

SUXOS JOURNAL – FT. McCLELLAN

18 October, 1999

0800 - Arrive at EODT office for administration and load out. J. Yonuss and myself load gear, pick up vehicles and do required administrative paper work for deployment to Ft. McClellan.

1700 – Depart EODT office in route for Ft. McClellan, AL

-Driving –

1930 – Arrive at Royal Inn, Anniston AL; Secure for the day

19 October, 1999

0800 – Depart for Ft. McClellan to meet with Hank Hubbard from the Corps and Mr. Ron Smith with the Environmental Office. Also, met with Sgt. Bush from the Closing Task Force. The whole day was spent looking at the site and in meetings with support personnel on the fort.

1700 – Secure for the day

20 October, 1999

0800 – Start work at Ft. McClellan. Meetings with people about the site – equipment – support and buildings to use for an office.

PM – Supply runs in town and administrative phone work

1700 – Secure for the day

21 October, 1999

0800 – Start administrative and supply work

0945 – Depart for the fort to meet with Ron Smith about Bldg. We are getting a large motor pool bldg.#1997 which will server as a workshop and office area. There is electricity, water and restrooms, which will solve many problems.

PM – Admin. & supplies. Admin. & PO request to EODT for equipment

1700 – Secure for the day

22 October, 1999

0800 – Start work day with phone calls, admin. Work and supply runs. Pick up cell phones, office furniture (some) and other paper/cleaning supplies.

PM – More admin. For material and supplies; phone service keys to bldg., shopping

1700 – Secure for the day

25 October, 1999

0800 – Start admin. & supply runs – MOB DAY FOR THE TEAM PERSONNEL. Phone and office equipment checks to see that all is well. Supply runs, admin. work with other personnel.

PM – same

1700 – Secure work for the day

M. Short, S. Voland, D. Bryson and D. Royster are on site at this time.

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

26 October, 1999

0800 – Muster troops at meeting hall, downtown Anniston. “Welcome abroad” lectures, Mike Short gave EODT report, Steve Voland explained EODT OP procedures and Drew Bryson spoke on health & safety while working in the field and on other jobs. SUXOS gave WP brief and talk about how the job should be. The meeting contained until 1700. SUXOS and other completed other related work during the day

1745 – Secure work for the day, return to motel.

27 October, 1999

0700 – Muster at the shop for training on the Whites. Info. on the shop and work areas, work around the office/shop and training.

1200 – lunch

1300 – Return and continue training with team gear

1430 – Trip to the field to check out site with the troops. Back to the shop to organize teams and team equipment

1700 – Secure for the day

28 October, 1999

0700 – Health & Safety briefing, load out equipment team leaders brief – depart for site

0730 – Teams starting working in the IT area of the site. They set out lines in 2 grids (T1 & 2) and started weeding with the Whites.

1130 – Teams sweeping in grids # 2004 and 2015 have already found 10 ea 3” stokes mortars

1200 – secure for lunch

1230 – teams return to work

1300 – SUXOS secure team from field ORS and they return to office/shop for demo briefing and check out of equipment

1315 – SSHO started his briefing on demo SOP and safety concerns and electro-magnetic-radiation SOP’s

1430 – teams depart for the field with demo equipment SSHO & QC depart for ASP. SUXOS & Corps rep. depart for ASP also. Corps issues explosives to EODT

1515 – arrive at work site with explosives and start demo procedures and set-up

1600 – the shot was fired electricity and EODT personnel return to site to check shot

1700 – all clear, secure for the day. 10 3” stokes mortars destroyed no HE

1 November, 1999

0600 – Day light saving time in effect, light at 0600 and dark at 1730; health & safety brief, load out equipment, depart for work site

0630 – T-1 & T-2 still working in IT area. Work is really slow due to the White. The men are learning the machine and how to use it. The work site is very dirty and full of ordnance and ORS. Office is still having problems with finding a dumpster and related contractor for the security of the ORS. SUXOS is working on communications, security, dumpster, explosives and supplies.

1200 – lunch

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1230 – teams return to work

1400 – QC and SSHO depart for ASP to pick up explosives for demo operations

1430 – teams start demo set up and security

1515 – T-2 fired shot, 6ea 3” stokes mortars were destroyed. No apparent HE rounds, a check of the shots was made and the area was cleared up, work continued

1600 – teams return to shop

1630 – secure for the day

SUXOS/PM Signature



DACA87-97-D-0005
Task Order 0012

August 2001
FINAL

SUXOS JOURNAL – FT. McCLELLAN

2 November, 1999

No demo – mag & flag only

0600 – health & safety brief, load out equipment, team leader brief

0635 – teams depart for operations area, no intrusive work for today, teams are in mag & flag mode for today (NO DEMO). Office is on phone alert trying to solve the scrap problem – admin. and supply problems along with radio problems

1000 – SUXOS depart for field to check progress of mag & flag

1630 – no direct resolve of problems on dumpster – teams acquire time on Whites
Secure for the day

3 November, 1999

0600 – Health & safety brief, load equipment, team leader brief

0620 – teams depart for operations. Area to continue mag & flag until demo material arrives

1300 – demo material arrives at ASP, QC & SSHO depart for ASP to inventory and also draw explosives for today's demo operations

1430 – QC/SSHO arrive on site, brief & teams start set up for 3 shots; due to range limits of 25 lbs., we can only do 10 rounds at a time. Fired 3 shots with no problems and finished at 1610.

4 November, 1999

0600 – H&S brief, load equipment, team leader brief

0630 – teams depart for field operations – recheck & complete grids 2004 & 2015, continue sweeps in grids

1245 – Valerie Clinkenbeard and David Skridulus arrive at Ft. McClellan and visit with Corps rep.

1430 – SUXOS spoke briefly with David Skridulus about dumpster problem, then SUXOS departed for work site and demo ops.

1630 – demo ops. & clean up complete, teams secure for the day

1700 – Corps rep., Randle King issued a 948 – safety comment to EODT about dumpster. As per discussion with Mr. Skridulus, we were to rent the dumpster from R. Woods Inc. at the price requested and get it on the site ASAP. This was upon request from SUXOS for something in writing to cover the extra expense of the dumpster.

8 November, 1999

0600 – H&S brief, load equipment, brief team leaders

0630 – teams depart for field ops., new Corp. rep Ken Shott on site

0800 – Dumpster arrives at FMC. QC escorts to PARKING LOT at IT area

0900 – Corps rep shut down intrusive operations due to dumpster being in the wrong place.

Teams return to grubbing on/in Bypass area. Call to R. Woods to move dumpster and he said it would be at the next morning. Continue grubbing ops.

1330 – MP intrudes into our operation area and are stopped by Corps rep.

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1430 – Corps rep. shut down the field operations for GOV'T SHUT DOWN due to conflict with Ft. McClellan Army and Civilian Personnel

1630 – No resolve of conflict, teams secure and go home

9 November, 1999

0600 – H&S brief, load out equipment, team leader brief.

0640 – teams finish fixing grubbing gear and depart for Bypass area to grub. No intrusive work until problem with the Ft. McClellan is resolved with the Corps

0700 – Corps goes to meeting with base personnel to try and resolve problem

0915 – problem resolved, teams are told to pack up grubbing equipment and depart for IT area

1000 – everything in order, teams giving permission to go intrusive again

1100 – QC arrives at ASP to find our demo order delivered and sitting on the floor at the ASP office. On one around at this time, but QC waited for a few minutes and ASP personnel showed up to take charge

1400 – QC/SSHO depart for ASP to inventory demo material and draw required demo for today's operations. The ASP personnel could not find who had or where the keys to mag #10 were – that took 20+ min. then after inventory and drawing he, ASP could not find keys to cap locker. Another 20 min. and now it is 1445 or later. QC/SSHO show up at work site at 1500 to start demo procedures. After a briefing the teams set up for first of 3 shots. Still only have one firing reel due to other wire not getting here yet. The first shot was fired/checked and team two went in to set up 2nd shot – shot set up and fired/checked. At exactly 1600, Corps Rep. shut down the demo operations and told QC (in an unusual manner) to pick up remaining explosives (demo material) and return it to ASP, the ordnance was secure, there were 9 rounds left on the ground at this time and the teams & QC/SSHO were told to secure from demo ops. And return to the shop

1610 – at this time SUXOS was trying to find out who had control of the now closed (secured) ASP (secured at 1530)

1640 – SUXOS and Corps rep. talked about the problem and it was solely the 1600 time frame, no safety problems or violations. After meeting Corps rep. departed area

1700 – until 1900 was spent trying to find out who was responsible for and could open the ASP. Mr. James from the environmental office was a big help as well as all of the duty staff at the task force office

1915 – demo material was finally secured at the ASP and EODT personnel return to shop. PM was notified at 1700 local time

1930 – debrief between SUXOS-QC-SSHO and team leaders; secure for the day

10 November, 1999

0600 – H&S brief, load out equipment, team leader brief

0630 – teams depart for filed ops.

0930 – meeting with Ron Smith and Mike Moore on range clearance

1300 – depart for filed ops.

1430 – start demo set up – shots at 1515 – all clean

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1615 – teams clean up shots and return to shop
1630 – secure for the day, return to motel (23 rounds destroyed)

15 November, 1999

0600 – H&S brief, load out equipment, team leader brief.
0630 – teams depart for filed ops in IT area
Daily routine for admin. and logistics. Phone calls and fax to perform admin. requirements.
Team members and QC working to gather to improve performance of Whites
1430 – start demo procedures
1510 – first shot and second shot – shots cleared
1615 – cleaned up and returned to shop
1630 – debrief and secure for the day (13 rounds blown, resweep 2015 and 2010 & 2018 complete)

16 November, 1999

0600 – H&S brief, load out equipment, team leader brief. SOP for daily operations of clearing, admin., meetings with base personnel for access and clean up procedures.
1400 – Mr. Robert Corrado, a scrap dealer, arrived at the office to check scrap (ORS) and see if he could take it.
1430 – start demo setup procedures
1500 – 1st & 2nd shot check, all clear; SUXOS escort scrap dealer to container to look at metal; will call
1615 – cleaned up and returned to shop
1630 – all clean (20 rounds)

17 November, 1999

0600 – H&S brief, load out equipment, team leader brief; teams depart for filed ops. In IT area. Admin. projects & supply meeting with Mike Moore and Ron Smith about safety on roads and work area
1400 – start demo brief and demo setup, 1515 first shot fired, 2nd & 3rd shots fired and checked; all clear
1615 – cleanup and return to shop
1630 – secure for the day; 1 grid (2003) complete and 24 rounds destroyed
NOTE: change format of log book as per PM instructions

18 November, 1999

0600 – H&S brief, load out equipment, team leader brief; teams depart for field ops. At IT area
0900 – field checks with T-1 & T-2, all OK; field checks with survey teams – OK
1430 – start demo setup; 1520 shot 1 & 2 for T-1 & T-2
1615 – cleaned up and returned to shop
1630 – secure from work (3 grids complete; 22 rounds (3" & 2.36") destroyed)

22 November, 1999

0600 – H&S brief, load out equipment, team leader brief; depart for ops. area at IT

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1000 – Mr. Mike Moore (post safety officer) and Mr. Ron Smith arrive on site for a brief of operations at the IT area. We showed them the problem with target area outside grid #2007 and the potential HE problem. They left with the thought of changing their post safety plan.

1500 – start demo setup; fire shots; and check

1615 – cleaned up and returned to shop

1630 – secure for the day (3 rounds destroyed; 3 grids complete)

23 November, 1999

0600 – H&S brief, load out equipment, team leader brief, teams depart for field ops. in IT area and Bypass area. SOP for rest of day of field work; admin. and logistics are required

1430 – start demo setup; T-1 started finding 60mm mortars in Bypass area, 3 shots, 1 for T-1 and 2 for T-2; shots checked, shots

1615 – cleaned up and returned to shop

1630 – secure for the day (17 rounds destroyed; 7 grids cleared, 3 grids QC)

24 November, 1999

0600 – H&S brief, load out equipment, team leader brief, teams depart for ops. area. T-1 & T-2 were moved to grids where they could grub for later clearance; admin. & logistics as required – SOP

1615 – cleaned up and returned to shop; work on gear and maintenance of all equipment

1630 – secure work for the day (3 grids QC and 14 grids grubbed; 1 grid failed QC and will be set for resweep)

29 November, 1999

0600 – H&S brief, load out equipment, team leader brief, depart for ops. area; T-1 in Bypass area and T-2 in IT area; admin. and logistics as required

1500 – start demo set up, fire shots and check

1615 – cleaned up and returned to shop

1630 – secure for the day (8 rounds destroyed, 7 grids cleared)

30 November, 1999

0600 – H&S brief, load out equipment, team leader brief, depart for ops. area; T-2 in IT area, T-1 in Bypass area; admin. & logistics as required

1500 – start demo set up, fire shots and check

1615 – cleaned up and returned to shop

1620 – secure for the day (6 rounds, 6 grids cleared, 1 grid resweep)

1 December, 1999

0600 – H&S brief, load out equipment, team leader brief, teams load up and depart for ops. area, T-1 in Bypass area and T-2 in IT area. Survey teams back and return to work after Thanksgiving break. Admin. & logistics as required, depart for Mike Moore's office for safety talks and logistic support

1500 - start demo setup, fire shot and check; all clear

SUXOS/PM Signature



DACA87-97-D-0005
Task Order 0012

August 2001
FINAL

SUXOS JOURNAL – FT. McCLELLAN

1615 – cleaned up and returned to shop

1630 – secure for the day (5 rounds destroyed, 7 grids cleared, 1 grid grubbed)

2 December, 1999

0600 – H&S brief, load out equipment, team leader brief, teams load up and depart for ops. area, T-1 in Bypass area, T-2 in IT area; admin. and logistics as required, inspections of teams & work areas by SUXOS

1515 – start demo set up and fire shots, check shots

1615 – cleaned up and returned to shop

1630 – secure for the day (7 rounds destroyed, 22 grids grubbed)

6 December, 1999

0600 – H&S brief, load out equipment, team leader brief, teams load up and depart for ops. area
0930 – Rick Woodall at office with Conix Box, which we will use for hazmat locker -gas/paint & much

1300 – start demo procedures and set up, fire shots and check

1615 – cleaned up and returned to shop

1630 – secure for the day (19 rounds destroyed, 2 grids grubbed)

7 December, 1999

0600 – H&S brief, load out equipment, team leader brief, depart for grids, all teams working in Bypass area after 2 lines complete in IT area by T-2. SOP for admin. and logistics at office and in the field

0930 – T-2 complete grid in IT area, move to Bypass area

1500 – start demo setup, T-1 moved down to IT area to complete demo operations for 7 stokes found in grid

1530 – shots fired, checked

1615 – cleaned up and returned to shop

1630 – secure for the day (7 rounds destroyed, 15 grids cleared, 12 grids QC, 12 grids QA)

8 December, 1999

0600 – H&S brief, load out equipment, team leader brief, depart for grids, SOP for admin. & logistics; no significant entries for today's operations, talked with Walters

1615 – cleaned up and returned to shop

1630 – secure for the day (15 grids cleared in Bypass area)

9 December, 1999

0600 – H&S brief, load out equipment, team leader brief, depart for work site; admin. & logistics as required

1430 – clean up, return to shop, field day of equipment and area safety meeting and safety requirements as well as operations given by SUXOS

1615 – cleaned up and returned to shop

1630 – complete work for the day (10 grids cleared in bypass, 11 grids QA in IT area)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

27 December, 1999

Return from Christmas home leave

28 December, 1999

0600 – H&S brief, T-1 to IT- grid 2014, T-2 to grid 653. Conducted joint explosives inventory with USACE (Hank Hubbard), no discrepancies. T-1 conducted explosive operations. ASP closed on Monday (3 January)

1615 – cleaned up and returned to shop

1630 complete work for the day

29 December, 1999

0600 – H&S brief, T-1 continuing in IT-2014, T-2 to grid # 574, 545, etc. Received 200 19g perforators, inventoried and placed in stock. Conducted demo operations.

1615 – cleaned up and returned to shop

1630 complete work for the day

30 December, 1999

0600 – H&S brief, T-1 finishing IT-2014, moving to 2005, T-2 finishing 579. Field operations will cease at 1530hrs. Teams return to building for equipment maintenance and time sheets.

1400 supported demo operations.

1630 complete work for the day

3 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load and check equipment

0630 – training video on use and care of chain sews, 30 min. lecture on handling of fuzed ordnance, supply and admin. problems being worked on with local

1500 – demo safety brief & start set up

1615 – cleaned up and returned to shop

1630 – secure for the day (13 rounds destroyed, 3 grids cleared)

4 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load up and depart for ops. area. SOP for daily ops. at office

1400 – stopped work for the day due to heavy ordnance disposal requirements. T-1 has 5 grids and 14 rounds scattered in these grids. Grater amounts of det cord and more set up and firing time will be required to make 3 shots for T-1 and 2 shots for T-2 in IT area. Grids will harder to clear and take more time with the ordnance scattered around

1615 – cleaned up and returned to shop

1630 – secure for the day (26 rounds, 5 grids complete, 36 grids QC)

SUXOS/PM Signature



DACA87-97-D-0005
Task Order 0012

August 2001
FINAL

SUXOS JOURNAL – FT. McCLELLAN

5 January, 2000

0600 – H&S brief, load out equipment, team leader brief, depart for field operations in IT & Bypass areas. SOP for office work. T-1 has started to find several ordnance items in the grids they are working in. The items are scattered out and it will take several shots (elect) or larger quantities of det. Cord to fire all at once. This is the start of a trend so demo material and related equipment (sand bags) may need to be increased. T-2 still in IT area with some on going results
1300 – work on grids has to stop early today due to extended set up procedures for the demo. Loss of clearance time will be a problem and has to be considered in the future, and for future planing of the new area

1530 – started demo shots with T-1 & T-2

1615 – cleaned up and returned to shop

1630 – secure for the day (38 rounds destroyed, 6 grids cleared, 9 grids QA & passed)

6 January, 2000

0600 – H&S brief, load out equipment, team leader brief, depart for operations area; admin. and supply as required; phone conference with Jim Burger.

1500 – demo start up and brief for T-1 & T-2. T-1 had 2 shots and they fired first. The first shot went as required. The second shot failed, a 30 min. wait was established at 1534. T-2 was put on hold ,at 1605 the 1st shot was checked and the wire was cut from frag and an extra cap from T-2 was attached. Return to safe area, fire shot, OK, T-2 fire shot – OK, clean up and return to office

1615 – cleaned up and returned to shop

1630 – secure for the day (53 rounds, 4 grids cleared, 8 grids QC)

10 January, 2000

0600 – H&S brief, load out equipment, team leader brief, depart for ops. area

0730 – talked with Dave Frandsen, who is the new PM for Ft. McClellan. Brought him up to speed on what was happening. E-mailed maps and charts of progress and work areas; worked on weekly report; NOTE: G. Walter did not come in for work – we called him at 0645 and he said he was sick

1200 – order of demo came in

1500 – demo set up and briefing with T-1, shots fired a little late to allow for misfire – lecture and read

1615 – cleaned up and returned to shop

1630 – secure for the day (6 rounds, 5 grids cleared, 3 grids QC'd) (PS) Nate Beers quit

11 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load up and transport gear.

Walter did not show for work

0645 – Walter called in and says he is sick; asked why he didn't call at 0600 like required, he says he did not feel like getting up just to call in. Started paper work to have him replaced due to lack of responsibility and reliability.

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0800 – phone conference with PM and Steve Voland; talked with Terri Bailey about replacement for Nate Beers and now “J” Walter. Gene Allen for Nate, nothing yet for “J”. Admin. as required
– worked on fixing more forms and documents
1500 – demo set up and brief, shots fired and checked – OK
1615 – cleaned up and returned to shop
1630 – secure for the day (4 rounds, 5 grids cleared, 12 grids QC, 31 grids QA)

12 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load up and depart for ops. area; Walters did not come in or call in – was expecting him to come by, so that I could let him talk to EODT main office about his dismissal
0700 – phone conference with PM and Sherry about replacements, schedule, demo and visit; I sent Walters’ letter to Sherry; PM – sent letter to check; corrected and sent back (letter for Corps); Sherry sent corrected letter back to me, I checked and forwarded letter to PM – This was dismissal letter about “J” Walters
1400 – start demo set up & brief – T-1
1530 – fire 2 shots and check
1615 – cleaned up and returned to shop
1630 – secure for the day (8 rounds, 11 grids cleared, 19 grids QA)

13 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out for grubbing – weekly training (2.36” rocket); teams depart for ops. area
0730 – phone conversation with Mr. Walt Layne from Anniston DRMO (fax# (256) 235- 4468; phone# (256)- 235-7837). He told me that with proper contract and certification information he could take scrap (ORS) from our clean up procedure – I will send info to him very soon.
1615 - cleaned up and returned to shop
1630 – secure for the day

18 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out
0630 – teams depart for work site; two new personnel on board, H&S brief, operations briefing and training with the Whites; Weekly report and admin. work; SOP for teams
1615 – cleaned up and returned to shop
1630 – secure for the day (13 grids cleared)

19 January, 2000

0600 – H&S brief, load out equipment, team leader brief; Dave Frandsen & Steve Voland in the office for site visit; admin. and SOP at office
0900 – field trip to ops. area with Voland & Frandsen – visit T-1 & T-2 – general site tour of ops. area
1300 – conference call with Frandsen- Ebner -Corps-Huntsville; see notes: Memo: Jan. 19 (SUXOS)
1330 – a team called about HE 60mm in 811, check on demo
1415 – demo operations secured with SUXOS & CEHNC due to storm in area

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1615 – cleaned up and returned to shop; debrief with teams and PM/QC

1630 – secure for the day (12 grids cleared)

20 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out gear

0630 – teams depart for field ops. in Bypass area. T-1 & T-2

900 – admin. & logistics as required

1430 – T-2 demo brief and start setup

1515 – demo shot, check and clear, clean up and return to shop

1530 – T-1 & T-2 return to shop for admin. and maintenance of gear

1630 – secure for the day (12 grids cleared, 1 round shot, 32 grids QC'd (1 grid failed))

24 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area

0705 – phone conversation with PM and receive copy of realignment bid for Ft. McClellan

Bypass clearance. Changes made and reported to bid – some figures were wrong.

1000 – CEHNC returns and reports that we (EODT) will not have to move from this building for the time of our contract.

1200 – weekly report e-mailed to the main office

1615 – teams complete work for the day, return to shop

1630 – secure for the day (11 grids cleared)

25 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area

0715 – phone conversation with PM about team leader position and N. Martin going to the Union meeting – will get back

0730 – Willis testing new program for Whites – null brass; teams working in lower South section – we are doing a mini EE/CE to pass on the Corps for an evaluation of the end of the impact area. SOP and admin. work as required. Weather is very cold and teams are instructed to take appropriate actions to maintain H&S.

1615 – teams return to shop

1630 – secure work for the day (14 grids cleared, 32 grids QA)

26 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area

0830 – talked with Sgt. Bush at TF about barriers and he said that he would get new ones for us; teams working in South end on mini EE/CE

1100 – Corps rep. & safety meet with Mr. Bolton (base police) to pick up and install new barriers; SUXOS meet with Mr. Woodal about sand supplies and new door at bldg. 1997

1615 – teams in from field

1630 – secure for the day (15 grids cleared)

27 January, 2000

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0600 – H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area; survey truck (team 2) Yukon has a broken hose on water heater
0700 – truck taken into shop for repair and oil change (emergency repair)
0830 – pick up truck and return to field; admin. and logistic as required; daily routine, teams in Bypass area
1615 – clean up shop
1630 – secure for the day (12 grids cleared)

31 January, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area; T-1 team leader out sick, G. Allen will replace him. Approval signed by Corps rep. On site
0730 – SOP field work/admin.
1430 – Start demo set up & brief
1615 – secure from demo ops & return to shop- some problems with demo ops but no safety violations and no accidents
1630 – secure for the day (11 grids cleared, 4 rounds demo)

1 February, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area
0615 – start weekly training session; stand down for demo refresher to cover ongoing events and problem areas. This is required and was reinforced due to previous day's problems
1000 – start fax & phone calls to explosives companies to check on Nonel Firing Systems – request info. And price sheet
1100 – meet with Mr. R. Burke from Clement Contracting Group to do site survey of Range 16 fence project – we were requested to give a bid for EOD contract support (ordnance avoidance) for this fence project
1200 – working on bid request to send to EODT
1430 – demo brief and set up; T-2 & T-1 moved to new location
1615 – secure demo check and clean up
1630 – secure work for the day (7 grids cleared, 2 rounds demo)

2 February, 2000

0600 – H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area; teams in Bypass area; SOP for admin.
1245 – IT request IT area for 1 hr.
1400 – turned over IT area; Corps rep. Out of area, no intrusive work
1600 – D. Royster in area with supplies and new truck to replace Survey 2 truck – suspected bad bearings and possible failure
1615 – teams to shop
1630 – secure for the day (11 grids cleared, 33 grids QC)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

3 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area; teams working in grids; administrative work as required

0830 – phone conversation with PM about new work dates, people and equipment; SOP for rest of morning

1400 – Start demo set up and brief

1530 – Shots fired and checked

1615 – return to shop

1630 – secure for day (re-sweep 469, 6 grids cleared, 33 grids QA, 23 rounds destroyed)

7 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area
0730 – phone conversation with office about new work; finished bids, now wait for money; check on progress of grubbing bid – not back from Corps yet- admin. & logistics as required; teams in Bypass Area – IT personnel request to work in IT area so our teams are staying 1100ft clear

1400 – SUXOS check with team 1 – OK

1500 – T-2 start demo brief and set up fire shots & check

1540 – all clear, secure T-1 from intrusive work; all hands to fill send bags

1615 – secure return to shop

1630 – secure for day (12 grids clear, 1 round destroyed)

8 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area

0800 – SOP in office, logistics as required

1000 – Mr. M. Moore & Mr. Ron Smith stopped by to see how things were going and if we need anything.; T-1 & T-2 in Bypass grids, QC working with Safety and doing grids; Safety doing safety checks

1500 – Demo set up and briefed, shots fired

1615 – Cleaned up and returned to office

1630 – All secure (3 rounds destroyed, 17 grids cleared, 47 grids QC)

9 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area

0745 – Phone conversation with office about work here, new work, personnel, money, and equipment. T-1 & T-2 in filed, QC with Corps QA grids

1400 – Field checks with T-1 & T-2, all secure

1615 – Cleaned up and returned to shop

1630 – Complete work for the day (14 grids cleared, 47 grids QA'ed and passed))

10 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

0800 – Phone conversation with office; administration & logistics as required, no significant events

1630 – Secure for the day after field day and PM work on equipment (10 grids cleared)

14 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area

0700 – Administrative phone calls with office, weekly report in AM

1200 – Field check with survey and T-1

1330 – Field check with T-2, return to office

1500 – Phone conversation with D. Frandsen about the new project. The contract has been awarded, the start date is now and will last until June 8, 2000. Administrative work with T.

Bailey about new personnel to come to site; 8 names and mob date set for February 22;

Submitted PO request for new equipment to start up two (2) new teams. Contract for grubbing has been approved, called Don Borrell with ASPLUNDH to find out when he could start, need to talk with Mr. J. Rumker and he should call back tomorrow (15 Feb.)

1500 – Demo briefing, set up and fire one shot

1615 – Cleaned up and returned to shop

1630 – Secure for the day; 8 – 60mm rounds HE shot (10 grids cleared)

15 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area; T-1 & T-2 back around IT impact area, Survey in NE leg

0900 – Shopping at local stores, phone conversation with Doug and Supply about PO we sent in for new teams and gear

1300 – Phone conversation with Dave about April 14-15, off from motel

1430 – T-2 found 3” stokes in grid 8227 – this is an area North of the IT area and may present a problem if we start finding ordnance (PWD) for maintenance bldg. Is not enough; 3” stoke was transported to T-1 for demo disposal and after demo it was found to be practice (sand filled)

1445 – Demo brief and set up with T-1, shot fired

1615 – Cleaned up and returned to shop

1630 – Secure for the day (9 rounds destroyed, 8 grids cleared)

16 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. area; QC, A. Jett, out sick

0900 – Upon request from Corps Rep., we moved Team 1 to the Summer All Gate Area to do some grid sweeps and search for evaluation. There is a parcel of property that borders our work area and we will check our area to see if there is any indication of ordnance. SOP at office for administrative and logistics.

1430 – Start demo brief and set up with Team 2

1505 – Shots fired – check and clean up

1615 – Teams return to office

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1630 – Secure for the day (8 rounds destroyed, 9 grids cleared; 39 grids QA and passed)

17 February, 2000

0600 - H&S brief, load out equipment, team leader brief, teams load out and depart for ops. Area; Team 1 & 2 in Bypass area for grid clearing – Team 1 still working at NW section for M-2 area recon. SOP for admin. & logistics

1430 – Secure from field work return to shop for maintenance

1600 – Secure for the day (T-1 grubbed 4 grids; T-2 grubbed 7 grids)

22 February, 2000

0600 - H&S brief, load out equipment, team leader brief; new personnel mob-in; teams load out and depart for ops. Area;

0700 – Phone communication with office; admin. & logistics as required; T1 & T2 in Bypass Area; work on weekly report

1500 – Demo brief and set up T2 shot fired

1615 – Cleaned up and returned to shop

1630 – Secure for the day (10 grids cleared, 1 round destroyed)

23 February 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area – 8 new personnel check in for training – team 1 & 2 in field for clearing grids. SSHO & QC start with training SUXOS give welcome speech and go over rules and regulations

- White training
- Demo briefs and refresher
- Ordnance ID with training aids
- Health & safety review
- Work plan review

1430 – SUXOS and new personnel on tour of operations area

1500 – Demo brief and set up team 2 – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (2 rounds destroyed, 9 grids cleared, 49 grids QC'd)

24 February 2000

0600 - H&S brief, load out equipment, team leader brief; new personnel mob-in; teams load out and depart for operations in Bypass Area; SOP for administrations and logistics

1100 – Phone communication with office for update and administration

1615 – Good day, teams return to shop

1630 – Secure for the day (15 grids cleared)

28 February 2000

0600 - H&S brief, load out equipment, team leader brief; new personnel mob-in; teams load out and depart for operations in Bypass Area; final day of 3 day training for new personnel

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

0900 – Phone communication with office administration and logistics as required; SOP for daily operations

1500 – Demo set up and briefing, fire shots, check clean up, and return to office

1630 – Secure for the day (16 grids cleared, 1 round destroyed)

29 February 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0630 – Teams 1,2,3, & 4 depart for field operations

0830 – Phone communication with Ronald Burk from Clement Contracting group – would like to start fence project on Monday, March 6, 2000

0900 – Phone communication with Steve Voland at EODT office to start process of mob-in for two personnel.

0945 – Phone communication with Pam Riviere, assistant personnel director for EODT, about personnel for fence job here. 2 personnel for approximately 10 work days

1000 – QC in field for 33 grids

1615 – Teams return to shop

1630 – Secure for the day (25 grids cleared, 33 grids QC'd)

1 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 – SUXOS departs area for physical, QC starts grids

1130 – Return from physical

1230 – QC & Corp in field for grid checks

1615 – Teams return to office

1630 – Secure for the day (14 grids cleared, 11 grids grubbed, 42 grids QC, 48 grids QA)

2 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0730 – Phone communication with EODT and Pam Riviere to finalize personnel for fence project, SOP for administration and logistics.

1500 – Demo brief and set up team 2, fire shot check

1615 – Return to shop and secure for day (19 grids cleared, 1 round destroyed, 44 grids QA'd and passed)

6 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area - 2 new personnel assigned to the fence project check in with us for administration purpose. Teams depart for field operations.

0630 – SUXOS escort fence personnel to Bldg. 311 to meet with Mr. Ronald Burke. They will start with him as contract support

1300 – Mr. Sal Molle (EODT PM) on site visit to our area, safety brief for VIP

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1500 – Demo brief and set up shots fired, check and clean up
1615 – Teams return to shop. Mr. Sal Molle discussed future operations and personnel placement with EODT personnel.
1630 – Secure for the day (20 grids cleared, 2 rounds destroyed)

7 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, teams depart for field operations to include fence project team
0730 – SUXOS and Sal Molle depart for field checks
1015 – Return to office
1500 – Demo brief and set up shots fired and checked
1545 – When shots were checked there was a fire that had started. Team 1, safety and Corps and team 4 fight fire and put it out
1615 – Teams secure, safety SUXOS and Corps stand by at grid 8048 to check teams return to shop
1630 – Teams secure, safety secure, fire out (26 grids cleared, 44 grids QC, 3 rounds destroyed)

8 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area
0730 – Phone communication with EODT about demo request, fire fighting equipment, SOP for administration and logistics, SOP for daily operations
1500 – Demo brief and set up – shots fired – check and clean up
1615 – Teams return to shop
1630 – Secure for the day (29 grids cleared, 44 grids QA'd, 1 round destroyed)

9 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area - Teams 1,2,3 & 4 and fence project depart for field operations
NOTE: IT is in are and we can not work grids within 1100ft for the next few days – make up lost time
1030 – Phone communication with EODT – OK to order explosives – fire bottles; administration and logistics as required, SOP for the day
1515 – Team 3 return to shop to do field day of shop equipment and officer area
1615 – No demo, teams return to shop
1630 – Secure for the day (23 grids cleared, 4 grids grubbed)

13 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, teams 1,2,3 & 4 depart for operations area.
0730 – Willis and Cope, SUXOS and SSHO meet with crew from Asplund to start mechanical grubbing in northwest sectors of the Bypass; fence project team depart for operations are; phone

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

communication with EODT, all OK; phone communication with Mr. Allan Self from Nelson brothers Explosives – ordered the shock tube explosives that we required to get started.

1315 – Grubbing crew has problem with equipment and has shot down to fix same

1400 – Demo briefing and set up – team 1 has 33 rounds to shot and team 4 has 1

1600 – Team 4 fire shot and check, all clear; team 1 fire shot and check

1615 – Teams return to shop

1630 – Secure for the day (16 grids complete, 34 grids destroyed)

NOTE: Nate Martin turned in his two-week notice to depart.

14 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0730 – Phone communication with EODT about administrative and personnel replacement and supply for equipment; SOP for day

1400 – Demo brief and set up, team 1 – shot fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (24 grids cleared, 34 rounds destroyed, 62 grids QC'd)

15 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0700 – Administrative call to EODT, administrative work on shock tube firing system, SOPs, continue administrative and logistics as required

1400 – Demo brief and set up – shot fired, checked and cleaned up

1615 – Return to shop

1630 – Secure for the day (17 grids cleared, team #4 – 13 rounds destroyed, 59 grids QA'd and passed)

16 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area - team training in first aid with new trauma kits, each team has a complete trauma kit and we have several personnel who are first aid qualified.

0700 – Teams depart for operations area. Mr. Fred Allan from CEHNC had safety briefing and is with Mr. Hank Hubbard on site. He will replace Hank for one week and is here to be briefed; continue work in grids, clearing and bush hog operations; administrative work as required

20 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area - Dave Fluharty assigned, have not received authorization from contracting officer as yet.

1300 – Received authorization from EODT main office for Fluharty

1301 – Team 4, safety, Huntsville COE escorted new media on site for clearance demonstration

1400 – News media escorted to IT are for demolition demonstration, per CEHNC

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1615 – Teams return to base, de-briefing

1630 – End duty day

21 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0630 – Radio checks with team 1,2,3 & 4 and survey

1000 – 1230 – CEHNC QA'd 42 grids (see QC daily)

1300 – 1630 – Supported demo operations, team RTB (16 grids cleared, 4 rounds destroyed, 42 grids QA'd and passed)

22 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0630 – Teams depart for grids grubbing team working

0700 – Phone conversation with the main office about personnel and equipment

1430 – Demo briefing and set-up shots fired team 1 and 3

1615 – Cleaned up and returned to shop

1630 – Secure for the day (20 rounds destroyed, 13 Grids cleared, 48 Grids QC checked)

23 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0630 – Teams depart – grubbing

0900 – Phone conversation with main office – no personnel to replace TL/Nate Martin

1300 – Training with 4 teams on NONEL firing system – Mr. Mike Moore, post safety was present, training and demonstration of system

1400 – Demo briefing and set up with NONEL (shock tube) – shots were fired, checked and cleaned up – teams 1 and 4

1615 – Teams returned to the shop

1630 – Secure for the day (24 rounds destroyed, 7 grids complete, 6 grids cleared)

27 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0630 – Teams depart – Doak takes over as team leader for team 2

0700 – Survey teams at grubbed site to lay in grids – mech. grubbing not operating due to equipment failure

0900 – Phone conversation with main office about replacement personnel – SOP for admin and logistic – weekly report

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

1630 – Secure for the day (34 rounds destroyed, 13 grids cleared, 1 grid grubbed)

28 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0700 – No mech. grubbing due to mech. failure to equipment

0800 – Phone conversation with main office – admin. and logistics as required

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (36 rounds destroyed, 15 grids cleared)

29 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Teams depart – mech. grubbing started again

0800 – Phone conversation with main office – admin. and logistics as required

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and return to shop

1630 – Secure for the day (31 rounds destroyed, 22 grids cleared)

30 March, 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Teams depart for grids mech. grubbing continued – admin. and logistics as required

1445 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and return to shop

1630 – Secure for the day (5 rounds destroyed, 19 grids cleared)

*Late entry: Survey team – Cope and Ellington depart today for reserve duty. Makes them unavailable.

03 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Teams depart for grids – mech. grubbing continued

*Note: Only three teams working due to 4 personnel leaving for reserve duty.

0800 – Admin. calls and admin. and logistics as required – weekly report

1330 – Stop work due to weather

1430 – Secure from work due to weather

1500 – Secure for day and depart work area (7 grids cleared)

04 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

- Teams depart – mech. grubbing continued

*Terry Willis departed today – no CAD operator left at the site – data entry and general CAD information is being done by the FOA. The FOA is scheduled to leave this site on 11 April 2000. At this time we have not found a replacement.

0900 – Phone conversation with Steve Racich from Hope to inform Ft. McClellan that four men will arrive on 24 April. This is the first time I have heard this, no one from the main office has informed me that they would not arrive here until then. I will be short two teams this next week. Grid completion may drop below expected and required.

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (19 rounds destroyed, 23 grids cleared, 42 grids QA'ed and passed)

05 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Teams depart

0700 – Phone conversation with main office about personnel and equipment – admin. and logistics as required – SOP for field operations

1400 – Demo briefing and set up

1615 – Cleaned up and returned to shop

1630 – Depart for day (15 rounds destroyed, 16 grids completed, 60 grids QC'ed)

06 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Teams depart

0730 - Phone conversation with main office about admin. – SOP for admin. and logistics at office and field

- 3 teams working in by-pass area

- mech. grubbing team still working in NW section

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (34 rounds destroyed, 11 grids cleared, 63 grids QA'ed)

10 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- R. King as corps rep in for Hank Hubbard.

- 3 teams today – grubbing team continues

0800 - Phone conversation with main office about admin. problems – admin. and logistics as required

1330 – Team 4 shut down for MIL EOD survey into range 19 area

1415 – Team 4 returns to work

1445 – Team 4 shut down for EODT support to do demo on 17 rounds found at range 19 plus

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

*1530 – Shut down teams 2 and 4 to remove them from demo area – military EOD in area for post safety

*1615 – All teams return to shop – 17.5 man hours lost

1630 – Secure for the day (7 grids cleared)

***Sent info on MIL-VAN to Dave

11 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area, teams depart

0800 - Phone conversation with main office – admin. and logistics as required

*No response on MIL-VAN

*No response on dumpster

1000 – Grubbing operations on hold for repairs

EOD back on site for more rounds – EODT teams were out of range, so no impact on work hours

1330 – EOD back again, no impact on hours but had to use alternative routes in and out of OP area

1400 – Demo briefing and set up – shots fired – Team 2, 4 hook shots together and fire from one point

1615 – Cleaned up and returned to shop

1630 – Secure for the day (58 rounds destroyed, 18 grids cleared, 88 grids QC'ed)

12 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Teams depart (raining)

0700 – Admin. call to EODT for Drew about ticks and cure, no response at this time. SOP for admin and logistics – phone conversation with main office for personnel requirements

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (41 rounds destroyed, 7 grids cleared)

13 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Teams depart

- SOP for admin. and logistics

1330 – SUXOS departs on leave, A. Jett acting SUXOS

1500 – Demo briefing and set up – shots fired and checked

1600 – Cleaned up and returned to shop – field day

1630 – Depart for the day (10 rounds destroyed, 11 grids cleared, 18 grids QA'ed)

18 April 2000

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Team leader brief – teams depart after load out

*Starting on Tuesday the 18th of April. Monday was a holiday or at least a day off due to events in the local area.

- C. Curtis reported on board for work.

- Three teams in the field, 1) Team short, 2) Teams with 7 members, 1) survey team, and 1) regular team

0800 – Phone conversation with main office – personnel and equipment – admin. and logistics as required

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (37 rounds destroyed and 8 grids complete)

19 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Teams depart (3 teams and 1 survey team)

0830 – Phone conversation with main office about report, work slow down and obstacles, admin and logistics as required

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (29 rounds destroyed, 10 grids complete)

20 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

*Greg Parsons from corps is here for a safety review with on site Corps safety

- Phone conversation with main office admin. and logistics as required

1000 – Meeting with Mr. M. Moore, Post (FMC) safety officer

1300 – SUXOS field checks of teams 1,2, and 4

1400 – Demo briefing and set up

*Team 4 set up 3 rounds, 3) with just the cap into the perforator and not det cord. 3) shots malfunctioned with straight caps – set up second shot with cap (directionally) into perforator, this also malfunctioned. At this point we determined that we have to use det-cord (80 G) to fire perforators. The civilian caps will not fire them. Unfired perforators were taken to a safe area to be disposed of later.

1615 – Cleaned up and returned to shop

1630 – Afternoon brief and safety lecture about results of test with perforators.

Secure for the day (11 grid complete, 67 rounds destroyed)

21 April 2000

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

*Working on Friday due to Monday off

- Phone conversation with main office admin. and logistics as required

*This is Good Friday (Holiday for some) and there is a lack of support available on post. We have shut down some operating areas and moved teams to other areas in order to avoid possible problems and confusion.

- Spent most of the morning trying to get logistics as in demo and demo supplies.

- Phone conversation with main office about admin. (personnel) and logistics

1430 – Demo briefing and set up – 1 shot fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (7 rounds destroyed, 16 grids cleared)

24 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

*Four new personnel checked in for replacements – working on health and safety brief and work plan

Admin. and logistics for new personnel

SOP in office and field – 2 teams due to the amount of personnel – survey continued

1030 – Allen departed to airport to pick up one new person

1300 – Personnel received tour of area

1430 – Demo set up and brief team 2 – shot fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (9 rounds destroyed, 11 grids cleared)

25 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Team assignments for 4 teams, they depart for OP area

- New personnel depart into teams and start work

0830 – SUXOS and COR safety attend post meeting with TF/Post safety personnel

Admin. and logistics as required

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (20 rounds destroyed, 12 grids cleared)

26 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

Admin. and logistics as required – SOP for field operations

1430 – Demo briefing and set up – shots fired and checked

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1615 – Cleaned up and returned to shop

1630 – Secure for the day (14 rounds destroyed, 17 grids cleared, 49 grids QA'ed)

27 April 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0715 – Phone conversation to main office about admin. – SOP for field Ops – SOP for admin and supply

1300 – Talked with Johnson Controls about pallets and fork lift to use at roll off

1430 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up area and returned to shop

1630 – Secure for the day (11 rounds destroyed, 14 grids cleared, 6 grids grubbed, 27 grids)

01 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

*S. Racich checked in for work

0730 – Johnson Controls personnel at office with pallets and forklift. SUXOS escorts them to roll off area for download. Team one starts to transfer and check ORS in roll off and put it into 55-gallon drums to go into MIL-VAN.

- Admin. and logistics as required – SOP for field work

*Johnson Controls delivered pallets and forklift to roll off

1400 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (18 rounds destroyed, 10 grids cleared)

*1/4 roll off checked and sorted

02 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Team 2 at roll off for sorting

0830 – Weekly meeting with post safety and environmental office

- Admin and logistics as required – SOP for field Ops

1430 – Demo briefing and set up – shots fired and checked

- Team 4 first day with NONEL, but shots went well

1625 – Secure for day (33 rounds destroyed, 12 grids cleared)

*3/4 roll off complete

03 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Two, 7 man teams and one, 5 man team – 1 team still working in roll off area clearing ORS and trash

- QC in grids checking

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

0830 – Phone conversation with main office, but no one available all TAD
1430 – Demo briefing and set up – shots fired and checked
1615 – Cleaned up and returned to shop
1630 – Secure for the day (25 rounds destroyed, 4 grids cleared, 86 grids QA'ed)

04 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Two, 7 man teams and one in roll off
- Admin. and logistics as required
- EODT office personnel still TAD

1300 – Demo briefing and set up – shots fired and checked

1500 – Clean up and return to shop

*Roll off clearance complete

- Called Robby Woods for pick up of roll off
- Teams do maintenance of equipment and clean up of gear

1630 – Secure for the day (19 rounds destroyed, 2 grids complete, 41 QA checked, 8 grids grubbed)

*Hank Hubbard departed area for new work site – Ken Barnett will replace him on Monday

08 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

- Ken Barnett check into site

0900 – SUXOS and Ken Barnett went to building 215 to meet M. Moore, Ron Smith, and TF personnel

1030 – SUXOS and Ken Barnett take tour of work site – Teams 1,2,3,and 4

- Roll off picked up and departed
- CONNEX Box delivered
- Non-ORS scraped picked up by Johnson Control personnel
- SUXOS and Ken Barnett meet with Jim Ennis of Foster Wheeler

1430 – Demo briefing and set up – shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (26 rounds destroyed, 11 grids cleared)

*Survey operations complete

09 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

4, 5 man teams in field

0830 – SUXOS, QC, and CORP attend weekly meeting with post admin and logistics as required

1430 – Demo set up, fire shots and check

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

1615 – Clean up and return to shop

1630 – Secure for the day (51 rounds destroyed, 4 grids cleared)

10 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

Admin and logistics as required, SOP for Grid Ops

1030 – Team found large piles of 2.36 Rockets in adjoining grid to where they are working. More investigation will be required to determine what to do with this pile.

1130 – SUXOS with team 2 – they are still in grid 8091 @ 50% or less complete. Close to 2500 Rockets removed and approximately 130 had to be disposed of. At this time I have shut down completion of this grid. Team 2 will move to another grid and continue ops. More work is needed but it will probably require heavy equipment. There are possibly other grids the same way.

1400 – Demo briefing and setup, fire shots and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (50 rounds destroyed, 6 grids cleared)

11 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

Health and Safety did training on CPR and emergency medical care with all personnel, we covered trauma kits, CPR and two person CPR, EMG communications

Admin and logistics as required

1430 – Demo briefing and set up. Fire shots. (2) clear and clean up shots, 43 rounds

1600 – Teams return to base

1630 – Secure for the day

15 May 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

Teams load and check equipment. Teams 1 and 2 clearing grids near Summerall Gate area.

Team 3 to “Flying J” area. Team 4 continues clearing in Northeast area of Iron Mountain Road

0630-1130 – Compiled weekly status report. Clearing and grubbing continues in Summerall Gate area. Grubbing by Team 4 at intersection of Iron Mountain and Summerall roads

1615 – 1630 – Secure for the day (14 grids cleared, 13 grids grubbed)

16 May 2000

0600-0630 – Received safety brief and load out, team leader given assignments, equipment check, depart for operations area

0830 – Weekly meeting at Task Force

0630-1615 – Teams 1 and 2 clearing grids near Summerall Gate. Team 3 in East side of the “Flying J”. Team 4 clearing along NE side of Iron Mountain Road

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1615–1630 – Teams RTB, Secure equipment, Secure for the day

17 May 2000

0600 - Received safety brief and load out, team leader given assignments

0615 - Equipment check

0630 – Teams make commo check, begin clearance operations

0830 – Received shipment of 40 barrels from Buckner Barrel Co. Paid by corporate check \$637.20. Their bill was \$590.00 (they forgot to add tax). Spoke to Ricky Buckner @ 10:30, he is faxing us a correct bill.

1300 – SUXOS (Ebner) return to site SOP for afternoon

1615 – Secure for the day (20 grids cleared, 35 grids QA'ed)

18 May 2000

0600 - Received safety brief and load out, team leader given assignments

Admin and logistics as required

No significant entries

SOP for daily routine

1615 – Cleaned up and returned to the site

1630 – Secure for the day (15 grids cleared)

22 May 2000

0600 - Received safety brief and load out, team leader given assignments

Worked on weekly report, admin and logistics as required, no significant entries, SOP for daily ops

1615 – Cleaned up and returned to shop

1630 – Secure for the day (21 Grids cleared)

23 May 2000

0600 - Received safety brief and load out, team leader given assignments

0830 – Base meeting at Bldg 215, Admin and logistics as required, SOP for daily ops

1615 – Cleaned up and returned to shop

1630 – Secure for the day (24 Grids cleared, 71 Grids QC'ed)

24 May 2000

0600 - Received safety brief and load out, team leader given assignments

0700 – Phone conversation for admin work with EODT main office, admin and logistics as required

1400 – Demo briefing and set up, shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (18 Rounds destroyed, 22 Grids cleared, 6 Grids grubbed, 47 Grids QA'ed and passed)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

25 May 2000

0600 - Received safety brief and load out, team leader given assignments – teams depart for operation area

0830 – Phone conversation with main office, admin and logistics as required, SOP for daily ops – no problem in grids or with admin

1615 – Cleaned up and returned to shop

1630 – Secure for the day (17 Grids cleared, 13 Grids QA'ed and clean, 3 Grids grubbed)

30 May 2000

0600 - Received safety brief and load out, team leader given assignments

0700 – Phone conversation with EODT main office about admin and logistics

0900 – Base meeting with safety/ops/environmental and other contractors

1400 – Demo briefing and set up, shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (11 Grids cleared, 7 Grids grubbed, 47 Rounds destroyed)

31 May 2000

0600 - Received safety brief and load out, team leader given assignments

0900 – Admin call to EODT SOP for office and field ops – 4 teams working in bypass area

1500 – Demo briefing and set up, shots fired and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (19 Grids cleared, 6 Grids grubbed, 17 Grids QA'ed and passed, 19 rounds destroyed)

1 June 2000

0600 - Received safety brief and load out, team leader given assignments

0700 – Called EODT admin and logistics as required

0830 – Phone call to Pam for info on new personnel to replace R. Cope and J. Soth, 3 teams in the field clearing

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (17 Grids cleared, 4 Grids grubbed)

Note: QC not available today due to personal leave and health requirements

2 June 2000

0600 – Working this day to make up for day off on Monday, May 29. Teams have H&S briefing, load equipment and depart for field ops.

0900 – Admin and logistics call to main office

1200 – All site personnel meet at training site for lunch break and admin meeting

1245 – Teams return to work site (bypass area)

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (10 Grids cleared, 6 Grids grubbed, and 58 grids QC'ed)

SUXOS/PM Signature



5 June 2000

0600 - Received safety brief and load out, team leader given assignments (Elder and Wolfe check in) Teams depart for work area.

0830 – Phone conversation with main office, admin and logistics as required

SOP for daily ops, no problems with grids or admin

1615 – Cleaned up and returned to shop

1630 – Secure for the day (13 Grids cleared, 8 Grids grubbed)

6 June 2000

0600 - Received safety brief and load out, team leader given assignments

0700 – Phone conversation with EODT main office for admin and logistics

0830 – Base meeting with safety/ops/environmental and other contractors

1400 – Demo brief and set up, fire shots and checked

1615 – Cleaned up and returned to shop

1630 – Secure for the day (14 Grids cleared, 6 Grids grubbed, 81 Grids QA'ed, 49 Rounds destroyed)

7 June 2000

0600 - Received safety brief and load out, team leader given assignments

Note: Late entry for 5/6 June. This is the third day that we have had 2 or more people out sick. There are a lot of stomach flew or something along with Poison Ivy going around. This is not a major problem but if it gets worse we will have to take action.

0730 – Phone conversation with main office, admin and logistics as required, SOP for daily ops

1400 – Demo brief, set up and fire shots and check

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (60 Rounds destroyed, 15 Grids cleared, 6 Grids grubbed)

8 June 2000

0600 - Received safety brief and load out, team leader given assignments

0730 – Phone conversation with main office, SOP for admin and field work

1330 – Demo brief, set up and fire and check shots

1615 - Cleaned up and returned to the shop

1630 – Secure for the day (90 Rounds destroyed, 5 Grids cleared, 4 Grids grubbed, 84 Grids QC'ed, 46 Grids QA'ed and passed)

12 June 2000

0600 - Received safety brief and load out, team leader given assignments

0800 – Phone conversation with main office for admin and logistics, SOP for admin and field work – Team 2 leader on personal leave so team 2 was split between teams 1 and 3

1400 – Demo briefing and set up, shots fired and checked

1615 - Cleaned up and returned to the shop

1630 – Secure for the day (62 Rounds destroyed, 5 Grids cleared and 4 grids grubbed)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

13 June 2000

0600 - Received safety brief and load out, team leader given assignments
0700 – Phone conversation with EODT main office about admin and logistics
0830 – Base meeting with safety/ops/environmental and other contractors
1400 – Demo brief, set up, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 – Secure for the day (60 Rounds destroyed, 12 Grids cleared, 4 Grids grubbed, 23 Grids QC'ed, and 48 Grids QA'ed and passed)

14 June 2000

0600 - Received safety brief and load out, team leader given assignments
0900 – Phone conversation with EODT about admin and logistics, SOP for office and field ops
1120 – Removed Steve Elder from field notified D. Bryson at EODT office
1400 – Demo brief and set up, fire shots and check
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (79 Rounds destroyed, 12 Grids cleared, 4 Grids grubbed, 46 Grids QA'ed and passed)

Note: Dave Fluharty resigned from working with EODT and this site due to surgery on his neck.

15 June 2000

0600 - Received safety brief and load out, team leader given assignments
0800 – Mr. Elder notified me that he was quitting work with this site for problems concerning his health and failure to pass the required physical.
1000 – Phone call to EODT for admin and logistics – at this time I spoke with D. Bryson to inform him of Mr. Elder's decision. Also emailed a report to D. Bryson and project manager (D. Frandsen)
1400 – Demo brief and set up, fire shots and check
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (43 Rounds destroyed, 7 Grids cleared, 4 Grids grubbed, 42 Grids QA'ed and passed)

Note: Joe Karkoszka resigned from working with EODT and this site. He transferred to a different company.

19 June 2000

0600 - Received safety brief and load out, team leader given assignments, admin and logistics as required
1000 – Phone conversation with EODT main office
Note: We are not replacing personnel as they leave the site at this time – we still have three (3) teams working – 1 grubbing and 2 clearing.
1345 – Start demo ops at ASP but due to severe storm we canceled demo ops for the day.
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (5 Grids cleared, 3 Grids grubbed, 27 Grids QA'ed and passed)

SUXOS/PM Signature



20 June 2000

0600 – H&S brief and briefing from D. Bryson and S. Voland from EODT office. They are here for internal H&S/QC inspection.

0830 – Base meeting for safety/contractors/environmental and ops, admin and logistics as required

1400 – Demo brief and set up, fire shots and check

1615 – Cleaned up and returned to shop

1630 – Secure for the day (68 Rounds destroyed, 1 Grid cleared, 3 Grids grubbed)

21 June 2000

0600 - Received safety brief and load out, team leader given assignments, teams load out and depart

- Office inspection personnel on site and checking admin and logistics as required

1300 – Office/Inspection personnel debrief site and depart

- No major safety or QC problems

- No admin problems

- No logistic problems

1400 – Demo brief and set up, fire shots and check

1615 – Cleaned up and returned to office

1630 – Secure for the day (37 Rounds destroyed, 4 Grids grubbed, 33 Grids QA'ed and passed, 8 Grids QC'ed)

22 June 2000

0600 – Safety briefing for all personnel. Teams load out, check mags and depart for areas.

1345 – Demo brief, set up shots, fire at 1430, check shots and clean up

1500 – Received notification to proceed into the 200' MSD. Corps approval for 100' from road.

1630 – Secure for the day/weekend (13 rounds destroyed, 1 Grid cleared, 4 Grids grubbed)

26 June 2000

0600 – Safety briefing for all personnel, load out, check magnetometers, depart for field OPNS. Pulled teams out of impact area to begin clearance OPNS in Western boundary MSD reduced to 100' as per Huntsville. Admin and logistics as required. Compiled weekly status report.

1200 – A. Ebner returns as SUXOS, SOP for daily ops, cleaning up areas and grids outside of the heavy impact area. One team started in the 100' MSD restricted area.

1615 – Clean up and return to shop

1630 – Secure for the day (18 Grids cleared, 9 Grids grubbed)

27 June 2000

0600 - Received safety brief and load out, team leader given assignments

0630 – Teams depart for west boundary area, will start clearing the (MSD 100') grids inside the 200' restricted area. Two teams clearing and one team grubbing.

0730 – Phone call with Bill Pearse. Admin and logistics as required.

0830 – Depart for the base meeting with base personnel and other contractors.

SUXOS/PM Signature

SUXOS JOURNAL – FT. McCLELLAN

1000 – Received phone call from Mr. M. Fritsche to inform me that he was the new site PM.
1030 – Phone call with Mr. Bill Pearse.
1100 – Phone call from Mr. J. Burger to inform of a site visit the next day.
1330 – Phone call from PM at EODT requesting info on progress and ETC (estimated time of completion) so that a letter could be sent to the corps requesting more time and money to complete this project. The main delay is the amount of contamination in the heavy impact area. Secondary is admin delays which have slowed progress due to not having proper clearance to proceed into the 200' MSD area and therefore need to regrab the areas before we could sweep them.
1615 – Clean up and return to the shop
1630 – Secure for the day (21 Grids cleared, 7 Grids grubbed, 39 Grids QC, 21 Grids QA'd and passed)

28 June 2000

0600 - Received safety brief and load out, team leader given assignments
0800 – Phone call to EODT for admin and logistics
0900 – Mr. Burger called to inform that he was on his way here for his site visit.
1230 – Mr. Burger on site briefing about site and problems or request.
1400 – Mr. Burger held a briefing with crew in the field – projected projects and new procedures
1430 – Teams return to field ops. Mr. Burger departs for EODT.
1530 – Secure due to lighting. Crews return to the shop.
1630 – Secure for the day (10 Grids cleared, 6 Grids grubbed, 14 Grids QC'd)

29 June 2000

0600 - Received safety brief and load out, team leader given assignments
0715 – Phone call with EODT they inform me of funding problems and the progress.
0900 – More phone calls with Mr. Burger about funding problems.
- Admin and logistics as required.
- Dropping down to two teams for clearing.
1400 – Still more phone calls with EODT office
1615 – Clean up and return to shop
1630 – Secure for the day (13 Grids cleared, 13 Grids grubbed, 14 Grids QA'd and passed)

5 July 2000

0600 - Received safety brief and load out, team leader given assignments
Dave Taylor and Ryan Roosma depart for work with Foster Wheeler. Today will also be the last day the Jim Milby will work on this site.
Two teams clearing the west boundary and one three man team finishing grubbing in that area.
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors.
0900 – Complete weekly report and send to EODT office, admin and logistics as required
1630 – Secure for the day (2 Grids grubbed, 23 Grids cleared)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

6 July 2000

0600 - Received safety brief and load out, team leader given assignments
SOP for admin and logistics, phone conversation with main office
QC and QA working in grids
1615 – Clean up and return to shop
1630 – Secure for the day (4 Grids cleared, 53 Grids QC'd and 22 Grids QA'd and passed)

7 July 2000

0600 - Received safety brief and load out, team leader given assignments
Working on Friday due to holidays on the 3rd and 4th
0900 – Admin and logistics as required, phone conversation with main office
SOP for fieldwork
1400 – Demo brief, shots fired and checked
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (44 Rounds destroyed, 1 Grid cleared, 32 Grids QC'd and 22 Grids QA'd and passed)

10 July 2000

0600 - Received safety brief and load out, team leader given assignments
0630 - Team brief, sent one team (#3) to grub and clear grids in area between M-2 (Foster Wheeler) and boundary of by-pass
Weekly report, admin and logistics as required, SOP for field ops
1615 – Cleaned up and returned to shop
1630 – Secure for the day (3 Grids cleared to include A-1 of extra grids)

11 July 2000

0600 - Received safety brief and load out, team leader given assignments
SOP for admin and logistics and fieldwork, phone conversation with main office
Grub team complete M-2 area
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors
1615 – Clean up and return to shop
1630 – Secure for the day (15 Grids QC'd and 27 Grids QA'd and passed)

12 July 2000

0600 - Received safety brief and load out, team leader given assignments, teams depart for field ops
0730 – Phone conversation with main office, admin and logistics as required
1400 – Demo brief, fire shots and checked
1615 – Cleaned up and return to shop
1630 – Secure for the day (148 Rounds destroyed, 5 Grids cleared, and 14 Grids QC'd)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

13 July 2000

0600 - Received safety brief and load out, team leader given assignments
Phone conversation with main office, SOP for admin and logistics
1030 – ASP inventory with SUXOS and QC, QC (Alan Jett) is departing the site and the turn over inventory was accountable. Inventory was proper with no discrepancies.
Team 1 and 2 are clearing extra site, grids A-2 through A-12. Which are between M-2 parsul and the by-pass area.
1615 – Cleaned up and returned to shop
1630 – Secure for the day (11 grids cleared and 11 grids QC'd)

17 July 2000

0600 - Received safety brief and load out, team leader given assignments
Bill Bendel reported for work and will start safety briefings
Joe Stultz assumed duty as team leader for team one
Steve Racich assumed duty as QC for Fort McClellan EODT by-pass site
Weekly report, SOP for field ops Admin and logistics as required, phone conversation with main office
1615 – Clean up and returned to shop
1630 – Secure for the day (80 rounds destroyed and 1 grid cleared)

18 July 2000

0600 - Received safety brief and load out, team leader given assignments
Phone conversation with main office about demob dates – will send names and ideas to office.
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors, admin and logistics as required, SOP – field ops and grid clearance
1400 – Demo brief, set up, fire and check shots
1615 – Cleaned up and returned to shop
1630 – Secure for the day (80 rounds destroyed, 1 grid cleared)

19 July 2000

0600 - Received safety brief and load out, team leader given assignments
SOP for field ops, SOP for admin and logistics, phone conversation with main office, given request for extension of time to complete grids at impact area, calculate and fax info for extension to EODT office and PM.
1615 – Cleaned up and returned to shop
1630 – Secure for the day (1 Grid cleared)

20 July 2000

0600 - Received safety brief and load out, team leader given assignments
Admin and logistics as required, phone conversation with main office about equipment and personnel, calculate and submit info on demob times and personnel

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

Note: Times are figured on the fact that soon we will not have 200' safe separation between two teams so only one team will be on site to complete the job.

1400 – Demo brief, set up, fire and check shots

1615 – Cleaned up and returned to shop

1630 – Secure for the day (54 rounds destroyed)

24 July 2000

0600 - Received safety brief and load out, team leader given assignments

0630 – QC escorts back hoe equipment to site

Safety and teams go over SOP for heavy equipment operations.

Team 1 and 2 continue field ops, Two personnel working back hoe in grid 8100 to remove surface target material, Team 2 moved to grid 8100 to check and clear around target so that subsurface material could be removed, this continues to other grids to remove and check target material pits.

Weekly report completed, admin and logistics as required, SOP for daily ops, phone conversation with main office about personnel and demob times

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (1 grid cleared)

25 July 2000

0600 - Received safety brief and load out, team leader given assignments

0700 – Phone conversation with main office about EPA visit and request authorization from corps

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors, SOP for daily ops, Admin and logistics as required

1400 – Work with back hoe continued but due to distance with Team 1 we shut down from grid 8079 and Team 1 moved to grid 8160 for a resweep of that grid due to QC failure. 4 personnel for 2 hrs = 8 man-hours to resweep.

1615 – Cleaned up and returned to shop

1630 – Secure for the day (1 grid cleared as required)

26 July 2000

0600 - Received safety brief and load out, team leader given assignments

0800 – Phone conversation with main office, admin and logistics as required, SOP for field ops – use of back hoe for target removal on impact grids

1615 – Cleaned up and returned to shop

1630 – Secure for the day

27 July 2000

0600 - Received safety brief and load out, team leader given assignments

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

SOP for field ops, admin and logistics as required, talk with PM about extension of time and funding, request extension of back hoe

1300 – Secure from field ops to start demo set up, sandbags filled and area made ready

1400 – Demo brief, set up and fire shots

1615 – Cleaned up and returned to shop

1630 – Secure for the day (116 items destroyed, 2 grids cleared)

31 July 2000

Al Ebner departs due to death in family, S. Racich on road vehicle problems, M. Doak acting SUXOS

Team 1 sets up 17 grids on Southern most extension, Team 2 continues with target removal ops

Admin and logistics as required, phone conversation with main office about equipment and personnel, SOP for daily ops

1615 – Cleaned up and returned to shop

1630 – Secure for the day

1 August 2000

S. Racich returns assumes duties as SUXOS

Team 1 starts intrusive in 17 grids, Team 2 continues with back hoe ops

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

Admin and logistics as required, phone conversation with main office about equipment and personnel, SOP for daily ops

1615 – Cleaned up and returned to shop

1630 – Secure for the day (Team 1 completed 6 grids)

2 August 2000

Morning meeting

Team 1 continues in South extension, Team 2 continues with last day of backhoe

QC'd grids A1-A-12

Ken (COE) turned in 47 grids passed QA, M. Fritsche calls and tells us, people schedule to depart for Campbell Friday will be doing so on schedule

Team 1 turns in 6 more grids

Backhoe is cleaned and re-fueled and ready for pick up tomorrow morning

1615 – Cleaned up and returned to shop

1630 – Secure for the day

3 August 2000

Morning brief/vehicle inspection

Lanette sick won't be in till 10 or 11

Team 1 finish south extension

Team 2 back to rocket area

0730 D. Royster calls and informs me that J. Burger will be here tomorrow to pick up 2 vehicles

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

0800- Phone conversation with main office, admin and logistics as required, SOP for field ops
1400 – Demo brief, shots fired and checked
1615 – Cleaned up and returned to the shop
1630 – Secure for the day(182 items destroyed, 5 grids cleared, 16 Grids QA'd and Passed)

7 August 2000

Morning brief/vehicle inspection

0800- Phone conversation with main office, admin and logistics as required
Down to one Team due to proximity of the grids. Extra personnel have left the site for Ft. Campbell.

QC has been turned over to McNally. He is now SSHO/QC

The site FOA has also departed and SUXOS and SSHO/QC have assumed the admin responsibilities.

1615 – Cleaned up and returned to the shop

1630 – Secure for the day

8 August 2000

0600 – Received safety brief, team leader given assignments, equipment check, depart for operations area

0800- Phone conversation with main office

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors, SOP for daily ops, Admin and logistics as required

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (1 grids cleared, 4 Grids QC'd and Passed)

9 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

10 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1400 – Demo brief, shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day(53 items destroyed, 17 Grids QC'd and Passed ,17 Grids QA'd and Passed)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

14 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Held Safety Briefing for personnel from Law Environmental, they will be working in the by-pass

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

15 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office

0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors, SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (3 Grids QC'd and Passed)

16 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

17 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

21 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Held Safety Briefing for personnel from Tech. Drilling, they will be working in the by-pass

1400 - Demo brief, shots fired and checked

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (28 items destroyed)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

22 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Held Safety Briefing for personnel from Law Environmental, they will be working in the by-pass

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (17 Grids QA'd and Passed)

23 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

24 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (16 Grids QA'd and Passed)

28 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

29 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

Phone conversation with main Bill Pearse

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1430 – Demo brief, shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (58 items destroyed)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

30 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Held Safety Briefing for personnel from Law Environmental, they will be working in the By-pass
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

31 August 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Meeting with base and contractors
1415 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (32 items destroyed)

5 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Held Safety Briefing for personnel from Law Environmental and ISSI, they will be working in the By-pass
0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

6 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
John Cahill reported for work with EODT at this site.
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Held Safety Briefing for personnel from Law Environmental, they will be working in the By-pass
1500- Delivery of the new roll-off container for storage of ORS.
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

SUXOS/PM Signature

SUXOS JOURNAL – FT. McCLELLAN

7 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1045 – Demo brief, shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (11 items destroyed)

11 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

12 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

13 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

14 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Held Safety Briefing for personnel from Law Environmental and ISSI, they will be working in the By-pass

1430 – Demo brief, shots fired and checked

1615 – Cleaned up and returned to the shop

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1630 – Secure for the day (24 items destroyed)

18 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

Brian Addison reported for work at this site.

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Held Safety Briefing for personnel from Law Environmental, they will be working in the By-pass

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

19 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

20 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1430 – Demo brief, shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (6 items destroyed)

21 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830- Spent this day working with the fork lift and packing of the ORS in the roll off

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

25 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1615 - Cleaned up and returned to the shop
1630 - Secure for the day, 2 Grids QC'd

26 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors
1030 - Briefing at shop with ALDOT personal and CORPS
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

27 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 – Demo brief, shots fired and checked
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (64 items destroyed)

28 September 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1330 – Demo brief, shots fired and checked
1415 - CORPS and other VIP's at safe area for Demo brief and to observe Demo ops.
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (9 items destroyed)

2 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
Stanly Adams reported for work with EODT at this site.
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Held Safety Briefing for personnel from ISSI, they will be working in the By-pass
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

3 October 2000

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors
0830 - Held Safety Briefing for personnel from Law Environmental, they will be working in the By-pass
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

4 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1500 – Demo brief, shots fired and checked
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (9 items destroyed)

5 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

10 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors
1430 – Demo brief, shots fired and checked
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (26 items destroyed)

11 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0830 - Due to work schedules for IT Group and their tree cutting contractor, approximately 2 hrs was requested to complete some tree removal in our work area. SUXOS decided to move the team to a different area to work and allow the tree contractor more time to complete his work.

0930- Team 2 moved to the new location at the East boundary and start surface sweeps in this area.

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

12 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1430 – Demo brief, shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (65 items destroyed)

16 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1430 – Demo brief, shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (23 items destroyed)

17 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1430 – Demo brief, shots fired and checked

1615 – Cleaned up and returned to the shop

1630 – Secure for the day (16 items destroyed)

18 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0930 - Al Ebner (SUXOS) departed for Home Leave . Mick Doak assumes the duties of SUXOS

1430 – Demo brief, shots fired and checked
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (26 items destroyed)

19 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1535 - DEMO operations / clean up
1615 - Cleaned up and returned to the shop / Per Diem paid, and pay stubs passed out
1630 - Secure for the day (17 items destroyed)

23 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
- New personnel arrived, Alan Jett and David Leshko, Started site indoc.
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 – Demo brief, shots fired and checked
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (14 items destroyed)

24 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Site indoctrination for new personnel
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors
1430 – Demo brief, shots fired and checked
1615 – Cleaned up and returned to the shop
1630 – Secure for the day (5 items destroyed)

25 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0630 - Team 1 started laying out grids in the additional south west area of the eastern bypass.
- Team 2 moved south to the additional grids for grubbing operations due to IT's remote trenching operations in the original "IT" area.
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop

SUXOS/PM Signature



1630 - Secure for the day

26 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0630 - Teams 1 & 2 working in additional south west area of the eastern bypass. Remote trenching operations (IT) ongoing.

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

30 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1530 - Demo Operations (Included 1 ea. 3" stokes from Foster Wheeler)

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (4 items destroyed)

31 October 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors

1030 - **Received a 948 from Jim Walker directing us to implement a new MSD based on the 37mm HE projectile.** Foster Wheeler (FW) has also received the same. This was a result of FW reporting finding fragments from 37mm HE rounds in the vicinity of the north gate. Main office was notified and the 948 was FAXed up. Standard statement was noted on the 948 prior to signature. As a result of this we have increased our Exclusion Zone to 1200 ft. based on the 1181 foot frag distance of the round. Southern barrier was relocated and all teams advised of same. All other contractors interfacing with our operations have been made aware of this change and so far will have minimum impact on operations. Further research through our records indicated a error in the grid tracking log in which a 37mm HE round was entered. Team leader dailies do not match this and it has never been reported in the weeklies. This has been brought to the attention of the main office and the Corps Safety Rep. (Changing nothing due to FW's report)

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

A complete review of the grid tracking log , Team leader dailies and weekly reports will take place to insure all records are correct and up to date.

1530 - Demo Operations (Included 2 ea. 3" stokes from Foster Wheeler)

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (10 items destroyed)

01 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing).

Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required. Purchase order for 100 barrels sent to main office. Down to 3ea.

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (2 items destroyed)

02 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing).

Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (3 items destroyed)

06 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing).

Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (3 items destroyed) (2 grids cleared)

07 November 2000

SUXOS/PM Signature



SUXOS JOURNAL - FT. McCLELLAN

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area). Bad weather w/ Heavy rain and scattered Thunder/Lightning

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors

1530 - Demo operations canceled due to weather, only two items found - Corps approval received

1615 - Cleaned up and returned to the shop. Jose' Cruz requested to contact head office regarding his DEMOB status. Office stated they would not pay for his Demob. As a result of this Jose' advised me he would be leaving earlier than expected, 11 November 00. Individual is extremely upset over this.

1630 - Secure for the day (1 grid cleared)

08 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0615 - Brief Dorrell Potts, Team 1 T/L to monitor Jose's actions and attitude since he still shows signs of being very upset. He will contact me if there are any concerns/incidents.

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area). Bad weather w/ Heavy rain and scattered Thunder/Lightning. Numerous delays due to lightning meter readings.

0800 - Phone conversation with main office regarding Jose' Cruz's early departure. SOP for daily ops, Admin and logistics as required

1120 - Call from Drew Bryson regarding an exit physical for Jose'. Cruz has elected to receive the physical and Safety has scheduled one for 10 Nov 00 @ 0800. PO# request sent to office and Safety is tracking.

1200 - Corps Safety recommends we hold off on demo today due to continuing bad weather, concur.

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

09 November 2000

0600 - **Heavy Weather with Tornado Warning.** Everyone mustered. Talked with Corps representative (Jim Walker) and we agreed to conduct required maintenance and a series of training presentations aimed at safety. If not able to hit the grid by 1000 then we would shut down. **A 948 was written to cover the shut down.**

0700 - As approved by main office SUXOS (Mick Doak) left site (9 hrs vacation) for personal business. Bob Raesemann was approved by Office and Corps to fill in for the remainder of the day.

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0830 - Buckner Barrels showed up with delivery of 100 ea 55 gal barrels. Teams off loaded at the roll-off.

1000 - Weather still severe and per 948 site was shut down. *4 hrs to be reflected on time sheets.*

13 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area. Ray Tullas and Brian out on unpaid absence.

0645 - Combined Team 1 and Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (6 items destroyed)

14 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area. Ray Tullas and Brian out on unpaid absence.

0645 - Combined Team 1 and Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (11 items destroyed)

15 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area. Ray Tullas back.

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road. Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1145 - ***Received a 948 from Jim Walker. A good one with high praise for our Demo procedures. Faxed to main office.***

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (6 items destroyed) (1 grid cleared)

16 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, pay stubs handed out, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road. Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1145 - Contacted main office regarding tires and work on rental vehicles (Safety Issue). We will need to look for a source here and work with office to sort out payment.

1530 - Demo Ops canceled due to inclement weather.

1615 - Cleaned up and returned to the shop, Per Diem checks handed out.

1630 - Secure for the day (2 grids cleared)

20 November 2000

0600 - A Ebner (SUXOS) returned from home leave. Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road. Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (7 items destroyed) (3 grids cleared)

21 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (5 items destroyed) (1 grid cleared)

22 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day. Safety brief for Personnel about Holiday Weekend. (2 grids cleared)

27 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (4 grids cleared)

28 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors
1530 - Demo Ops
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (11 items destroyed) (1 grid cleared) (11 grids QC'ed and passed)

29 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

30 November 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1530 - Demo Ops
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (12 items destroyed) (2 grids cleared)

04 December 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1530 - Demo Ops

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (20 items destroyed) (CEHNC QA'ed 11 grids and passed)

05 December 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0890 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1500 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (14 items destroyed) **TEAM 2 completed GRID 8090**

06 December 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (23 items destroyed)

07 December 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1530 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (20 items destroyed)

11 December 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing). Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

SUXOS/PM Signature



DACA87-97-D-0005
Task Order 0012

August 2001
FINAL

SUXOS JOURNAL – FT. McCLELLAN

1630 - Secure for the day

12 December 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing).

Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1430 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (4 items destroyed)

13 December 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working grids south west area of eastern by-pass along Iron Mt. road (grubbing).

Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

14 December 2000

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working on admin and logistics and organization/ inventory of ORS storage area.

Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop. EODT Personnel giving Safety Briefing for the Home Leave Holidays.

1630 - Secure for the day

26 December 2000

Mobilization Day

Following personnel arrived:

Doak, Jett, Bendel, Addison, Wittenbraker, Adams, O'Shaughnassy, Leshko

27 December 2000

0600 - **Rain and Cold.** Received safety brief, all personnel combined into one team (Team 2), equipment check, depart for operations area

0645 - Team 2 working grid 8085 (impact area).

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1510 - Per Corps Reps suggestion personnel were brought back to shop early to conduct Gator repairs and equipment maintenance,
1620 - Secured for the day.

28 December 2000

0600 - **Cold and Drizzle.** Received safety brief, team leader given assignment, equipment check, gas for Gator, depart for operations area
0650 - Team 2 working grid 8085 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required.
1200 - Team 2 started cross-check of contaminated section of grid 8085.
1330 - Contacted main office regarding site pay stubs. (In the mail)
1630 - Secured for the day.

29 December 2000

0600 - **Cold.** Received safety brief, conducted detailed vehicle/Gator inspections and maintenance, maintenance on all White locators. Team leader given assignment, equipment check, depart for operations area.
0730 - Team 2 working cross-check on grid 8085.
1130 - All personnel to golf course snack bar for lunch with Corps Rep. (Jimmy Walker).
1220 - Team 2 back on the grid.
1300 - Picked up pay stubs at Royal Inn
1410 - Team 2 back at the Office for Vehicle/equipment clean-up and office field day.
(Approved by Corps Rep) (QC'ed 9 grids and passed)

02 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working on admin and logistics and organization/ inventory of ORS storage area. Team 2 working grid 0885 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (1 grid cleared)

03 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid B-20, Eastern Boundry. Team 2 working grid 0885 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1630 - Secure for the day (1 grid cleared)

04 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid B-20, Eastern Boundry. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1430 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (31 items destroyed) (1 grid cleared)

08 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid B-20, Eastern Boundry.. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1430 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (45 items destroyed)

09 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid B-20, Eastern Boundry. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1430 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (18 items destroyed)

10 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid B-20, Eastern Boundry. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1430 - Demo Ops

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (26 items destroyed)

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

11 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid B-20,B-24 Eastern Boundry.. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (1 grid cleared)

15 January 2001

0830 - Ebner and Leshko met with Mr. Form Maxwell Surveying. He is to begin surveying the new additional 11.4 acres area and putting in the grid corners

0845 - Site Health and Safety Briefings and briefings on the Scope of work were given by SUXOS

0900 –Survey work begins on new area

1130 – Ebner departs site after work and safety briefings were given to the survey crew.

1630 - Secure for the day

16 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0615 - Audit Team from EODT Corporate Office arrived for their inspection. Site Safety briefing was given to Mr. Volland, Mr. Fritsche, Mr. Bryson and Mr. Bohannon

0645 - Team 1 working in grid B-20, Eastern Boundry. Team 2 working grid 0891 (impact area).

0700 - Inspection Team and Ft McClellan personnel began audit

0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors

1330 - Audit team was given tour of Ft McClellan op area

1430 - Demo brief, shots fired and checked

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (17 items destroyed) (3 grids cleared)

17 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid 8216 area. Team 2 working grid 0891 (impact area).

0700 - Inspection Team and Ft McClellan personnel continued audit

1145 - Audit Team completed inspection and began debrief of results.

1230 - Audit Team departs area

1345 - Due to bad weather, Demo ops were canceled

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

1615 - Cleaned up and returned to the shop
1630 - Secure for the day

18 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid 8214, Eastern Boundry. Team 2 working grid 0891 (impact area).
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (19 items destroyed) (2 grids cleared)

22 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid B-24, Eastern Boundry. Team 2 working grid 0891 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (1 grid cleared)

23 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid B-15, Eastern Boundry. Team 2 working grid 0891 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (17 items destroyed)) (2 grids cleared)

24 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid 8181, Eastern Boundry. Team 2 working grid 0891 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (2 grid cleared)

SUXOS/PM Signature

SUXOS JOURNAL – FT. McCLELLAN

25 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid C-61, Eastern Access Rd.. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1430 - Demo brief, shots fired and checked

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (8 items destroyed)(3 grids cleared) (CEHNC QA'ed 9 grids and passed)

29 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid C-61, Eastern Access Rd.. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (1 grid cleared)

30 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid C-62, Eastern Access Rd.. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors

1430 - Demo brief, shots fired and checked

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (6 items destroyed) (1 grid cleared)

31 January 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid C-63, Eastern Access Rd.. Team 2 working grid 8279 .

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (4 grids cleared) (QC'ed 2 grids and passed)

01 February 2001

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid 8306, Eastern Access Rd... Team 2 working grid 8280 .
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (3 items destroyed)(3 grids cleared) (CEHNC QA'ed 2 grids and passed)

05 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Tea Team 1 working in grid C-9, Eastern Access Rd.. Team 2 working grid 8280.
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (7 items destroyed))

06 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-9, Eastern Access Rd... Team 2 working grid 8280
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (6 items destroyed) (5 grids cleared) (QC'ed 19 grids and passed)

07 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid B-17, Eastern Boundry.. Team 2 working grid 0891 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (2 grid cleared)

08 Febryary 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid 0891 (impact area).

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (4 items destroyed) (2 grids cleared) (CEHNC QA'ed 19 grids and passed)

12 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid 0891 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1440 - Demo Ops canceled due to rain
1615 - Cleaned up and returned to the shop
1630 - Secure for the day

13 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid C-68.
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (6 items destroyed) (2 grids cleared)

14 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid 0891 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (6 grids cleared)

15 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid 0891 (impact area).

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (8 items destroyed) (1 grid cleared)

19 February 2001

Presidents Day, Holiday

20 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid 0891 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (2 grids cleared)

21 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid B-20, Eastern Boundry. Team 2 working grid 0891 (impact area). Team 3 established and working in grid 8281.
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (64 items destroyed)

22 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid B-20, Eastern Boundry. Team 2 working grid 0891 (impact area). Team 3 working in grid 8281.
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (40 items destroyed) (1 grid cleared)

26 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

SUXOS/PM Signature



SUXOS JOURNAL – FT. McCLELLAN

0645 - Team 1 working in grid B-20,B-21, Eastern Boundry. Team 2 working grid 8011). Team 3 working in grid C-11
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (54 items destroyed)

27 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid B-19, Eastern Boundry.. Team 2 working grid 0891 (impact area).). Team 3 working in grid C-11
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
0830 – Depart for the base meeting with base Safety, Ops. personnel and other contractors
1430 - Demo brief, shots fired and checked
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (15 items destroyed) (2 grids cleared)

28 February 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-63, Eastern Access Rd.. Team 2 working grid C-41, Team 3 working in grid C-11
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (1 grid cleared)

01 March 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 Team 1 working in grid C-59, Eastern Access Rd. Team 2 working grid C-41,). Team 3 working in grid C-12
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required
1615 - Cleaned up and returned to the shop
1630 - Secure for the day (3 grids cleared And 1 turned over by Foster Wheeler)

05 March 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area
0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid 0891 (impact area).
0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

SUXOS/PM Signature



DACA87-97-D-0005
Task Order 0012

August 2001
FINAL

SUXOS JOURNAL – FT. McCLELLAN

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (1 grid cleared)

06 March 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid 0891 (impact area).

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

0830 - Depart for the base meeting with base Safety, Ops. personnel and other contractors

1615 - Cleaned up and returned to the shop

1630 - Secure for the day (1 grid cleared)

07 March 2001

0600 - Received safety brief, team leader given assignments, equipment check, depart for operations area

0645 - Team 1 working in grid C-7, Eastern Access Rd. Team 2 working grid 0891 (impact area)

0800 - Phone conversation with main office. SOP for daily ops, Admin and logistics as required

1430 - Last Demo brief, shots fired and checked

1615 - Cleaned up and returned to the shop

1630 - Secure for the day

08 March 2001

0600 - Received safety brief, team leader given assignments and equipment checked

0645 - Teams cleaning up and shutting down the site

0800 - Phone conversation with main office. Admin and logistics as required

1615 - Clean up and returned to the shop

1630 - Secure for the day

12 March 2001

0800 - Teams cleaning up and shutting down the site.

0900 - Phone conversation with the main office. Admin and logistics as required

1000 - Bunker inventory

1700 - Secure for the day

13 March 2001

0800 - Teams cleaning up and shutting down the site.

0900 - Phone conversation with main office

1000 - Transfer custody of explosives to Foster Wheeler - Jim Ennis (SUXOS)

1700 - Secure for the day

SUXOS/PM Signature 

SUXOS JOURNAL – FT. McCLELLAN

14 March 2001

0800 – Site shutdown team cleaning up and shutting down the site.

0900 – Phone conversation with main office

1700 – Secure for the day .

15 March 2001

0800 – Site shutdown team cleaning up and shutting down the site

0900 – Phones disconnected

1300 – Transfer GFE to Foster Wheeler, Jim Ennis (SUXOS)

1530 – Transfer building over to base

1700 – Final site closeout

SUXOS/PM Signature



DACA87-97-D-0005
Task Order 0012

August 2001
FINAL



Figure 1: Entrance into the magazine storage area.



Figure 2: Location of blasting caps in the explosives magazine.



Figure 3: Storage of demolition material in the explosives magazine.



Figure 4: Road guard located on Iron Mountain Road.



Figure 5: Team performing UXO removal with Schondstedt.



Figure 6: Team performing UXO removal with a Whites Spectrum XLT.



Figure 7: Team Leader performing documentation.



Figure 8: Unexploded 2.36 inch rocket found on the surface.



Figure 9: 60mm mortar and fuze.



Figure 10: 2.36 inch rocket motor with fuze and detonator.



Figure 11: Team member preparing demolition shot.



Figure 12: Demolition shot for 3 inch stokes mortar.



Figure 13: 3 inch stokes mortars ready for venting.



Figure 14: 3 inch mortars after venting procedure.



Figure 15: 2.36 inch rocket (shot) beside a ballistic shield and rod.



Figure 16: 2.36 inch rocket motors removed from the area.



Figure 17: Large piece of target material.



Figure 18: EODT's ORS storage area.



Figure 19: 3 inch stokes vented mortars storage container.



Figure 20: Storage of 2.36 inch rocket motors.



Figure 21: ORS stored in secure and locked container.



Figure 22: Target scrap recovered during UXO clearance.

APPENDIX J

DID NOT USE

APPENDIX K

Not required by SOW.