


Appendix C-3


Team Log Books

This page intentionally left blank.


4/11/2003	Escort1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load
			
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	
4/11/2003	Escort2	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief
			
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	
4/14/2003	SC1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0620 Preparatory brief 0640 Loaded truck and equipment 0700 Briefed on detail by Marty Leak for cameras and casio 0730 Set road blocks 0800 Safety brief 0815 Started surface sweeping 0945 Break 1000 Returned to work 1130 Lunch 1200 Returned to work surface sweeping 1430 Break 1445 Return to work 1540 Collected Scrap 1600 Drop scap in scrap yard 1614 Return to compound 1630 End of day
			
		Team Member Athey and Bennett	
		Team Member Edwards	
		Team Member Smith	

4/14/2003	SC2	UXO Supervisor	Comment:
		Lister	0600 On site safety brief
			0610 Truck checkout and load
			0630 Safety brief for USAE personnel
		Team Member Paksi and Reed	and issue of equipment
		Team Member Sanford	0730 Depart compound
		Team Member Stephens	0745 Arrive Y area, tailgate safety
			0800 Begin surface sweep
			0930 Break
			0945 Resume surface sweep
			1135 Lunch
			1205 Resume surface sweep
			1430 Break
			1445 Resume surface sweep
			1600 Stop surface sweep for the day, load truck
			1610 Depart for compound
			1620 Arrive compound, offload gear, complete paperwork
			1630 Ops complete, all secure

4/15/2003	SC1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief
			0616 Loaded trucks and equipment
			0630 Departed compound, changed locks and set barricades
		Team Member Athey and Bennett	0650 Daily tailgate brief
		Team Member Edwards	0700 Commenced work
		Team Member Smith	0930 Break
			0945 Return to work
			1115 Stop work for intruder
			1130 Lunch
			1200 Return to work
			1430 Break
			1445 Return to work
			1545 Secured from sweeping, changed locks
			1610 Return to compound
			1630 End of day

4/15/2003	SC2	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0635 Depart for Y sector
			
		Team Member Paksi and Reed	0650 Arrive Y sector, offload gear, tailgate safet brief
		Team Member Sanford	0705 Start surface sweep
		Team Member Stephens	0920 Told to start break because of visit by Art and Todd 0945 Resume work 1115 Told by Cecil that we had to move to the west to keep 200' separation from Bill 1125 Complete another sector and moving to the west 1135 Lunch 1205 Resume surface sweep 1430 Break 1445 Resume surface sweep 1515 Starting scrap run 1600 Scrap at scrap yard 1610 Arrive compound 1630 Ops complete, all secure

4/16/2003	SC1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0620 Loaded trucks and equipment 0648 Testing schonstedt at test range 0706 Morning tailgate briefing 0710 Angel Athey and Al Smith reported having ticks attach when they inspected themselves at home last night 0715 Started sweeping operations 0915 Break 0930 Return to work 1130 Lunch 1200 Return to work 1330 QC brought out White locators that he tested in test area to be used ithe place of schonstadt, due to what he felt the quality of work results 1430 Break 1530 Gathered scrap and went to scrap yard 1610 Return to compound 1630 End of day
			
		Team Member Athey and Bennett	
		Team Member Edwards	
		Team Member Smith	

4/16/2003	SC2	UXO Supervisor	Comment:
		Lister	
			
		Team Member Paksi and Reed	0600 On site safety brief 0610 Truck checkout and load 0645 Checkout of Schonstadts and depart for Y sector
		Team Member Sanford	0700 Arrive Y sector, tailgate safety brief, offload gear
		Team Member Stephens	0715 Begin weed eater ops in todays sector
			0730 One weed eater has developed a problem. Will use two personnel to start sweep ops to the west away from the weed eater ops
			0900 New weed eater delivered by Mick
			0930 Break
			0945 Resume sweep
			1015 Complete sector, loading gear and moving to the west
			1030 Having a difficult time finding the next sector, called Cecil for assistance
			1115 Found next sector, starting sweep ops
			1130 Lunch
			1200 Resume sweep ops
			1345 Located 60 mm practice mortar (see photo and map). Location of item was grid 271, approximately
			1410 Located steel drum with approximately 25 electric blasting caps that appeared to have been burned in the drum
			1430 Break
			1445 Resume sweep
			1515 Complete sector, relocating to the east
			1530 Setting in stakes for next sector
			1545 Complete for the day, changing locks
			1600 Arrive compound, offload gear
			1630 Ops complete, all secure

4/17/2003

SC1

UXO Supervisor

Comment:




Bendel


Team Member Athey and
Bennett

Team Member Edwards

Team Member Smith

0600 On site safety brief
0625 Tested Locators at the test field
0650 Placed road blocks
0710 Commenced sweeping
operations
0915 Break
0930 Return to work
1000 Reported M9 rifle grenade to
SUXOS
1115 Lunch
1145 Return to work moved from
eastern side to around grid 208 and
228
1200 Verified rifle grenade for SC2
1230 Started sweeping operation in
area of grid 208
1430 Break
1445 Return to work
1615 Return to compound
1630 End of day

4/17/2003	SC2	UXO Supervisor Lister 	Comment: 0600 On site safety brief 0610 Truck checkout and load. Checkout Schonstedts 0640 Depart for Y sector 0655 Arrive Y sector, changed north locks. Tailgate safety brief 0715 Start brush clearance and surface sweep 0745 Guy wire attached to ground located in what appears to be grid number 088, marked with caution tape and left in place 0900 Brush cutting complete. Taking our 0930 break at this time 0915 Begin sweep 1045 Located what appears to be an M9 rifle grenade. Marked, photographed and called Cecil. GPS coordinates: N 33-42'-18.2", W 085-48'-29.9" 1130 Lunch 1200 Relocating to the west to clear demo exclusion zone 1215 Start sweep 1430 Break 1445 Resume sweep 1530 Stop work to load gear and make scrap run 1600 Arrive compound, offload gear 1630 Ops complete, all secure
		Team Member Paksi and Reed	
		Team Member Sanford	
		Team Member Stephens	


4/21/2003	BC1	UXO Supervisor Clement 	Comment: 0600 On site safety brief 0630 Gather equipment for work 0730 Tailgate safety brief 1200 Break for lunch 1230 Back to work 1400 Jim left to fix his chainsaw 1530 Jim returned 1630 Return to office to complete admin paperwork. Completed 12 grids 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

4/21/2003

SC1

UXO Supervisor

Comment:



Bendel

Team Member Athey and
Bennett

Team Member Edwards

Team Member Smith


0600 On site safety brief
 0620 Loaded truck and equipment
 0638 Placed road blocks
 0645 Changed locks
 0648 Morning tailgate briefing
 0845 Found chemical/ biological
 training item, backed team out,
 notified SUXOS
 0853 Stopped surveyor team that
 came in EZ sent out of area
 0925 SUXOS had team move to the
 east to continue working
 0939 SUXOS had team return to west
 grid to return to work
 1140 Lunch
 1210 Return to work
 1430 Break
 1445 Return to work
 1540 Went to collect scrap
 1618 Returned to compound, found
 75 lbs of non OE scrap, found 75 lbs
 of OE scrap
 1630 End of day

4/21/2003

SC2

UXO Supervisor

Comment:



Lister

Team Member Paksi and Reed

Team Member Sanford

Team Member Stephens

0600 On site safety brief
 0610 Truck checkout and load.
 Schonstedt battery change and
 checkout
 0635 Depart for Y sector
 0650 Arrive Y sector, tailgate safety
 brief, offload gear
 0705 Start sweep in area that was not
 completed 04/17/04
 0930 Break
 0945 Resume sweep
 1130 Lunch
 1200 Resume sweep
 1415 Break
 1430 Resume sweep
 1520 Stop for the day, photo
 OE/NON OE scrap and get ready for
 pickup. Mike Sanford has a blister on
 the big toe of his right foot. He said it
 is in the begining stages and will treat
 it himself
 1600 Waiting at Summerall gate for
 survey personnel to come and pickup
 an ATV
 1630 Arrive compound, offload gear.
 Ops complete all secure

4/22/2003

SC1

UXO Supervisor

Comment:



Bendel

Team Member Athey and
Bennett

Team Member Edwards

Team Member Smith


0600 On site safety brief
0615 Loadout truck and equipment
tested locators at test point
0626 Placed road barriers
0645 Safety for Army Corps
0700 Morning tailgate brief,
commenced sweeping operations
0930 Break
0945 Return to work
1140 Lunch
1210 Return to work
1215 George Edwards return to work
1430 Break
1445 Return to work
1540 Secured Sweeping, found 20 of
OE scrap, found 150 of non OE scrap
1610 Returned to compound
1630 End of day

4/22/2003

SC2

UXO Supervisor

Comment:



Lister

Team Member Paksi and Reed

Team Member Sanford

Team Member Stephens


0600 On site safety brief
0610 Truck checkout and load.
Schonstedt checkout
0635 Depart for Y sector
0650 Arrive Y sector, change locks.
Tailgate safety brief, offload gear
0710 Begin brush clearing and surface
sweep ops
0745 Located bundle of wire in what
appears to be grid 105. Marked
location and left in place
0930 Break
0945 Resume sweep
1130 Lunch
1200 Resume surface sweep
1430 Break
1445 Resume sweep
1545 Stop for the day
1600 Depart for compound
1630 Ops complete, all secure

4/22/2003	Survey Escort1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief 0645 Started work 1050 Equipment failed, down for repair 1130 Break for lunch 1200 Back to work 1230 Welder arrived, hot work permit signed, repair begun 1500 Hand work caught up 1630 Return to office to complete admin paperwork. Completed 1.5 acres 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	


4/23/2003	BC1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief 0630 Tailgate safety brief 0645 Started work 1245 Break for lunch 1315 Back to work 1500 Ended for the day. Crew cleaning up equipment 1545 Return to office to complete admin paperwork. Completed 2.5 acres 1630 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

4/23/2003	SC1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0615 Loadout truck, equipment and mule #8 0640 Placed road blocks 0655 Morning tailgate brief 0710 Commenced sweeping operations 0930 Break 0945 Return to work 1130 Lunch 1200 Return to work 1347 Al Smith return to team 1430 Break 1445 Return to work 1540 Secured from sweeping operations, found 15 lbs of Non-OE scrap, found 40 lbd of OE scrap 1616 Return to compound 1630 End of day
		Team Member Athey and Bennett	
		Team Member Edwards	
		Team Member Smith	

4/23/2003	SC2	UXO Supervisor	Comment:
		Lister	
			0600 On site safety brief 0610 Truck checkout and load. Schonstedt checkout 0635 Depart compound for Y sector 0650 Arrive Y sector, change out locks. Tailgate safety brief, offload gear 0710 Start surface sweep 0915 Complete sector 7, approximately 100' x 200', break 0930 Resume sweep. Sector 7A is 100'X 100' due to thick vegetation 1030 Complete sector 7A, start sector 7B 1130 Complete sector 7B. A berm running north to south through what appears to be grids 085 and 099 is composed of concrete and rebar and is extremely hot. Lunch 1200 Resume sweep 1400 George Reed returned to team after spending most of the day at the demo area 1430 Break 1445 Resume sweep 1535 Stop for the day, take photos and load gear 1555 Depart for compound and change locks and barricades 1610 Arrive compound, offload gear, complete paperwork 1630 Ops complete, all secure
		Team Member Paksi and Reed	
		Team Member Sanford	
		Team Member Stephens	



4/24/2003	BC1	UXO Supervisor	Comment:
		Clement	
			0600 On site safety brief 0645 Started work 1130 Break for lunch 1200 Back to work 1630 Return to office to complete admin paperwork. Completed 2 acres 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	




4/24/2003	BC1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief 0630 Tailgate safety brief 0645 Started work 1130 Break for lunch 1200 Lunch 1230 Back to work 1500 Lighning in the area. All personnel in truck 1530 Return to office to complete admin paperwork. Completed 1.5 acres 1630 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	
4/24/2003	SC1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0615 Loadout truck and equipment filled out expense report 0640 Set road blocks on Stem road 0700 Morning tailgate brief 0705 Commenced sweeping 0930 Break 0945 Return to work 1130 Lunch, Al Smith return from spoils team 1200 Return to work 1430 Break 1445 Return to work 1540 Secured from sweeping 1454 Delayed due lightning, found 18 lbs of OE scrap, found 5 lbs of Non OE scrap 1613 Return to compound 1630 End of day
		Team Member Athey and Bennett	
		Team Member Edwards	
		Team Member Smith	

4/24/2003

SC2

UXO Supervisor

Comment:



Lister

Team Member Paksi
Team Member Sanford
Team Member Stephens

0600 On site safety brief
0610 Truck checkout and load.
Schonstedt checkout good
0640 Depart compound for Y sector
0655 Arrive Y sector, tailgate safety
brief, offload gear
0710 Start surface sweep
0730 Located one M9 and one M11.
Called Cecil and notified him of
location. Moving to next grid. Photo
number 001
0815 Located bundle of barbed wire
and metal tie downs that cannot be
removed manually. Marked area and
left in place. Appears to be in north
end of grid 082
0930 Break
0945 Resume surface sweep
1015 Located one M11 practice rifle
grenade, number 002, took photo
1120 Completed one section, 110' x
280'. Packing up for lunch and to re-
locate to the west
1130 Lunch
1200 Relocating to the west
1215 Conferring with SC1 as to where
they are working and where we can
work to maintain 200' separation
1230 Start sweep of area of grids 204
and 205
1430 Break
1445 Resume sweep ops
1456 Lightning advisory, all
personnel in vehicle
1630 Ops complete, all secure

4/29/2003

BC1

UXO Supervisor

Comment:



Clement

Team Member N/A

Team Member N/A

Team Member N/A

0600 On site safety brief
0640 Notified by Jamie Burdette that he pulled two embedded ticks off himself last night
0645 Started work
1000 Tractor broken. Moving outside the gate
1045 Started hand grubbing
1130 Break for lunch
1200 Back to work
1530 Completed hand grubbing. Waiting on welder. Securing gates
1630 Return to office to complete admin paperwork. Completed 2 acres
1700 End of day

4/29/2003

SC2

UXO Supervisor

Comment:



Lister

Team Member Paksi

Team Member Sanford

Team Member Reed

0600 On site safety brief
0610 Truck checkout and load. Schonstedt and Whites checkout, good
0640 Depart compound for Y sector
0700 Arrive Y sector, tailgate safety brief, offload gear
0720 Start surface sweep
0930 Break
0945 Resume sweep
1030 Located a live M228 grenade fuze with jungle clip installed and safety pin missing. Located in what should be grid 1424 Photographed same and installed wire as safety pin. Notified Cecil. Photo 001
1130 Lunch
1200 Relocating to the east
1220 Resume surface sweep
1430 Break
1445 Resume surface sweep
1530 Stop for the day, return to truck, load gear
1545 Depart for scrap yard
1610 Arrive compound, offload gear
1630 Ops complete, all secure

4/30/2003	BC1	UXO Supervisor Clement	Comment: 0600 On site safety brief 0640 Notified Jamie Burdette that he needed to use bug/sun protection. He used bug protection today 0645 Started work 1145 Break for lunch 1215 Back to work 1630 Return to office to complete admin paperwork. Completed 2 acres 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	




4/30/2003	SC2	UXO Supervisor Lister	Comment: 0600 On site safety brief 0610 Truck checkout and load. Schonstedt and Whites checkout 0650 Depart for Y sector 0710 Arrive Y sector, tailgate safety brief, offload gear 0725 Start surface sweep 0830 Located Mk II practice grenade, suspect live condition. Notified Cecil 0930 Break 0945 Resume sweep 1100 Complete with all surface sweep that can be done outside the mechanical removal area. Returning to the compound to drop of unnecessary equipment 1130 Lunch 1200 Lunch complete, relocating to demo area to check spoils 1500 Complete with spoils. Four items identified for demo. Photographed items and set up for demo. Departed for compound and equipment maintenance 1550 Scrap run 1610 Returned to compound, offload gear 1630 Ops complete, all secure
		Team Member Paksi and Reed	
		Team Member Sanford	
		Team Member Stephens	




5/2/2003	BC1	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief 0645 Brush crew safety brief equipment maintenance 0730 Started work, grubbing 1115 Equipment repair on fecon 1140 Lunch 1210 Resumed brush clearing 1530 Jim Jordan from Envirogrind arrives 1600 Quit work, cleaning up 1630 Return to office to complete admin paperwork. Completed 2 acre 1630 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

5/2/2003	SC1	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0630 Depart for field 0700 Beginning surface sweep 1200 Lunch 1230 Resumed sweeping 1600 Returned to office 1630 End of day
		Team Member Athey	
		Team Member Bennett	
		Team Member Smith	

5/2/2003	SC2	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load. Whites checked out and all are good 0640 Depart for the Y sector. Stephens will be working for the demo team today 0655 Arrive Y sector, tailgate safety brief. Hot work being done on the processing pad so we are on hold 0730 Cleared to start sweep 0930 Break 0945 Resume surface sweep 1130 Lunch 1200 Resume surface sweep 1430 Break 1445 Resume sweep 1520 Stop for the day, load gear and do photography 1530 Depart for scrap run 1600 Arrive compound 1630 Ops complete, all secure
		Team Member Paksi	
		Team Member Sanford	
		Team Member Reed	

5/5/2003	BC1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief
			0645 Brush crew safety brief equipment maintenance
	Team Member	N/A	0730 Started work, grubbing
	Team Member	N/A	0900 Lightning hold
		1150 Quitting work due to weather	
		1200 Return to office to complete admin paperwork	
		1230 End of day	
5/5/2003	SC1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief
			0620 Loadout trucks and equipment, tested locators in test area all sat
	Team Member	Athey	0700 Awaiting at EZ for clearance
	Team Member	Bennett	0838 Received permission to go in EZ
		0903 Delayed due to lightning	
		1148 Notification from SUXOS to return and secure for the day due to weather	
		1200 End of day	
5/5/2003	SC2	UXO Supervisor	Comment:
		Lister	0600 On site safety brief
			0610 Truck checkout and load. Whites checkout good
	Team Member	Paksi and Reed	0640 Depart compound for Y sector
	Team Member	Sanford	0655 Arrive Y sector, tailgate safety brief, offload gear
		0715 On hold for hot work being performed on processing pad	
		0830 Hot work complete, starting surface sweep	
		0845 Located empty 55 gallon drum in what appears to be grid 116. Marked with flaging tape and left in place	
		0905 Lightening advisory, all personnel in vehicle	
		1130 Lunch	
		1150 Day called for weather	
		1215 Arrive compound, offload gear and dry	
		1220 Ops complete, all secure	

5/6/2003	BC1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief 0645 Moving the Franklin outside the gate for repairs 0730 All paper work complete for safety brief and hot work permit. Clement moving to Bendel's team
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

5/6/2003	SC1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0620 Loadout trucks and equipment, tested locators in test area and all sat 0635 Awaiting at EZ for clearance 0738 Got clearance to enter EZ 0745 Downloaded mule 0800 Commenced sweeping operations 0940 Break 0955 Return to work 1140 Lunch 1210 Returned to work. Moved outside of EZ for loading spoils 1235 Secured from loading spoils, return to sweeping 1324 Delayed due to lightning 1345 Return to work 1400 Delayed due to lightning 1447 Return to work 1537 Secured from sweeping, loaded scrap & took to scrap yard 1602 Dumped scrap, found 92 lbs of OE scrap, found 103 lbs of Non-OE scrap 1620 Return to compound 1630 End of day
		Team Member Paksi and Reed	
		Team Member Athey and Sanford	
		Team Member Smith	

5/7/2003

SC1

UXO Supervisor

Comment:



Bendel

Team Member Athey
Team Member Bennett
Team Member Smith


0600 On site safety brief
0620 Loadout trucks and equipment,
tested locators in test area all sat
0650 Morning tailgate safety brief
0700 Commenced sweeping
operations
0930 Break
0945 Return to work
1130 Lunch
1200 Return to work
1304 Delay called for lightning hold
1430 Secured for day due to Electrical
storm/tornados, found 10 lbs of non-
OE scrap, found 40 lbs of OE scrap

5/7/2003

SC2

UXO Supervisor

Comment:



Lister

Team Member Paksi and Reed
Team Member Sanford and
Clement
Team Member Stephens and
Wrage

0600 On site safety brief
0610 Truck checkout, Schonstadt and
Whites checkout, all good
0635 Depart compound for Y sector
0650 Arrive Y sector, offload gear,
tailgate safety brief
0710 Start surface sweep
0930 Break
0945 Resume sweep
1000 Clement and Wrage departed to
join spoils team
1130 Lunch, left the area to be outside
the MR EZ, notified Cecil
1200 Clear to enter EZ and resume
sweep operation
1305 Lightning advisory, all
personnel in vehicle
1345 Day called due to weather
1400 Secured for the day

5/8/2003

SC2

UXO Supervisor

Comment:



Lister

Team Member Paksi and Reed
Team Member Sanford
Team Member Stephens

0600 On site safety brief
0610 Truck checkout and load.
Schonstedt and Whites checkout good
0640 Depart compound scrap yard to drop off yesterdays stuff
0700 Arrive scrap
0715 Depart scrap yard, yard secured
0835 Arrive Y sector, tailgate safety brief, offload gear. On hold for hot work at processing pad
0845 Hot work complete, starting surface sweep
0910 Located two large metal culverts in what appears to be grid 193. Will require mechanical removal
0930 Break
0945 Resume sweep ops
1110 Spoils being moved at processing pad, packing up and moving out of the EZ
1120 Out of EZ, lunch
1200 Lunch complete, still on hold
1220 Resume sweep operation
1430 Completed third 200' x 200' sector. Packing up to re-locate farther to the east
1445 Arrived eastern section, break
1500 Break over, setting up 200 x 100' grid
1515 Told to leave processing pad EZ. Packing up for return to truck
1522 Informed Bill that we are out of the EZ. Returning to compound
1545 Going to scrap yard
1610 Arrive compound, offload gear
1630 Ops complete, all secure


5/12/2003	BC1	UXO Supervisor Steelman 	Comment: 0600 On site safety brief 0620 Loaded equipment. Departed for the field 0645 Surveyed area and began equipment maintenance on the Fecon 0720 Gave tailgate safety brief and began work 0915 Morning break 0925 Return to work 1145 Lunch break 1215 Return to work 1410 Afternoon break 1420 Return to work 1520 Fecon machine broken down, attempting to repair 1555 Cease ops for the day. Cleared three acres of land. Loaded gear, enroute to the compound 1610 Arrived at compound, downloaded gear 1630 End of day
		Team Member Burdette	
		Team Member McVey	
		Team Member N/A	

5/13/2003	BC1	UXO Supervisor Steelman 	Comment: 0600 On site safety brief 0625 Loaded equipment, departed compound for work site 0655 Arrived at work area, gave tailgate safety brief and began work 0800 Site Safety/QC arrived with two additional personnel from Envirogrind 0915 Morning break 0925 One person departed from Envirogrind 0930 Return to work 1000 Visit by Site SUXOS 1015 Site SUXOS departs 1200 Lunch break 1230 Return to work 1240 Jim Jordan, Envirogrind owner, returns with parts to repair the Bullhog 1415 Afternoon break 1430 Return to work 1545 Ceased ops, equipment maintenance 1605 Departed for compound 1615 Arrived at compound, downloaded gear 1630 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	


5/14/2003	BC1	UXO Supervisor	Comment:
		Steelman	0600 On site safety brief
			0630 Loaded equipment, departed for work area
			0645 Gave tailgate safety brief and began work
		Team Member N/A	0800 Site Safety/QC visit. On lightning hold at this time
		Team Member N/A	0815 Off lightning hold, return to work
		Team Member N/A	0940 Morning break
			0950 Return to work
			1135 Site SUXOS/Site QC visit
			1145 Visitors departed, began lunch
			1215 Lunch over, return to work
			1415 Afternoon break
			1430 Return to work
			1435 Demo ops started, locating to a different area to the west
			1450 Arrived at new area and began work
			1545 Ceased ops, did equipment maintenance
			1555 Departed for compound
			1610 Arrived at compound, downloaded gear
			1630 End of day

5/15/2003	BC1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief
			0615 Checked out equipment
			0630 Safety brief/Envirogrind
			0645 Started work/moving machine from where it was to designated work area
		Team Member N/A	1130 Break for lunch
		Team Member N/A	1200 Back to work
		Team Member N/A	1630 Return to office to complete admin paperwork. Bush-hogged 2+ acres
			1700 End of day

5/16/2003	BC1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief 0620 Gathered Equipment 0700 Briefed Envirogrind 0705 Beginning work 1100 Futral relieved Clement 1130 Lunch 1200 Back to work 1400 Clement relieved Futral 1600 Measuring completed work/cleaning up equipment 1630 Return to office to complete paperwork 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	
5/19/2003	SC1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0620 Loaded trucks and equipment 0700 Refueled truck 0720 Went to Mechanical processing to look for lost demo items 0845 Started Surface sweeping operations 0935 Break 0950 Return to work 1145 Lunch 1215 Return to work 1415 Break 1430 Return to work 1545 Secured from sweeping, found 15 lbs of OE scrap, found 5 lbs of non- OE scrap 1610 Return to compound 1630 End of day
		Team Member Steelman	
		Team Member Futral	
		Team Member N/A	
5/20/2003	BC1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief 0620 Gathered Equipment 0700 Briefed Envirogrind 0705 Beginning work 1200 Lunch 1230 Back to work 1600 Measuring completed work 1630 Return to office to complete paperwork 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

5/20/2003	Map1	UXO Supervisor Soth 	Comment: 0600 On site safety brief 0720 Beginning mapping of "W" grids 1100 Beginning mapping of "T" grids 1400 Lunch 1430 Breakdown of control booth 1630 End of day
		Team Member Steelman	
		Team Member Futral	
		Team Member N/A	
5/21/2003	BC1	UXO Supervisor Clement 	Comment: 0600 On site safety brief 0620 Gathered Equipment 0705 Beginning work 1145 Lunch 1215 Waiting on Skipper 1300 Clement reassigned to Intrusive team. Surveyed 13 grids/30 points. Points noted on the map
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	
5/21/2003	BC2	UXO Supervisor Futral	Comment: 0600 On site safety brief 0620 Load equipment 0630 Crew arrives 0640 Transit to field 0700 Maintenance equipment 0730 Begin clearance operations 0800 Jim Jordan owner arrives 0915 Move east to different area 0930 Chipper stuck 0940 Chipper back to work 1000 SUXOS brought updated map of cleared area 1130 Lunch 1135 Jim Jordon left site 1200 Back to work 1300 Too wet for the chipper because it has rained all morning so they had to park it until it dries out 1305 Informed SUXOS of the prior entry 1415 Break 1500 Start stowing away equipment and measuring amount of area cleared 1530 2 acres cleared 1535 Brush crew leaves for the day ,informed Suxo and transit back to compound
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

5/22/2003	BC1	UXO Supervisor Clement	Comment: 0600 On site safety brief 0630 Envirogrind arrived 0700 Started work 0900 Envirogrind quit due to inclement weather. Clement joined Bendel's team
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	
5/27/2003	BC1	UXO Supervisor Clement	Comment: 0600 On site safety brief 0630 Gathered equipment/proceeded to the field 0700 Briefed Envirogrind/crew performing maintenance 0800 Began work 1200 Lunch 1230 Back to work 1600 Measure work accomplished 1630 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	
5/28/2003	BC1	UXO Supervisor Clement	Comment: 0600 On site safety brief 0630 Gathered equipment 0645 Tailgate safety brief 0700 Crew maintenance 0715 Began work 1150 Lunch 1220 Return to work 1355 Push arm broken. Waiting on new machine to arrive. Hand grubbing team still working 1430 New machine on site and working 1630 Return to office to complete paper work 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	


5/29/2003	BC1	UXO Supervisor	Comment:
		Clement	0600 On site safety brief 0615 Gathered equipment 0630 Coordination with surface clearance and surveyors 0650 Crew maintenance 0710 Began work 1200 Lunch 1230 Back to work 1600 Maintenance on equipment 1630 Return to office 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	
5/29/2003	SC1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0625 Schonstedt and Whites checkout good 0645 Depart for Y sector 0700 Arrive Y sector, tailgate safety brief 0715 Start surface sweep 0935 Break 0950 Resume surface sweep 1130 Lunch 1200 Resume surface sweep. Bendel and Wrage joined team 1400 Bendel and Steelman departed to prepare for demo ops 1410 Tibbits joined team 1430 Break 1445 Resume surface sweep 1510 Departing Y sector because of demo ops in the area. Going to scrap yard with scrap 1600 Departing scrap yard, yard secured 1615 Arrive compound, offloaded equipment and secured same. Turned in paperwork 1630 Ops complete, all secure
		Team Member Steelman	
		Team Member Soth	
		Team Member N/A	

5/29/2003

SC2

UXO Supervisor

Comment:



Lister

Team Member N/A
Team Member N/A
Team Member N/A

0600 On site safety brief
0610 Truck checkout and load.
Schonstedt and Whites checked out
good
0645 Depart for Y sector
0700 Arrived Y sector, tailgate safety
brief and offload gear
0710 Start surface sweep
0930 Break
0945 Resume surface sweep
1130 Lunch
1200 Resume surface sweep
1430 Break
1445 Resume surface sweep
1545 Stop for the day
1555 Depart for scrap yard
1620 Arrive compound. Cleaned out
vehicles
1630 Ops complete, all secure

5/29/2003

Survey Escort1

UXO Supervisor


Comment:




Tibbits

Team Member N/A
Team Member N/A
Team Member N/A


0600 On site safety brief
0625 Loaded out for surveying Y grid
stakes
0650 Departed FW
0705 Arrived in 035
0715 Tailgate safety brief and staking
plan
0725 Commenced survey ops
0910 Break
0925 Continued putting in stakes
1105 Survey crew departed for lunch
1200 Continued surveying
1315 Moving survey equipment to
western Y grids, because eastern side
needs more brush clearance
1340 Cannot stake in western grids,
because survey crew does not have
worksheet with western grid numbers
to cross reference with point id
numbers
1400 Survey crew secured until
monday. I went to Surface clearance
Team 1


5/30/2003	BC1	UXO Supervisor Clement	Comment:
			0600 On site safety brief 0615 Administration time/time sheets 0630 Gathered equipment 0700 Equipment maintenance 0730 Began working 0945 Western end complete. Moving to middle section 1200 Lunch 1230 Back to work 1515 Crew stopped working to perform maintenance on equipment 1600 Envirogrind leaves for the day 1630 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

5/30/2003	Map2	UXO Supervisor Tibbits	Comment:
			0600 On site safety brief 0630 Loaded out constellation set 2 equipment for mapping 0800 QC prep for mapping ops 0900 Departed for bypass 0925 Arrived at grids 019 and 026 0935 Tailgate safety brief 0945 Walked through setup SOP 1135 Grid set up 1140 Lunch 1210 Preparing to map 1230 Commenced grid 019 and 026 1430 Completed mapping and moving to 027 1530 Commenced mapping grid 027 1600 Secured from mapping, completed 65' of 027 1630 Secured for weekend
		Team Member Wrage	
		Team Member Cameron	
		Team Member N/A	


6/2/2003	BC1	UXO Supervisor Clement	Comment:
			0600 On site safety brief 0630 Gathered equipment 0645 Briefed Envirogrind 0700 Started working 1145 Lunch 1215 Return to work 1600 Measure completed work 1630 Return to compound 1700 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

6/2/2003	Map2	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief 0625 Loaded out for mapping 0650 Departed FW 0705 Arrived at grid 018/025 0710 Tailgate safety brief 0845 Mapping 018/025 1020 Completed mapping 1025 Break 1040 Setting up 034/033 1120 Setup will not work due to steep hillside, moving to 034/044 1200 Setup complete. Lunch 1230 Commenced mapping 1350 Completed mapping 034/044 1355 Break 1410 Setting up 020/027 1515 Commenced mapping. System problems with digital signal 1540 Commenced 027 1605 Completed 027 1630 Secured for day
		Team Member Wrage	
		Team Member Cameron	
		Team Member N/A	


6/2/2003	SC2	UXO Supervisor	Comment:
		Taylor	0600 On site safety brief 0610 Truck checkout and load. Whites and Schonstedt checkout complete 0635 Depart compound for Y sector 0650 Arrive Y sector, tailgate safety brief and offload gear 0705 Start surface sweep 0930 Break 0945 Resume surface sweep 1130 Lunch 1200 Resume surface sweep 1430 Break 1445 Resume sweep ops 1540 Stop for the day, depart for scrap yard 1600 Depart scrap yard, yard secure 1620 Arrive compound, offload gear 1630 Ops complete, all secure
		Team Member Lister and Bendel	
		Team Member Zeitlin and Steelman	
		Team Member Futral	

6/2/2003 Survey Escort1 UXO Supervisor **Comment:**
 Soth
 0600 On site safety brief
 0645 Departing for Y area
 0700 Beginning survey of grid stakes
 1210 Lunch
 1240 Resumed stake surveying
 1600 Finished for the day, 28 grids
 completed - 225 thru 230, 245 thru
 252, 267 thru 274, 288 thru 293
 1630 End of day

Team Member N/A
Team Member N/A
Team Member N/A

6/3/2003 BC1 UXO Supervisor **Comment:**
 Clement
 0600 On site safety brief
 0615 Gathered equipment
 0630 Clement fueled up while
 Envirogrind filled water coolers
 0700 Envirogrind maintenance
 0730 Began working
 0900 Found a baby fawn at grid stake
 084. Called site safety, and moved
 team south to wait for it to leave
 1020 Phil from envirogrind had to
 leave to pull out a stuck tractor on
 another site
 1050 Phil returned
 1130 Stopped to repair bush hog teeth
 1220 Lunch
 1248 Back to work
 1530 Broken shear pin on tractor
 1600 Repair complete. Return to
 compound
 1630 End of day

Team Member N/A
Team Member N/A
Team Member N/A

6/3/2003 Map1 UXO Supervisor **Comment:**
 Soth
 0600 On site safety brief
 0730 Preparatory inspection
 0745 Depart for Y area
 0830 Beginning mapping grids 272 -
 274
 1130 Completed grids
 1145 Lunch
 1215 Beginning mapping grids 250 -
 252
 1500 Completed grids
 1530 Batteries died in TX 3 and 4. 6
 grids mapped for the day
 1545 Return to office
 1630 End of day

Team Member Steelman
Team Member Futral
Team Member N/A

6/3/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member N/A

Team Member N/A

Team Member N/A


0600 On site safety brief
0620 Loaded out for mapping Y grids
0630 Having Bo Geo download EM-61 data from allegro. Seems to be a software problem with PC card downloading
0655 Departed FW for Y grids
0710 Arrived in grids 012/013
0715 Tailgate safety brief
0720 Setting up grids 012/013
0843 Commenced mapping
0941 Completed mapping grids 012/013
0945 Moving to grids 033/043
1000 Setting up 033/043
1015 COE Randy onsite in grid
1028 Randy departed
1040 Grids setup for mapping
1041 Brush crew cutting low branches in grids 033/043
1055 Brush crew departed
1107 Commenced mapping grids 033/043
1215 Completed file A and changed allegro battery
1217 Commenced file B
1250 Completed mapping 033/043
1300 Lunch
1330 Moving to grids 054/065
1435 Setup complete
1451 Commenced mapping grids 054/065
1547 Completed mapping grids 054/065
1608 Departed for FW
1615 Arrived at FW
1630 Secured for day

6/3/2003

SC2

UXO Supervisor

Comment:




Taylor

Team Member Lister
Team Member Bendel
Team Member Zeitlin

0600 On site safety brief
0610 Truck checkout and load.
Whites and Schonstedt checkout good
0635 Depart for Y sector
0650 Arrive Y sector. Tailgate safety
brief, offload gear
0705 Start surface sweep in area of
grids 256 and 257. Two personnel
brush cutting and two sweeping
0815 Located unfuzed 3" stokes in
area of grid 257, photographed and
marked same
0930 Break
0945 Resume surface sweep
1015 Complete with surface sweep of
Y sector. Approximately 50 lbs non-
oe scrap and 15 lbs. OE scrap
1025 Relocating to demo area to do a
surface sweep of demo pad
1035 Begin clearance of demo pad
1037 Randy (COE) arrived at demo
site for look see
1115 Randy departed demo site
1130 Lunch
1200 Resume sweep of demo pad
1240 Complete sweep of demo pad.
Approximately 8 lbs. Non OE scrap
and 4 lbs OE scrap
1250 Depart for former tree area
south of MR pad
1300 Start sweep of tree storage area
1400 Bendel and Lister depart for
demo ops at demo pad
1545 Demo complete, returning to
scrap yard to offload scrap
1600 Departed scrap yard, yard secure
1615 Arrive compound, offload gear
1630 Ops complete, all secure

6/4/2003	BC1	UXO Supervisor Clement	Comment:
			0600 On site safety brief 0615 Gathered equipment 0630 Envirogrind arrived 0645 Proceeded to worksite 0700 Began working/cleaning up remedial work on areas previously completed 1000 Remedial work complete, began working on new area 1200 Fueled up tractor 1215 Lunch 1245 Return to work 1525 Phil had to assist Boss at other site 1610 Return to office 1630 End of day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

6/4/2003	Map1	UXO Supervisor Soth	Comment:
			0600 On site safety brief 0640 Depart for field 0730 Beginning mapping grids 291,292,293 0745 Cannot calibrate, calling for help 0810 Mike Anderson shows up 0835 Team member going back to get 2 different transmitters 0930 Still no luck 1030 Seems to be working 1045 Won't calibrate 1215 Moving to a different area 1315 Setting up on grid 074 1340 Beginning mapping 1420 System locked up 1430 Getting interference with other system 1530 Trying to resume mapping, can't connect to network 1605 Finally connected, not enough time to start mapping again 1610 Returning to office 1630 End of day
		Team Member Steelman	
		Team Member Futral	
		Team Member N/A	

6/4/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A

0600 On site safety brief
 0620 Loaded out for mapping Y grids.
 Batteries not completely charged.
 Power outage may have effected them
 last night
 0645 Departed for grids 035/036
 0655 Arrived in grids
 0700 Tailgate safety brief
 0705 Setting up for mapping
 0746 Grids 035/036 ready to map.
 Brush crew mulching trees 200-250'
 south of us
 0810 Commenced mapping 035/036
 0944 Completed mapping 035/036
 0950 Setting up grids 045/046
 1020 Received error message where
 windows shut down the control center
 program and had to recalibrate
 1040 Received same error msg as
 before and had to recalibrate. Shut
 down computer and recalibrated
 1100 Grids 045/046 ready to map
 1110 Commenced mapping 045/046
 1217 Completed mapping 045/046
 1230 Lunch
 1300 Moving to grids 037/048
 1355 Grids ready to map
 1406 Commenced mapping grids
 037/048
 1450 Received ip interference from
 team 2, so they shut down until we
 complete grid 037/048
 1517 Completed mapping 037/048
 1520 Break
 1535 Packed up equipment
 1555 Departed for FW
 1605 Arrived at compound
 1630 Secured for day

6/5/2003

BC1

UXO Supervisor

Comment:



Clement

Team Member N/A
Team Member N/A
Team Member N/A

0600 On site safety brief
 0615 Gathered equipment
 0630 Envirogrind arrived
 0645 Envirogrind equipment
 maintenance
 0715 Began work
 1145 Lunch
 1215 Return to work
 1600 Return to office. Completed .5
 acres and bush hogged 2 acres
 1630 End of day


6/5/2003	Demo/Scrap	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0618 Filled out weekly peridium report 0630 Picked up USA Ready Mix truck driver with truck to move concrete blocks 0650 Went to processing area and started loading blocks for transport to scrape yard 0720 Len Lister and Rick Zeitlin took Vulcan system with Bo Lewis and trained at GPO test grid 0834 Complete load #1 of 20 blocks heading to scrap yard 1015 Complete unloading load#1, truck has leaking left rear tire and is returning to ant for repair, notified SUXOS 1030 Refueled truck #3 1045 Joined Len Lister for training on the Vulcan system at testing range by scrap yard 1130 Lunch 1200 Return to training at test range 1245 Bo Lewis arrived, set up Total Station to compare with Vulcan reacquire 1319 Bo Lewis departed area 1400 Return to office to retrieve test grid map 1415 Return to test grid to work on Total Station 1515 Completed Vulcan validation using Total Station 1530 Complete load of 37 blocks 1600 Return to Compound 1630 End of day
		Team Member Lister	
		Team Member Zeitlin	
		Team Member N/A	

6/5/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman
Team Member Futral
Team Member N/A

0600 On site safety brief
 0640 Depart for field
 0715 Beginning setup on grids
 225,245
 0800 Good calibration, beginning
 mapping
 0820 Transmitters not seeing well,
 changing setup
 0915 Good calibration
 0930 Beginning mapping
 1102 Completed mapping grids
 1130 Setting up on grids 225,245
 1140 System won't calibrate
 1255 System finally calibrated
 1310 Beginning mapping
 1455 Finished mapping
 1510 Moving to next setup
 1520 Switch on backpack won't turn
 on or push in
 1540 Setup on next 2 grids complete
 1555 Switch working now
 1605 Departing for office
 1630 End of day

6/5/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A


0600 On site safety brief
 0620 Loaded out for Y mapping
 0650 Departed for grids 055/066
 0704 Arrived at 055
 0705 Tailgate safety brief
 0710 Commenced setting up 055/066
 for mapping
 0755 Grids 055/066 ready to map
 0800 Commenced mapping 055/066
 1010 Completed 055/066
 1015 Setting up 078/092
 1120 Commenced mapping 078/092
 1215 Completed 078/092
 1230 Lunch
 1300 Commenced setting up 056/057
 1351 Commenced mapping 056/057
 1519 Completed mapping 056/057
 1550 Departed for TtFW
 1605 Arrived at compound. Ty Wrage
 has bug bite on left leg behind knee.
 He also informed QC/Safety Mick
 Doak
 1630 Secured for day

6/6/2003

BC1

UXO Supervisor

Comment:



Bendel

Team Member Burdette
Team Member McVey
Team Member Robertson

0600 On site safety brief
0620 Loaded truck and equipment
0650 Arrived at Y areas gave tailgate safety brief
0715 Went to gate to let Jim Jordan in, then return to work hand grubbing in grids 174, 193, 213, 214, 233, 234, 235 and with Bull hog in 190, 191, 192, 211, 212, 214 and 213
0955 Morning break
1010 Return to work, Brush hog moved in to grids 258, 236, 215, 216 and 235
1200 Lunch
1240 Return to work at grids 42, 53, 64 with Bull hog
1330 Bull hog move back to grid 236/258 area, ground crew went back to work in same areas as the morning
1400 Moved bull hog to 194/195
1435 Break
1450 Return to work
1550 Secured grubbing, move equipment to west end
1625 Return to compound
1630 End of day

6/6/2003	Demo/Scrap	UXO Supervisor	Comment:
		Taylor	
			0600 On site safety brief 0630 Prepared for work, clean and fill water cooler, complete time sheets 0700 Block truck on site, tailgate safety brief 0715 Started loading block 0845 1st load hauled, 20 blocks placed as barrier by chapel area 0900 Started on 2nd load. light rain on and off 1045 2nd load hauled, 20 blocks placed as barricade by chapel area 1100 Started 3rd load, used dozer to level out area on North side of block wall 1215 3rd load hauled to scrap yard, 20 blocks 1215-1245 Lunch 1245 Started 4th load 1415 4th load hauled to scrap yard, 20 blocks 1415 Started 5th load 1600 5th load hauled to scrap yard, 20 blocks 1610 Refuel vehicle 1630 Secured for day
		Team Member Terry (block truck driver)	
		Team Member N/A	
		Team Member N/A	

6/6/2003	Map1	UXO Supervisor	Comment:
		Soth	
			0600 On site safety brief 0740 Depart for field 0800 Setting up equipment 0820 Calibrating system 0825 Not calibrating 0845 Still not calibrating 0925 Calibration successful 0933 Beginning mapping on grids 227 and 247 1050 Completed grids 1100 Setting up on grids 189,208,209 and 228 1120 Trouble setting up 1200 Still no luck 1300 Team 2 joined us 1305 Still no calibration 1335 System calibrated 1345 Beginning mapping 1515 Completed mapping, 6 grids complete for the day 1545 Departing for office 1600 Vehicle cleaning 1630 End of day
		Team Member Steelman	
		Team Member Futral	
		Team Member N/A	

6/6/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A

0600 On site safety brief
0625 Time sheets
0635 Loaded out for y mapping
0700 Geo Bo downloading EM61
data from allegro
0720 Departed for bypass
0730 Arrived at grids 067 and 068
0735 Tailgate safety brief
0740 Setting up grids 067 and 068 for
mapping
0850 Grids setup for mapping
0904 Commenced mapping grids 067
and 068
1001 Lost position data due to cable
fitting seperation at PCE fitting.
Reinserted fitting into PCE and
created a short that burnt a capacitor
on PCE circuit board
1130 Unloaded equipment at shop
1215 Assisted team 1 with mapping
on western end of Y grids

6/6/2003	Survey Escort1	UXO Supervisor	Comment:
		Lister	
			0600 On site safety brief 0610 Truck checkout and load. Schonstedt checkout good 0630 Waiting for Skipper Engineering to arrive 0715 Skipper personnel arrived. Briefed by Steve Neill 0725 Depart for Y sector 0735 Arrive Y sector, tailgate safety brief 0745 Start survey on Northeast section of Y sector 1000 Put in the following stakes as of this time: 314, 315, 316, 319, 320, 325, 328, 331, 332, 333, 296, 299, 303, 306, 141, 310, 312, 313 and 142 1045 Completed the following stakes at this point: 226, 225, 212, 213, 190, 228, 208, 207, 489, 487, 484, 483, 492, 477 and 473 1115 Lunch, Steve Neill called and wants me to see Nancy about some computer issues 1120 In compound 1145 Lunch 1200 At soccer field UXO gate waiting for Skipper Eng. to return 1220 Skipper Engineering returned. Moving to western edge of Y sector 1230 Start stakeout 1400 Rain falling hard, breaking down equipment and returning to vehicles 1415 Rain slowing, setting up equipment to start stakeout again 1600 Stopped for the day, completed the following stakes: 365, 364, 254, 360, 359, 251, 250, 252, 253, 592, 222, 223 and 249 1605 Departed Y sector with Skipper Engineering personnel 1610 Arrive compound, offload gear 1630 Ops complete, all secure
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	




6/9/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0635 Depart for Y area
0645 Beginning setup on grids 292 and 293
0850 Complete mapping
0915 Setting up on grids 290 and 291
1100 Complete mapping
1125 Moving to grids 269 and 270
1128 Truck stuck in mud hole, waiting for dozer
1145 Vehicle free
1215 Beginning mapping on 269 and 270
1400 Complete
1415 Setting up on grids 229 and 230
1505 Beginning mapping
1600 Complete mapping, 8 grids total for the day
1610 Depart for office
1630 End of day

6/9/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member N/A

Team Member N/A

Team Member N/A

0600 On site safety brief
0615-1100 Worked with map team 1
1100 Loaded out map 2 equipment
1130 Lunch
1200 Departed for bypass
1215 Arrived in grids 079/080
1220 Tailgate safety brief
1225 Setting up grids 079/080 for mapping along with 20' of grids 067/068
1315 Unable to get PCE, received today from arc second to work properly. The receiver lights flashed green to red and wouldn't stay solid green. PCE error showed up on tx status screen also
1415 Packed up equipment
1440 Departed for TtFW
1455 Arrived at compound
1500 Stowed equipment
1535 Delivered pce, ipac and laptop to Ryan Roosma for software downloading from arcsecond
1630 Secured for day

6/9/2003

Survey

UXO Supervisor

Comment:



Lister

Team Member Zeitlin
Team Member N/A
Team Member N/A

0600 On site safety brief
0610 Truck checkout and load. Vallon checked out good. Vallon 1162 tagged as being bad, informed Bo and acquired another Vallon
0640 No reacquire data available yet for reacquire validation
0700 Washing vehicle (7)
0740 Moving refrigerator from break room to main office
0815 Complete fridge move
0845 Start last four hours of HAZWOPER training
1230 Complete training, lunch
1300 Depart for Y sector and reacquire of grid 018
1400 Not able to access data set in Cassiopeia. Returning to compound to get with Bo
1440 In Y sector and restarting reacquire
1515 At a point when we were acquiring our first anomaly the Cassiopeia locked up and we were not able to do anything. Tried numerous things with no luck
1600 Depart Y sector for compound
1610 Arrive compound, offload gear and place on charge
1630 Ops complete, all secure

6/10/2003

BC1

UXO Supervisor

Comment:



Clement

Team Member N/A
Team Member N/A
Team Member N/A

0600 On site safety brief
0615 Gathered equipment
0630 Envirogrind arrived
0700 Tailgate safety brief/began working
1015 Break
1200 Lunch
1230 Return to work
1600 Hose broken on Franklin
1646 Spill contained. Moving tractor in place for repairs. Owner estimates not more than 1 gal spilled on to ground
1730 Envirogrind left
1800 End of day

6/10/2003

Map1

UXO Supervisor

Comment:

Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0645 Depart for field
0710 Setting up on grid 271
0800 Beginning mapping
0850 Mapping complete
0855 Setting up on grid 249
0920 Beginning mapping
1010 Mapping complete
1015 Setting up on grid 248
1100 Beginning mapping
1202 Mapping complete
1215 Setting up on grid 207
1225 Geo lead called, now setting up
on grid 227 for recollection
1315 Beginning mapping
1350 Mapping complete
1400 Setting up on grid 247 for
recollection
1435 Beginning mapping
1505 Mapping complete
1515 Setting up on grids 206 and 207
1545 Setup complete
1555 Beginning mapping
1600 Lost network connection
1605 Lost calibration
1610 Departing for office, 3 grids
collected today along with 2 recollects
1630 End of day

6/10/2003

Map2

UXO Supervisor


Comment:



Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A

0600 On site safety brief
0630 Loaded out constellation set 2
equipment and set up coil harnesses
for tight position collection
0800 Working on wireless network
for constellation set 2
0845 Reloaded smc software into ipac
via laptop
1000 New PCE arrived
1015 Delivered position data for file
2606067a and picked up PCE
1030 Ran test on PCE with 1 tx.
Seems to work well
1045 Being briefed on proveout grid
procedures by QC Doak and Geo Bo
Lewis
1100 Departed for proveout grid
1115 Arrived at proveout test grid
1120 Setting up to map proveout
1155 Setup complete
1158 Commenced proveout grid
1200 Completed proveout grid, 6
line test and cloverleaf test
1255 Delivered proveout data to Bo
Geo
1300 Departed for grid 079
1315 Arrived at grid 079
1320 Tailgate safety brief
1325 Lunch
1355 Setting up to map 079/080 with
approximately 20 feet of grid 067/068
1440 After 3 setup failures, due to too
large of an area to setup on, moved
tx's to setup on grid 079 and 20 feet of
067
1505 Grids setup
1516 Commenced mapping 079
1603 Completed mapping 079
1615 Departed for FW
1630 Secud for day

6/10/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Zeitlin	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load. Vallon checkout good
		Team Member N/A	0635 Depart for Y sector
			0650 Arrive Y sector, tailgate safety brief, offload gear
			0700 Start set up for reacquire of grid 018
			0710 Problem with Cassiopeia, tried disconnecting everything and reset, no change. Called Bo who is coming to look it over
			0730 Problem solved, begin reacquire
			0840 Complete reacquire of grid 018. Using Vallon to verify position of hits
			0845 Called Mick to assist in use of Vallon
			0855 Mick arrived and squared me away. White flags placed to indicate where Vallon indicated a hit. Most flags were placed very close to yellow flags. One flag was approximately 12 inches away from a yellow flag and a couple were 6 inches away
			0930 Break
			0945 Resume reacquire training
			1030 Not able to get all four receiver lights illuminated on Cassiopeia. Moving transmitters to different locations
			1130 Moved transmitters back to original locations used for reacquire and still can not get four green lights.
			Lunch
			1200 Tried again with no luck
			1215 Called Bo and informed him of problem
			1235 Moving everything to test on level surface
			1250 Departing Y sector
			1300 Setting up on test plot
			1330 Cannot get consistent green indicators, told by Steve Neill to return to Y sector. Tried swapping batteries in transmitters, nothing conclusive
			1349 Depart test grid for Y sector. Going to stop at compound for new radio battery
			1410 Arrive Y sector, setting up Vulcan on grid 036, a fairly flat grid
			1430 Went through complete setup and everything worked. Tried moving throughout grid and would lose one

green indicator on the Cassiopeia.
Swapped batteries on the transmitters and still had the same indicator showing red. Checked all cables for loose connections and found none. Everything seems to indicate something wrong with the number one transmitter. As we moved throughout the grid the Cassiopeia would acquire all four green indicators and then the same one would again show red
1530 Restarted number 1 transmitter after having it turned off for approximately 20 minutes. Acquired all four green indicators which stayed green for several minutes until we began to move about the grid. Lost the same green indicator that we had been losing most of the day
1555 Packing up for return to the compound
1610 Arrived compound, offload gear
1630 Ops complete, all secure

6/11/2003

BC1



UXO Supervisor

Clement


Comment:

0600 On site safety brief
0615 Gathered equipment
0700 Cleaning up surface contamination from hydraulic oil spill (yesterday)
0800 Waiting on Envirogrind
0845 Envirogrind arrived, began repair
1000 Began working
1200 Lunch
1230 Back to work
1625 Hose broken again. Spill mitigation is in place, will repair tomorrow
1630 Team left. Notified SUXOS of intruder in the bypass, waiting for security
1645 Security arrived/returning to office
1730 End of day

Team Member N/A

Team Member N/A

Team Member N/A

6/11/2003	Map1	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0630 Depart for field 0710 Setting up on grids 206 and 207 0815 Beginning mapping 0935 Mapping complete 0955 Setting up on grids 167 and 187 1050 Beginning mapping 1230 Mapping complete 1250 Setting up on grids 147 and 127 1335 Beginning mapping 1350 Data logger locked up 1359 Starting file over 1510 Mapping complete 1525 Moving to new area 1535 Setting up on 186 and 205 1550 Called in for lightning 1600 Depart field for office 1630 End of day
		Team Member Steelman	
		Team Member Futral	
		Team Member N/A	

6/11/2003

Map2

UXO Supervisor


Comment:




Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A

0600 On site safety brief
0620 Loaded out constellation set 2
0635 Picking up cassiopeia and PC cards from office
0645 Departed for bypass
0700 Arrived in grids 080/068
0705 Tailgate safety brief
0710 Setting up grids 080/068 for mapping
0740 Called Bo Geo and requested that he look at 2 sets of data for grid 067 to see if we had plenty of merging data, so we could collect more if needed while set up on 080/068
0755 Grid 080 set up
0758 Called Bo Geo back and he told me that he was in the field and to carry on collecting data and he would look at 067 data later on
0800 Preparing to walk grid 080 and realized that we have wrong coil in our possession. Team 1 loaded ours and we loaded the one left in the bay, not noticing that it was the team 1 coil
0805 Sent Ty to swap coils with team 1
0823 Ty back to grid 080 with set 2 coil
0825 Setting up coil for mapping
0844 Commenced mapping grids 080/068
0944 Completed mapping grids 080/068
0950 Break
1005 Setting up 069/070
1112 Commenced mapping 069/070
1238 Completed mapping 069/070.
Constellation system shut down, with an error message about an unnamed connection error occurring. This was at the very end of data collection, before bar and static test could be walked
1245 Lunch
1315 Setting up grids 081/082 for mapping
1415 Grids 081/082 ready to map
1429 Commenced mapping 081/082
1601 Completed 081/082
1615 Departed for FW
1625 Arrived at compound
1630 Secured for day

6/11/2003	Survey Escort1	UXO Supervisor	Comment:
		Lister	
			
		Team Member Zeitlin	0600 On site safety brief 0610 Truck checkout and load. Schonstedt checkout good 0650 Depart compound for Y sector 0700 Arrive Y sector, tailgate safety brief 0710 Two survey teams working today. Both teams going to establish a couple control points near the pavilion area of the Y. Later the teams will split and work the pavilion and the western section of the Y 0850 Control points put in 0900 Problems with the control points. Team is going to the west side to work and when one individual is comfortable operating the gun they will split up and a team will return to the pavilion area to work 0915 Start stakeout in western area of the Y 1130 The following points have been put in so far: 201, 200, 199, 198, 218, 219, 220, 221, 241, 240, 182, 181, 180, 160, 140, 141, 142, 143, 183, 122 and 123 1145 Lunch. Going off site for fuel 1215 Informed Steve Neill that Skipper survey team will remain one team and not split up. They are going to work the west area as a four man team. Zeitlin being sent to work with Bo doing seeding 1240 Skipper Engineering returned from lunch. Resume stakeout 1325 Heavy rain falling, Skipper Engineering stopped ops to protect gun 1340 Resume stakeout 1445 Having problem with gun. Swapping out for second gun 1500 Back sight not correct, suspect problem with second gun 1520 Skipper Engineering calling it a day. The following points were put in after lunch: 159, 139, 179, 119, 118, 117, 137, 158 and 120 1530 Skipper Engineering departed site 1540 Arrive compound, offload gear, clean truck 1630 Ops complete, all secure
		Team Member N/A	
		Team Member N/A	

6/12/2003	Intr1	UXO Supervisor	Comment:
		Taylor	0600 On site safety brief 1300 Preparatory inspection completed by site QC 1330 Load equipment 1400 Vallon and white detectors operation check complete at testing source 1410 Barricade in place and all personnel notified of intrusive operation 1415 Stop digging, power screen on site to pick up trommel 1515 Trommel taken off site 1517 Fecon truck on site, the gate in center of soccer field was damaged when fecon truck ran over it. TF security notified 1600 Barricades removed and soccer field opened, weather delay 1530-1545 1630 Fecon conveyor belt taken off site 1700 Secured
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

6/12/2003	Map1	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0630 Depart for field 0655 Setting up on grids 186 and 205 0730 Will not calibrate 0800 Still nothing 0810 Moving to grids 204 and 205 0845 Will not calibrate 0905 Finally calibrated 0920 Beginning mapping 204 and 205 1025 Mapping complete 1040 Setting up on grids 185 and 186 1050 Will not calibrate 1120 Still not calibrated 1145 Still nothing, moving to grids 185 and 165 1200 Won't calibrate 1250 Still won't calibrate 1300 Moving to 267 1400 Setting up on 267 1415 System calibrated 1430 Lightning hold 1450 Complete mapping 1530 Going to dig with Cecil Taylor 1550 Weather delay, going in to office 1600 Equipment downloaded 1630 End of day
		Team Member Steelman	
		Team Member Futral	
		Team Member N/A	

6/12/2003

Map2

UXO Supervisor


Comment:



Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A

0600 On site safety brief
0620 Loaded out constellation set 2
equipment
0635 Expense reports
0650 Departed for bypass
0700 Arrived at grid 004
0710 Tailgate safety brief
0715 Commenced setting up grids
004, 005, 008, 009 and 010
0800 Grids set up to map
0819 Commenced mapping
0943 Completed mapping grids 004,
005, 008, 009 and 010
0950 Break
1005 Checking out grids to set up
alongside Summerall gate road
1040 Setting up grids 022, 028 and
029 to map
1140 Setup complete
1145 Lunch
1215 Preparing to map
1230 Commenced mapping grids
022, 028 and 029
1355 Completed mapping
1400 Break
1415 Commenced setting up grids
030, 038 and 039
1435 Lightning hold
1450 Continued setting up
1530 Secured from setup procedures.
System not calibrating
1535 Packed equipment
1600 Departed for TtFW compound
1610 Arrived at compound
1630 Secured for day

6/12/2003	Survey Escort1	UXO Supervisor	Comment:
		Lister	
		Team Member N/A	0600 On site safety brief 0610 Truck checkout and load. Schonstedt checks good
		Team Member N/A	0630 Depart compound for Y sector 0645 Arrive Y sector, tailgate safety brief
		Team Member N/A	0655 Start stakeout of southern section of Y
			0910 Break, the following points have been put in as of this time: 280, 281, 282, 283, 301, 313, 321, 320, 311, 299, 298, 310, 319, 318, 318.4, 317, 308, 308.4, 296 and 277
			0925 Resume stakeout 1135 The following additional points have been put in: 258, 257, 256, 255, 254, 275.1, 2.4, 231, 231.4, 232, 234, 235, 236, 237, 279, 278, 297, 309 and 295. Breaking for lunch
			1230 Resume stakeout 1425 Break. The following additional stakes have been put in: 307.1, 295.4, 276, 294.1, 276.4, 233, 213, 212, 211, 253.1, 210, 190, 190.4 and 191
			1428 Lightning advisory, all personnel in vehicles
			1445 Lightning advisory lifted, returning to work
			1550 Stopping for the day. The following additional points were put in: 192, 193, 174, 173, 172, 171, 171.4, 170.1, 151 and 152
			1555 Severe weather alert issued for

6/12/2003	Survey Escort2	UXO Supervisor	Comment:
		Clement	0600 On site safety brief 0630 Depart for work site 0645 Arrived at test grid to survey points. Gave tailgate safety brief and began work 0750 Finished at test grid, relocated to bypass to set in grid corners 0820 Began work in bypass 1000 Morning break 1015 Return to work 1100 Relieved by Jake Clement, return to the office 1130 Lunch 1230 Back to work 1400 Skipper quitting for the day because a man is sick. Completed 13 grids
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

6/13/2003	Intr1	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0620 Preparatory inspection 0635 Equipment loaded 0650 Depart for field 0700 Barricades in place 0710 Beginning intrusive operations 1000 Complete 1015 Depart for office 1025 Equipment loaded for mapping 1040 Depart for test grid 1100 Setting up on test grid 1135 Lightning hold 1300 Came off lightning hold 1315 Setting up test grid again 1340 Beginning mapping 1410 Mapping complete 1425 Next person walking 1450 Mapping complete 1500 Breaking down gear 1520 Departing for office 1540 Equipment downloaded 1555 Vehicle cleanup 1630 End of day
		Team Member Steelman	
		Team Member Clement	
		Team Member Zeitlin	

6/13/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A

0600 On site safety brief
0620 Loaded out for mapping
0635 Time sheets prepared
0655 Departed for bypass
0715 Arrived at grid 030
0720 Tailgate safety brief
0725 Commenced setting up grids
030, 038, 039 and 040
0900 Grids ready to map
0921 Commenced mapping grids 030,
038, 039 and 040
1040 Completed mapping
1045 Break
1100 Setting up grids 047, 048 and
051
1140 Grids ready to map
1145 Safety called lightning hold
1155 Lunch ate while holding for t-
storms
1300 Weather hold ended, setting up
mapping equipment
1312 Commenced mapping grids 047,
049 and 051
1431 Completed mapping 047, 049
and 051
1435 Break
1450 Attempted setting up 062 and
063
1520 No success, so cleaning and
packing up equipment for weekend
1550 Departed for TtFW
1604 Arrived at compound
1630 Secured for weekend

6/16/2003	Map1	UXO Supervisor	Comment:
		Soth	
			0600 On site safety brief 0635 Depart for field 0700 Setting up grids 0730 Still not getting a calibration 0800 Changing setup 0830 System calibrated 0840 Beginning mapping 0858 System locked up 0902 Resumed mapping 0930 Mapping complete 0945 Setting up on grid 165 1000 System won't calibrate 1005 System calibrated 1010 Allegro cable messing up 1050 Taping bad cable in place 1115 Starting mapping 1159 Mapping complete 1215 Setting up grids 166 and 186 1225 System won't calibrate 1230 Waiting for Kent to come help 1330 Beginning mapping 1340 Allegro stopped logging due to cable 1350 Restarting file 1400 Allegro stopped logging, and EM61 battery jumping between 12.5V and 10.3V with a flashing low battery message 1405 Replaced battery 1415 Starting file again 1435 Allegro stopped logging again 1445 Tried cable on another allegro same results 1500 Breaking down gear, 2 grids completed for the day 1530 Depart for office 1545 Equipment downloaded 1555 Testing allegro cable with ohm meter 1605 Cable must have broken wire 1630 End of day
		Team Member Steelman	
		Team Member Clement	
		Team Member N/A	

6/16/2003

Map2

UXO Supervisor

Comment:




Tibbits

Team Member N/A


Team Member N/A


Team Member N/A

0600 On site safety brief
0620 Loaded out equipment for mapping
0645 Departed TtFW compound
0700 Tailgate safety brief
0705 Setting up grids 062 and 063
0810 Went to help map team 1 with setup procedures
0815 Arrived at grid with team 1. Their setup passed as I arrived
0817 Went back to grids 062 and 063
0823 Arrived at grids 062 and 063
0835 Commenced mapping grids 062 and 063
0927 Completed mapping 062 and 063
0930 Break
0945 Setting up 074,075 and 076
1015 Setup complete
1023 Commenced mapping 074, 075 and 076
1127 Completed mapping 074, 075 and 076
1135 Lunch
1205 QC/Safety Mick Doak arrived in grid and said to start personnel heat monitoring
1215 Commenced setting up grids 050 and 059
1235 Map team 1 called for assistance setting up grids 186 and 166 for mapping
1255 Departed to team 1 location
1300 Arrived at 186 and 166
1305 Assisting map team 1
1325 Setup passed
1330 Departed for grids 050 and 059
1335 Arrived at 050 and 059
1345 Setting up 050 and 059 complete
1402 Commenced mapping 050 and 059
1515 Completed mapping 050 and 059
1518 Took personnel temperature
1525 Break
1540 Packing up equipment

6/16/2003	Survey Escort1	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0700 Arrived on site to start work 0707 Site safety briefing 0730 Notified by survey team that all necessary info has been deleted from gun, to perform survey. Survey crew called for new equipment 0800 Notified SUXOS of problems. Reassigned to help move towers until survey crew returns 0845 Notified survey crew has returned 0900 Back on site, resume surveying 1030 Break time 1045 Back to work 1200 Break for lunch 1300 Return to work 1430 Break time 1445 Back to work 1545 Ended work for the day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

6/17/2003	Map1	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0650 Depart for Y area to seed the backfilled areas 0710 Beginning seeding operation 1000 Return to office to load mapping equipment 1030 Depart for field 1100 Setting up on grid 186 1130 New allegro cable not working 1135 Mike Anderson comes out to help 1145 No luck 1150 Return to office 1155 Lightning hold 1300 Off hold 1310 Return to continue seeding 1530 Out of saw, seeded approximately 2.5 acres 1545 Return to office 1600 Seeding gear downloaded 1630 End of day
		Team Member Steelman	
		Team Member Clement	
		Team Member N/A	

6/17/2003	Map2	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief 0620 Loaded out map 2 equipment 0640 Departed for bypass 0650 Arrived at grid 021 0700 Tailgate safety brief 0705 Setting up grids 015, 020 and 021 for mapping 0823 Commenced mapping 015, 020 and 021 0916 Laptop lost wireless network card connection 0930 Geo Bo called and said to map 100' x 100' grids from now on 0945 Safety passed to start personnel temperature monitoring due to heat 1023 Completed mapping 015, 020 and 021 1030 Monitoring Ty and Danny 1035 Break 1050 Setting up grid 014 to map 1200 Grid 014 setup 1205 Lunch 1242 Commenced mapping 014 1317 Completed mapping 014, thunderstorm approaching fast 1325 Lightning hold from Site Safety 1422 Back to work passed from Site Safety 1425 Setting up grid 058 to map 1503 Commenced mapping 058 1538 Completed mapping grid 058 1545 Packing up grid 1600 Departed for TtFW 1610 Arrived at compound 1630 Secured for day
		Team Member Wrage	
		Team Member Cameron	
		Team Member N/A	

6/17/2003	Survey Escort1	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0640 Arrived at work site 0645 Gave safety briefing 0750 Started work 0935 Break time 0950 Return to work 1145 Lunch break 1245 Return to work 1327 Lightning halt 1457 Return to work 1600 End of work day
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

6/18/2003

Map2

UXO Supervisor

Comment:




Tibbits

Team Member Wrage

Team Member Cameron

Team Member N/A

0600 On site safety brief
0625 Loaded out for bypass mapping
0640 Departed for Y grids
0655 Arrived 082
0705 Grids in area too muddy,
moving to higher ground
0715 Arrived at 088
0720 Tailgate safety brief
0725 Commenced setting up 088 for
mapping
0826 Commenced mapping 088
0930 Completed 088
0935 Break
0950 Setting up 102
1039 Commenced mapping 102
1134 Completed mapping 102
1140 Setting up 101
1210 Completed setting up 101, ate
lunch
1246 Commenced mapping 101
1334 Completed mapping 101
1340 Setting up grid 087
1420 Geo Bo and Mike brought out
spare allegro for us to use
1438 Commenced mapping 087
1550 Completed grid 087
1605 Departed for TtFW
1615 Arrived at compound. Drying
equipment off due to hard rain during
last grid
1630 Secured for day

6/19/2003	Map1	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0640 Depart for field 0700 Beginning setup on grid 186 0755 Beginning mapping 0843 Mapping complete 0900 Setting up on grid 166 0930 Beginning mapping 1015 Mapping complete 1030 Setting up on grid 146 1045 Trouble calibrating 1130 Beginning mapping 1230 Mapping complete 1250 Setting up on grid 126 1310 Trouble calibrating 1320 Moving to different area 1340 Setting up on grid 168 1415 Beginning mapping 1430 Lightning hold 1500 Beginning mapping again 1540 Mapping complete 1600 Return to office 1630 End of day
		Team Member Steelman	
		Team Member Clement	
		Team Member N/A	

6/19/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member N/A

Team Member N/A

Team Member N/A


0600 On site safety brief
0625 Expense reports
0645 Data from 6/18 given to Marty
0715 Departed for bypass
0725 Arrived at grids 103
0730 Tailgate safety brief
0740 Setting up grid 103 to map
0855 Grid setup
0902 Commenced mapping 103
0950 Completed 103
0955 Break
1010 Setting up grid 120 to map
1042 Commenced mapping 120
1139 Completed 120
1145 Setting up grid 121 to map
1236 Commenced mapping 121
1307 Received an error saying that an unknown ip address has interfered with our system. Team 1 was too close to us. They moved away and we set up another file to continue grid 121
1313 Continued mapping 121
1354 Completed 121
1400 Setting up grid 104 to map
1430 Lightning hold
1450 Continued working on setting up
1515 Secured from mapping
1540 Departed for compound with portolet
1550 Arrived at TtFW
1600 Fueled trucks
1630 Secured for weekend

6/23/2003

Map1

UXO Supervisor

Comment:



Lister

Team Member Steelman
Team Member Futral
Team Member N/A

0600 On site safety brief
0610 Trucks checked out and loaded
0645 Depart for Y sector
0755 Arrive Y sector, offload gear,
tailgate safety brief
0710 Setting up for mapping of grid
203
0730 Having problem with calibration
0826 Start walk of grid 203
0905 Complete grid 203, moving
equipment to grid 223
0910 Site safety/QC visiting work site
0945 Safety/QC departed
0950 Start walk of grid 223
1028 Complete grid 223, setting up
for grid 224
1136 Start walk of grid 224
1219 Informed by Site Safety to start
personal monitoring due to wet bulb
readings
1222 Complete walk of grid 224,
personal monitoring completed
1230 Lunch
1300 Begin mapping of grid 244
1400 Complete grid 244, moving to
grid 266
1430 Setting up to map 266
1530 Completed grid 266, packing up
1550 Depart Y for compound
1600 Arrive compound, offload gear
and place on charge
1630 Ops complete, all secure

6/23/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member N/A
Team Member N/A
Team Member N/A


0600 On site safety brief
0625 Loaded out equipment
0640 Talking to Geo Mike about grid
121
0650 Departed for bypass
0700 Arrived in grid 053
0705 Tailgate safety brief
0710 Setting up 053/064 to map

6/24/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
 0700 Arrived at Y
 0720 Calibration failed
 0740 Calibration failed
 0755 Calibration failed
 0815 Calibration failed
 0830 Calibration failed
 0845 Calibration success
 0908 Started EM data
 0930 Safety QC called to tell us the
 wbgt was at 83
 0935 SUXOS Steve Niell and Project
 Manager Art stop to check progress
 0950 Safety QC stopped by grid
 1000 Mapping complete
 1010 Setting up on grid 287
 1025 Calibration failed
 1040 Calibration failed
 1100 Calibration failed
 1120 Calibration failed
 1140 Calibration success
 1145 Beginning mapping
 1222 Mapping complete
 1235 Setting up on grid 286
 1300 Beginning mapping
 1357 Mapping complete
 1410 Setting up on 289
 1420 Calibration failed
 1430 Shifted transmitters around,
 calibration failed
 1440 Shifted again, calibration success
 1441 Fatal error on laptop, program
 shut down
 1450 Calibration failed
 1500 Shifted transmitters, calibration
 failed
 1510 Calibration success
 1511 Fatal error on laptop, program
 shut down
 1530 Calibration successful
 1540 Beginning mapping
 1615 Mapping complete
 1630 Depart for office, end of day

6/24/2003

Map2

UXO Supervisor


Comment:



Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A

0600 On site safety brief
 0625 Loaded out for bypass
 0655 Departed for bypass
 0705 Arrived at grid 104
 0710 Team 1 setting up within range
 of us at 104, so we are moving back to
 the eastern side
 0720 Arrived at grids 001, 002 and
 003
 0725 Tailgate safety brief
 0730 Setting up grids 001, 002 and
 003 for mapping
 0825 Grids setup
 0826 Baseline personnel monitoring
 conducted
 0835 QC/Safety arrived
 0837 Commenced mapping 001, 002
 and 003
 0853 QC/Safety departed
 0914 Completed mapping grids
 001,002, and 003
 0916 Break
 0925 Setting up 006, 007 and 011
 1001 Commenced mapping grids 006,
 007 and 011
 1055 Completed 006, 007 and 011
 1100 Personnel monitoring conducted
 1105 Break
 1120 Setting up grids 016/023
 1216 Commenced mapping grids
 016/023
 1304 Completed 016/023
 1305 Personnel monitoring
 1315 Lunch
 1345 Commenced setting up 031,
 041and 052
 1430 Commenced mapping 031, 041
 and 052
 1457 Completed mapping 031, 041
 and 052
 1500 Break
 1515 Breaking down equipment
 1535 Recon of grids to map
 1555 Departed for TtFW
 1607 Arrived at compound
 1630 Secured for day


6/25/2003	Demo/Scrap	UXO Supervisor	Comment:
		Taylor	
			
		Team Member Bendel	0600 On site safety brief 0610 Loaded equipment and truck 0630 Went an f fill diesel fuel tank 0730 Refueled Forklift 0745 Took fuel truck out to processing pad to equipment operator 0810 Setup Vulcan system at GOP test grid 0930 Called Mike Anderson for assistance, having data problems, QC on site, trying different set up to correct problems 1030 Continued having problems M Anderson not available at this time 1115 B Bendel back to compound to find test grid distance to corners 1145-1215 Lunch 1215 Resumed GPO on Vulcan system 1300 M Anderson on site 1415 Problems with Vulcan system resolved 1430 Resumed GPO 1515 GPO Completed for reacquire operation return to compound 1530 Obtained reacquire information and set up Vulcan 1630 Secured
		Team Member N/A	
		Team Member N/A	

6/25/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member Lister


0600 On site safety brief
0630 Depart for field
0700 Setting up on grids 60 and 61
0757 Beginning mapping
0845 Mapping complete
0855 Setting up on grids 71 and 72
0930 Calibration problems
1000 Calibration problems
1005 Setting up on 71 only
1015 Anderson coming out
1045 Transmitter 3 acting up
1115 Setup success
1125 Beginning mapping
1200 Mapping complete
1210 Setting up on 72
1230 Calibration problems
1245 Calibration problems
1300 Setup success
1310 Beginning mapping
1400 Mapping complete
1415 Setting up on grid 73
1430 Calibration problems
1445 Setup success
1450 Beginning mapping
1530 Mapping complete
1600 Depart for office
1630 End of day

6/26/2003

Map1

UXO Supervisor

Comment:




Soth

Team Member Steelman

Team Member Futral

Team Member Lister

0600 On site safety brief
0630 Depart for test grid
0645 Setting up on test grid
0720 Calibration success
0722 Fatal error on laptop
0735 Second calibration success
0740 Beginning mapping with Lister
in backpack
0759 Mapping complete
0815 Departing for Y area
0830 Setting up on grid 086
0920 Beginning mapping
1000 Mapping complete
1010 Setting up on grid 85
1110 Mapping complete
1120 Setting up on grid 84
1200 Beginning mapping
1240 Mapping complete
1250 Setting up on grid 83
1315 Beginning mapping
1320 Transmitter 2 stopped working
1340 Going in to get Vulcan
transmitters
1400 Setting up software configuration
1420 New transmitters causing
conflict with other ones
1450 Going in to office
1500 Equipment download
1510 Vehicle cleanup, refueling
1630 End of day


6/26/2003	Reacquire1	UXO Supervisor	Comment:
		Taylor	
		Team Member Bendel	0600 On site safety brief 0630 Load tools and equipment checked Vallon and White
		Team Member N/A	0700 Prepratory inspection for reacquire operation
		Team Member N/A	0730 Travel to work site, set up on West grids 272/273 and started operation, couldn't set up on this location, moved to 250
			0800 Calibration complete , qc checked performed
			0910 Complete grid 250, started on 251/252
			1020 Complete grid 251/252
			1030 Measure in grids 273/274 and 272
			1130 Package up equipment and returned to compound
			1145-1215 Lunch
			1215 Started erosion control in "T" sector
			1345 Spread hay and grass seed in L62/61
			1500 Travel to scrap processing site and load 4 drums
			1545 Return to compound and unload equipment, drums
			1600 Complete time sheets
			1630 Secured

6/30/2003

Map1

UXO Supervisor

Comment:



Lister


Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0610 Truck checkout, load gear
0640 Depart compound for Y sector
0650 Arrive Y sector, tailgate safety brief
0700 Setting up to map grid 083
0715 Suspect problem with wireless flash card in Ipaq
0720 Contacted Steve who directed Tibbits to bring his card for us to try
0740 Tibbits card worked in our system. Steve coming out with replacement card
0750 Steve arrived with new card but wrong type
0815 Packed up and returning gear to compound. Bendel and Lister will be doing reacquire
0830 In compound offloading mapping gear and loading reacquire gear. Obtaining reacquire data from Marty
0900 Start reacquire
1130 Lunch
1200 Resume reacquire
1430 Stopped reacquire due to heavy rain. Packing up to return to compound to dry and stow equipment
1515 Equipment dried and stowed. Going to office and brief Steve. Completed reacquire of grids 012, 013, 019, 026 and 025. Started 027 and complete 15 of 30 flags
1530 Steve in a meeting, waiting to speak with him
1630 Ops complete, all secure

7/2/2003	Map1	UXO Supervisor	Comment:
		Lister	
			<p>0600 On site safety brief 0610 Truck checkout and load. Complete expense reports 0645 Laptop taken to office for Geo personnel to look at 0710 Depart for Y sector 0720 Arrive Y sector, tailgate safety brief, offload gear 0730 Setting up for reacquire of grid 083 0745 Having a problem with transmitter number 2 has high readings. In contact with Mike Anderson in hopes of correcting problem. It was noted that during set up of number 2 transmitter that there was some separation of the plastic case on on the forward end. Does not appear to have any affect on calibration or mapping 0845 Situation resolved, starting calibration of grid 083 0900 Calibration successful, start mapping 0940 Complete mapping of grid 083, relocating to grid 093 1000 Start grid 093 1030 After two attempts still not able to get successful calibration. Making some adjustments with the transmitters and trying again 1045 Calibration not successful again, repositioning transmitters and trying again 1050 Calibration not successful, called Mike Anderson for assistance but he said he was at lunch. Trying another calibration 1102 Calibration not successful, starting lunch 1120 Mike Anderson arrived to check system, lunch terminated 1140 After repositioning the transmitters, for the fourth time, we have a successful calibration 1150 Start mapping of grid 093 1222 Complete grid 093, setting up for 094 1235 Problems again with calibration 1330 Start grid 094 1420 Complete grid 094, setting up to map grid 095 1440 Successful calibration and then an error. Talked with Mike and turned</p>
		Team Member Steelman	
		Team Member Futral	
		Team Member N/A	




off transmitter number 4, proceeding with mapping
1510 Start grid 095
1542 Complete grid 095. Packing up gear for return to compound
1605 Arrive compound, offload gear, place on charge. Turning in paperwork and Cassiopeia. Completed grids 083, 093, 094 and 095
1630 Ops complete, all secure

7/2/2003

Reacquire1

UXO Supervisor

Comment:



Taylor

0600 On site safety brief
0601 Equipment care discussion
0630 Submitted time sheets and expense report
0645 Loaded tools and equipment
0700 Operation checked detection equipment , traveled to work site, lock changed
0715 Started 1st set up on grid 027, complete remaining 15 anomolies
0830 Started set up on grid 035, total of 34 anomolies to locate
0950 Started set up on grid 34, total of 32 anomolies to located
1240 Completed grid 34
1240-1310 Lunch
1310 Started set up on grid 033, total of 26 anomolies to locate
1420 Complete grid 033, started set up on grid 037, total of 52 anomolies to locate
1600 Completed grid 037, tools and equipment prepared for travel back to compound
1630 Secured

Team Member Bendel

Team Member N/A

Team Member N/A

7/7/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0640 Depart for field
0700 Beginning setup on grid 188
0800 Calibration successful
0805 Fuze blew in 12V converter,
sending team member back for
another fuze
0845 Beginning mapping
0930 Mapping complete
0945 Setting up on grids 148 and 169
1025 Setup successful
1038 Beginning mapping
1115 Mapping complete
1130 Moving to grid 125 and 108
1150 Setting up on grids 125 and 108
1225 Calibration successful
1230 Control center error on laptop,
program closed
1242 Calibration successful
1254 Beginning mapping
1330 Mapping complete
1345 Setting up on grid 126
1400 Calibration successful
1410 Beginning mapping
1425 Control center error, program
shut down
1455 Calibration successful
1505 Beginning mapping
1535 Mapping complete
1545 Loaded equipment
1600 Depart for office
1610 Equipment downloaded
1630 End of day

7/7/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Wrage
Team Member Cameron
Team Member N/A


0600 On site safety brief
0620 Loaded out for mapping
0645 Departed for bypass
0700 Arrived at TtFW
0705 Tailgate safety brief
0715 Setting up grids 303 and 315
0830 Commenced mapping 303 and 315
0942 Completed 303 and 315
0945 Break
1000 Setting up 304 and 316
1036 Commenced mapping 304 and 316
1133 Completed 304 and 316
1145 Lunch
1215 Setting up 302 and 1/2 of 301
1313 Mapping 302 and 301
1426 Completed mapping 302 and 301
1430 Setting up 300 and 1/2 of 301
1507 Commenced mapping 300 and 301
1616 Completed mapping 300 and 301
1625 Departed for TtFW
1630 Arrived and secured for day

7/7/2003

Reacquire1

UXO Supervisor

Comment:



Lister

Team Member Marsh
Team Member N/A
Team Member N/A

0600 On site safety brief
0610 Truck checkout and load
0640 Depart for GPO grid and checkout of equipment
0915 Complete at GPO, depart for Y sector and reacquire
0930 Setting up for reacquire
0945 Start reacquire
1200 Lunch
1230 Lunch complete, resume reacquire
1445 Break
1500 Resume reacquire
1600 Complete for the day.
Completed the following grids: 043, 044, 045, 046 and 058. Packing up for return to compound
1615 Arrive compound, offload gear and place on charge
1630 Ops complete, all secure

7/8/2003

Intr1

UXO Supervisor

Comment:



Bendel

Team Member White and
Newberry
Team Member Crupper and
Burhans
Team Member Miller


0600 On site safety brief
0620 Loaded truck and equipment ,
brief USA on loadout
0700 Went for Base safety brief
0730 Went to preparatory
0800 Went to test area and check all
locators and gave instructions on
locators
0840 Went to set barricades, had to
wait for chain on soccer field gate
0937 Tailgate brief and started
intrusive igrid 267
1015 Complete grid 267 went to meet
Reacquire1 and got worksheets for
grid 101
1040 Arrived grid 101and started
intrusive
1145 Lunch
1215 Return to intrusive in grid 101
1430 Break
1445 Return to work in grid 101
1610 Secured from digging
1618 Found dead battery in truck
1639 Departed grid changed locks and
road blocks
1650 Return to compound, End of day

7/8/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0620 Equipment loadout
0640 Depart for field
0700 Setting up on grids 124 and 107
0725 Calibration failed
0735 Calibration successful
0741 Beginning mapping
0825 Mapping complete
0840 Setting up on grid 145
0920 Calibration successful
0925 Beginning mapping
1000 Mapping complete
1015 Setting up on grids 144 and 164
1105 Calibration successful
1115 Beginning mapping
1205 Mapping complete
1220 Setting up on grids 164 and 184
1305 Calibration successful
1308 Control center locked up
1315 Calibration reloaded
1320 Locked up again
1325 Calibration reloaded
1332 Beginning mapping
1425 Mapping complete
1435 Setting up on grid 183
1503 Beginning mapping
1540 Mapping complete
1550 Equipment loaded
1600 Depart for office
1615 Equipment downloaded
1630 End of day

7/8/2003

Map2

UXO Supervisor

Comment:



Tibbits


Team Member Cameron

Team Member Wrage

Team Member N/A

0600 On site safety brief
0625 Loaded out for mapping
0645 Departed TtFW
0705 Arrived at grids 283 and 262
0710 Tailgate safety brief
0720 Setting up 283 and 1/2 of 262
0840 Commenced mapping 283 and
1/2 of 262
1024 Completed 283 and 1/2 of 262
1025 Personnel monitoring
1030 Break
1045 Setting up grids 240 and 1/2 of
262
1134 Commenced mapping 240 and
1/2 of 262
1303 Completed mapping 240 and 1/2
of 262
1305 Personnel monitoring
1315 Lunch
1345 Setting up grid 239
1502 Commenced mapping 239
1530 Lost position, setting up "b" file
1533 Commenced mapping again in
239
1607 Completed mapping 239
1620 Departed for TtFW
1630 Secured for day

7/8/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
			0600 On site safety brief 0610 Truck checkout and load 0635 Depart for Y sector 0645 Arrive Y sector, tailgate safety brief 0655 Start reacquire 0930 Break 0945 Resume reacquire 1135 Lunch 1205 Resume reacquire 1225 After a successful calibration, the transmitters would not track and could not stay locked on to the receiver. The grid, 054, was in direct sun light with no trees. Packing up to go to another grid 1415 The internal battery in the Casiopeia died. System will not work with external battery when Casiopeia battery is dead. Notified Steve of problem. Packing up for return to compound 1450 Arrived compound, offloaded gear and placed batteries on charge as well as the Casiopeia. One external battery was being charged in a different location than all the other batteries, so we moved it to where all of the other batteries are, in hopes of correcting a problem 1505 Going to the office and talk with Steve 1515 Troubleshooting Vulcan set and battery problem 1545 Cassiopeia shows backup battery is 100 and main battery is 50 when not on charge. When charger is connected the main battery reads 75. When either external battery is connected the main battery shows 75 also. We are going to check the battery condition tomorrow at one hour intervals and record the charge 1630 Ops complete, all secure
		Team Member Marsh	
		Team Member N/A	
		Team Member N/A	



7/9/2003

Intr1

UXO Supervisor

Comment:

Bendel

Bendel

Team Member White and
Newberry
Team Member Crupper and
Burhans
Team Member Miller


0600 On site safety brief
0615 Loaded trucks and equipment ,
filled out time sheet, per diem
0630 Setup and tested all locators
0650 Changed locks and set all road
blocks
0700 Tailgate safety brief,
commenced intrusive digging in 019,
25
0940 Took second heat stress readings
0950 Break
1005 Return to intrusive in grids 025,
033 and 034
1110 Lighting hold
1125 Lunch
1415 Break
1430 Return to work in grid 033 and
034
1500 Stop intrusive due to lighting,
return to compound
1509 Cleaned trucks and equipment
1615 Turned in paper work
1630 End of day

7/9/2003

Intr1

UXO Supervisor

Comment:



Bendel

Team Member White and
Newberry
Team Member Crupper and
Burhans
Team Member Miller


0600 On site safety brief
0620 Loaded truck and equipment
0650 Set up new white and verified all
locator at test grid
0710 Arrived at grid 039040
0715 Morning tailgate and
commenced intrusive
0730 Stop for CAT maintenance
man/equipment manager to bring
diggers
0745 Return to digging
0910 Delay for lawn cutters un EZ
0930 Return to digging
0945 Completed grid 039049, moved
to grid
1000 Started intrusive in grid 012
1145 Lunch
1215 Return to work started team
intrusive in 013 and continued
verifying and taking pictures in grid 012
1435 Complete grid 12, break
1450 Return to work in grid 13
1555 Complete grid 013. Secured
from digging
1605 Return to compound. Found 60
lbs of scrap. Found 2 lbs of small
arms casings
1630 End of day

7/9/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member N/A


0600 On site safety brief
0620 Loaded equipment
0640 Arrived in Y-area to begin mapping operations in grid 123
0710 Calibration failed
0725 Calibration failed
0735 Calibration success
0748 Started grid
0830 Ended grid
0845 Set up in grid 143
0900 Calibration failed
0915 Calibration success
0920 Steve Niell SUXOS stopped at grid to check progress
0933 Started grid
1008 Ended grid
1020 Set up in grid 163
1030 Calibration failed
1045 Calibration failed
1110 Calibration success
1132 Started grid
1223 Ended grid
1245 Set up grid 202
1305 Calibration failed
1320 Calibration failed
1325 Setting up on grid 201
1345 Calibration successful
1355 Beginning mapping
1430 Mapping complete
1440 Setting up on grid 200
1455 Calibration failed
1500 Calibration failed
1505 Calibration failed
1510 Calibration successful
1514 Control center locked
1520 Calibration did not reload
1530 Calibration failed
1540 Calibration failed
1550 Calibration failed
1600 Equipment loaded
1605 Depart for office
1615 Equipment downloaded
1630 End of day

7/9/2003

Map2

UXO Supervisor


Comment:



Tibbits

Team Member Cameron
Team Member Wrage
Team Member Clement

0600 On site safety brief
0620 Loaded out for mapping
0640 Talking to Geo Mike about allegro readings in grid 304
0655 Danny filling out medical information form for Site Safety. He feels that some medicine he has been taking has caused him to be nauseous and vomit last night due to heat from yesterday
0710 Departed for bypass
0720 Arrived at grid 261
0725 Tailgate safety brief
0730 Setting up grids 261 and 1/2 of 260 for mapping
0831 Commenced mapping grid 261 and 1/2 of 260
0915 Jake Clement arrived to work with our team. Site Safety said to have Danny work lightly until doctors decide on physical health
0945 Completed mapping 261 and 1/2 of 260
0945 Personnel monitoring
0950 Break
1005 Setting up grid 259 and 1/2 of 260
1030 Ipaq PDA is frozen up and will not reboot or turn off with soft switch
1040 Had to do a hard reboot and we lost our constellation executable file and wireless network program
1045 Sent Ty and Danny to see Geo Mike and get software reloaded
1050 Kent and Jake eating lunch
1240 Ty and Danny arrived back in grid 259
1245 Calibrating 259 and 260
1325 Commenced mapping 259 and 260
1410 Stopped file "a". Changed batteries
1412 Commenced 259 and 260 file "b"
1454 Completed mapping 259 and 260
1456 Personnel monitoring
1500 Breaking down grids 259 and 260
1515 Laying out grids for mapping tomorrow
1550 Departed for TtFW
1605 Arrived at compound
1630 Secured for day

7/9/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
			
	Team Member	Marsh	0600 On site safety brief 0610 Truck checkout and load 0620 Depart compound for the Y sector. Transporting one of Bill's people to the field. Changed out locks and set up barricades 0645 Arrive Y sector, tailgate safety brief 0655 Setting up to reacquire grid 054 0715 Having problem with Vulcan Cassiopeia. Will not initialize. Disconnecting cables and resetting everything 0745 After numerous attempts, it is finally working. Proceeding with reacquire of grid 054. Cassiopeia battery at 100 0945 Cassiopeia battery at 100. Break 1000 Resume reacquire 1130 Lunch 1200 Resume reacquire 1330 Returning to compound to get new reacquire sheets and data card 1400 Resume reacquire 1550 Complete reacquire for the day, packing up. Completed grids 066, 065, 067, 092, 054, 079 and 102 1600 Depart Y sector for compound 1610 Arrive compound, offload gear and place on charge 1630 Ops complete, all secure
	Team Member	N/A	
	Team Member	N/A	

7/10/2003	Intr1	UXO Supervisor	Comment:
		Bendel	
			
	Team Member	White and Newberry	0600 On site safety brief 0620 Loaded truck and equipment 0631 Checked locators at test area 0642 Went to set road blocks 0705 Did daily safety brief, did base line for personnel temps/pulse checks, started digging in grids 43 and 44, also collected data from 33 and 34 0930 Did second pluse/temperature checks, break 1145 Lunch 1215 Return to work digging in grids 43, 44 and 55 1430 Break 1605 Secured intrusives operations 1612 Return to compound 1630 End of day
	Team Member	Crupper and Burhans	
	Team Member	Miller	

7/10/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0630 Depart for field
0645 Setting up on grid 200
0725 Calibration failed
0740 Calibration failed
0755 Calibration failed
0810 Calibration failed
0825 Calibration failed
0835 Calibration successful
0845 Beginning mapping
0935 Mapping complete
0945 Setting up on 199
1020 Calibration failed
1030 Calibration failed, moving to
grid 180
1045 Calibration failed
1055 Calibration successful
1105 Lightning hold
1145 All clear
1200 Beginning mapping
1235 Mapping complete
1250 Setting up on grid 161
1330 Calibration failed
1345 Calibration failed
1405 Calibration failed
1415 Calibration successful
1417 Control center error, closed
program
1425 Calibration failed
1435 IPAQ locked up
1437 IPAQ won't connect
1450 Calibration successful
1455 Beginning mapping
1458 Stopped due to lightning
1505 Equipment loaded
1525 Downloading equipment
1535 Vehicle cleanup, refueling
1630 End of day

7/10/2003

Map2

UXO Supervisor

Comment:



Tibbits


Team Member Cameron

Team Member Wrage

Team Member N/A

0600 On site safety brief
0620 Loaded out for mapping
0635 Time sheets
0650 Departed for bypass
0700 Arrived at grids 282 and 281
0705 Tailgate safety brief
0710 Setting up 282 and 1/2 of 281
for mapping
0752 Commenced mapping 282 and
1/2 of 281
0907 Personnel monitoring
0909 Completed mapping 282 and 1/2
of 281
0915 Setting up grid 280 and 1/2 of
281 to map
1007 Commenced mapping 280 and
1/2 of 281
1110 Site Safety called for lightning
hold
1111 Stopped mapping for lightning
hold
1115 Waiting in vehicles for weather
to clear
1120 Lunch
1145 Site Safety passed that lightning
is clear of area
1155 Preparing to continue mapping
280 and 281
1207 Continued mapping
1218 Completed 280 and 281
1225 Setting up 258 and 257
1331 Commenced mapping 258 and
257
1413 Stopped mapping for personnel
change out
1442 Commenced mapping 258 and
257 again
1501 Stopped mapping for
thunderstorms
1520 Departed for TtFW
1530 Arrived at compound
1630 Secured for weekend

7/10/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0625 Depart for Y sector 0640 Arrive Y sector, tailgate safety brief 0650 Start reacquire 1115 Lightning advisory, all personnel in vehicle 1145 Lightning advisory lifted, resume work 1500 Stopped work due to heavy rain in the area 1530 Returning to compound 1540 Going to gas vehicle 1605 Returned to compound, all equipment put away and on charge 1630 Ops complete, all secure. Completed the following grids, 187, 167, 147, 301, 302, 303 and 304316
		Team Member Marsh	
		Team Member N/A	
		Team Member N/A	

7/10/2003	Survey Escort	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0800 Arrived on site with survey crew 1000 Break time 1015 Back from break 1112 Lightning halt 1120 Lunch break 1148 Lightning halt over 1150 Back from lunch 1220 Survey crew back from lunch 1500 Completed work for the day. 40 points located and marked, plus 4 wells
		Team Member N/A	
		Team Member N/A	
		Team Member N/A	

7/11/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Cameron

Team Member Wrage

Team Member N/A


0600 On site safety brief
0620 Loaded out equip for mapping
0640 Departed for bypass
0655 Arrived at grids 257 and 258
0700 Tailgate safety brief
0705 Commenced setting up 257 and
258 to complete mapping from 10 July
0755 Commenced mapping 257 and
258
0843 Completed 257 and 258
0850 Setting up grid 279
0921 Commenced mapping 279
1006 Completed mapping grid 279
1010 Personnel monitoring
1015 Break
1030 Setting up grids 236 and 1/2 of
237
1105 Lunch
1137 Commenced mapping grid 236
and 1/2 of 237
1240 Completed 236 and 1/2 of 237
1244 Personnel monitoring
1245 Break
1300 Setting up grid 238 and 1/2 237
1400 Commenced mapping 238 and
1/2 of 237
1512 Completed mapping 238 and 1/2
of 237

7/14/2003

Map1

UXO Supervisor

Comment:




Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0620 Equipment loadout
0640 Depart for field
0700 Setting up on grid 181
0745 Calibration successful
0755 Cable to allegro not working
0850 Cable fixed
0900 Beginning mapping
0945 Mapping complete
0955 Setting up on grid 202
1020 Calibration successful
1030 Beginning mapping
1110 Mapping complete
1125 Setting up on grid 182
1145 Calibration successful
1158 Beginning mapping
1247 End mapping
1302 Setting up on grid 162
1315 Calibration successful but had
bad coordinates
1325 Calibration failed
1335 Calibration successful
1345 Cable to allegro not working
1405 Cable working
1411 Begin mapping
1458 Steelman had a bad fall in coil
resulting in a contusion to his left
forearm
1505 Mapping complete
1520 Setting up on grid 142
1540 Calibration successful
1545 Position data wrong
1550 Calibration failed
1600 Depart for office
1615 Equipment downloaded
1630 End of day

7/14/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Zeitlin	0600 On site safety brief 0610 Truck checkout and load 0635 Depart compound for the Y sector
		Team Member N/A	0645 Arrive Y sector, tailgate safety brief
		Team Member N/A	0655 Setting up for reacquire 0800 Relocated to grid 320 and having problem with Cassiopeia initializing. It repeatedly says the system is not connected 0825 After repeated attempts, the system has had a successful calibration 1205 Lunch 1235 Resume reacquire 1600 Stop for the day, load gear 1610 Depart Y sector 1620 Arrive compound, off load gear and place on charge. Completed the following grids: 320, 103, 300, 321, 315, 120 and 121 1630 Ops complete, all secure

7/15/2003

Intr1

UXO Supervisor

Comment:



Bendel

Team Member White and
Newberry
Team Member Crupper and
Burhans
Team Member Miller


0600 On site safety brief
0620 Loaded trucks and equipment,
tested locators at test area, White #12
is not picking up items; returned for
repair
0639 Departed compound to set road
blocks / change gate locks
0650 Morning tailgate briefing/did
baseline pulse
temp checks/started intrusive
operation in grids 044 and 055
0930 Break
0945 Return to work grids 44, 45 and
55
1030 Complete grid 44 team move to
collecting data on grid 55
1145 Lunch
1215 Return to work in grid 55, 45
and 56
1430 Break
1445 Return to work in grids 56 and
55
1515 Completed grid 55
1530 Wayne Crupper got stung by
yellow jacket above left eye,
observing for now
1536 Secured from intrusive
operations loaded scrap and went to
scrap yard
1614 Arrived at scrap yard to drop off
scrap
1625 Return to compound
1630 End of day

7/15/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0620 Equipment loadout
0645 Depart for field
0700 Setting up on grids 089 and 090
0735 Calibration successful
0745 Beginning mapping
0830 Mapping complete
0845 Setting up on grids 104 and 105
0935 Calibration failed
0945 Calibration successful
0953 Transmitter 2 stopped working
0957 Changed batteries, still nothing
1005 Reset everything, still nothing
1006 Waiting for Mike Anderson to come out
1025 Anderson here troubleshooting
1040 No luck yet
1055 Going to proceed with collection of 105 using the 3 remaining transmitters, not able to collect 104 due to terrain
1110 Beginning mapping
1145 Mapping complete
1200 Setting up on grid 104
1235 Cannot get TX2 to work
1300 Anderson here to help
1335 Calibration successful
1350 Beginning mapping
1430 Mapping complete
1445 Equipment breakdown
1500 Depart for office
1520 Equipment downloaded
1540 Fueled vehicle
1630 End of day

7/15/2003

Map2

UXO Supervisor

Comment:




Tibbits

Team Member Cameron

Team Member Wrage

Team Member N/A

0600 On site safety brief
0620 Loaded out for mapping
0635 At office checking out PC card
0650 Departed for bypass
0705 Arrived at grids 235 and 234
0710 Tailgate safety brief
0715 Setting up 235 and 234 to map
0830 Commenced mapping 235 and 234
0954 Completed mapping 235 and 234
0955 Personnel monitoring
1000 Break
1015 Setting up grid 233 and 1/2 of 232
1058 Mapping 233 and 1/2 of 232
1144 Completed 233 and 1/2 of 232
1200 Assisting Map Team 1 with transmitter problems
1355 Returned to grid 232 and setting up for mapping
1448 Commenced mapping 1/2 of 232 and 231, 253, 210 and 211
1541 Completed mapping
1605 Departed for TtFW
1615 Arrived at compound
1630 Secured for day

7/15/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
	Team Member	Marsh	0600 On site safety brief
	Team Member	N/A	0610 Truck checkout and load
	Team Member	N/A	0640 Depart compound for the Y sector
			0650 Arrive Y sector, tailgate safety brief
			0700 Starting reacquire along the eastern section of the Y
			1000 Break
			1015 Resume reacquire
			1130 Setting up for reacquire of grid 015 but having a problem getting the Cassiopeia screen to show the location of the receiver
			1205 Problem still not resolved, starting lunch
			1235 Resume reacquire of grid 015
			1430 Break
			1445 Resume reacquire
			1500 Called by Intrusive 1 about a problem with grid 056 and flags being off by feet. Not able to check because we do not have info in the Casiopeia for that grid. Will talk with Marty
			1600 Depart Y sector for compound
			1610 Arrive compound, offload gear and place on charge. Completed the following grids: 001002003, 007, 011, 014, 015, 016, 023, 127, 207, 304316 and 041052
			1630 Ops complete all secure

7/16/2003

Intr1

UXO Supervisor

Comment:



Bendel

Team Member White and
Newberry
Team Member Crupper and
Burhans
Team Member Miller


0600 On site safety brief
0620 Loaded trucks and equipment,
tested locators at test area
0628 Went to refuel trucks
0655 Went to set road blocks, let
Blackhawk in
0715 Tailgate brief, went intrusive in
grid 101
0730 Took temperature/pulse
0800 Army Corps rep came on site
0805 Site Safety / QC Came on site
0830 Army Corps departed
0840 Safety / QC departed
0945 Break
1000 Back to work, took personnel
temperature and pulse
1130 Lunch
1200 Return to work intrusive in grid
101
1314 Took temperature/pulse found
Richard Zeitlin to have pulse of 134,
notified Safety, placed in vehicle with
AC on will recheck in 10 minutes
1320 Recheck Zeitlin pulse found it to
be 116 pulse 97.9 temp , leaving him
at rest for 29 minutes, notified
QC/Safety
1342 Rechecked Zeitlin 104 pulse
99.7 temperature. Notified QC/Safety.
Still left in vehicle to cool off
1404 Recheck Zeitlin 80 pulse, 98.5
temperature
1445 Break
1500 Return to work
1600 Secured from intrusive
1612 Return to compound
1630 End of day

7/16/2003

Map1

UXO Supervisor

Comment:



Soth

Team Member Steelman

Team Member Futral

Team Member N/A

0600 On site safety brief
0625 Equipment loadout
0645 Depart for field
0700 Setting up on grid 306
0750 Calibration successful
0800 Beginning mapping
0815 Mapping complete
0845 Setting up on grid 185
0900 Waiting for Team 2 to use their Transmitter
1045 Calibration successful
1055 Beginning mapping
1110 Mapping complete
1130 Waiting for Transmitter again
1245 Setting up grids 213 and 193
1305 Calibration successful
1320 Beginning mapping
1401 Mapping complete
1415 Setting up on grids 174 and 193
1435 Calibration successful
1454 Beginning mapping
1535 Mapping complete
1545 Equipment loadout
1600 Depart for office
1610 Equipment downloaded
1630 End of day

7/16/2003

Map2

UXO Supervisor

Comment:




Tibbits


Team Member Cameron

Team Member Wrage

Team Member N/A


0600 On site safety brief
0620 Loaded out for mapping
0640 Departed for bypass
0655 Arrived at grids 212 and 192
0700 Unloaded equipment
0705 Delivered transmitter to team 1
so they could calibrate
0755 Back to grids 212 and 192
0832 Commenced mapping 212 and
192 and part of 173
0952 Completed 212 and 192
0955 Break
1010 Commenced setting up 213 and
1/2 of 193
1030 Delivered transmitter to team 1
so they can calibrate
1105 Back to grids 213 and 193
1115 Problem with reset switch on
Ipaq computer
1130 Lunch
1200 Working on ipaq software
1235 Called Steve Suxos and
informed him of problems
1240 Talked to Mike Geo
1250 Sent Danny in with ipaq for
office help
1300 Setting up to map with team 1
1510 Danny returned with reloaded
ipaq, but reset switch still broken
1545 Breaking down grids
1600 Departed for TtFW
1630 Secured for day

7/16/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for the Y sector 0640 Arrive Y sector. Tailgate safety brief, offload gear 0650 Start reacquire 1000 Break 1015 Resume reacquire 1130 Lunch 1200 Resume reacquire 1445 Break 1455 Resume reacquire 1545 Stop for the day, loading gear 1600 Depart Y sector 1610 Arrive compound, offload gear and place on charge. Completed the following grids: 056, 057, 204, 205, 244, 266, 224, 287, 288, 289, 305, 282 and 038 1630 Ops complete, all secure
		Team Member N/A	
		Team Member N/A	

7/17/2003	Intr1	UXO Supervisor	Comment:
		Bendel	
		Team Member White and Newberry	0600 On site safety brief 0615 Loaded trucks and equipment test locators at testing line 0633 Went and placed barricades 0650 Daily tailgate, started intrusion in grids 056 and 045 0730 Started in grid 057 0930 Break 0945 Return to work, started working in grid 027, completed grid 056 1130 Lunch complete grid 057 1200 Return to work grid 027 1430 Soth taking over team, beginning in grid 037 1520 Going to position to be road guard 1550 Demolition complete 1552 Depart for office 1605 Equipment download 1630 End of day
		Team Member Crupper and Burhans	
		Team Member Miller	

7/17/2003

Map1



UXO Supervisor

Soth

Comment:

Team Member Steelman
Team Member Futral
Team Member N/A

0600 On site safety brief
 0620 Equipment loadout
 0635 Depart for field
 0655 Setting up on grid 268
 0715 Waiting for Team 2's transmitter
 0750 Calibration successful
 0800 Beginning mapping
 0815 Mapping complete
 0825 Equipment loaded
 0845 Moving to grid 180
 0900 Waiting for transmitter
 1030 SUXOS delivered transmitter
 1100 Calibration successful
 1115 Beginning mapping
 1155 Mapping complete
 1210 Lunch
 1240 Setting up on grid 222
 1255 Can't connect to network,
 Unnamed Network Error
 1300 Same error
 1310 Connected to network
 1320 Calibration failed
 1330 Calibration failed
 1345 Rearranged setup
 1355 Computer locked during
 calibration
 1405 Calibration failed
 1410 Breaking down equipment
 1410 Taking over intrusive team

7/17/2003

Map2




UXO Supervisor


Tibbits

Comment:

Team Member Cameron
Team Member Wrage
Team Member N/A


0600 On site safety brief
 0620 Loaded out for mapping
 0635 Time sheets
 0650 Departed for bypass
 0705 Arrived at grids 175 and 194
 0707 Tailgate safety brief
 0710 Setting up for mapping
 0730 Delivered transmitter to team 1
 for their calibration
 0800 Returned to grids 175 and 194
 0847 Commenced mapping 175 and
 1/2 of 194
 0947 Completed mapping 175 and 194
 0950 Personnel monitoring
 1000 Setting up grids 214 and 194 for
 mapping

7/17/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0640 Depart for Y sector 0650 Arrive Y sector, tailgate safety brief 0705 Setting up for reacquire. 0930 Break 0945 Resume reacquire 1230 Lunch 1300 Resume reacquire 1550 Stop for the day, loading gear 1600 Depart Y sector for the compound 1615 Arrive compound, offload gear and place on charge 1630 Ops complete, all secure
		Team Member Marsh	
		Team Member N/A	
		Team Member N/A	

7/21/2003	Intr1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0615 Loaded trucks and equipment 0630 Set barricades/changed locks 0723 SUXOS had us change locks back at the Anniston Star gate 0645 Tailgate brief, took morning base line temperature/ pulse readings 0649 Started intrusive in "Y" area grid 037 0755 Army Corps safety arrived on grid 0815 Site Safety arrived on grid 0842 Army Corps/Site Safety departed grid 0920 Site QC arrived on grids
		Team Member N/A	
		Team Member Crupper and Burhans	
		Team Member Miller	

7/21/2003

Intr2



UXO Supervisor

Soth

Comment:

Team Member Futral
Team Member Stephens and
Fornes
Team Member Adams and
Clement

0600 On site safety brief
0630 Equipment loadout
0700 Preparatory inspection
0730 Depart for field
0750 Beginning intrusive operations
0810 Stopped intrusive operations for
Black Hawk to set up their base station
0830 Resuming intrusive activities
1000 Break
1015 Resumed operations
1205 Lunch
1225 Stopped for Black Hawk
1330 Resumed operations
1445 Break
1500 Resumed operation
1610 Depart for office
1620 Equipment downloaded
1630 End of day

7/21/2003

Map2



UXO Supervisor


Tibbits

Comment:

Team Member Cameron
Team Member Wrage
Team Member N/A

0600 On site safety brief
0620 Loaded out map 2 equipment
0640 Departed for bypass
0655 Arrived at grids 176 and 195
0700 Tailgate safety brief
0705 Setting up grids 176 and 1/2 of
195
0804 Commenced mapping 176 and
195
0848 Completed 176 and 195
0850 Setting up 177 and 1/2 of 196
0926 Mapping 177 and 196
1030 Completed mapping 177 and 1/2
of 196
1040 Setting up 216 and 1/2 of 196
1117 Mapping 216 and 196
1203 Completed 216 and 196
1210 Setting up 217 and 1/2 of 197
1302 Mapping grids 217 and 197
1409 Completed 217 and 1/2 of 197
1415 Setting up grids 178 and 1/2 of
197
1445 Mapping 178 and 197
1528 Completed 178 and 197
1535 Packing up equipment
1550 Departed for TtFW
1605 Arrived at TtFW
1630 Secured for day

7/21/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Depart compound for the Y sector
			0645 Arrived Y sector, tailgate safety brief
			0655 Start reacquire
			0930 Break
			0940 Resume reacquire
			1210 Lunch
			1240 Resume reacquire
			1430 Break
			1440 Resume reacquire
			1550 Stop for the day, packing up equipment
			1600 Depart Y sector
			1610 Arrived compound, offload gear and place on charge. Completed the following grids; 008, 240, 283, 168, 165, 146, 186, 166, 206, 262, 223, 255 and 256
			1630 Ops complete, all secure

7/22/2003	Intr1	UXO Supervisor	Comment:
		Bendel	
		Team Member N/A	0600 On site safety brief
		Team Member Crupper and Burhans	0615 Loaded trucks and equipment
		Team Member Miller	0630 Checked locators and set barricades and changed locks
			0645 Tailgate brief, started intrusive in grids 250, 251252, 272 and 273274
			0825 Moved to grid 287, complete grids 250, 251252, 272 and 273274
			0930 Complete grid 287, break
			0945 Return to working in grid 288
			1015 Completed, grid 288, moved to grid 301, started intrusive operation
			1130 Went on lighting hold, lunch
			1215 Return to work
			1226 Lighting hold
			1245 Return to work
			1350 Complete grids 300 and 301
			1400 Return to office to get more grid sheets
			1410 Return to work in 304316 and 305
			1530 Complete grids 304316 and 305
			1545 Went to scrap yard, transport M49A1 to grid 297
			1610 Return to compound
			1630 End of day

7/22/2003

Intr2

UXO Supervisor

Comment:



Soth

0600 On site safety brief
0620 Equipment loadout
0635 Depart for field
0655 Beginning intrusive operations
0915 Break
0930 Return to work
1130 Lightning hold and lunch
1215 Lightning hold over, returning to work
1220 Lightning hold
1245 Return to work
1250 Completed 297 moving to grid
296
1430 Break
1445 Resumed operation
1605 Departing for office
1615 Equipment downloaded
1630 End of day

Team Member Futral

Team Member Stephens and
Fornes

Team Member Adams and
Clement

7/22/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Cameron

Team Member Wrage

Team Member Steelman

0600 On site safety brief
0625 Loaded out for mapping.
Changed out coil and Ipaq
0640 Giving data to Mike Geo
0655 Departed for test grid for GPO
0710 Arrived at test grid
0712 Tailgate safety brief
0715 Setting up for GPO
0730 Commenced mapping GPO
0815 Completed test grid
0830 Departed for TtFW to drop off
data with Mike Geo
0900 Departed for bypass
0920 Arrived in grid 222
0925 Setting up grid 222 for mapping
1020 Setups failed, so moved to grid
221 and 220
1105 Grids 221 and 1/2 of 220 setup
1110 Site safety passed lightning hold
1245 Lightning hold over
1253 Commenced mapping 221 and
220
1320 Lost position on system, new
batteries died
1330 Sent Ty and Todd to shop for
fresh batteries
1400 Installed fresh batteries in
transmitters
1417 Continued mapping 221 and 1/2
of 220
1446 Completed 221 and 1/2 of 220
1450 Setting up last 1/2 of 220
1520 Commenced mapping
1541 Completed 220
1558 Departed for TtFW
1610 Arrived at compound
1630 Secured for day

7/22/2003

Reacquire1

UXO Supervisor

Comment:



Lister

Team Member Marsh

Team Member N/A

Team Member N/A

0600 On site safety brief
0610 Truck checkout and load
0630 Depart compound for Y sector
0645 Arrived Y sector, tailgate safety
brief. Setting up for reacquire
0700 Start reacquire
1000 Break
1010 Resume reacquire
1130 Lightning advisory called,
starting lunch. All equipment secured
1200 Lunch complete, still under
lightning advisory
1215 Lightning advisory lifted, rain
has stopped, returning to work
1225 Lightning advisory called again.
Equipment covered and personnel in
vehicle
1240 Lightning advisory lifted, going
back to work
1245 Vulcan Cassiopeia will not turn
on, acting like the internal battery is
dead. Changed external battery and
Cassiopeia is working
1415 Internal battery has died on the
Vulcan Casiopeia. Tried changeing
the external battery but, no change
1430 Break
1445 Resuming reacquire, using tapes
and Whites to put flags in grids 053
and 064
1550 Stopped for the day, loading
equipment
1600 Depart Y sector
1610 Arrived compound, ofloaded
gear and placed on charge. Completed
the following grids: 017, 024, 032,
042, 053, 064, 020, 022029, 021 and
028
1630 Ops complete, all secure

7/23/2003

Intr1

UXO Supervisor

Comment:



Bendel

Team Member White and
Newberry
Team Member Crupper and
Burhans
Team Member Miller

0600 On site safety brief
0626 Departed motor pool
0636 Arrived at grid 302
0646 Held tailgate safety briefing
0700 Started intrusive operations
0930 Break time
0945 Back to work
1140 Lunch break
1210 Back to work
1430 Teamleader leaves work site for
demo operations
1450 Break time
1505 Back to work
1604 Leave work site
1605 Reported to Demo 1, that
Intrusive 1 and Mapping team out of
EZ
1615 Team at motor pool, unloading
equipment

7/23/2003

Intr2

UXO Supervisor

Comment:



Soth

Team Member Futral
Team Member Stephens and
Fornes
Team Member Adams and
Clement

0600 On site safety brief
0620 Equipment loadout
0635 Depart for field
0655 Beginning intrusive operation in
grid 296
0730 Moving to grid 296
0900 Break
0915 Resumed operation
1030 Moving to grid 295
1200 Lunch
1230 Resumed operation
1245 Moving to grid 277
1355 Moving to grid 278
1410 Moving to grid 256
1430 Departing for office due to
demolition
1500 Filling sandbags
1630 End of day

7/23/2003

Map2

UXO Supervisor


Comment:



Tibbits

Team Member Cameron
Team Member Wrage
Team Member Steelman

0600 On site safety brief
0620 Suxos Dave meeting with team
leaders
0630 Loaded out for mapping
0640 Departed for bypass
0650 Arrived at grid 219
0652 Tailgate safety brief
0655 Setting up 219 to map
0724 Mapping 219
0803 Completed 219
0808 Setting up 199
0901 Mapping grid 199
0944 Completed 199
0950 Setting up 218 and 1/2 198
1023 Mapping 218 and 1/2 of 198
1122 Completed 218 and 1/2 of 198
1130 Lunch
1150 Setting up 179 and 1/2 of 198
1249 Mapping 179 and 1/2 of 198
1406 Completed 179 and 1/2 of 198
1410 Setting up 159 1/4 of 160
1456 Mapping 159 and 1/4 of 160
1548 Completed 159 and 1/2 of 160
1600 Departed for TtFW
1615 Arrived at compound
1630 Secured for day


7/23/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load.
		Team Member N/A	0630 Depart for the Y sector
			0645 Arrived Y sector, tailgate safety brief
			0700 Setting up for reacquire
			0720 Heavy rain falling, stopped operation and covered transmitters to protect them from rain
			0750 Rain has slowed, resuming reacquire
			0800 Having problem with Vulcan Cassiopeia. Indicates "Standard deviation too high" while collecting corner points. In communication with Mike Anderson about the problem
			0915 Mike on site and working the problem
			1000 Problem resolved, Mike changed some advance settings in the Cassiopeia. Resuming reacquire
			1145 Lunch
			1215 Resume reacquire
			1315 Rain falling, covering equipment
			1330 Rain stopped, resume reacquire
			1555 Stopped for the day, loading gear
			1605 Depart Y sector
			1615 Arrived compound, offloaded gear and placed on charge. Completed the following grids: 009010, 281, 312, 311, 313322, 314 and 299
			1630 Ops complete, all secure

7/24/2003

Intr2

UXO Supervisor

Comment:



Soth

Team Member Futral
Team Member Stephens and
Fornes
Team Member Adams and
Clement

0600 On site safety brief
0620 Equipment loadout
0640 Depart for scrapyard
0700 Downloaded scrap
0730 Beginning intrusive operation in
grid 277
0800 Complete with 277 beginning
grid 255 and 256
1030 Complete with 255,256, moving
to grid 240
1200 Lunch
1230 Resumed operation
1300 Complete with 240, moving to
262
1415 Complete with 262, moving out
for demo operation
1515 Moving to grid 038
1525 Departing for scrap yard
1600 Return to office
1610 Equipment downloaded
1630 End of day

7/24/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Cameron
Team Member Wrage
Team Member N/A


0600 On site safety brief
 0620 Loaded out for bypass
 0630 Time sheets
 0645 Ryan loaded Ipaq 1 with software for constellation
 0715 Departed for grid 158
 0730 Arrived at 160, moved our setup to 158 due to EZ with intrusive Team 1
 0735 Tailgate safety brief
 0745 Setting up 158 to map
 0915 Several failure and Ipaq locked up
 0930 Took Ipaq into office, so Ryan could reload software again
 1000 Went back to grid 158
 1020 Attempted calibration again
 1125 Position system locked up during data collection
 1215 Unable to get Ipaq 1 working properly with constellation program
 1300 Mike Geo came out to assist
 1315 Mick QC brought out Ipaq 2
 1327 Mapping 158 and 1/2 of 157
 1438 Completed 158 and 1/2 of 157
 1500 Departed for TtFW
 1515 Arrived at compound
 1530 Cleaned equipment and vehicles
 1630 Secured for weekend

7/24/2003

Reacquire1

UXO Supervisor

Comment:



Lister

Team Member Marsh
Team Member N/A
Team Member N/A

0600 On site safety brief
 0610 Truck checkout and load
 0630 Depart compound for Y sector
 0645 Arrived Y sector, tailgate safety brief
 0655 Setting up for reacquire
 0930 Break
 0940 Resume reacquire
 1140 Lunch
 1210 Resume reacquire
 1445 Stopping for the day because of demo ops
 1500 Depart Y sector
 1515 Arrive compound, offload gear and place on charge. Off site for fuel
 1540 Returned to compound, washed truck. Completed the following grids; 234, 235, 233, 232, 236, 307, 308, 317, 309, 310, 239, 237 and 238
 1630 Ops complete, all secure

7/28/2003	Intr Backhoe	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 1000 Assmled backhoe intrusive, did prepratory for team 1040 Went to load trucks and equipment 1215 Lunch 1345 Return to work to dig grid 012 #13 1400 Moved to grid 019 #2 1430 Moved to grid 025 #4 1500 Moved to grid 300 1545 Went to take scrap to scrap yard 1615 Return to compound 1630 End of day
		Team Member Mangrum	
		Team Member N/A	
		Team Member N/A	

7/28/2003	Intr1	UXO Supervisor	Comment:
		Bendel	0600 On site safety brief 0620 Load out vehicles 0700 Arrived at work site 0705 Recorded temperatures 0710 Tailgate safety briefing 0711 Paksi reported that he had found a tick on his groin 0905 QC on site 0907 Work halt for loader ops 0913 QC departed 0923 Back to work 0933 Safety on site 0948 Safety departed 1130 Lunch break 1200 Back to work 1327 Safety on site 1333 Safety departed 1547 QC and Corp Rep on site 1554 Safety departed 1557 QC departed 1600 Work ended for the day
		Team Member White and Newberry	
		Team Member Crupper and Burhans	
		Team Member Miller	

7/28/2003

Intr2

UXO Supervisor

Comment:

Soth

Team Member Futral
 Team Member N/A
 Team Member N/A

0600 On site safety brief
 0625 Equipment loadout
 0640 Depart for field
 0655 Beginning intrusive operation in grid 038
 0815 Completed grid moving to grid 029
 0945 Completed grid, taking break
 1000 Beginning grids 014 and 015
 1030 Completed grids, moving to grid 011
 1130 Completed grid 011, moving to grid 102
 1140 Beginning in grid 102
 1215 Lunch
 1245 Resumed operations
 1430 Break
 1500 Completed 102, moving to grid 007
 1600 Depart for office
 1615 Equipment downloaded
 1630 End of day

7/28/2003

Map2


UXO Supervisor

Comment:

Tibbits

Team Member Steelman
 Team Member Wrage
 Team Member N/A

0600 On site safety brief
 0620 Loaded out for mapping
 0640 Departed for bypass
 0655 Arrived at grid 157
 0700 Tailgate safety brief
 0710 Setting up 156 and last half of 157
 0815 Commenced mapping 156/157
 0945 Completed 156 and last half of 157
 1000 Setting up 155/154
 1107 Commenced mapping 155 and 1/2 of 154
 1205 Completed 155 and 1/2 of 154
 1215 Lunch
 1220 Safety passed commence monitoring
 1240 Setting up 153 and 1/2 of 154
 1326 Commenced mapping 153/154
 1416 Completed mapping 153 and 1/2 of 154
 1420 Setting up 152
 1452 Commenced mapping 152
 1536 Completed mapping 152
 1550 Departed for TtFW
 1605 Arrived at compound
 1630 Secured for day

7/28/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief 0610 Truck checkout and load 0635 Depart compound for the Y sector 0645 Arrived Y sector, tailgate safety brief 0700 Start reacquire 1030 Break 1045 Resume reacquire 1145 Lunch. Starting personnel monitoring 1215 Resume reacquire 1430 Break 1445 Resume reacquire 1545 Stopped for the day, loading gear 1555 Depart for compound 1605 Arrived compound, offload gear and place on charge. Completed the following grids: 214, 257, 258, 279, 276, 047, 280 and 030 1630 Ops complete, all secure
		Team Member N/A	
		Team Member N/A	


7/29/2003	Intr Backhoe	UXO Supervisor	Comment:
		Bendel	
		Team Member Mangrum	0600 On site safety brief 0620 Loaded trucks and equipment 0641 Tested locators at test range 0655 Daily tailgate and pulse/temperatures, started work in grid 300 0930 Break 0945 Return to work igrd 300 #003 1003 Complete grid 300 #003, moved to grid 315 #005 1135 Lunch 1205 Return to work at grid 315 #005, COE representative came on site 1330 Went to meet Intr1 and verified item to be inert 1345 Return to grid 315 and continued to dig 1445 Complete grid 315 #004 and #005 break 1512 Moved to and started grid 298 1557 Secured from backhoe operation 1609 Return to compound 1630 End of day
		Team Member N/A	
		Team Member N/A	

7/29/2003

Intr2

UXO Supervisor

Comment:



Soth

Team Member Adams and
Stephens
Team Member Fornes and
Futral
Team Member Clement

0600 On site safety brief
 0620 Equipment loadout
 0640 Depart for field
 0655 Beginning intrusive operations
 in grid 008
 0930 Break
 1220 Lunch
 1250 Resumed operation
 1450 Break
 1505 Resumed operation
 1600 Completed grids: 041052,
 001002003, 007, 008, 016, 017, 023,
 024, 032, 042, 053 and 054 for a total
 of 12
 1605 Depart field
 1615 Equipment downloaded
 1630 End of day

7/29/2003

Reacquire1

UXO Supervisor

Comment:



Lister

Team Member Marsh
Team Member N/A
Team Member N/A

0600 On site safety brief
 0610 Truck checkout and load
 0625 Depart compound for the Y
 sector
 0640 Arrived Y sector, changed locks
 and checked barricades. Informed
 Safety of same. Tailgate safety brief
 0655 Setting up to reacquire grid 215
 0705 Start reacquire
 1030 Break
 1045 Resume reacquire
 1115 Setting up to reacquire grid
 086. Having a problem initializing the
 Vulcan Cassiopeia. Cassiopeia
 indicating the system is not connected.
 Trying several things and having no
 luck
 1150 Lunch
 1220 Resume reacquire. Problem has
 fixed itself. Wish I knew how!
 1430 Break
 1445 Resume reacquire
 1550 Stopped for the day, loading gear
 1605 Changed locks and departed Y
 sector
 1610 Arrived compound, offloaded
 gear and placed on charge. Completed
 the following grids: 071, 073, 086,
 085, 077, 091, 093, 094, 215, 083 and
 084
 1630 Ops complete, all secure

7/30/2003	Intr Backhoe	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Preparatory/turn-over for assumption of duties as Intrusive WHITE Team supervisor 0705 Magnetometer checks 0740 Tailgate safety brief 0750 In work, grid 298 0915 Break 1205 Lunch 1435 Break 1545 Departed grid due to demolition ops. 8 excavations completed 1555 Arrived at compound for equipment stowage and admin 1630 Secured
	Team Member	Mangrum	
	Team Member	N/A	
	Team Member	N/A	

7/30/2003	Map2	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief 0620 Loaded out for mapping 0640 Departed for bypass 0650 Arrived at grid 134 0655 Tailgate safety brief 0700 Setting up grids 134 and last half of 133 0746 Commenced mapping grids 134 and last half of 133 0842 Completed mapping grids 134/133 0855 Setting up grids 135 and 1/2 of 115 0948 Mapping 135 and 1/2 of 115 1053 Completed 135/115 1100 Setting up grids 098 and 1/2 of 115 1149 Commenced mapping 098/115 1259 Completed mapping 098 and 1/2 of 115 1305 Setting up grids 136 and 1/2 of 116 1345 Mapping 136/116 1448 Completed 136 and 1/2 of 116 1540 Departed for TtFW 1600 Arrived at compound 1630 Secured for day
	Team Member	Steelman	
	Team Member	Wrage	
	Team Member	Cameron	

7/30/2003

Reacquire1

UXO Supervisor

Comment:




Lister


Team Member Marsh

Team Member N/A

Team Member N/A


0600 On site safety brief
0610 Truck checkout and load
0625 Depart compound for the Y
sector
0640 Arrived Y sector, changed locks
and verified barricades in place.
Tailgate safety brief
0655 Start reacquire
1000 Break
1015 Resume reacquire
1215 Lunch
1245 Resume reacquire
1255 Notified by Site QC to meet him
to discuss demo. It appears we are the
demo team as well as reacquire
starting today. Completing grid 164
1315 Start demo ops
1615 Demo ops complete, depart Y
sector
1625 Arrived compound, offload
gear. Completed reacquire of the
following grids: 180, 221, 145, 219,
179, 218, 144, 107, 124, 108, 125,
126 and 164
1630 Ops complete, all secure

7/31/2003	Intr Backhoe	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Administrative duties 0705 Magnetometer checks 0730 Robert Mangrum drove bulldozer to Iron Mountain Road demo pad, to accomodate accesd for maintenance 0800 In work, grid 298 0915 Work stoppage, to take bulldozer parts to mechanic 0940 Break 1200 Lunch 1225 Ordered to vehicles, by SSO, due to lightning in vicinity 1325 SSO authorized return to work 1400 Completed grid 298. 5 anomolies. Loaded scrap 1410 Departed to pick up gas card 1420 At office. Picked up gas card, grid map,turned in grid sheet for grid 298, departed on gas run 1450 Returned to Y area. Moved track hoe to grid 278 1510 Returned compound, by direction of SUXOS 1420 At compound, for equipment and vehicle clean-up 1630 Secured
		Team Member Mangrum	
		Team Member N/A	
		Team Member N/A	

7/31/2003	Intr1	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0620 Loaded out vehicles 0655 Arrived on site 0700 Gave tailgate briefing 0705 Started work 0945 Break time 1000 Back to work 1200 Lunch break 1225 Lighting halt 1320 Back to work 1500 Work day ended
		Team Member White and Newberry	
		Team Member Crupper and Burhans	
		Team Member Miller	

7/31/2003

Intr2



UXO Supervisor

Comment:

Soth

0600 On site safety brief
0620 Equipment loadout
0640 Depart for field
0655 Beginning intrusive operation in grid 071
0800 Completed 071 beginning 083
0845 Completed 083 beginning 084
0930 Completed 084 taking break
0945 Beginning 085
1055 Completed 085 beginning 086
1145 Lunch
1215 Lightning hold
1330 Return to work
1345 Completed 086 beginning 073
1515 Completed 073 returning to office for cleanup
1530 Equipment downloaded beginning cleanup
1630 End of day

Team Member Clement

Team Member Futral

Team Member Stephens and Fornes

7/31/2003

Map2



UXO Supervisor

Comment:


Tibbits


0600 On site safety brief
0620 Loaded out for bypass
0635 Time sheets
0705 Departed for bypass
0725 Arrived in grids 241 and 242
0730 Tailgate safety brief
0740 Setting up 241 and 1/2 of 242
0837 Mapping
0935 Completed 241 and 1/2 of 242
0950 Setting up 243 and 1/2 of 242
1055 Due to steepness of grids, having trouble getting successful setup
1136 Mapping
1226 Stopped 243 and 242 due to lightning
1336 Continued mapping
1425 Completed 243 and 242
1435 Setting up 223 and 224QC
1510 Ipaq will not connect to PCE. Needs to have constellation software reload
1535 Departed for TtFW
1550 Arrived at compound
1600 Swept equipment bay
1630 Secured for weekend

Team Member Steelman

Team Member Wrage


Team Member Cameron

7/31/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Completing paperwork from yesterdays demo ops
			0700 Depart compound for Y sector
			0715 Arrived Y sectortailgate safety brief, setting up for reacquire
			0725 Start reacquire
			0935 Break
			0950 Resume reacquire
			1220 Lunch
			1226 Lightning advisory, equipment packed up and personnel in vehicle
			1345 Lightning advisory lifted, resume reacquire
			1515 Called and told to come in and gas truck and clean
			1520 Depart for compound
			1530 Arrived compound, offload gear and placed on charge
			1545 Off site for fuel
			1600 Clean up
			1630 Ops complete, all secure.
			Completed the following grids: 182, 181, 158, 089, 090, 104, 174, 202, 183, 184 and 185

8/4/2003	Intr Backhoe	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Admin 0655 Magnetometer checks 0720 At grid 278 0725 Tailgate safety brief 0730 In work 0920 Break 1125 Completed grid 278. Three digs 1145 Received grid sheets from SUXOS 1155 Moved to grid 234 1210 Lunch 1240 In work, anomolies 5 and 6 1310 Requested direction from SUXOS, regarding buried, reinforced concrete, underground structure 1325 SUXOS on site. Digs to suspended, pending determination by COE 1355 SSO arrived with stakes and caution tape, to mark excavation 1415 Moved to grid 42 1430 In work 1510 Work stoppage for demo op 1548 Demo op complete. Authorized to return to work. 1550 Secured track hoe. NOTE: Grid 042 #005 completed 1600 At compound 1630 Secured
	Team Member	Mangrum	
	Team Member	N/A	
	Team Member	N/A	

8/4/2003

Intr1



UXO Supervisor

Zeitlin


Comment:

Team Member White and
Newberry
Team Member Crupper and
Burhans
Team Member Miller

0600 On site safety brief
0620 Loaded vehicles
0655 Arrived on site
0700 Tailgate safety briefing
0705 Started working
0900 Break time
0915 Back to work
1007 Safety on site
1013 QC on site
1015 Safety departed
1030 QC departed
1110 Corps representative on site
1200 Lunch time
1230 Back to work
1413 Safety on site
1422 Safety departed
1430 Break time
1445 Back to work
1500 Work stop. Demo op's Work
day over

8/4/2003

Intr2



UXO Supervisor

Soth

Comment:

Team Member Harsh and
Karkozka
Team Member Futral
Team Member Stephens and
Fornes

0600 On site safety brief
0620 Equipment loadout
0640 Depart for field
0700 Beginning intrusive operation in
grid 107124
0945 Break
1200 Lunch
1445 Break
1510 Completed grids: 164, 180, 144,
126, 145, 077091, 179, 093 and 094
1525 Demolition operation
1550 Demolition complete
1600 Depart for office
1615 Equipment downloaded
1630 End of day

8/4/2003

Map2

UXO Supervisor

Comment:




Tibbits


Team Member Steelman


Team Member Wrage

Team Member Cameron

0600 On site safety brief
0625 Loaded equipment for QC
mapping
0645 Reloading constellation software
in Ipaq #2
0730 Departed for bypass
0745 Arrived at grids 223/224qc
0750 Tailgate safety brief
0755 Setting up 223/224qc
0904 Mapping
0925 Completed 223/224qc
0955 Moved to most northeast grids
1035 Setting up 008/012qc
1151 Mapping
1208 Completed 008/012qc
1215 Setting up 009/013qc
1235 Ipaq will not connect to PCE
1245 Sent Ty to office for reload of
software
1345 Continued setting up 009/013qc
1350 Tx 3 batteries died
1355 Departed for ttfw to get batteries
1420 Continued setting up
1511 Commenced mapping 009/013qc
1526 Completed mapping 009/013qc
1550 Departed for TtFW
1605 Arrived at compound
1630 Secured for day

8/4/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief 0610 Truck checkout and load 0635 Depart compound for the Y sector
		Team Member N/A	0645 Arrived Y sector, changed locks and checked barricades, informed Site SUXOS. Tailgate safety brief
		Team Member N/A	0700 Start reacquire 0715 Problem with Vulcan Cassiopeia selecting anomaly. Each time an anomaly was selected, the Cassiopeia would not give the correct screen. After resetting the Cassiopeia and recalibration, everything worked normally 0930 Break 0945 Resume reacquire 1130 Lunch 1200 Resume reacquire 1330 Departing Y to get demo truck and gear for demo ops 1600 Demo ops complete, returning to compound 1615 Arrived compound, offload gear and place on charge. Completed the following grids: 148, 149, 213, 193, 050, 072 and 059 1630 Ops complete, all secure

8/5/2003	Intr Backhoe	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipmext load-out, admin 0635 Magnetometer checks 0650 At grid 42. Tailgate safety brief 0700 In work 0805 Completed grid 42. Awaiting proper separation distance to start next grid. Euiipment maintenance/ servicing performed on track hoe 0850 Moved to grid 01002003 0900 In work 0915 Work stoppage for ALAGASCO. Went to compound to trade trucks, for 16 to have right front seat repaired 1005 Back at grid, in work 1150 Completed grid 01002003. 5 digs 1200 Lunch 1230 Started grid 07 1410 Instructed, by SSO, to start heat monitoring 1415 Break 1440 Work stoppage, for demo op 1530 Back in work 1600 Enroute to compound. 3 anomolies in grid 07. Completed. 10 total for the day 1605 Ay compound fpr admin 1630 Secured
		Team Member Mangrum	
		Team Member N/A	
		Team Member N/A	


8/5/2003	Intr1	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0620 Loaded vehicles 0640 Arrived on site 0650 Tailgate safety briefing 0700 Started work 0930 Break time 0945 Return to work 1140 Lunch break 1210 Back to work 1430 Break time 1445 Back to work 1450 Demo work halt 1520 Back to work 1600 End work day
		Team Member White and Newberry	
		Team Member Crupper and Burhans	
		Team Member Miller	

8/5/2003

Intr2

UXO Supervisor

Comment:



Soth

Team Member Harsh and
Karkozka
Team Member Futral
Team Member Stephens and
Fornes

0600 On site safety brief
0620 Equipment loadout
0640 Depart for field
0655 Beginning intrusive operation in
grid 089090
0730 Complete, moving to grid 104
0845 Complete with 104 moving to
grid 084
0900 Completed 084 moving to 158
0940 Completed 158 starting break
0955 Moving to grid 181 and 182
1100 Completed 181 and 182 moving
to 183 and 184
1200 Lunch
1230 Resumed operation
1330 Completed 183 and 184, moving
to 185
1345 Completed 185
1355 Moving to 174
1410 Beginning intrusive operation in
174
1500 Demolition operation
1530 Demolition complete
1540 Resumed activities in 174
1600 Completed 174
1605 Return to office
1615 Equipment downloaded
1630 End of day

8/5/2003

Map2

UXO Supervisor

Comment:




Tibbits


Team Member Steelman

Team Member Wrage

Team Member Cameron

0600 On site safety brief
0620 Loaded out for qc mapping
0640 Departed for bypass
0655 Arrived at grid 014
0700 Tailgate safety brief
0710 Setting up 010014019QC
0814 Mapping
0838 Completed 010014019QC
0845 Setting up 026034QC
0931 Mapping
0951 Completed 026034QC
0956 Setting up 025033QC
1035 Mapping
1052 Completed 025033QC
1100 Setting up 044055QC
1130 Ipaq will not connect
1140 Went to ttfw office for software
reload
1230 Arrived back in bypass
1255 Mapping
1311 Completed 044055QC
1320 Setting up 054065QC
1401 Mapping
1417 Completed 054065QC
1425 Setting up 045056QC
1511 Mapping
1528 Completed 045056QC
1550 Departed for TtFW
1600 Arrived at compound
1630 Secured for day

8/5/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief 0610 Truck checkout and load 0645 Depart compound for Y sector 0700 Arrived Y sector, verified locks were changed and barricades in place. Tailgate safety brief 0715 Start reacquire 0845 While trying to reacquire grid 105 the anomalies appeared to be several feet off of the location shown on the map. Called Marty and also talked with Mike. Mike said to try again. We repositioned the two transmitters and tried again and everything worked good 1010 Break 1015 Informed by Site Safety that there will be demo today 1025 Resume reacquire 1100 While setting up to reacquire grid 188, the calibration failed several times before getting a successful one 1130 Informed by Site SUXOS that there will be demo today 1145 Completed grid 188, start lunch 1215 Resume reacquire 1330 Stopped reacquire to do demo ops 1545 Demo ops complete, doing paperwork 1600 Changed out Anniston Star lock. Departing for compound 1610 Arrived compound, offload gear and place on charge. Completed the following grids: 162, 105, 169, 188, 196, 197 and 198 1630 Ops complete, all secure
		Team Member N/A	
		Team Member N/A	

8/6/2003	Intr1	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment load-out 0650 Tailgate safety brief 0700 In work, grid 34 0730 Grid completed, 1 dig. Moved to grid 43 0740 In work, grid 43 0850 Grid 43 completed. 5 digs 0910 Ordered into vehicles, due to lightning in area 0935 Ordered to compound, due to inclement weather 1030 Secured
		Team Member Burhans and Clement	
		Team Member Harsh and Mangrum	
		Team Member Rivest	

8/6/2003	Intr2	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0620 Equipment loadout 0640 Depart for field 0655 Beginning intrusive in grid 193 0830 Completed 193, moving to grid 221 0903 Lightning hold 0935 Called in due to weather 1030 End of day
		Team Member Karkoszka	
		Team Member Futral	
		Team Member Stephens and Fornes	

8/6/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Steelman

Team Member Wrage

Team Member N/A

0600 On site safety brief
0610 Danny off due to illness
0620 Loaded mapping equipment
0645 Departed for bypass
0700 Arrived at grid 046 to pull tapes
and moved to 277
0710 Tailgate safety brief
0715 Setting up grids 277/278qc for
mapping
0808 Mapping 277/278qc
0829 Completed 277/278qc
0840 Setting up 295/296qc
0900 In trucks for lightning hold and t-
storms
0930 Site safety passed pack up
equipment and return to shop
0940 Lightning stopped and we
loaded up constellation equipment
0955 Transmitter 3 seems to have
been effected by rain, because it will
not turn off without batteries being
removed
1000 Departed fot TtFW
1015 Arrived at compound
1020 Unloaded equipment and dried it
off
1100 Secured team for day

8/6/2003

Reacquire1

UXO Supervisor

Comment:



Lister

Team Member Marsh

Team Member N/A

Team Member N/A

0600 On site safety brief
0610 Truck checkout and load
0635 Depart compound for Y sector
0645 Arrived Y sector, checked
barricades and changed locks,
informed Site SUXOS. Tailgate safety
brief
0705 Start reacquire
0904 Lightning advisory called,
reacquire personnel covering in the
truck
0933 Informed by Site Safety to bring
all equipment to the compound
1000 Arrived compound. Cleaning
and drying equipment and placing on
charge
1030 Ops complete, all secure

8/7/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Steelman

Team Member Wrage


Team Member N/A


0600 On site safety brief
0620 Loaded out for bypass mapping
0640 Picking up new Ipaq from Ryan
and finding area to QC map
0715 Departed for bypass
0730 Arrived in grids 302/303/315qc
0735 Tailgate safety brief
0745 Setting up 302/303/315qc
0755 Tx3 not working normal. On/off
switch seems to be stuck on. It works
ok though
0828 Mapping
0851 Completed 302/302/315qc
0900 Setting up 304/316qc
0930 Realized that some flags are not
dug
0945 Moved to grids 287/288/305qc
1100 Mapping
1118 Completed 287/288/305qc
1130 Lunch
1200 Setting up 266/267qc
1253 Mapping
1311 Completed 266/267qc
1330 Moved to western end of Y
1345 Setting up
252/251/250/273/272qc
1448 Mapping
1510 Completed
252/251/250/273/272qc
1545 Picked up intrusive team 1 tahoe
and portalet
1600 Arrived at TtFW
1630 Secured for day

8/7/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for Y sector 0640 Arrived Y sector, changed locks and checked barricades. Notified Site SUXOS. Tailgate safety brief 0700 Start reacquire 0900 Notified by Site SUXOS that there will be demo today 0945 Break 0950 Resume reacquire 1145 Lunch 1215 Resume reacquire 1330 Stopped reacquire and starting demo preparation. Completed reacquire of the followi grids: 075, 076, 069, 130, 131 and 132 1600 Demo ops complete, changed locks. Depart Y sector 1610 Arrived compound, off loaded reacquire gear and placed on charge 1630 Ops complete, all secure
		Team Member Marsh	
		Team Member N/A	
		Team Member N/A	

8/8/2003	Intr Red	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0620 Loaded out vehicles 0720 Arrived on site 0725 Tailgate safety briefing 0730 Started work 0930 Break time 0945 Back to work
		Team Member Harsh	
		Team Member Karkoszka and Futral	
		Team Member Stephens and Fornes	

8/8/2003	Map2	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief 0620 Loaded equipment 0635 Time sheets 0650 Departed for bypass 0705 Arrived at grids 100/099 0710 Tailgate safety brief 0720 Setting up 100/099 to map 0842 Mapping 100/099 0952 Completed 100/99 1005 Setting up 116 last half and 1/2 of 117 1117 Mapping 1206 Completed 116 and half of 117 1215 Lunch 1245 Setting up 137 and last half of 117 1332 Mapping 1444 Completed 137/117 1530 Departed for TtFW 1545 Arrived at compound 1550 Cut carpet from back cargo area of truck 4 1630 Secured for weekend
		Team Member Steelman	
		Team Member Wrage	
		Team Member N/A	

8/11/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment load-out/admin 0645 Mags checked 0720 At grid 279 0725 Tailgate safety brief 0730 In work 0905 Grid 279 completed. (15 digs; 65 total) 0910 Break 0925 Moved to grid 314 0930 In work 0955 Grid 314 completed, started grid 313322 1005 Grid 313322 completed, started grid 312 1035 Grid 312 completed, started grid 311 1210 Lunch 1345 Completed grid 311. 31 digs 1400 Moved to grid 162 1420 Break 1435 In work 1600 Departed Y 1610 At compound 1630 Secured
		Team Member Mangrum	
		Team Member Clement	
		Team Member Burhans and Rivest	

8/11/2003	Intr Red	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0625 Equipment loadout 0640 Depart for field
		Team Member Harsh	0655 Beginning intrusive operation in grid 130
		Team Member Karkoszka and Futral	0905 Completed grid, moving to 131 0930 Break
		Team Member Stephens and Fornes	1115 Completed grid, moving to 132 1220 Completed grid, taking lunch 1250 Beginning in grid 134 1350 Completed 134, starting 135 1430 Break 1500 Completed 135, moving to 105 1515 Beginning 105 1540 Lightning hold 1545 Departing for office 1600 Equipment downloaded, cleanup 1630 End of day

8/11/2003

Map2

UXO Supervisor

Comment:




Tibbits

Team Member Steelman

Team Member Wrage

Team Member Cameron

0600 On site safety brief
0625 Loaded out for mapping
0655 Departed for bypass
0715 Arrived at grids 138/118
0720 Tailgate safety brief
0730 Setting up grids 138 and 1/2 of 118
0835 Mapping
0942 Completed mapping 138 and 1/2 of 118
0950 Setting up grids 139 and 1/2 of 119
1015 Having battery problemson tx 1
1025 Meeting Bo Reeves at gate with batteries
1035 Continued setting up 139/119
1154 Mapping
1253 Completed 139 and 1/2 of 119
1300 Setting up last halves of 118 and 119
1331 Mapping
1419 Completed 118/119
1425 Moving to grid 222 due to demo ops and intrusive teams EZs
1440 Setting up 222
1512 Mapping
1539 Stopped mapping due to lost position data
1545 Site Safety passed lightning hold
1600 Departed for TtFW
1615 Arrived at compound
1630 Secured for day

8/11/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief 0610 Truck checkout and load 0645 Depart compound for the Y sector 0655 Arrived Y sector, changed locks and verified barricades in place. Notified Site SUXOS. Tailgate safety brief 0710 Start reacquire 1010 Break 1025 Resume reacquire 1140 Start temperature monitoring 1245 Lunch 1330 Stopped reacquire to start demo preps 1520 Attempted to fire shot and had misfire. Tried three more times 1534 Started missfire procedures 1640 Reset shot 1653 Fired shot 1700 All clear 1705 Depart Y sector 1715 Arrived compound, off loaded gear and placed on charge 1730 Ops complete, all secure
		Team Member N/A	
		Team Member N/A	

8/12/2003

Intr Blue

UXO Supervisor

Comment:




Crupper

Team Member Burhans

Team Member Clement

Team Member Rivest

0600 On site safety brief
0615 Equipment load-out
0630 Mag checks
0645 Admin at office
0700 At grid 162
0705 Tailgate safety brief
0710 In work
0745 Completed grid 162, 8 digs
0800 Retrieved track hoe from grid 279, going to work grids along Iron Mountain Road
0830 Safety brief for track hoe ops
0845 In work, grid 007
0925 Grid 007 completed. 2 track hoe digs
0930 Break. NOTE: Sharon Rivest had a tick embedded in the left side of her neck
0945 Started track hoe digs in grid 011
1200 Lunch
1330 Completed track hoe digs in grid 011 (8 digs). Started grid 016
1400 Finished grid 016. Started grid 023
1420 Completed grid 023. (3 digs) Started grid 024
1435 Directed into vehicle, due to lightning in vicinity
1455 Authorized to return to normal ops
1555 Completed grid 24 (2 digs)
1610 Returned to compound
1630 Secured

8/12/2003	Intr Red	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0620 Equipment loadout 0640 Depart for field 0655 Beginning intrusive in 105 0830 Completed 105, moving to 136 0930 Break 1000 Completed 136 moving to 115 1200 Lunch 1310 Completed 115, moving to 080 1430 Break 1525 Completed 080, on hold for demo 1540 Departing for scrap yard 1555 Downloaded scrap, returned to office 1610 Equipment downloaded 1630 End of day
		Team Member Harsh	
		Team Member Karkoszka and Futral	
		Team Member Stephens and Fornes	

8/12/2003	Map2	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief 0620 Loaded out for mapping 0645 Departed for bypass 0705 Arrived at grid 222 0710 Tailgate safety brief 0715 Setting up 222 to map 0755 Mapping 222 0810 Completed 222 0820 Setting up 203 0905 Mapping 203 0943 Completed 203 0955 Setting up 142 1025 Mapping 142 1115 Completed 142 1120 Setting up 122 1143 Mapping 122 1231 Completed 122 1240 Setting up 160 1341 Mapping 160 1413 Completed 160 1420 Setting up 140 1458 Mapping 140 1515 Stopped mapping 140 for demo ops 1550 Departed for TtFW 1600 Arrived at compound 1630 Secured for day
		Team Member Steelman	
		Team Member Wrage	
		Team Member Cameron	

8/12/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for the Y sector
		Team Member N/A	0645 Arrived Y sector, changed locks and checked barricades. Tailgate safety brief
		Team Member N/A	0700 Start reacquire 1000 Problem with Vulcan Cassiopeia. When selecting an anomaly number the screen would not come up. After numerous attempts we had to reset the Cassiopeia and start over
			1100 Notified by Site SUXOS that we will be doing demo today
			1155 Lunch
			1225 Resume reacquire
			1315 Stopped reacquire and starting demo ops. Completed reacquire of the following grids: 109, 129,150, 152, 153, 170 and 171
			1600 Demo ops complete, depart Y sector
			1610 Arrived compound, offload gear and place on charge
			1630 Ops complete, all secure

8/13/2003

Intr Blue

UXO Supervisor


Comment:





Crupper


Team Member Mangrum
Team Member Harsh and
Clement
Team Member Burhans and
Rivest

0600 On site safety brief
0615 Equipment load-out
0630 Mags checked
0640 At grid 32. Tailgate safety brief
0645 In work
0700 Grid 32 couldn't be completed,
due to missing flag #003 (designated
track hoe dig was completed). Started
grid 041052
0755 Grid 041052 completed
0815 Located anomaly in grid 032
dug/cleared. Grid 032 completed
0825 In work grid 067
0845 Grid 067 completed [1 dig]
0900 At grid 131. Break
0915 In work
0955 Grid 131 completed. [2 digs]
1000 Started grid 132
1025 Completed grid 132, [1 dig]
1050 Started grid 077091
1105 Completed grid 077091.[1 dig]
1115 Started grid 069
1200 Lunch
1230 Grid 069 anomalies cannot be
dug at this time, due to safety hazard
[very tall dead pine tree]. Moved to
grid 71
1245 In work
1410 Moved to grid 073
1411 Steve Burhans reported ant bite
on left wrist
1425 Completed grid 73 [1 dig]
1430 Break
1445-1510 In safe area for demo op
1515 In work, grid 072
1550 Stopped work. [2 digs
completed, of 7]
1610 Returned to compound;
equipment download, admin
1630 Secured

8/13/2003	Intr Red	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0620 Equipment loadout 0635 Depart for field 0650 Beginning intrusive operation in grid 081 0830 Completed 081, moving to 082 0930 Break 0955 Completed 082 moving to 047 1030 Data is bad in 047, movi to grid 172 1200 Lunch 1230 Resumed operation 1240 Completed 172, moving to 109129 1350 Completed 109129, moving to 150151 1445 Completed 150151, holding for demo operations 1510 Beginning grid 170171 1550 Completed 170171 1600 Departing for office 1615 Equipment downloaded 1630 End of day
		Team Member Harsh	
		Team Member Karkoszka and Futral	
		Team Member Stephens and Fornes	

8/13/2003	Map2	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief 0625 Loaded equipment 0640 Departed for bypass 0700 Arrived at grid 140 0705 Tailgate safety brief 0715 Setting up 140 0814 Mapping 140 0851 Completed 140 0900 Setting up 141 0923 Mapping 141 1001 Completed 141 1008 Setting up 161 1035 Mapping 161 1131 Completed 161 1155 Lunch 1225 Setting up 285 1327 Mapping 285 1405 Complete 285 1415 Setting up 284 1445 Moving out of EZ for demo ops 1517 Mapping 284 1540 Stopped mapping 1555 Departed for TtFW 1610 Arrived at compound 1630 Secured for day
		Team Member Steelman	
		Team Member Wrage	
		Team Member Cameron	

8/13/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Demo I radio being reprogrammed by Nancy
			0645 Depart compound for Y sector
			0655 Arrived Y sector, changed locks and verified barricades in place. Notified Site SUXOS. Tailgate safety brief
			0710 Start reacquire
			0900 Vulcan Cassiopeia having a problem. Same problem as yesterday. Had to reset cassiopeia and recalibrate in order to get the system working
			0950 Break
			1000 Resume reacquire
			1115 Informed by Site SUXOS that we have demo for today
			1140 Lunch
			1210 Resume reacquire
			1330 Stop reacquire and begin demo preps
			1530 Demo complete. Doing paperwork
			1600 Depart Y sector for compound. Completed the following grid for reacquire: 154, 155, 156, 157, 159, 133, 304, 316, 291 and 306
			1610 Arrived compound, offloaded gear and placed on charge
			1630 Ops complete, all secure

8/14/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment load-out, mag check, admin 0700 In 'Y' zrea, in grid 11. Moved track hoe from grid 072, to load hay spreader, then dig flag no. 11, in grid 11 0745 Hit is grounding rod. SUXOS directed its removal 0910 Rod removed. Hole clear 0915 Break 0935 Started grid 085 0955 Grid 085 completed, [2 digs] 0958 Started grid 086. NOTE: Steve Harsh's left thumb punctured by single wire of cable strand. First aid on site 1200 Lunch 1345 Completed grid 086 [6 digs]; moved to grid 071 1500 Grid 71 completed [1 dig] 1505 Loaded scrap 1515 Break 1535 Back in compound for equipment down-load, vehicle clean-up, admin 1630 Secured
		Team Member Burhans and Clement	
		Team Member Harsh	
		Team Member Burhans and Rivest	

8/14/2003	Intr Red	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0620 Equipment load out 0640 Meeting with Mike Anderson 0715 Departing for field 0725 Beginning intrusive operation in grid 152 0850 Completed 152, beginning 153 0930 Break 1000 Moving to 159 due to heat 1015 Beginning grid 159 1045 Complete moving to 157 1200 Complete moving to 156 1210 Lunch 1240 Resumed operation 1400 Complete moving to 155 1530 Stopped for day 1545 Departing for office 1555 Equipment downloaded 1600 Cleanup and maintenance 1630 End of day
		Team Member Harsh	
		Team Member Karkoszka and Futral	
		Team Member Stephens and Fornes	

8/14/2003

Map2

UXO Supervisor

Comment:



Tibbits

Team Member Steelman


Team Member Wrage


Team Member Cameron

0600 On site safety brief
0610 Loaded equipment for mapping
0625 Time sheets
0650 Looked at mapping data with
Geo Mike
0710 Fueled truck 4
0730 Departed for bypass
0750 Arrived at grid 284
0755 Tailgate safety brief
0800 Setting up 284 to map
0859 Mapping 284
0936 Completed 284
0950 Setting up 263
1023 Mapping 263
1105 Completed 263
1130 Lunch
1200 Setting up 264
1230 Steelman and Wrage departed
for TtFW
1245 Jathan arrived on team
1321 Mapping 264 1429 Completed
264
1445 Setting up 221
1516 Mapping 221
1528 Completed mapping
1545 Departed for TtFW
1600 Arrived at TtFW
1630 Secured for day



8/14/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for the Y sector
		Team Member N/A	0645 Arrived Y sector, changed locks and checked barricades. Notified Site SUXOS. Tailgate safety brief
		Team Member N/A	0700 Start reacquire 0930 Break 0945 Resume reacquire 1030 Informed by Site Safety to begin personnel monitoring 1135 Lunch 1145 Informed by the Site SUXOS that we will have demo today on grid 177 1205 Resume reacquire 1330 Stopped reacquire ops to switch to demo ops 1545 Demo ops complete. Loading gear 1600 Depart Y sector 1610 Arrived compound, offloaded gear and placed on charge. Completed reacquire of the following grids: 116, 117, 118, 241, 242 and 243 1630 Ops complete, all secure

8/18/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	
		Team Member Mangrum	0600 On site safety brief
		Team Member Rivest	0615 Equipment load out, mag check, admin
		Team Member N/A	0705 At grid 072, tailgate safety brief
			0715 In work
			0840 Completed grid 072 {5 digs}; started grid 084
			0910 Completed 1 track hoe dig in grid 084. Moved to grid 102
			0930 Break
			1020 Completed grid 102.[1 dig]
			1030 Moved to grid 105
			1040 In work
			1200 Lunch
			1320 Completed grid 105 [4 digs]
			1330 In work, grid 107124
			1405 Completed grid 107124, [1 dig]
			1415 Moved to grid 126
			1430 Break
			1445 Work stoppage for demo op
			1540 Returned to work
			1550 Completed grid 126 [1dig]
			1600 Returned to compound. Days
			totals: 5 grids completed, 1
			incomplete grid, 14 anomalies
			excavated
			1630 Secured

8/18/2003	Intr Red	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0620 Equipment load out 0635 Depart for field
		Team Member Harsh	0655 Beginning intrusive operation in grid 031
		Team Member Karkoszka and Futral	0730 Completed 031, moving to 108125
		Team Member Stephens and Fornes	0900 Completed 108125, moving to grid 178 0930 Break 1020 Completed 178, moving to 177 1200 Lunch 1245 Completed 178, moving to 177 1315 Completed 177 moving to 291306 1345 Completed 291306, moving to 216 1420 Completed 216, moving to 212 1430 Break 1500 Demo operation 1530 Resumed work 1600 Completed 212 1610 Depart for office 1620 Equipment downloaded 1630 End of day

8/18/2003

Map2

UXO Supervisor

Comment:



Tibbits


Team Member Zeitlin
Team Member N/A
Team Member Cameron

0600 On site safety brief
0625 Loaded out for mapping
0655 Departed for bypass
0715 Arrived at grids 110/111
0720 Tailgate safety brief
0730 Setting up grids 110 and 1/2 of
111
0904 Mapping
1009 Completed mapping 110 and 1/2
of 111
1020 Setting up 112 and last half of
111
1120 Mapping grids 112/111
1229 Completed 112/111
1240 Lunch
1310 Setting up grid 113
1345 Mapping 113
1430 Danny stung by 4 yellow jackets
in grid 113
1450 Secured equipment for demo ops
1505 Departed for oak tree
1510 Arrived at oak tree
1535 Back to grid 113 to load all
equipment
1550 Departed for TtFW
1600 Arrived at compound
1630 Secured for day


8/18/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Marsh	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Depart compound for the Y sector
			0640 Arrived Y sector, changed locks and verified barricades in place.
			Tailgate safety brief
			0700 Start reacquire
			0930 Break
			0940 Resume reacquire
			1150 Lunch
			1215 Called by Site SUXOS to bring in Larry Marsh to complete paperwork for Iraq
			1255 Returning to field with Brian Gentry
			1305 Resume reacquire
			1430 Setting up for reacquire of 075076. After calibration it was noted that the points were not in the same place as indicated on the map. Informed Marty of this and he said Mike Anderson would look at it on monday
			1450 Resume reacquire on grid 031
			1600 Stop for the day
			1610 Arrived compound, offloaded gear and placed on charge. Completed the following grids: 070, 074, 095, 177, 178, 212, 216, 108, 125 and 031
			1630 Ops complete, all secure

8/19/2003	Intr Red	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0620 Equipment loadout 0640 Depart for field 0700 Beginning intrusive operation in grid 070 0800 Completed 070, moving to grid 074 0920 Completed 074 0930 Break 0945 Moving to grid 243 0955 Beginning in 243 1030 Completed 243, beginning 242 1145 Completed 242, beginning 241 1210 Lunch 1240 Resumed operation 1330 Completed 241, moving to grid 118 1345 Beginning operation in 118 1425 Completed 118, beginning 117 1445 Break 1500 Resumed operation 1600 Return to office 1610 Equipment downloaded 1630 End of day
		Team Member Clement	
		Team Member Karkoszka and Burhans	
		Team Member Fornes	

8/19/2003	Intr White	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment load out, mag check, admin 0700 Track hoe fueled 0715 Tailgate safety brief 0720 In work, grid 170171 0800 Completed grid 170171,[1 dig]. Moved to grid 193 0815 In work, grid 193 0925 Completed grid 193, moved to grid 174 0930 Break 0945 In work, grid 174 1200 Lunch 1245 Relocated to grid 179, due to separation requirements 1315 In grid 179; in work 1345 Grid completed, [1 dig]. Moved to grid 307308317 1400 Sharyn Rivest left for doctors appointment 1410 Break 1425 In work 1550 Grid 307308317 completed,[3 digs] 1600 Returned to compound for equipment stowage, admin. Totals for day; 4 grids completed, 1 grid incomplete, 13 anomalies excavated 1630 Secured
		Team Member Mangrum	
		Team Member Rivest	
		Team Member N/A	

8/19/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0630 Loaded out vehicles 0700 Arrived grid 265 0705 Tailgate safety briefing 0710 Started working 1130 Lunch break 1200 Back to work 1500 Work halt for demo op's 1515 Back to work 1550 Departed work area 1600 End work day
		Team Member Futral	
		Team Member Wrage	
		Team Member Clement	

8/19/2003	Map2	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief 0620 Loaded out for mapping 0645 Departed for grid 113 0705 Arrived at 113 0715 Tailgate safety brief 0725 Reveiwng qc mapping SOP 0755 Setting up gd 113 due to bad data on 8/18/03 0938 Mapping 113 1020 Completed 113 1035 Setting up grid 096 1143 Mapping 096 1230 Completed 096 1235 Setting up 097 1339 Mapping 097 1420 Completed 097 1425 Setting up 114 1507 Mapping 114 1548 Completed mapping 114 1605 Departed for TtFW 1630 Secured for day
		Team Member Zeitlin	
		Team Member N/A	
		Team Member Cameron	

8/19/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for Y sector 0650 Arrived Y sector, changed locks and checked barricades. Informed Site SUXOS. Tailgate safety brief 0705 Start reacquire 1000 Break 1015 Resume reacquire 1150 Lunch 1220 Resume reacquire 1430 Break 1445 Resume reacquire 1550 Stop reacquire for the day, loading gear 1600 Depart Y sector 1610 Arrived compound, offloaded gear and placed on charge. Completed the following grids: 137, 138, 139, 140, 099, 100, 047, 210, 211, 231, 253, 194, 304 and 316 1630 Ops complete, all secure
		Team Member Gentry	
		Team Member N/A	
		Team Member N/A	

8/20/2003

Intr Red

UXO Supervisor

Comment:




Crupper


Team Member Karkoszka

Team Member Burhans and Marsh

Team Member Stephens and Fornes

0600 On site safety brief
0620 Equipment loadout
0640 Depart for field
0655 Beginning intrusive operation
0730 Turning team over to Blue team leader
0735 Team turnover completed
0845 Started track hoe digs. [Precede by track hoe safety brief]
0920 Break
1055 Completed grid 117. [30 digs]
1100 Started grid 116
1210 Lunch
1230 Sharyn Rivest returned to site
1300 Robert Mangrum took track hoe
1330 Grid 116 incomplete, due to pending track hoe digs. [31 of 33 digs completed. Moved to grid 155
1355 In work
1440 Grid 155 incomplete, due to requirement for track hoe. [29 of 33 digs completed]
1445 Left area due to demo op
1515 Demo complete; enroute to grid 095
1525 In work
1545 Intrusive op stopped. Loading up to return to compound. [5 of 10 digs completed]
1605 At compound, for equipment down-load, admin
1630 Secured

8/20/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Gentry	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Depart compound for the Y sector
			0645 Arrived Y sector, changed locks and verified barricades in place.
			Informed Site SUXOS
			0705 Start reacquire
			0845 Visited by Site Safety
			1000 Break
			1045 Resume reacquire
			1140 Lunch
			1150 Informed by Site SUXOS that we will have demo today
			1210 Resume reacquire
			1330 Stopped reacquire and starting demo preps
			1530 Demo complete. Start demo paperwork
			1600 Depart Y sector
			1610 Arrived compound, offload gear and place on charge.
			Completed reacquire of the following grids: 119, 068, 122, 217, 075, 076, 141 and 142
			1630 Ops complete, all secure

8/21/2003	Intr Blue	UXO Supervisor	Comment:
		Bendel	
		Team Member Mangrum	0600 On site safety brief
		Team Member Rivest	0615 Equipment load-out, mag check, admin
		Team Member N/A	0645 In grid 232. Tailgate safety brief, temperature/pulse baseline
			0700 In work
			0830 Grid 232 completed. [2 track hoe digs]. Moved to grid 235
			0930 Break
			0945 In work
			1055 Completed grid 235. [4 digs]
			1105 In work, grid 258
			1135 Completed grid 258 [1 dig]
			1145 Sharyn Rivest raken to Intrusive 'Red' team
			1200 Team leader returned to compound, secured. Total for day: 7 digs and 3 grids completed

8/21/2003	Intr Red	UXO Supervisor	Comment:
		Soth	0600 On site safety brief 0620 Equipment loadout 0640 Depart for field 0650 Beginning intrusive operation in grid 129
		Team Member Burhans	0930 Break
		Team Member Clement	1210 Lunch
		Team Member Stephens and Fornes	1430 Break 1530 Completed intrusive operations in grids: 068, 095, 119, 137, 138, 139, 140, 141 and 142 1540 Departing for scrap yard 1550 Downloaded scrap 1600 Depart for office 1610 Equipment downloaded 1630 End of day

8/21/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0630 Loaded out trucks 0720 Arrived on site 0725 Tailgate safety briefing 0730 Started setup on grids 017 and 018
		Team Member Futral	1100 Completed grids
		Team Member Wrage	1100 Lost one team member to doctors appointment 1110 Arrived grids 021, 022 and 028 1130 Lunch break
		Team Member N/A	1200 Back to work, setting up grids 1300 Problems with setup, changed batteries on Tx 3 1330 Changed IPAC 1400 Changed batteries on Tx 2 1439 Finished grids, moving to grids 020 and 015 1530 Setup problems 1545 Setup problems continue, started tearing down equipment 1600 End of work day

8/21/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Gentry	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Depart compound for Y sector
			0645 Arrived Y sector, changed locks and verified barricades in place.
			Notified Site SUXOS. Tailgate safety brief
			0705 Start reacquire
			0900 Visited by Site Safety
			0930 Break
			0945 Resume reacquire
			1145 Lunch
			1215 Resume reacquire
			1300 Complete reacquire, no more grids available at this time. Returning to compound to obtain flash card with GPO data on it
			1415 Having problems getting the necessary data
			1420 Taking truck 20 and 3 off site for fuel
			1440 On site and picking up card
			1500 Arrived GPO setting up for reacquire
			1530 It appears the internal battery has died. After connecting another external battery it did not bring up the internal battery. It seems that the internal battery passed away while sitting in the truck during the time we were waiting for the flash card
			1540 Departed the GPO after Intrusive 1 came and dropped off their scrap
			1555 Arrived compound, offloaded gear and placed on charge. Completed the following grids: 285, 286, 199, 200, 203, 161, 098, 004, 005, 222 and 195
			1630 Ops complete, all secure

8/25/2003

Intr Red

UXO Supervisor

Comment:





Lister


Team Member Gentry
Team Member Blackwell and
Burhans
Team Member Stephens and
Fornes


0600 On site safety brief
0610 Truck checkout and load
0640 Depart compound for Y sector
0655 Arrived Y sector, changed locks
and verified barricades, notified Site
SUXOS. Tailgate safety brief
0710 Start intrusive work
0855 Visited by COE, Site QC and
Site SUXOS. Water break
0905 Resume intrusive work
0940 Break
0955 Resume intrusive work
1135 Lunch
1205 Resume intrusive work
1215 Started intrusive work in grid
122. All hits appear to be
approximately 6' North of the flag
location
1245 Start intrusive work in grid 047
1430 Break
1445 Resume intrusive work
1555 Stop for the day, load gear
1600 Depart Y sector
1610 Arrived compound, offload gear
1630 Ops complete, all secure

8/26/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment load-out, mag check, admin 0700 Tailgate safety brief, temp/pulse base lines 0715 In work, grid 199 0740 Grid 199 completed; 5 digs. Started grid 200 0750 Completed grid 200; 3 digs 0755 Started grid 203 0840 Completed grid 203 0855 Started grid 222 0920 Ten flagged anomalies dug in grid 222. Grid not complete, due to lack of marking for mag/dig area 0930 Break 0940 Jake Clement left on QA support assignment 0945 Started grid 217 1035 Jake returned to team 1210 Lunch 1245 Pulse/temp checks 1300 Completed grid 217: 29 digs 1310 Started grid 231253 1345 Pulse/temp checks 1420 Grid 231253 incomplete, due to requirement for track hoe digs. [8 of 12 digs completed]. Grid 210211 in work 1440 Temp/pulse checks 1445 Break 1530 Scrap run. 12 of 20 digs completed; 7 designated as track hoe digs 1610 At compound for equipment download and admin 1600 Secured
		Team Member Blackwell and Clement	
		Team Member Fornes and Karkoszka	
		Team Member Stephens	

8/26/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0620 Loaded out vehicles 0655 Arrived on site 0700 Tailgate safety briefing 0710 Started work 1200 Lunch break 1230 Back to work 1600 Work day over
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	

8/26/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Gentry	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Depart compound for the Y sector
			0640 Arrived Y sector, changed locks and verified barricades in place.
			Notified Site SUXOS
			0650 Dropped Robert off at the excavator. Brian delivering part of the intrusive team to their site
			0705 Tailgate safety brief. Taking baseline pulse and temperatures
			0715 Start reacquire
			1015 Break
			1030 Resume reacquire
			1200 Lunch
			1230 Resume reacquire
			1545 Stopped for the day, loading equipment
			1555 Changed locks, departed Y sector
			1605 Arrived compound, offloaded gear and placed on charge. Completed the following grids: 110, 111, 112, 114, 263, 264 and 265
			1630 Ops complete, all secure

8/27/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	
	Team Member	Burhans and Clement	0600 On site safety brief 0615 Equipment load-out, mag checks, admin
	Team Member	Fornes and Karkoszka	0655 At grid 210211. Tailgate safety brief, temp/pulse baselines 0710 In work
	Team Member	Stephens	0720 1 dig completed; remainder are track hoe digs. Moved to grid 161 0725 In work 0845 Grid completed; 7 digs. Moved to grid 195 0855 In work, grid 195 0920 Grid completed; 5 digs 0925 Moved to grid 004005 0930 Break 0945 In work 1010 Grid completed; 7 digs. Moved to grid 153 1020 In work, grid 153 1030 Moved to grid 133, to ensure safe separation distance from Reacquire team. 6 digs completed in 153 1035 In work, grid 133 1130 16 of 19 digs completed in 133. Moved to grid 154 1135 In work 1215 Lunch 1335 Jake Clement to QA support 1420 26 of 30 digs completed in grid 154 [4 designated as track hoe digs] 1425 Break 1435 Left grid, for demo op. Went on scrap yard run 1520 Returned to compound. Transferred equipment from vehicle 18 to vehicle 10, stowed mags and admin 1630 Secured

8/27/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	
	Team Member	Futral	0600 On site safety brief 0620 Loaded out vehicles 0700 Arrived at work site 0705 Tailgate safety briefing
	Team Member	Cameron	0715 Started work 1200 Lunch break
	Team Member	N/A	1230 Back to work 1445 Work halt for demo operations 1505 Back to work 1600 End of work day

8/27/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Gentry	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Depart for Y sector
			0645 Arrived Y sector, changed locks and verified barricades in place.
			Tailgate safety brief
			0715 Start reacquire
			1010 Break
			1025 Resume reacquire
			1135 Lunch
			1205 Resume reacquire
			1330 Stopped reacquire and starting demo preps
			1530 Demo ops complete
			1555 Loading gear
			1600 Depart Y sector
			1610 Arrived compound, offloaded gear and placed on charge. Completed the following grids: 096, 097, 173,
			190, 210, 191, 253 and 254
			1630 Ops complete, all secure

8/28/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment load-out, mag checks, admin 0650 Tailgate safety brief, temp/pulse baselines 0700 In work, grid 111 0735 Grid 111; 11 of 12 digs completed [1 designated track hoe dig]. Started grid 112 0930 Break 1030 Grid 112 completed; 35 digs. Started grid 096 1115 Grid 096 completed; 9 digs. Started grid 097 1215 Grid 097 completed; 36 digs 1220 Lunch 1230 Temperature/pulse check 1235 In work, grid 114 1345 Work stoppage for demo op 1430 Back in work, grid 114 1505 25 of 34 anomolies dug in grid 114; also 2 mag/dig anomolies. [9 flagged anomolies designated as track hoe digs] 1510 Scrap run 1530 Equipment down-load, admin, vehicle, area cleanup in compound. NOTE: Days totals; 3 grids completed, 2 grids dug, but incomplete; 117 anomolies dug 1630 Secured
			
		Team Member Blackwell and Burhans	
		Team Member Clement and Fornes	
		Team Member Karkoszka and Stephens	

8/28/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	
			0600 On site safety brief 0620 Loaded out vehicles 0700 Arrived grids 067 and 068 0710 Tailgate safety briefing 0715 Started setup 0842 Computer didn't record positions, talked to Mike Anderson, he suggested rewalking the grids 0930 Finished grids, moved to grids: 296, 295, 294, 307, 308 and 317 0945 Started setup 1130 Finished grids, tore down equipment 1200 Lunch break 1230 Lunch over 1245 Moved to grids 297 and 298 1359 Completed grids 1400 Work stoppage for demo operations 1422 Back to work 1430 Moved to grids 279 and 280 1530 Completed grids, return to motor pool for equipment maintenance 1630 End of work day
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	

R. B. Zeitlin

8/28/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
			0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for the Y sector 0645 Arrived Y sector changed locks and verified barricades in place. Notified Site SUXOS. Tailgate safety brief 0700 Start reacquire 0945 Break 1000 Resume reacquire 1015 Informed by SUXOS about demo to be conducted today 1145 Lunch 1215 Resume reacquire 1300 Stopped reacquire to start demo ops 1430 Demo ops complete. Complete paperwork. Offload gear and place on charge 1510 Fill sandbags 1600 Stop for the day. Completed reacquire of the following grids: 036, 106, 189, 208 and 209 1630 Ops complete, all secure
		Team Member Gentry	
		Team Member N/A	
		Team Member N/A	

Sam Lister

9/2/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	
			
		Team Member Burhans	0600 On site safety brief
		Team Member Clement	0615 Equipment loadout, vehicle inspections, mag checks, admin
		Team Member Fornes	0715 Tailgate safety brief, pulse/temp baselines
			0720 In work, grid 190210
			0800 Completed grid 190210; 10 digs 1055 50 of 53 digs completed in grid 191; 3 designated for backhoe. Moved to grid 263
			1120 In work, grid 263
			1205 Completed grid 263; 15 digs
			1215 Lunch
			1225 In work, grid 264
			1400 Completed grid 264; 11 designated anomalies, plus 1 MD anomaly
			1405 Pulse/temperature checks
			1420 Break
			1435 Departed area, for demo op
			1515 Demo op completed
			1520 In work, grid 265
			1550 Stopped intrusive ops. 13 of 37 anomalies dug in grid 265
			1605 In compound, for equipment down-load and admin
			1630 Secured

9/2/2003	Intr Red	UXO Supervisor	Comment:
1		Tibbits	0600 On site safety brief 0625 Loaded out for backhoe digs 0645 Briefing on grids to complete 0715 Departed for bypass 0730 Arrived in bypass, checking out excavator 0740 Moving to grid 093 0750 Arrived at 093 0755 Tailgate safety brief 0805 Commenced intrusive ops 0945 Break 1000 Personnel monitoring 1005 Continued digging 1155 Lunch 1225 Continued working 1400 Break 1415 Continued digging 1445 Secured from digging to move south for road guard during demo ops 1530 Commenced digging in 081 1550 Secured from intrusive ops and opened up soccer field 1605 Arrived at TtFW 1630 Secured for day
		Team Member Mangrum	
		Team Member Stephens	
		Team Member N/A	

9/2/2003

Map2

UXO Supervisor


Comment:

R. D. Zeitlin

Zeitlin

Team Member Futral
Team Member Cameron
Team Member N/A

0600 On site safety brief
0620 Loaded out vehicles
0700 Arrived at grid 061
0715 Tailgate safety briefing
0720 Started setup
0910 Finished grid
0930 Moved to grid 060
0950 Started setup
1010 Battery failure Tx #3
1020 Setup failures
1030 Started grid
1122 Finished grid
1132 Tear down equipment and moving
1200 Arrived grid 269
1205 Lunch time
1235 Back from lunch
1236 Started set up, grids 268 and 269
1330 Setup problems
1350 Moved transmitters to only grid 269
1455 Started mapping grid
1510 Changed batteries on transmitter 1, Allegro
1555 Finished grid
1600 Discovered batteries dead on transmitters 1 and 3
1601 Break down equipment, end of work day

9/2/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Gentry	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Depart compound for Y sector
			0645 Arrived Y sector, changed locks and verified barricades in place.
			Notified Site SUXOS. Tailgate safety brief
			0705 Start reacquire
			0930 Break
			0945 Resume reacquire
			1045 Notified by Site SUXOS that we will be doing demo today
			1115 Water spilled, returning to the compound to refill ice and water
			1130 Start lunch
			1200 Resume reacquire
			1345 Stopped reacquire ops to start demo preps
			1515 Demo ops complete.
			Completing paper work
			1550 Depart Y sector, barricades changed at 1557
			1605 Arrived compound, offloaded gear and placed on charge. Completed the following grids: 048, 049, 051, 123, 175 and 201
			1630 Ops complete, all secure

9/3/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	
			
		Team Member Burhans	0600 On site safety brief 0615 Equipment loadout, mag checks, vehicle inspections, admin
		Team Member Clement	0655 Tailgate safety brief, pulse/temperature baseline checks
		Team Member Fornes	0705 In work, grid 265
			0825 Grid 265 completed. 26 digs. Moved to new grid
			0845 In work, grid 189208209
			0915 Completed grid 189208209; 6 digs. Break
			0930 Moved to grid 106
			0935 In work
			1105 Moved to grid 285
			1110 In work, grid 285
			1205 All designated anomolies [10] dug in grid 285. One backhoe dig remains, a C-rats can pit approximately 5' east of anomoly number 12
			1210 Lunch
			1330 Completed grid 286; 12 digs
			1335 Moved to grid 075076
			1340 In work
			1435 Break
			1530 Transferred scrap to Excavation Team [Intrusive] 'White' team truck
			1540 Secured intrusive ops. 30 of 35 anomolies investigated in grid 075076. Four grids completed, 2 incomplete, 105 total anomolies investigated
			1600 In compound for equipment download, admin
			1630 Secured

9/3/2003

Intr Red

UXO Supervisor

Comment:



Tibbits

Team Member Stephens
Team Member Mangrum
Team Member N/A


0600 On site safety brief
0620 Loaded out for backhoe digging
0700 Departed for bypass
0715 Arrived at grid 081, waiting for
Fecon to be moved
0730 Commenced intrusive ops
0940 Break
0955 Continued intrusive
1200 Lunch
1230 Continued digging in grid 069
1400 Break
1415 Continued digging in grid 069
hole 016. It is a burial site for stokes
fuze well plugs and rusted metal cans
1515 QC came out to look at tree and
said to stop working on Grid 069 016
until tree is removed
1530 Picked up Intrusive team 1 scrap
and made scrap run
1615 Arrived at TtFW
1630 Secured for day

9/3/2003

Map2

UXO Supervisor


Comment:





Zeitlin


Team Member Futral
Team Member Cameron
Team Member N/A

0600 On site safety brief
0620 Loaded out vehicles
0650 Arrived at grid 270
0655 Tailgate safety briefing
0700 Started setup
0912 Finished grid
0930 Moved to grid 268
0940 Started setup
1038 Finished grid
1055 Moved to grid 249
1100 Started setup
1252 Finished grid
1330 Moved to grid 113
1331 Lunch time
1401 Back to work
1405 Started setup
1545 Finished grid
1600 End of work day


9/3/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Gentry	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for the Y sector
		Team Member N/A	0640 Arrived Y sector, changed locks and verified barricades in place.
		Team Member N/A	Notified Site SUXOS. Tailgate safety brief
			0700 Start reacquire
			0710 Having problem with Cassiopeia screen not staying bright. There seems to be a problem with the recepticle on the Cassiopeia where the external battery plugs in. Reported problem to Site SUXOS
			1006 Break
			1020 Resume reacquire
			1150 Lunch
			1220 Resume reacquire
			1445 Break
			1500 Resume reacquire
			1550 Stopped for the day, loaded gear, changed locks and barricades.
			Completed the following grids: 246, 247, 248, 249, 088, 063, 062 and 087
			1605 Arrived compound, offloaded gear and placed on charge
			1630 Ops complete, all secure


9/4/2003	Intr Red	UXO Supervisor	Comment:
		Tibbits	0600 On site safety brief 0625 Loaded out for bypass 0650 Making copies of expense reports for Iraq trip 0720 Departed for bypass 0730 Arrived at grid 069 0735 Tailgate safety brief 0740 Preparing to cut pine tree out of 069-016 hole, so it can be cleared 0750 Saw blade and bar are bad/ Bo is getting new parts 0755 Moving to grid 111 0805 Commenced intrusive ops 0945 Break 1000 Continued intrusive ops with mini excavator 1205 Lunch 1235 Continued intrusive in grid 114 1330 Moved back to grid 069 1335 Cut pine tree down 1345 Commenced working on 069-016 again 1430 Break 1540 Completed clearing id 069 1545 Departed for TtFW 1555 Arrived at compound 1630 Secured for weekend
		Team Member Stephens	
		Team Member Mangrum	
		Team Member N/A	

9/4/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0620 Loaded out vehicles 0650 Arrived at grid 041 0655 Tailgate safety briefing 0700 Started setup 0748 Finished grid 0812 Moved to grid 160 0815 Started setup 1040 Finished grid 1100 Moved to grid 163 1120 Lunch time 1150 Lunch over 1150 Started digging holes for placement of 3" Stokes fuze well plugs 1230 Started setup 1422 Finished grid 1430 Work halt, for demo operations 1505 Return to work 1530 End of work day
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	


9/4/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Gentry	0600 On site safety brief
		Team Member N/A	0610 Truck checkout and load
		Team Member N/A	0630 Depart compound for the Y sector
			0640 Arrived Y sector, changed locks and verified barricades in place.
			Notified Site SUXOS. Tailgate safety brief
			0705 Start reacquire
			0930 Break
			0945 Resume reacquire
			1130 Lunch
			1145 Informed by Site SUXOS that demo will take place today in grid 265
			1200 Resume reacquire
			1230 Stopped reacquire to start demo preps
			1530 Demo ops complete, doing paperwork
			1545 Changed locks and opened barricades departed Y sector
			1600 Arrived compound offloaded gear. Completed reacquire of the following grids: 261, 260, 259 and 192
			1630 Ops complete, all secure


9/8/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	
		Team Member Mangrum	0600 On site safety brief
		Team Member Clement	0615 Equipment loadout, mag checks, vehicle inspections, admin
		Team Member Wilson and Stephens	0655 Tailgate safety brief
			0700 In work, Mag Dig area, grid 074
			0720 Completed M/D area of grid 074; moved to grid 075076
			0722 In work
			0730 Last anomaly in grid 075076 cleared. Moved to grid 175
			0740 In work
			0852 New team member, Greg Wilson on site, recieved tailgate safety brief
			0900 Break
			1130 Completed grid 175; 32 digs
			1135 Started grid 173
			1200 Lunch
			1530 Secured intrusive ops, for scrap run. 21 of 53 digs completed
			1600 In compound for equipment download, admin
			1630 Secured


9/8/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0625 Loaded vehicles 0710 Arrived grids 128, 148, 149, 168, 169 0715 Tailgate safety briefing 0730 Started setup 0912 Finished grids 0945 Moved to grids 188, 189, 207, 208, 209 1000 Started setup 1116 Finished grids 1126 Tore down equipment 1200 Lunch time 1230 Back to work 1235 Moved to grids 167 and 187 1245 Started setup 1425 Finished grids 1435 Moved to grids 205 and 206 1445 Started setup 1540 Finished grids 1600 End of work day
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	

9/8/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load. Vallon and Whites checkout good 0640 Depart compound for Y sector 0650 Arrived Y sector, changed locks and verified barricades. Tailgate safety brief 0705 Start QC digging 0930 Break 0945 Resume QC digs 1135 Lunch 1205 Resume QC digging 1430 Break 1445 Resume QC digging 1550 Stopped for the day, loading gear and changing locks and barricades 1605 Arrived compound, offloaded gear 1630 Ops complete, all secure
		Team Member Fornes	
		Team Member N/A	
		Team Member N/A	


9/9/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment loadout, vehicle inspectipns, mag checks, admin 0655 Tailgate safety brief 0700 In work grid 063 0735 Grid 063 completed,[7 digs]; working grid 062 0845 15 of 16 digs completed in grid 062; 1 designated for track hoe 0850 In work, grid 088 0925 Break 0955 Grid 088 completed; 8 digs. Working grid 087 1120 Completed grid 087. 26 of 27 anomolies investigated; 01 designated for track hoe 1130 In work, grid 048 1215 Lunch 1530 Secured intrusive ops. 48 of 61 grid 48 anomolies investigated; total of 108 for the day 1600 In compound for equipment download, admin 1630 Secured
		Team Member Mangrum	
		Team Member Burhans and Clement	
		Team Member Wilson and Stephens	



9/9/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	
		Team Member Futral	0600 On site safety brief 0620 Loaded vehicles 0655 Arrived at grids 126, 127, 146 and 166
		Team Member Cameron	0700 Tailgate safety briefing
		Team Member N/A	0705 Started setup 0920 Finished grids 0940 Moved to grids 165 and 166 1018 Started setup 1032 Finished grids 1042 Moved to grids 185 and 186 1050 Started setup 1119 Finished grids 1130 Moved to grids 203 and 204 1230 Futral vomiting, sat in truck with A/C running, temperature is 98.6. Also has diahrria 1235 Lunch time 1305 Back to work 1305 Futral stated he is feeling too sick to continue work 1307 Notified SUXOS 1310 Futral taken to his car, to go home 1325 Started setup 1455 Finished grids 1510 Laid out grids for tomorrow 1550 End of work day

9/9/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	
		Team Member Gentry	0600 On site safety brief 0610 Truck checkout and load. Vallon and Whites checkout good 0635 Depart for Y sector 0645 Arrived Y sector, changed locks and verified barricades in place. Tailgate safety brief 0710 Start QC digs 0930 Break 0945 Resume digging 1135 Lunch 1205 Resume digging 1350 Complete with QC digs, starting add on reacquire 1530 Depart Y sector for scrap yard 1555 Depart scrap yard for compound 1605 Arrived compound, offloaded gear. Completed reacquire add ons 079 and 080 1630 Ops complete, all secure
		Team Member Fornes	
		Team Member N/A	

9/10/2003	Intr Backhoe	UXO Supervisor	Comment:
		Lister	
		Team Member Harsh	0600 On site safety brief
		Team Member Karkoszka and Futral	0610 Truck checkout and load. Vallon and Whites checked out good
		Team Member Stephens and Fornes	0630 Depart for Y sector
			0640 Arrived Y sector, changed locks and verified barricades. Notified Site SUXOS. Tailgate safety brief
			0700 Start backhoe digs
			0935 Break
			0950 Resume backhoe digs
			1200 Lunch
			1230 Resume backhoe digs
			1400 While digging anomaly 25 in grid 155, a cable was located at 12".
			After consulting with the Site SUXOS we were told to excavate as necessary to remove the cable
			1545 Stopped for the day. Loading gear
			1555 Depart Y sector for compound
			1605 Arrived compound, offload gear. Completed backhoe digs in the following grids: 031, 150, 151, 152, 154 155 and 156
			1630 Ops complete, all secure

9/10/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	
			
		Team Member Burhans and Clement	0600 On site safety brief 0615 Equipment loadout, vehicle inspections, mag checks, admin
		Team Member Fornes and Stephens	0655 Tailgate safety brief 0700 In work, grid 246 0725 Grid 246 completed; 8 digs. In work grid 247
		Team Member Wilson	0755 Grid 247 completed; 6 digs. In work, grid 248 0845 15 of 17 digs, mag/dig area completed, 2 digs designated as backhoe digs; grid 248 0908 Clement left, to provide QA support to COE 0955 Grid 249 completed; 15 digs 1005 In work, grid 201 1030 Completed grid 201; 4 digs 1035 In work, grid 259 1200 Lunch 1330 29 of 32 digs completed, grid 259; 3 designated for backhoe. Started grid 260 1400 Break 1505 Clement returned to team 1530 Secured intrusive ops. 29 of 39 digs in grid 260 completed. Days totals; 106 anomalies investigated; 4 grids completed; 3 incomplete 1600 In compound for equipment download, admin 1630 Secured


9/10/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	0600 On site safety brief 0655 Arrived grids 164 and 184 0700 Tailgate safety briefing 0705 Started setup 0805 Finished grids 0815 Moved to grids 144 and 145 0820 Started setup 0935 Setup problems x5 1000 Finished grids 1020 Moved to grids 107, 108, 124 and 125 1021 Started setup 1117 Finished grids 1137 Packed up equipment 1155 Moved to grids 182 and 183 1200 Lunch time 1230 Back to work 1240 Started setup 1400 Finished grids 1430 Moved to grids 201 and 202 1435 Started setup 1524 Finished grids 1600 End of workday
	Team Member Futral		
	Team Member Cameron		
	Team Member N/A		

9/11/2003	Intr Backhoe	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load. Vallon and Whites check out good 0630 Depart compound for the Y sector 0640 Arrived Y sector, confirmed locks and barricades are correct. Informed Site SUXOS 0700 Started backhoe work 0740 Complete backfill on grid 156. Moving to grid 297 0750 Start work on grid 297 0910 Stopped work due to non-uxo personnel in the EZ 0920 Resume work 0930 Departed site due to wifes illness. No further entries
	Team Member Gentry		
	Team Member Robert		
	Team Member N/A		

9/11/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	
			0600 On site safety brief 0615 Equipment loadout, vehicle inspections, mag checks, admin 0705 Tailgate safety brief 0710 In work, grid 261 0900 Break 0925 Robert Mangrum joined team 1035 Grid 261; 44 digs complete 1050 Started grid 123 1200 Grid 123 completed; 33 digs. Started lunch break 1230 Clement departed for QA support 1252 In work, grid 192. [delay due to Black Hawk] 1330 Grid 192 completed; 8 digs 1340 Started grid 153. Clement returned to team 1445 Secured intrusive ops. 11 digs completed in grid 153 1450 Break 1500 Clement and Fornes depart on scrap run 1530 In compound for equipment download, vehicle cleaning, admin. Days totals; 03 grids completed; 01 incomplete; 97 anomalies investigated 1630 Secured
		Team Member Burhans and Clement	
		Team Member Fornes and Stephens	
		Team Member Wilson and Mangrum	





9/11/2003	Map2	UXO Supervisor	Comment:
		Zeitlin	
			0600 On site safety brief 0620 Loaded vehicles 0720 Arrived at grids 004, 005, 008, 015 and 020 0730 Tailgate safety briefing 0740 Began grubbing operations 1200 Lunch break 1230 Back to work 1231 Began setup, grids 004 and 005 1340 Finished grids 1400 Moved to grids 015 and 020 1520 Finished grids 1536 End of work day
		Team Member Steelman	
		Team Member Wrage	
		Team Member Cameron	





9/22/2003	Intr Backhoe	UXO Supervisor	Comment:
		Mikell	0600 On site safety brief 0615 Mikell in brief, team began work with intrusive #1 checkout 0930 Mikell complete inbrief & site orientation 0945 picked up team members 0950 Tailgate safety 1000 Began intrusive 153 1215 Lunch while on weather hold 1330 Off weather hold. Moved to 048 1500 Complete 048 1515 Start 140 1535 Complete 140 1540 Start 136 1550 Complete 136 1555 Ceased intrusive 1610 Arrived office finish daily reports 1620 Filed daily status 1630 End of day
		Team Member Mangrum	
		Team Member Stephens	
		Team Member N/A	

9/22/2003	Intr White	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment loadout, vehicle inspections, mag checks, admin 0655 Tailgate safety brief 0700 In work, grid 36 0755 Clement left for QA support 0915 Clement returned 0920 Break 1010 Final 36 digs, grid 36 completed 1015 Started grid 48 1055 9 anomalies investigated; 4 remaining, designated for backhoe 1110 Started grid 110 1222 Lightning warning; lunch 1450 Break 1600 Secured intrusive ops. Days totals; 01 grid completed, 02 incomplete, 77 anomalies investigated 1630 Secured
		Team Member Burhans and Chambers	
		Team Member Fornes and Stephens	
		Team Member Mangrum and Clement	

9/22/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0635 Depart for the Y sector 0650 Arrived Y sector, verified locks and barricades are in place and informed Site SUXOS. Tailgate safety brief 0715 Start reacquire 0930 Completed reacquire of the Y sector. Completed the following grids today; 226, 227, 228, 081, 082, 083 and 084 1000 Started QC digging with Site QC 1215 Lunch 1220 Called by Site Safety and told to take lightning precautions 1245 Lunch complete, still under lightning advisory, still cowering in the truck 1321 Lightning advisory lifted, returning to work 1545 Stop for the day, load gear 1555 Depart Y sector, changed locks and barricades 1605 Arrived compound, off loaded gear 1630 Ops complete, all secure
		Team Member Zeitlin	
		Team Member N/A	
		Team Member N/A	

9/23/2003	Intr Backhoe	UXO Supervisor	Comment:
		Mikell	0600 On site safety brief 0615 Equipment loadout and checkout 1200 Lunch 1230 Clements deprted to work with QC . Lonnie Stephens jioned team 1550 Ceased intrusive 1600 Departed work sector 1610 Arrived compound 1615 Download and secured equipment, file daily reports 1630 End of day
		Team Member Mangrum	
		Team Member Clement	
		Team Member N/A	

9/23/2003	Intr Backhoe	UXO Supervisor	Comment:
		Mikell	0600 On site safety brief 0615 Equipment loadout and checkout 0700 Tailgate safety brief 0730 Intrusive 1230 Lunch 1430 Ceased intrusive for demo ops 1505 Back intrusive 1555 Ceased intrusive for day 1610 Arrived office finish daily reports 1620 Filed daily status 1630 End of day
	Team Member	Mangrum	
	Team Member	Clement	
	Team Member	N/A	


9/23/2003	Intr White	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment loadout, vehicle inspections, mag checks, admin 0650 Tailgate safety brief. 0655 In work, grid 110 0815 10 digs completed, 15 designated for backhoe 0830 Started grid 163 0955 Completed grid 163, 19 digs 1005 Started grid 220 1030 Grid 220, 8 digs, completed 1035 Grid 225 in work 1105 Grid 225, 5 digs, completed 1115 Grid 176 started 1205 Grid 176, 9 digs, completed 1210 Lunch 1240 Started grid 143 1340 Grid 143, 14 digs completed 1350 Break 1405 Started grid 268 1425 08 of 12 digs in 268 completed. 04 designated for backhoe. Started 290 1240 03 of 07 digs completed in grid 290.[04 designated for backhoe] 1530 Grid 245, 07 digs completed. Started grid 230 1545 01 dig completed, 01 designated for backhoe, grid 230 1600 In compound for equipment download, admin 1630 Secured
	Team Member	Burhans and Chambers	
	Team Member	Fornes and Stephens	
	Team Member	Mangrum and Clement	

9/23/2003

QC Map

UXO Supervisor

Comment:



Gentry

Team Member Futral
Team Member Cameron
Team Member N/A


0600 On site safety brief
0620 Equipment loaded
0700 Setting up grid 121 and 120
1000 Break
1015 Setting up grids 101 and 102
1200 Lunch
1230 Started on grids 117 and 116
1330 Left to do demo. Jake stayed with mapping team
1530 Demo complete back with mapping team
1600 Return to compound
1630 Done for the day

9/23/2003

Reacquire1

UXO Supervisor

Comment:




Lister


Team Member Zeitlin
Team Member N/A
Team Member N/A


0600 On site safety brief
0610 Truck checkout and load
0622 Depart site for fuel
0644 Arrived Y sector, verified barricades and locks correct and notified Site SUXOS. Tailgate safety brief
0710 Start reacquire
0800 Complete reacquire of grids 296 and 056, starting QC reacquire and dig
0900 Informed by Site SUXOS that we will be doing demo this afternoon
0940 Break
0955 Resume reacquire and QC digging
1150 Lunch
1220 Resume reacquire and QC digging
1330 Stopped QC digging to start demo preps
1500 Shot fired
1530 Demo ops secured, completing paperwork
1550 Depart Y sector, changed locks and barricades
1605 Arrived compound, offloaded gear
1630 Ops complete, all secure

9/24/2003	Intr White	UXO Supervisor	Comment:
		Crupper	
			0600 On site safety brief 0615 Equipment loadout, vehicle inspections, mag checks, admin 0650 Tailgate safety brief 0655 Started grid 226 0725 Grid 226, 11 digs, completed. Started grid 227 0740 Grid 227, 03 digs completed. Started grid 228 0805 Grid 228, 7 digs completed. Started grid 270 0845 08 of 14 digs completed, grid 270. 06 designated as backhoe digs. Moved to grid 269 0900 01 anomoly investigated, rest designated as backhoe digs, due to erosion control 0925 Break 0950 Started grid 275276294 1030 09 anomolies investigated; 09 MISSING. Grid 275276294 is in a heavy wash area, during rain storms 1040 Started grid 173 1215 Lunch 1240 Lonnie Stephens sent to Intrusive WHITE [Backhoe] team 1331 Additional 10 of original 53 anomolies investigated. Total of 22 digs are now designated as backhoe digs. NOTE: Mag/Dig areas HAVE NOT been completed 1345 Returned to grid 275276294, to dig anomoly 19. Reacquire team leader states that anomolies 01, and 03 through 09 were previously investigated 1400 Grid 275276294 completed. Moved to area of grid 160 1530 Clement and Burhans left on scrap run 1415 Break 1430 Started grid 160 1445 Jake Clement joined team 1500 Grid 160, 07 digs completed 1520 05 of 09 anomolies investigated, grid 296; all require backhoe 1600 In compound for equipment download, admin 1630 Secured
		Team Member Burhans and Chambers	
		Team Member Fornes and Stephens	
		Team Member N/A	


Handwritten signature: W.D. Crupper


9/24/2003	QC Map	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief... sunny and 83 today 0640 In the field 0645 Tailgate safety 0650 Mapping has begun 0830 Tahoe has a power steering leak. jathan is taking it back to the compound and getting truck 1 0915 Jathan has returned 0945 Break 1000 Back to mapping
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	



9/24/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for the Y sector 0645 Arrived Y sector, verified locks and barricades correct and notified Site SUXOS. Tailgate safety brief 0705 Start QC digs 1000 Break 1015 Resume QC digging 1020 Whites acting strange, new battery is showing low voltage and will not ballance. Changed battery and still will not work 1130 Lunch. Obtained Whites from Site QC 1200 Resume QC digging. Replaced flag 19 on grid 275276294 and dug the same. Informed Intrusive 2 who cleared the hole 1430 Break 1445 Resume QC digging 1550 Stopped for the day, changing the locks and barricades 1605 Arrived compound, offloaded gear. Completed the following QC grids: 058, 069, 151, 152, 171, 172, 311, 312, 313, 314, 320, 321, 322, 281, 282, 299, 300, 283 and 301 1630 Ops complete, all secure
		Team Member Zeitlin	
		Team Member N/A	
		Team Member N/A	

9/25/2003	Intr Backhoe	UXO Supervisor	Comment:
		Mikell	
		Team Member Mangrum	0600 On site safety brief
		Team Member Clement	0615 Checkout and loadout of equipment
		Team Member N/A	0645 Arrived intrusive area conducted tailgate
			0655 Intrusive
			1225 Lunch
			1515 Ceased intrusive
			1520 Scrap run
			1545 Vehicle maintenance
			1615 Secured equipment and filed daily reports
			1630 End of day


9/25/2003	Intr White	UXO Supervisor	Comment:
		Crupper	
		Team Member Burhans and Chambers	0600 On site safety brief
		Team Member Fornes and Stephens	0615 Equipment loadout, vehicle inspections, fueling, mag checks, admin
		Team Member N/A	0700 Tailgate safety brief
			0705 In work, grids 081-084
			0850 Completed grids 081-084
			0900 Started grids 093-096, and 098
			1010 Grids 093-096, and 098 completed
			1015 Break
			1030 Started grids 111, 112, 114 and 115
			1130 Completed grids 111, 112, 114 and 115. Started grids 130-133
			1215 Completed grids 130-133. Lunch
			1430 Stop work for demo op
			1500 Back to work
			1525 Grids 130-135 completed
			1530 Returned to compound for equipment download, vehicle/equipment cleaning, admin.
			NOTE: Days totals; 18 grids completed, 01 incomplete, 73 anomalies investigated
			1630 Secured


9/25/2003	QC Map	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief 0630 Time sheets and per diem and trucks loaded out 0700 In field tailgate safety brief 0715 Setting up grid 177 and 196 1030 Morning break 1045 Back to work 1230 Lunch 1300 Back to mapping 1430 Work halt, demo operations 1453 Back to work 1535 Return to compound 1545 Clean equipment 1630 Gone home
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	


9/25/2003	Reacquire1	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load. Complete expense report and time sheet 0645 Depart compound for the Y sector 0655 Arrived Y sector, confirmed locks and barricades in place and notified Site SUXOS. Tailgate safety brief 0710 Start QC digging 0930 Break 1140 Lunch 1210 Resume QC digging 1315 Stopped QC work to do demo preparation 1515 Complete demo ops, start paperwork 1530 Depart Y sector. Completed QC digging in the following grids: 180, 181, 260, 261, 103, 104, 101, 102, 118 and 119 1545 Arrived compound, offload gear. Do more paperwork. Clean vehicles 1630 Ops complete, all secure
		Team Member Zeitlin	
		Team Member N/A	
		Team Member N/A	

9/26/2003	QC Map	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief 0615 Equipment loaded and time sheets 0630 Started mapping 0630 Depart for the field 0645 Tailgate safety brief 0700 Started setting up grids, mapping has begun 1215 Lunch 1300 Back to mapping 1500 Return to compound 1600 Done for the day
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	
9/29/2003	Intr Backhoe	UXO Supervisor	Comment:
		Mikell	0600 On site safety brief 0615 Loadout and checkout equipment 0650 Departed compound and tested magnetometer 0700 Arrived Y sector, conducted tailgate 0710 Checked out ecavator 0720 Intrusive 0910 Encountered telephone cable at 049051-021, notified SUXOS. encountered more cable at 009,024,030 and 016 1225 Lunch 1300 Advised by SUXOS not to dig 049051-028 and 018 any further 1530 Ceased intrusive 1540 Departed Y sector for scrap run 1600 Arrived compound, secured equipment and filed daily reports 1630 End of day
		Team Member Mangrum	
		Team Member Zeitlin	
		Team Member N/A	

9/29/2003	Intr Blue	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0645 Depart for Y sector 0700 Arrived Y sector, verified locks and barricades in place. Tailgate safety brief 0715 Start intrusive works 0900 Returning to office so Crupper can complete in processing and to pick up additional dig sheets 1015 Returned to Y sector and intrusive work 1145 Lunch 1215 Resume intrusive work 1440 Break 1455 Resume intrusive work 1545 Stop for the day, load gear, change barricades 1555 Depart Y sector 1605 Arrived compound, offload gear. Completed grid 056, 7 anomalies 1630 Ops complete, all secure
		Team Member Crupper	
		Team Member Clement	
		Team Member N/A	

9/29/2003	QC Map	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief 0630 Equipment loaded and off to the Y sector 0645 Tailgate safety brief 0700 Start mapping 1215 Lunch 1245 Back to work 1515 Afternoon break 1530 Break down equipment 1545 Set up for tomorrow 1600 Return to compound 1630 Done for the day
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	

9/30/2003	Intr Backhoe	UXO Supervisor	Comment:
		Mikell	0600 On site safety brief 0615 Loadout and checkout equipment 0630 Departed compound and tested magnetometer 0645 Arrived Y sector, conducted tailgate checked out excavator, operator and machine will work with Demo 1 for a few hours 0700 Intrusive 0730 Excavator and operator back 1230 Lunch Zeitlin departed for day 1400 Clement leaves, Crupper joins team 1430 Ceased intrusive for demo 1500 Resume ops 1555 Ceased intrusive 1600 Arrived compound, secured equipment and filed daily reports 1630 End of day
		Team Member Mangrum	
		Team Member Clement	
		Team Member Zeitlin	


9/30/2003	Intr Blue	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0640 Depart compound for the Y sector 0650 Arrived Y sector, changed barricades and locks, tailgate safety brief 0705 Preparing to move 55 gallon drum from demo site to scrap yard 0800 Completed movement of drum to scrap yard. Returning to the compound to drop off truck 19 and trailer 0830 Dropped off demo truck at oak tree and doing repairs to orange fences used to mark the east EZ 0930 Break 0945 Starting to pull bent flags in the Y sector 1130 Lunch 1200 Resume flag pulling 1330 Dropped off Crupper and picked up Gentry for demo ops 1515 Complete demo ops on grid 110. Doing paperwork 1550 Depart Y sector to change locks and barricades 1605 Arrived compound, off loaded gear, completed paperwork 1630 Ops complete, all secure
		Team Member Crupper	
		Team Member N/A	
		Team Member N/A	

9/30/2003

QC Map

UXO Supervisor

Comment:



Gentry

Team Member Futral
Team Member Cameron
Team Member N/A

0600 On site safety brief
0615 Equipment loaded and checked
0630 Headed to the field
0700 Tailgate safety
0715 QC mapping has begun on grids
082, 083, 096 and 097
1015 Morning break
1030 QC mapping 113, 114, 133 and
134
1200 Lunch
1230 Mapping 075, 076, 087 and 088
1330 Gentry left for demo, clements
took over team
1345 Mapping 062, 063 and 074
1520 Gentry returned
1600 Return to compound
1630 Done for the day

10/1/2003

Intr Backhoe

UXO Supervisor

Comment:



Mikell

Team Member Mangrum
Team Member Clement
Team Member Crupper


0600 On site safety brief
0601 Len Lister also working with
team
0615 Load out and checkout
equipment
0630 Departed compound and tested
magnetometer
0645 Arrived Y sector, conducted
tailgate checked out excavator
0700 Intrusive
0750 Clement departs with COE
0930 Clement returns
1230 Lunch
1300 Clement departs with COE
1445 Clement returns
1555 Ceased intrusive
1600 Arrived compound, secured
equipment and filed daily reports
1630 End of day

10/1/2003

QC Map

UXO Supervisor


Comment:




Gentry

Team Member Futral
Team Member Cameron
Team Member N/A

0600 On site safety brief
0630 Equipment loaded and checked
0700 Departed for the field
0705 Tailgate safety
0710 Setting up on 099 and 100

10/2/2003	Intr Backhoe	UXO Supervisor	Comment:
		Mikell	0600 On site safety brief 0615 Loadout and checkout equipment 0630 Departed compound and tested magnetometer 0645 Arrived Y sector, conducted tailgate checked out excavator 0700 Moved to new grid due to Stepp moving equipment into area 0730 Intrusive 0800 Delayed moving back to Southwest grids due to Stepp 0815 Given go ahead to move and go intrusive 0825 Intrusive 0830 Lister joined team 0848 Delay Stepp 0900 Intrusive 0912 Delayed Stepp 0917 Intrusive 1033 Delayed Stepp 1042 Intrusive 1230 Lunch 1254 Delayed Stepp 1300 Intrusive 1405 EZ violation by unknown party, intrusive ceased 1415 Intrusive 1434 Delayed Stepp 1447 Intrusive 1555 Ceased intrusive 1600 Arrived compound, secured equipment and filed daily reports 1630 End of day
		Team Member Mangrum	
		Team Member Lister	
		Team Member Crupper	


10/2/2003	Intr Blue	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for the Y sector 0645 Arrived Y sector, verified barricades and locks changed, notified Site SUXOS. Tailgate safety brief 0710 Due to other personnel working within our EZ, we will be pulling flags
		Team Member Clement	
		Team Member N/A	
		Team Member N/A	

10/2/2003

QC Map

UXO Supervisor

Comment:



Gentry

Team Member Futral
Team Member Cameron
Team Member N/A


0600 On site safety brief
0615 Equipment loaded and down
loaded data for Marty
0700 Departed for field
0715 Tailgate safety
0730 Setting up 199, 200, 219 and 220
0930 Completed 199, 200, 219 and
220
0945 Setting up 198, 197 and 218
1145 Completed 198, 197 and 218;
started setting 237, 238, 217 and 218
1220 Lunch
1250 Continued 237, 238, 217 and 218
1345 Completed 237, 238, 217 and
218
1415 Setting up grids 238 and 239
1540 Completed 238 and 239
1600 Return to compound
1630 Done for the day

10/3/2003

QC Map

UXO Supervisor

Comment:




Gentry

Team Member Futral
Team Member Cameron
Team Member N/A

0600 On site safety brief
0630 Equipment loaded and time
sheets turned in
0700 Departed for the field
0730 Setting up grids 255, 275 and
276
0900 Completed 255, 275 and 276
0915 Setting up grids 214, 215 and
234
1200 Completed 214, 215 and 234
1215 Lunch
1300 Setting up grids 258 and 259
1415 Complete 258 and 259
1430 Setting up grids 221, 240 and
241
1500 3 failed setups taking out grid
240
1545 221 and 241 complete
1600 Returned to compound
1630 Done for the day

10/6/2003	Intr Backhoe	UXO Supervisor	Comment:
		Mikell	
		Team Member Mangrum	0600 On site safety brief
		Team Member Crupper	0615 Loadout and checkout equipment
		Team Member N/A	0630 Departed compound with portable toilet and tested magnetometer
			0655 Positioned portable toilet
			0705 Arrived Y sector, conducted tailgate checked out excavator
			0715 Intrusive
			0750 Completed grid 269. Made scrap run while excavator worked with Demo1
			0845 Joined Demo1 to work grids
			1230 Lunch
			1555 Ceased intrusive
			1600 Arrived compound, secured equipment & filed daily reports
			1630 End of day

10/6/2003	Intr Blue	UXO Supervisor	Comment:
		Lister	
		Team Member Clement and Mangrum	0600 On site safety brief
		Team Member Crupper and Mikell	0610 Truck checkout and load
		Team Member N/A	0635 Depart compound for the Y sector
			0650 Arrived Y sector, verified locks and barricades are in place and notified Site SUXOS. Tailgate safety brief
			0710 Start intrusive work in grid 309
			0815 Joined by backhoe team after scrap run
			0930 Break
			0945 Resume intrusive work in grid 309
			1130 Lunch
			1200 Resume intrusive work in grid 309
			1330 Complete digging of grid 309, starting grid 310
			1415 Light rain starting to fall, covered instruments with trash bags
			1430 Break
			1445 Return to intrusive work
			1540 Stopped intrusive work, loading gear
			1550 Departed Y sector. Changed locks and barricades
			1605 Arrived compound, offloaded gear
			1630 Ops complete, all secure

10/6/2003

QC Map

UXO Supervisor


Comment:




Gentry

Team Member Futral
Team Member Cameron
Team Member N/A

0600 On site safety brief
0620 Equipment loaded
0645 Departed for the field
0700 Tailgate safety
0710 Setting up grids 240 and 262
0830 Completed 240 and 262
0845 Setting up grids 263 and 284
0955 Realized we lost digital signal
and had to rewalk
1020 Rewalk complete
1025 Morning break
1040 Setting up grid 264 and 285
1145 Completed 264 and 285
1150 Setting up grids 269, 268, 289
and 290
1210 Lunch
1240 Continued set up of 268, 269,
289 and 290
1350 268, 269, 289 and 290
completed
1410 Setting up grids 270, 271, 292
and 293
1530 270, 271, 292 and 293
completed
1530 Equipment packed up
1535 Return to compound to dry
equipment
1630 Done for the day

10/7/2003	Intr Blue and Intr QC	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load 0630 Depart compound for the Y sector 0640 Arrived Y sector, verified locks and barricades In position and notified Site SUXOS. Tailgate safety brief 0705 Start intrusive work in grid 310 0930 Completed work in grid 310. That completes digging of yellow flagged anomalies in the Y, only QC digs remain. Break 0945 Starting QC digging in the Y sector. Split into two teams, Lister and Clement are QC Intrusive 1 and Mikell and Crupper are QC Intrusive 2 1140 Lunch 1210 Resume QC digging 1415 Joined by Robert 1430 Break 1445 Using backhoe to clear QC picks 1545 Stopped for the day, loading gear 1555 Depart Y 1605 Arrived compound offload gear 1630 Ops complete, all secure
		Team Member Mangrum and Clement	
		Team Member Crupper and Mikell	
		Team Member N/A	


10/7/2003	Intr QC	UXO Supervisor	Comment:
		Mikell	0600 On site safety brief 1000 Split from Intrusive team and setup for QC dig operations. Acquired needed equipment from compound 1050 Arrived at grids, conducted tailgate safety brief 1100 Intrusive 1205 Lunch 1545 Ceased intrusive 1550 Departed for compound 1610 Secured equipment and filed reports 1630 End of day
		Team Member Crupper	
		Team Member N/A	
		Team Member N/A	

10/7/2003

QC Map

UXO Supervisor

Comment:



Gentry


Team Member Futral

Team Member Cameron

Team Member N/A

0600 On site safety brief
0630 Equipment loaded
0645 Went to fill gas tank
0700 In field
0705 Tailgate safety brief
0715 Setting up grid 228, 229, 230,
248 and 249
0930 228, 229, 230, 248 and 249
complete
0945 Pack up and move to 252 and
274
1005 Break
1020 Setting up grids 252 and 274
1100 252 and 274 complete
1122 Setting up grids 291 and 306
1204 291 and 306 complete
1210 Packing equipment
1225 Moving to grids 226, 227, 246
and 247
1230 Lunch
1300 Setting up grids 226, 227, 246
and 247
1345 Cannot set up had two failed set
ups changed to a two grid set up
1440 Cannot set up had three failed
set ups changed to a one grid set up
1515 Set up worked walking grid 227
1545 Grid 227 complete
1600 Returned to compound
1630 Done for the day

10/8/2003	Intr Blue	UXO Supervisor	Comment:
		Crupper	0600 On site safety brief 0615 Equipment loadout, vehicle inspections, mag checks and admin 0655 Tailgate safety brief 0700 In work, QC digs, grid 235. [flags 16 and 17] 1020 Completed two digs in grid 235 1025 Verification dig in grid 87, flags 09 and 10 1040 Dig complete 1050 Started QC digs in 023031041052 1145 Two QC digs completed. Moved to grid 1131 14133134, for QC digs 1205 Lunch 1415 7 QC digs completed. Moved to 099100 1435 Break 1515 4 QC digs completed. Left on scrap run 1600 In compound for equipment download and admin 1630 Secured
		Team Member Clement	
		Team Member Mangrum	
		Team Member N/A	


10/8/2003	QC Map	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief 0620 Equipment checked and loaded 0630 Departed for the field 0640 Locks and baracades in place notified SUXOS 0700 Sitting up grids 225, 226, 246 and 245 0915 225, 226, 246 and 245 complete 0925 Setting up grid 247 1035 247 complete. packing up and moving to 244 and 243 1100 Setting up grids 244 and 243
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	

10/9/2003

Intr Blue

UXO Supervisor

Comment:



Crupper

Team Member Bendel
Team Member Clement
Team Member Mangrum 00

0600 On site safety brief
0615 Equipment loadout, vehicle inspections, mag checks, admin.
NOTE: Assigned to QC Intrusive ops
0645 Tailgate safety brief
0655 Verification digs in grid 235
0845 QC digs in grid 255275276
0920 5 digs completed, grid 255275276
0930 Started QC digs in 210211231232253254
1020 6 digs completed in above grid
1025 Started grid 216217236237
1145 Completed 13 QC digs in above grid
1150 Lunch
1225 Started grid 258259
1255 Completed 4 QC digs in 258259
1305 Started grid 268269289290
1515 Completed 12 digs in above grid
1530 Returned to compound for equipment download, admin
1630 Secured

10/9/2003

QC Map

UXO Supervisor

Comment:




Gentry


Team Member Futral


Team Member Cameron

Team Member N/A


0600 On site safety brief
0620 Equipment loaded and expense report turned in
0640 Departed for field
0650 All locks and baracades in place
0700 Setting up grids 036 and 048
0930 After two failed set ups 036 and 048 are complete
0940 Setting up grids 045 and 056
1055 Grids 045 and 056 complete. packing up ad moving to grids 079 and 093
1115 Setting up grids 079 and 093
1210 Grids 079 and 093 complete
1220 Setting up grids 110 and 130
1240 Lunch
1310 Continued setting up grids 110 and 130
1350 Grids 110 and 130 complete
1400 Packing up and moving to grids 190 and 191
1415 Setting up grids 190 and 191
1505 190 and 191 complete
1520 Loaded up equipment picking up the porta potties
1540 Return to compound
1600 Time sheets
1630 Done for the day

10/14/2003	QC Map	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief 0620 Equipment loaded, and porta-jon loaded 0630 Departed for the field 0640 All lockes changed and baracades in place 0655 Tailgate safety brief 0700 Setting up grids 213 and 233 0745 Two failed setups 0845 Grids 213 and 233 complete 0900 Setting up grids 174 and 193 0955 Morning break 1010 Back to work 1040 Grids 174 and 193 complete setting up grid 173 1140 Grid 173 complete setting up grids 153 and 154 1215 Lunch 1245 Back to work 1315 Grids 153 and 154 complete 1330 Setting up grids 135 and 136 1400 Rain hold 1440 Back to work 1500 Grids 135 and 136 complete 1510 Setting up grid 115 for tomorrow 1525 Changed locks and barricades 1545 Drying equipment 1630 Done for the day
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	

10/15/2003	QC Map	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief 0620 Equipment loaded 0640 Departed for the field
		Team Member Futral	0650 Locks changed and barricades in place. Meet Cecil in the field, he was removing blue locks from the
		Team Member Cameron	Anniston Star gate so now we have a barricade to move down there
		Team Member N/A	0655 Tailgate safety brief 0700 Setting up grid 115 single grid set up 0730 Failed set up, trying again 0830 Grid 115 complete 0845 Moving to grids 143 and 163 0900 Setting up grids 143 and 163 1030 Grids 143 and 163 complete 1040 Setting up grids 142 and 141 1155 Grids 141 and 142 complete 1210 Setting up grids 140 and 160 1230 Lunch 1300 Back to work 1340 140 and 160 complete 1345 Packing equipment and moving to grids 296, 297 and 309 1400 Setting up grids 296, 297 and 309 1500 Afternoon break 1515 Back to work 1545 296, 297 and 309 complete 1600 Equipment loaded and returned to compound 1630 Done for the day

10/16/2003	QC Map	UXO Supervisor	Comment:
		Gentry	0600 On site safety brief 0630 Equipment loaded, per diem sheets turned in 0645 Headed to the field. Changed locks and road blocks are in place 0655 Tailgate safety brief 0700 Setting up grid 310 0745 Two failed set ups 0850 310 complete 0855 Moving 238 and 239 0900 Setting up grids 238 and 239 1015 Four failed set ups 1105 238 and 239 complete 1115 Moving to grids 265 and 286 1130 Setting up grids 265 and 286 1215 Grids are ready to walk but we have choosen to take lunch before we walk this the final QC walk 1245 Walking the last two grids 1315 265 and 286 complete. We are done mapping the "Y" Area 1330 Loading equipment and changing locks and removing barricades 1345 Return to the compound
		Team Member Futral	
		Team Member Cameron	
		Team Member N/A	

10/21/2003	Intr QC1	UXO Supervisor	Comment:
		Mikell	0600 On site safety brief 0615 Assembled equipment 0620 Recieved brief by QC on flow and daily ops 0630 Checkout of equipment 0645 Verified all barriers 0700 Intrusive 1200 Lunch 1550 Cease intrusive 1610 Arrived compound, secured equipment and filed daily reports 1630 End of day
		Team Member Gentry	
		Team Member Futral	
		Team Member N/A	

10/21/2003	Intr QC2	UXO Supervisor	Comment:
		Lister	0600 On site safety brief 0610 Truck checkout and load. Will be doing QC digging in the Y. Instruments check out good 0645 Depart compound for the Y 0700 Arrived Y sector, tailgate safety brief 0715 Start intrusive work 0930 Break
		Team Member Crupper	
		Team Member Clement	
		Team Member N/A	