
 FT. McCLELLAN BCT MEETING MINUTES 
PARTNERING SESSION #32 

FT. McCLELLAN, AL 
JANUARY 10 – 11, 2001 

 
 
AGENDA ITEM  

RESPONSIBILITY 
 

NOTES 
 
Check In 
Guest Introduction and 
  Roles 

 
Host:         Ron Levy 
Leader:      
Recorder:  Jeanne Yacoub 

 
See Attendees List – Attachment A. 
 

 
Ground Rules 

 
BCT 

 
Attachment B provides the ground rules established in October, 1997. 

 
Agenda 

 
BCT 

 
The BCT revised the January agenda, and proceeded accordingly.  
Attachment C provides the draft February agenda.  Attachment D provides 
the January meeting summary. 

 
Accept Previous 
Minutes 

 
BCT 

 
The team reviewed the draft December minutes, and accepted the minutes 
with revisions as final. 

 
Action Items 

 
BCT 

 
Action items were reviewed and updated, as indicated in Attachment D.  

 
Long-Term Planning 
(BCP) 

 
BCT  

 
One of the main agenda items for the June, 1999 meeting was BCP 
discussions.  The team had set the BCP aside pending resolution of some 
policy issues that required resolution prior to completion of the BCP.  Now 
that the team has worked through the LUCAP issue, they are prepared to 
readdress the BCP.  IT will prepare a draft BCP for consideration in April.  
Attachment E provides the reporting and review schedule for the deliverables 
that will be part of the BCP master schedule. 

 
Goals/Metrics Update 

 
BCT 

 
Goals and metrics remain on the agenda (Attachment C).  The team began 
brainstorming this topic during the June, 1998 meeting, and also began 
development of preliminary goals for consideration by the group.  



Attachment G provides the DOD Measures of Merit for BRAC projects 
submitted by Lisa Kingsbury for group consideration in the development of 
project goals and metrics. David Smith also previously provided several 
handouts for the team to review in preparation for discussions on this topic. 

 
Facilitator 
Observations 

 
David Sanderson 

 
David Sanderson attended his sixteenth meeting with the team this month.  
His notes and observations are provided at Attachment F. 



ATTACHMENT A 
 

LIST OF ATTENDEES 
BCT SESSION #32 

FT.McCLELLAN, AL 
JANUARY 10 – 11, 2001 

 
 
 
 

Ron Levy, Ft. McClellan        
Lisa Kingsbury, Ft. McClellan        
Ellis Pope, Mobile District Corps of Engineers      
Philip Stroud, Alabama Department of Environmental Management (ADEM) 
Shannon Golden, ADEM 
Doyle Brittain, US Environmental Protection Agency (EPA), Region IV 
Dan Copeland, US Army Engineering and Support Center, Huntsville (CEHNC) 
Suzanne Murdock, CEHNC 
David Sanderson, Facilitator 
Jeanne Yacoub, The IT Group 
Steve Moran, The IT Group 
 
Guests: 
Miki Schneider, Joint Powers Authority 
Bill Shanks, Ft. McClellan 
Karen Pinson, Ft. McClellan 
Troy Winton, The IT Group 
Betina Martin, CEHNC 
Ed Engbert, Southern Regional Environmental Office 
Phil Potter, Foster Wheeler (FWENC) 
Jack McIlrath, FWENC 



 
ATTACHMENT B 

 
BCT GROUNDRULES 

 
 
 
1.  Start and finish meetings and breaks on time. 
 
2.  One person talks at a time. 
 
3.  Stay focused on the agenda. 
 
4.  Distribute minutes and meeting agenda two weeks in advance of meeting. 
 
5.  Avoid interruptions and side conversations. 
 
6.  Keep agenda to manageable size. 
 
7.  Do homework/come prepared. 
 
8.  Consensus decisions. 
 
9.  Clarify differences. 
 
10.  Rotate meeting locations among BCT representatives. 
 
11.  Rotate meeting leader.  
 
12.  Be courteous/tactful/honest/respectful. 
 
13.  BCT pre-approves all guests. 
 
14.  Support BCT decisions. 
 
15.  Seek to understand others’ positions and styles. 
 
16.  Identify and agree upon issues/interactions, which are to be retained within the team. 



ATTACHMENT C 
 

AGENDA 
BCT MEETING OF FEBRUARY, 2001 

 
1.  Check In 
 
2.  Guest Introduction/Role in Meeting 
 
3. Review Ground Rules (Attachment B to these minutes) 
 
4. Finalize Agenda with additions and/or subtractions (Item 9 of this Attachment) 
 
5.  Accept Previous Meeting Minutes 
 
6.  Review Action Items from Previous Minutes (Attachment D to these minutes) 
 
7.  Review Long-Term Planning (BCP) 
 
8.  Goals/Metrics Update (Attachment G to these minutes) 
 
9.  Accomplish Agenda Items (Item 9 of this Attachment) 
 
10.  Meeting Summary Review 
 

- Set next meeting date 
- Set next meeting agenda 
- Set time and date for conference call 
- Set meeting dates for next six months 
- Review action and consensus items 
- Review and evaluate Partnering Process 



ITEM #9 
DRAFT FEBRUARY AGENDA 

 
Tuesday, February 13, 2001 
 
0800 – 0830  Check-in     BCT 
 
0830 – 0900  Finalize Minutes/Agenda/   BCT 
  Action Items 
 
0900 – 1200  Team Building Continued   David 
  Balancing Advocacy with Inquiry  
 
1200 – 1300  Lunch 
 
1300 – 1500  CWM/UXO History    Phil Potter, FWENC 
        Ken Stockwell, Parsons 
 
1500 – 1630  LUCAP Appendix A and T-38 LUCIP Karen Pinson 
 
Breaks as Needed 
Dinner Plans 
 
Wednesday, February 14, 2001 
 
0800 – 1000  JPA Update (via Conference Call)  Miki 
 
1000 – 1130  TBD 
 
1130 – 1230  Lunch 
 
1230 – 1300  TBD      Ron 
 
1600 – 1700  Meeting Reflections    BCT 
 
Parking Lot Items  
Meeting Management    

 Agenda Setting 
 Break Configurations 
 Goals and Metrics 
 Tier II Involvement 



 
ATTACHMENT D 

 
MEETING SUMMARY 

With 
ACTION ITEMS 

 
 
 
Next Meeting:  February 13 - 14, 2001 
  Ft. McClellan, AL 

 
Primary Agenda: SI Reports/Work Plans, UXO Issues, Team Processes 
 
December Meeting Summary: 
 
Finalize Agenda and Minutes - The BCT reviewed the December minutes, made some clarifying revisions, and 
accepted them as final.  The group also added the following items to the agenda: 

 Well Sampling Protocols  Files Storage  
 Radiological Flyover  Well Installation on CWM Sites 
 Parcel Boundary Revisions Action Memorandum for the Eastern Bypass 
 BCP Review Process  Site-Wide UXO Work Plan 
 Sump at Training Aids Bldg LF#3 Work Plans/ALDOT Permit 

 
Action Items - The BCT reviewed December's action items, and updated them.  The updates are presented in 
Attachment D.  Steve updated the group on the status of the QST data as part of the action item updates.  IT is 
currently validating the QST data packages and expects to have the validation complete by the end of March.  
Steve will continue to update the group monthly on this item through completion. 
 
"Dig Safe" Update - As part of the action item update, Ron asked Bill Shanks to explain the results of his 
research with "Dig Safe."  Specifically, the group discussed the feasibility of having this organization provide 
UXO notifications to utilities and people wanting to dig in the future on Ft. McClellan property after the Army 
departs the installation.  Bill indicated that he had the "Dig Safe" application and that there is a monthly fee 
"Dig Safe" charges to provide the service.  He also stated his opinion that the Army would need to work out a 
different arrangement with "Dig Safe", since the charge is levied per lineal foot and the Army's ordnance issues 
do not correlate to lineal feet.  Several team members indicated that this type of arrangement is problematic for 
the Army, since the Army cannot guarantee unlimited future payment to ensure perpetual membership.  After 
discussions, the team concluded that "Dig Safe" membership probably would not work for inclusion in an 
institutional control/LUCIP. 
 
BCP - The team decided that the BCP should be finalized now that the LUCAP issue is largely resolved.  
Agnes and Lisa will get together to coordinate the draft BCP and determine where updates in the document 
need to occur.  Doyle asked about the review process for that document.  IT will produce a draft for everyone's 
review.  Doyle would like IT to brief the document at a BCT meeting, similar to how the SI reports are briefed.  
Huntsville CWM and Site Safety Specialists - Betina Martin and Jim Walker introduced themselves to the BCT 
and discussed their responsibilities on the FTMC project.  Betina also updated the team on the status of the 



CWM work planned for Ft. McClellan.  She indicated that there are delays due to TEU's commitments at 
Rocky Mountain Arsenal.  Huntsville plans to mobilize in early March to commence work at the CWM sites.  
Betina indicated that Huntsville has developed a list of potential CWM sites above and beyond the 3 sites 
identified in the NGB MOA.  Ron was not aware of the list, and indicated that Huntsville needs to provide this 
information to him.  He would like to discuss the Pelham Range issues within the Army before presenting it to 
the BCT.  Doyle indicated that he is troubled by any efforts to "sanitize" information before it's presented to 
the BCT.  He further indicated that the level of trust he wants to see is that items that are discussed in the BCT 
stay within the BCT if appropriate.  Ron agreed with this assessment. 
 
Scrap Metal Update - Huntsville's interpretation of how to proceed with scrap metal collected during an OE 
cleanup is to store it until there is enough to be recycled.  The material is excluded from regulation under 
RCRA because it is a processed scrap metal planned for recycling.  Huntsville is working with the Ft. 
McClellan Transition Force to find a location on the installation to store the scrap metal.  The location must be 
fenced, with power, and 3-4 acres in size.  FWENC plans to bring in a shredder, and therefore needs to 
accumulate enough scrap material to make the shredder cost-effective.  Huntsville will coordinate this issue 
with Glynn.  Doyle agrees with Huntsville's interpretation that OE scrap metal is excluded under RCRA since 
it's destined for recycling.  He also indicated that Huntsville needs to handle the material properly to avoid 
creating a hazardous waste site.  Ron suggested that Doyle and Philip visit the scrap accumulation site once it 
has been selected. 
 
OE EE/CA Characterization Strategy - Phil Potter presented FWENC's conceptual approach to the three areas 
into which they have divided the installation, Alpha, Bravo, and Charlie.  IT indicated that there are existing 
geophysical results at area M6-1L in Alpha from field work associated with the fill area there.  FWENC needs 
to incorporate this data into their plan. 
 
Team Building Exercise - The team spent the remainder of the afternoon participating in team building 
exercises with David Sanderson.  The team briefly reviewed Myers-Briggs data considering recently added 
new team members, and then turned to ground rules and the team's mission statement.  David's report on these 
activities is provided at Appendix F. 
 
JPA Update - Miki Schneider joined the meeting on the morning of the second day for an update on parcel 
status and BCT business.  Ron informed the group that the M2 FOST had been signed, and that the deed was 
also signed, and was to go to the JPA the following day. 
 
The group discussed the following parcels with Miki: 
 

 Miki would like the group to check on the Motor Pool Area 3100 schedule.  This is an alternate location for 
the dog kennel area.  Miki wants to know if this property will be available before Bldg. 3185.  The Army is 
projecting a 9/15/01 date for Decision Document. 

 Personnel Decon Station, Bldg. 3185 -- this site is slated for a CWM investigation.  Miki asked if the Army 
would consider pulling the building, which is clean, out of the parcel.  She indicated that the JPA needs 
only the building footprint.  Ron wanted to go back to this issue later. 

 Miki informed the group that the JPA plans to transfer Bldg. 3181 to JSU by the end of the month.  Lisa 
indicated that Bldg. 3181 is included in the E7 FOST.  JSU plans to use the property for Continuing 
Education Training. 

 Golf Course -- this parcel is tied up in the QST data issue involving the pesticide mix facility.  Miki 



indicated that the Army should try to keep on schedule with this property, however the JPA has a contract 
on the property, and they may want it before the QST data is resolved.  She indicated she may come back 
to the BCT in the future and request accelerated action for this property, ie., a separate FOST. 

 Motor Pool 600 -- Miki asked if the JPA could have this property by the summer.  Doyle explained that the 
Army is presenting optimistic dates, and that sometimes issues arise.  The team cannot be bound by dates 
though they try to respect them. 

 Gas Mask Test Chambers -- Miki will meet with the NGB again relative to discussions the JPA is having 
with the NGB on swapping properties with them. 

 Miki reiterated her request that the BCT consider pulling Building 3185 out of the overall CWM parcel.  
Ron explained that there are complications associated with that type of action, and that it's not feasible for 
the Army to do that. 

 Miki received a copy of ADEM's letter requesting Army funds to do UXO oversight.  The Army has 
reviewed costs and taken some exceptions, but the overall decision to fund the effort will probably take 
place at the DA (Department of Army) level.  ADEM has requested funds under the DSMOA program.  
The JPA will support ADEM's request to the Army. 

 Miki indicated that the JPA is pursuing its discussions to privatize the cleanup at McClellan, and that they 
will be meeting with Army representatives in Washington in February. 

 
Well Installation at CWM Sites - IT will meet with Huntsville and Ft. McClellan on Tuesday, January 16 to 
discuss the possibility of well installation on CWM sites before completion of the CWM investigation. 
 
Well Sampling - Philip recapped the well sampling history for Doyle regarding high metals, turbidity, and 
sampling techniques.  He explained that IT resampled several wells using low-flow sampling techniques, and 
was able to demonstrate to his and Bart's satisfaction that the high metals concentrations were associated with 
turbidity.  IT prepared a technical memorandum and includes this memorandum by reference in each SI report. 
 Doyle wants to include the technical memorandum as an appendix to the SI reports. 
 
LUCIPs - The LUCAP ceremony took place on December 12, but Ft. McClellan does not have a signed copy 
yet.  Karen Pinson is the installation lead on meeting LUCAP requirements including LUCIPs.  Appendix A of 
the LUCAP requires a Land Use Control Site Listing.  Karen is currently working on meeting this requirement. 
 Appendix B of the LUCAP is Interim LUCIPs…if the Army is transferring property pre-remedy.  Appendix C 
of the LUCAP addresses final LUCIPs, and Appendix D is agency points of contact. 
 
The Site Listing is due 30 days after signing.  Ron indicated that the Army will have the list available for 
review next week.  Doyle indicated that he will be prepared/willing to talk about the listing during the on-
board review meeting.  Doyle also suggested that LUCIPs be a standing agenda item to be discussed and 
resolved at BCT meetings.  Ron wants to get together with Karen, Lisa, and IT to discuss LUCIPs and Interim 
LUCIPs. 
 
Old Incinerator Bldg. 5710 (Parcel 125) - The BCT revisited this site to review the site characteristics.  The 
BCT decided that this site can go NFA with no restrictions.  The BCT also decided to go straight to a final 
document, and omit the draft document.  Doyle would like the cover letter on the report to have words such as, 
"As agreed upon at the January BCT meeting, please send your concurrence letter on this parcel to Ft. 
McClellan."  That way he will be reminded that he has reviewed the SI report findings, agreed with the 
recommendations, and must send a concurrence letter to the installation. 
 



Former Smoke Area, South Slope Morgan Mountain - This data for this parcel indicates high chromium 
concentrations.  IT collected an additional 12 background samples adjacent to the site to ascertain if the 
chromium is attributable to background conditions or Army activities at the site.  IT also checked chromium 
levels at the other smoke areas and found that chromium was not present at those areas.  After discussions of 
the information, the BCT decided that the Army could release this parcel unrestricted and NFA. 
 
Former Waste Chemical Storage Area (Parcels 10, 87, and 135) - This site will be "licensed" to the Army 
National Guard.  Doyle indicated that the Army has two alternatives, 1) put a LUCIP in place, or 2) remove the 
slab and dirt, and make the problem go away.  The Army decided to finalize the SI with a recommendation for 
a LUCIP to keep the slab in place.  If the NGB opts to remove the slab, they will have to perform a removal 
action to address the arsenic underneath the slab.  IT will not perform any remedial action at this site unless 
directed by the Army.  Ft. McClellan wants the NGB to see this report and recommendation before proceeding. 
 
DEH Compound (Parcels 1, 64) - The group agreed to NFA with unrestricted release.  IT will issue a final 
document with no draft. 
 
Motor Pool Area 1300 (Parcels 16, 148) - This property is within the National Guard enclave.  The group 
agreed to NFA with unrestricted release.  The report will include trenching activities description and an 
explanation that the USTs are no longer there. 
 
Motor Pool Area 600 - The group agreed to NFA with unrestricted release.  IT will issue a final document, and 
remove the phrase "…with regard to HTRW…" from the recommendation. 
 
Former Quartermaster's Gasoline Storage Area (Parcel 130) - The group agreed to NFA with unrestricted 
release.  IT will issue a final document, and remove the phrase "…with regard to HTRW…" from the 
recommendation. 
 
Former Fuel Yard (Parcel 131) - The group agreed to NFA with unrestricted reuse.  IT will issue a final 
document, and remove the phrase "…with regard to HTRW…" from the recommendation. 
 
Perchlorate Analysis - IT will examine perchlorate analytical results in samples collected since September.  If 
perchlorate is not present in the samples, then the BCT will consider reducing the percentage of samples that 
receive this analysis.  Steve will present this information to the BCT during the on-board reviews. 
 
Gas Mask Test Chambers - The Army does not want this report finalized until they conference with the NGB. 
 
Combat Range No. 2 (Ranges West of Iron Mountain Road) - Bill Shanks reported that Combat Range No. 2 
was incorrectly reported in the EBS and the Archive Search Report.  A new map will be prepared and re-
issued. Bill Shanks will supply IT with the information regarding the new laydown of the ranges. 
 
Landfill #3 - Steve will prepare a brief for the landfill #3 work plan, and provide that information during the 
on-board reviews. 
 
Draft SIs and Decision Documents - The BCT reviewed IT's responses to comments on the following SIs and  
Decision Documents, and reached agreement on them: 

 DRMO (Parcel 85)    Motor Pool Area 1300 (Parcels 16, 148) 



 Motor Pool Area 600 (Parcels 136, 149)  Former Print Plant Bldg. 1060 (Parcel 172) 
 Former Gas Mask Test Chambers (Parcels 195, 196, 198) 
 Ranges West of Iron Mountain Road (Parcels 181, 194, 73Q-X, 91Q-X, 114Q-X, 115Q-X, 116Q-X, 117Q-

X, 129Q-X, 151Q, 200Q, 201Q, 228Q, 229Q-X, 232Q-X), Washington Tank Range, and 1950 Rocket 
Launcher Range 

 Artillery and Mortar Impact Areas South of Bains Gap Road (Parcels 138Q-X, 139Q-X, 140Q-X, 141Q-X, 
and 142Q-X) 

 
On-Board Reviews - Huntsville would like to include the Site-Wide UXO Work Plan and the Eastern Bypass 
Action Memorandum in the on-board reviews for the week of February 5. 
 
Lisa's Hot Items - Eastern Bypass FOST (Tract 1) needs EPA/ADEM review and concurrence. 
 
Document Storage - Philip will work this issue offline with IT. 
 
Parcel Boundary Revisions - Steve will work this issue offline with Lisa. 
 
Sump at Training Aids Bldg. 267 - IT presented the results from the sampling effort, which show high levels of 
silver, VOCs, and metals.  The as-builts indicate the sump is connected to the sanitary sewer.  Doyle suggested 
an interim removal action of material and sump, along with any surrounding soils that might be contaminated.  
Cap the line.  IT will accomplish this removal using UST removal funds. 
 
Landfill #3 Work Plan/Permit with ALDOT - IT will not speak directly with ALDOT.  Ron will talk to 
ALDOT about wells for LF #3.  Ron will also talk to Glynn about this issue when he has the final work plan. 
 
Radiological Fly-Over - IT suspended fly-over operations due to adverse weather conditions.  No date was 
indicated as to when the fly-over might recommence; IT will keep the BCT advised on this operation as new 
information becomes available. 
 
Future Meetings (3-month look ahead)  - February 5 - 9, Ft. McClellan (On-Board Review), February 13 - 14, 
Ft. McClellan, March 21 - 22, Ft. McClellan, April 9 - 12, New Orleans (in conjunction with 
UXO/Countermine Forum). 



Status of Action Items 
 
Action  Responsible  Due  
Item No. Team Member Date  Status  Action Item 
 
00/11/1 Ron   Dec 00  Done  Ron to call "Dig Safe" agency to coordinate 
UXO notification requirements. 
 
00/11/4 Steve   Mar 01  SNR  Provide update on QST data issue, and 
progress made to date to resolve issues. 
 
00/12/1 Lisa   Jan 01  Done  Provide Miki with a copy of Huntsville's 
response to EPA comments, and a copy of the M2 certification. 
 
00/12/2 Jeanne   Jan 01  Done  Provide Miki with a copy of the UST 
Summary Report and the UST Closure Assessment Report. 
 
00/12/3 Suzanne  Jan 01  Done  Provide BCT with update on OE Scrap 
disposal issue. 
 
01/1/1  Ron   Feb 01  SNR  Rework Mission Statement and bring to 
February BCT meeting for all to review and sign. 
 
01/1/2  Ron   Feb 01  SNR  Coordinate LUCIPs and Interim LUCIPs 
meeting with Karen and IT. 
 
01/1/3  Steve   Feb 01  SNR  Prepare Landfill #3 work plan brief for 
BCT for consideration during on-board reviews week of February 5. 
 
01/1/4  Steve   Feb 01  SNR  Prepare brief on perchlorate analytical 
results for BCT for consideration during on-board reviews week of February 5. 
 
01/1/5  Bill Shanks  Feb 01  SNR  Provide IT with correct laydown 
information for Combat Range No. 2. 
 
*SNR=Status Next Report 



ATTACHMENT E 
 

FORT McCLELLAN DELIVERABLES SCHEDULE 
 
 

Parcel 
Number 

 
Description 

 
Recipient 

 
Report 

 
Draft 

 
Comments 

Comment 
Response 

 
Final 

       
FORMER FIRE TRAINING PIT       
7(7)     UST JPA SI 16-Jun-00 16-Jul-00 26-Jul-00 23-Aug-00
77(7)    FORMER FIRE TRAINING PIT JPA SI 16-Jun-00 16-Jul-00 26-Jul-00 23-Aug-00

       
AST AT RANGE 16       
177(7)   AST AT RANGE 16 JPA SI 31JAN00A 03APR00A 28-Apr-00 26-May-00

       
FORMER TRANSFORMER NEAR BLDG 3798       
57(Q)    FORMER TRANSFORMER NEAR BLDG 3798 JPA SI 31JAN00A 03APR00A 28-Apr-00 26-May-00

       
AUTOCRAFT SHOP/FORMER DPDO (BLDG 1800)       
100(7)   AUTOCRAFT SHOP/FORMER DPDO (BLDG 1800) JPA SI 7-Jul-00 11-Aug-00 21-Aug-00 18-Sep-00
152(7)   FORMER DPDO PARCEL JPA SI 7-Jul-00 11-Aug-00 21-Aug-00 18-Sep-00
20(7)    UST AUTOCRAFT SHOP JPA SI 7-Jul-00 11-Aug-00 21-Aug-00 18-Sep-00
241(7)   UST FORMER MOTOR POOL NORTH OF DPDO JPA SI 7-Jul-00 11-Aug-00 21-Aug-00 18-Sep-00
47(7)    UST AUTOCRAFT SHOP JPA SI 7-Jul-00 11-Aug-00 21-Aug-00 18-Sep-00

       
FORMER MOTOR POOL @ AREA 1800/1900       
145(7)   FORMER MOTOR POOL @ AREA 1800/1900 JPA SI 12-May-00 11-Jun-00 21-Jun-00 19-Jul-00 
48(7)    BOWLING ALLEY BUILDING 1928 (UST) JPA SI 12-May-00 11-Jun-00 21-Jun-00 19-Jul-00 
52(7)    UST BUILDING 1997 1800/1900 MOTOR POOL JPA SI 12-May-00 11-Jun-00 21-Jun-00 19-Jul-00 

       
GSA AREA AND SURROUNDING WAREHOUSES       
111(7)   MULTICRAFT SHOP BLDG 245 (DEMOLISHED) JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 
128(7)   WASHRACK AT NIELSEN ST JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 
129(7)   WASHRACK NEAR BUILDING T-222   12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 
151(7)   GSA AREA AND SURROUNDING WAREHOUSES JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 
2(7)     UST GSA MOTOR POOL BUILDING 238 JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 

       
GSA AREA AND SURROUNDING WAREHOUSES       
238(7)   UST FORMER GAS STATION NEAR BLDG 234 JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 
4(7)     UST POL POINT GSA AREA JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 
67(7)    FORMER BATTERY MAINT. BLDG. 234 GSA JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 
69(7)    WASHRACK BUILDING 232 JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 
91(7)    FORMER DRY CLEANING AREA BUILDING T-233 JPA SI 12-May-00 11-Jun-00 20-Jun-00 18-Jul-00 

       
PRINTING PLANT BLDG 143 BASEMENT       
138(7)   PRINT PLANT BLDG 143 BASEMENT JPA SI 21FEB00A 28-Apr-00 13-May-00 12-Jun-00 

       
FORMER PRINTING PLANT BLDG 144       
171(7)   FORMER PRINT PLANT BUILDING 144 JPA SI 17FEB00A 03APR00A 28-Apr-00 26-May-00

       
SOTS       
102(7)   SOTS SITE NG RR 26-Jun-00   28-Aug-00

       
FORMER SHELL TAPPING AREA       
201(7)   FORMER SHELL TAPPING AREA NG RR 26-Jun-00   28-Aug-00

       



RANGE K: FORMER AGENT TRAINING AREA       
203(7)   RANGE K: FORMER AGENT TRAINING AREA NG RR 26-Jun-00   28-Aug-00

       
FORMER ANNISTON ARMY DEPOT SHELL TAPPING AREA       
208(7)   FORMER ANNISTON ARMY DEPOT SHELL TAPPING NG RR 26-Jun-00   28-Aug-00

       
FILL AREA NORTH OF LANDFILL NO. 2       
230(7)   FILL AREA NORTH OF LANDFILL NO. 2 JPA SI 30-Jun-00 30-Jul-00 9-Aug-00 6-Sep-00 

       
POST GARBAGE DUMP NORTH OF REILLY AIRFIELD       
126(7)   POST GARBAGE DUMP NORTH OF REILLY AIRFIE PR SI 30-Jun-00 30-Jul-00 9-Aug-00 6-Sep-00 

       
FILL AREA EAST END REILLY AIR FIELD       
227(6)   FILL AREA EAST END REILLY AIR FIELD PR SI 30-Jun-00 30-Jul-00 9-Aug-00 6-Sep-00 

       
FILL AREA NORTHWEST OF REILLY AIR FIELD       
229(7)   FILL AREA NORTHWEST OF REILLY AIR FIELD PR SI 30-Jun-00 30-Jul-00 9-Aug-00 6-Sep-00 

       
PROBABLE FILL AREA AT RANGE 30       
231(7)   PROBABLE FILL AREA AT RANGE 30 JPA SI 30-Jun-00 30-Jul-00 9-Aug-00 6-Sep-00 

       
FILL AREA WEST OF RANGE 19       
233(7)   FILL AREA WEST OF RANGE 19 JPA SI 30-Jun-00 28-Jul-00 9-Aug-00 6-Sep-00 

       
STUMP 
DUMP 

      

82(7)    STUMP DUMP USFWS SI 30-Jun-00 30-Jul-00 9-Aug-00 6-Sep-00 
       

EE/CA RANGES AT BAINES GAP ROAD       
77(Q)    RANGE 21: TRAINFIRE (FIELD FIRE) RANGE JPA EE/CA 29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00
78(Q)    RANGE 22: ZERO RANGE-SMALL ARMS (25M) JPA EE/CA 29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00
79(Q)    RANGE 23: TRAINFIRE (RECORD) RANGE JPA EE/CA 29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00
83(Q)    RANGE 25KD JPA EE/CA 29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00
84(QX)   RANGE 26: LIVE FIRE AND MANEUVER RANGE JPA EE/CA 29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00
85(Q)    RANGE 27: STRESS PISTOL AND SHOTGUN RANG JPA EE/CA 29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00
87(QX)   RANGE 29 WEAPONS DEMO AREA   29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00

       
EE/CA FOR LANDFILLS       
126(7)   POST GARBAGE DUMP NORTH OF REILLY AIRFIE JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
175(5)   INDUSTRIAL LANDFILL JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
227(6)   FILL AREA EAST END REILLY AIR FIELD JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
229(7)   FILL AREA NORTHWEST OF REILLY AIR FIELD JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
230(7)   FILL AREA NORTH OF LANDFILL NO. 2 JPA EE/CA 2-Dec-00 6-Jan-01 16-Jan-01 13-Feb-01
231(7)   PROBABLE FILL AREA AT RANGE 30 JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
233(7)   FILL AREA WEST OF RANGE 19 JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
78(6)    LANDFILL NO. 1 JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
79(6)    LANDFILL NO. 2 JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
80(6)    LANDFILL NO. 3 JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
81(5)    LANDFILL NO. 4 JPA EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01
82(7)    STUMP DUMP USFWS EE/CA 7-Dec-00 11-Jan-01 21-Jan-01 18-Feb-01

       
EE/CA FOR RANGES AT IRON MOUNTAIN ROAD       
69(Q)    SKEET RANGE JPA EE/CA 9-Jun-00 14-Jul-00 24-Jul-00 21-Aug-00
70(Q)    RANGE 12 JPA EE/CA 9-Jun-00 14-Jul-00 24-Jul-00 21-Aug-00
71(Q)    RANGE 13 JPA EE/CA 9-Jun-00 14-Jul-00 24-Jul-00 21-Aug-00
75(Q)    RANGE 19 JPA EE/CA 9-Jun-00 14-Jul-00 24-Jul-00 21-Aug-00

       



GROUND SCARS/BOILER PLANT       
101(7)   BOILER PLANT NO. 4, BUILDING 1876 JPA SI 8-Sep-00 13-Oct-00 23-Oct-00 20-Nov-00
153(7)   GROUND SCAR SOUTH OF BUILDING 3134 JPA SI 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00
154(7)   GROUND SCAR/TRENCHES JPA SI 13-Oct-00 17-Nov-00 27-Nov-00 25-Dec-00
155(7)   GROUND SCAR/PIT JPA SI 20-Oct-00 24-Nov-00 4-Dec-00 1-Jan-01 
156(7)   GROUND SCAR NEAR THE ASP JPA SI 13-Oct-00 17-Nov-00 27-Nov-00 25-Dec-00
157(7)   GROUND SCAR SOUTH OF THE AUTOCRAFT SHOP JPA SI 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00
158(7)   GROUND SCAR @ SOUTH END OF CONFIDENCE CO JPA SI 20-Oct-00 24-Nov-00 4-Dec-00 1-Jan-01 
26(7)    BOILER PLANT NO. 1, BUILDING 3176 JPA SI 8-Sep-00 13-Oct-00 23-Oct-00 20-Nov-00
501(7)   BUILDINGS AT REILLY AIRFIELD JPA SI 27-Oct-00 1-Dec-00 11-Dec-00 8-Jan-01 
86(7)    CONTRACTOR LAYDOWN AREA JPA SI 29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00
        
GROUND SCARS/BOILER PLANT       
90(7)    CHEMICAL SCHOOL LABORATORY SUMP, BLDG. 2 NG SI 15-Sep-00 27-Oct-00 6-Nov-00 4-Dec-00 
96(7)    FORMER INCINERATORS, BLDGS. 4407 & 4428 JPA SI 22-Sep-00 27-Oct-00 6-Nov-00 4-Dec-00 
97(7)    FORMER SANDEL FLAMETHROWER AREA JPA SI 29-Sep-00 3-Nov-00 13-Nov-00 11-Dec-00
99(7)    FORMER TAR PLANT, BUILDING S-4437 JPA RIWP 4-Aug-00 8-Sep-00 29-Sep-00 13-Oct-00 

       
CWM SITES REMEDIAL INVESTIGATIONS       
180(7)   DETECTION AND IDENTIFICATION PARCEL JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
182(7)   RANGE T-5 JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
183(7)   RANGE T-6 (NAYLOR FIELD) JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
188(7)   OLD TOXIC TRAINING AREA JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 

       
CWM SITES REMEDIAL INVESTIGATIONS       
509(7)   AGENT ID AREA JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
511(7)   BLACKTOP TRAINING AREA JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
512(7)   FENCED YARD IN BLACKTOP AREA JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
513(7)   DOG TRAINING AREA JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
514(7)   OLD BURN PIT JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
516(7)   DOG KENNEL AREA JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 
517(7)   CBR PROFICIENCY AREA JPA RIWP 15FEB00A 28-Apr-00 8-May-00 5-Jun-00 

       
CWM SITES REMEDIAL INVESTIGATIONS       
186(7)   RANGE T-38 JPA RIWP 28FEB00A 28-Apr-00 8-May-00 5-Jun-00 

       
CWM SITES REMEDIAL INVESTIGATIONS       
518(7)   SOUTH GATE TOXIC GAS YARD JPA RIWP 21-Jun-00 30-Jun-00 10-Jul-00 7-Aug-00 

       
CWM SITES REMEDIAL INVESTIGATIONS       
181(7)   RANGE T-4 JPA RIWP 4-Jul-00 8-Aug-00 18-Aug-00 15-Sep-00

       
CWM SITES REMEDIAL INVESTIGATIONS       
184(7)   RANGE T-31 JPA RIWP 4-Jul-00 8-Aug-00 18-Aug-00 15-Sep-00
515(7)   FIELD PERSONNEL DECONTAMINATION AREA JPA RIWP 5-Jul-00 9-Aug-00 19-Aug-00 16-Sep-00

       
INDOOR PISTOL RANGES REMOVAL (4 RANGES)       
16(Q)    INDOOR PISTOL RANGES, BUILDING 141 JPA DD 10APR00A 15-May-00 26-May-00 1-Jun-00 
217(Q)   INDOOR PISTOL RANGEs, BUILDING 143 JPA DD 10APR00A 15-May-00 26-May-00 1-Jun-00 

       
WATERSHED SCREENING ASSESSMENT       
53(7)    WATERSHED SCREENING ASSESSMENT JPA WSA 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00

       
FORMER ORDNANCE MOTOR REPAIR AREA       
41(7)    GENERAL PURPOSE BUILDING 303 DOJ SI 25-Aug-00 22-Sep-00 6-Oct-00 1-Nov-00 
42(7)    RECYCLING CENTER BUILDING 338 JPA SI 25-Aug-00 22-Sep-00 6-Oct-00 1-Nov-00 
5(7)     BUILDING 326 (FORMER OMRA) JPA SI 25-Aug-00 22-Sep-00 6-Oct-00 1-Nov-00 



6(7)     RECYCLING CENTER BUILDING 338 JPA SI 25-Aug-00 22-Sep-00 6-Oct-00 1-Nov-00 
75(7)    FORMER ORDNANCE MOTOR REPAIR AREA DOJ/JPA SI 25-Aug-00 22-Sep-00 6-Oct-00 3-Nov-00 

       
SMOKE AREA R       
105(7)   SMOKE AREA R JPA SI 13MAR00A 21-Jul-00 31-Jul-00 28-Aug-00

       
SMOKE AREA S       
106(7)   SMOKE AREAS S JPA SI 8-Sep-00 8-Oct-00 18-Oct-00 15-Nov-00

       
FORMER SMOKE AREA CHOCCOLOCCO CORRIDOR       
107(7)   FORMER SMOKE AREA CHOCCOLOCCO COORIDOR JPA SI 22-Sep-00 22-Oct-00 1-Nov-00 29-Nov-00

       
RANGE 24A MULIT-PURPOSE RANGE       
108(7)   RANGE 24A MULTI-PURPOSE RANGE USFWS RIWP 19-May-00 18-Jun-00 28-Jun-00 26-Jul-00 
113(QX)  FORMER DEMOLITION AREA JPA RIWP 19-May-00 18-Jun-00 28-Jun-00 26-Jul-00 
187(7)   FORMER CHEMICAL MUNITIONS DISPOSAL USFWS RIWP 19-May-00 18-Jun-00 28-Jun-00 26-Jul-00 

       
RANGE 24A MULIT-PURPOSE RANGE       
88(7)    RANGE 24A FOG OIL DRUM STORAGE USFWS SI 8-Sep-00 8-Oct-00 18-Oct-00 15-Nov-00

       
FORMER FOG OIL STORAGE AREA W. OF SKEET RANGE       
122(7)   FORMER FOG OIL STORAGE WEST OF SKEET RAN JPA SI 4-Aug-00 3-Sep-00 13-Sep-00 11-Oct-00 

       
SMOKE AREA BVZ       
124(7)   SMOKE RANGE BVZ JPA SI 8-Sep-00 8-Oct-00 18-Oct-00 15-Nov-00

       
OLD INCINERATOR BUILDING 5710       
125(7)   OLD INCINERATOR BUILDING 5710 JPA SI 22-Sep-00 22-Oct-00 1-Nov-00 29-Nov-00

       
ENVIRONMENTAL BASELINE @ CDTF       
104(7)   CDTF INCINERATOR DOJ EB 14DEC99A 03APR00A 28-Apr-00 13-May-00
126(Q)   ENVIRONMENTAL BASELINE @ CDTF DOJ EB 14DEC99A 03APR00A 28-Apr-00 13-May-00
59(7)    UST AT BUILDING 4482 (CDTF) DOJ EB 14DEC99A 03APR00A 28-Apr-00 13-May-00

       
WASHRACK BLDG 1740 SOLDIERS CHAPEL       
127(7)   WASHRACK BUILDING 1740 SOILDER'S CHAPEL JPA RIWP 27-Oct-00 26-Nov-00 6-Dec-00 3-Jan-01 

       
FORMER MOTOR POOL AREA 600 GMO       
136(7)   UST FORMER GAS STATION BUILDING 695 JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 16-Aug-00
149(7)   FORMER MOTOR POOL AREA 600 JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 16-Aug-00
16(7)    FORMER GAS STATION @ AREA 13 BLDG 1394 NG SI 9-Jun-00 9-Jul-00 19-Jul-00 16-Aug-00

       
QUARTER MASTER'S GAS STORAGE       
130(7)   QUARTER MASTER'S GAS STORAGE JPA SI 07MAR00A 14-Apr-00 24-Apr-00 22-May-00

       
MOTOR POOL AREA 1300 2ND AVE       
143(7)   MOTOR POOL AREA 1300 2ND AVE NG SI 21-Jul-00 20-Aug-00 30-Aug-00 27-Sep-00

       
FORMER MOTOR POOL AREA 3100 S OF 23RD ST       
147(7)   FORMER MOTOR POOL AREA 3100 S OF 23RD ST PR SI 9-Jun-00 7-Jul-00 19-Jul-00 16-Aug-00
27(7)    UST BUILDING 3196/3148 MOTOR POOL PR SI 9-Jun-00 7-Jul-00 19-Jul-00 16-Aug-00
        
FORMER MOTOR POOL AREA 3100 S OF 23RD ST       
28(7)    UST BUILDING 3196/3148 MOTOR POOL PR SI 9-Jun-00 7-Jul-00 19-Jul-00 16-Aug-00
72(7)    WASHRACK BUILDING 3146/3147 PR SI 9-Jun-00 7-Jul-00 19-Jul-00 16-Aug-00

       
       



FORMER FUEL YARD       
131(7)   FORMER FUEL YARD JPA SI 16MAR00A 28-Jul-00 7-Aug-00 4-Sep-00 

       
FORMER MOTOR POOL AREA 1000       
13(7)    UST GYM POOL BUILDING 1012 PR SI 9-Jun-00 7-Jul-00 19-Jul-00 16-Aug-00
139(7)   FORMER GAS STATION AREA 1000 PR SI 9-Jun-00 7-Jul-00 19-Jul-00 16-Aug-00
150(7)   FORMER MOTOR POOL AREA 1000 PR SI 9-Jun-00 7-Jul-00 19-Jul-00 16-Aug-00

       
FORMER SMOKE AREA SOUTH SLOPE MORGAN MTN       
159(7)   FORMER SMOKE AREA SOUTH SLOPE MORGAN JPA SI 22-Sep-00 22-Oct-00 1-Nov-00 29-Nov-00

       
MOTOR POOL AREA 800       
11(7)    UST BUILDING 888 MOTOR POOL JPA SI 23-Jun-00 23-Jul-00 2-Aug-00 30-Aug-00
12(7)    UST BUILDING 894 MOTOR POOL JPA SI 23-Jun-00 23-Jul-00 2-Aug-00 30-Aug-00
164(7)   MOTOR POOL AREA 800 JPA SI 23-Jun-00 23-Jul-00 2-Aug-00 30-Aug-00
68(7)    WASHRACK BUILDING 866 JPA SI 23-Jun-00 23-Jul-00 2-Aug-00 30-Aug-00

       
PRINTING PLANT BLDG 3183       
162(7)   PRINT PLANT BUILDING 3183 JPA SI 4-Aug-00 3-Sep-00 13-Sep-00 11-Oct-00 

       
AREA 1600 MOTOR POOL       
163(7)   MOTOR POOL AREA 1600 JPA SI 19-May-00 21-Jul-00 31-Jul-00 28-Aug-00
17(7)    VEHICLE MAINTENANCE SHOP JPA SI 19-May-00 21-Jul-00 31-Jul-00 28-Aug-00
18(7)    STORAGE BUILDING JPA SI 19-May-00 21-Jul-00 31-Jul-00 28-Aug-00
19(7)    FORMER GAS STATION BUILDING JPA SI 19-May-00 21-Jul-00 31-Jul-00 28-Aug-00
503(7)   VEHICLE MAINTENANCE BUILDING JPA SI 19-May-00 21-Jul-00 31-Jul-00 28-Aug-00
        
AREA 1600 MOTOR POOL       
504(7)   STORAGE BUILDING JPA SI 19-May-00 21-Jul-00 31-Jul-00 28-Aug-00
71(7)    WASH AREA, O/W SEPARATOR, GREASE RACKS JPA SI 19-May-00 21-Jul-00 31-Jul-00 28-Aug-00

       
TRAINING AIDS BUILDING 267       
166(7)   TRAINING AIDS BUILDING 267 JPA SI 7-Jul-00 6-Aug-00 16-Aug-00 13-Sep-00

       
WASHRACK BUILDING 1294       
168(7)   WASHRACK BUILDING 1294 NG SI 21-Jul-00 20-Aug-00 30-Aug-00 27-Sep-00

       
WASHRACK AT BUILDING 351       
170(7)   WASHRACK AT BUILDING 351 JPA SI 16-Jun-00 16-Jul-00 26-Jul-00 23-Aug-00

       
FORMER PRINTING PLANT BLDG 1060       
172(7)   FORMER PRINTING PLANT BUILDING 1060 NG SI 21-Jul-00 20-Aug-00 30-Aug-00 27-Sep-00

       
FORMER PRINT PLANT BUILDING 2051       
173(7)   FORMER PRINT PLANT BUILDING 2051 JPA SI 5-May-00 4-Jun-00 14-Jun-00 12-Jul-00 

       
SMALL WEAPONS CLEANING & STORAGE BLDG 1378       
174(7)   SMALL WEAPONS CLEANING/STORAGE BLDG 1378 NG SI 21-Jul-00 20-Aug-00 30-Aug-00 27-Sep-00

       
GOLF COURSE       
141(7)   GOLF COURSE PESTICIDE MIX/STORAGE BLDG.  PR SI 26-May-00 23-Jun-00 7-Jul-00 21-Jul-00 
178(7)   GOLF COURSE PR SI 26-May-00 23-Jun-00 7-Jul-00 21-Jul-00 
83(7)    GOLF COURSE PESTICIDE MIX/STORAGE BLDG.  PR SI 26-May-00 23-Jun-00 7-Jul-00 21-Jul-00 

       
PERSONNEL DECONTAMINATION STATION BLDG 3185       
179(7)   PERSONNEL DECON STATION BUILDING 3185 JPA SI 4-Aug-00 3-Sep-00 13-Sep-00 11-Oct-00 

       



FORMER GAS MASK TEST CHAMBERS BLDG 439       
195(7)   GAS MASK TEST BLDGS T-401, T-402, & 439 NG SI 7-Jul-00 6-Aug-00 16-Aug-00 13-Sep-00
196(7)   FORMER GAS MASK TEST CHAMBERS BLDG 439 NG SI 7-Jul-00 6-Aug-00 16-Aug-00 13-Sep-00
198(7)   FORMER CS TRAINING AREA NG SI 7-Jul-00 6-Aug-00 16-Aug-00 13-Sep-00

       
ASP       
197(7)   ASP JPA SI 16-Jun-00 16-Jul-00 26-Jul-00 23-Aug-00
199(7)   BUILDING 4416 AT ASP JPA SI 16-Jun-00 16-Jul-00 26-Jul-00 23-Aug-00

       
GROUND SCAR W/ PROB TRENCHES @ DRIVING COURSE       
200(7)   GROUND SCAR W/PROB TRENCHES @ DRIVING CO JPA SI 14-Jul-00 13-Aug-00 23-Aug-00 20-Sep-00

       
RANGE 
J 

      

202(7)   RANGE J NG RIWP 23-Feb-01 25-Mar-01 4-Apr-01 2-May-01 
       

RIDEOUT FIELD       
202(Q)   RIDEOUT FIELD NG GWR 23-Feb-01 25-Mar-01 4-Apr-01 2-May-01 

       
TRENCHES WEST OF REMOUNT       
228(7)   TRENCHES WEST OF REMOUNT CREEK JPA SI 11-Aug-00 10-Sep-00 20-Sep-00 18-Oct-00 

       
AREA 45/WEAPONS DEMONSTRATION AREA       
232(Q)   AREA 45/WEAPONS DEMONSTRATION AREA JPA SIWP TBD TBD TBD TBD 
M2       M2 PARCEL SITE JPA SI 31-May-00 20-Jun-00 30-Jun-00 7-Jul-00 

       
DRAIN FIELD       
236(Q)   DRAIN FIELD JPA SI 14-Jul-00 13-Aug-00 23-Aug-00 20-Sep-00

       
CLEARED AREA WITH MOUND CHOCCOLOCCO CORRIDOR       
237(7)   CLEARED AREA WITH MOUND CHOCCOLOCCO JPA SI 1-Sep-00 1-Oct-00 11-Oct-00 8-Nov-00 

       
TRENCH NEAR RANGE 20 FIRING LINE       
239(7)   TRENCHES NEAR RANGE 20 FIRING LINE USFWS SI 28-Jul-00 27-Aug-00 6-Sep-00 4-Oct-00 
240(7)   TRENCHES NEAR RANGE 20 FIRING LINE USFWS SI 28-Jul-00 27-Aug-00 6-Sep-00 4-Oct-00 

       
OLD HOSPITAL       
95(7)    OLD HOSPITAL DOJ/JPA SI 28-Jun-00 26-Jul-00 2-Aug-00 23-Aug-00

       
FORMER MOTOR POOL AREA BLDG 1398 4TH AVE       
148(7)   FORMER MOTOR POOL AGEAR BLDG 1398 4TH AV NG SI 28-Jun-00 28-Jul-00 7-Aug-00 4-Sep-00 

       
TRENCHES WEST OF IRON MOUNTAIN ROAD       
500(7)   TRENCHES WEST OF IRON MOUNTAIN ROAD JPA SIWP 19-May-00 21-Jul-00 31-Jul-00 28-Aug-00

       
BULK STORAGE AREA BLDG 296       
60(7)    BULK STORAGE AREA BUILDING 296 JPA SI 28-Jul-00 27-Aug-00 6-Sep-00 4-Oct-00 

       
11TH CHEM MOTOR POOL & UST       
29(7)    11TH CHEM MOTOR POOL & UST JPA SI 2-Jun-00 3-Jul-00 12-Jul-00 11-Aug-00
30(7)    UST. BLDG. 3298 MOTOR POOL 11TH CHEM JPA SI 2-Jun-00 3-Jul-00 12-Jul-00 11-Aug-00
74(7)    WASHRACK BUILDING 3262 JPA SI 2-Jun-00 3-Jul-00 12-Jul-00 11-Aug-00

       
FORMER PCP DIP TANK DEH COMPOUND       
1(7)     UST BUILDING 202/215 DEH COMPOUND JPA SI 27-Oct-00 26-Nov-00 6-Dec-00 3-Jan-01 
64(7)    FORMER PCP DIP TANK DEH COMPOUND JPA SI 27-Oct-00 26-Nov-00 6-Dec-00 3-Jan-01 
64A(7)   WASHRACK BLDG 214 DEH COMPOUND JPA SI 27-Oct-00 26-Nov-00 6-Dec-00 3-Jan-01 



64B(7)   PESTICIDE MIX/STORAGE FACILITY BLDG 211 JPA SI 27-Oct-00 26-Nov-00 6-Dec-00 3-Jan-01 
64C(7)   HERBICIDE STORAGE FACILITY BLDG 208 JPA SI 27-Oct-00 26-Nov-00 6-Dec-00 3-Jan-01 

       
FORMER SMALL WEAPONS REPAIR SHOP BLDG 335       
66(7)    FORMER SMALL WEAPONS REPAIR SHOP BLDG 33 JPA RIWP 28-Jun-00 26-Jul-00 9-Aug-00 30-Aug-00

       
FORMER DECON COMPLEX BLDG 1271, 1272       
140(7)   FORMER GAS STATION @ BUILDING 1294 JPA SI 3-Dec-00 2-Jan-01 12-Jan-01 9-Feb-01 
46(7)    UST DECON FAC BULDG. 1271 NG SI 3-Dec-00 2-Jan-01 12-Jan-01 9-Feb-01 
70(7)    WASHRACK BUILDING 1298 NG SI 3-Dec-00 2-Jan-01 12-Jan-01 9-Feb-01 
93(7)    FRM DECON COMPLEX BLDG 1271, 1272 (70) NG SI 3-Dec-00 2-Jan-01 12-Jan-01 9-Feb-01 

       
DRMO AREA       
85(7)    DRMO AREA JPA SI 1-Sep-00 1-Oct-00 11-Oct-00 8-Nov-00 

       
WASTE CHEMICAL STORAGE AREA       
10(7)    WASTE CHEMICAL STORAGE AREA UST NG SI 19-May-00 18-Jun-00 28-Jun-00 26-Jul-00 
135(7)   FORMER GAS STATION AT BLDG 594 NG SI 19-May-00 18-Jun-00 28-Jun-00 26-Jul-00 
87(7)    WASTE CHEMICAL STORAGE AREA (87 & 10) NG SI 19-May-00 18-Jun-00 28-Jun-00 26-Jul-00 

       
FORMER MOTOR POOL AREA 2000       
137(7)   FORMER GAS STATION AREA JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 18-Aug-00
144(7)   FORMER MOTOR POOL AREA 2000 JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 18-Aug-00

       
FORMER MOTOR POOL AREA 3100       
146(7)   FORMER MOTOR POOL AREA 3100 JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 16-Aug-00
212(7)   UST BUILDING 3138 AREA 3100 MOTOR POOL JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 16-Aug-00
24(7)    FORMER MOTOR POOL AREA 3100 JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 16-Aug-00
25(7)    UST BUILDING 3138 AREA 3100 MOTOR POOL JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 16-Aug-00
73(7)    WASHRACK BUILDING 3142 JPA SI 9-Jun-00 9-Jul-00 19-Jul-00 16-Aug-00

       
FORMER CHEM LAUNDRY & MOTOR POOL AREA 1500       
132(7)   UST FORMER GAS STATION BLDG 15 MOTOR POO JPA RIWP 2-Aug-00 30-Aug-00 13-Sep-00 4-Oct-00 
133(7)   UST FORMER GAS STATION BLDG 1494 AREA 14 JPA RIWP 2-Aug-00 30-Aug-00 13-Sep-00 4-Oct-00 
134(7)   FORMER GAS STATION BLDG 1594 AREA 15 JPA RIWP 2-Aug-00 30-Aug-00 13-Sep-00 4-Oct-00 
94(7)    FORMER CHEM LAUNDRY & MOTOR POOL AREA 15 JPA RIWP 2-Aug-00 30-Aug-00 13-Sep-00 4-Oct-00 

       
ECOLOGICAL SCREENING CHAPTER       
ECO      ECOLOGICAL SCREENING CHAPTER JPA IWWP 11-Aug-00 10-Sep-00 20-Sep-00 18-Oct-00 

       
HISTORIC RANGES PACKAGE 1 (Dates TBD)       
119(QX)  FORMER MAIN POST IMPACT AREA JPA SIWP TBD TBD TBD TBD 
120(QX)  FORMER MAIN POST IMPACT AREA JPA SIWP TBD TBD TBD TBD 
138(QX)  IMPACT AREA, MORTAR RANGE VICINITY JPA SIWP TBD TBD TBD TBD 
139(QX)  IMPACT AREA, MORTAR RANGE VICINITY JPA SIWP TBD TBD TBD TBD 
140(QX)  IMPACT AREA, MORTAR RANGE VICINITY JPA SIWP TBD TBD TBD TBD 
141(QX)  IMPACT AREA, MORTAR RANGE VICINITY JPA SIWP TBD TBD TBD TBD 
142(QX)  IMPACT AREA, MORTAR RANGE VICINITY JPA SIWP TBD TBD TBD TBD 
        
HISTORIC RANGES PACKAGE 10 (Dates To Be Confirmed)       
131(QX)  IMPACT AREA LOCATED BETWEEN 145QX & 146Q JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
143(Q)   RANGE 40 AREA JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
144(QX)  RANGE 40 AREA JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
145(QX)  RANGE 40 AREA JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
146(Q)   RANGE 40 AREA JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
147(QX)  IMPACT AREAS RANGE 40 AREA JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
148(QX)  IMPACT AREAS RANGE 40 AREA JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01



94(Q)    FORMER RANGES 40 JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
95(Q)    FORMER RANGES 41 JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
96(Q)    FORMER RANGES 42 JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01
97(Q)    FORMER RANGES 43 JPA SIWP 8-Dec-00 12-Jan-01 22-Jan-01 19-Feb-01

       
HISTORIC RANGES PACKAGE 11 (Dates To Be Confirmed)       
135(QX)  IMPACT AREA, NEAR STUMP DUMP JPA SIWP 29MAR00A 28-Apr-00 8-May-00 5-Jun-00 

       
HISTORIC RANGES PACKAGE 12 (Dates to Be Confirmed)       
237(QX)  POSSIBLE RANGE & IMPACT AREA, E. CHOCCOL JPA SIWP 5-Jan-01 9-Feb-01 19-Feb-01 19-Mar-01
238(QX)  POSSIBLE RANGE & IMPACT AREA, E. CHOCCOL JPA SIWP 5-Jan-01 9-Feb-01 19-Feb-01 19-Mar-01

       
HISTORIC RANGES PACKAGE 2 (Dates To Be Confirmed)       
90(QX)   RANGE 32-HAND GRENADE RANGE JPA SIWP 29MAR00A 28-Apr-00 8-May-00 5-Jun-00 

       
HISTORIC RANGES PACKAGE 3 (Dates To Be Confirmed)       
130(QX)  MOCK VILLAGE AT YAHOU LAKE JPA SIWP 31MAR00A 18-Aug-00 28-Aug-00 25-Sep-00

       
HISTORIC RANGES PACKAGE 4 (Dates To Be Confirmed)       
110(Q)   FORMER RIFLE RANGE JPA SIWP 7-Jul-00 11-Aug-00 21-Aug-00 18-Sep-00
111(Q)   FORMER RIFLE RANGE JPA SIWP 7-Jul-00 11-Aug-00 21-Aug-00 18-Sep-00

       
HISTORIC RANGES PACKAGE 5 (Dates To Be Confirmed)       
107(QX)  FORMER GRENADE RANGE/AREA JPA SIWP 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00
132(QX)  IMPACT AREA JPA SIWP 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00
133(QX)  IMPACT AREA JPA SIWP 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00
134(QX)  IMPACT AREA JPA SIWP 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00
92(QX)   FORMER TANK RANGE N OF RANGE 31, E OF RE JPA SIWP 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00
93(QX)   FORMER TANK RANGE N OF RANGE 31, E OF RE JPA SIWP 6-Oct-00 10-Nov-00 20-Nov-00 18-Dec-00

       
HISTORIC RANGES PACKAGE 6 (Dates To Be Confirmed)       
98(Q)    FORMER RIFLE/MACHINE GUN RANGE JPA SIWP 3-Nov-00 8-Dec-00 18-Dec-00 15-Jan-01 
99(Q)    FORMER RIFLE/MACHINE GUN RANGE JPA SIWP 3-Nov-00 8-Dec-00 18-Dec-00 15-Jan-01 

       
HISTORIC RANGES PACKAGE 7 (Dates To Be Confirmed)       
211(Q)   MILITARY OPS IN URBAN TERRAIN (MOUTS) JPA SIWP 3-Nov-00 8-Dec-00 18-Dec-00 15-Jan-01 

       
HISTORIC RANGES PACKAGE 8 (Dates To Be Confirmed)       
105(QX)  FORMER MORTAR FIRING POINT JPA SIWP 3-Nov-00 8-Dec-00 18-Dec-00 15-Jan-01 
225(Q)   FORMER DEFENDAM RANGE (EASTERN) JPA SIWP 3-Nov-00 8-Dec-00 18-Dec-00 15-Jan-01 

       
HISTORIC RANGES PACKAGE 9 (Dates To Be Confirmed)       
136(QX)  IMPACT AREA JPA SIWP 17-Nov-00 22-Dec-00 1-Jan-01 29-Jan-01 
137(QX)  FORMER 81MM MORTAR RANGE JPA SIWP 17-Nov-00 22-Dec-00 1-Jan-01 29-Jan-01 

       
LEAD BASED PAINT RISK ASSESSMENTS       
LBP      LEAD BASED PAINT RISK ASSESSMENT  LBP REP 26-May-00 09-Jun-00 12-Jun-00 16-Jun-00 

       
       

       
       
       
       
       
       
       
       



       
UST CLOSURE ASSESSMENT       
167(7)   WAC MUSEUM BUILDING 1077 (UST) JPA CR 17-Jul-00 7-Jul-00 21-Jul-00 25-Aug-00
21(7)    BASE SERVICE STATION AT BUILDING 2109 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
22(7)    BASE SERVICE STATION AT BUILDING 2109 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
3(7)     TELEPHONE EXCHANGE AT BUILDING 251 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
31(7)    AMMUNITION SUPPLY POINT, BUILDING 4400 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
33(7)    FORMER BUILDING S-55 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
34(7)    FITNESS CENTER BUILDING 128 (UST) PR CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
35(7)    FIELD HOUSE BUILDING 130 (UST) PR CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
36(7)    ADMINISTRATIVE BUILDING AT BLDG. 141 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
37(7)    ADMINISTRATIVE BUILDING AT BLDG. 143 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
38(7)    BIVOUAC AREA B-44 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
39(7)    FORMER CLOTHING BUILDING, BLDG. 273 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
40(7)    NOBLE ARMY HOSPITAL, BUILDING 294 (UST) HHS CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
43(7)    FORMER BUILDING 796 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
44(7)    FORMER BUILDING 1201 (UST) NG CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
45(7)    FORMER BUILDING 1202 (UST) NG CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
49(7)    DENTAL CLINIC BUILDING 1929 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
50(7)    PX, BUILDING 1965 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
502(7)   BUILDING 1338 (UST) NG CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
505(7)   BUILDING 3179 (UST) NG CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
506(7)   BUILDING 3691 (UST) NG CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
51(7)    POST OFFICE BUILDING 1966 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
54(7)    BARRACKS BUILDING 3131 (UST) PR CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
55(7)    HEADQUARTERS BUILDING 3161 (UST) PR CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
56(7)    COMMUNITY CLUB BUILDING 3212 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
57(7)    RECREATION CENTER BUILDING 3213 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
58(7)    CHAPEL BUILDING 3293 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
63(7)    PERSONNEL BUILDING 162 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00
9(7)     RECREATION BUILDING AT BUILDING 503 (UST) JPA CR 17-Jul-00 7-Jul-00 22-Jul-00 21-Aug-00

 



ATTACHMENT F 
 

FACILITATOR  NOTES AND OBSERVATIONS 
 
Meeting Summary 
The BCT met at Ft. McClellan on January 10-11, 2001, the first full meeting of the reconstructed BCT, and a 
positive and productive one for both decisions about parcels and team development. On the whole, team 
members worked very well together, made consensus decisions in a professional way, and at the same time 
began making the adjustments that changes entail. These adjustments will continue for every team member. I 
want to keep emphasizing the benefits of balancing advocacy with inquiry – drawing out others, asking 
questions, expressing uncertainty, etc., as well as expressing your own view. 
 
Several things are worth highlighting: 

 
 The climate of the meeting was almost uniformly respectful. When one team member became angry 

at being surprised, he apologized after a break and others accepted the apology. 
 The team kept to a tighter schedule at this meeting. Even without a ground rule about starting and 

ending on time, the team kept close to its agenda times and used the time well. 
 At breaks and at other times, there was a spirit of good humor and socializing. The team went out to 

dinner together on the first evening – perhaps the first time the entire team has done that. 
 There is a shared interest in moving more quickly, reducing unnecessary paperwork, and getting 

caught up. 
 At the end of the meeting, several team members said they were encouraged and optimistic about 

the future of the BCT. 
 
The team devoted several hours on the first day to teambuilding activities, including reviewing and updating 
Myers-Briggs information about the team, revising its mission statement, identifying hopes and wishes for the 
team, and creating a revised set of ground rules.  

 
The revised MBTI Type Table appears later. After the team agreed on revisions to the BCT’s mission and 
goals, Ron Levy offered to write a new version for the February meeting. The rest of the team’s work appears 
below: 

 
Hopes and wishes for the team: 

 
 That we achieve a very high level of trust in the integrity of others on the team; 
 That we make sure that all involved in cleaning up FTMC stay safe, through the very end of our 

work; 
 That we get caught up and stay caught up; 
 That we all feel good about the decisions we make—a sense of real accomplishment, a good quality 

product; 
 That we really resolve issues, not allowing them to languish, so we can move on to new issues; 
 That we alert other team members if we meet scheduling and cost slippages. 

 
 

Revised Groundrules: 



 
General: 

1. Leave rank and title at the door, and have a free and open discussion on any subject affecting the 
BCT. 

2. Work smarter, not harder: create ways to simplify and streamline the BCT process. 
3. Identify and express individual team members’ sensitive issues, and agree to keep them within the 

team. 
4. Alert other team members of any changes in cost or schedules. 
5. Rotate meeting leaders. 
6. Have fun. 

 
Meeting Behavior: 

7. Come prepared: do your homework. 
8. Participate fully: offer your perspective and advice for the benefit of the whole team. 
9. Listen to others’ views and opinions, try to understand their needs, respect them, and work to 

resolve differences, and support team decisions. 
10. Draw out other members: be open to other ideas and different perspectives. 
11. Avoid interruptions and side conversations. 
12. Call time out when necessary. 
13. Make decisions by consensus: all in agreement, all owning the decision. 
14. Turn off cell phones. 



TYPE TABLE:  BCT – January 2001* 
 
ISTJ 
 
Doyle 
Lisa 
Steve 
Ron ?? 
 

ISFJ INFJ 
 
Shannon 
David 
 
 

INTJ 
 
Jeanne 
Ed 
Ron ?? 

ISTP 
 
 
 
 
 
 

ISFP 
 
 

INFP 
 
 
 
 
 

INTP 

ESTP 
 

ESFP ENFP 
 
 
 
 
 

ENTP 
 
 
 
 
 
 

ESTJ 
 
Philip 
Dan 
Suzanne 

ESFJ 
 
Ellis 
Betina 
 
 
 

ENFJ 
 
 

ENTJ 

 
 
* Underlined letters show the dominant function of each type. 



ATTACHMENT G 
 

DOD MEASURES OF MERIT 
FOR CONSIDERATION IN THE DEVELOPMENT OF 

PROJECT GOALS AND METRICS 
 
 
 
The following DOD Measures of Merit under the BRAC Program (provided by Lisa Kingsbury) may provide a 
starting point for consideration in the development of goals and metrics for the Ft. McClellan project.  Lisa's 
Email of 12/10/97 listed numerous Measures of Merit for various programs; the BRAC Program Measures of 
Merit are listed below: 
 
MoM1: Relative Risk Reduction 
 
The number of sites that are classified as high, medium, and low relative risk, and as RC or NFA  
 
MoM2: Restoration 
 
The number of acres that are transferable from DOD's control according to the requirements of CERCLA 
 
MoM3: Compliance 
 
The number of acres for which closure-related compliance projects have been completed 
 
MoM4: Planning 
 
The number of acres that have completed the environmental analysis and decision documents for disposal and 
reuse of property that are required under the National Environmental Policy Act (NEPA) 



ATTACHMENT G 
 

REFERENCES 
FOR CONSIDERATION IN THE DEVELOPMENT OF 

GOALS AND METRICS 
 
 
 

 Region 4 Partnering Success Stories 
 

 Hurlburt  AFB Metric No. 1, Summary of IRP Site Status 
 

 Compilation of Metrics Input 
 
 



ATTACHMENT G 
RESULTS OF BRAINSTORMING ON GOALS AND METRICS 

JUNE 6, 1998 
 
 
 
Success Stories   Outcomes   Goals/metrics
 
 
SSSLs     Cost Avoidance  SIs Completed 
Background Metals   Documents Reviewed  RAs 
Partnering Innovations  Decision Documents  Remedy in Place 
Real Time Reviews      -- RODs   Acres Transferred 
Synergistic Scoping      -- NFAs   Acres Investigated 
        -- Action Memos  Site Closures 
        -- ETC (?)   $ Saved 
     Time Savings   “Walk Away” Cleanups 
     Scope Savings     (minimal deed restrictions) 
         Document Review Time 
 
 
Time    Money    Property (for transfer)
 
Doc Review – Lisa  Document Submittals  Acres – Lisa   
-- Baseline          -- Transferable 

           -- Investigated  
           -- Remediated 
Contracts in Place – Ellis Generic Work Plan – Jeanne Parcels – Lisa 
Meetings – Ron/Lisa  SOW – Ellis   Buildings – Lisa 
Investigations – Chris  Background Metals – Chris Decision Documents – Lisa 
Identify Opportunities  GIS/GPS – Ron  FOST/FOSL – Ron 
 for Early Remediation SSSL – Jeanne  SI 
SOW – Ellis       Reuse Phases Available 
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