
Activity
ID

Site
Name

Early
Start

Early
Finish

RANGE 21:  TRAINFIRE 1 (FIELD FIRE) RANGE

77Q23 77(Q) 04JAN99A 30JUN03

77Q25 77(Q) 02JAN02* 31MAY05

78

LANDFILL NO. 1

7812 78(6) 02AUG99A 22DEC03

7801 78(6) 02AUG99A 29OCT99A

7811 78(6) 11OCT99A 07JAN02

7804 78(6) 01NOV99A 17FEB00A

7821 78(6) 01MAY00A 27JUL00A

7814 78(6) 08JAN02 24JUN02

7831 78(6) 25JUN02 06AUG02

7833 78(6) 07AUG02 23JAN03

7815 78(6) 02SEP93A 09APR02

7816 78(6) 10APR02 24JUL02

7826 78(6) 10APR02 22DEC03

7836 78(6) 23DEC03

RANGE 22:  ZERO RANGE-SMALL ARMS (25M)

78Q05 78(Q) 04JAN99A 31MAY05

78Q01 78(Q) 05JUN00A 12JUL00A

78Q04 78(Q) 13JUL00A 11JAN02

78Q11 78(Q) 03JUN02 26AUG02

78Q14 78(Q) 27AUG02 12FEB03

78Q21 78(Q) 14OCT02* 14NOV02

78Q22 78(Q) 15NOV02 11FEB03

78Q23 78(Q) 04JAN99A 30JUN03

78Q24 78(Q) 11JAN02* 31MAY05

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Remedial Investigation

Remedial Action

Landfill No. 1 78(6)

 Draft Fill Area EE/CA Work Plan

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report

 Draft Action Memorandum

Final Action Memorandum

Remedial Investigation

Remedial Design

Remedial Action

LTM

Range 22: Zero Range-Small Arms (25 M) 78(Q)

Draft EE/CA Work Plan

Final EE/CA Work Plan

Draft EE/CA Report

Final EE/CA Report

Draft Action Memorandum

Final Action Memorandum

Remedial Investigation

Remedial Action
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Activity
ID

Site
Name

Early
Start

Early
Finish

79

LANDFILL NO. 2

7912 79(6) 02AUG99A 22DEC03

7901 79(6) 02AUG99A 29OCT99A

7911 79(6) 11OCT99A 07JAN02

7904 79(6) 01NOV99A 17FEB00A

7921 79(6) 01MAY00A 27JUL00A

7914 79(6) 08JAN02 24JUN02

7931 79(6) 25JUN02 06AUG02

7933 79(6) 07AUG02 23JAN03

7915 79(6) 02SEP93A 09APR02

7916 79(6) 10APR02 24JUL02

7926 79(6) 10APR02 22DEC03

7936 79(6) 23DEC03

RANGE 23:  TRAINFIRE (RECORD) RANGE

79Q12 79(Q) 04JAN99A 31MAY05

79Q05 79(Q) 01JUL03* 30SEP03

79Q06 79(Q) 01OCT03 30JAN04

79Q01 79(Q) 02FEB04* 02MAR04

79Q03 79(Q) 04JAN99A 30JUN03

79Q04 79(Q) 02JAN02* 31MAY05

80

LANDFILL NO. 3

8012 80(6) 02AUG99A 02SEP04

8001 80(6) 02AUG99A 29OCT99A

8011 80(6) 11OCT99A 07JAN02

8004 80(6) 01NOV99A 17FEB00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Landfill No. 2 79(6)

 Draft Fill Area EE/CA Work Plan

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report

 Draft Action Memorandum

Final Action Memorandum

Remedial Investigation

Remedial Design

Remedial Action

LTM

Range 23: Trainfire (Record) Range

Draft EE/CA

Final EE/CA

Draft Action Memorandum

Remedial Investigation

Remedial Action

Landfill No. 3 80(6)

 Draft Fill Area EE/CA Work Plan

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan
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Activity
ID

Site
Name

Early
Start

Early
Finish

LANDFILL NO. 3

8021 80(6) 01MAY00A 27JUL00A

8041 80(6) 10JAN01A 16APR01A

8014 80(6) 08JAN02 24JUN02

8031 80(6) 25JUN02 06AUG02

8033 80(6) 07AUG02 23JAN03

8015 80(6) 03SEP93A 31JAN03

8016 80(6) 03FEB03 01SEP03

8026 80(6) 02SEP03 02SEP04

8036 80(6) 03SEP04

80(Q) RANGE 24 UPPER: DEFENSIVE TECHNIQUES

80Q13 80(Q) 01JAN01A 31DEC03

80Q01 80(Q) 01JAN01A 20MAR01A

80Q02 80(Q) 21MAR01A 07JUN01A

80Q12 80(Q) 03DEC01 15JAN02

80Q22 80(Q) 16JAN02 09APR02

80Q32 80(Q) 10APR02 25SEP02

80Q34 80(Q) 03JUN02* 30SEP02

80Q36 80(Q) 01JUL03* 31DEC03

81

LANDFILL NO. 4

8112 81(5) 02AUG99A 23JAN03

8101 81(5) 02AUG99A 29OCT99A

8111 81(5) 11OCT99A 07JAN02

8104 81(5) 01NOV99A 17FEB00A

8121 81(5) 01MAY00A 27JUL00A

8114 81(5) 08JAN02 24JUN02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final RI ReportSAIC

Final SS Work Plan forSS Groundwater Monitoring Well

Final Fill Area EE/CA Report

 Draft Action Memorandum

Final Action Memorandum

Remedial Investigation

Remedial Design

Remedial Action

LTM

80(Q) Range 24 Upper Defensive Techniques

Draft SI Work Plan

Final SI Work Plan

Site Investigaton

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Landfill No. 4 81(5)

 Draft Fill Area EE/CA Work Plan

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report
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Activity
ID

Site
Name

Early
Start

Early
Finish

LANDFILL NO. 4

8135 81(5) 25JUN02 06AUG02

8133 81(5) 07AUG02 23JAN03

RANGE 24 LOWER:  COMBAT INDOCTRINATION

81Q04 81(Q) 01MAR01A 31DEC03

81Q15 81(Q) 01MAR01A 08JUN01A

81Q01 81(Q) 21MAR01A 08JUN01A

81Q02 81(Q) 03DEC01 15JAN02

81Q03 81(Q) 16JAN02 09APR02

81Q05 81(Q) 10APR02 25SEP02

81Q11 81(Q) 03JUN02* 30SEP02

81Q12 81(Q) 01JUL03* 31DEC03

82

STUMP DUMP

8212 82(7) 11OCT99A 23JAN03

8211 82(7) 11OCT99A 07JAN02

8204 82(7) 01NOV99A 17FEB00A

8221 82(7) 01MAY00A 27JUL00A

8214 82(7) 08JAN02 24JUN02

8255 82(7) 25JUN02 06AUG02

8233 82(7) 07AUG02 23JAN03

82(Q) RANGE 24A: MULTIPURPOSE RANGE

82Q03 82(Q) 03JUN02 31DEC03

82Q01 82(Q) 03JUN02* 30SEP02

82Q02 82(Q) 01JUL03* 31DEC03

83

GOLF COURSE PESTICIDE MIX/STORAGE BLDG. 2252

8316 83(3) 04MAY98A 18SEP01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

 Draft Action Memorandum

Final Action Memorandum

Range 24 Lower: Combat Indoctrination 81(Q)

Final Field Sampling Plan

Final SI Work Plan

Site Investigaton

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Stump Dump 82(7)

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report

 Draft Action Memorandum

Final Action Memorandum

82(Q) Range 24A

Remedial Investigation

Remedial Action

Golf Course Pesticide Mix/Storage Bldg 2252 83(3)
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Activity
ID

Site
Name

Early
Start

Early
Finish

GOLF COURSE PESTICIDE MIX/STORAGE BLDG. 2252

8311 83(3) 04MAY98A 30JUL98A

8315 83(3) 31JUL98A 04DEC98A

8301 83(3) 01MAY00A 19JUN00A

8304 83(3) 20JUN00A 07JUN01A

8305 83(3) 18SEP01A

RANGE 25: KNOWN DISTANCE RANGE

83Q15 83(Q) 04JAN99A 31MAY05

83Q01 83(Q) 01JUL03* 30SEP03

83Q02 83(Q) 01OCT03 30JAN04

83Q03 83(Q) 31DEC03* 30JAN04

83Q04 83(Q) 02FEB04 30APR04

83Q05 83(Q) 04JAN99A 30JUN03

83Q06 83(Q) 02JAN02* 31MAY05

84

FORESTRY COMPOUND

8402 84(7) 01NOV00A 25SEP02

8401 84(7) 01NOV00A 11JAN01A

8404 84(7) 12JAN01A 19FEB01A

8414 84(7) 03DEC01* 15JAN02

8424 84(7) 16JAN02 09APR02

8434 84(7) 10APR02 25SEP02

8411 84(7) 01NOV99A

RANGE 26:  LIVE FIRE AND MANEUVER RANGE

84Q15 84(QX) 04JAN99A 31MAY05

84Q25 84(QX) 04JAN99A 30JUN03

84Q27 84(QX) 02JAN02* 31MAY05

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Work Plan

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

NFA/Decision Document Signed

Range 25: Known Distance Range

Draft EE/CA

Final EE/CA

Draft Action Memorandum

Final Action Memorandum

Remedial Investigation

Remedial Action

Forestry Compound 84(7)

Draft SI Work Plan

Final SI Work Plan

Site Investigation

Draft SI Report

Final SI Report

Property Licensed To NGB

Range 26:  Live Fire and Maneuver Range 84(QX)

Remedial Investigation

Remedial Action
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Activity
ID

Site
Name

Early
Start

Early
Finish

RANGE 26:  LIVE FIRE AND MANEUVER RANGE

84Q17 84(QX) 01JUL03* 30SEP03

84Q19 84(QX) 01OCT03 30JAN04

84Q21 84(QX) 31DEC03* 30JAN04

84Q23 84(QX) 02FEB04 30APR04

85

DRMO AREA

8502 85(3) 03DEC01 31MAY05

8511 85(3) 04SEP98A 04NOV98A

8512 85(3) 30OCT98A 30DEC98A

8513 85(3) 05JUN00A 12JUL00A

8514 85(3) 13JUL00A 08AUG01A

8515 85(3) 03SEP01A 31JAN02

8516 85(3) 01FEB02 23MAY02

8517 85(3) 24MAY02 08NOV02

8518 85(3) 03DEC01 27FEB02

8519 85(3) 14OCT02* 14NOV02

8520 85(3) 04JAN99A 30JUN03

8521 85(3) 02JAN02* 31MAY05

RANGE 27:  STRESS PISTOL AND SHOTGUN RANGE

85Q05 85(Q) 05JUN00A 31MAY05

85Q01 85(Q) 05JUN00A 12JUL00A

85Q04 85(Q) 13JUL00A 08AUG01A

85Q11 85(Q) 02JAN02 23APR02

85Q14 85(Q) 24APR02 31MAY02

85Q21 85(Q) 14OCT02* 14NOV02

85Q22 85(Q) 15NOV02 11FEB03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft EE/CA

Final EE/CA

Draft Action Memorandum

Final Action Memorandum

DRMO Area 85(3)

Draft SI Work Plan

Final SI Work Plan

Draft Fill Area EE/CA Work Plan

Final Fill Area EE/CA Work Plan

Fill Area EE/CA Field Work

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Report

Final Action Memorandum

Draft Action Memorandum

Remedial Investigation

Remedial Action

Range 27: Stress Pistol and Shotgun Range 85(Q

Draft EE/CA Work Plan

Final EE/CA Work Plan

Draft EE/CA Report

Final EE/CA Report

Draft Action Memorandum

Final Action Memorandum
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Activity
ID

Site
Name

Early
Start

Early
Finish

RANGE 27:  STRESS PISTOL AND SHOTGUN RANGE

85Q24 85(Q) 02JAN02* 31MAY05

85Q06 85(Q) 03SEP01A 31DEC01

86

CONTRACTOR LAYDOWN AREA

8606 86(3) 01APR97A 28FEB02

8601 86(3) 01APR97A 15MAY97A

8602 86(3) 16MAY97A 02APR98A

8603 86(3) 02NOV98A 20JAN99A

8613 86(3) 01MAY01A 28AUG01A

8604 86(3) 01NOV99A

8605 86(3) 28FEB02

87

WASTE CHEMICAL STORAGE AREA (87 & 10)

8706 87(4) 01APR98A 02MAY01A

8701 87(4) 01APR98A 22MAY98A

8702 87(4) 25MAY98A 01SEP98A

8704 87(4) 03JUL00A 18AUG00A

8705 87(4) 21AUG00A 02MAY01A

8703 87(4) 28FEB02

RANGE 29 FORMER WEAPONS DEMO AREA

87QXA47 87(QX) 01JUN00A 31DEC03

87QX01 87(QX) 01JUN00A 19JUL00A

87QX02 87(QX) 20JUL00A 06NOV00A

87QXA44 87(QX) 01JAN01A 30NOV01A

87QXA45 87(QX) 03DEC01A 15JAN02

87QXA46 87(QX) 16JAN02 02JUL02

87Q11 87(QX) 03JUN02* 30SEP02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Remedial Action

EE/CA Fieldwork

Contractor Laydown Area 86(3)

Final SI Work Plan

Draft SI Report

Final SI Report/Decision Document

Property Licensed To Alabama NG

NFA/Decision Document

Waste Chemical Storage Area (87 &10) 87(4)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To NGB

Range 29 Former Weapons Demo Area 87(QX)

Draft SI Work Plan

Final SI Work Plan (SSSP, SSSHP, SSUOSP)

Fieldwork

Draft SI Report

Final SI Report

Remedial Investigation
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Activity
ID

Site
Name

Early
Start

Early
Finish

RANGE 29 FORMER WEAPONS DEMO AREA

87Q12 87(QX) 01JUL03* 31DEC03

88

RANGE 24A FOG OIL DRUM STORAGE

8806 88(6) 04MAY98A 09AUG05

8815 88(6) 04MAY98A 19JUN98A

8801 88(6) 03DEC01* 18JAN02

8804 88(6) 21JAN02 08JUL02

8814 88(6) 03SEP93A 07JAN04

8824 88(6) 08JAN04 19AUG04

8834 88(6) 20AUG04 09AUG05

8844 88(6) 10AUG05

PARCEL 88(Q)

88Q12 88(Q) 03JUN02 31JAN06

88Q25 88(Q) 03JUN02* 04JUN03

88Q35 88(Q) 05JUN03 31JAN06

89

BOILER PLANT NO. 1, BLDG. 3176

8907 89(3) 01APR97A 16AUG01A

8902 89(3) 01APR97A 15MAY97A

8903 89(3) 16MAY97A 02APR98A

8904 89(3) 02NOV98A 20JAN99A

8914 89(3) 21JAN99A 21JUN01A

8905 89(3) 01NOV99A

8906 89(3) 16AUG01A

PARCEL 89(Q)

89Q12 89(Q) 03JUN02 31JAN06

89Q25 89(Q) 03JUN02* 04JUN03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Remedial Action

Range 24A Fog Oil Drum Storage 88(6)

Draft SI Work Plan

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Design

Remedial Action

LTM

88(Q)

Remedial Investigation

Remedial Action

Boiler Plant No. 1, Bldg. 3176 89(3)

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

89(Q)

Remedial Investigation
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Activity
ID

Site
Name

Early
Start

Early
Finish

PARCEL 89(Q)

89Q35 89(Q) 05JUN03 31JAN06

90

CHEMICAL SCHOOL LABORATORY SUMP, BLDG. 2281

9005 90(3) 01APR97A 18SEP01A

9001 90(3) 01APR97A 15MAY97A

9002 90(3) 16MAY97A 02APR98A

9003 90(3) 02NOV98A 20JAN99A

9013 90(3) 21JAN99A 27JUN01A

9004 90(3) 01NOV99A

9006 90(3) 18SEP01A

90(QX): RANGE 32 HAND GRENADE RANGE

90QX05 90(QX) 01MAR00A 28FEB02

90QX01 90(QX) 01MAR00A 29MAR00A

90QX04 90(QX) 30MAR00A 10AUG00A

90QX11 90(QX) 01SEP00A 29DEC00A

90QX12 90(QX) 08JAN01A 01JUN01A

90QX13 90(QX) 02JUL01A 31AUG01A

90QX23 90(QX) 28FEB02

91

FORMER DRY CLEANING AREA BUILDING T-233

9106 91(3) 01MAY98A 28FEB02

9101 91(3) 01MAY98A 22MAY98A

9102 91(3) 25MAY98A 01SEP98A

9103 91(3) 03APR00A 12MAY00A

9104 91(3) 15MAY00A 06JUN01A

9105 91(3) 28FEB02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Remedial Action

Chemical School Laboratory Sump, Bldg 2281 90(3)

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Range 32 Hand Grenade Range 90(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report/Decision Document

NFA/Decision Document

Former Dry Cleaning Area Building T-233 91(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document
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Activity
ID

Site
Name

Early
Start

Early
Finish

91QX:  DUD IMPACT AREA

91QX07 91(QX) 10JUL00A 02JUL02

91QX01 91(QX) 10JUL00A 31AUG00A

91QX02 91(QX) 01SEP00A 07DEC00A

91QX03 91(QX) 01SEP00A 28SEP01A

91QX04 91(QX) 27JAN01A 27MAR01A

91QX05 91(QX) 01OCT01A 15JAN02

91QX06 91(QX) 16JAN02 02JUL02

92

U.S. ARMY NOBLE HOSPITAL, BLDG. 292/293

9201 92(1) 29NOV00A

FORMER TANK RANGE N OF RANGE 31, E OF REILLY F

92QX02 92(QX) 04FEB02 02SEP02

92QX01 92(QX) 04FEB02* 15MAR02

92QX04 92(QX) 18MAR02 02SEP02

93

FRM DECON COMPLEX BLDG 1271, 1272 (70)

9308 93(7) 02JUN98A 17OCT03

9302 93(7) 02JUN98A 02OCT98A

9304 93(7) 02APR01A 24DEC01

9305 93(7) 04JUN01A 08AUG01A

9306 93(7) 09AUG01A 25SEP01A

9307 93(7) 26DEC01 11FEB02

9309 93(7) 12FEB02 17JUN02

9319 93(7) 18JUN02 10SEP02

9329 93(7) 23OCT02 27FEB03

9339 93(7) 25MAR03 16JUN03

9349 93(7) 28JUL03 17OCT03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

91QX: DUD Impact Area

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Final Addendum

Draft SI Report

Final SI Report

Property Transferred To Department Of HHS

Former Tank Range N of Range 31, E of Reilly Fld92(QX)

Draft SI Work Plan

Final SI Work Plan

FRM Decon Complex Bldg 1271, 1272 (70) 93(7)

Final SI Work Plan

Site Investigation

Draft Supplemental SI Work Plan Addendum

Final Supplemental SI Work Plan Addendum

Draft SI Report

Draft RI Work Plan

Final RI Work Plan

RI Field Work

Draft RI Report

Final RI Report
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Activity
ID

Site
Name

Early
Start

Early
Finish

FRM DECON COMPLEX BLDG 1271, 1272 (70)

9303 93(7) 01NOV99A

FORMER TANK RANGE N OF RANGE 31, E OF REILLY F

93QX02 93(QX) 04FEB02 07OCT02

93QX01 93(QX) 04FEB02* 19APR02

93QX04 93(QX) 22APR02 07OCT02

94

FORMER CHEM LAUNDRY & MOTOR POOL AREA 1500

9406 94(7) 05JUN98A 15DEC03

9405 94(7) 05JUN98A 11OCT98A

9401 94(7) 01JUN00A 21JUL00A

9404 94(7) 24JUL00A 02OCT00A

9413 94(7) 01NOV00A 17OCT01A

9414 94(7) 01MAR01A 06JUN01A

9418 94(7) 26NOV01A 08JAN02

9419 94(7) 09JAN02 14MAY02

9416 94(7) 15MAY02 18DEC02

9426 94(7) 19DEC02 15DEC03

9436 94(7) 16DEC03

FORMER RANGE 40

94Q02 94(Q) 02JAN02 25JUN03

94Q01 94(Q) 02JAN02* 15FEB02

94Q04 94(Q) 18FEB02 21JUN02

94Q14 94(Q) 24JUN02 25JUN03

95

OLD HOSPITAL

9507 95(3) 01APR98A 21FEB01A

9516 95(3) 01APR98A 26MAY98A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Property Licensed To Alabama NG

Former Tank Range N of Range 31, E of Reilly Fld

Draft SI Work Plan

Final SI Work Plan

Former Chem Laundry & Motor Pool Area 1500 94(7)

Final SI Work Plan

Draft RI Addendum Work PlanDraft SI Data indicates these parcels go to RI.

Final RI Addendum Work Plan

Fieldwork

Site Specific WP Addendum for Supplemental RI

Draft RI Report

Final RI Report

Remedial Design

Remedial Action

LTM

Former Range 40 94(Q)

Draft SI Work Plan

Final SI Work Plan

Remedial Investigation

Old Hospital 95(3)

Draft SI Work Plan
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Name

Early
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Early
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OLD HOSPITAL

9506 95(3) 27MAY98A 11SEP98A

9501 95(3) 17APR00A 25MAY00A

9504 95(3) 26MAY00A 30OCT00A

9505 95(3) 13DEC00A

9515 95(3) 21FEB01A

FORMER RANGE 41

95Q02 95(Q) 02JAN02 25JUN03

95Q01 95(Q) 02JAN02* 15FEB02

95Q04 95(Q) 18FEB02 21JUN02

95Q14 95(Q) 24JUN02 25JUN03

96

FORMER INCINERATORS, BLDGS. 4407 & 4428

9605 96(3) 01APR97A 16AUG01A

9601 96(3) 01APR97A 15MAY97A

9602 96(3) 16MAY97A 02APR98A

9603 96(3) 02NOV98A 20JAN99A

9613 96(3) 21JAN99A 28JUN01A

9604 96(3) 01NOV99A

9606 96(3) 16AUG01A

FORMER RANGE 42

96Q02 96(Q) 02JAN02 20JUN03

96Q01 96(Q) 02JAN02* 26MAR02

96Q04 96(Q) 27MAR02 18JUN02

96Q14 96(Q) 19JUN02 20JUN03

97

FORMER SANDEL FLAMETHROWER AREA

9705 97(3) 01APR97A 12OCT01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

NFA/Decision Document Signed

ECOP Signed

Former Range 41 95(Q)

Draft SI Work Plan

Final SI Work Plan

Remedial Investigation

Former Incinerators, Bldgs. 4407 & 4428 96(3)

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Former Range 42 96(Q)

Draft SI Work Plan

Final SI Work Plan

Remedial Investigation

Former Sandel Flamethrower Area 97(3)

© Primavera Systems, Inc.

Start Date 01JAN97
Finish Date 17APR07
Data Date 03DEC01
Run Date 21DEC01 16:03

Figure 5-1

Fort McClellan Master Environmental Restoration Schedule

Sorted By Parcel Number

Sheet 39 of 103 Early Bar

Progress Bar

Critical Activity



Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER SANDEL FLAMETHROWER AREA

9701 97(3) 01APR97A 15MAY97A

9702 97(3) 16MAY97A 02APR98A

9703 97(3) 02NOV98A 20JAN99A

9713 97(3) 21JAN99A 03JUL01A

9704 97(3) 01NOV99A

9706 97(3) 12OCT01A

FORMER RANGE 43

97Q02 97(Q) 02JAN02 25JUN03

97Q01 97(Q) 02JAN02* 15FEB02

97Q04 97(Q) 18FEB02 21JUN02

97Q14 97(Q) 24JUN02 25JUN03

98

FORMER RIFLE/MACHINE GUN RANGE

98Q02 98(Q) 02JAN02 25JUN03

98Q01 98(Q) 02JAN02* 15FEB02

98Q04 98(Q) 18FEB02 21JUN02

98Q14 98(Q) 24JUN02 25JUN03

99

FORMER TAR PLANT, BUILDING S-4437

9905 99(3) 27APR01A 28AUG01A

9915 99(3) 28FEB02

FORMER RIFLE/MACHINE GUN RANGE

99Q02 99(Q) 02JAN02 25JUN03

99Q01 99(Q) 02JAN02* 15FEB02

99Q04 99(Q) 18FEB02 05AUG02

99Q14 99(Q) 06AUG02 28OCT02

99Q24 99(Q) 10DEC02 05MAR03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Former Range 43 97(Q)

Draft SI Work Plan

Final SI Work Plan

Remedial Investigation

Former Rifle/Machine Gun Range 98(Q)

Draft SI Work Plan

Final SI Work Plan

Remedial Investigation

Final SI Report/Decision Document

NFA/Decision Document

Former Rifle/Machine Gun Range 99(Q)

Draft SI Work Plan

Final SI Work Plan

SI Field work

Draft SI Report
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Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER RIFLE/MACHINE GUN RANGE

99Q34 99(Q) 17APR03 28MAY03

99Q44 99(Q) 03JUN02* 25JUN03

100

AUTOCRAFT SHOP/FORMER DPDO (BLDG 1800)

10012 100(3) 01APR98A 13NOV01A

10010 100(3) 01APR98A 26MAY98A

10011 100(3) 27MAY98A 14SEP98A

10013 100(3) 10JUL00A 25AUG00A

10014 100(3) 28AUG00A 13JUN01A

10015 100(3) 13NOV01A

PARCEL 100(Q)

100Q12 100(Q) 03JUN02 31JAN06

100Q25 100(Q) 03JUN02* 04JUN03

100Q35 100(Q) 05JUN03 31JAN06

101

BOILER PLANT NO. 4, BUILDING 1876

10107 101(3) 01APR97A 12OCT01A

10105 101(3) 01APR97A 15MAY97A

10106 101(3) 16MAY97A 02APR98A

10108 101(3) 02NOV98A 20JAN99A

10118 101(3) 21JAN99A 15JUN01A

10109 101(3) 01NOV99A

10110 101(3) 12OCT01A

PARCEL 101(Q)

101Q12 101(Q) 03JUN02 31JAN06

101Q25 101(Q) 03JUN02* 04JUN03

101Q35 101(Q) 05JUN03 31JAN06

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Report

Remedial Investigation

Autocraft Shop/Former DPDP (Bldg 1800) 100(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

100(Q)

Remedial Investigation

Remedial Action

Boiler Plant No. 4, Bldg 1876 101(3)

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

101(Q)

Remedial Investigation

Remedial Action

© Primavera Systems, Inc.
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Activity
ID

Site
Name

Early
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Early
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102

SOTS SITE

10234 102(7) 01NOV99A 29SEP00A

10233 102(7) 01NOV99A 29SEP00A

10210 102(7) 31MAR00A

10223 102(7) 31MAR00A

PARCEL 102(Q)

102Q12 102(Q) 03JUN02 31JAN06

102Q25 102(Q) 03JUN02* 04JUN03

102Q35 102(Q) 05JUN03 31JAN06

PARCEL 103(Q)

103Q12 103(Q) 03JUN02 31JAN06

103Q25 103(Q) 03JUN02* 04JUN03

103Q35 103(Q) 05JUN03 31JAN06

104

CDTF INCINERATOR

10405 104(3) 02FEB98A 21FEB01A

10401 104(3) 02FEB98A 02APR98A

10402 104(3) 03APR98A 28MAY98A

10403 104(3) 01NOV99A 14DEC99A

10404 104(3) 15DEC99A 30AUG00A

10406 104(3) 21FEB01A

10407 104(3) 21FEB01A

PARCEL 104(Q)

104Q12 104(Q) 03JUN02 31JAN06

104Q25 104(Q) 03JUN02* 04JUN03

104Q35 104(Q) 05JUN03 31JAN06

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

SOTS Site 102(7)

Final relative Risk Evaluation No Draft

NFA

Property Licensed To Alabama NG

102(Q)

Remedial Investigation

Remedial Action

103(Q)

Remedial Investigation

Remedial Action

CDTF Incinerator 104(3)

Draft Environmental Baseline Investigation WP

Final Environmental Baseline Investigation WP

Draft Environmental Baseline Inv. Report

Final Environmental Baseline Inv. Report

ECOP Signed

NFA/In  Regards To HTRW/Decision Document Signed

104(Q)

Remedial Investigation

Remedial Action
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Activity
ID

Site
Name

Early
Start

Early
Finish

105

SMOKE AREA R

10522 105(3) 04MAY98A 21MAR01A

10511 105(3) 04MAY98A 19JUN98A

10521 105(3) 22JUN98A 23OCT98A

10501 105(3) 01FEB00A 13MAR00A

10504 105(3) 14MAR00A 26FEB01A

10514 105(3) 21MAR01A

FORMER MORTAR FIRING POINT

105QX02 105(QX) 03DEC01 11JUN03

105QX01 105(QX) 03DEC01* 18JAN02

105QX04 105(QX) 21JAN02 08JUL02

105QX14 105(QX) 20AUG02 11NOV02

105QX24 105(QX) 24DEC02 19MAR03

105QX34 105(QX) 01MAY03 11JUN03

106

SMOKE AREA S

10617 106(3) 01APR98A 16JUL01A

10616 106(3) 01APR98A 19JUN98A

10606 106(3) 22JUN98A 23OCT98A

10601 106(3) 01NOV00A 20DEC00A

10604 106(3) 21DEC00A 21MAR01A

10605 106(3) 16JUL01A

PARCEL 106(Q)

106Q12 106(Q) 03JUN02 31JAN06

106Q25 106(Q) 03JUN02* 04JUN03

106Q35 106(Q) 05JUN03 31JAN06

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Smoke Area R 105(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document NFA)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Mortar Firing Point 105(QX)

Draft SI Work Plan

Final SI Work Plan

SI Field work

Draft SI Report

Final SI Report

Smoke Area S 106(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

NFA/Decision Document Signed

106(Q)

Remedial Investigation

Remedial Action
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Activity
ID

Site
Name

Early
Start

Early
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107

FORMER SMOKE AREA CHOCCOLOCCO

10717 107(3) 01APR98A 21MAR01A

10716 107(3) 01APR98A 19JUN98A

10706 107(3) 22JUN98A 23OCT98A

10701 107(3) 01NOV00A 20DEC00A

10704 107(3) 21DEC00A 21MAR01A

10709 107(3) 21MAR01A

FORMER GRENADE RANGE

107QX02 107(QX) 04FEB02 05SEP02

107QX01 107(QX) 04FEB02* 20MAR02

107QX04 107(QX) 21MAR02 05SEP02

108

RANGE 24A MULTI-PURPOSE RANGE

10816 108(7) 04MAY98A 03MAY05

10815 108(7) 04MAY98A 19JUN98A

10805 108(7) 22JUN98A 23OCT98A

10804 108(7) 01AUG00A 29SEP00A

10814 108(7) 01FEB01A 29MAR02

10824 108(7) 01APR02 24JUN02

10834 108(7) 25JUN02 10DEC02

10844 108(7) 01OCT03* 20MAY04

10854 108(7) 21MAY04 03MAY05

10864 108(7) 04MAY05

109

RANGE 23A

10901 109(7) 01NOV99A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Smoke Area Choccolocco 107(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Grenade Range 107(QX)

Draft SI Work Plan

Final SI Work Plan

Range 24A Multi-Purpose Range 108(7)

Draft SI Work Plan

Final SI Work Plan

Final RI Work Plan

Remedial Investigation Fieldwork

Draft RI Report

Final RI Report

Remedial Design

Remedial Action

LTM

Property Licensed To Alabama NG
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Activity
ID

Site
Name

Early
Start

Early
Finish

110

FORMER RIFLE RANGE

110Q02 110(Q) 01JUN00A 17JAN06

110Q01 110(Q) 01JUN00A 19JUL00A

110Q04 110(Q) 20JUL00A 06NOV00A

110Q14 110(Q) 03JUN02* 26AUG02

110Q24 110(Q) 27AUG02 18NOV02

110Q34 110(Q) 19NOV02 07MAY03

110Q25 110(Q) 03JUN02* 04JUN03

110Q35 110(Q) 05JUN03 17JAN06

111

MULTICRAFT SHOP BLDG 245 (DEMOLISHED)

11106 111(3) 01MAY98A 28FEB02

11101 111(3) 01MAY98A 22MAY98A

11102 111(3) 25MAY98A 01SEP98A

11103 111(3) 03APR00A 12MAY00A

11104 111(3) 15MAY00A 06JUN01A

11105 111(3) 28FEB02

FORMER RIFLE RANGE

111Q04 111(Q) 01JUN00A 31JAN06

111Q01 111(Q) 01JUN00A 19JUL00A

111Q02 111(Q) 20JUL00A 06NOV00A

111Q03 111(Q) 03JUN02* 26AUG02

111Q25 111(Q) 03JUN02* 04JUN03

111Q05 111(Q) 27AUG02 18NOV02

111Q06 111(Q) 19NOV02 07MAY03

111Q35 111(Q) 05JUN03 31JAN06

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Rifle Range 110(Q)

Draft SI Work Plan

Final SI Work Plan (SSSP, SSSHP, SSUOSP)

Site Investigation

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Multicraft Shop Bldg 245 (Demolished) 111(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document

Former Rifle Range 111(Q)

Draft SI Work Plan

Final SI Work Plan (SSSP, SSSHP, SSUOSP)

Site Investigation

Remedial Investigation

Draft SI Report

Final SI Report

Remedial Action
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Activity
ID

Site
Name

Early
Start

Early
Finish

112

FORMER MACHINE GUN RANGE

112Q05 112(Q) 01MAY00A 31JAN06

112Q01 112(Q) 01MAY00A 09JUN00A

112Q04 112(Q) 10JUN00A 29SEP00A

112Q14 112(Q) 10APR01A 20JUL01A

112Q19 112(Q) 03JUN02* 04JUN03

112Q08 112(Q) 05JUN03 28AUG03

112Q09 112(Q) 29AUG03 07JAN04

112Q29 112(Q) 05JUN03 31JAN06

112Q39 112(Q) 01FEB06

113

FORMER DEMOLITION AREA

113QX05 113(QX) 02MAY00A 26MAY05

113QX01 113(QX) 02MAY00A 12JUN00A

113QX04 113(QX) 10JUN00A 29SEP00A

113QX14 113(QX) 10APR01A 20JUL01A

113QX11 113(QX) 03JUN02* 18NOV02

113QX12 113(QX) 19NOV02 26MAR03

113QX13 113(QX) 27MAR03 09OCT03

113QX23 113(QX) 10OCT03 17MAY04

113QX33 113(QX) 18MAY04 26MAY05

113QX43 113(QX) 27MAY05

114

FORMER LARGE CALIBER WEAPONS RANGE

114QX05 114(QX) 10JUL00A 02JUL02

114QX11 114(QX) 10JUL00A 31AUG00A

114QX12 114(QX) 01SEP00A 07DEC00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Machine Gun Range 112(Q)

Draft Supplemental RI Work Plan

Final Supplemental RI Work Plan

Site Specific FSP Addendum & UXO Safety PlanAddendum for the Supplemental RI

Remedial Investigation

Draft RI Report

Final RI Report

Remedial Action

LTM

Former Demolition Area 113(QX)

Draft Supplemental RI Work Plan

Final Supplemental RI Work Plan

Site Specific FSP Addendum & UXO Safety PlanAddendum for the Supplemental RI

Remedial Investigation

Draft RI Report

Final RI Report

Remedial Design

Remedial Action

LTM

Former Large Caliber Weapons Range 114(QX)

Draft SI Work Plan

Final SI Work Plan
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Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER LARGE CALIBER WEAPONS RANGE

114QX13 114(QX) 01SEP00A 05OCT01A

114QX14 114(QX) 27JAN01A 27MAR01A

114QX15 114(QX) 17OCT01A 15JAN02

114QX16 114(QX) 16JAN02 02JUL02

115

FORMER SMALL ARMS RANGE

115Q07 115(Q) 10JUL00A 23FEB06

115Q01 115(Q) 10JUL00A 31AUG00A

115Q02 115(Q) 01SEP00A 07DEC00A

115Q03 115(Q) 01SEP00A 05OCT01A

115Q04 115(Q) 27JAN01A 27MAR01A

115Q05 115(Q) 17OCT01A 15JAN02

115Q06 115(Q) 16JAN02 02JUL02

115Q11 115(Q) 03JUL02 14JUL03

115Q21 115(Q) 15JUL03 23FEB06

116

60MM MORTAR RANGE

116QX07 116(QX) 10JUL00A 02JUL02

116QX01 116(QX) 10JUL00A 31AUG00A

116QX02 116(QX) 01SEP00A 07DEC00A

116QX03 116(QX) 01SEP00A 05OCT01A

116QX04 116(QX) 27JAN01A 27MAR01A

116QX05 116(QX) 17OCT01A 15JAN02

116QX06 116(QX) 16JAN02 02JUL02

117

FORMER MAIN POST IMPACT AREA

117QX07 117(QX) 10JUL00A 02JUL02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Fieldwork

Final Addendum

Draft SI Report

Final SI Report

Former Small Arms Range 115(Q)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Final Addendum

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

60MM Mortar Range 116(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Final Addendum

Draft SI Report

Final SI Report

Former Main Post Impact Area 117(QX)
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Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER MAIN POST IMPACT AREA

117QX01 117(QX) 10JUL00A 31AUG00A

117QX02 117(QX) 01SEP00A 07DEC00A

117QX03 117(QX) 01SEP00A 05OCT01A

117QX04 117(QX) 27JAN01A 27MAR01A

117QX05 117(QX) 17OCT01A 15JAN02

117QX06 117(QX) 16JAN02 02JUL02

118

BABY BAINS GAP ROAD - PARCEL 118(Q)

118Q01 118(Q) 04JAN99A 31MAY05

118Q02 118(Q) 01JUL03* 30SEP03

118Q03 118(Q) 01OCT03 30JAN04

118Q04 118(Q) 31DEC03* 30JAN04

118Q05 118(Q) 02FEB04 30APR04

118Q06 118(Q) 04JAN99A 30JUN03

118Q07 118(Q) 02JAN02* 31MAY05

119

FORMER MAIN POST IMPACT AREA

11902 119(QX) 07JAN02 08AUG02

11901 119(QX) 07JAN02* 20FEB02

11904 119(QX) 21FEB02 08AUG02

120

FORMER MAIN POST IMPACT AREA

12002 120(QX) 07JAN02 08AUG02

12001 120(QX) 07JAN02* 20FEB02

12004 120(QX) 21FEB02 08AUG02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Final Addendum

Draft SI Report

Final SI Report

Baby Bains Gap Road - Parcel 118(Q)

Draft EE/CA

Final EE/CA

Draft Action Memorandum

Final Action Memorandum

Remedial Investigation

Remedial Action

Former Main Post Impact Area 119(QX)

Draft SI Work Plan

Final SI Work Plan

Former Main Post Impact Area 120(QX)

Draft SI Work Plan

Final SI Work Plan
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Activity
ID

Site
Name

Early
Start

Early
Finish

122

FORMER FOG OIL STORAGE WEST OF SKEET RANGE

12222 122(3) 01JUL98A 16JUL01A

12221 122(3) 01JUL98A 18AUG98A

12211 122(3) 19AUG98A 31DEC98A

12201 122(3) 01SEP00A 13OCT00A

12204 122(3) 16OCT00A 26MAR01A

12205 122(3) 16JUL01A

RANGE 4A FOG OIL STORAGE AREA - PELHAM RANGE

12311 123(6) 01NOV99A

123

RANGE 4A FOG OIL STORAGE AREA - PELHAM RANGE

12302 123(6) 01NOV00A 02JUL02

12301 123(6) 01NOV00A 11JAN01A

12321 123(6) 12JAN01A 05MAR01A

12331 123(6) 09APR01A 05OCT01A

12319 123(6) 17OCT01A 15JAN02

12320 123(6) 16JAN02 02JUL02

124

SMOKE RANGE BVZ

12407 124(3) 13APR98A 16JUL01A

12416 124(3) 13APR98A 19JUN98A

12406 124(3) 22JUN98A 23OCT98A

12401 124(3) 01NOV00A 13DEC00A

12404 124(3) 14DEC00A 26MAR01A

12405 124(3) 16JUL01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Fog Oil Storage W of Skeet Range 122(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

NFA/Decision Document Signed

Property Licensed To  NGB

Range 4A Fog Oil Storage Area - Pelham Range 123(6)

Draft SI Work Plan

Final SI Work Plan

Site Investigation

Draft SI Report

Final SI Report

Smoke Range BVZ 124(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed
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Activity
ID
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Name

Early
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125

OLD INCINERATOR BUILDING 5710

12517 125(3) 01MAY98A 21MAR01A

12516 125(3) 01MAY98A 19JUN98A

12506 125(3) 22JUN98A 23OCT98A

12504 125(3) 18DEC00A 26JAN01A

12505 125(3) 21MAR01A

126

POST GARBAGE DUMP NORTH OF REILLY AIRFIELD

12608 126(7) 02AUG99A 22DEC03

12601 126(7) 02AUG99A 29OCT99A

12602 126(7) 11OCT99A 07JAN02

12603 126(7) 01NOV99A 17FEB00A

12604 126(7) 01MAY00A 27JUL00A

12605 126(7) 08JAN02 24JUN02

12606 126(7) 25JUN02 06AUG02

12607 126(7) 07AUG02 23JAN03

12615 126(7) 02MAR98A 09APR02

12616 126(7) 10APR02 24JUL02

12626 126(7) 10APR02 22DEC03

12636 126(7) 23DEC03

CDTF

12661 126(Q) 02FEB98A 30MAR01A

12655 126(Q) 02FEB98A 02APR98A

12656 126(Q) 03APR98A 28MAY98A

12657 126(Q) 01NOV99A 14DEC99A

12658 126(Q) 15DEC99A 30AUG00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Old Incinerator Building 5710 125(3)

Draft SI Work Plan

Final SI Work Plan

Final SI Report (Decision Document)

NFA/Decision Document Signed

Post Garbage Dump N of Reilly Airfield 126(7)

 Draft Fill Area EE/CA Work Plan

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report

 Draft Action Memorandum

Final Action Memorandum

Remedial Investigation

Remedial Design

Remedial Action

LTM

CDTF 126(Q)

Draft Environmental Baseline Investigation WP

Final Environmental Baseline Investigation WP

Draft Environmental Baseline Inv. Report

Final Environmental Baseline Inv. Report
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ID
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Early
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Early
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CDTF

12659 126(Q) 21FEB01A

12660 126(Q) 30MAR01A

127

WASHRACK BUILDING 1740 SOLDIER'S CHAPEL

12705 127(7) 06JUL98A 25OCT02

12701 127(7) 06JUL98A 15SEP98A

12704 127(7) 16SEP98A 23DEC98A

12711 127(7) 05JUN00A 21JUL00A

12714 127(7) 24JUL00A 28SEP00A

12716 127(7) 04JUN01A 25JAN02

12718 127(7) 29MAR02 09MAY02

12720 127(7) 10MAY02 25OCT02

FORMER TRAP AND SKEET RANGE

127Q02 127(Q) 08MAY00A 02JUL02

127Q01 127(Q) 08MAY00A 21JUN00A

127Q04 127(Q) 22JUN00A 21NOV00A

127Q11 127(Q) 01SEP00A 31MAY01A

127Q12 127(Q) 01JUN01A 15JAN02

127Q13 127(Q) 16JAN02 02JUL02

OLD BURN/OLD DETONATION AREA

OBOD01 OBOD 04JAN99A 29MAY02

OBOD02 OBOD 04JAN99A 30APR99A

OBOD03 OBOD 03MAY99A 31AUG99A

OBOD06 OBOD 23JUL01A 28SEP01A

OBOD07 OBOD 01OCT01A 28DEC01

OBOD08 OBOD 31DEC01 29MAY02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

ECOP Signed

NFA/In  Regards To HTRW

Washrack Bldg. 1740 Soldier's Chapel 127(7)

Draft SI Work Plan

Final SI Work Plan

Draft SI Work Plan Addendum

Final SI Work Plan Addendum

FIeldwork

Draft SI Report

Final SI Report

Former Trap and Skeet Range 127(Q)

Draft SI Work Plan

Final SI Work Plan (FSP & SHP)

Fieldwork

Draft SI Report

Final SI Report

Old Burn/Old Detonation Area

Draft Closure Work Plan

Final Closure Work Plan

FIeldwork

Draft SI Report

Final SI Report
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128

WASHRACK AT NIELSEN ST

12860 128(3) 01MAY98A 29JUN01A

12855 128(3) 01MAY98A 22MAY98A

12856 128(3) 25MAY98A 01SEP98A

12857 128(3) 03APR00A 12MAY00A

12858 128(3) 15MAY00A 06JUN01A

12859 128(3) 29JUN01A

129

WASHRACK NEAR BUILDING T-222

12905 129(3) 01MAY98A 14DEC01

12901 129(3) 01MAY98A 22MAY98A

12902 129(3) 25MAY98A 01SEP98A

12903 129(3) 03APR00A 12MAY00A

12904 129(3) 15MAY00A 06JUN01A

12906 129(3) 14DEC01

VIETNAM VILLAGE ON SOUTHWESTERN MAIN POST

129QX05 129(QX) 10JUL00A 02JUL02

129QX01 129(QX) 10JUL00A 31AUG00A

129QX02 129(QX) 01SEP00A 07DEC00A

129QX03 129(QX) 01SEP00A 28SEP01A

129QX04 129(QX) 27JAN01A 27MAR01A

129QX06 129(QX) 01OCT01A 15JAN02

129QX07 129(QX) 16JAN02 02JUL02

130

QUARTER MASTER'S GAS STORAGE AREA

13007 130(3) 01APR98A 17MAY01A

13016 130(3) 01APR98A 01JUN98A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Washrack at Nielson St 128(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document

Washrack Near Bldg T-222 129(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document

Vietnam Village on SW Main Post 129(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Final Addendum

Draft SI Report

Final SI Report

Quarter Master's Gas Storage Area 130(3)

Draft SI Work Plan
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QUARTER MASTER'S GAS STORAGE AREA

13006 130(3) 02JUN98A 02NOV98A

13001 130(3) 01FEB00A 07MAR00A

13004 130(3) 08MAR00A 26JAN01A

13005 130(3) 17MAY01A

MOCK VILLAGE, LOCATED AT PRESENT YAHOO LAKE

130QX02 130(QX) 01MAR00A 02JUL02

130QX01 130(QX) 01MAR00A 31MAR00A

130QX04 130(QX) 01APR00A 20SEP00A

130QX11 130(QX) 01SEP00A 29DEC00A

130QX12 130(QX) 08JAN01A 15JAN02

130QX13 130(QX) 16JAN02 02JUL02

131

FORMER FUEL YARD

13107 131(3) 06APR98A 17MAY01A

13101 131(3) 06APR98A 01JUN98A

13106 131(3) 02JUN98A 02NOV98A

13104 131(3) 03APR00A 14MAR01A

13105 131(3) 17MAY01A

IMPACT AREA LOCATED BETWEEN 145QX & 146Q RAN

131QX02 131(QX) 02JAN02 05AUG02

131QX01 131(QX) 02JAN02* 15FEB02

131QX04 131(QX) 18FEB02 05AUG02

132

UST FORMER GAS STATION BLDG 15 MOTOR POOL

13226 132(7) 06APR98A 13NOV01A

13225 132(7) 06APR98A 11JUN98A

13205 132(7) 12JUN98A 11OCT98A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

NFA/Decision Document Signed

Mock Village, Located at Present Yahoo Lake 130(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Former Fuel Yard 131(3)

Draft SI Report

Final SI Work Plan

Final SI Report (Decision Document)

NFA/Decision Document Signed

Impact Area Located Between 145QX & 146Q Ranges131(QX)

Draft SI Work Plan

Final SI Work Plan

UST Former Gas Station Bldg 15 Motor Pool 132(7)

Draft SI Work Plan

Final SI Work Plan
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Early
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UST FORMER GAS STATION BLDG 15 MOTOR POOL

13206 132(7) 02MAR00A 02MAY00A

13207 132(7) 10MAY00A 10JUL00A

13210 132(7) 01NOV00A 13NOV01A

13245 132(7) 08JAN01A 08MAR01A

13246 132(7) 09MAR01A 13NOV01A

IMPACT AREA

132QX02 132(QX) 04FEB02 05SEP02

132QX01 132(QX) 04FEB02* 20MAR02

132QX04 132(QX) 21MAR02 05SEP02

133

UST FORMER GAS STATION BLDG 1494 AREA 14

13326 133(7) 13NOV01A

13325 133(7) 06APR98A 11JUN98A

13305 133(7) 12JUN98A 11OCT98A

13306 133(7) 02MAR00A 02MAY00A

13307 133(7) 10MAY00A 10JUL00A

13310 133(7) 01NOV00A 13NOV01A

13345 133(7) 08JAN01A 08MAR01A

13346 133(7) 09MAR01A 13NOV01A

IMPACT AREA

133QX02 133(QX) 04FEB02 02SEP03

133QX01 133(QX) 04FEB02* 20MAR02

133QX04 133(QX) 21MAR02 05SEP02

133QX14 133(QX) 18OCT02 13JAN03

133QX24 133(QX) 08APR03 30JUN03

133QX34 133(QX) 23JUL03 02SEP03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft Closure Report Work Plan

Final Closure Report Work Plan

Fieldwork

Draft UST Removal and Closure Report

Final UST Removal and Closure Report

Impact Area 132(QX)

Draft SI Work Plan

Final SI Work Plan

UST Former Gas Station Bldg 1494 Area 14 133(7)

Draft SI Work Plan

Final SI Work Plan

Draft Closure Report Work Plan

Final Closure Report Work Plan

Fieldwork

Draft UST Removal and Closure Report

Final UST Removal and Closure Report

Impact Area 133(QX)

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report
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134

FORMER GAS STATION BLDG 1594 AREA 15

13426 134(7) 06APR98A 13NOV01A

13425 134(7) 06APR98A 11JUN98A

13405 134(7) 12JUN98A 11OCT98A

13406 134(7) 02MAR00A 02MAY00A

13407 134(7) 10MAY00A 10JUL00A

13410 134(7) 01NOV00A 13NOV01A

13445 134(7) 08JAN01A 08MAR01A

13446 134(7) 09MAR01A 13NOV01A

IMPACT AREA

134QX02 134(QX) 04FEB02 02SEP03

134QX01 134(QX) 04FEB02* 20MAR02

134QX04 134(QX) 21MAR02 05SEP02

134QX14 134(QX) 18OCT02 13JAN03

134QX24 134(QX) 08APR03 30JUN03

134QX34 134(QX) 23JUL03 02SEP03

135

FORMER GAS STATION AT BLDG 594

13518 135(3) 01APR98A 28FEB02

13516 135(3) 01APR98A 22MAY98A

13506 135(3) 25MAY98A 01SEP98A

13517 135(3) 03MAY00A 10JUL00A

13501 135(3) 03JUL00A 18AUG00A

13504 135(3) 21AUG00A 02MAY01A

13515 135(3) 01NOV99A

13505 135(3) 28FEB02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Gas Station Bldg 1594 Area 15 134(7)

Draft SI Work Plan

Final SI Work Plan

Draft Closure Report Work Plan

Final Closure Report Work Plan

Fieldwork

Draft UST Removal and Closure Report

Final UST Removal and Closure Report

Impact Area 134(QX)

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Former Gas Station at Bldg 594 135(3)

Draft SI Work Plan

Final SI Work Plan

Final Closure Report Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document
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Activity
ID
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Early
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Early
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IMPACT AREA, NEAR STUMP DUMP

135QX02 135(QX) 01MAR00A 28FEB02

135QX01 135(QX) 01MAR00A 29MAR00A

135QX04 135(QX) 30MAR00A 16AUG00A

135QX11 135(QX) 01SEP00A 29DEC00A

135QX12 135(QX) 08JAN01A 01JUN01A

135QX13 135(QX) 02JUL01A 31AUG01A

135QX23 135(QX) 28FEB02

136

UST FORMER GAS STATION BUILDING 695

13612 136(3) 01APR98A 13NOV01A

13611 136(3) 01APR98A 01JUN98A

13601 136(3) 01JUN00A 07JUL00A

13604 136(3) 10JUL00A 28FEB01A

13618 136(3) 08JAN01A 08MAR01A

13628 136(3) 09MAR01A 13NOV01A

13605 136(3) 17MAY01A

IMPACT AREA

136QX02 136(QX) 04FEB02 02SEP03

136QX01 136(QX) 04FEB02* 20MAR02

136QX04 136(QX) 21MAR02 05SEP02

136QX14 136(QX) 18OCT02 13JAN03

136QX24 136(QX) 08APR03 30JUN03

136QX34 136(QX) 23JUL03 02SEP03

137

FORMER GAS STATION AT BUILDING 2094

13717 137(3) 01APR98A 13NOV01A

13716 137(3) 01APR98A 22MAY98A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Impact Area, Near Stump Dump 135 (QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report/Decision Document

NFA/Decision Document

UST Former Gas Station Bldg 695 136(3)

Draft SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

Draft Removal Closure Report

Final Removal Closure Report

NFA/Decision Document Signed

Impact Area 136(QX)

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Former Gas Station at Bldg 2094 137(3)

Draft SI Work Plan
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ID
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Early
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Early
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FORMER GAS STATION AT BUILDING 2094

13701 137(3) 01JUN00A 28JUL00A

13704 137(3) 31JUL00A 09MAR01A

13713 137(3) 08JAN01A 08MAR01A

13714 137(3) 09MAR01A 13NOV01A

13705 137(3) 17MAY01A

FORMER 81MM MORTAR RANGE

137QX02 137(QX) 04FEB02 02SEP03

137QX01 137(QX) 04FEB02* 20MAR02

137QX04 137(QX) 21MAR02 05SEP02

137QX14 137(QX) 18OCT02 13JAN03

137QX24 137(QX) 08APR03 30JUN03

137QX34 137(QX) 23JUL03 02SEP03

138

PRINT PLANT BLDG 143 BASEMENT

27618 138(3) 01JUL98A 04DEC00A

27617 138(3) 01JUL98A 18AUG98A

13801 138(3) 01FEB00A 21FEB00A

13804 138(3) 22FEB00A 09OCT00A

13805 138(3) 04DEC00A

IMPACT AREA, MORTAR RANGE VICINITY

138QX02 138(QX) 01SEP00A 24JUL02

138QX01 138(QX) 01SEP00A 03OCT00A

138QX04 138(QX) 04OCT00A 05JAN01A

138QX14 138(QX) 20JUN01A 26OCT01A

138QX24 138(QX) 05DEC01A 05FEB02

138QX34 138(QX) 06FEB02 24JUL02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Report

Final SI Report (Decision Document)

Draft Removal Closure Report

Final Removal Closure Report

NFA/Decision Document Signed

Former 81MM Mortar Range 137(QX)

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Print Plant Bldg 143 Basement 138(3)

Draft SI Work Plan

Draft SI Report(Building 143)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Impact Area, Mortar Range Vicinity 138(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report
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Early
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139

FORMER GAS STATION AREA 1000

13906 139(3) 27AUG98A 16JUL01A

13902 139(3) 27AUG98A 25NOV98A

13903 139(3) 08MAY00A 19JUN00A

13904 139(3) 20JUN00A 20MAR01A

13905 139(3) 16JUL01A

IMPACT AREA, MORTAR RANGE VICINITY

139QX04 139(QX) 01SEP00A 24JUL02

139QX01 139(QX) 01SEP00A 03OCT00A

139QX02 139(QX) 04OCT00A 05JAN01A

139QX03 139(QX) 20JUN01A 26OCT01A

139QX05 139(QX) 05DEC01A 05FEB02

139QX06 139(QX) 06FEB02 24JUL02

140

FORMER GAS STATION @ BUILDING 1294

14016 140(7) 01APR98A 17OCT03

14015 140(7) 01APR98A 01JUN98A

14021 140(7) 02APR01A 24DEC01

14022 140(7) 04JUN01A 08AUG01A

14023 140(7) 09AUG01A 25SEP01A

14024 140(7) 26DEC01 11FEB02

14025 140(7) 12FEB02 17JUN02

14026 140(7) 18JUN02 10SEP02

14027 140(7) 23OCT02 27FEB03

14028 140(7) 25MAR03 16JUN03

14029 140(7) 28JUL03 17OCT03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Gas Station Area 1000 139(3)

Final SI Work Plan

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Impact Area, Mortar Range Vicinity 139(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Former Gas Station @ Bldg 1294 140(7)

Draft SI Work Plan

Site Investigation

Draft Supplemental SI Work Plan Addendum

Final Supplemental SI Work Plan Addendum

Draft SI Report

Draft RI Work Plan

Final RI Work Plan

RI Field Work

Draft RI Report

Final RI Report
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Early
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FORMER GAS STATION @ BUILDING 1294

14030 140(7) 01NOV99A

IMPACT AREA, MORTAR RANGE VICINITY

140QX16 140(QX) 03DEC01 24JUL02

140QX17 140(QX) 01SEP00A 03OCT00A

140QX18 140(QX) 04OCT00A 05JAN01A

140QX19 140(QX) 20JUN01A 26OCT01A

140QX20 140(QX) 05DEC01A 05FEB02

140QX21 140(QX) 06FEB02 24JUL02

141

GOLF COURSE PESTICIDE MIX/STORAGE BLDG. T-2249

14113 141(3) 04MAY98A 29JUN01A

14111 141(3) 04MAY98A 30JUL98A

14121 141(3) 01MAY00A 19JUN00A

14122 141(3) 20JUN00A 07JUN01A

14123 141(3) 29JUN01A

IMPACT AREA, MORTAR RANGE VICINITY

141QX16 141(QX) 01MAR00A 02JUL02

141QX17 141(QX) 01MAR00A 31MAR00A

141QX18 141(QX) 01APR00A 20SEP00A

141QX19 141(QX) 01SEP00A 29DEC00A

141QX20 141(QX) 08JAN01A 15JAN02

141QX21 141(QX) 16JAN02 02JUL02

142

IMPACT AREA, MORTAR RANGE VICINITY

142QX16 142(QX) 01SEP00A 24JUL02

142QX11 142(QX) 01SEP00A 03OCT00A

142QX12 142(QX) 04OCT00A 05JAN01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Property Licensed To Alabama NG

Impact Area, Mortar Range Vicinity 140(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Golf Course Pesticide Mix/Storage Bldg T-2249 141(3)

Draft SI Work Plan

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document

Impact Area, Mortar Range Vicinity 141(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Impact Area, Mortar Range Vicinity 142 (QX)

Draft SI Work Plan

Final SI Work Plan
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Activity
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Early
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IMPACT AREA, MORTAR RANGE VICINITY

142QX13 142(QX) 20JUN01A 26OCT01A

142QX14 142(QX) 05DEC01A 05FEB02

142QX15 142(QX) 06FEB02 24JUL02

143

MOTOR POOL AREA 1300 2ND AVE

14317 143(3) 01JUN98A 13JUN01A

14316 143(3) 01JUN98A 26AUG98A

14301 143(3) 01AUG00A 25SEP00A

14304 143(3) 26SEP00A 21MAR01A

14315 143(3) 01NOV99A

14305 143(3) 13JUN01A

14318 143(3) 01OCT98A 03MAY99A

RANGE 40 AREA

143Q02 143(Q) 02JAN02 31JAN06

143Q01 143(Q) 02JAN02* 15FEB02

143Q04 143(Q) 18FEB02 05AUG02

143Q14 143(Q) 17SEP02 09DEC02

143Q24 143(Q) 23JAN03 16APR03

143Q34 143(Q) 08MAY03 23OCT03

143Q25 143(Q) 03JUN02* 04JUN03

143Q35 143(Q) 05JUN03 31JAN06

144

FORMER MOTOR POOL AREA 2000

14417 144(3) 02MAR98A 17MAY01A

14416 144(3) 02MAR98A 22MAY98A

14401 144(3) 01JUN00A 28JUL00A

14404 144(3) 31JUL00A 09MAR01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Fieldwork

Draft SI Report

Final SI Report

Motor Pool Area 1300 2ND Ave. 143(3)

Draft SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Fieldwork

Range 40 Area 143(Q)

Draft SI Work Plan

Final SI Work Plan

SI Fieldwork

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Former Motor Pool Area 2000 144(3)

Draft SI Work Plan

Draft SI Report

Final SI Report (Decision Document)
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Activity
ID

Site
Name

Early
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Early
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FORMER MOTOR POOL AREA 2000

14405 144(3) 17MAY01A

RANGE 40 AREA

144QX02 144(QX) 02JAN02 23OCT03

144QX01 144(QX) 02JAN02* 15FEB02

144QX04 144(QX) 18FEB02 05AUG02

144QX14 144(QX) 17SEP02 09DEC02

144QX24 144(QX) 23JAN03 16APR03

144QX34 144(QX) 08MAY03 23OCT03

145

FORMER MOTOR POOL @ AREA 1800/1900

14517 145(3) 23MAR98A 21MAR01A

14516 145(3) 23MAR98A 26MAY98A

14501 145(3) 03APR00A 26MAY00A

14504 145(3) 29MAY00A 15FEB01A

14505 145(3) 21MAR01A

RANGE 40 AREA

145QX02 145(QX) 02JAN02 23OCT03

145QX01 145(QX) 02JAN02* 15FEB02

145QX04 145(QX) 18FEB02 05AUG02

145QX14 145(QX) 17SEP02 09DEC02

145QX24 145(QX) 23JAN03 16APR03

145QX34 145(QX) 08MAY03 23OCT03

146

FORMER MOTOR POOL AREA 3100

14609 146(7) 27MAY98A 15NOV02

14603 146(7) 27MAY98A 14SEP98A

14604 146(7) 21MAY00A 21JUL00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

NFA/Decision Document Signed

Range 40 Area 144(QX)

Draft SI Work Plan

Final SI Work Plan

SI Fieldwork

Draft SI Report

Final SI Report

Former Motor Pool @ Area 1800/1900 145(3)

Draft SI Work Plan

Draft SI Report (Decision Document)(Building 1928)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Range 40 Area 145(QX)

Draft SI Work Plan

Final SI Work Plan

SI Fieldwork

Draft SI Report

Final SI Report

Former Motor Pool Area 3100 146(7)

Final SI Work Plan

Draft SI Work Plan Addendum
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Activity
ID

Site
Name

Early
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Early
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FORMER MOTOR POOL AREA 3100

14605 146(7) 24JUL00A 02OCT00A

14606 146(7) 02JAN01A 30APR02

14607 146(7) 03JUN02 15JUL02

14608 146(7) 16SEP02 15NOV02

RANGE 40 AREA

146Q02 146(Q) 02JAN02 31JAN06

146Q01 146(Q) 02JAN02* 15FEB02

146Q04 146(Q) 18FEB02 02AUG02

146Q14 146(Q) 16SEP02 06DEC02

146Q24 146(Q) 22JAN03 15APR03

146Q34 146(Q) 07MAY03 22OCT03

146Q25 146(Q) 03JUN02* 04JUN03

146Q35 146(Q) 05JUN03 31JAN06

147

FORMER MOTOR POOL AREA 3100 S OF 23RD ST

14718 147(3) 06APR98A 17MAY01A

14717 147(3) 06APR98A 11JUN98A

14701 147(3) 01AUG00A 25SEP00A

14704 147(3) 26SEP00A 14MAR01A

14705 147(3) 17MAY01A

IMPACT AREA RANGE 40 AREA

147QX02 147(QX) 02JAN02 23OCT03

147QX01 147(QX) 02JAN02* 15FEB02

147QX04 147(QX) 18FEB02 05AUG02

147QX14 147(QX) 17SEP02 09DEC02

147QX24 147(QX) 23JAN03 16APR03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Work Plan Addendum

Site Investigation Fieldwork

Draft SI Report

Final SI Report

Range 40 Area 146(Q)

Draft SI Work Plan

Final SI Work Plan

SI Fieldwork

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Former Motor Pool Area 3100 S of 23RD St 147(3)

Draft SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Impact Area Range 40 Area 147(3)

Draft SI Work Plan

Final SI Work Plan

SI Fieldwork

Draft SI Report
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Activity
ID

Site
Name

Early
Start

Early
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IMPACT AREA RANGE 40 AREA

147QX34 147(QX) 08MAY03 23OCT03

148

FORMER MOTOR POOL AGEAR BLDG 1398 4TH AVE

14817 148(3) 01APR98A 13JUN01A

14816 148(3) 01APR98A 01JUN98A

14801 148(3) 12JUN00A 28JUL00A

14804 148(3) 31JUL00A 07MAR01A

14815 148(3) 01NOV99A

14805 148(3) 13JUN01A

IMPACT AREA RANGE 40 AREA

148QX02 148(QX) 02JAN02 23OCT03

148QX01 148(QX) 02JAN02* 15FEB02

148QX04 148(QX) 18FEB02 05AUG02

148QX14 148(QX) 17SEP02 09DEC02

148QX24 148(QX) 23JAN03 16APR03

148QX34 148(QX) 08MAY03 23OCT03

149

FORMER MOTOR POOL AREA 600

14916 149(3) 01APR98A 17MAY01A

14915 149(3) 01APR98A 01JUN98A

14901 149(3) 01JUN00A 07JUL00A

14904 149(3) 10JUL00A 28FEB01A

14905 149(3) 17MAY01A

150

FORMER MOTOR POOL AREA 1000

15005 150(3) 27AUG98A 16JUL01A

15002 150(3) 27AUG98A 25NOV98A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Report

Former Motor Pool Agear Bldg 1398 4TH Ave 148(3)

Draft SI Work Plan

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Impact Area Range 40 Area 148(QX)

Draft SI Work Plan

Final SI Work Plan

SI Fieldwork

Draft SI Report

Final SI Report

Former Motor Pool Area 600 149(3)

Draft SI Work Plan

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Motor Pool Area 1000 150(3)

Final SI Work Plan
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Activity
ID

Site
Name

Early
Start

Early
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FORMER MOTOR POOL AREA 1000

15003 150(3) 08MAY00A 19JUN00A

15004 150(3) 20JUN00A 20MAR01A

15006 150(3) 16JUL01A

PARCEL 150(Q)

150Q12 150(Q) 03JUN02 31JAN06

150Q25 150(Q) 03JUN02* 04JUN03

150Q35 150(Q) 05JUN03 31JAN06

151

GSA AREA AND SURROUNDING WAREHOUSES

15117 151(3) 16MAR98A 28FEB02

15116 151(3) 16MAR98A 22MAY98A

15101 151(3) 03APR00A 12MAY00A

15104 151(3) 15MAY00A 06JUN01A

15115 151(3) 29DEC00A

15105 151(3) 28FEB02

FORMER RIFLE RANGE

151Q07 151(Q) 10JUL00A 31JAN06

151Q01 151(Q) 10JUL00A 31AUG00A

151Q02 151(Q) 01SEP00A 07DEC00A

151Q03 151(Q) 01SEP00A 05OCT01A

151Q05 151(Q) 17OCT01A 11JAN02

151Q06 151(Q) 14JAN02 28JUN02

151Q25 151(Q) 03JUN02* 04JUN03

151Q35 151(Q) 05JUN03 31JAN06

152

FORMER DPDO PARCEL

15206 152(3) 01APR98A 13NOV01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

150(Q)

Remedial Investigation

Remedial Action

GSA Area and Surrounding Warehouses 151(3)

Draft SI Work Plan

Draft SI Report(Includes Bldg. 229, 230, 246, 256, 236 and 241)

Final SI Report (Decision Document)

Buildings 251 & 252 Easement To Bell South

NFA/Decision Document

Former Rifle Range 151(Q)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Former DPDO Parcel 152(3)
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Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER DPDO PARCEL

15201 152(3) 01APR98A 26MAY98A

15202 152(3) 27MAY98A 14SEP98A

15203 152(3) 10JUL00A 25AUG00A

15204 152(3) 28AUG00A 13JUN01A

15205 152(3) 13NOV01A

153

GROUND SCAR SOUTH OF BUILDING 3134

15308 153(3) 01DEC98A 13NOV01A

15301 153(3) 01DEC98A 20JAN99A

15304 153(3) 21JAN99A 12JUN01A

15310 153(3) 01JUN99A 06JUL99A

15311 153(3) 07JUL99A 22SEP99A

15305 153(3) 13NOV01A

154

GROUND SCAR/TRENCHES

15406 154(3) 01MAY01A 28FEB02

15404 154(3) 01MAY01A 19JUL01A

15405 154(3) 28FEB02

155

GROUND SCAR/PIT

15505 155(7) 01MAY01A 28FEB02

15504 155(7) 01MAY01A 30JUL01A

15515 155(7) 28FEB02

156

GROUND SCAR NEAR THE ASP

15602 156(3) 01MAY01A 13NOV01A

15601 156(3) 01MAY01A 23JUL01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Ground Scar South of Building 3134 153(3)

Draft SI Report

Final SI Report (Decision Document)

Draft SI Work Plan Addendum

Final SI Work Plan Addendum

NFA/Decision Document Signed

Ground Scar/Trenches 154(3)

Final SI Report (Decision Document)

NFA/Decision Document

Ground Scar/Pit 155(7)

Final SI Report

NFA/Decision Document

Ground Scar Near the ASP 156(3)

Final SI Report (Decision Document)
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Activity
ID

Site
Name

Early
Start

Early
Finish

GROUND SCAR NEAR THE ASP

15611 156(3) 13NOV01A

157

GROUND SCAR SOUTH OF THE AUTOCRAFT SHOP

15702 157(3) 01MAY01A 28FEB02

15701 157(3) 01MAY01A 20JUL01A

15711 157(3) 28FEB02

158

GROUND SCAR @ SOUTH END OF CONFIDENCE COUR

15802 158(3) 01MAY01A 12OCT01A

15801 158(3) 01MAY01A 05JUL01A

15811 158(3) 12OCT01A

159

FORMER SMOKE AREA SOUTH SLOPE MORGAN

15916 159(3) 04MAY98A 21MAR01A

15915 159(3) 04MAY98A 19JUN98A

15901 159(3) 01NOV00A 06DEC00A

15904 159(3) 07DEC00A 12FEB01A

15905 159(3) 21MAR01A

162

PRINT PLANT BUILDING 3183

16215 162(3) 06JUL98A 21MAR01A

16213 162(3) 06JUL98A 18AUG98A

16214 162(3) 01MAR00A 08MAY00A

16204 162(3) 02OCT00A 05JAN01A

16202 162(3) 21MAR01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

NFA/Decision Document Signed

Ground Scar S of the Autocraft Shop 157(3)

Final SI Report (Decision Document)

NFA/Decision Document

Ground Scar @ S end of Confidence Course 158(3)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Smoke Area S Slope Morgan 159(3)

Draft SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Print Plant Bldg 3183 162(3)

Draft SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

NFA/Decision Document Signed
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Activity
ID
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Early
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Early
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163

MOTOR POOL AREA 1600

16306 163(3) 11APR99A 16JUL01A

16301 163(3) 11APR99A 11JUN99A

16302 163(3) 30JUL99A 30SEP99A

16303 163(3) 01OCT99A 30JUN00A

16304 163(3) 02JAN01A 11APR01A

16305 163(3) 16JUL01A

164

MOTOR POOL AREA 800

16405 164(3) 01APR98A 16JUL01A

16401 164(3) 01APR98A 01JUN98A

16402 164(3) 02JUN98A 12OCT98A

16403 164(3) 01JUN00A 18JUL00A

16404 164(3) 19JUL00A 09APR01A

16406 164(3) 16JUL01A

166

TRAINING AIDS BUILDING 267

16606 166(3) 03JUL00A 28SEP01A

16601 166(3) 03JUL00A 14AUG00A

16604 166(3) 15AUG00A 25SEP01A

16614 166(3) 28SEP01A

167

WAC MUSEUM BUILDING 1077 (UST)

16708 167(3) 03MAY99A 17MAY01A

16717 167(3) 03MAY99A 01JUL99A

16718 167(3) 02JUL99A 28SEP99A

16704 167(3) 17JUL00A 12FEB01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Motor Pool Area 1600 163(3)

Draft SI Work Plan

Final SI Work Plan

Site Investigation Fieldwork

Final SI Report (Decision Document)No Draft Report

NFA/Decision Document Signed

Motor Pool Area 800 164(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Training Aids Bldg 267 166(3)

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

WAC Museum Bldg 1077 (UST) 167(3)

Draft Closure Assessment Work Plan

Final Closure Assessment Work Plan

Final UST Closure Assessment Report
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Activity
ID

Site
Name

Early
Start

Early
Finish

WAC MUSEUM BUILDING 1077 (UST)

16705 167(3) 17MAY01A

168

WASHRACK BUILDING 1294

16816 168(3) 01JUL98A 13JUN01A

16815 168(3) 01JUL98A 26AUG98A

16811 168(3) 27AUG98A 25NOV98A

16801 168(3) 10JUL00A 20SEP00A

16804 168(3) 21SEP00A 06MAR01A

16814 168(3) 01NOV99A

16805 168(3) 13JUN01A

170

WAHSRACK AT BUILDING 351

17017 170(3) 01MAR00A 29NOV00A

17001 170(3) 01MAR00A 14APR00A

17004 170(3) 17APR00A 26SEP00A

17014 170(3) 29NOV00A

17024 170(3) 29NOV00A

171

FORMER PRINT PLANT BUILDING 144

17115 171(3) 03AUG98A 04DEC00A

17114 171(3) 03AUG98A 18AUG98A

17124 171(3) 03DEC98A 03DEC99A

17134 171(3) 01DEC99A 18FEB00A

17104 171(3) 18FEB00A 17OCT00A

17105 171(3) 04DEC00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

NFA/Decision Document Signed

Washrack Bldg 1294 168(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Washrack at Bldg 351 170(3)

Draft SI Report (Decision Document)(Building 350)

Final SI Report (Decision Document)

E7 FOST Signed

NFA/Decision Document Signed

Former Print Plant Bldg 144 171(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report

Final SI Report (Decision Document)

NFA/Decision Document Signed
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Activity
ID

Site
Name

Early
Start

Early
Finish

172

FORMER PRINTING PLANT BUILDING 1060

17216 172(3) 04MAY98A 17MAY01A

17215 172(3) 04MAY98A 30JUL98A

17211 172(3) 03AUG98A 02DEC98A

17201 172(3) 17JUL00A 12SEP00A

17204 172(3) 13SEP00A 25APR01A

17214 172(3) 01NOV99A

17205 172(3) 17MAY01A

173

FORMER PRINT PLANT BUILDING 2051

17316 173(3) 06JUL98A 21MAR01A

17315 173(3) 06JUL98A 15SEP98A

17301 173(3) 03APR00A 08MAY00A

17304 173(3) 09MAY00A 12JAN01A

17305 173(3) 21MAR01A

174

SMALL WEAPONS CLEANING/STORAGE BLDG 1378

17416 174(3) 04MAY98A 16JUL01A

17415 174(3) 04MAY98A 26AUG98A

17401 174(3) 17JUL00A 11SEP00A

17404 174(3) 12SEP00A 02APR01A

17411 174(3) 01NOV99A

17405 174(3) 16JUL01A

175

INDUSTRIAL LANDFILL

17507 175(5) 02MAR98A 17APR07

17515 175(5) 02MAR98A 09APR02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Printing Plant Bldg 1060 172(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Former Print Plant Bldg 2051 173(3)

Draft SI Work Plan

Draft SI Report(Building 2051)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Small Weapons Cleaning/Storage Bldg 1378 174(3)

Draft SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Industrial Landfill 175(5)

Remedial Investigation

© Primavera Systems, Inc.

Start Date 01JAN97
Finish Date 17APR07
Data Date 03DEC01
Run Date 21DEC01 16:03

Figure 5-1

Fort McClellan Master Environmental Restoration Schedule

Sorted By Parcel Number

Sheet 69 of 103 Early Bar

Progress Bar

Critical Activity



Activity
ID

Site
Name

Early
Start

Early
Finish

INDUSTRIAL LANDFILL

17516 175(5) 02MAR98A 13APR06

17501 175(5) 02AUG99A 29OCT99A

17502 175(5) 11OCT99A 07JAN02

17503 175(5) 01NOV99A 17FEB00A

17505 175(5) 08JAN02 24JUN02

17506 175(5) 25JUN02 06AUG02

17508 175(5) 07AUG02 23JAN03

17526 175(5) 14APR06 17APR07

17536 175(5) 18APR07

177

AST AT RANGE 16

17717 177(3) 03AUG98A 04DEC00A

17716 177(3) 03AUG98A 15SEP98A

17701 177(3) 03JAN00A 31JAN00A

17704 177(3) 01FEB00A 16OCT00A

17705 177(3) 04DEC00A

178

GOLF COURSE

17809 178(3) 01MAY00A 29JUN01A

17801 178(3) 01MAY00A 19JUN00A

17804 178(3) 20JUN00A 07JUN01A

17805 178(3) 29JUN01A

179

PERSONNEL DECON STATION BUILDING 3185

17906 179(3) 01JUN98A 16JUL01A

17915 179(3) 01JUN98A 12AUG98A

17925 179(3) 17AUG98A 30OCT98A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Remedial Design

 Draft EE/CA Work Plan

Draft EE/CA Report

Final EE/CA Work Plan

Final EE/CA Report

 Draft Action Memorandum

Final Action Memorandum

Remedial Action

LTM

AST at Range 16 177(3)

Draft SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Golf Course 178(3)

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document

Personnel Decon Station Bldg 3185 179(3)

Draft SI Work Plan

Final SI Work Plan
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Activity
ID

Site
Name

Early
Start

Early
Finish

PERSONNEL DECON STATION BUILDING 3185

17901 179(3) 01SEP00A 13OCT00A

17904 179(3) 16OCT00A 28FEB01A

17914 179(3) 16JUL01A

180

DETECTION AND IDENTIFICATION PARCEL

18017 180(7) 02FEB00A 22JUL04

18001 180(7) 02FEB00A 15FEB00A

18004 180(7) 16FEB00A 12OCT00A

18019 180(7) 01MAY00A 27JUL00A

18011 180(7) 01OCT01A 30JAN02

18012 180(7) 31JAN02 13MAR02

18013 180(7) 14MAR02 29AUG02

18015 180(7) 03SEP93A 07MAR03

18016 180(7) 10MAR03 28JUL03

18026 180(7) 29JUL03 22JUL04

18036 180(7) 23JUL04

181

RANGE T-4

18108 181(7) 02AUG99A 22JUL04

18101 181(7) 02AUG99A 29OCT99A

18102 181(7) 11OCT99A 07JAN02

18104 181(7) 01MAY00A 27JUL00A

18105 181(7) 08JAN02 24JUN02

18106 181(7) 25JUN02 06AUG02

18107 181(7) 07AUG02 23JAN03

18115 181(7) 03SEP93A 07MAR03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Detection and Identification Parcel 180(7)

Draft SI Work Plan

Final SI Work Plan

Final RI ReportSAIC

Fieldwork

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Design

Remedial Action

LTM

Range T-4 181(7)

 Draft EE/CA Work Plan

Draft EE/CA Report

Final RI ReportSAIC

Final EE/CA Report

 Draft Action Memorandum

Final Action Memorandum

Remedial Investigation
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Activity
ID

Site
Name

Early
Start

Early
Finish

RANGE T-4

18116 181(7) 10MAR03 28JUL03

18126 181(7) 29JUL03 22JUL04

18136 181(7) 23JUL04

182

RANGE T-5

18202 182(7) 02FEB00A 22JUL04

18201 182(7) 02FEB00A 15FEB00A

18204 182(7) 16FEB00A 12OCT00A

18219 182(7) 01MAY00A 27JUL00A

18125 182(7) 01OCT01A 30JAN02

18135 182(7) 31JAN02 13MAR02

18144 182(7) 14MAR02 29AUG02

18215 182(7) 03SEP93A 07MAR03

18216 182(7) 10MAR03 28JUL03

18226 182(7) 29JUL03 22JUL04

18236 182(7) 23JUL04

183

RANGE T-6 (NAYLOR FIELD)

18302 183(6) 02FEB00A 22JUL04

18301 183(6) 02FEB00A 15FEB00A

18304 183(6) 16FEB00A 12OCT00A

18315 183(6) 03MAR00A 07MAR03

18303 183(6) 01OCT01A 30JAN02

18305 183(6) 31JAN02 13MAR02

18306 183(6) 14MAR02 29AUG02

18316 183(6) 10MAR03 28JUL03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Remedial Design

Remedial Action

LTM

Range T-5 182(7)

Draft SI Work Plan

Final SI Work Plan

Final RI ReportSAIC

Fieldwork

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Design

Remedial Action

LTM

Range T-6 (Naylor Field) 183(6)

Draft SI Work Plan

Final SI Work Plan

Remedial Investigation

Fieldwork

Draft SI Report

Final SI Report

Remedial Design
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Activity
ID

Site
Name

Early
Start

Early
Finish

RANGE T-6 (NAYLOR FIELD)

18326 183(6) 29JUL03 22JUL04

18336 183(6) 23JUL04

184

RANGE T-31

18402 184(7) 03MAR00A 22JUL04

18415 184(7) 03MAR00A 07MAR03

18401 184(7) 08MAY00A 05JUN00A

18404 184(7) 06JUN00A 27SEP00A

18411 184(7) 03DEC01* 28JUN02

18412 184(7) 01JUL02 12AUG02

18413 184(7) 13AUG02 29JAN03

18416 184(7) 10MAR03 28JUL03

18426 184(7) 29JUL03 22JUL04

18436 184(7) 23JUL04

185

PARCEL 185(7)

18502 185(7) 03MAR00A 22JUL04

18515 185(7) 03MAR00A 07MAR03

18501 185(7) 08MAY00A 05JUN00A

18504 185(7) 06JUN00A 27SEP00A

18511 185(7) 01OCT01A 30JAN02

18512 185(7) 31JAN02 13MAR02

18513 185(7) 14MAR02 29AUG02

18516 185(7) 10MAR03 28JUL03

18526 185(7) 29JUL03 22JUL04

18536 185(7) 23JUL04

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Remedial Action

LTM

Range T-31 184(7)

Remedial Investigation

Draft Supplemental SI Work Plan

Final Supplemental SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Remedial Design

Remedial Action

LTM

Parcel 185(7)

Remedial Investigation

Draft Supplemental SI Work Plan

Final Supplemental SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Remedial Design

Remedial Action

LTM
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Activity
ID

Site
Name

Early
Start

Early
Finish

186

RANGE T-38

18602 186(6) 03JAN00A 24MAY05

18601 186(6) 03JAN00A 28FEB00A

18604 186(6) 01AUG00A 18AUG00A

18614 186(6) 11SEP00A 31DEC01

18644 186(6) 02APR01A 25JUL01A

18624 186(6) 02JAN02 12FEB02

18634 186(6) 13FEB02 31JUL02

18616 186(6) 01OCT03* 13MAY04

18626 186(6) 14MAY04 24MAY05

18636 186(6) 25MAY05

187

FORMER CHEMICAL MUNITIONS DISPOSAL

18702 187(7) 01MAY00A 10MAY05

18701 187(7) 01MAY00A 09JUN00A

18704 187(7) 10JUN00A 29SEP00A

18724 187(7) 20APR01A 20JUL01A

18714 187(7) 01JUN01A 31OCT03

18716 187(7) 01OCT03* 27MAY04

18705 187(7) 03NOV03 12DEC03

18706 187(7) 15DEC03 20APR04

18726 187(7) 28MAY04 10MAY05

18736 187(7) 11MAY05

188

OLD TOXIC TRAINING AREA

18817 188(7) 03MAR00A 22JUL04

18815 188(7) 03MAR00A 07MAR03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Range T-38 186(6)

Draft Supplemental RI Work Plan

Final Supplemental RI Work Plan

Fieldwork

Site Specific FSP Addendum for Supplemental RI

Draft RI Report

Final RI Report

Remedial Design

Remedial Action

LTM

Former Chemical Munitions Disposal 187(7)

Draft Supplemental RI Work Plan

Final Supplemental RI Work Plan

Site Specific FSP Addendum & UXO Safety PlanAddendum for the Supplement RI

Fieldwork

Remedial Design

Draft RI Report

Final RI Report

Remedial Action

LTM

Old Toxic Training Area 188(7)

Remedial Investigation
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Activity
ID

Site
Name

Early
Start

Early
Finish

OLD TOXIC TRAINING AREA

18804 188(7) 10JUN00A 31OCT00A

18811 188(7) 01OCT01A 31MAY02

18812 188(7) 03JUN02 15JUL02

18813 188(7) 16JUL02 31DEC02

18816 188(7) 10MAR03 28JUL03

18826 188(7) 29JUL03 22JUL04

18836 188(7) 23JUL04

194 & 232

FORMER WEAPONS DEMONSTRATION AREA

19406 194(7) 10JUL00A 25JUN02

19401 194(7) 10JUL00A 31AUG00A

19402 194(7) 01SEP00A 07DEC00A

19403 194(7) 01SEP00A 05OCT01A

19405 194(7) 17OCT01A 08JAN02

19407 194(7) 09JAN02 25JUN02

195

GAS MASK TEST BLDGS T-401, T-402, & 439

19507 195(3) 01APR98A 16JUL01A

19516 195(3) 01APR98A 01JUN98A

19526 195(3) 01JUL98A 30OCT98A

19501 195(3) 01JUN00A 17JUL00A

19504 195(3) 18JUL00A 28FEB01A

19515 195(3) 01NOV99A

19505 195(3) 16JUL01A

196

FORMER GAS MASK TEST CHAMBERS BLDG 439

19607 196(3) 01JUN00A 16JUL01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Remedial Design

Remedial Action

LTM

Former Weapons Demostration Area 194(7)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Gas Mask Test Bldgs T-401, T-402, & 439 195(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Former Gas Mask Test Chambers Bldg 439 196(3)
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Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER GAS MASK TEST CHAMBERS BLDG 439

19601 196(3) 01JUN00A 17JUL00A

19615 196(3) 01NOV99A

19609 196(3) 16JUL01A

197

ASP

19710 197(3) 04SEP00A 21MAR01A

19704 197(3) 04SEP00A 19FEB01A

19707 197(3) 21MAR01A

198

FORMER CS TRAINING AREA

19807 198(3) 01JUN00A 16JUL01A

19801 198(3) 01JUN00A 17JUL00A

19804 198(3) 18JUL00A 28FEB01A

19815 198(3) 01NOV99A

19805 198(3) 16JUL01A

199

BUILDING 4416 AT ASP

19910 199(3) 02OCT00A 21MAR01A

19904 199(3) 02OCT00A 19FEB01A

19907 199(3) 21MAR01A

200

GROUND SCAR W/PROB TRENCHES @ DRIVING COUR

20008 200(3) 03JUL00A 16JUL01A

20001 200(3) 03JUL00A 24AUG00A

20004 200(3) 25AUG00A 05APR01A

20005 200(3) 16JUL01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Report (NFA Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

ASP 197(3)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former CS Training Area 198(3)

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed

Building 4416 At ASP 199(3)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Ground Scar W/Prob Trenches @Driving Course 200(3)

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed
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Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER RIFLE RANGE

200Q07 200(Q) 10JUL00A 31JAN06

200Q01 200(Q) 10JUL00A 31AUG00A

200Q02 200(Q) 01SEP00A 07DEC00A

200Q03 200(Q) 01SEP00A 05OCT01A

200Q05 200(Q) 17OCT01A 08JAN02

200Q06 200(Q) 09JAN02 25JUN02

200Q25 200(Q) 03JUN02* 04JUN03

200Q35 200(Q) 05JUN03 31JAN06

201

FORMER SHELL TAPPING AREA

20112 201(7) 01NOV00A 28APR03

20101 201(7) 01NOV00A 31JAN01A

20102 201(7) 01FEB01A 27FEB01A

20111 201(7) 01NOV99A

20121 201(7) 07FEB02* 01MAY02

20131 201(7) 13JUN02 25JUL02

20141 201(7) 06SEP02 28NOV02

20151 201(7) 14JAN03 24FEB03

20161 201(7) 18MAR03 28APR03

FORMER FIELD FIRING RANGE

201Q05 201(Q) 10JUL00A 31JAN06

201Q01 201(Q) 10JUL00A 31AUG00A

201Q02 201(Q) 01SEP00A 07DEC00A

201Q03 201(Q) 01SEP00A 05OCT01A

201Q04 201(Q) 27JAN01A 27MAR01A

201Q06 201(Q) 17OCT01A 08JAN02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Rifle Range 200(Q)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Former Shell Tapping Area 201(7)

Draft Relative Risk Evaluation

Final Relative Risk Evaluation

Property Licensed To Alabama NG

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Former Field Firing Range 201(Q)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Final Addendum

Draft SI Report
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Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER FIELD FIRING RANGE

201Q07 201(Q) 09JAN02 25JUN02

201Q25 201(Q) 03JUN02* 04JUN03

201Q35 201(Q) 05JUN03 31JAN06

202

RANGE J

20207 202(7) 02OCT00A 26AUG02

20201 202(7) 02OCT00A 03NOV00A

20221 202(7) 01MAR01A 15JUN01A

20210 202(7) 01OCT01A 08MAR02

20213 202(7) 11MAR02 26AUG02

20211 202(7) 01NOV99A

RIDEOUT FIELD

202Q02 202(Q) 01NOV00A 10MAY02

202Q01 202(Q) 01NOV00A 28DEC00A

202Q14 202(Q) 06APR01A 06JUL01A

202Q04 202(Q) 25MAR02 10MAY02

202Q16 202(Q) 01OCT01A 31JAN02

203

RANGE K:  FORMER AGENT TRAINING AREA

20306 203(7) 01OCT98A 21FEB03

20302 203(7) 01OCT98A 23NOV98A

20316 203(7) 01JUN00A 27JUL00A

20311 203(7) 01NOV99A

20321 203(7) 03DEC01 26FEB02

20331 203(7) 10APR02 21MAY02

20341 203(7) 03JUL02 25SEP02

20351 203(7) 07NOV02 18DEC02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Report

Remedial Investigation

Remedial Action

Range J 202(7)

Draft Site-Specific Work Plan Addendum (RI)

Site Specific FSP Addendum for Supplemental RI

Draft RI Report

Final RI Report

Property Licensed To  Alabama NG

Rideout Field 202(Q)

Draft Groundwater Investigation Report

Final SS Work Plan - GW InvestigationBurial Mound

Final Groundwater Investigation Report

GW Investigation Fieldwork

Range K:  Former Agent Training Area 203(7)

Final Relative Risk Evaluation

Final RI ReportSAIC

Property Licensed To Alabama NG

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report
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Activity
ID

Site
Name

Early
Start

Early
Finish

RANGE K:  FORMER AGENT TRAINING AREA

20361 203(7) 13JAN03 21FEB03

204

RANGE L

20402 204(7) 01JUN00A 14MAY03

20416 204(7) 01JUN00A 27JUL00A

20401 204(7) 01NOV99A

20421 204(7) 25FEB02* 17MAY02

20431 204(7) 01JUL02 12AUG02

20441 204(7) 24SEP02 16DEC02

20451 204(7) 30JAN03 12MAR03

20461 204(7) 03APR03 14MAY03

205

OLD WATER HOLE

20502 205(7) 01JUN00A 07MAY03

20516 205(7) 01JUN00A 27JUL00A

20501 205(7) 01NOV99A

20521 205(7) 18FEB02* 10MAY02

20531 205(7) 24JUN02 05AUG02

20541 205(7) 17SEP02 09DEC02

20551 205(7) 23JAN03 05MAR03

20561 205(7) 27MAR03 07MAY03

206

FORMER PERSONNEL & EQUIPMENT DECONT. STATIO

20600 206(7) 19MAR01A 21JUN01A

20601 206(7) 01NOV99A

20611 206(7) 19MAR01A 21JUN01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Report

Range L 204(7)

Final RI ReportSAIC

Property Licensed To Alabama NG

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Old Water Hole 205(7)

Final RI ReportSAIC

Property Licensed To Alabama NG

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Former Personnel & Equipment Decont. Station

Property Licensed To Alabama NG

Final SSFSP
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Activity
ID

Site
Name

Early
Start

Early
Finish

207

FRM. DECONT. TRAINING AREA S. OF TOXIC GAS AREA

20700 207(7) 01NOV99A 01NOV99A

20701 207(7) 01NOV99A

208

FORMER ANNISTON ARMY DEPOT SHELL TAPPING AR

20800 208(7) 01SEP98A 29SEP00A

20802 208(7) 01SEP98A 29SEP00A

20803 208(7) 31DEC98A

209

FORMER BIOLOGICAL TEST AREA

20900 209(7) 01NOV99A 01NOV99A

20901 209(7) 01NOV99A

210

REPORTED HD SPILL/BURIAL SITE

21000 210(7) 01NOV99A 01NOV99A

21001 210(7) 01NOV99A

211

FORMER TOXIC GAS AREA

21100 211(7) 01NOV99A 01NOV99A

21101 211(7) 01NOV99A

MILITARY OPERATIONS IN URBAN TERRAIN (MOUT) SIT

211Q02 211(Q) 07JAN02 08AUG02

211Q01 211(Q) 07JAN02* 20FEB02

211Q04 211(Q) 21FEB02 08AUG02

212

UST BUILDING 3138 AREA 3100 MOTOR POOL

21209 212(7) 27MAY98A 15NOV02

21203 212(7) 27MAY98A 14SEP98A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Decontamination Training Area S. of ToxicGas Area

Property Licensed To Alabama NG

Former Anniston Army Depot Shell Tapping

Final Relative Risk Evaluation

NFA

Former Biological Test AreaGas Area

Property Licensed To NGB

Reported HD Spill/Burial SiteGas Area

Property Licensed To NGB

Former Toxic Gas AreaGas Area

Property Licensed To Alabama NG

Military Operations in Urban Terrain (Mout) Site 211(Q)

Draft SI Work Plan

Final SI Work Plan

UST Building 3138 Area 3100 Motor Pool 212(7)

Final SI Work Plan
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Activity
ID

Site
Name

Early
Start

Early
Finish

UST BUILDING 3138 AREA 3100 MOTOR POOL

21224 212(7) 21MAY00A 21JUL00A

21225 212(7) 24JUL00A 02OCT00A

21226 212(7) 02JAN01A 30APR02

21227 212(7) 03JUN02 15JUL02

21228 212(7) 16SEP02 15NOV02

213

PELHAM RANGE

21300 213(7) 01NOV99A 01NOV99A

21301 213(7) 01NOV99A

FORMER BANDHOLTZ MACHINE  GUN QUALIFICATION

213Q04 213(Q) 03DEC01 17APR07

213Q41 213(Q) 01MAY00A 09JUN00A

213Q42 213(Q) 10JUN00A 29SEP00A

213Q43 213(Q) 20APR01A 20JUL01A

213Q44 213(Q) 01JUN01A 31OCT03

213Q45 213(Q) 01OCT03* 27MAY04

213Q46 213(Q) 03NOV03 12DEC03

213Q47 213(Q) 15DEC03 20APR04

213Q48 213(Q) 28MAY04 10MAY05

213Q49 213(Q) 11MAY05

214

BANDHOLTZ FIELD FIRING RANGE

214Q04 214(Q) 01MAY00A 24MAY05

214Q01 214(Q) 01MAY00A 09JUN00A

214Q02 214(Q) 10JUN00A 29SEP00A

214Q12 214(Q) 10APR01A 20JUL01A

214Q11 214(Q) 01APR03* 30JUN03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Work Plan Addendum

Final SI Work Plan Addendum

Site Investigation Fieldwork

Draft SI Report

Final SI Report

Pelham RangeGas Area

Property Licensed To Alabama NG

Former Bandholtz Machin213(Q)

Draft Supplemental RI Work Plan

Final Supplemental RI Work Plan

Site Specific FSP Addendum & UXO Safety PlanAddendum for the Supplement RI

Fieldwork

Remedial Design

Draft RI Report

Final RI Report

Remedial Action

LTM

Bandholtz Field Firing Range 214(Q)

Draft RI Work Plan

Final RI Work Plan (SSFSP,  SSSHP, SSUOP)

Supplemental RI Addendum Work Plan

Remedial Investigation
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Activity
ID

Site
Name

Early
Start

Early
Finish

BANDHOLTZ FIELD FIRING RANGE

214Q05 214(Q) 01JUL03 23SEP03

214Q06 214(Q) 24SEP03 11MAR04

214Q16 214(Q) 01OCT03* 13MAY04

214Q26 214(Q) 14MAY04 24MAY05

214Q36 214(Q) 25MAY05

215

FORMER DEFENDAM FIELD FIRING RANGE 2

215Q12 215(Q) 03JUN02 31JAN06

215Q25 215(Q) 03JUN02* 04JUN03

215Q35 215(Q) 05JUN03 31JAN06

217

INDOOR PISTOL RANGE AT BUILDING 143

217Q07 217(Q) 05NOV98A 21MAR01A

217Q09 217(Q) 05NOV98A 05JAN99A

217Q01 217(Q) 05JUL99A 10SEP99A

217Q04 217(Q) 21DEC99A 27JAN00A

217Q05 217(Q) 07FEB00A 06APR00A

217Q15 217(Q) 21MAR01A

221

FORMER RIFLE GRENADE RANGE

221QX02 221(QX) 22MAY00A 02JUL02

221QX01 221(QX) 22MAY00A 19JUL00A

221QX04 221(QX) 20JUL00A 27FEB01A

221QX11 221(QX) 01SEP00A 31MAY01A

221QX12 221(QX) 01JUN01A 15JAN02

221QX13 221(QX) 16JAN02 02JUL02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft RI Report

Final RI Report

Remedial Design

Remedial Action

LTM

Former Defendam Field Firing Range 2

Remedial Investigation

Remedial Action

Indoor Pistol Range at Bldg 143 217(Q)

Final RA Work Plan

Draft Closure Report

Final Closure Report

Decision Document (NFA)

NFA/Decision Document Signed

Former Rifle Grenade Range 221(QX)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report
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Activity
ID

Site
Name

Early
Start

Early
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223

FORMER RIFLE RANGE 25 EAST

223Q01 223(Q) 04JAN99A 31MAY05

223Q02 223(Q) 01JUL03* 30SEP03

223Q03 223(Q) 01OCT03 30JAN04

223Q04 223(Q) 31DEC03* 30JAN04

223Q05 223(Q) 02FEB04 30APR04

223Q06 223(Q) 04JAN99A 30JUN03

223Q07 223(Q) 02JAN02* 31MAY05

224

FORMER PISTOL RANGE SOUTH OF RANGE 25

224Q02 224(Q) 01MAY01A 31JAN06

224Q01 224(Q) 01MAY01A 28MAY01A

224Q04 224(Q) 01JUN01A 26JUN01A

224Q14 224(Q) 02JUL01A 15OCT01A

224Q24 224(Q) 12NOV01A 11MAR02

224Q34 224(Q) 02APR02 07JUN02

224Q25 224(Q) 03JUN02* 04JUN03

224Q35 224(Q) 05JUN03 31JAN06

225

SOLVENT STORAGE BLDG. 2282

22531 225(3) 01MAR01A 18SEP01A

22511 225(3) 01NOV99A

22521 225(3) 01MAR01A 27JUN01A

22501 225(3) 18SEP01A

FORMER DEFENDAM RANGE (EASTERN)

225Q02 225(Q) 03JUN02 07OCT03

225Q01 225(Q) 03JUN02* 18JUL02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Former Rifle Range 25 East

Draft EE/CA

Final EE/CA

Draft Action Memorandum

Final Action Memorandum

Remedial Investigation

Remedial Action

Former Pistol Range S of Range 25 224(Q

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Solvent Storage Bldg. 2282

Property Licensed To Alabama NG

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Defendam Range (Eastern) 225(Q)

Draft SI Work Plan
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Activity
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Early
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Early
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FORMER DEFENDAM RANGE (EASTERN)

225Q04 225(Q) 19JUL02 06JAN03

225Q14 225(Q) 07JAN03 31MAR03

225Q24 225(Q) 13MAY03 05AUG03

225Q34 225(Q) 27AUG03 07OCT03

226

BOILER PLANT #2 BUILDING 2278

226700 226(3) 01MAR01A 13NOV01A

226701 226(3) 01MAR01A 21JUN01A

226711 226(3) 13NOV01A

FORMER MACHINE GUN RANGE

226Q02 226(Q) 03DEC01 31JAN06

226Q05 226(Q) 01MAY01A 28MAY01A

226Q06 226(Q) 01JUN01A 26JUN01A

226Q07 226(Q) 02JUL01A 15OCT01A

226Q08 226(Q) 12NOV01A 11MAR02

226Q09 226(Q) 02APR02 07JUN02

226Q10 226(Q) 03JUN02* 04JUN03

226Q11 226(Q) 05JUN03 31JAN06

227

FILL AREA EAST END REILLY AIR FIELD

22708 227(7) 02MAR98A 07APR04

22715 227(7) 02MAR98A 09APR02

22701 227(7) 02AUG99A 29OCT99A

22702 227(7) 11OCT99A 07JAN02

22703 227(7) 01NOV99A 17FEB00A

22704 227(7) 01MAY00A 27JUL00A

22705 227(7) 08JAN02 24JUN02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Boiler Plant #2 Bldg 2278

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Machine Gun Range 226(Q)

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Fill Area E End Reily Air Field 227(7)

Remedial Investigation

 Draft EE/CA Work Plan

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report
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Activity
ID
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Early
Start

Early
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FILL AREA EAST END REILLY AIR FIELD

22716 227(7) 10APR02 24JUL02

22706 227(7) 25JUN02 06AUG02

22726 227(7) 25JUL02 07APR04

22707 227(7) 07AUG02 23JAN03

22736 227(7) 08APR04

FORMER PISTOL RANGE

227Q02 227(Q) 03DEC01 31JAN06

227Q04 227(Q) 01MAY01A 28MAY01A

227Q05 227(Q) 01JUN01A 26JUN01A

227Q06 227(Q) 02JUL01A 15OCT01A

227Q07 227(Q) 12NOV01A 11MAR02

227Q08 227(Q) 02APR02 07JUN02

227Q09 227(Q) 03JUN02* 04JUN03

227Q10 227(Q) 05JUN03 31JAN06

228

TRENCHES WEST OF REMOUNT CREEK

22807 228(3) 19AUG98A 17MAY01A

22819 228(3) 19AUG98A 02DEC98A

22801 228(3) 01SEP00A 10OCT00A

22804 228(3) 11OCT00A 17APR01A

22805 228(3) 17MAY01A

FORMER MACHINE GUN TRANSITION RANGE

228Q07 228(Q) 10JUL00A 31JAN06

228Q01 228(Q) 10JUL00A 31AUG00A

228Q02 228(Q) 01SEP00A 07DEC00A

228Q03 228(Q) 01SEP00A 05OCT01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Remedial Design

 Draft Action Memorandum

Remedial Action

Final Action Memorandum

LTM

Former Pistol Range 227(Q)

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Trenches W of Remount Creek 228(3)

Final SI Work Plan

Draft SI Report (Draft Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Machine Gun Transition Range 22

Draft SI Work Plan

Final SI Work Plan

Fieldwork
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Activity
ID

Site
Name

Early
Start

Early
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FORMER MACHINE GUN TRANSITION RANGE

228Q04 228(Q) 27JAN01A 27MAR01A

228Q05 228(Q) 17SEP01A 15JAN02

228Q06 228(Q) 16JAN02 02JUL02

228Q25 228(Q) 03JUN02* 04JUN03

228Q35 228(Q) 05JUN03 31JAN06

229

FILL AREA NORTHWEST OF REILLY AIR FIELD

22908 229(7) 02MAR98A 07APR04

22915 229(7) 02MAR98A 09APR02

22902 229(7) 11OCT99A 07JAN02

22903 229(7) 01NOV99A 17FEB00A

22904 229(7) 01MAY00A 27JUL00A

22905 229(7) 08JAN02 24JUN02

22916 229(7) 10APR02 24JUL02

22906 229(7) 25JUN02 06AUG02

22926 229(7) 25JUL02 07APR04

22907 229(7) 07AUG02 23JAN03

22936 229(7) 08APR04

FORMER ROCKET LAUNCHER RANGE

229Q07 229(Q) 10JUL00A 25JUN02

229Q01 229(Q) 10JUL00A 31AUG00A

229Q02 229(Q) 01SEP00A 07DEC00A

229Q03 229(Q) 01SEP00A 05OCT01A

229Q04 229(Q) 27JAN01A 27MAR01A

229Q05 229(Q) 17OCT01A 08JAN02

229Q06 229(Q) 09JAN02 25JUN02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final Addendum

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Fill Area NW of Reilly Airlfield 229(7)

Remedial Investigation

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report

Remedial Design

 Draft Action Memorandum

Remedial Action

Final Action Memorandum

LTM

Former Rocket Launcher Range

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Final Addendum

Draft SI Report

Final SI Report
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230

FILL AREA NORTH OF LANDFILL NO. 2

23008 230(7) 02MAR98A 22DEC03

23015 230(7) 02MAR98A 09APR02

23002 230(7) 11OCT99A 07JAN02

23003 230(7) 01NOV99A 17FEB00A

23004 230(7) 01MAY00A 27JUL00A

23007 230(7) 08JAN02 24JUN02

23016 230(7) 10APR02 24JUL02

23026 230(7) 10APR02 22DEC03

23036 230(7) 23DEC03

231

PROBABLE FILL AREA AT RANGE 30

23108 231(7) 02AUG99A 06AUG02

23101 231(7) 02AUG99A 29OCT99A

23102 231(7) 11OCT99A 07JAN02

23103 231(7) 01NOV99A 17FEB00A

23104 231(7) 01MAY00A 27JUL00A

23105 231(7) 08JAN02 24JUN02

23106 231(7) 25JUN02 06AUG02

FORMER RANGE O.Q-2A

231Q07 231(Q) 10JUL00A 31JAN06

231Q01 231(Q) 10JUL00A 31AUG00A

231Q02 231(Q) 01SEP00A 07DEC00A

231Q03 231(Q) 01SEP00A 05OCT01A

231Q04 231(Q) 27JAN01A 27MAR01A

231Q05 231(Q) 17OCT01A 08JAN02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Fill Area N of Landfill No. 2 230(7)

Remedial Investigation

Draft Fill Area EE/CA Report

Final Fill Area EE/CA Work Plan

Final RI ReportSAIC

Final Action Memorandum

Remedial Design

Remedial Action

LTM

Probable Fill Area at Range 30 231(7)

 Draft Fill Area EE/CA Work Plan

Draft Fill Area EE/CA Report

Final Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report

 Draft Action Memorandum

Former Range O.Q-2A 231(Q)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Final Addendum

Draft SI Report
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Activity
ID

Site
Name

Early
Start

Early
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FORMER RANGE O.Q-2A

231Q06 231(Q) 09JAN02 25JUN02

231Q25 231(Q) 03JUN02* 04JUN03

231Q35 231(Q) 05JUN03 31JAN06

232

AREA 45

232QX07 232(QX) 01SEP00A 12MAR02

232QX03 232(QX) 01SEP00A 05OCT01A

232QX04 232(QX) 27JAN01A 27MAR01A

232QX05 232(QX) 17OCT01A 08JAN02

232QX15 232(QX) 30JAN02 12MAR02

233

FILL AREA WEST OF IRON MTN. ROAD & RANGE 19

23307 233(7) 02AUG99A 06AUG02

23301 233(7) 02AUG99A 29OCT99A

23302 233(7) 11OCT99A 07JAN02

23303 233(7) 01NOV99A 17FEB00A

23304 233(7) 01MAY00A 27JUL00A

23305 233(7) 08JAN02 24JUN02

23306 233(7) 25JUN02 06AUG02

235

BOILER PLANT NO. 3 BLDG. 1076

23508 235(3) 01APR97A 16AUG01A

23502 235(3) 01APR97A 15MAY97A

23504 235(3) 01DEC98A 20JAN99A

23505 235(3) 21JAN99A 07JUN01A

23506 235(3) 01NOV99A

23507 235(3) 16AUG01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Report

Remedial Investigation

Remedial Action

Area 45 232(QX)

Fieldwork

Final Addendum

Draft SI Report

Final SI Report

Fill Area W of Iron Mtn. Road & Range 19 233(7)

 Draft Fill Area EE/CA Work Plan

Draft Fill Area EE/CA Report

Final Area EE/CA Work Plan

Final RI ReportSAIC

Final Fill Area EE/CA Report

 Draft Action Memorandum

Boiler Plant No. 3 Bldg. 1076 235(3)

Draft SI Report (NFA Decision Document)

Final SI Report (Decision Document)

Property Licensed To Alabama NG

NFA/Decision Document Signed
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Activity
ID
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Early
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Early
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236

BOILER PLANT NO. 4, BLDG. 1876

23600 236(3) 01MAR01A 12OCT01A

23621 236(3) 01MAR01A 15MAY01A

23611 236(3) 12OCT01A

DRAIN FIELD

23616 236(Q) 01JUN98A 09NOV01A

23615 236(Q) 01JUN98A 21AUG98A

23604 236(Q) 08JAN01A 16MAR01A

23614 236(Q) 09NOV01A

237

CLEARED AREA WITH MOUND CHOCCOLOCCO CORRI

23710 237(3) 01JUN98A 16JUL01A

23709 237(3) 01JUN98A 21AUG98A

23701 237(3) 02OCT00A 01NOV00A

23704 237(3) 02NOV00A 05APR01A

23705 237(3) 16JUL01A

POSSIBLE RANGE & IMPACT AREA, E. CHOCCOLOCCO

237QX06 237(QX) 01MAY01A 28FEB02

237QX05 237(QX) 01MAY01A 29JUN01A

237QX15 237(QX) 02JUL01A 30JUL01A

237QX08 237(QX) 05DEC01* 17JAN02

237QX18 237(QX) 18JAN02 28FEB02

238

UST FORMER GAS STATION NEAR BLDG 234

23805 238(3) 25MAY98A 28FEB02

23802 238(3) 25MAY98A 01SEP98A

23803 238(3) 03APR00A 12MAY00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Boiler Plant No. 4, Bldg. 1876

Final SI Report (Decision Document)

NFA/Decision Document Signed

Drain Field 236(Q)

Draft SI Work Plan

Final SI Report (Decision Document)

NFA/Decision Document Signed

Cleared Area w/ Mound Choccolocco Corridor 237(3)

Draft SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Possible Range & Impact Area, E Choccolocco Corridor 237(QX)

Final SI Work Plan

Site Investigation

Draft SI Report

Final SI Report

UST Former Gas Station Near Bldg 234 238(3)

Final SI Work Plan

Draft SI Report (Decision Document)
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Activity
ID

Site
Name

Early
Start

Early
Finish

UST FORMER GAS STATION NEAR BLDG 234

23804 238(3) 15MAY00A 06JUN01A

23806 238(3) 28FEB02

POSSIBLE RANGE & IMPACT AREA, E. CHOCCOLOCCO

238QX05 238(QX) 03DEC01 28FEB02

238QX11 238(QX) 01MAY01A 29JUN01A

238QX12 238(QX) 02JUL01A 30JUL01A

238QX13 238(QX) 05DEC01* 17JAN02

238QX14 238(QX) 18JAN02 28FEB02

239

TRENCHES NEAR RANGE 20 FIRING LINE

23905 239(3) 02OCT00A 17MAY01A

23904 239(3) 02OCT00A 20NOV00A

23911 239(3) 17MAY01A

FORMER IMPACT AREA

239QX02 239(QX) 03DEC01 31DEC03

239QX11 239(QX) 01JUN00A 19JUL00A

239QX12 239(QX) 20JUL00A 06NOV00A

239QX13 239(QX) 01JAN01A 30NOV01A

239QX14 239(QX) 03DEC01A 15JAN02

239QX15 239(QX) 16JAN02 02JUL02

239QX16 239(QX) 03JUN02* 30SEP02

239QX17 239(QX) 01JUL03* 31DEC03

240

TRENCHES NEAR RANGE 20 FIRING LINE

24006 240(3) 31AUG98A 17MAY01A

24011 240(3) 31AUG98A 28DEC98A

24004 240(3) 02OCT00A 20NOV00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Report (Decision Document)

NFA/Decision Document

Possible Range & Impact Area, E Choccolocco Corridor 238(QX)

Final SI Work Plan

Site Investigation

Draft SI Report

Final SI Report

Trenches Near Range 20 Firing Line 239(3)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Impact Area 239(QX)

Draft SI Work Plan

Final SI Work Plan (SSSP, SSSHP, SSUOSP)

Fieldwork

Draft SI Report

Final SI Report

Remedial Investigation

Remedial Action

Trenches Near Range 20 Firing Line 240(3)

Final SI Work Plan

Final SI Report (Decision Document)
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ID
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Name

Early
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Early
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TRENCHES NEAR RANGE 20 FIRING LINE

24003 240(3) 17MAY01A

241

UST FORMER MOTOR POOL NORTH OF DPDO

24105 241(3) 01APR98A 13NOV01A

24101 241(3) 01APR98A 26MAY98A

24102 241(3) 27MAY98A 14SEP98A

24103 241(3) 10JUL00A 25AUG00A

24104 241(3) 28AUG00A 13JUN01A

24106 241(3) 13NOV01A

242

FORMER FOG OIL STORAGE AREA AT GATE 6 ROAD

24200 242(7) 01NOV99A 01NOV99A

24201 242(7) 01NOV99A

247

FORMER PROBABLE RANGE

247QX00 247(QX) 01MAR01A 29MAR02

247QX14 247(QX) 01MAR01A 12JUN01A

247QX24 247(QX) 18JUN01A 14NOV01A

247QX34 247(QX) 02JAN02* 08FEB02

247QX44 247(QX) 11FEB02 29MAR02

500

TRENCHES WEST OF IRON MOUNTAIN ROAD

50007 500(3) 01APR99A 28FEB02

50005 500(3) 01APR99A 20MAY99A

50006 500(3) 21MAY99A 05OCT99A

50026 500(3) 04JUN01A 14SEP01A

50016 500(3) 28FEB02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

NFA/Decision Document Signed

UST Former Motor Pool North of DPDO 241(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Former Fog Oil Storage Area at Gate 6 RoadGas Area

Property Licensed To  NGB

Former Probable Range

Final SS Field Sampling Plan

SI Field Work

Draft SI Report

Final SI Report

Trenches W of Iron Mountain Rd. 500(3)

Draft SI Work Plan

Final SI Work Plan

Final SI Report

NFA/Decision Document
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ID
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Early
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Early
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501

BUILDINGS SOUTH OF REILLY AIRFIELD

50113 501(3) 03MAY99A 30NOV00A

50111 501(3) 03MAY99A 10JUN99A

50112 501(3) 11JUN99A 06OCT99A

50101 501(3) 10JUL00A 08SEP00A

50104 501(3) 09SEP00A 09NOV00A

50114 501(3) 30NOV00A

502

BUILDING 1338 (UST)

50205 502(3) 03MAY99A 17MAY01A

50201 502(3) 03MAY99A 01JUL99A

50202 502(3) 02JUL99A 28SEP99A

50203 502(3) 01MAY00A 14JUL00A

50204 502(3) 17JUL00A 12FEB01A

50206 502(3) 17MAY01A

503

VEHICLE MAINTENANCE BUILDING

50306 503(3) 30JUL99A 13JUL01A

50302 503(3) 30JUL99A 30SEP99A

50303 503(3) 01OCT99A 30JUN00A

50313 503(3) 03FEB01A 30APR01A

50305 503(3) 13JUL01A

504

STORAGE BUILDING

50406 504(3) 30JUL99A 16JUL01A

50402 504(3) 30JUL99A 30SEP99A

50403 504(3) 01OCT99A 30JUN00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Buildings South of Reilly Airfield 501(3)

Draft SI Work Plan

Final SI Work Plan

Draft SI Report (Decision Document)

Final SI Report (Decision Document)

NFA/Decision Document Signed

Building 1338 (UST) 502(3)

Draft Closure Assessment Work Plan

Final Closure Assessment Work Plan

Draft UST Closure Assessment Report

Final UST Closure Assessment Report

NFA/Decision Document Signed

Vehicle Maintenance Building 503(3)

Final SI Work Plan

Site Investigation Fieldwork

Final SI Report

NFA/Decision Document Signed

Storage Building 504(7)

Final SI Work Plan

Site Investigation Fieldwork
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Early
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STORAGE BUILDING

50413 504(3) 03FEB01A 30APR01A

50405 504(3) 16JUL01A

505

BUILDING 3179 (UST)

50510 505(3) 11APR99A 17MAY01A

50508 505(3) 11APR99A 11JUN99A

50519 505(3) 03MAY99A 11JUN99A

50506 505(3) 14JUN99A 30SEP99A

50509 505(3) 30JUL99A 30SEP99A

50501 505(3) 08JAN01A 11APR01A

50507 505(3) 17MAY01A

506

BUILDING 3691 (UST)

50610 506(3) 11APR99A 17MAY01A

50608 506(3) 11APR99A 11JUN99A

50619 506(3) 03MAY99A 11JUN99A

50606 506(3) 14JUN99A 30SEP99A

50609 506(3) 30JUL99A 30SEP99A

50601 506(3) 08JAN01A 11APR01A

50607 506(3) 17MAY01A

509

AGENT ID AREA

50916 509(7) 16FEB00A 29JAN03

50904 509(7) 16FEB00A 12OCT00A

50911 509(7) 03DEC01* 28JUN02

50912 509(7) 01JUL02 12AUG02

50913 509(7) 13AUG02 29JAN03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final SI Report

NFA/Decision Document Signed

Building 3179 (UST) 505(3)

Draft SI Work Plan

Draft Site Specific Work Plans

Final Site Specific Work Plans

Final SI Work Plan

Final SI Report

NFA/Decision Document Signed

Building 3691 (UST) 506(3)

Draft SI Work Plan

Draft Site Specific Work Plans

Final Site Specific Work Plans

Final SI Work Plan

Final SI Report

NFA/Decision Document Signed

Agent ID Area 509(7)

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report
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Early
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Early
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511

BLACKTOP TRAINING AREA

51116 511(7) 16FEB00A 29AUG02

51104 511(7) 16FEB00A 12OCT00A

51111 511(7) 01OCT01A 30JAN02

51112 511(7) 31JAN02 13MAR02

51113 511(7) 14MAR02 29AUG02

512

FENCED YARD IN BLACKTOP AREA

51216 512(7) 16FEB00A 29AUG02

51204 512(7) 16FEB00A 12OCT00A

51211 512(7) 01OCT01A 30JAN02

51212 512(7) 31JAN02 13MAR02

51213 512(7) 14MAR02 29AUG02

513

DOG TRAINING AREA

51316 513(7) 16FEB00A 29JAN03

51304 513(7) 16FEB00A 12OCT00A

51311 513(7) 03DEC01* 28JUN02

51312 513(7) 01JUL02 12AUG02

51313 513(7) 13AUG02 29JAN03

514

OLD BURN PIT

51416 514(7) 16FEB00A 29JAN03

51404 514(7) 16FEB00A 12OCT00A

51411 514(7) 03DEC01* 28JUN02

51412 514(7) 01JUL02 12AUG02

51413 514(7) 13AUG02 29JAN03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Blacktop Training Area 511(7)

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Fenced Yard in Blacktop Area 512(7)

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Dog Training Area 513(7)

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

Old Burn Pit 514(7)

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report
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Activity
ID
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Early
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Early
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515

FIELD PERSONNEL DECONTAMINATION AREA

51502 515(7) 03DEC01 19MAY03

51501 515(7) 03DEC01* 16JAN02

51504 515(7) 17JAN02 03JUL02

51514 515(7) 16AUG02 07NOV02

51524 515(7) 20DEC02 17MAR03

51534 515(7) 08APR03 19MAY03

516

DOG KENNEL AREA

51616 516(7) 15DEC99A 12MAR03

51615 516(7) 15DEC99A 15FEB00A

51604 516(7) 16FEB00A 12OCT00A

51611 516(7) 03DEC01* 28JUN02

51612 516(7) 13AUG02 23SEP02

51613 516(7) 24SEP02 12MAR03

517

CBR PROFICIENCY AREA

51716 517(7) 03DEC01 12MAR03

51711 517(7) 03DEC01* 28JUN02

51722 517(7) 01JUL02 23SEP02

51723 517(7) 24SEP02 12MAR03

518

SOUTH GATE TOXIC GAS YARD

51802 518(7) 01MAY00A 29JAN03

51801 518(7) 01MAY00A 31AUG00A

51804 518(7) 01SEP00A 07DEC00A

51811 518(7) 03DEC01* 28JUN02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Field Personnel Decontamination Area 515(7)

Draft RI Work Plan

Final RI Work Plan

RI Field Work

Draft RI Report

Final RI Report

Dog Kennel Area 516(7)

Draft SI Work Plan

Final SI Work Plan

Fieldwork

Draft SI Report

Final SI Report

CBR Proficiency Area 517(7)

Fieldwork

Draft SI Report

Final SI Report

South Gate Toxic Gas Yard 518(7)

Draft RI Work Plan

Final RI Work Plan

Fieldwork
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Activity
ID
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Early
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Early
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SOUTH GATE TOXIC GAS YARD

51812 518(7) 01JUL02 12AUG02

51813 518(7) 13AUG02 29JAN03

3192

HOT CELL, BUILDING 3192

BLD3192A1 3192 07AUG00A 11JAN02

BLD3192A 3192 07AUG00A 22SEP00A

BLD3192D 3192 03DEC01 11JAN02

ALPHA AREA

ALPHA AREA

301119 ALPHA 29DEC00A 07MAR05

301118 ALPHA 29DEC00A 16FEB01A

301120 ALPHA 19FEB01A 09MAR01A

301122 ALPHA 12MAR01A 25SEP01A

301100 ALPHA 08OCT01A 05MAR02

301102 ALPHA 06MAR02 22APR02

301104 ALPHA 07MAR02 10MAY02

301106 ALPHA 13MAY02 04JUN02

301108 ALPHA 24MAY02 22JUL02

301110 ALPHA 23JUL02 19AUG02

301140 ALPHA 24MAY02 22JUL02

301142 ALPHA 23JUL02 19AUG02

301112 ALPHA 20AUG02 19AUG04

301114 ALPHA 20AUG04 10FEB05

301116 ALPHA 11FEB05 07MAR05

BRAVO AREA

BRAVO AREA

304119 BRAVO 05FEB01A 15JUL05

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft SI Report

Final SI Report

Hot Cell, Building 3192

Draft Decision Document

Final SI Report

ALPHA Area

Draft UXO EE/CA Work Plan

Final UXO EE/CA Work Plan

UXO EE/CA Fieldwork

Draft UXO EE/CA Report

Final UXO EE/CA Report

Draft UXO EE/CA Action Memorandum

Final UXO EE/CA Action Memorandum

Draft UXO Removal Action Explosives Safety Sub.

Final UXO Removal Action Explosives Safety Sub.

Draft UXO Removal Work Plan

Final UXO Removal Work Plan

UXO Removal Action Fieldwork

Draft UXO Removal Action Report

Final UXO Removal Action Report

BRAVO Area
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Activity
ID
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Name

Early
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Early
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BRAVO AREA

304118 BRAVO 05FEB01A 30MAR01A

304120 BRAVO 02APR01A 23APR01A

304122 BRAVO 23APR01A 11JUN02

304100 BRAVO 12JUN02 30SEP02

304102 BRAVO 01OCT02 10DEC02

304104 BRAVO 24OCT02 26DEC02

304106 BRAVO 27DEC02 23JAN03

303140 BRAVO 17DEC02* 19FEB03

303142 BRAVO 17DEC02 19FEB03

304108 BRAVO 20FEB03 19MAR03

304110 BRAVO 20FEB03 19MAR03

304112 BRAVO 20MAR03 04JAN05

304114 BRAVO 05JAN05 21JUN05

304116 BRAVO 22JUN05 15JUL05

CHARLIE AREA

CHARLIE AREA

307119 CHARLIE 11MAY01A 04APR06

307118 CHARLIE 11MAY01A 23NOV01A

307120 CHARLIE 12NOV01A 30JAN02

307122 CHARLIE 01FEB02 23JUL02

307100 CHARLIE 24JUL02 07NOV02

307102 CHARLIE 08NOV02 28JAN03

307104 CHARLIE 05DEC02 13FEB03

307106 CHARLIE 14FEB03 10MAR03

305140 CHARLIE 26MAR03 20MAY03

305142 CHARLIE 26MAR03 20MAY03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft UXO EE/CA Work Plan

Final UXO EE/CA Work Plan

UXO EE/CA Fieldwork

Draft UXO EE/CA Report

Final UXO EE/CA Report

Draft UXO EE/CA Action Memorandum

Final UXO EE/CA Action Memorandum

Draft UXO Removal Work Plan

Final UXO Removal Work Plan

Draft UXO Removal Action Explosives Safety Sub.

Final UXO Removal Action Explosives Safety Sub.

UXO Removal Action Fieldwork

Draft UXO Removal Action Report

Final UXO Removal Action Report

CHARLIE Area

Draft UXO EE/CA Work Plan

Final UXO EE/CA Work Plan

UXO EE/CA Fieldwork

Draft UXO EE/CA Report

Final UXO EE/CA Report

Draft UXO EE/CA Action Memorandum

Final UXO EE/CA Action Memorandum

Draft UXO EE/CA Work Plan

Final UXO EE/CA Work Plan
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Early
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Early
Finish

CHARLIE AREA

307108 CHARLIE 21MAY03 18JUN03

307110 CHARLIE 21MAY03 18JUN03

307112 CHARLIE 01DEC03 15SEP05

307114 CHARLIE 16SEP05 13MAR06

307116 CHARLIE 14MAR06 04APR06

EASTERN BYPASS

EASTERN BYPASS

99102 EP 01JUN98A 26JUL02

99100 EP 01JUN98A 30OCT98A

99101 EP 02NOV98A 11NOV99A

99111 EP 02NOV98A 31MAY99A

99121 EP 01JUN99A 30JUL99A

99131 EP 02AUG99A 07APR00A

99110 EP 01MAR99A 21MAY99A

99141 EP 24MAY99A 01JUL99A

99120 EP 01FEB01A 12APR01A

99151 EP 13APR01A

99125 EP 01JUN00A 14AUG00A

99156 EP 15AUG00A 05JUN01A

99130 EP 09APR01A 24MAY01A

99161 EP 29MAY01A 16NOV01A

99135 EP 09APR01A 17MAY01A

99136 EP 17MAY01A 18JUN01A

99138 EP 03JAN02* 17MAY02

99140 EP 20MAY02 01JUL02

99142 EP 02JUL02 26JUL02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft UXO Removal Action Explosives Safety Sub.

Final UXO Removal Action Explosives Safety Sub.

UXO Removal Action Fieldwork

Draft UXO Removal Action Report

Final UXO Removal Action Report

Eastern Bypass  EP

Draft UXO EE/CA Work Plan

Final UXO EE/CA Work Plan

UXO EE/CA Fieldwork

Draft UXO EE/CA Report

Final UXO EE/CA Report

Draft UXO EE/CA OE Subsurface Removal Work Plan

Final UXO EE/CA OE Subsurface Removal Work Plan

Draft UXO EE/CA OE Subsurface Removal Report

Final UXO EE/CA OE Subsurface Removal Report

Draft UXO EE/CA Action Memorandum

Final UXO EE/CA Action Memorandum

Draft UXO Removal Action Explosives Safety Sub.

Final UXO Removal Action Explosives Safety Sub.

Draft UXO Removal Action Work Plan

Final UXO Removal Action Work Plan

UXO Removal Action Field Work

Draft UXO Removal Action Report

Final Removal Action Report
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Early
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HTRW SITES

TRAINING AREA 23A

99611 23A 07JAN02 26DEC03

99610 23A 07JAN02* 15FEB02

99612 23A 18FEB02 10MAY02

99614 23A 13MAY02 21JUN02

99616 23A 24JUN02 05AUG02

99618 23A 06AUG02 22JAN03

99620 23A 23JAN03 05MAR03

99622 23A 06MAR03 16APR03

99624 23A 17APR03 28MAY03

99626 23A 29MAY03 10JUL03

99628 23A 11JUL03 26DEC03

OPEN BURN/OPEN DETONATION UNIT

99601 OPEN 01FEB99A 29MAR02

99600 OPEN 01FEB99A 30APR99A

99602 OPEN 03MAY99A 31AUG99A

99604 OPEN 23JUL01A 28SEP01A

99606 OPEN 01OCT01A 28DEC01

99608 OPEN 31DEC01 29MAR02

LEAD BASED PAINT RISK ASSESSMENT

LEAD BASED PAINT RISK ASSESSMENT

LBP02 LBP 06MAR00A 24MAR00A

LBP01 LBP 06MAR00A 20MAR00A

LBP04 LBP 23MAR00A 24MAR00A

LEAD BASED PAINT RISK ASSESSMENT

LBP12 LBP1 01MAY00A 14AUG00A

LBP11 LBP1 01MAY00A 26MAY00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Training Area 23A

Draft SI Work Plan

Final SI Work Plan

SI Fieldwork

Draft SI Report

Final SI Report

Draft Supplemental SI Work Plan

Final Supplemental SI Work Plan

Supplemental SI Field Work

Draft Supplemental SI Report

Final Supplemental SI Report

Open Burn/Open Detonation Unit

Draft Open Burn/Open Detonation Closure Plan

Final Open Burn/Open Detonation Closure Plan

Closure Field Work

Draft Open Burn/Open Detonation Closure Report

Final Open Burn/Open Detonation Closure Report

Lead Based Paint Risk Assessment LBP

Draft Work Plan(Building 350)

Final Work Plan

Lead Based Paint Risk Assessment LBP1

Draft Lead Based Paint Report(Building 350)
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Early
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Early
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LEAD BASED PAINT RISK ASSESSMENT

LBP14 LBP1 29JUL00A 14AUG00A

LEAD BASED PAINT RISK ASSESSMENT (REM. SITES)

LBP22 LBP2 01NOV00A 15JAN01A

LBP21 LBP2 01NOV00A 10JAN01A

LBP24 LBP2 11JAN01A 15JAN01A

M1.01

M1.01

299101 M101 09FEB01A 07MAY03

299100 M101 09FEB01A 07NOV01A

299102 M101 05NOV01A 31DEC01

299104 M101 11DEC01* 20FEB02

299106 M101 21FEB02 14MAR02

299108 M101 16NOV01A 29JAN02

299118 M101 16NOV01A 29JAN02

299110 M101 30JAN02 27FEB02

299120 M101 30JAN02 27FEB02

299112 M101 28FEB02 17OCT02

299114 M101 18OCT02 14APR03

299116 M101 15APR03 07MAY03

M2 PARCEL SITE

M2 PARCEL SITE

99145 M2 03JAN00A 14FEB01A

99144 M2 03JAN00A 20MAR00A

99148 M2 01FEB00A 17APR00A

99146 M2 21MAR00A 01JUN00A

99150 M2 18APR00A 04AUG00A

99152 M2 02OCT00A 28NOV00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Final Lead Based Paint Report

Lead Based Paint Risk Assessements LBP2

Draft Lead Based Paint Report (Final Sites)(Building 350)

Final Lead Based Paint Report (Final Sites)

M1.01

Draft UXO EE/CA Report

Final UXO EE/CA Report

Draft UXO EE/CA Action Memorandum

Final UXO EE/CA Action Memorandum

Draft UXO Removal Action Work Plan

Draft UXO Removal Action Explosive Safety Sub

Final UXO Removal Action Work Plan

Final UXO Removal Action Explosive Safety Sub

UXO Removal Action Fieldwork

Draft UXO Removal Action Report

Final UXO Removal Action Report

M2 Parcel Site  M2

Draft UXO EE/CA Report

Draft UXO EE/CA Action Memorandum

Final UXO EE/CA Report

Final UXO EE/CA Action Memorandum

Final UXO EE/CA Action Memorandum Addendum
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Early
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M2 PARCEL SITE

99154 M2 01FEB00A 21APR00A

99158 M2 24APR00A 11JUL00A

99160 M2 01MAR00A 21APR00A

99162 M2 24APR00A 28JUL00A

99164 M2 21JUL00A 19SEP00A

99166 M2 24JUL00A 20SEP00A

99168 M2 21SEP00A 29NOV00A

45201 M2 23FEB00A 06MAR00A

45204 M2 23MAR00A 24MAR00A

45205 M2 24MAR00A 31MAR00A

45207 M2 03JUL00A 11AUG00A

45209 M2 14AUG00A 20NOV00A

45219 M2 05DEC00A

45229 M2 03JAN01A

45239 M2 14FEB01A

RADIOLOGICAL SITES

BUILDING 1081, RADIOLOGICAL LABORATORIES

99201 1081 04JAN99A 03DEC01

99200 1081 04JAN99A 30MAR99A

99202 1081 03JAN00A 20MAR00A

99206 1081 03DEC01 03DEC01

99204 1081 27JUL00A

AIRBORNE GAMMA RADIONUCLIDE SURVEY

99311 AB 04SEP00A 13MAY02

99310 AB 04SEP00A 06NOV00A

99312 AB 07NOV00A 28DEC01

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft UXO REmoval Action Explosives Safety Sub.

Final UXO Removal Action Explosives Safety Sub.

Draft UXO Removal Action Work Plan

Final UXO Removal Action Work Plan

UXO Removal Action Fieldwork

Draft UXO Removal Action Report

Final UXO Removal Action Report

Draft SI Work Plan

Final SI Work Plan

SI Field Work

Draft SI Report

Final SI Report (Decision Document)

Decision Document Signed

FOST Signed

Property Transferred To JPA

Building 1081, Radiological Laboratories 1081

Final Decommissioning Work Plan

Final Survey Report

Draft Decision Document (Need Dates)

NFA

Airborne Gamma Radionuclide Survey AB

Final Airborne Gamma Radiological Survey WP

Radiological Survey Fieldwork
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Activity
ID

Site
Name

Early
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Early
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AIRBORNE GAMMA RADIONUCLIDE SURVEY

99314 AB 08JAN02* 18FEB02

99316 AB 19FEB02 13MAY02

COMMODITY SITE SURVEY PHASE I

99319 COM I 02AUG99A 27JUL00A

99318 COM I 02AUG99A 29OCT99A

99320 COM I 01NOV99A 30MAR00A

99322 COM I 27JUL00A

COMMODITY SITE SURVEY PHASE II

99419 COM II 05JUN00A 09MAR01A

99418 COM II 05JUN00A 30AUG00A

99420 COM II 31AUG00A 30OCT00A

99422 COM II 09MAR01A

RIDEOUT FIELD BURIAL MOUND

99301 RO 05APR99A 11MAR02

99300 RO 05APR99A 09SEP99A

99302 RO 19JUN01A

99306 RO 08JAN02* 18FEB02

99308 RO 19FEB02 11MAR02

SITE

SITEWIDE

SITE01 SITE 01OCT97A 05NOV97A

GENERAL SITE WIDE WORKPLAN FOR OE RESPONSE

SITE12 OE 03JAN00A 14SEP00A

SITE11 OE 03JAN00A 24MAR00A

SITE21 OE 27MAR00A 14SEP00A

ORDNANCE & EXPLOSIVES DISPOSAL SUPPORT WOR

SITE32 OED 08JAN01A 17APR01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft Radiological Survey Report

Final Radiological Survey Report

Commodity Site Survey Phase I COMI

Final Commodity Site Survey Phase I Plan

Final Commodity Site Survey Phase I Report

NFA

Commodity Site Survey Phase II COMII

Final Commodity Site Survey Phase II Plan

Final Commodity Site Survey Phase II Report

NFA

Rideout Field Burial Mound RO

Final Decommissioning Work Plan

Decommissioning Fieldwork

Draft Decommissioning Report

Final Decommissioning Report

General Site Wide Workplan for OE Response OE

Draft Site Wide Work Plan For OE Response

Final Site Wide Work Plan For OE Response

Ordnance & Explosives Disposal Support Work PlanOED
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Activity
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Site
Name

Early
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Early
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ORDNANCE & EXPLOSIVES DISPOSAL SUPPORT WOR

SITE30 OED 08JAN01A 28MAR01A

SITE31 OED 29MAR01A 17APR01A

UST (CK08)

UST (CK08)

UST10 UST 01JUN99A 14JUL00A

UST09 UST 01JUN99A 15JUL99A

UST08 UST 16JUL99A 28SEP99A

UST01 UST 03APR00A 02MAY00A

UST11 UST 05JUN00A 14JUL00A

UST04 UST 26JUN00A 10JUL00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

Draft O&E  Disposal Support Work Plan

Final O&E  Disposal Support Work Plan

UST (CK 08)

Draft Site-Specific Work Plan for UST Closures

Final Site-Specific Work Plan for UST Closures

Draft UST Removal  Work Plans

Draft UST Removal Report

Final UST Closure Report
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Activity
ID

Site
Name

Early
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Early
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1

UST BUILDING 202/215 DEH COMPOUND

100 1(4) 01MAY98A 21MAR01A

2

UST GSA MOTOR POOL BUILDING 238

215 2(4) 01MAY98A 28FEB02

3

TELEPHONE EXCHANGE AT BUILDING 251

230 3(4) 01MAY98A 28FEB02

4

UST POL POINT GSA AREA

246 4(4) 01MAY98A 28FEB02

5

BUILDING 326 (FORMER OMRA)

507 5(3) 03AUG98A 28FEB02

6

RECYCLE CENTER BUILDING 338

617 6(4) 01SEP98A 28FEB02

7

UST BUILDING 350

627 7(3) 01APR98A 25JAN01A

9

RECREATION BUILDING AT BUILDING 503 (UST)

913 9(3) 03MAY99A 17MAY01A

10

WASTE CHEMICAL STORAGE AREA UST

1016 10(3) 01APR98A 28FEB02

11

UST BUILDING 888 MOTOR POOL

1105 11(4) 01APR98A 16JUL01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

UST Building 202/215 DEH Compound - Parcel 1(4)

UST GSA Motor Pool Building 238 2(4)

Telephone Exchange At Building 251 3(4)

UST POL Point GSA Area 4(4)

Building 326 (Former OMRA) 5(3)

Recycling Center Building 338 6(4)

UST Building 350 7(3)

Recreation Building at Building 503 (UST) 9(3)

Waste Chemical Storage Area UST 10(3)

UST Building 888 Motor Pool 11(4)
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12

UST BUILDING 894 MOTOR POOL

1117 12(3) 01APR98A 16JUL01A

13

UST GYM POOL BUILDING 1012

24 13(3) 01JUN98A 16JUL01A

14

BOILER PLANT #3

34 14(3) 01APR97A 16AUG01A

15

WAC MUSEUM, BUILDING 1077

1323 15(3) 01APR98A 17MAY01A

16

FORMER GAS STATION @ AREA 13 BLDG. 1394

1636 16(3) 01APR98A 13JUN01A

INDOOR PISTOL RANGES REMOVAL (4 RANGES)

16Q07 16(Q) 01JUN98A 21MAR01A

17

VEHICLE MAINTENANCE SHOP

1718 17(4) 20APR99A 16JUL01A

18

STORAGE BUILDING

1729 18(3) 11APR99A 16JUL01A

19

FORMER GAS STATION BUILDING

1738 19(3) 11APR99A 16JUL01A

20

UST AUTOCRAFT SHOP

2026 20(3) 01APR98A 13NOV01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

UST Building 894 Motor Pool 12(3)

UST Gym Pool Building 1012 13(3)

Boiler Plant #3 14(3)

WAC Museum Building 1077 16(3)

Former Gas Station @ Area 13 BLDG. 1394 16(3)

Indoor Pistol Ranges Removal (4 Ranges) 16(Q)

Vechicle Maintenance Shop 17(4)

Storage Building 18(3)

Former Gas Station Building 19(3)

UST Autocraft Shop 20(3)
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21

BASE SERVICE STATION AT BUILDING 2109 (UST)

2117 21(7) 03MAY99A 15NOV02

22

BASE SERVICE STATION AT BUILDING 2109 (UST)

2127 22(7) 03MAY99A 15NOV02

23

UST AT BOILER PLANT #2

2247 23(3) 01APR97A 13NOV01A

24

FORMER MOTOR POOL AREA 3100

2418 24(7) 01APR98A 15NOV02

25

UST BUILDING 3138 AREA 3100 MOTOR POOL

2427 25(7) 01APR98A 15NOV02

26

BOILER PLANT NO. 1, BUILDING 3176

2277 26(3) 01APR97A 16AUG01A

27

UST BUILDING 3196/3148 MOTOR POOL

2737 27(3) 01MAY98A 17MAY01A

28

UST BUILDING 3196/3148 MOTOR POOL

2837 28(3) 01MAY98A 17MAY01A

29

11TH CHEM MOTOR POOL & UST

2911 29(3) 02MAR98A 16NOV01A

30

UST. BLDG. 3298 MOTOR POOL 11TH CHEM

3011 30(4) 02MAR98A 30JUL01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Base Service Station Building 2109 (UST) 21(7)

Base Service Station @ Building 2109 (UST) 22(7)

UST @ Boiler Plant #2 23(3)

Former Motor Pool Area 3100 24(7)

UST Building 3138 Area 3100 Motor Pool 25(7)

Boiler Plant No. 1, Building 3176 26(3)

UST Building 3196/3148 Motor Pool 27(3)

UST Building 3196/3148 Motor Pool 28(3)

11TH Chem Motor Pool & UST 29(3)

UST BLDG 3298 Motor Pool 11TH CHEM 30(4)
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31

AMMUNITION SUPPLY POINT AT BUILDING 4400 (UST)

3102 31(4) 03MAY99A 01NOV01A

32

FORMER TAR PLANT/TEMP. STORAGE BLDG. 4437

3206 32(4) 16MAY97A 03DEC01

33

FORMER BUILDING S-55 (UST)

3334 33(3) 03MAY99A 17MAY01A

34

FITNESS CENTER BUILDING 128 (UST)

3345 34(4) 03MAY99A 17MAY01A

35

FIELD HOUSE BUILDING 130 (UST)

3444 35(3) 03MAY99A 17MAY01A

36

ADMINISTRATIVE BUILDING AT BLDG. 141 (UST)

3544 36(3) 03MAY99A 17MAY01A

37

UST At BLDG. 143

3702 37(3) 01JUN98A 04DEC00A

38

BIVOUAC AREA B-44 (UST)

3806 38(3) 03MAY99A 17MAY01A

39

FORMER CLOTHING BUILDING, BLDG. 273 (UST)

3906 39(3) 03MAY99A 17MAY01A

40

NOBLE ARMY HOSPITAL, BUILDING 294 (UST)

4006 40(4) 03MAY99A 17MAY01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Ammunition Supply Point Building 4400 (UST)31(4)

Former Tar Plant/Temp. Storage Bldg. 4437 32(4)

Former Building S-55 (UST) 33(3)

Fitness Center Building 128 (UST) 34(4)

Field House Building 130 (UST) 35(3)

Administrative Building @ Bldg. 141 (UST) 36(3)

UST At Bldg. 143 37(3)

Bivouac Area B-44 (UST) 38(3)

Former Clothing Building, Bldg. 273 (UST) 39(3)

Noble Army Hospital, Building 294 (UST) 40(4)
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41

GENERAL PURPOSE BUILDING 303

4118 41(4) 04SEP98A 28FEB02

42

RECYCLING CENTER BUILDING 338

4121 42(4) 03AUG98A 28FEB02

43

FORMER BUILDING 796 (UST)

4305 43(4) 03MAY99A 17MAY01A

44

FORMER BUILDING 1201 (UST)

4405 44(4) 03MAY99A 17MAY01A

45

FORMER BUILDING 1202 (UST)

4506 45(4) 03MAY99A 17MAY01A

46

UST DECON FAC BUILDING. 1271

4606 46(7) 01APR98A 17OCT03

47

UST AUTOCRAFT SHOP

4705 47(3) 01APR98A 13NOV01A

48

UST AT BOWLING ALLEY BUILDING 1928

4822 48(3) 01APR98A 21MAR01A

49

DENTAL CLINIC BUILDING 1929 (UST)

4905 49(3) 03MAY99A 17MAY01A

50

PX,  BUILDING 1965 (UST)

5005 50(3) 03MAY99A 17MAY01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

General Purpose Building 303 41(4)

Recycling Center Building 338 42(4)

Former Building 796 (UST) 43(4)

Former Building 1201 (UST) 44(4)

Former Building 1202 (UST) 45(4)

UST Deacon Fac Building 1271 46(7)

UST Autocraft Shop 47(3)

UST at Bowling Alley Building 1928 48(3)

Dental Clinic Building 1929 (UST) 49(3)

PX, Building 1965 (UST) 50(3)
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51

POST OFFICE BUILDING 1966 (UST)

5105 51(3) 03MAY99A 17MAY01A

52

UST BUILDING 1997 1800/1900 MOTOR POOL

5207 52(3) 02MAR98A 21MAR01A

53

WATERSHED SCREENING ASSESSMENT

5315 53(7) 01MAR99A 30APR01A

54

BARRACKS BUILDING 3131 (UST)

5406 54(3) 03MAY99A 17MAY01A

55

HEADQUARTERS BUILDING 3161 (UST)

5505 55(3) 03MAY99A 17MAY01A

56

COMMUNITY CLUB  BUILDING 3212 (UST)

5605 56(3) 03MAY99A 17MAY01A

57

RECREATION CENTER  BUILDING 3213 (UST)

5705 57(3) 03MAY99A 17MAY01A

FORMER TRANSFORMER NEAR BLDG 3798

57Q06 57(Q) 02MAR98A 04DEC00A

58

CHAPEL BUILDING 3293 (UST)

5805 58(3) 12MAY99A 17MAY01A

59

UST AT BUILDING 4482 (CDTF)

5914 59(3) 02FEB98A 21FEB01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Post Office Building 1966 (UST) 51(3)

UST Building 1997 1800/1900 Motor Pool 52(3)

Watershed Screening Assessment 53(7)

Barracks Building 3131 (UST) 54(3)

Headquaters Building 3161 (UST) 55(3)

Community Club Building 3212 (UST) 56(3)

Recreation Center Building 3213 (UST) 57(3)

Former Transformer Near Bldg. 3798 57(Q)

Chapel Building 3293 (UST) 58(3)

UST at Building 4482 (CDTF) 59(3)
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60

BULK STORAGE AREA BUILDING 296

6022 60(3) 01JUN98A 17MAY01A

62

CDTF BLDG. 4482

6204 62(1) 02FEB98A 21FEB01A

63

PERSONNEL BUILDING 162 (UST)

6304 63(3) 03MAY99A 17MAY01A

64

DEH COMPOUND

6413 64(3) 01MAY98A 21MAR01A

WASHRACK BLDG 214 DEH COMPOUND

6479 64A(3) 01JUN00A 21MAR01A

PESTICIDE MIX/STORAGE FACILITY BLDG 211

6490 64B(3) 01JUN00A 21MAR01A

HERBICIDE STORAGE FACILITY BLDG 208

6435 64C(3) 01JUN00A 21MAR01A

66

FORMER SMALL WEAPONS REPAIR SHOP BLDG 335

6602 66(7) 04SEP98A 14JUL04

67

FORMER BATTERY MAINT. BLDG. 234 GSA

6706 67(3) 01MAY98A 28FEB02

68

WASHRACK BUILDING 866

6805 68(3) 01APR98A 16JUL01A

69

WASHRACK BUILDING 253

6906 69(3) 01MAY98A 28FEB02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Bulk Storage Area Building 296 60(3)

DCTF Bldg. 4482 62(1)

Personnel Building 162 (UST) 63(3)

DEH Compound 64(3)

Washrack Bldg. 214 DEH Compound 64A(3)

Pesticide Mix/Storage Facility Bldg. 211 64B(3)

Herbicide Storage Facility Bldg. 208 64C(3)

Former Small Weapons Repair Shop Bldg 335 66(7

Former Battery Maint. Bldg. 234 GSA 67(3)

Washrack Bldg. 866 68(3)

Washrack Bldg 253 69(3)
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SKEET RANGE

69Q05 69(Q) 01SEP97A 31MAY05

70

WASHRACK BUILDING 1298

7010 70(7) 01APR98A 28JUN02

RANGE 12

70Q07 70(Q) 01SEP97A 31MAY05

71

WASH AREA, O/W SEPARATOR, GREASE RACKS

7108 71(3) 11APR99A 16JUL01A

RANGE 13

7109 71(Q) 01SEP97A 31MAY05

72

WASHRACK BUILDING 3146/3147

7211 72(3) 27MAR98A 17MAY01A

73

WASHRACK BUILDING 3142

7309 73(7) 01APR98A 15NOV02

RANGE 17 EXPLOSIVES PROFICIENCY TRAINING AREA

73QX16 73(QX) 10JUL00A 02OCT02

1950 ROCKET LAUNCHER RANGE

RL07 RL 10JUL00A 02OCT02

WASHINGTON RANGE

WR07 WR 10JUL00A 02OCT02

74

WASHRACK BUILDING 3262

7402 74(3) 01APR98A 16NOV01A

RANGE 18: DOWN RANGE

74Q 74(Q) 04JAN99A 31MAY05

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Skeet Range 69(Q)

Washrack Bldg 1298 70(7)

Range 12 70(Q)

Wash Area, O/W Seperator, Grease Racks 71(3)

Wash Area, O/W Separator, Grease R

Washrack Building 3146/3147 72(3)

Washrack Building 3142 73(7)

Range 17 Explosives Proficiency Training Area 73(QX)

1950 Rocket Launcher Range RL

Washington Range WR

Washrack Building 3262 74(3)

Range 18: Down Range
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75

FORMER ORDNANCE MOTOR REPAIR AREA

75A02 75(3) 01JUL98A 28FEB02

RANGE 19

7512 75(Q) 01SEP97A 31MAY05

76

RANGE 20: INFILTRATION COURSE

76Q 76(Q) 04JAN99A 31MAY05

77

FORMER FIRE TRAINING PIT

7702 77(3) 01JUL98A 25JAN01A

RANGE 21:  TRAINFIRE 1 (FIELD FIRE) RANGE

77Q07 77(Q) 04SEP98A 31MAY05

78

LANDFILL NO. 1

7812 78(6) 02AUG99A 22DEC03

RANGE 22:  ZERO RANGE-SMALL ARMS (25M)

78Q05 78(Q) 04JAN99A 31MAY05

79

LANDFILL NO. 2

7912 79(6) 02AUG99A 22DEC03

RANGE 23:  TRAINFIRE (RECORD) RANGE

79Q12 79(Q) 04JAN99A 31MAY05

80

LANDFILL NO. 3

8012 80(6) 02AUG99A 02SEP04

80(Q) RANGE 24 UPPER: DEFENSIVE TECHNIQUES

80Q13 80(Q) 01JAN01A 31DEC03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Former Ordnance Motor Repair Area 75(3)

Range 19 75(Q)

Range 20: Infiltration Course

Former Fire Training Pit 77(3)

Range 21: Trainfire 1 (Field Fire) Rang

Landfill No. 1 78(6)

Range 22: Zero Range-Small Arms (25

Landfill No. 2 79(6)

Range 23: Trainfire (Record) Range

Landfill No. 3 80(6)

80(Q) Range 24 Upper Defensive Techniques
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81

LANDFILL NO. 4

8112 81(5) 02AUG99A 23JAN03

RANGE 24 LOWER:  COMBAT INDOCTRINATION

81Q04 81(Q) 01MAR01A 31DEC03

82

STUMP DUMP

8212 82(7) 11OCT99A 23JAN03

82(Q) RANGE 24A: MULTIPURPOSE RANGE

82Q03 82(Q) 03JUN02 31DEC03

83

GOLF COURSE PESTICIDE MIX/STORAGE BLDG. 2252

8316 83(3) 04MAY98A 18SEP01A

RANGE 25: KNOWN DISTANCE RANGE

83Q15 83(Q) 04JAN99A 31MAY05

84

FORESTRY COMPOUND

8402 84(7) 01NOV00A 25SEP02

RANGE 26:  LIVE FIRE AND MANEUVER RANGE

84Q15 84(QX) 04JAN99A 31MAY05

85

DRMO AREA

8502 85(3) 03DEC01 31MAY05

RANGE 27:  STRESS PISTOL AND SHOTGUN RANGE

85Q05 85(Q) 05JUN00A 31MAY05

86

CONTRACTOR LAYDOWN AREA

8606 86(3) 01APR97A 28FEB02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Landfill No. 4 81(5)

Range 24 Lower: Combat Indoctrination 81(Q)

Stump Dump 82(7)

82(Q) Range 24A

Golf Course Pesticide Mix/Storage Bldg 2252 83(3)

Range 25: Known Distance Range

Forestry Compound 84(7)

Range 26:  Live Fire and Maneuver Ra

DRMO Area 85(3)

Range 27: Stress Pistol and Shotgun R

Contractor Laydown Area 86(3)
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87

WASTE CHEMICAL STORAGE AREA (87 & 10)

8706 87(4) 01APR98A 02MAY01A

RANGE 29 FORMER WEAPONS DEMO AREA

87QXA47 87(QX) 01JUN00A 31DEC03

88

RANGE 24A FOG OIL DRUM STORAGE

8806 88(6) 04MAY98A 09AUG05

PARCEL 88(Q)

88Q12 88(Q) 03JUN02 31JAN06

89

BOILER PLANT NO. 1, BLDG. 3176

8907 89(3) 01APR97A 16AUG01A

PARCEL 89(Q)

89Q12 89(Q) 03JUN02 31JAN06

90

CHEMICAL SCHOOL LABORATORY SUMP, BLDG. 2281

9005 90(3) 01APR97A 18SEP01A

90(QX): RANGE 32 HAND GRENADE RANGE

90QX05 90(QX) 01MAR00A 28FEB02

91

FORMER DRY CLEANING AREA BUILDING T-233

9106 91(3) 01MAY98A 28FEB02

91QX:  DUD IMPACT AREA

91QX07 91(QX) 10JUL00A 02JUL02

92

FORMER TANK RANGE N OF RANGE 31, E OF REILLY F

92QX02 92(QX) 04FEB02 02SEP02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Waste Chemical Storage Area (87 &10) 87(4)

Range 29 Former Weapons Demo Area 87(QX)

Range 24A Fog Oil Drum Storage 8

88(Q)

Boiler Plant No. 1, Bldg. 3176 89(3)

89(Q)

Chemical School Laboratory Sump, Bldg 2281 90(3)

Range 32 Hand Grenade Range 90(QX)

Former Dry Cleaning Area Building T-233 91(3)

91QX: DUD Impact Area

Former Tank Range N of Range 31, E of Reilly Fld92(QX)

© Primavera Systems, Inc.

Start Date 01JAN97
Finish Date 17APR07
Data Date 03DEC01
Run Date 21DEC01 16:00

Figure 5-2

Fort McClellan Master Environmental Restoration Bar Chart

Sorted By Parcel Number

Sheet 11 of 32 Early Bar

Progress Bar

Critical Activity



Activity
ID

Site
Name

Early
Start

Early
Finish

93

FRM DECON COMPLEX BLDG 1271, 1272 (70)

9308 93(7) 02JUN98A 17OCT03

FORMER TANK RANGE N OF RANGE 31, E OF REILLY F

93QX02 93(QX) 04FEB02 07OCT02

94

FORMER CHEM LAUNDRY & MOTOR POOL AREA 1500

9406 94(7) 05JUN98A 15DEC03

FORMER RANGE 40

94Q02 94(Q) 02JAN02 25JUN03

95

OLD HOSPITAL

9507 95(3) 01APR98A 21FEB01A

FORMER RANGE 41

95Q02 95(Q) 02JAN02 25JUN03

96

FORMER INCINERATORS, BLDGS. 4407 & 4428

9605 96(3) 01APR97A 16AUG01A

FORMER RANGE 42

96Q02 96(Q) 02JAN02 20JUN03

97

FORMER SANDEL FLAMETHROWER AREA

9705 97(3) 01APR97A 12OCT01A

FORMER RANGE 43

97Q02 97(Q) 02JAN02 25JUN03

98

FORMER RIFLE/MACHINE GUN RANGE

98Q02 98(Q) 02JAN02 25JUN03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

FRM Decon Complex Bldg 1271, 1272 (70) 93(7)

Former Tank Range N of Range 31, E of Reilly Fld

Former Chem Laundry & Motor Pool Area 1500 94(7)

Former Range 40 94(Q)

Old Hospital 95(3)

Former Range 41 95(Q)

Former Incinerators, Bldgs. 4407 & 4428 96(3)

Former Range 42 96(Q)

Former Sandel Flamethrower Area 97(3)

Former Range 43 97(Q)

Former Rifle/Machine Gun Range 98(Q)
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99

FORMER RIFLE/MACHINE GUN RANGE

99Q02 99(Q) 02JAN02 25JUN03

100

AUTOCRAFT SHOP/FORMER DPDO (BLDG 1800)

10012 100(3) 01APR98A 13NOV01A

PARCEL 100(Q)

100Q12 100(Q) 03JUN02 31JAN06

101

BOILER PLANT NO. 4, BUILDING 1876

10107 101(3) 01APR97A 12OCT01A

PARCEL 101(Q)

101Q12 101(Q) 03JUN02 31JAN06

102

SOTS SITE

10234 102(7) 01NOV99A 29SEP00A

PARCEL 102(Q)

102Q12 102(Q) 03JUN02 31JAN06

PARCEL 103(Q)

103Q12 103(Q) 03JUN02 31JAN06

104

CDTF INCINERATOR

10405 104(3) 02FEB98A 21FEB01A

PARCEL 104(Q)

104Q12 104(Q) 03JUN02 31JAN06

105

SMOKE AREA R

10522 105(3) 04MAY98A 21MAR01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Former Rifle/Machine Gun Range 99(Q)

Autocraft Shop/Former DPDP (Bldg 1800) 100(3)

100(Q)

Boiler Plant No. 4, Bldg 1876 101(3)

101(Q)

SOTS Site 102(7)

102(Q)

103(Q)

CDTF Incinerator 104(3)

104(Q)

Smoke Area R 105(3)

© Primavera Systems, Inc.

Start Date 01JAN97
Finish Date 17APR07
Data Date 03DEC01
Run Date 21DEC01 16:00

Figure 5-2

Fort McClellan Master Environmental Restoration Bar Chart

Sorted By Parcel Number

Sheet 13 of 32 Early Bar

Progress Bar

Critical Activity



Activity
ID

Site
Name

Early
Start

Early
Finish

FORMER MORTAR FIRING POINT

105QX02 105(QX) 03DEC01 11JUN03

106

SMOKE AREA S

10617 106(3) 01APR98A 16JUL01A

PARCEL 106(Q)

106Q12 106(Q) 03JUN02 31JAN06

107

FORMER SMOKE AREA CHOCCOLOCCO

10717 107(3) 01APR98A 21MAR01A

FORMER GRENADE RANGE

107QX02 107(QX) 04FEB02 05SEP02

108

RANGE 24A MULTI-PURPOSE RANGE

10816 108(7) 04MAY98A 03MAY05

110

FORMER RIFLE RANGE

110Q02 110(Q) 01JUN00A 17JAN06

111

MULTICRAFT SHOP BLDG 245 (DEMOLISHED)

11106 111(3) 01MAY98A 28FEB02

FORMER RIFLE RANGE

111Q04 111(Q) 01JUN00A 31JAN06

112

FORMER MACHINE GUN RANGE

112Q05 112(Q) 01MAY00A 31JAN06

113

FORMER DEMOLITION AREA

113QX05 113(QX) 02MAY00A 26MAY05

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Former Mortar Firing Point 105(QX)

Smoke Area S 106(3)

106(Q)

Former Smoke Area Choccolocco 107(3)

Former Grenade Range 107(QX)

Range 24A Multi-Purpose Range 108(7

Former Rifle Range 110(Q)

Multicraft Shop Bldg 245 (Demolished) 111(3)

Former Rifle Range 111(Q)

Former Machine Gun Range

Former Demolition Area 113(QX)
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114

FORMER LARGE CALIBER WEAPONS RANGE

114QX05 114(QX) 10JUL00A 02JUL02

115

FORMER SMALL ARMS RANGE

115Q07 115(Q) 10JUL00A 23FEB06

116

60MM MORTAR RANGE

116QX07 116(QX) 10JUL00A 02JUL02

117

FORMER MAIN POST IMPACT AREA

117QX07 117(QX) 10JUL00A 02JUL02

118

BABY BAINS GAP ROAD - PARCEL 118(Q)

118Q01 118(Q) 04JAN99A 31MAY05

119

FORMER MAIN POST IMPACT AREA

11902 119(QX) 07JAN02 08AUG02

120

FORMER MAIN POST IMPACT AREA

12002 120(QX) 07JAN02 08AUG02

122

FORMER FOG OIL STORAGE WEST OF SKEET RANGE

12222 122(3) 01JUL98A 16JUL01A

123

RANGE 4A FOG OIL STORAGE AREA - PELHAM RANGE

12302 123(6) 01NOV00A 02JUL02

124

SMOKE RANGE BVZ

12407 124(3) 13APR98A 16JUL01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Former Large Caliber Weapons Range 114(QX)

Former Small Arms Range 115(Q)

60MM Mortar Range 116(QX)

Former Main Post Impact Area 117(QX)

Baby Bains Gap Road - Parcel 118(Q)

Former Main Post Impact Area 119(QX)

Former Main Post Impact Area 120(QX)

Former Fog Oil Storage W of Skeet Range 122(3)

Range 4A Fog Oil Storage Area - Pelham Range 123(6)

Smoke Range BVZ 124(3)
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125

OLD INCINERATOR BUILDING 5710

12517 125(3) 01MAY98A 21MAR01A

126

POST GARBAGE DUMP NORTH OF REILLY AIRFIELD

12608 126(7) 02AUG99A 22DEC03

CDTF

12661 126(Q) 02FEB98A 30MAR01A

127

WASHRACK BUILDING 1740 SOLDIER'S CHAPEL

12705 127(7) 06JUL98A 25OCT02

FORMER TRAP AND SKEET RANGE

127Q02 127(Q) 08MAY00A 02JUL02

OLD BURN/OLD DETONATION AREA

OBOD01 OBOD 04JAN99A 29MAY02

128

WASHRACK AT NIELSEN ST

12860 128(3) 01MAY98A 29JUN01A

129

WASHRACK NEAR BUILDING T-222

12905 129(3) 01MAY98A 14DEC01

VIETNAM VILLAGE ON SOUTHWESTERN MAIN POST

129QX05 129(QX) 10JUL00A 02JUL02

130

QUARTER MASTER'S GAS STORAGE AREA

13007 130(3) 01APR98A 17MAY01A

MOCK VILLAGE, LOCATED AT PRESENT YAHOO LAKE

130QX02 130(QX) 01MAR00A 02JUL02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Old Incinerator Building 5710 125(3)

Post Garbage Dump N of Reilly Airfield 126(7)

CDTF 126(Q)

Washrack Bldg. 1740 Soldier's Chapel 127(7)

Former Trap and Skeet Range 127(Q)

Old Burn/Old Detonation Area

Washrack at Nielson St 128(3)

Washrack Near Bldg T-222 129(3)

Vietnam Village on SW Main Post 129(QX)

Quarter Master's Gas Storage Area 130(3)

Mock Village, Located at Present Yahoo Lake 130(QX)
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131

FORMER FUEL YARD

13107 131(3) 06APR98A 17MAY01A

IMPACT AREA LOCATED BETWEEN 145QX & 146Q RAN

131QX02 131(QX) 02JAN02 05AUG02

132

UST FORMER GAS STATION BLDG 15 MOTOR POOL

13226 132(7) 06APR98A 13NOV01A

IMPACT AREA

132QX02 132(QX) 04FEB02 05SEP02

133

UST FORMER GAS STATION BLDG 1494 AREA 14

13326 133(7) 13NOV01A

IMPACT AREA

133QX02 133(QX) 04FEB02 02SEP03

134

FORMER GAS STATION BLDG 1594 AREA 15

13426 134(7) 06APR98A 13NOV01A

IMPACT AREA

134QX02 134(QX) 04FEB02 02SEP03

135

FORMER GAS STATION AT BLDG 594

13518 135(3) 01APR98A 28FEB02

IMPACT AREA, NEAR STUMP DUMP

135QX02 135(QX) 01MAR00A 28FEB02

136

UST FORMER GAS STATION BUILDING 695

13612 136(3) 01APR98A 13NOV01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Former Fuel Yard 131(3)

Impact Area Located Between 145QX & 146Q Ranges131(QX)

UST Former Gas Station Bldg 15 Motor Pool 132(7)

Impact Area 132(QX)

UST Former Gas Station Bldg 1494 Area 14 133(7)

Impact Area 133(QX)

Former Gas Station Bldg 1594 Area 15 134(7)

Impact Area 134(QX)

Former Gas Station at Bldg 594 135(3)

Impact Area, Near Stump Dump 135 (QX)

UST Former Gas Station Bldg 695 136(3)
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IMPACT AREA

136QX02 136(QX) 04FEB02 02SEP03

137

FORMER GAS STATION AT BUILDING 2094

13717 137(3) 01APR98A 13NOV01A

FORMER 81MM MORTAR RANGE

137QX02 137(QX) 04FEB02 02SEP03

138

PRINT PLANT BLDG 143 BASEMENT

27618 138(3) 01JUL98A 04DEC00A

IMPACT AREA, MORTAR RANGE VICINITY

138QX02 138(QX) 01SEP00A 24JUL02

139

FORMER GAS STATION AREA 1000

13906 139(3) 27AUG98A 16JUL01A

IMPACT AREA, MORTAR RANGE VICINITY

139QX04 139(QX) 01SEP00A 24JUL02

140

FORMER GAS STATION @ BUILDING 1294

14016 140(7) 01APR98A 17OCT03

IMPACT AREA, MORTAR RANGE VICINITY

140QX16 140(QX) 03DEC01 24JUL02

141

GOLF COURSE PESTICIDE MIX/STORAGE BLDG. T-224

14113 141(3) 04MAY98A 29JUN01A

IMPACT AREA, MORTAR RANGE VICINITY

141QX16 141(QX) 01MAR00A 02JUL02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Impact Area 136(QX)

Former Gas Station at Bldg 2094 137(3)

Former 81MM Mortar Range 137(QX)

Print Plant Bldg 143 Basement 138(3)

Impact Area, Mortar Range Vicinity 138(QX)

Former Gas Station Area 1000 139(3)

Impact Area, Mortar Range Vicinity 139(QX)

Former Gas Station @ Bldg 1294 140(7)

Impact Area, Mortar Range Vicinity 140(QX)

Golf Course Pesticide Mix/Storage Bldg T-2249 141(3)

Impact Area, Mortar Range Vicinity 141(QX)
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142

IMPACT AREA, MORTAR RANGE VICINITY

142QX16 142(QX) 01SEP00A 24JUL02

143

MOTOR POOL AREA 1300 2ND AVE

14317 143(3) 01JUN98A 13JUN01A

RANGE 40 AREA

143Q02 143(Q) 02JAN02 31JAN06

144

FORMER MOTOR POOL AREA 2000

14417 144(3) 02MAR98A 17MAY01A

RANGE 40 AREA

144QX02 144(QX) 02JAN02 23OCT03

145

FORMER MOTOR POOL @ AREA 1800/1900

14517 145(3) 23MAR98A 21MAR01A

RANGE 40 AREA

145QX02 145(QX) 02JAN02 23OCT03

146

FORMER MOTOR POOL AREA 3100

14609 146(7) 27MAY98A 15NOV02

RANGE 40 AREA

146Q02 146(Q) 02JAN02 31JAN06

147

FORMER MOTOR POOL AREA 3100 S OF 23RD ST

14718 147(3) 06APR98A 17MAY01A

IMPACT AREA RANGE 40 AREA

147QX02 147(QX) 02JAN02 23OCT03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Impact Area, Mortar Range Vicinity 142 (QX)

Motor Pool Area 1300 2ND Ave. 143(3)

Range 40 Area 143(Q)

Former Motor Pool Area 2000 144(3)

Range 40 Area 144(QX)

Former Motor Pool @ Area 1800/1900 145(3)

Range 40 Area 145(QX)

Former Motor Pool Area 3100 146(7)

Range 40 Area 146(Q)

Former Motor Pool Area 3100 S of 23RD St 147(3)

Impact Area Range 40 Area 147(3)
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148

FORMER MOTOR POOL AGEAR BLDG 1398 4TH AVE

14817 148(3) 01APR98A 13JUN01A

IMPACT AREA RANGE 40 AREA

148QX02 148(QX) 02JAN02 23OCT03

149

FORMER MOTOR POOL AREA 600

14916 149(3) 01APR98A 17MAY01A

150

FORMER MOTOR POOL AREA 1000

15005 150(3) 27AUG98A 16JUL01A

PARCEL 150(Q)

150Q12 150(Q) 03JUN02 31JAN06

151

GSA AREA AND SURROUNDING WAREHOUSES

15117 151(3) 16MAR98A 28FEB02

FORMER RIFLE RANGE

151Q07 151(Q) 10JUL00A 31JAN06

152

FORMER DPDO PARCEL

15206 152(3) 01APR98A 13NOV01A

153

GROUND SCAR SOUTH OF BUILDING 3134

15308 153(3) 01DEC98A 13NOV01A

154

GROUND SCAR/TRENCHES

15406 154(3) 01MAY01A 28FEB02

155

GROUND SCAR/PIT

15505 155(7) 01MAY01A 28FEB02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Former Motor Pool Agear Bldg 1398 4TH Ave 148(3)

Impact Area Range 40 Area 148(QX)

Former Motor Pool Area 600 149(3)

Former Motor Pool Area 1000 150(3)

150(Q)

GSA Area and Surrounding Warehouses 151(3)

Former Rifle Range 151(Q)

Former DPDO Parcel 152(3)

Ground Scar South of Building 3134 153(3)

Ground Scar/Trenches 154(3)

Ground Scar/Pit 155(7)
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156

GROUND SCAR NEAR THE ASP

15602 156(3) 01MAY01A 13NOV01A

157

GROUND SCAR SOUTH OF THE AUTOCRAFT SHOP

15702 157(3) 01MAY01A 28FEB02

158

GROUND SCAR @ SOUTH END OF CONFIDENCE COUR

15802 158(3) 01MAY01A 12OCT01A

159

FORMER SMOKE AREA SOUTH SLOPE MORGAN

15916 159(3) 04MAY98A 21MAR01A

162

PRINT PLANT BUILDING 3183

16215 162(3) 06JUL98A 21MAR01A

163

MOTOR POOL AREA 1600

16306 163(3) 11APR99A 16JUL01A

164

MOTOR POOL AREA 800

16405 164(3) 01APR98A 16JUL01A

166

TRAINING AIDS BUILDING 267

16606 166(3) 03JUL00A 28SEP01A

167

WAC MUSEUM BUILDING 1077 (UST)

16708 167(3) 03MAY99A 17MAY01A

168

WASHRACK BUILDING 1294

16816 168(3) 01JUL98A 13JUN01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Ground Scar Near the ASP 156(3)

Ground Scar S of the Autocraft Shop 157(3)

Ground Scar @ S end of Confidence Course 158(3)

Former Smoke Area S Slope Morgan 159(3)

Print Plant Bldg 3183 162(3)

Motor Pool Area 1600 163(3)

Motor Pool Area 800 164(3)

Training Aids Bldg 267 166(3)

WAC Museum Bldg 1077 (UST) 167(3)

Washrack Bldg 1294 168(3)
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170

WAHSRACK AT BUILDING 351

17017 170(3) 01MAR00A 29NOV00A

171

FORMER PRINT PLANT BUILDING 144

17115 171(3) 03AUG98A 04DEC00A

172

FORMER PRINTING PLANT BUILDING 1060

17216 172(3) 04MAY98A 17MAY01A

173

FORMER PRINT PLANT BUILDING 2051

17316 173(3) 06JUL98A 21MAR01A

174

SMALL WEAPONS CLEANING/STORAGE BLDG 1378

17416 174(3) 04MAY98A 16JUL01A

175

INDUSTRIAL LANDFILL

17507 175(5) 02MAR98A 17APR07

177

AST AT RANGE 16

17717 177(3) 03AUG98A 04DEC00A

178

GOLF COURSE

17809 178(3) 01MAY00A 29JUN01A

179

PERSONNEL DECON STATION BUILDING 3185

17906 179(3) 01JUN98A 16JUL01A

180

DETECTION AND IDENTIFICATION PARCEL

18017 180(7) 02FEB00A 22JUL04

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Washrack at Bldg 351 170(3)

Former Print Plant Bldg 144 171(3)

Former Printing Plant Bldg 1060 172(3)

Former Print Plant Bldg 2051 173(3)

Small Weapons Cleaning/Storage Bldg 1378 174(3)

Industrial L

AST at Range 16 177(3)

Golf Course 178(3)

Personnel Decon Station Bldg 3185 179(3)

Detection and Identification Parcel 180(7)
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181

RANGE T-4

18108 181(7) 02AUG99A 22JUL04

182

RANGE T-5

18202 182(7) 02FEB00A 22JUL04

183

RANGE T-6 (NAYLOR FIELD)

18302 183(6) 02FEB00A 22JUL04

184

RANGE T-31

18402 184(7) 03MAR00A 22JUL04

185

PARCEL 185(7)

18502 185(7) 03MAR00A 22JUL04

186

RANGE T-38

18602 186(6) 03JAN00A 24MAY05

187

FORMER CHEMICAL MUNITIONS DISPOSAL

18702 187(7) 01MAY00A 10MAY05

188

OLD TOXIC TRAINING AREA

18817 188(7) 03MAR00A 22JUL04

194 & 232

FORMER WEAPONS DEMONSTRATION AREA

19406 194(7) 10JUL00A 25JUN02

195

GAS MASK TEST BLDGS T-401, T-402, & 439

19507 195(3) 01APR98A 16JUL01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Range T-4 181(7)

Range T-5 182(7)

Range T-6 (Naylor Field) 183(6)

Range T-31 184(7)

Parcel 185(7)

Range T-38 186(6)

Former Chemical Munitions Disposal 18

Old Toxic Training Area 188(7)

Former Weapons Demostration Area 194(7)

Gas Mask Test Bldgs T-401, T-402, & 439 195(3)
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196

FORMER GAS MASK TEST CHAMBERS BLDG 439

19607 196(3) 01JUN00A 16JUL01A

197

ASP

19710 197(3) 04SEP00A 21MAR01A

198

FORMER CS TRAINING AREA

19807 198(3) 01JUN00A 16JUL01A

199

BUILDING 4416 AT ASP

19910 199(3) 02OCT00A 21MAR01A

200

GROUND SCAR W/PROB TRENCHES @ DRIVING COUR

20008 200(3) 03JUL00A 16JUL01A

FORMER RIFLE RANGE

200Q07 200(Q) 10JUL00A 31JAN06

201

FORMER SHELL TAPPING AREA

20112 201(7) 01NOV00A 28APR03

FORMER FIELD FIRING RANGE

201Q05 201(Q) 10JUL00A 31JAN06

202

RANGE J

20207 202(7) 02OCT00A 26AUG02

RIDEOUT FIELD

202Q02 202(Q) 01NOV00A 10MAY02

203

RANGE K:  FORMER AGENT TRAINING AREA

20306 203(7) 01OCT98A 21FEB03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Former Gas Mask Test Chambers Bldg 439 196(3)

ASP 197(3)

Former CS Training Area 198(3)

Building 4416 At ASP 199(3)

Ground Scar W/Prob Trenches @Driving Course 200(3)

Former Rifle Range 200(Q)

Former Shell Tapping Area 201(7)

Former Field Firing Range 201(Q)

Range J 202(7)

Rideout Field 202(Q)

Range K:  Former Agent Training Area 203(7)
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204

RANGE L

20402 204(7) 01JUN00A 14MAY03

205

OLD WATER HOLE

20502 205(7) 01JUN00A 07MAY03

206

FORMER PERSONNEL & EQUIPMENT DECONT. STATIO

20600 206(7) 19MAR01A 21JUN01A

207

FRM. DECONT. TRAINING AREA S. OF TOXIC GAS ARE

20700 207(7) 01NOV99A 01NOV99A

208

FORMER ANNISTON ARMY DEPOT SHELL TAPPING AR

20800 208(7) 01SEP98A 29SEP00A

209

FORMER BIOLOGICAL TEST AREA

20900 209(7) 01NOV99A 01NOV99A

210

REPORTED HD SPILL/BURIAL SITE

21000 210(7) 01NOV99A 01NOV99A

211

FORMER TOXIC GAS AREA

21100 211(7) 01NOV99A 01NOV99A

MILITARY OPERATIONS IN URBAN TERRAIN (MOUT) SI

211Q02 211(Q) 07JAN02 08AUG02

212

UST BUILDING 3138 AREA 3100 MOTOR POOL

21209 212(7) 27MAY98A 15NOV02

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Range L 204(7)

Old Water Hole 205(7)

Former Personnel & Equipment Decont. Station

Former Decontamination Training Area S. of ToxicGas Area

Former Anniston Army Depot Shell Tapping

Former Biological Test AreaGas Area

Reported HD Spill/Burial SiteGas Area

Former Toxic Gas AreaGas Area

Military Operations in Urban Terrain (Mout) Site 211(Q)

UST Building 3138 Area 3100 Motor Pool 212(7)
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213

PELHAM RANGE

21300 213(7) 01NOV99A 01NOV99A

FORMER BANDHOLTZ MACHINE  GUN QUALIFICATION

213Q04 213(Q) 03DEC01 17APR07

214

BANDHOLTZ FIELD FIRING RANGE

214Q04 214(Q) 01MAY00A 24MAY05

215

FORMER DEFENDAM FIELD FIRING RANGE 2

215Q12 215(Q) 03JUN02 31JAN06

217

INDOOR PISTOL RANGE AT BUILDING 143

217Q07 217(Q) 05NOV98A 21MAR01A

221

FORMER RIFLE GRENADE RANGE

221QX02 221(QX) 22MAY00A 02JUL02

223

FORMER RIFLE RANGE 25 EAST

223Q01 223(Q) 04JAN99A 31MAY05

224

FORMER PISTOL RANGE SOUTH OF RANGE 25

224Q02 224(Q) 01MAY01A 31JAN06

225

SOLVENT STORAGE BLDG. 2282

22531 225(3) 01MAR01A 18SEP01A

FORMER DEFENDAM RANGE (EASTERN)

225Q02 225(Q) 03JUN02 07OCT03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Pelham RangeGas Area

Former Bandholtz Machine Gun Qualifications Rng

Bandholtz Field Firing Range 214(Q)

Former Defendam Field Firing Range 2

Indoor Pistol Range at Bldg 143 217(Q)

Former Rifle Grenade Range 221(QX)

Former Rifle Range 25 East

Former Pistol Range S of Range 25 224(Q)

Solvent Storage Bldg. 2282

Former Defendam Range (Eastern) 225(Q)
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226

BOILER PLANT #2 BUILDING 2278

226700 226(3) 01MAR01A 13NOV01A

FORMER MACHINE GUN RANGE

226Q02 226(Q) 03DEC01 31JAN06

227

FILL AREA EAST END REILLY AIR FIELD

22708 227(7) 02MAR98A 07APR04

FORMER PISTOL RANGE

227Q02 227(Q) 03DEC01 31JAN06

228

TRENCHES WEST OF REMOUNT CREEK

22807 228(3) 19AUG98A 17MAY01A

FORMER MACHINE GUN TRANSITION RANGE

228Q07 228(Q) 10JUL00A 31JAN06

229

FILL AREA NORTHWEST OF REILLY AIR FIELD

22908 229(7) 02MAR98A 07APR04

FORMER ROCKET LAUNCHER RANGE

229Q07 229(Q) 10JUL00A 25JUN02

230

FILL AREA NORTH OF LANDFILL NO. 2

23008 230(7) 02MAR98A 22DEC03

231

PROBABLE FILL AREA AT RANGE 30

23108 231(7) 02AUG99A 06AUG02

FORMER RANGE O.Q-2A

231Q07 231(Q) 10JUL00A 31JAN06

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Boiler Plant #2 Bldg 2278

Former Machine Gun Range 226(Q)

Fill Area E End Reily Air Field 227(7)

Former Pistol Range 227(Q)

Trenches W of Remount Creek 228(3)

Former Machine Gun Transit

Fill Area NW of Reilly Airlfield 229(7)

Former Rocket Launcher Range

Fill Area N of Landfill No. 2 230(7)

Probable Fill Area at Range 30 231(7)

Former Range O.Q-2A 231(Q)
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232

AREA 45

232QX07 232(QX) 01SEP00A 12MAR02

233

FILL AREA WEST OF IRON MTN. ROAD & RANGE 19

23307 233(7) 02AUG99A 06AUG02

235

BOILER PLANT NO. 3 BLDG. 1076

23508 235(3) 01APR97A 16AUG01A

236

BOILER PLANT NO. 4, BLDG. 1876

23600 236(3) 01MAR01A 12OCT01A

DRAIN FIELD

23616 236(Q) 01JUN98A 09NOV01A

237

CLEARED AREA WITH MOUND CHOCCOLOCCO CORR

23710 237(3) 01JUN98A 16JUL01A

POSSIBLE RANGE & IMPACT AREA, E. CHOCCOLOCCO

237QX06 237(QX) 01MAY01A 28FEB02

238

UST FORMER GAS STATION NEAR BLDG 234

23805 238(3) 25MAY98A 28FEB02

POSSIBLE RANGE & IMPACT AREA, E. CHOCCOLOCCO

238QX05 238(QX) 03DEC01 28FEB02

239

TRENCHES NEAR RANGE 20 FIRING LINE

23905 239(3) 02OCT00A 17MAY01A

FORMER IMPACT AREA

239QX02 239(QX) 03DEC01 31DEC03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Area 45 232(QX)

Fill Area W of Iron Mtn. Road & Range 19 233(7)

Boiler Plant No. 3 Bldg. 1076 235(3)

Boiler Plant No. 4, Bldg. 1876

Drain Field 236(Q)

Cleared Area w/ Mound Choccolocco Corridor 237(3)

Possible Range & Impact Area, E Choccolocco Corridor 237(QX)

UST Former Gas Station Near Bldg 234 238(3)

Possible Range & Impact Area, E Choccolocco Corridor 238(QX)

Trenches Near Range 20 Firing Line 239(3)

Former Impact Area 239(QX)
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240

TRENCHES NEAR RANGE 20 FIRING LINE

24006 240(3) 31AUG98A 17MAY01A

241

UST FORMER MOTOR POOL NORTH OF DPDO

24105 241(3) 01APR98A 13NOV01A

242

FORMER FOG OIL STORAGE AREA AT GATE 6 ROAD

24200 242(7) 01NOV99A 01NOV99A

247

FORMER PROBABLE RANGE

247QX00 247(QX) 01MAR01A 29MAR02

500

TRENCHES WEST OF IRON MOUNTAIN ROAD

50007 500(3) 01APR99A 28FEB02

501

BUILDINGS SOUTH OF REILLY AIRFIELD

50113 501(3) 03MAY99A 30NOV00A

502

BUILDING 1338 (UST)

50205 502(3) 03MAY99A 17MAY01A

503

VEHICLE MAINTENANCE BUILDING

50306 503(3) 30JUL99A 13JUL01A

504

STORAGE BUILDING

50406 504(3) 30JUL99A 16JUL01A

505

BUILDING 3179 (UST)

50510 505(3) 11APR99A 17MAY01A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Trenches Near Range 20 Firing Line 240(3)

UST Former Motor Pool North of DPDO 241(3)

Former Fog Oil Storage Area at Gate 6 RoadGas Area

Former Probable Range

Trenches W of Iron Mountain Rd. 500(3)

Buildings South of Reilly Airfield 501(3)

Building 1338 (UST) 502(3)

Vehicle Maintenance Building 503(3)

Storage Building 504(7)

Building 3179 (UST) 505(3)
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Activity
ID

Site
Name

Early
Start

Early
Finish

506

BUILDING 3691 (UST)

50610 506(3) 11APR99A 17MAY01A

509

AGENT ID AREA

50916 509(7) 16FEB00A 29JAN03

511

BLACKTOP TRAINING AREA

51116 511(7) 16FEB00A 29AUG02

512

FENCED YARD IN BLACKTOP AREA

51216 512(7) 16FEB00A 29AUG02

513

DOG TRAINING AREA

51316 513(7) 16FEB00A 29JAN03

514

OLD BURN PIT

51416 514(7) 16FEB00A 29JAN03

515

FIELD PERSONNEL DECONTAMINATION AREA

51502 515(7) 03DEC01 19MAY03

516

DOG KENNEL AREA

51616 516(7) 15DEC99A 12MAR03

517

CBR PROFICIENCY AREA

51716 517(7) 03DEC01 12MAR03

518

SOUTH GATE TOXIC GAS YARD

51802 518(7) 01MAY00A 29JAN03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Building 3691 (UST) 506(3)

Agent ID Area 509(7)

Blacktop Training Area 511(7)

Fenced Yard in Blacktop Area 512(7)

Dog Training Area 513(7)

Old Burn Pit 514(7)

Field Personnel Decontamination Area 515(7)

Dog Kennel Area 516(7)

CBR Proficiency Area 517(7)

South Gate Toxic Gas Yard 518(7)
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Activity
ID

Site
Name

Early
Start

Early
Finish

3192

HOT CELL, BUILDING 3192

BLD3192A1 3192 07AUG00A 11JAN02

ALPHA AREA

ALPHA AREA

301119 ALPHA 29DEC00A 07MAR05

BRAVO AREA

BRAVO AREA

304119 BRAVO 05FEB01A 15JUL05

CHARLIE AREA

CHARLIE AREA

307119 CHARLIE 11MAY01A 04APR06

EASTERN BYPASS

EASTERN BYPASS

99102 EP 01JUN98A 26JUL02

HTRW SITES

TRAINING AREA 23A

99611 23A 07JAN02 26DEC03

OPEN BURN/OPEN DETONATION UNIT

99601 OPEN 01FEB99A 29MAR02

LEAD BASED PAINT RISK ASSESSMENT

LEAD BASED PAINT RISK ASSESSMENT

LBP02 LBP 06MAR00A 24MAR00A

LEAD BASED PAINT RISK ASSESSMENT

LBP12 LBP1 01MAY00A 14AUG00A

LEAD BASED PAINT RISK ASSESSMENT (REM. SITES)

LBP22 LBP2 01NOV00A 15JAN01A

M1.01

M1.01

299101 M101 09FEB01A 07MAY03

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

Hot Cell, Building 3192

ALPHA Area

BRAVO Area

CHARLIE Area

Eastern Bypass  EP

Training Area 23A

Open Burn/Open Detonation Unit

Lead Based Paint Risk Assessment LBP

Lead Based Paint Risk Assessment LBP1

Lead Based Paint Risk Assessements LBP2

M1.01
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Activity
ID

Site
Name

Early
Start

Early
Finish

M2 PARCEL SITE

M2 PARCEL SITE

99145 M2 03JAN00A 14FEB01A

RADIOLOGICAL SITES

BUILDING 1081, RADIOLOGICAL LABORATORIES

99201 1081 04JAN99A 03DEC01

AIRBORNE GAMMA RADIONUCLIDE SURVEY

99311 AB 04SEP00A 13MAY02

COMMODITY SITE SURVEY PHASE I

99319 COM I 02AUG99A 27JUL00A

COMMODITY SITE SURVEY PHASE II

99419 COM II 05JUN00A 09MAR01A

RIDEOUT FIELD BURIAL MOUND

99301 RO 05APR99A 11MAR02

SITE

SITEWIDE

SITE01 SITE 01OCT97A 05NOV97A

GENERAL SITE WIDE WORKPLAN FOR OE RESPONSE

SITE12 OE 03JAN00A 14SEP00A

ORDNANCE & EXPLOSIVES DISPOSAL SUPPORT WOR

SITE32 OED 08JAN01A 17APR01A

UST (CK08)

UST (CK08)

UST10 UST 01JUN99A 14JUL00A

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007

M2 Parcel Site  M2

Building 1081, Radiological Laboratories 1081

Airborne Gamma Radionuclide Survey AB

Commodity Site Survey Phase I COMI

Commodity Site Survey Phase II COMII

Rideout Field Burial Mound RO

General Site Wide Workplan for OE Response OE

Ordnance & Explosives Disposal Support Work PlanOED

UST (CK 08)
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