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Bains Gap Road Area
Award 0 100 16SEP05A 16SEP05A
Prepare WP 40* 20 19SEP05A 11NOV05 19SEP05 11NOV05
Prepare Draft Work Plan 10 80 19SEP05A 30SEP05 19SEP05 30SEP05
Draft Work Plan Review Period 30 0 01OCT05 30OCT05 01OCT05 30OCT05
Submit Draft Work Plan 0 0 03OCT05 03OCT05
Receive Comments on Draft Work Plan 0 0 28OCT05 28OCT05
Prepare Final Work Plan 5 0 31OCT05 04NOV05 31OCT05 04NOV05
Submit Final Work Plan 0 0 04NOV05 04NOV05
Final Work Plan Approved 5 0 07NOV05 11NOV05 07NOV05 11NOV05
Geophysical Prove-Out 35* 0 03OCT05 18NOV05 03OCT05 18NOV05
Prepare Draft GPO Work Plan 2 0 03OCT05 04OCT05 03OCT05 04OCT05
Submit Draft GPO Work Plan 0 0 04OCT05 04OCT05
Draft GPO Work Plan Review Period 3 0 05OCT05 07OCT05 05OCT05 07OCT05
Receive Draft GPO Comments 0 0 07OCT05 07OCT05
Prepare Final GPO Work Plan 1 0 10OCT05 10OCT05 10OCT05 10OCT05
Submit Final GPO Work Plan 0 0 10OCT05 10OCT05
Final GPO Work Plan Approved 5 0 11OCT05 17OCT05 11OCT05 17OCT05
Perform Geophysical Prove-Out and Execution 1 0 14NOV05 14NOV05 14NOV05 14NOV05
Prepare Draft GPO Report 1 0 15NOV05 15NOV05 15NOV05 15NOV05
Submit Draft GPO Report 0 0 15NOV05 15NOV05
Draft GPO Report Review Period 1 0 16NOV05 16NOV05 16NOV05 16NOV05
Receive Comments on Draft GPO Report 0 0 16NOV05 16NOV05
Prepare Final GPO Report 1 0 17NOV05 17NOV05 17NOV05 17NOV05
Submit Final GPO Report 0 0 17NOV05 17NOV05
Final GPO Report Approved 0 0 18NOV05 18NOV05
Field Prep (Grub, Survey, Surface Clr) 11* 0 14NOV05 28NOV05 14NOV05 28NOV05
Perform Surface Clearance 4 0 14NOV05 17NOV05 14NOV05 17NOV05
Perform Survey 7 0 16NOV05 24NOV05 16NOV05 24NOV05
Perform Brush Clearing 7 0 18NOV05 28NOV05 18NOV05 28NOV05
Geophysical Investigation and Evaluation 27* 0 29NOV05 06JAN06 29NOV05 06JAN06
Geophysical Mapping 12 0 29NOV05 14DEC05 29NOV05 14DEC05
Interpretation of Data 12 0 06DEC05 21DEC05 06DEC05 21DEC05
Reacquire and Marking 7 0 20DEC05 29DEC05 20DEC05 29DEC05
Perform Geo Interpreted Removal 10 0 22DEC05 06JAN06 22DEC05 06JAN06
QA Acceptance 38* 0 14NOV05 06JAN06 14NOV05 06JAN06
Prepare Site-Specific Removal Report 44* 0 09JAN06 09MAR06 09JAN06 09MAR06
Prepare Draft Removal Report 12 0 09JAN06 24JAN06 09JAN06 24JAN06
Submit Draft Removal Report 0 0 24JAN06 24JAN06
Draft Removal Report Review 30 0 25JAN06 23FEB06 25JAN06 23FEB06
Receive Comments on Draft Removal Report 0 0 23FEB06 23FEB06
Prepare Final Removal Report 10 0 24FEB06 09MAR06 24FEB06 09MAR06
Submit Final Removal Report 0 0 09MAR06 09MAR06
Final Removal Report Approved 0 0 09MAR06 09MAR06
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