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PERFORMANCE STATEMENT OF WORK 
FOR 

NON TIME CRITICAL REMOVAL ACTION 
FOR 

BAINS GAP ROAD SEGMENTS 67 TO 72 AREA  
U.S. FISH & WILDLIFE LAND TRANSFER 

FORT MCCLELLAN, ALABAMA 
 

1 AUGUST 2005 
 

1.0 OBJECTIVE. 
 
The objective of this task order is to perform a clearance to depth MEC removal action (RA) and 
dispose of all hazards in specified portions of the lands along Bains Gap Road transferred to the 
U.S. Fish & Wildlife Service.  
 
2.0 BACKGROUND AND GENERAL STATEMENT OF REQUIRED WORK.   
 
2.1. Regulatory Guidance.  The work required under this Statement of Work (SOW) falls under 
the Defense Environmental Restoration Program, Department of The Army, Base Realignment 
And Closure Office (DA BRACO).  Munitions and Explosives of Concern (MEC) exists on 
property formerly owned or leased by the Department of Army.  
 
2.1.1 MEC is a safety hazard and may constitute an imminent and substantial endangerment to 
the local populace and site personnel. The Contractor shall perform a MEC removal action to 
depth along Bains Gap Road segments 67 to 72, about 19.2 acres. The removal work associated 
with this Non Time-Critical Removal Action (NTCRA) shall be performed in accordance with 
the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
Section 104, and the National Contingency Plan (NCP), Sections 300.120(d) and 300.400(e).   
 
2.1.2  All activities involving work in areas potentially containing unexploded ordnance hazards 
shall be conducted in full compliance with Department of Defense (DoD), Department of Army 
(DA), US Army Corps of Engineers (USACE), state and local requirements regarding personnel, 
equipment and procedures.  Federal regulations under 29 CFR 1910.120 shall apply to all actions 
taken at this site.  
 
2.2. Recovered Chemical Warfare Materiel (RCWM) and HTRW at OE Response Sites.  
During the MEC response, the Contractor may encounter HTRW material or non-stockpile 
Chemical Warfare Materiel (CWM).  In such situations, the following procedures shall apply. 
 
2.2.1.  Hazardous Toxic or Radiological Waste (HTRW), unexploded ordnance constituents, or 
CWM may be in munitions, containers, landfills, Open Burning/Open Detonation (OB/OD) 
areas, ground spills, surface water or groundwater.  If suspected HTRW of unknown origin and 
nature is encountered, the Contractor shall immediately withdraw from the work area and notify 
the U. S. Army Engineering and Support Center, Huntsville (USAESCH) OE Design Center.  
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The Contractor shall take necessary actions to protect the safety of his/her workforce, the public, 
and the environment. 
 
2.2.2.  During conventional MEC field operations, if the Contractor identifies or suspects CWM, 
the Contractor shall immediately withdraw upwind from the work area and notify the appropriate 
personnel as identified in the Standing Operating Procedure for Notification of Incidents and 
Accidents at Fort McClellan, dated 7 May 2001.  The Contractor shall secure the area and 
provide two personnel located upwind of the suspect CWM to secure the site until relieved by 
the Technical Escort Unit (TEU) or Explosive Ordnance Disposal (EOD) personnel. 
 
2.3.  Site Description.  Fort McClellan is located northeast of the City of Anniston, Calhoun 
County, Alabama.  To the west are the areas known as Weaver and Blue Mountain.  To the north 
is the City of Jacksonville.  The Talladega Forest is to the east of the post. 
 
2.3.1.  The designated areas under this Task Order are shown on the accompanying drawing.  
The locations of gates, barriers, and signs and the locations for clearance to depth along the 
roads/trails/firebreaks are shown on the “Control, Figure 4.5”  (Site Specific Final Report, 
F&WSc Land Transfer Area).  The area for MEC clearance consists of approximately 19.2 acres 
along Bains Gap Road segments 67A to 72.  This acreage is “inclusive” of the roadbed. MEC 
investigation and removal “will” be conducted beneath paved roadways and will be required 
between the unpaved shoulder to a distance of 100 feet from the centerline of  Bains Gap Road. 
 
2.4.   Site History.  Fort McClellan has been used for artillery training of troops and the National 
Guard as early as 1912 to 1941.  In 1941, McClellan became the site of the Chemical Corps 
Training Command.  
 
2.4.1.  In 1962, the U.S. Army Combat Developments Command Chemical Biological-
Radiological Agency moved to Fort McClellan.  In 1973, the Chemical Corps School along with 
the U.S. Army Combat Developments Command Chemical Biological-Radiological Agency 
closed.  In 1979, the U.S. Army Chemical Corps School was re-established, along with a training 
Brigade for Basic Training. 
 
2.4.2.  The areas covered by this Task Order were used in field training activities, maneuver 
training, and were also connected with several historical firing ranges (artillery, mortars, flares, 
etc.). 
 
2.5.  Current Site Use.  The Charlie Area is completely wooded and is currently managed for 
wildlife resources.  All lands are within the boundary of the former Fort McClellan.  The site is 
designated as a USFWS National Wildlife Refuge. 
 
2.6.  Previous MEC  Clearances or Characterization.  A small removal action has been 
completed at the “High Use Area” south of the road and areas 20 feet from centerline of Bains 
Gap Road not covered with pavement.  Sampling activities have been conducted for the sections 
in the Charlie Area EE/CA, and the draft EE/CA report associated with these sectors is available. 
Additionally, The “Roads and Firebreaks Removal Report” is available. 
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2.7.  Potential MEC.   The Draft Charlie Area EE/CA describes MEC items that have been 
encountered in the vicinity of this site.   
 
2.8   These actions are being performed prior to finalizing the Charlie Area Engineering 
Evaluation & Cost Analysis (EE/CA) and the follow-on Action Memorandum (AM).  An 
Explosive Safety Submission is being performed by Huntsville Center for this work. 
 
 
3.0 PERFORMANCE WORK STATEMENT (PWS): 
The following performance work statement is firm fixed price and will apply to all tasks/projects 
in this PWS. 
 
3.1 Quality Control.  The Contractor shall implement an accepted Quality Control (QC) 
Program.  The Quality Control Program shall include QC procedures for all aspects and types of 
work. The contractor shall use MIL STD 1916 as a portion of his Quality Control. The 
Contractor shall ensure that QC documentation is maintained, and provided in the Final Reports. 
If any Government QA review identifies a process failure or a work product failure, the 
contractor will be issued a Corrective Action Request (CAR). The Contractor shall provide full 
documentation detailing the cause of the failure, why it was not detected in the Contractor’s QC 
Program, and how the problem was corrected. Failure can be defined as workmanship or work 
products not complying with the WP or not meeting project needs and/or objectives. Any failure 
shall be corrected at no cost to the government 

3.2 WORK PLAN (WP): 
The WP shall be prepared following the general format described in data item description (DID) 
MR-005-01. The WP shall contain, at a minimum, a Technical Management Plan (DID MR-005-
02), Explosives Siting Plan (DID MR-005-04), Accident Prevention Plan (APP), which includes 
a Site Safety and Health Plan (SSHP)(EM 385-1-1), Environmental Protection Plan (DID MR-
005-12), and a Quality Control Plan (QCP). The QCP shall be a detailed and comprehensive plan 
covering all aspects of the response. Other sub plans or elements shall be required as necessary 
to support the contractor’s technical approach. Digital Geophysics is required on this project. 
The Contractor shall coordinate closely with the Army to find schedule enhancements to 
facilitate an abbreviated schedule. A property management plan will be required if the contractor 
has Government furnished equipment. A Work, Data, and Cost Management Plan is required.  
 
3.3 GEOPHYSICAL PROVEOUT:   
The Contractor shall perform a Geophysical Prove-Out (GPO) in accordance with DID MR-005-
05A on the existing plot. The Contractor shall submit a brief GPO Letter Workplan for approval 
prior to performing the GPO. Following the GPO fieldwork, the Contractor shall submit a GPO 
Letter Report for approval prior to initiating the removal action. The GPO letter report shall also 
be included as an appendix to the Geophysical Investigation Plan and the Removal Report.  The 
Government will also require 3 additional copies of the GPO Letter Report for submittal to the 
Alabama Department of Environmental Management. 
 
 
3.4 REMOVAL ACTION: 
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The Contractor shall provide the necessary personnel and equipment to safely destroy and/or 
remove and dispose of all explosive hazards. Clearance along the paved Bains Gap Road, will 
generally consist of a 200-foot wide zone, 100 feet either side of the centerline identified in the 
table below and shown on the attached drawing, Figure 1,.  Clearance will also be accomplished 
beneath the entire pavement section of the road in all segments. The final segment east of 72 is 
72A and has received no mapping or clearance.  Any culverts will be left in place.  Brush 
clearing will be required outside the traveled way to the extent necessary to reach the 100-foot 
boundary along each side of the road. The Contractor shall consider all available combinations 
of geophysical and precision location systems and suitability of application under the site-
specific terrain conditions when developing their proposal for the geophysical mapping required 
for this work. The contractor shall be responsible for evacuations if necessary. The road sections 
are listed in the table below and shown on the attached drawing, Figure 1. An Explosive Safety 
Submission is being performed by Huntsville Center for this work. The contractor shall also plan 
to attend, and answer questions related to the removal action, at two (2) Public/Restoration 
Advisory Board (RAB) meetings in Anniston, AL. The Contractor shall be prepared to provide a 
formal presentation at one of these meetings, and meeting minutes at both. 
 
   Table 1 

ROAD 
SEGMENT 

DESCRIPTION 

67A Dirt road is excluded.  Approximately 20 ft west 
from dirt road centerline to intersection at 100 ft 
north of paved road centerline.  Also, paved road 
and approximately 20 ft south from centerline to the 
western intersection of the dirt road and paved road. 
Follow the survey or boundary.  See Figure 1 

67 Paved road and 100 ft north from centerline and 
approximately 20 ft south from centerline.  Follow 
the survey or boundary.  See Figure 1. 

68 Paved road and 100 ft north and south from 
centerline 

69 Paved road and 100 ft north and south from 
centerline 

70 Paved road and 100 ft north from centerline and part 
of the segment to the south as shown on Figure 1 

71 Paved road and 100 ft north from centerline and part 
of the segment to the south as shown on Figure 1 

72 Paved road and 100 feet south of the centerline  

72A Paved road and 100 feet south of the centerline  

 

Formatted Table

Deleted:  except a portion of segment 
72

Deleted: unnumbered

Deleted: ¶

Deleted:   

Deleted: Part of paved road and 100 ft 
south from centerline as shown on Figure 
1

Deleted: Unnumbered Segment
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3.4.1 SOW Performance Metrics and QC/QA Criteria  
The performance metrics that will be used to evaluate the Contractor’s performance of all tasks 
under this SOW are specified in Attachment B. The criterion for accepting grids that have 
completed surface and subsurface clearance is: No ferrous objects with a “width” 
(diameter) between a 37 mm projectile and a 155 mm projectile at a depth of less than 11 
diameters of the object. 
 
3.4.2 Backfilling Excavations:  All access/excavation/detonation holes shall be backfilled by 
the Contractor.  The Contractor shall restore such areas to their prior condition. Any excavations 
in the road will be backfilled with “structural fill”.  “Structural  fill”  shall  consist  of  a  locally  
available  borrow material  herein  specified as a silty or clayey sand containing less than  90  
percent  passing  a  No. 40 sieve, and less than 40 percent passing  the  No. 200 sieve, by weight. 
 The Liquid Limit and Plastic Limit  of  the  material  shall  be  less  than or equal to 40 and 10 
percent,  respectively.  Maximum  loose lift thicknesses of 12 inches shall  be  compacted  to  95 
 percent  of the soil’s Standard Proctor Density as per ASTM D-698. The final 6" to reach 
adjacent finished grade will use compacted aggregate, ALDOT #67 crushed stone.   Paved areas 
outside of Bains Gap and St Clair Roads will not have to be patched, only the holes filled back to grade. 
The Contractor shall repair and reestablish all grades and surfaces back to their preconstruction 
conditions in all areas that have settled, eroded, and rutted, or that were disturbed by the 
Contractor's operations. 
 
 
3.4.3 MEC Accountability:  The Contractor shall maintain a detailed accounting of all MEC 
items/components encountered.  This accounting shall include the amounts of MEC, the 
identification, condition, depth, disposition, and location.  This accounting shall be a part of an 
appendix to the Final Report. 
 
3.4.4 Disposal of MEC Scrap:  All MEC scrap shall be handled in accordance with 
Attachment A of the SOW. 
 
3.5 GEOSPATIAL DATA: 
The contractor shall create a GIS in accordance with DID MR-005-07, and which matches the 
Fort McClellan GIS (Arc View). The coordinate system for this project shall be State Plane 
Coordinate System.  All geo-referenced data shall be submitted in State Plane Coordinates. Use 
of the GIS shall provide a permanent record of all collected data and the logical and clear 
presentation of such data and records of the OE removal activities for this site for inclusion in 
the Final Removal Report. 
 
3.6 FINAL REPORT:  
The Contractor shall prepare a final report in accordance with DID MR-030. In addition to the 
DID requirements, the contractor shall include all QC documentation in the Final Report.  The 
contractor shall also include a cover letter signed by an authorized person (preferably the person 
who signed the Task Order) of the company certifying, on behalf of the company, that the 
requirements of this Task Order have been met. 
 
4.0      SUBMITTALS AND CORRESPONDENCE: 

Formatted: Font: 12 pt

Formatted: Font: (Default) Times
New Roman, 12 pt

Formatted: Font: (Default) Times
New Roman, 12 pt

Formatted: Font: (Default) Times
New Roman, 12 pt

Formatted: Font: (Default) Times
New Roman, 12 pt

Formatted: Font: 12 pt

Formatted: Left, Don't adjust space
between Latin and Asian text, Don't
adjust space between Asian text and
numbers

Deleted: material taken from the hole 
and a layer of cold patch applied

Deleted: . 
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Computer Files:  All final text files generated by the Contractor under this contract shall be 
furnished to the Contracting Officer in Microsoft Word 6.0 or higher software.  Spreadsheets 
shall be in Microsoft EXCEL format.  All final CADD drawings shall be in Microstation 95 or 
higher. All GIS data shall be in ESRI (Arcview/Arcinfo) format. 
 
4.1 PDF Deliverables:  In addition to the paper and digital copies of submittals, the final 
version of any and all reports and/or plans shall be submitted, uncompressed, on CD/DVD in 
PDF format along with a linked table of contents, linked tables, linked photographs, linked 
graphs, and linked figures, all of which shall be suitable for viewing on the Internet.  The PDF 
files shall be created from source documents whenever possible. 
 
4.2 Identification of Responsible Personnel:  Each report shall identify the specific 
members and title of the Contractor's staff and subcontractors that had significant and specific 
input into the reports' preparation or review. 
 
4.3 Public Affairs:  The Contractor shall not publicly disclose any data generated or 
reviewed under this contract.  The Contractor shall refer all requests for information concerning 
site conditions to the local Corps of Engineers Public Affairs Office (Mobile District) with a 
copy furnished to the USAESCH PM.  Reports and data generated under this contract are the 
property of the DoD and distribution to any other source by the Contractor, unless authorized by 
the Contracting Officer, is prohibited. 
 
4.4 Schedule:  The Contractor shall submit a proposed Project Schedule in a format 
compatible with Primavera. The Contractor shall coordinate closely with the Army to find 
schedule enhancements to facilitate an abbreviated schedule. The Contractor shall update the 
schedule in accordance with DID MR-085 Project Status Report.  A final schedule shall be 
submitted a minimum of 30 days before commencing fieldwork. 
 
4.5 Telephone Conversations/Correspondence Records:  The Contractor shall keep a 
record of each phone conversation and written correspondence concerning this Task Order in 
accordance with DID MR-055.  A copy of this record shall be attached to the Project Status 
Report. 
 
4.6 Project Status Reports:  The Contractor shall prepare and submit Project Status Reports 
in accordance with DID MR-085 and include any other items required in the SOW. 
 
 
4.7 Submittals:  The Contractor shall furnish copies of the plans, maps, and reports as 
identified below, or as specified in this PWS, to each addressee listed below in the quantities 
indicated.  The Contractor shall submit 1 copy on CD with each hard copy of the Final versions 
of all submittals (WPs, Reports, Plans, etc) as specified above.  The Contractor shall submit 1 
copy on CD with each hard copy, of the Final Versions of all submittals (WPs, Reports, Plans, 
etc) as specified above.  For purposes of the PWS, all days are considered calendar days. 
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ADDRESSEE                                                                COPIES 
 
US Army Engineering and Support Center, Huntsville 6 
CEHNC-OE-DC 
ATTN: Mr. Dan Copeland 
4820 University Square 
Huntsville, AL 35816-1822 
 
Alabama Department of Environmental Management   3  
Government Facilities Section, Haz Waste Branch, Land Division 
ATTN: Mr. Shana Decker 
P.O. Box 301463 
Montgomery, AL 36130-1463 
 
 
U.S. Army Garrison        6 
ATTN:  ATZN-ENV, Lisa Holstein 
291 Jimmy Parks Blvd. 
Fort McClellan, AL  36205-5000 
 
US Fish and Wildlife Service       2 
Attn: Steve Miller 
Ft McClellan, AL 36205 
 
Commander 1 (Final Only) 
52nd Ordnance Group (EOD) 
5011 N. 26th Street 
Forest Park. GA 30297 
 
4.8 Submittals and Due Dates: 
 
 SUBMITTAL DUE DATES 
 Draft Work Plan 15 days after NTP 
 Final Work Plan    10 days after receipt of comments 

Draft GPO Report      5 days after fieldwork complete 
 Final GPO Report      2 days after receipt of comments 
 Draft Report     20 days after fieldwork complete  
 Final Report     10 days after receipt of comments 
 Period of Performance:  All work shall be completed by 30 May 2006 
 
4.9 Payment Milestones: 
Work Plan (accepted and NTP provided) 
Field Work Completed  
Final Removal Report (accepted) 
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Milestones will be considered met or completed when the appropriate QC documentation has 
been submitted and QA completed and the submittal and/or product is accepted. 
 
5.0    PROPOSAL REQUIREMENTS.  The proposal shall be limited to 15 pages counting all 
pages except the cover pages, table of contents, page dividers, and the price proposal, single or 
double spaced.  All portions of the proposal, including cover pages, table of contents, and the 
price proposal shall use a font no smaller than 12 pitch, Times New Roman.  Any deviation 
from this format may be deemed cause for rejection of the proposal.  These documents shall 
be submitted to the Contract Specialist by the date and time specified in the RFP cover letter. 
Timeliness of proposals shall be determined by receipt of the paper copies.  One (1) electronic 
copy of the entire proposal shall be submitted to the Contract Specialist in PDF format.  Four 
hard copies should be submitted.  The Contractor is responsible for ensuring that the electronic 
files submitted accurately reflect their signed hardcopy proposal.   
 
The Contractor shall submit a price proposal to execute the PWS.  Data obtained during previous 
surveys is attached to this PWS.  The Government makes no claims as to the accuracy of the site 
data supplied and/or the actual site conditions to be encountered in the areas defined above.  The 
Contractor shall use the data provided at their own risk.  No price adjustments will be allowed 
to any firm fixed price tasks for differing site conditions related to  vegetation, terrain, 
geology, weather, exclusion zone requirements, and the quantity, type, and/or depth of 
MEC, MEC scrap, MPPEH, munitions debris, and/or other anomalies encountered.  The 
Contractor shall not qualify their bid based on a specific number of anomalies or digs, etc.  
Any estimates of such conditions included in the Contractors’ proposal shall be considered as 
informational only and shall not be considered as contractually binding to either party.  The act 
of signing this task order signifies that the Contractor has accepted and is satisfied with the 
prevailing site conditions.  The Contractor may conduct an extended pre-proposal site visit to 
verify data or gather additional data as deemed necessary to prepare a reasonable bid.  The 
Contractor is responsible for identifying and considering all factors that may affect the cost 
to execute the work.  The Contractor attests that it has had sufficient opportunity to ascertain 
the conditions of the site and has used any data or information provided to them by any party at 
their own risk.     
 
The Government will make award of a task order to the responsible Contractor whose offer 
conforms to the solicitation and represents the best value to the Government after consideration 
of technical approach, price, experience, and past performance. The proposal shall provide the 
following information and will be evaluated as indicated: 
 
5.1  Technical Approach, Factor 1, (Weight - Factors 1 and 2 are equally important; and 
more important than Factor 3).  The quality of the data is of primary importance on this project.  
The Contractor shall submit a proposal describing the approach to be used to accomplish the 
clearance activities required.  The technical proposal shall be detailed but concise and shall cover 
every aspect of how the Contractor will execute each aspect of the work and who will be 
performing the work paying particular attention to how the Contractor will assure the 
Government that the work being performed will accurately and effectively achieve the objectives 
of the SOW.  As an example of the level of detail required, the proposal should describe the 
personnel and equipment to be used, how the equipment will be tested to determine its 

Deleted: The price proposal shall 
consist of the completed Excel pricing 
sheet (attached), 1 signed original, 3 hard 
copies, one electronic PDF copy and one 
electronic Microsoft Excel copy.  
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applicability for use under site-specific conditions, how the optimal equipment settings will be 
identified, how site equipment operators will be trained in use of the equipment, how the quality 
of the work will be assured, how frequently the information for the work being performed will be 
recorded, and how it will be presented in the report.  The proposal should take the reviewer step 
by step through each phase of the work explaining each step in detail.  The Contractor should 
also discuss any and all assumptions made when developing their technical approach.  Please 
note, the Government will look unfavorably upon any assumption that qualifies a Contractor’s 
proposal.   
 
5.2  Price, Factor 2, (Weight - Factors 1 and 2 are equally important; and more important 
than Factor 3).  The Contractor shall propose a price for each task identified below.  All costs 
associated with delivery of the specified product will be included in these tasks, which include 
but are not limited to mobilization/demobilization, fixed costs (WP, WP updates, record keeping 
and GIS database, equipment testing, QC documentation, project management, etc.), and Final 
Reports. The tasks identified are as follows: 
 
  Work Plan 
  Geophysical Proveout 
  Removal Action 
  Geospatial Data 
  Final Report 
       
 5.3 Past Performance, Factor 3, (Weight – Factor 3 is less important than Factors 1 and 2). 
 The Contractor shall provide past performance information for no more than 4 similar projects.  
The Contractor shall also provide a list of customer points of contact for each of the projects, 
who can verify the quality of the work performed.  Past Performance information gained from 
other sources can and may be used for evaluation purposes.  The Government reserves the right 
to look outside of the proposals for past performance information of the Contractor.  The 
Government will consider information submitted by the Contractor, as well as any other relevant 
and reliable information obtained from any other source (including information from 
Government personnel and databases).   The Government will evaluate the currency and 
relevancy of the information, the source of the information, and general trends in performance, 
along with any other information, which may help the Government assess performance risk.  
Information on significant problems encountered, customer dissatisfactions, and corrective 
actions taken should be provided.  The Government intends to assess the relative risks associated 
with the Contractor’s performance based on the past performance information provided in the 
proposal.  A significant achievement, unexplained or unresolved problem, or lack of relevant 
data may significantly impact the risk rating by the project delivery team; therefore, it is 
incumbent upon the Contractor to include all relevant information, including demonstrated 
corrective actions, in its proposal. 
 
5.4 Each of the above factors will be evaluated based on the following: 
 
(i) Excellent:  Proposal demonstrates an excellent understanding of requirements and 
Contractor’s proposal shows that they have significantly exceeded performance or capability 
standards.  Proposal has exceptional strengths that will significantly benefit the Government.  
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Proposal represents very low risk that the Contractor’s performance of any work requirements 
will impact schedule, cost, or performance. 
 
(ii) Good:  Proposal demonstrates a good understanding of requirements and Contractor’s 
proposal shows that they have exceeded performance or capability standards.  Proposal has two 
or more strengths that will benefit the Government.  Proposal represents low risk that the 
Contractor's performance of any work requirements will impact schedule, cost, or performance. 
   
(iii) Satisfactory:  Proposal demonstrates acceptable understanding of the requirements and 
Contractor’s proposal meets performance or capability standards.  Proposal demonstrates one 
strength that will benefit the Government.  Proposal represents moderate risk that the 
Contractor's performance of any work requirements will impact schedule, cost, or performance. 
   
(iv) Marginal:  Proposal demonstrates shallow understanding of requirements and Contractor’s 
proposal only marginally meets performance or capability standards for minimal but acceptable 
contract performance.  Proposal has no strengths that will benefit the Government and may have 
weaknesses that are detrimental to the Government.  Proposal represents high risk that the 
Contractor's performance of any work requirements will impact schedule, cost, or performance. 
 
(v) Unsatisfactory:  Fails to meet performance or capability standards.  Requirements can only 
be met with major changes to the proposal.  Proposal represents very high risk that the 
Contractor's performance of any work requirements will impact schedule, cost, or performance.   
  

 
Past Performance, Factor 3, will also be given a Risk Rating, which assesses the risks associated 
with each Contractor's likelihood of success in performing the requirements stated in the RFP 
based on the Contractor's demonstrated performance on recent contracts.  Project delivery team 
members and the Contracting Officer may use personal knowledge or information from other 
sources during evaluation of a Contractor’s past performance, provided such information is 
consistent with the established evaluation criteria of the RFP.  Contractor’s that have no relevant 
performance record will be given a neutral/unknown risk rating for these factors.   
 
(i) Neutral/Unknown Risk: The Contractor has no relevant performance record.  A thorough 
search was unable to identify any past performance information. 
 
(ii) Very Low Risk: Contractor's past performance record provides essentially no doubt that the 
Contractor will successfully perform any future required effort.   

 
(iii) Low Risk: Contractor's past performance record provides little doubt that the Contractor will 
successfully perform any future required effort.   

 
(iv) Moderate Risk: Contractor's past performance record provides some doubt that the 
Contractor will successfully perform any future required effort.   
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(v) High Risk: Contractor's past performance record provides substantial doubt that the 
Contractor will successfully perform any future required effort.   

 
(vi) Very High Risk: Contractor's past performance record or lack thereof, provides extreme 
doubt that the Contractor will successfully perform any future required effort. 
 
6.0  REFERENCES: 
6.1  Charlie Area Engineering Evaluation/Cost Analysis (EE/CA) Report, Fort McClellan, 
Alabama, (Draft) 
6.2  Road and Firebreaks Removal Report (Draft) 
6.3  Archive Search Report 
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ATTACHMENT A 
CEHNC-OE        10 April 2003 

  
Corps of Engineers Contractors Ordnance and Explosive (OE) , Range Residue (RR) Inspection, 

Certification, and Final Disposition Procedures 
  

I. OE & RR Inspection – Contractor Responsibilities and Procedures 
  

1. The U.S. Army Corps of Engineers (USACE) contractors executing projects will comply with the 
following procedures for processing OE and Range Residue for final disposition as scrap metal.  The objective of 
these procedures is to ensure that an inspection procedure of the exterior and interior surfaces of all recovered 
items is in place to ensure these items do not present an explosive hazard.  These USACE contractor 
responsibilities and procedures will be contained in the project work plan.  
  
 a.  Unexploded Ordnance (UXO) Sweep Personnel will only mark suspected items and will not 

       be allowed to perform any assessment of a suspect item to determine its status.  
  

 b.  Unexploded Ordnance (UXO) Tech I will only tentatively identify a located item as scrap or 
       OE. 
  
        c.    UXO Technician II will: 
  
   (1) Inspect each item as it is recovered and determine the following: 
  
♦ ♦       Is the item a UXO or a component of a military munitions? 
  
♦ ♦       Does the item contain explosives hazards or other dangerous fillers? 
  
♦ ♦       Does the item require detonation? 
  
♦ ♦       Does the item require demilitarization (demil) or venting to expose   

                 other dangerous fillers? 
 

♦    ♦    Does the item require draining of engine fluids, illuminating dials and other visible liquid hazardous, toxic 
or radiological waste (HTRW) materials? 
 
                            (2)   Segregate items requiring demil or venting procedures from those items ready for 
                                   certification. 
  

(3) Items found to contain explosives hazards or other dangerous fillers will be processed in 
accordance with applicable procedures. 

  
  d.  UXO Technician III will:     
 

(1) Inspect recovered items to determine if free of explosives hazards or other dangerous fillers 
and engine fluids, illuminating dials and other visible liquid HTRW materials? 

 
(2) Supervise detonation of items found to contain explosive hazards or other dangerous fillers 

and venting/demil procedures. 
 

    (3)  Supervise the consolidation of recovered scrap metal for containerization and 
          sealing. 
  e.  UXO Quality Control (QC) Specialist will: 
 CEHNC-OE        10 April 2003 
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(1) Conduct daily audits of the procedures used by UXO teams and individuals for 
                                       processing OE or Range Residue.   
  
 
      (2)  Perform and document, a minimum 10%, random sampling ( by pieces, volume or  
             area ) of all scrap metal collected from the various teams to ensure no items with   
             explosive hazards, engine fluids, illuminating dials and other visible liquid HTRW  

          materials are identified as scrap metal as required for completion of the    
          Requisition and Turn-in Document, DD Form 1348-1A. 

   
  f.  UXO Site Safety Officer (UXOSO) will: 
            

(1) Ensure the specific procedures and responsibilities for processing OE and Range 
Residue for certification as scrap metal is being followed, performed safely, consistent with 
applicable regulations, and in accordance with the USACE approved project work plan.  

  
(2) Will perform random checks of processed OE and Range Residue to ensure items 

 being identified as scrap are free from any explosive hazards engine fluids,  
illuminating dials and other visible liquid HTWR materials. 

  
  g.  Senior UXO Supervisor will: 
  

(1) Be responsible for ensuring work and Quality Control (QC) Plans specify the 
procedures and responsibilities for processing OE and Range Residue for the final disposition 
as scrap metal. 

  
(2) Ensure a Requisition and Turn-in Document, DD Form 1348-1A is completed for 

                                all scrap metal to be transferred for final disposition. 
  

(3) Perform random checks to satisfy that the OE or range residue is free from 
        explosive hazards necessary to complete the Form, DD 1348-1A. 

  
(4) Certify all scrap metal generated from OE or Range Residue as free of explosive 

hazards, engine fluids, illuminating dials and other visible liquid HTWR  
materials. 

  
(5) Be responsible for ensuring  that these inspected materials are secured in a closed, 

                         labeled and sealed container and documented as follows; 
  

• •    The container will be closed and clearly labeled on the outside with the 

following information: The first container will be labeled with a unique identification 

that will start with USACE/Installation Name/Contractor’s Name/0001/Seal’s 

unique identification and continue sequentially.  

 
• •     The container will be closed in such a manner that a seal must be broken in 

order to open the container.  A seal will bear the same unique identification  

 CEHNC-OE       10 April 2003 
  



 

Fort McClellan NTCRA 
Contract #  
Task Order # 

15

Corps of Engineers Contractors Ordnance and Explosive (OE), Range Residue (RR) Inspection, Certification, 
and Final Disposition Procedures 

 

number as the container or the container will be clearly marked with the seal’s 

identification if different from the container.  

  

• •     A documented description of the container will be provided by the  

contractor with the following information for each container; contents,  weight of 

container; location where OE scrap was obtained; name of contractor, names of 

certifying and verifying individuals; unique container identification; and seal 

identification, if required (see paragraph I. 1.g. (5).  The contractor in a separate 

section of the final report will also provide these documents. 

  
II.   OE Scrap Certification and Verification 
  

1. The contractor will ensure that scrap metal generated from OE or Range Clearance is properly  
        inspected in accordance with the procedures in I. above.  Only personnel who are qualified UXO 

personnel per USACE’s Contract Data Item Description (DID) OE-025 will perform these inspections.  The 
Senior UXO Supervisor will certify and the USACE’s OE Safety Specialist will verify that the scrap metal is 
free of explosive hazards. 

   
2. DD form 1348-1A will be used as certification/verification documentation.  All DD 1348-1A must clearly 

show the typed or printed names of the contractor’s Senior UXO Supervisor and the USACE’s OE Safety 
Specialist, organization, signature, and contractor’s home office and field office phone number(s) of the 
persons certifying and verifying the scrap metal.  

  
a. Local directives and agreements may supplement these procedures.   Coordination with the 

         local concerns will identify any desired or requested supplementation to these procedures.  
  
b. In addition to the data elements required and any locally  agreed to directives, the DD 1348- 

         1A must clearly indicate the following for scrap metal: 
  

(1) Basic material content  (Type of metal; e.g., steel or mixed)  
  

(2) Estimated weight 
  

(3) Unique identification of each of the containers and seals stated as being turned over. 
  

(4) Location where OE scrap was obtained. 
  

(5)  Seal identification, if different from the unique identification of the sealed container. 
  

c. The following certification/verification will be entered on each DD 1348-1A for turn over of 
scrap and will be signed by the Senior UXO Supervisor and the USACE OE Safety Specialist. 
 
 
 
 

CEHNC-OE        10 April 2003 
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"This certifies that the material listed has been 100 percent properly  
inspected and, to the best of our knowledge and belief, are free of  
explosive hazards, engine fluids, illuminating dials and other visible  
liquid HTWR materials.  

 
III    Maintaining The Chain Of Custody And Final Disposition 
  

The contractor, in coordination with the Corps of Engineers, will arrange for maintaining the 
   chain of custody and final disposition of the certified and verified materials. The certified and verified    
   material will only be released to an organization that will:  
  

a. Upon receiving the unopened labeled containers each with its unique identified and unbroken 
                   seal ensuring a continued chained of custody, and  after reviewing and concurring with all  
                   the provided supporting documentation, sign for having received and agreeing with the  
                   provided documentation that the sealed containers contained no explosive hazards when 
                   received. This will be signed on company letterhead and stating that the contents of these 
                   sealed containers will not be sold, traded or otherwise given to another party until the contents    
                   have been smelted, shredded, or flashed and are only identifiable by their basic content. 
             

b. Send notification and supporting documentation to the sealed container-generating contractor 
documenting the contents of the sealed  containers have been smelted and are now only identifiable by 
their basic content.  

  
c. This document will be incorporated by the contractor into the final report as documentation for 

                    supporting the final disposition of this scrap metal.   
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Attachment B  
QASP Performance Metrics for Performance Assessment Record (PAR) 

  
 Exceptional Very Good Satisfactory Marginal Unsatisfactory 

PAR Category: Quality of Product or Service 
Performance indicator: Document  reviews  
Draft Plans and 
Reports 

All contract-
milestone 
documents 
approved as 
submitted 

One or more 
documents or 
subplans were 
approved as 

submitted, but 
exceptions were 

noted. 
Resubmissions 

were not 
required. 

One or more 
documents or 

subplans 
required 

revisions to be 
resubmitted for 

approval prior to 
proceeding.  

Resubmission of 
an entire 

document or 
subplan was not 

required. 

One or more 
documents or 

subplans  
required 

revisions to be 
resubmitted for 
approval prior 
to proceeding.  
Resubmission 

of an entire 
document or 
subplan was 

required. 

One or more 
documents or 

subplans did not 
comply with 

contract 
requirements, or 

one or more 
documents or 

subplans 
required more 

than one 
resubmission of 

the entire 
document or 

subplan prior to 
its approval. 

Performance indicator: Project Execution 
Process 
Compliance  

Zero Corrective 
Action Requests 
(CAR) 

1-5 CARs for 
non-critical WP 
violations (no 
impact to 
overall cost and 
schedule 
resulting from 
the non-
compliance) 

 6 or more CARS 
for non-critical 
violations (no 
impact to overall 
cost and 
schedule 
resulting from 
the non-
compliance)   

>1 CAR where 
non-
compliance 
adversely 
impacted 
overall cost or 
schedule 

Repeated non-
compliance with 
WP requirements 
resulted in cost 
overruns or 
repeated 
schedule 
extensions 

Quality Control  Zero QA 
failures,  80% or 
more QC 
measures 
accepted, zero 
repetitive QC 
failures 

Zero QA 
failures, 80% or 
more QC 
measures 
accepted, one or 
more repetitive 
QC failure 
occurred 

Zero QA 
failures, less than 
80% of QC 
measures 
accepted, 
or, 
One or more 
non-repetitive 
QA failures 
occurred 

1-3 repetitive 
QA failures 
occurred 

>3 repetitive QA 
failures occurred 

PAR Category: Schedule 
Performance indicator: Timely completion of tasks 
Final Work 
Plans and 
Reports, project 
milestones, T.O. 
invoices 

All document  
submittals and 

task order 
milestones and 

invoices 
complete and 

approved by T.O 
date, project 

closed out/final 
invoice 

approved ahead 

Project closed 
out/final invoice 
approved ahead 

of schedule 

project closed 
out/final invoice 

approved on 
T.O. date 

Project closed 
out/final 
invoice 

approved 
within 30 

calendar days 
after T.O. date. 

Project closed 
out/final invoice 
approved more 

than 30 calendar 
days after T.O. 

date. 
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of schedule 
Monthly status 
reports accurate 

  Yes  No 

Performance indicator: Impacts to  schedule 
Impacts caused 
by contractor or 
other causes 
identified, in 
writing, in a 
timely manner 
to apply 
acceptable 
corrective 
actions. 

  Yes  No 

PAR Category: Cost Control  
Performance indicator: No unauthorized cost overruns 
Unauthorized 
cost overruns 

  No  Yes 

Total Project 
Costs 

Total contract 
invoices less 
than 98% of 
initial T.O. 
authorized 

amount 

Total contract 
invoices greater 

than 98% but 
less than 

99.99%of initial 
T.O. authorized 

amount 

Total contract 
invoices between 

99.99% and 
100% of initial 
T.O. authorized 

amount 

Total contract 
invoices greater 
than 100% but 
less than 105% 
of initial T.O. 

authorized 
amount 

Total contract 
invoices greater 
than or equal to 
105% of T.O. 

authorized 
amount 

Performance indicator: Monthly cost  report 
Monthly cost 
reports accurate 

  Yes  No 

Performance indicator: Impacts to cost 
Impacts caused 
by contractor or 
other causes 
identified, in 
writing, in a 
timely manner 
to apply 
acceptable 
corrective 
actions. 

  Yes  No 

PAR Category: Business Relations 
Performance indicator: Met contractual obligations 
Corrective 
Actions taken 
were timely and 
effective (Refer 
to CARs issued 
to contractor) 

  Yes  No 

Performance indicator:  Professional and Ethical Conduct 
Meetings and 
correspondences 
with Public, 
project delivery 
team and other 
stakeholders 

Zero letters of 
reprimand, 
grievances, or 
formal 
complaints AND 
one or more 
unsolicited 

 Zero letters of 
reprimand, 
grievances, or 
formal 
complaints 

One letter of 
reprimand, 
grievance or 
formal 
complaint that 
was resolved 
through 

More than one 
letter of 
reprimand, 
grievance or 
formal complaint 
that were 
resolved through 
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letters of 
commendation 

negotiation negotiation OR 
removal of one 
or more project 
personnel as a 
results of a letter 
of reprimand, 
grievance or 
formal 
complaint. 

Performance indicator: Customer has overall satisfaction with work performed 
Customer 
survey results 
for rating period 

4.0-5.0 3.0-3.9 2.0-2.9 1.0-1.9 <1.0 

Performance indicator: Personnel responsive and cooperative 
Key personnel 
responsive, and 
cooperative 

Always  Most Times  Almost Never 

PAR Category: Management of Key Personnel and Resources 
Performance indicator: Personnel knowledgeable and effective in their areas of responsibility 
Personnel 
assigned to tasks 

All personnel 
proposed by 

contractor were 
assigned to 

project, some 
personnel were  
substituted by 

higher qualified 
individuals. 

 All personnel 
proposed by 

contractor were 
assigned to 

project, some 
personnel were  
substituted by 

equally qualified 
individuals. 

 All personnel 
proposed by 

contractor were 
assigned to 

project, some 
personnel were  
substituted by 
lesser qualified 

individuals. 
Performance indicator: Personnel able to manage resources efficiently 
Instances when 
resource 
management 
had negative 
impact on 
project 
execution 

0 1-2 3-4 5-6 >6 

PAR Category: Safety  
Performance indicator: Accidents and Violations 
*Number of 
Class A 
Accidents, 
contractor at 
fault 

0    1 or more 

*Major safety 
violations 

0  1  >1 

*Minor safety 
violations  

1  2-4  >4 

 
*From Section C of Basic contract #W912DY-04-R-0003, Amendment 0001 (may be included but are not limited 
these)  
 
The following guidelines are provided for issuing ratings that are subjective in nature, these ratings will be 
supported by the weight of evidence documented during the government's surveillance efforts: 
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Exceptional: Performance meets contractual requirements and exceeds many to the Government's benefit.  The 
contractual performance of the element or sub-element being assessed was accomplished with few minor problems 
for which corrective actions taken by the contractor were highly effective. 
 
Very Good: Performance meets contractual requirements and exceeds some to the Government's benefit.  The 
contractual performance of the element or sub-element being assessed was accomplished with some minor problems 
for which corrective actions taken by the contractor were effective. 
 
Satisfactory: Performance meets contractual requirements.  The contractual performance of the element or sub-
element contains some minor problems for which corrective actions taken by the contractor appear or were 
satisfactory. 
 
Marginal: Performance does not meet all contractual requirements.  The contractual performance of the element or 
sub-element being assessed reflects a serious problem for which the contractor has not yet identified corrective 
actions.  The contractor's proposed actions appear only marginally effective or were not fully implemented. 
 
Unsatisfactory: Performance does not meet most contractual requirements and recovery is not likely in a timely 
manner.  The contractual performance of the element or sub-element contains serious problems for which the 
contractor's corrective actions appear or were ineffective. 
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