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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/25/2001Brush Doak 0600 On site safety brief and UXO training 
0630 Truck and equipment checks/standing by for completion of P and J site 
safety and site specific briefs
0809 On site with P and J for safety brief. P and J equipment checks. 1 crew 
moving to South start point
0837 Corp Rep on site. No problems. 2nd crew making preps to move to 
North start point
1500 Notified safety regarding excessive speeding of large dump trucks from 
ALDOT Site
1515 Base safety (Mike Moore) on site along with base security to check on 
situation. ALDOT Rep arrived. Will handle with their subs
1745 Safety advised we have lightning 0-3, advised P and J personnel to stop 
work and take cover. All personnel out of woods. They are calling it a day
1830 End of the day

Supervisor's Signature Team Members:

Reed

N/A

N/A

6/26/2001Brush Doak 0600 On site safety brief and UXO training; Mac on site with P and J crews 
for morning safety brief
0630 Mac still waiting for other half of P and J crew to show up. Mick 
gathering safety equipment for truck and checking with SUXOS on project 
updates
0705 All P and J crews onsite - safety brief conducted. Crews off to work sites 
0722 Mick and Mac on site
0900 Safety on site with new D010 Safety for visit/brief/tour
0920 Safety away, continue roving liaison
1201 Lunch
1232 Back on site
1248 Talked with chain saw crew about safety matters. Ground saws before 
starting and no cutting above shoulder height 
1150 Greg and party in are for tour
1400 Information passed to us regarding bull dozer pushing trees over 
(intrusive)
1405 Got with Tommy and re-explained policy. He re-briefed his crew
1503 Received call from survey, thinks brush crew working outside of area.  
Asked survey if they could talk with crew and get them back on track
1816 Southern crew (JR) shutting down for the day. Word passed to all crews 
to shut down
1915 Tommy's crew out, gate locked, returning to office
1930 Signed out END OF THE DAY

Supervisor's Signature Team Members:

Reed

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/27/2001Brush Doak 0600 On site safety brief and UXO training
0620 Observed bull dozer from Tommy's crew push down 2 trees. Not an 
accident. Will talk with SUXOS as to our recommended action
1130 Made tour of all work sites. Everything looks good 
1201 Lunch 
1347 Back on site. Mechanical problems with one of the dozers. Work 
continuing
1606 Back to office to pick up gas card. Truck in need of fuel. Heading out to 
Exxon
1629 While  fueling truck, received call from Jr requesting information 
regarding boundary lines in the Summerall Gate area. Finished fueling and 
underway
1649 Met up with Jr and crew. Not being aware of what was established call 
office for assistance. Todd on his way here
1715 Todd on site - situation squared away. Because of the lack of established 
boundaries crew had worked in approximately 1/2 acre outside of their 
project. Advised Todd we need to define the work area boundaries - SOON!!! 
1747 Crews back to work
1820 Crews shutting down for the day. Equipment maintenance
1833 All crews shut down and accounted for. We and they are out of here. 
Returning to office
1900 At office, secure gear, sign out. END OF THE DAY

Supervisor's Signature Team Members:

Reed

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/28/2001Brush Doak 0600 On site safety brief and UXO training
0640 Back on site
0700 Area tour complete
0730 Went to roll off to see Jr
0735 On site, one well was run over by a bulldozer. Located two post and pad, 
called SUXOS 
0745 Established western boundary with SUXOS
0830 SUXOS and Safety visited, all OK
0840 Safety and SUXOS depart
0900 Heavy rain work stoppage 
0920 Back at office, download log and get camera 
1030 Photographed the well site area 
1100 Safety on site to investigate unsafe chainsaw ops. All OK
1126 Determined no chainsaw ops within five feet of ledge
1215 Lunch
1315 Greg Williams on site to look at well damage. Rob Cope went over 
layout of northern boundary
1400 We talked to Kevin of Phillips and Jordan about watching his two 
peoplemore closely
1415 Corp on site (Mike)
1431 Returned to office to complete and turn in near miss report
1514 Contacted Tommy and advised him to stop until survey got with him
1522 Tommy and survey worked everything out, back on track
1537 Back on site
1803 Lightning strike in close vicinity, contacted safety. We have pulled the 
crews out for 30 minute wait. Calling it a day
1835 Crews departed, gate locked, heading back to the office
1853 End of the day

Supervisor's Signature Team Members:

Reed

N/A

N/A

6/29/2001Brush Doak 0600 On site safety brief and UXO training 
0703 Checked north end. Saw men [2] at work. South end working on blade 
for stump cutter
1214 Saw Lloyd Cody [Jr] and, no idea who was driving, didn't notice it till 
after the fact. Taking lunch break. Only work done in AM was by saw men in 
the north end
1247 Made rounds, saw men in the north, 3 dozers in the middle are piling 
debris. In the south they are still sharpening the dozer blade
1752 Blade mounted on dozer does a good job. Told Jr that it was fine as long 
as the roots were not pulled out of the ground
1826 End of the day

Supervisor's Signature Team Members:

Reed

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/30/2001Brush Doak 0600 On site safety brief and UXO training 
0625 Phillips and Jordan sponsored, On-site training. (Bryan Wagner) Topics 
covered included: Chain saw safety, maintenance, proper and efficient use, 
cutting techniques. Training included lecture and practical.
0910 Vehicle switch out, getting mud tires on truck
1210 Lunch
1345 Rain and Sunshine/no lightning. After numerous suggestions, Kevin is 
still not maintaining close supervision of his two chain saw operators. His 
people do not have communications, first aid kits, and they speak little to no 
English. I feel this needs
1401 Sun is out- humidity high and all crews working their areas. Southern 
crew working tree line next to Iron Mtn. road. Road guards set with radios. 
These guys seem to be catching on to the site specific requirements.  
Northern crew still working K, L, M and R
1830 Crews shutting down for the day. Locked gate, returned to the office, 
END OF THE DAY

Supervisor's Signature Team Members:

Biggs

N/A

N/A

7/1/2001Brush Houseknecht 0600 On site safety brief w/Phil Jordan
0615 Doing maintenance work on heavy equipment
0900 Secured operations due to wet work area
1000 All secure

Supervisor's Signature Team Members:

Reed

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/2/2001Brush Doak 0600 On site safety brief and UXO training 
0615 All crews working areas north and south.  Kevin is with his chain saw 
crew for now.  We'll see how he does today. Next time he leaves them 
unattended we will have to officially take action
0700 At office - equipment worked - paperwork - meeting with SUXOS
0645 Scheduled to go to the test plot and survey in buried test  ordnance but 
delayed due to computer problems
1004 SUXOS on site to observe KG Blade operation.  Worked well, good to 
go for further use
1213 Lunch
1337 Back on site. Loggers working southern end.  The other crews working 
north and south areas
1358 Site Safety on site for overview look. All is well
1428 Chain saw crew ran across a copper head while cutting trees. Snake was 
dispatched
1508 Left site to fuel truck
1536 Back on site
1607 Received request from Jr. that he has a new man coming in tomorrow 
who will need base safety brief and site specific training. Contacted safety.  
Arrangements made for tomorrow morning. (0700-site / 0800-base)
1714 Lightning 0-3, contacted crews-out of the field-standing by
1746 ALL CLEAR - back to work
1820 Crews completed equipment maintenance - All crews out of the field - 
escorted through gate - gate locked - returning to office - END OF THE DAY

Supervisor's Signature Team Members:

Reed

N/A

N/A

7/3/2001Brush Doak 0600 On site safety brief and UXO training 
0628 On site, all crews working, northern  and southern areas.  Loggers 
working down south (A)
0900 QC on site to discuss pending initial inspection of P and J work. Trying 
to ensure level of workmanship is established and understood
0903 Contacted safety, once again, regarding the lack of supervision of the 
chain saw crew. This has been a constant problem.  We have addressed this 
matter with Kevin, the supervisor, repeatedly, to no avail.  No options left 
except to have safety address the problem
0917 Safety on site with Kevin, moving up north to check out blocked creek 
bed
1007 Met with SUXOS regarding area for northern crew to clear for 
turnover.  Approved idea to clear northern most area, then turn and clear 
south
1033 Passed on initial clearance areas to Jr and Tommy. They are good to go 
with plan
1216 Lunch, received call from safety, lightning 0-3 miles, contacted crews; 
all crews out of the field and in their vehicles
1248 All Clear, crews back to work
1145 ALL RADIOS ALERT, lightning in area, take cover. Notified all crews, 
out of the field, in the trucks

Supervisor's Signature Team Members:

Reed

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/9/2001Brush Doak 0600 On site safety brief and UXO training 
0617 Equipment maintenance/all crews going to work. Chipper broke down 
over the week end, should be on site Wednesday
1203 Lunch
1238 Back to office for training. Will be picking up the two TSI personnel 
for Brush Liaison turn over
1104 Training started - Quality Control  D0-10 personnel.
1432 Back on site with TSI personnel for turn over training
1612 TSI personnel back to office, MICK and MAC on site 
1827 ALL crews out, gate locked, heading back to office
1832 Back at office, END OF THE DAY

Supervisor's Signature Team Members:

Reed

N/A

N/A

7/10/2001Brush Davis 0600 On site safety brief and UXO training 
0620 Team leader meeting 
0637 Leave for DO-10
0645 Arrive in area
0720 Weather hold lightning 
0900 Junior, Tommy and crew went to hotel till weather clears
0920 All clear Junior and guys coming back to work
1120 Big cloud
1630 Assumed escort duty from TSI personnel. Several pieces of equipment 
working near the E sector. Most equipment being fueled
1800 Operations stopped to perform preventive maintenance on equipment

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/10/2001Mapping #2 Distad 0600 On site safety brief and UXO training
0700 Steve Neill briefs on expense reports and time sheets. Marty Leak 
reports he pulled an embedded tick off him yesterday after work and has a dull 
pain in the left heel
0800-1130 Equipment practice at  soccer field
1130 Lunch

Supervisor's Signature Team Members:

Leak

Soth

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/11/2001Brush Davis 0600 On site safety brief and UXO training
0620 Team leader meeting and equip sign out
0630 Leave for bypass area
0640 Met Junior and Tommy on prepping area for mapping
0930 Junior's boss is flying out to look at the site unknown time
1015 Chipper arrives on site
1130 DO-10 QC visited site and chipper started work
1141 DO-10 QC off site
1230 Finish lunch, back on site
1200 Lunch
1300 Heat stress 15 on 45 off for mod work no real effect to us
1304 Notice of 15/45 heat index at 1300 continue training for mapping
1310 Mark two areas for show great spot and minimum spot
1420 Safety and SUXOS DO-10 are on site watching chipper
1546 Logging truck shows up
1810 Wrapping it up  everyone out of the field, head for shop

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/11/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0917 Training on Leica RTS, EM-61 and Allegro
1158 Informed by Safety of 15/45 work routine due to wet bulb reading

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

7/12/2001Brush Davis 0600 On site safety brief and UXO training 
0640 Leave for DO-10 area
0645 Arrive at south end of DO-10 area
1050 QC arrives and decides its time to get all QC and geo together to show 
them an area for approval 
1105 QC off site 
1200 Lunch
1230 Finish lunch back to site
1400 SUXOS, safety and QC onsite
1445 SUXOS, safety offsite
1700 Saw on south end shutdown for the day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/12/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0728 Set up RTS at test plot for training

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/12/2001Mapping #2 Distad 0600 On site safety brief and UXO training. Leak out sick 
0700 To soccer field for training
0734 Recap of yesterday; Leak had a wood tick he removed, and a dull pain 
centered in his left heel
1100 Tear down equipment for move to test site 
1215 Test site run the grid
1230 Setup equipment at test site
1400 Run grid to synchronize equipment takes approximately 40 min
1545 Done with dry runs; back to shop

Supervisor's Signature Team Members:

Leak

Soth

N/A

7/12/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0630 Load Out
0700 Begin training/RTS
1230 Set up and run test grid

Supervisor's Signature Team Members:

Wrage

N/A

N/A

7/13/2001Brush Lister 0600 On site safety brief and UXO training. Load gear into truck
0635 In the bypass observing operations
0800-0830 Received call from Steve Neill, who is our Safety for today, about 
possible UXO found near the chipper. Item was part of a hydraulic cylinder. It 
was observed that while operating, the chipper separated metal from the 
mulch and deposited it on 
0835-1000 Completed chipping of pile and relocating chipper to a pile 
further south
1000-1130 Completed move of chipper to new location, operation took one 
and one half hours to accomplish and the road was easily accessible
1200-1230 Lunch
1230-1415 Observing chipper operations. Chipper had been shut down from 
1345 for a problem, problem still being worked as of 1415
1430 Chipper up and running
1815-1830 Placed radios on charge, completed paperwork and op complete
1810 Work stopped, returning to compound to complete time sheets

Supervisor's Signature Team Members:

Cope

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/14/2001Brush Doak 0600 On site safety brief (Reed)
0634 All crews working. Loggers down south (A sector), chipper working 
same area. Brush removal crews working northern and southern areas
0849 Phillips and Jordan helicopter landed at Yahou lake.  Rocky and to 
others on site for visit
1031Took Greg on ride-a-bout to look at erosion control areas.  Got with JR 
and worked on plans. Need controls in place by Monday
1154 Lunch
1241 Call from Tommy, they spotted an item that looks like a piece of 
ordnance we briefed them. Responding to northern sector
1250 Onsite- item was a 3" Stokes mortar, unfuzed. Moved item to the other 
side of the road. Item marked. Called Safety and requested he notify SUXOS. 
All clear, back to work
1837 Gate locked, END OF THE DAY

Supervisor's Signature Team Members:

Fitch

N/A

N/A

7/16/2001Brush Davis 0600 On site safety brief and UXO training 
0630 Equipment issue 
0815 Removed scrap from chip pile, QC took it 
0700 Arrive on site SUXOS, DO manager, QC onsite checking ordnance
1040 Fixed fence around rocket city
1145 Lunch
1215 Back on site
1220 SUXOS and demo team onsite
1240 Got Timbco operator out of area and went to road block area for demo
1300 In position as road guard 
1357 5 min warning 
1402 Shot fired
1410 All clear, resume normal ops
1630 Grinder finishes on east side of road at north end and moves across the 
road
1815 Equipment off the dirt
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/16/2001Mapping #2 Distad 0600 On site safety brief and UXO training 
0700 Leak to have his foot looked at constant dull pain in left heel
0800 Team dispatched to area P
1229 Equipment training all morning on the EM-61 and Leica
1609 Checked temp in ear on Leak and Soth 98.6/99.3 before and 98.4 and 
99.0 after

Supervisor's Signature Team Members:

Leak

Soth

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/17/2001Brush Davis 0600 On site safety brief and UXO training 
0640 Leave for area
0647 On site DO-10
0730-1015 Depart compound, start traverse operation, return to compound 
to transfer data
1200 Lunch
1230 Back to work
1500 Shear moves to south side of the parking pad around M45
1800 Finishing up the northern part of sector N
1815 Head for base
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/17/2001Mapping #2 Distad 0600 On site safety brief and UXO training
0700 QC prelim meeting
1000 Arrived at Area P
1004 Distad has an insect bite to the lower left calf, red raised about 1/4 inch 
diameter, feels like a pin prick
1601 Safety looked at Distad's bite possibly a spider bite; discovered second 
bite on left front of left shin no pain

Supervisor's Signature Team Members:

Leak

Soth

N/A

7/17/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0620 Load out
0800 Team w/team 1 to set up on grid team leader back to read work plan
0950 Team leader join team

Supervisor's Signature Team Members:

Wrage

Addison

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/17/2001Survey Lister 0600 On site safety brief and UXO training. Truck check and loadout
0700-0730 Talking with QC on how to improve accuracy for grid stakeout. It 
was agreed that we would do a traverse from bench mark 1 to bench mark 4
1015-1130 Data transfer complete, lunch
1611 Partial grid, flat with grass
1621 Full grid flat, complete
1623 Full grid, flat, complete
1625 Full grid, flat and complete
1626 Partial grid, flat, complete
1630 Partial grid, flat and complete
1632 Full grid, flat complete
1633 Full grid, flat, complete 
1635 Full grid, flat, complete
1643 Partial grid, complete

Supervisor's Signature Team Members:

Cope

N/A

N/A

7/18/2001Brush Davis 0600 On site safety brief and UXO training 
0700 On site DO-10 
0919 SUXOS onsite
1015 SUXOS off site
1030 Corp onsite 
1033 Grinder finished on north end of  cement pad
1230 Back on site
1200 Lunch
1300 Surveyors in area
1430 SUXOS onsite safety also
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/18/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0857 Tail gate safety brief; loaded truck; departed for work site. Continued 
work in Sector P. Brush crew was needed to trim limbs from trees obstructing 
line-of-site to prism. The team devoted 4.5 man-hours removing brush from 
grids. Assisted other teams in

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/18/2001Mapping #2 Distad 0600 On site safety brief and UXO training
0700 Grubbed brush of grids approximately twenty loads
1000 Grubbing complete, equipment setup complete, Leak bit by spider under 
left arm pit; spider not a BW or BR
1544 Had to reposition gun to finish shooting P26P31, new file name 
P26P31A
1400 Started mapping grids, set HZ=90 re-shot six stake points
1549 Shot west half of the grid with HZ=0

Supervisor's Signature Team Members:

Leak

Soth

N/A

7/18/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0730 At grid P24 for setup. Cleared brush from grids for laser. Walked one 
full grid and one partial had multiple problems with trees and loss of lock
1320 Moved to new location N32

Supervisor's Signature Team Members:

Wrage

Addison

N/A

7/18/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Demo meeting, NONEL Procedures review and revision
0708 D010 meeting/QC meeting
0825 Out to the Bypass area
0900 Conducted Follow up inspection on Brush Clearance operations. Sector 
N. Everything looking good
0952 Conducted internal follow up on SURVEY team. Plan on conducting an 
Initial Inspection tomorrow
1050 Conducted an Internal follow up inspection on Mapping Team 2 and 3. 
Slow, still working out the bugs
1220 Conducted an Internal follow up on Mapping Team 1. Had problems 
with equipment in the morning but up and running now
1501 Received call from Brush 1 regarding another well bashing. Arrived at 
site took photos and talked with supervisor and bull dozer operator. See safety 
report for details. Notified Safety and SUXOS
1627 END OF THE DAY

Supervisor's Signature Team Members:

Reed

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/19/2001Brush Davis 0600 On site safety brief and UXO training 
0640 On site 
0805 QC on site 
0822 Survey going to shoot in the west boundary at north end 
1025 SUXOS on site 
1230 Back on site
1200 Lunch
1300 SUXOS on site 
1604 DO manager. Off site
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/19/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0729 Morning meeting, tailgate safety  brief. Set up RTS to map P52
1010 Set up RTS on P55 to map streets in grids P 59 & P60
1312 Set up RTS on P60 to map P61P62. Zeroed gun on 270 degrees. Most 
of grid is parking lot

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

7/19/2001Mapping #2 Distad 0600 On site safety brief and UXO training
0800 Setup on P36, horizontal =90, walked north south lines
0850 Mapping P32
0900 Restart grid tracking but not recording with RTS
1000 Run grid P26P27, RTS at P36, horizontal =0, walked lines east west
1130 P26P27 complete, lunch
1200 Setup for P24P25, Allegro problems replaced cables
1253 Start mapping P24P25
1430 Mapping P24P25 complete
1500 Setup for P30 complete, hz=0, setup point P25, walked east/west
1545 P30 complete, data looks ok

Supervisor's Signature Team Members:

Leak

Soth

N/A

7/19/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0650 Training on Allegro. Did test file to check allegro seems to be working 
....temp 81. First grids were completed with good data logged. Second file 
started 95 degrees. Completed second set of three grids and found nothing was 
logged on the Allegro, Sam

Supervisor's Signature Team Members:

Wrage

Addison

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/19/2001QC #1 Doak 0600 On site safety brief and UXO training 
0632 ATTENDED MEETING ON DEMO PROCEDURES
0751 Off to the Bypass
0917 Talked with survey team about re-defining the north west boundaries. 
This will allow P&J to clean up that section and turn over for survey and 
mapping. This will happen

Supervisor's Signature Team Members:

Reed

N/A

N/A

7/21/2001Brush Biggs 0600 On site safety brief and UXO training
0610 Morning safety brief complete
0630 Get equipment and go to site
0650 Arrive on site
1200 Lunch
1230 Back onsite roaming around watching contractors
1545 Safety on site loggers are logging and grinder is grinding
1805 People packing up

Supervisor's Signature Team Members:

Addison

N/A

N/A

7/23/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0739 NOE: USE FILE 
0723 QC1A not QC1. Set RTS at test plot for QC  check. Morning safety 
brief/tailgate safety brief conducted. Completed QC Check. Headed back to 
sector P

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

7/23/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All team member present
0700 Loadout complete, final brief of work areas by Nate
0800 Setting up on N11, gun ok 
0840 Started walking grid Marty/Gary
0947 Finished grid
1030 Setup on grids N05 and N12. Distad and Soth walking N/S lines, gun at 
N11, start post at N12
1200 Grid N05N12 complete. Taking lunch
1230 Talking with Nate and Tony changing to 200 ft offset on grids
1430 Setup complete on N04N11 gun on N26, walking M/S Direction, 
working west to east
1600 Completed grid, began breakdown
1610 Departed for office

Supervisor's Signature Team Members:

Leak

Soth

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/23/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0726 DO-10 Bypass
0710 Load out
0720 Refuel truck
0730 Set up for grids N47, 52, 58. Still having problems logging data
1130 Break for lunch. Tony came out to help with problems now logging in C 
drive
1200 Resume logging in grids N42, 47, 52 and 53 all

Supervisor's Signature Team Members:

Wrage

Addison

N/A

7/24/2001Brush Davis 0600 On site safety brief and UXO training
0645 Leave for DO-10 area
0630 Gator training
0655 Arrive in area
1015 Corp onsite along with safety
1200 Lunch
1230 Back on site QC 1 and 2 on site
1530 Pick up Carl Dailing, he's finished with survey
1815 Everyone off site
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/24/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Load out, Gator training . Set up 
RTS on P49, horiz. = N.
P43 slopes downhill toward a bldg. and ends ~3' 
from it

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.17



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/24/2001Mapping #2 Distad 0600 On site safety brief and UXO training
0630 Gator training
0700 Left for Bravo area
0830 Setup on B28 shooting south, horizontal = 180, walking east west
0900 Leak and Soth walking
1100 Starting B04, starting on west edge walking N/S, downhill, setup on 
stake B28
1120 Problems getting gun to record
1200 Had to stop mapping on B04, because of hill, angle lock keeps breaking
1330 Set up on B11,hz =90, walking n/s from west edge, Leak and Soth 
walking
1415 Brian Fitch replaces Jason Soth
1450 Work rest schedule started by DO10 safety of 15 minutes rest and 45 
minutes of work
1500 Allegro will not pause... Tony has been informed and is supposed to be 
here at 1540 to assist in ending the file. Grid B14 is a being walked 
immediately after grid B13

Supervisor's Signature Team Members:

Leak

Soth

N/A

7/24/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out
0645 Training on Gator by Safety
0720 Transport  to bypass
0730 Set up on grid N11
0745 A belt of 43, unfired 7.62 blank rounds was discovered in grid N17 
placed at grid stake N17
1010 Turned over blanks to Safety

Supervisor's Signature Team Members:

Wrage

Addison

N/A

7/24/2001QC #1 Reed 0600 On site safety brief and UXO training. P & J briefed by Mac Reed
0645 Gator training w/Bridgeman for DO-10 personnel
0845 Checked field operations, skipper survey, F/W survey and mapping
1030 Went to north end of eastern bypass to observe logging operations. 
Issues of concern were PPE and SOP. All appeared to be OK
1245 Met with JR at the north end of bypass to discuss removal of dirt to 
level up the grinder. We said NO, and explained why it was not a good idea
1415 Back at office doing reporting
1630 All secure
NO FURTHER ENTRIES THIS PAGE

Supervisor's Signature Team Members:

Reed

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/25/2001Brush Davis 0600 On site safety brief and UXO training 
0640 Leave for DO-10 area
0650 Arrive on site start surface  sweep on area just north of Iron mountain 
gate
0915 Marked a couple wells
0955 Talked with QC and Junior from Phillips and Jordan Corps told him that 
ops look good with non-intrusive ops but Corps is also saying that the dozers 
are exceeding 1 ft while operating
1215 Back on site watching dozers spread chips
1345 Rain sets in
1353 Raining really hard!!!
1505 I shift to one of the mapping team 
1500 Phillips and Jordan call it a day
1530 Equipment going down raining too hard picked up Carl
1600 Back at base

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/25/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0730 Houseknecht starting temp = 98.0 degrees @ 9:52. Ending temp. is 99.0
1155 -1225 Lunch break
1400 Completed test grid QC check. Delivered data to Geo Manager, headed 
back to Sector A
1430 Blackwell temp. 98.7 before, 99.2 after. Hard rainfall during most of 
grid. No negative effect on RTS or Allegro observed
1500 Set up grid A11 for mapping. Bynum's starting temp. = 97.6, Blackwell's 
was 98.9

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

7/25/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0714 Set up at test grid for QC check. Tailgate safety brief, loaded truck

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/25/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All team members present
0700 Team leader briefing by Steve
0800 Setting  up on A50 shooting north, horizontal = 0, walking east west, 
working from north edge to south
0800 Temp 77, humidity 90% plus
0845 Change to grid B11/B12 setup almost complete, running lines N/S  on 
B11 from west edge
1100 Removed a tick from Distad's upper left arm it was sucking blood
1321 Team begins grid/static, walking from west to east and at the northern 
edge. Survey is Distad in the coil and Soth in the pack
1450 Completed B3 moving to B19
1505 Distad stung on elbow by ground hornet
1510 Davis/Leak began walking north, moving east

Supervisor's Signature Team Members:

Leak

Soth

N/A

7/25/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out truck 31
0645 Meeting with SUXO
0715 Move to grid N19
0725 Start set up for mapping
0730 Outside temp 80 deg humidity 87% cloudy. Team core temps Crossley 
98.8, Wrage 98.9, Addison 98.8

Supervisor's Signature Team Members:

Wrage

Addison

N/A

7/26/2001Brush Davis 0600 On site safety brief and UXO training 
0620 Load up and leave DO-10
0730 Drop of Dailing and Jones for survey work
0945 Corp guy (forestry) onsite I talked with him on site control and now he 
knows he needs an escort
1200 Lunch
1230 Back on site
1406 Pick up Carl 
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/26/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Team Leader meeting. Set up 
Gator and changed tents. Had to fuel the Gator. Headed to Sector A. Set up to 
map grid A18 and A19. Hill terrain and lack of stakes on E side of road make 
it impossible to map more than one or two grids without

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

7/26/2001Mapping #2 Distad 0600 On site safety brief and UXO training 
0730 Survey area and pick setup point of (B53)
0830 B19 prepared and grid will begin at eastern end with lanes running south 
to north. Walkers are Leak in the coil and Soth in the pack. Leak has felt 
soreness on the bottom of both feet since 7-17-01. Distad has blisters on both 
feet, sore hamstrings
0830 Grid 19 is prepared and will be walked starting at the western edge with 
lanes running north to south. Walkers are Leak in the coil and Soth in the 
pack. Leak has soreness on the balls of both feet since 7-17-01. Distad has 
blisters on both feet
1255 Started mapping B26
0930 Tony called, set Horizontal to 50' for test grid
0945 Started to map B18B25, walking, east/west from southern edge
1040 B18 complete
1055 Started B25, walking east/west from southern edge
1140 B25 complete, one second delay on allegro
1200 Start lunch
1230 Started B26 setup
1445 Started test grid
1350 B26 complete
1510 Completed test grid
1519 Started QC line
1526 Completed QC line

Supervisor's Signature Team Members:

Leak

Soth

N/A

7/26/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0630 Load out
0650 Depart for QC grid
0700 Arrive QC grid, set up for full base line
0740 Start logging
0800 EM61 sounding a continuous hit
0815 Return to compound as per Tony to pick up another  C

Supervisor's Signature Team Members:

Wrage

Addison

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/30/2001Brush Davis 0600 On site safety brief and UXO training 
0630 Head to site DO-10
0645 Arrive on site too wet to doze grinder is up near Iron Mountain gate
0950 Corp guy on site
1500 Grinder is at south end
1200 Lunch
1230 Back on site
1445 Marked some wells
1815 Leave site
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

7/30/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. TL meeting. Loaded truck and 
Gator, headed for Sector A. Set up RTS on grid A29. Experienced a problem 
with the Leica in the demo software had expired. This caused a delay in data 
collection
12:25-12:55 Lunch

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

7/30/2001Mapping #2 Distad 0600 On site safety brief and UXO training 
0730 Leave to run
0730 Leave for test grid
0800 Set up complete at test grid, walkers coil Distad pack Fitch, starting on 
far end away from TS2026 stake 
0700 Marty Leak has medical appoint, Brian Fitch filling in
0800 Test grid setup, hz=50,0820-rts demo program problems Tony working 
it, on hold
0955 Fix installed, ready to run
1100 Test grid and QC line complete
1330 Starting survey of B10, sweeping E/W heading north
1430 B10 complete
1500 Start B17, walking east to west starting on south edge working north, 
Soth/Leak walking
1520 Safety calls a 45/15 work/rest schedule

Supervisor's Signature Team Members:

Leak

Soth

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/30/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0630 Team leader brief
0645 Pack out, truck 31
0710 Setup on grid
0745 Leica demo program expired. Called in waiting for Tony
0900 Tony fixed problem
0915 Problems with EM61, after 6 batteries

Supervisor's Signature Team Members:

Wrage

Addison

N/A

7/30/2001QC #1 Reed 0600 On site safety brief and UXO training 
0700 Working on flow charts
1030 Observed mapping teams, all productive
1100 Returned to shop
1315 Observed field operations
1500 Observed mapping team 2. Did initial surveillance on mapping team 2
1630 All secure

Supervisor's Signature Team Members:

Reed

N/A

N/A

7/31/2001Brush Davis 0600 On site safety brief and UXO training 
0630 Head to DO-10
0930 DO manager on site
1200 Lunch
1230 Back to work
1530 SUXOS and DO manager on site
1600 SUXOS and DO manager off site

Supervisor's Signature Team Members:

Dailing

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/31/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Traded trailers for Gator and held 
clean up
0905 Set up RTS on A29 to map A42/43 . Bynum's temp = 96.9, Blackwell's 
= 98.7 prior to start. Weather conditions: temp 84, humidity = 80% @ 9:10 
AM. Stop time: 10:42. Ending temp. = Bynum, 97.6 Blackwell, 
99.4.10:11Start time: David Blackwell informed me that his ankles were 
hurting and that he is seeing a doctor this Friday. Temp data: temp. 84, 
humidity 78%. Set up RTS on A29 to map A43 . Bynum's temp = 96.9, 
Blackwell's = 98.7 prior to start. Weather conditions: temp 84, humidity = 
80% @ 9:10 AM. Stop time: 10:42. Ending temp. = Bynum, 97.6 Blackwell, 
99.4.Set up RTS on A29 to map A43 . Blackwell's temp = 98.3 before; 99.1 
after. Houseknecht's = 97.4 prior to start., 98.3 after. Weather conditions: 
temp 86, humidity = 69% @ 11:10 AM. Stop time: Ending temp. = Bynum, 
97.6 Blackwell, 99.4
12:40-13:10 Lunch
14:45 Temp. = 84, hum. = 78%. Bynum temp. 98.4/99.1 Pulse 132/103. 
Houseknecht, 98.8/99.1, pulse 88/78. Instructed to suspend work due to a 
heat injury on the bypass south of our location 
1520 Team leader meeting, wash trucks, clean compound and trailer for VIP 
visit tomorrow
1526 Set up RTS on M32 to map M01. Temp. Blackwell, 98.8/99.5 ,pulse 
116/84/72; Houseknecht 98.1/98.9, pulse 68;80/68

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/31/2001Mapping #2 Distad 0600 On site safety brief and UXO training
0830 Problems with the Leica, waiting for Tony
0900 Leica is back up... came back up for no apparent reason
0935 Walker temps are Soth (pack) 98F/Distad(coil) is 97.9 F
0941 Team begins grid B01 walking east to west beginning at the southern 
end. Walker's temps at the end of grid B01 is 98.5 F Soth(pack) and 98.6 F 
for Distad(coil)
0931 Walker's temps are 98F for Soth(pack) and 97.9F Distad(coil)
1018 Grid B01 is complete and embankment is not surveyed
0941 Walkers begin B01
1039 Static is complete and Distad's temp is 98.5 F and Soth's temp is 98.6 F
1042 Grid B02 will be walked from east to west beginning on the northern end
1045 Grid B02 begins
1047 Tony/geo calls out to give us code for "demo" screen so it will not cue 
up like it has... # 153080759492
1049 Ken Jones calls back to inform me that the Allegro file designation for 
grid B02 is B02A
1110 DO-10 safety (George Bridgeman) called out to notify team that if 
team body temps reach 100 F then team assumes 15 minutes of rest and 45 
minutes of work
1135 Temps Soth 98.0, Distad 98.4 at end of B02
1137 Grid B02 is complete
1141 Team temps are 98 F for Soth and 97.1 F for Distad
1137 Grid B02 is complete 
1200 Start B03, Ken Jones and M Leak walking, north/south lines from west 
edge
1201 No lag at beginning of B02, 2 second difference at the end of grid
1255 B03 complete, temps K Jones 97.9 M Leak 98.1, time  sync 6 sec drift
1330 Started B09 Leak in coil Jones in pack, walking east/west from south 
edge
1430 B09 complete, Leak 98.7, Jones 97.7

Supervisor's Signature Team Members:

Leak

Soth

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/31/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
1021 Finish grids N8, N15, Addison 99.1, Wrage 99.0. outside temperature 
85.8
1045 Changed to setup of grids N07, N14
1115 Setup completed, informed of wet bulb index Wrage temp 99.2 Crossley 
99.1 Addison 98.8
1030 Setup for grid N28, N20
1200 Finish grid N07, took temps  Wrage 99.4, Crossley 99.4, Addison 99.2 
outside temp 88.5. Break for lunch
1203 WBG 81.4 back to full work. Set up for grid N14. Setup Complete, 
temps Crossley 98.5 Addison 99.3 Mapping grid
1307 Completed mapping N14 temps Addison 99.6 Crossley 99.4 13:46Set 
up for grid N20
1359 Start mapping grid N20 temps Wrage 99.0 Addison 98.8
1448 Complete Mapping Temps Addison 99.7  Wrage 98.8 Breakdown
1452 Return to compound
1506 Meeting with Map lead
1546 Team to wash vehicles
1625 Team back from washing vehicle

Supervisor's Signature Team Members:

Wrage

Addison

N/A

7/31/2001QC #1 Reed 0600 On site safety brief and UXO training 
0700 Cleaned all working spaces for visitors tomorrow
0900 Observed field operations, did follow up on log entries for all map teams
0950 Called safety about soccer kids in the road, he notified security
1000 Started DGPS training with GEO
1330 Secured from DGPS training
1630 All secure

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/1/2001Brush Davis 0600 On site safety brief and UXO training 
0640 Leave for DO-10
0840 Help mapping team on south end
1040 Head shed on site
1200 Lunch
1230 Back to work
1300 Another grinder is working in south end
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/1/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0639 Truck load out, proceed to sector A. Tailgate safety brief enroute
1047 Temp after grid A27, Bynum, 99.4 pulse 140/105, Blackwell, 98.8, 
pulse, 125/110 
1215-1245 Lunch break. Set up RTS on M32 to map M01

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

8/1/2001Mapping #2 Distad 0600 On site safety brief and UXO training. J Soth off today medical appoint. 
replacement is K Jones
0630 Tailgate safety stressed to watch for symptoms of heat stress, slips, 
trips and falls
0730 Setting up on B53, shooting south hz=180 
0840 Starting B16, Leak in coil, Jones in pack, Leak 97.8 pulse 88,Jones 97.6 
pulse 60, walking east/ west from south edge
1000 B16 complete, contains part of B15 to boundary markers; Leak temp at 
99, pulse 132, Jones temp at 97.8 pulse 97, grid temp 83, humid 66%
1025 Vital signs were 98.1 F and 76 BPM for Distad and 97.5 F and 84 BPM 
for Jones
1034 Coil measured out for Jones and Distad is in the pack
1035 Grid B23 and sliver of B22 begins survey
1038 EM-61 battery voltage is at 11.7
1125 EM-61 battery voltage is 11.5
1204 Final static begins for grid B23
1205 EM-61 battery voltage  is 11.4
1206 Final static is complete
1210 Pat/FW Safety called on all radios to notify teams to begin vital sign 
monitoring and 15 minutes of rest and 45 minutes of work schedule. Pat also 
informed us to recheck BPM after 3 minutes at the end of work periods
1216 60 BPM for Jones and 81 BPM for Distad
1218 Time sync confirmed to be dead on... Started grid B30 at 13:00
1341 Battery reading for backpack 11.1v 
1345 Grid B30 complete Leak temperature 98.6 pulse Distad temperature 
99.6 pulse 102. Results after three minutes rest Leak pulse 98 Distad 88. 
Humidity 42% temperature 91.2°F
1440 Starting B24, Leak in coil, Jones walking back pack, temps Leak 98.9, 
Jones 98.3, pulse Leak 96, Jones 112
1440 Walking grid east/west from south edge
1516 Start grid B24 under file B24b. Distad  carrying pack Leak carrying coil. 
Start of grid delayed for replacement of pack battery
1545 End grid B23 Distad temperature  100°F pulse 112 Leak temperature  
100.7°F pulse 114.  Safety on site checking temperatures and pulse reports

Supervisor's Signature Team Members:

Leak

Soth

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/1/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Move to grid
0700 Setup on grid N54
0729 Safety brief, temps and pulse. Addison t 98.2  p 96  Wrage t 97.6  p 78 
Crossley  t 97.8 p 66. outside temp 76 .humidity 79
0750 Complete grid N26 temps and pulse Wrage t 98.3 p 96 Crossley  t 97.5 
p 66 
0922 Set up for next grid, M70
1006 Mapping grid M70 temps Addison  t 99.2  Crossley t 98.0
1109 Set up for grid M69
1110 Begin mapping Addison 99.2 p96 Wrage 98.9 p80
1128 Completed mapping. Addison 99.1 p108 Wrage 99.3 p 96. Lunch  
WBG 83.4 to 45 15. Set up complete Start mapping. Wrage 98.7 p96  
Crossley 98.2 p78
1351 Done mapping, Wrage 99.0 p 96 Crossley 99.0 p 84
1435 Start mapping Addison 99.6 p 92 Crossley 98.6 p 84
1458 Done mapping Crossley 98.6 p108 Addison 100.6 p120
1546 Packup and return

Supervisor's Signature Team Members:

Wrage

Addison

N/A

8/1/2001QC #1 Reed 0600 On site safety brief with Phillip and Jordan 
0800 Attended preparatory for demo team. BRAVO ZULU to Bill Bendel and 
team
1030 Did field tour and initial surveillance on mapping team three
1300 Did preparatory measures for QC of control and grid points
1630 All secure

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/1/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck inspection and loadout
0700 No areas available for grid stakeout at this time, using time to work on 
maps and data collector 
1200-1230 Lunch 
1230 Continuing to work on maps and data calculator

Supervisor's Signature Team Members:

Cope

N/A

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/2/2001Brush Davis 0600 On site safety brief and UXO training
0630 Leave for DO-10 area
0700 Grinders on south end and dozers working in sector k
1200 Lunch
1230 Back from lunch
1500 SUXOS and DO manager onsite
1815 Everyone off site
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/2/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Equipment load out. Tailgate  
safety brief. Transit to Sector M
0859 Temp. data: Outside temp. = 82 deg., hum. 64%. Bynum start: 98.9, end 
98.9 pulse 112/120/110 Blackwell: 99.0,, end 99, pulse 80/100/90. 1010 
Temp data: Outside temp. = 92 deg., hum. 51%. Houseknecht start: 98.1, end 
98.4 pulse 64/88/72 Lister: 98.2,, end 100, pulse 78/132/118
1145-1115 Lunch
1150 Temp. data: Outside temp. = 92 deg., hum. 54%. Bynum start: 98.7 end 
98.7 pulse 88/128/116 Blackwell: 98.3, end 98.5 pulse 84/124/110
1409 Temp data: Outside temp. =104 deg., hum. 56%. Houseknecht start: 
98.5, end 98.8 pulse 72/88/80 Lister: 98.2, end 98.9, pulse 88/134/98

Supervisor's Signature Team Members:

Blackwell

Bynum

Lister
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/2/2001Mapping #2 Distad 0600 On site safety brief and UXO training. Full team assisted by K Jones
0700 Depart complex to Bravo area, tail gate safety stressing environmental 
conditions, with normal slip/trip/fall stuff
0730 At B53 starting setup, survey grids for next days set up
0756 Nate Martin is on site
0821 Team heads downrange... Distad and Soth
0822 B31 will be walked with lanes running north to south and beginning on 
the eastern end
0824 Team vitals... Distad 98.1  F and   80 BPM; Soth 99 F and 72 BPM
0828 Soth is in the coil and Distad is in the pack
0829 Temp 80.4 F and 50% humidity
0831 Back pack is 11.9 on voltage
0925 Clover-leaf complete and starting static
0927 Voltage is 11.5 on the EM-61
0929 Grid is complete
0931 Distad is 98.6 F and 94 BPM Soth is 98.6 F and 84 BPM
0934 Three minute recheck... Distad is  82 BPM and Soth is 90 BPM
0955 Grid B32, Jones in coil, Leak in backpack, pulse Leak 84, Jones 72, 
temps Leak 98, Jones 97
1011 B08 is a mag and flag, a small triangular sliver 10 ft wide on the north 
end.  North end is a steep road bank and crosses a dirt access road and up the 
steep road bank of the paved road
1055 B32 complete, pulse Leak 92 to 72, Jones 96 to 96, temps Leak 98.6, 
Jones 98.1
1115 Teams swap duty
1116 Distad is 98.4 F and 80 BPM Soth is 98.6 F and 90 BPM
1118 Temp is 86.7 F and  humidity is 47%
1125 EM-61 voltage is 11.5
1127 Survey begins
1156 Checked out the downrange team, everything is good
1219 Static starts
1220 EM-61 battery voltage 11.1
1221 B33 is complete
1223 Distad is 99 F and 104 BPM; Soth is 98.5 F and 92 BPM
1225 Three minute recheck is Distad at 96 BPM and Soth at 88 BPM
1228 17 second time difference at end of B33
1237 Teams swap... Leak and Jones go downrange
1245 Time synchronized RTS and Allegro to Distad's G-Shock watch in an 
attempt to ID which piece of equipment has the drift problem
1255 Starting grid B34, Jones in coil, Leak in backpack EM-61=11.9V.  
Walking grid in a east/west direction from southern edge
1415 B34 complete, temps Leak 98.6 Jones 98.7 pulse Leak 88/92, Jones 
108/80
1430 Setting up grid B20 walker Distad/Soth
1452 Coil operator Soth temperature  99.2°F pulse 90 Pack operator Distad 
98.7°T pulse 100. 61 battery voltage 11.4v
1458 Start grid B20
1505 Battery died on the allegro, Nate Martin informed, Nate sending a 
battery out
1525 Allegro battery delivered. Received direction  from Nate Martin to 
secure. Packing up and returning to office

Supervisor's Signature Team Members:

Leak

Soth

Ken JONES
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/2/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0607 Morning  meeting, safety  brief
0625 Load out
0626 On site setup
0710 Setup complete. Walk grid. Addison 99.1 p96  Wrage 98.6 p78
0837 Completed grids N09 N10. Addison98.9 p96  Wrage98.9 P84
0920 Start grid N03 Wrage 98.5-p80 Cope 96.4 p64
0958 Complete grid Addison 98.6 p88 Cope 97.41 p92
1012 Having problems with Allegro stand by for solution
1026 Grid N03 did not log keys are sticking on allegro.  Will walk Again
1056 Start grid again Cope 96.6 p66 Crossley 97.9 p66
1058 Complete grid Crossley 98.9 p78 Cope 98.8 p.87
1222 Start new grid. Addison 99.0 p92 Crossley 98.6 p66
1226 Complete grid Addison 99.7 p96 Crossley 99.2 p84
1325 Start new grid Addison 99.3 92 WRage98.5 p72
1436 Finished grid Addison99.3p108 Wrage99 p90
1500 Start Mapping Wrage 98.9 p84 Cope 97.7 p76
1539 Done mapping Wrage 99.0 p108 Cope 97.3 p102
1559 Return To compound

Supervisor's Signature Team Members:

Wrage

Addison

N/A

8/2/2001QC #1 Reed 0600 On site safety brief and UXO training 
1000 Set up base station to QC surveyed points
1300 Took over as DO-10 EHS
1500 Broke down DGPS station
1630 All secure

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/6/2001Brush Davis 0600 On site safety brief and UXO training
0630 Leave for DO-10 area
0645 Inspected K sector its almost finished
1000 Corp all over the place
1200 Lunch
1230 Back on site
1744 People still speeding through the area not FW or TSI guys

Supervisor's Signature Team Members:

Dailing

N/A

N/A
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/6/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Loaded equipment and transited 
to work area. Tailgate safety brief
0914 Overcast today, expecting rain. Weather conditions, Temp. is 75 deg, 
humidity 85%, wind out of the SE
1155 Lunch break 1152-1222. Still no rain
1554 Physiological data: BASELINE: Houseknecht, age 47, pulse-60. temp.-
97. Bynum,  age 30, pulse-68. temp.-97.6 Blackwell ,  age 32, pulse-88. 
temp.-97.5 Houseknecht , @ 1007, P1= 84, P2 = 64, temp. =96.3 Blackwell, 
@ 1007, P1= 104, P2 = 92, temp. =97

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.32



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/6/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All regular team members present
0700 Depart area for grid after tailgate safety briefing
0730 Setup on stake B06, shooting grids B20/21 and B 27/28, HZ=0 walking 
north south from west edge. 0840 Team of Soth and Distad head downrange. 
Grid will be walked with lanes running north to south, beginning on the 
western end
0843 Distad is 97.7 F and 82 BPM, Soth is 97.9 F and 72 BPM
0854 RTS would not go into record mode... cut power off and back on and 
working fine now
0830 For the third day problems with RTS initial lock on, shutdown system 
for 30 sec and restarted from scratch
0856 Temp is 75.9 F and 83% humidity
0858 RTS and Allegro file is B20. Sliver/B21 will be walked with B20
0902 EM-61 voltage is 11.6 on #6...Grid begins
0906 Distad is in the coil and Soth is in the pack
0955 Paused for a break
0957 Continued with B20/21
1006 EM-61 voltage is 11.3... Temp is 78.1 F and 83% humidity
1011 Safety/DO-10 is onsite with Greg Williams and notified of rain arrival 
of approx. 1 hour
1015 Safety and Greg offsite
1025 Grid B20/21 is complete
1027 Distad is 98.3 F and 96 BPM; Soth is 98.2 F and 72 BPM
1030 3 minute... Distad is 92 BPM; Soth is 72 BPM
1052 Started B27/28, Leak in coil Soth in backpack, walking north/south 
from west edge
1047 Pulse Leak 92, Soth 74,temp Leak 97.7,Soth 98.2
1155 Walking grid complete, temps Leak 98.33, Soth 98.6,pulse rate Leak 
96, Soth 84
1158 Pulse check no change, verified for Nate EM-61 knobs set at 5.0
1300 Beginning grid B37, sweeping north/south moving east
1358 Grid B38 is complete
1502 Distad is 97.2 F and 88 BPM; Soth is 97.8 F and 76 BPM
1505 Grid will be walked from east to west beginning at the northern end
1506 Soth is in the coil, Distad is in the pack
1507 EM-61 is at 11.6 volts and grid begins
1509 Temp is 85.3 F and humidity  is 64%
1541 Distad has to take bathroom break, paused survey
1543 Safety (George) is onsite
1553 Safety is offsite
1600 Distad is 98.2 F and 104 BPM; Soth is 98.3 F and 118 BPM
1606 Three minutes- Distad is  BPM and Soth is  BPM

Supervisor's Signature Team Members:

Leak

Bynum

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/6/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0603 Load out
0633 Setup
0701 Move to site
0723 Safety brief, continue setup
1032 Completed mapping
1056 Setup
1057 Setup
1202 Done
1203 Lunch
1232 Continue setup
1359 Packup

Supervisor's Signature Team Members:

Wrage

Addison Absent

Fitch

8/6/2001QC #1 Reed 0600 On site safety brief and UXO training. Started  new QC project, SIPOC, 
all hands brief
0700 Had QC meeting w/ G. Williams
1300 Continue w/ SIPOC
1630 All secure

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/7/2001Brush Davis 0600 On site safety brief and UXO training
0635 Leave for DO-10
1055 DO manager and Russ off site
1200 Lunch
1330 Weather hold is cancelled
1630 Weather hold again
1700 Still on hold
1719 Back to work
1815 Guys off site
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

DACA87-99-D-0010 C-3.34



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/7/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Lengthy safety brief. Tailgate 
safety brief. Discussed emergency evacuation procedures and route to hospital
1227 Received a call from Safety stating that lightning was detected within 3-
5 miles and to seek shelter within a vehicle
1324 Cleared to go back to work
1445 Houseknecht  departed for an appointment. Relieved by Todd Biggs

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

8/7/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All team members present
0700 Tailgate safety, stressed emergency  evac procedures, along with normal 
environmental hazards 0730 Departed compound
0800 Setup on B17
0915 Walking grid from NW to SE corner diagonally due to the slope of the 
hill
0925 Starting grid Leak in coil, Soth in back pack
0951 Area on the north boundary 10 -15 long, 5-8 foot wide not walked 
rocks and debris poor footing 
1015 Visit by TSI VIP explained operation of RTS/EM-61
1045 B39 complete, Allegro gained 3 sec
1155 Paused for lunch
1225 On a lightning hold, grid 50% complete
1325 Lightning hold over, starting again replace Leak  with Carl, Leak left 
because his wife had been in a car accident
1340 Beginning grid 40A, Gary walking
1420 Completed grid
1450 Starting B46, Soth in coil, Carl on backpack, walking diagonal NW to 
SE due to slope

Supervisor's Signature Team Members:

Leak

Soth

N/A

DACA87-99-D-0010 C-3.35



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/7/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0730 Movement to work site 
0800 Set up for grids M46, 47, 48
0915 Map grid
0954 Finished mapping
1005 Set up
1100 Complete mapping 
1130 Started mapping
1205 Complete mapping
1220 Lunch
1225 Lightning, inside truck
1323 Back to work
1325 Setup grid M36
1400 Mapping complete
1429 Begin grid M27
1435 Setup for grid M68
1545 Complete grid packup
1530 Finish grid M27
1605 Return to compound

Supervisor's Signature Team Members:

Wrage

Addison

N/A

8/7/2001QC #1 Reed 0600 On site safety brief and UXO training 
0700 Resumed work on process charts
1300 QC meeting
1430 Did field surveillance on P&J
1630 All secure

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/7/2001Survey Lister 0600 On site safety brief and UXO training 
0700-0730 Depart for bypass, conducted tailgate safety to include emergency 
response procedures and rally points
1320 Weather hold lifted, going back to work

Supervisor's Signature Team Members:

Jones

N/A

N/A

DACA87-99-D-0010 C-3.36



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/8/2001Brush Davis 0600 On site safety brief and UXO training
0625 Leave for DO-10 area
0730 Drop Carl Dailing off with surveyors
1200 Lunch 
1245 Roam around building
1331 Looking for ordnance on surface
1230 Back to work
1430 Acting road guard for demo
1500 Resume normal duty
1807 Crews finishing up SUXOS on site
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/8/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on 2.36 inch rockets, WP CK 
versions
0835 NOTE FOR GEO: Leica file was initially entered as L09, and corrected 
to A12
1147 Lunch  from 1145-1215
1311 Shifted to a 45/15 minute work/rest regimen
1434 Had to evacuate Sector A due to a demo shot near Yahoo Lake
1556 Very hot today. One team member's pulse reached 184 with a temp. of 
101.7 after walking a grid

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.37



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/8/2001Mapping #2 Distad 0600 On site safety brief and UXO training 
0700 Fuel truck and gator
0830 Setup on B37
0900 Leak in coil, Soth in back pack, hz=90, walking east west from north 
edge of 55, walking down hill
0930 Nate stopped by need to re-shoot first half of B40
1311 Pat Saveall notifies of 15 min rest and 45 min work regiment
1313 Team is downrange setting up B47; Soth is in the coil and Distad is in 
the pack
1320 Initial static from 1317 to 1320
1323 This grid is being walked diagonal from the north west stake. Lanes are 
running SW to NE
1325 Nate Martin onsite. Notifies team of demo taking place at approx. 
1430... teams need to be offsite at approx. 1330. Temp is 89.4 F and 
humidity  is 63%
1325 EM-61 voltage was 11.4
1417 Survey stopped due to demo ops... Bendel request team to man 
Yahoo/Iron Mountain junction
1417-1419  End of survey static
1420 Survey ends with partial of B47 remaining
1430 Arrive on demo post
1520 Beginning 47A, Marty walking
1535 Finished grid 
1600 Grid  B47 complete e-o-d to the compound

Supervisor's Signature Team Members:

Leak

Soth

N/A

8/8/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0630 Packup
0700 Refuel vehicles
0915 Setup and start mapping
1104 Completed mapping
1117 Found 2.36" rocket motor notified lead
1230 Finished mapping
1312 WBG, 45, 15
1605 Return to compound

Supervisor's Signature Team Members:

Wrage

Addison

Zimmer 

8/8/2001QC #1 Reed 0600 On site safety brief and UXO training 
0715 Continue with process charts
1210 LUNCH1242 CONDUCTED SURVEILLANCES IN SECTORS A,  B, C, 
and K
1600 Briefed Steve on field findings
1630 All secure

Supervisor's Signature Team Members:

Reed

N/A

N/A

DACA87-99-D-0010 C-3.38



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/8/2001Survey Lister 0600 On site safety brief and UXO training. Truck checkout and load, depart 
compound for bypass
1130-1200 Lunch
1200 Lunch ended, working in the north section of Bravo sector
1435 Informed by DO-10 Safety(George) that we had to depart the Bravo 
sector of the bypass because of demo operations in the area
1500 Notified by safety that demo operations were complete and we could 
turn to work in the Bravo area

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/9/2001Brush Davis 0600 On site safety brief and UXO training 
0640 Arrive DO-10
1230 Lunch
0730 Drop Carl with survey
1300 Back to work
1420 Injury exercise with transect team
1600 Pick Carl up
1815 Bo grindings leaves

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/9/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Ken Jones augment team 1 today
0630 Cassiopeia training ~1/2 hour
1508 A drill was conducted @ 1403 The team stopped mapping for about:15 
until directed to return to work

Supervisor's Signature Team Members:

Blackwell

Bynum

Jones 
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/9/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All team members present
0630 Casio training for team leaders
0730 Casio training  complete, departing  for B section of DO-10
0800 Setting up on B
0900 Set up to shoot B22, B29, B36 all section are road shoulders, road 
blocked and flagged
0900 Replaced survey flags #1005 and 437 with yellow pin flag
1030 Directed to tear down and relocate, can't block road, relocated to B65
1115 Setup complete to shoot B67, B68, B69,  lunch break
1141-1143  Static performed
1153 File B69 is survey of B68 and B69
1154 Survey begins
1157 Temp is 83.1 F and 74% humidity
1158 Distad is in the coil; Soth is in the pack
1159 Lanes are being walked from east to west starting at the northern end
1202 EM-61 battery voltage is 11.6
1307 Survey ends. Static starts...ends at 1309
1311 Downrange team gives vital statistics...and then a 3 minute BPM
1320 Downrange team sets up grid B67
1321 DO-10 safety onsite
1355 Started B67 walking north/south, Soth in coil, Leak in backpack
1400 Gator stalled out Brian on the way to trouble shoot it
1407 All call exercise response to transect team
1422 All radio message continue work unless involved in exercise
1443 Grid complete ,assisting Brian in troubleshooting gator

Supervisor's Signature Team Members:

Leak

Soth

N/A

8/9/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0630 Cassiopeia class, Team load out
0800 Set up for mapping
0930 Start mapping. Temps taken
1035 Start mapping  grid M49. Checked temps
1130 Start mapping, temperatures taken
1305 Complete  mapping M57, 58 temps taken
1415 Test drill for injured no stop work
1432 Mapping grid took temps
1510 Complete mapping, took temps. Pack up for return and clean up

Supervisor's Signature Team Members:

Wrage

Addison

Zimmer 

DACA87-99-D-0010 C-3.40



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/9/2001QC #1 Reed 0600 On site safety brief and UXO training 
0715 MOB to field to QC grids and survey points
0838 COMPLETED QC LOOK AT SECTOR A BULLDOZER WORK IN 
PROGRESS. CHECKED AREA ALONG IRON MTN ROAD SECTOR N 
(NORTH) AREA NEEDS WORK. LOW LYING WET AREA IN THE "IT" 
AREA A BIT ROUGH BUT ANY HEAVY EQUIPT WORK WOULD 
PROBALLY DO MORE HARM THAN HELP
1123 COMPLETED DGPS SURVEY OF GRID STAKES A-36, A-44, A-42, 
A-49
1241 CONTINUE QC LOOKS IN BYPASS AREAS.  SECTORS A,B,C,K, & 
OTHERS AS REQUIRED. 
1442 TOOK DOWN BASE STATION, BACK TO BYPASS FOR 
ADDITIONAL LOOKS AT BRUSH WORK
1522 FINISHED UP AT STAGEING AREA....HEADING BACK IN TO 
COMPLETE REPORTS. 
1540 BACK AT OFFICE
1648 COMPLETED SURVEILLANCE REPORT.....TIME SHEETS & 
EXPENSE REPORTS....END OF THE DAY

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/13/2001Brush Davis 0600 On site safety brief and UXO training
0645 Leave for area 
0830 QC on site
1043 Storm overhead 1200 Lunch
1230 Back on site
1400 Switch to one of the mapping crews 
1505 Skipper complete with boundary. All points in but not able to check 
1526 Due to fallen tree. Skipper team departed site
1610 Pack up head in

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/13/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Critiqued Thursday's drill. Loaded 
out vehicle and realized our truck was almost out of fuel. Apparently the 
truck was used over the weekend, and also serviced because "Check Engine 
Light" was on again

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.41



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/13/2001Mapping #2 Distad 0600 On site safety brief and UXO training. Discussed exercise on Thursday, J 
Soth out sick, replaced by O'Shaughnassey
1000 O-13 before activity, pulse 80,  temp 98.0
1000 Started grid B52, south edge going north walking east/west
1040 Lightning in area cease operations
1040 B52 complete O'Shaughnassey post activity pulse 1, 92, pulse 2 80, 
temp 98.2
1156 Lightning
0800-1000 Worked equipment problems; had to move to new stake B18 
unstable, problems with the RTS had to turn off three times and reset up 
before proper functioning resumed
0730 O'Shaughnassey temp 98.3, pulse 80

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

N/A

8/13/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
1308 Complete  mapping
1407 Start mapping grids l26 and l35, took temps
1450 Complete l26
1520 Problems with backpack, stopped mapping, packup
1600 Return

Supervisor's Signature Team Members:

Wrage

Addison

Zimmer

8/13/2001QC #1 Reed 0600 On site safety brief and UXO training 
0745 Out to bypass to talk with P&J supervisor regarding problems and non-
compliance
0755 Meeting with JR., and walkabout in areas
1020 Finished tour of problem areas with P&J supervisor
1040 Back at the office, paperwork

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/13/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck checkout and load. Depart compound for bypass
0730 Met up with Skipper surveyors to work on boundary stakes
1048 Lightning advisory issued at this time, taking cover until further notice
1205  Weather hold lifted, back to work on the boundary
1235 Weather hold again
1315  Weather  hold lifted back to work on the bypass
1545 Depart bypass for wash rack to clean the Gator, it had a rough day

Supervisor's Signature Team Members:

Jones

N/A

N/A

DACA87-99-D-0010 C-3.42



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/14/2001Brush Davis 0600 On site safety brief and UXO training 
0640 Leave for DO-10 
0655 Watching grinders 
1215 Lunch 
1245 Back to grinders 
1515 SUXOS and safety on site 
1815 Folks loading up and prepping for end of day 
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/14/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Talked about the hazards of using 
active detection equipment in areas potentially containing electrically fuzed 
UXO such as LAW rockets and 40mm grenades. We were warned not to use 
these instruments closer than 1. UXO training on M34 WP hand grenade. 
0625 DO 10 meeting
0640 Load truck, transit to Sector A
1125 Grid A68 is a boundary grid that has fallen trees and a few trees still 
standing in the grid

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

8/14/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All team member present. EM-
61 procedures for electric fuzing briefed
0700 Left compound, setup on stake B10
0740 O-13 baseline pulse 80, temp 98.0
0740 Had Leak trim tree branches on the west edge of B43 interfere with 
RTS line of sight shot

Supervisor's Signature Team Members:

Leak

Soth

O'Shaughnassey

8/14/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0625 Load out
0640 Move to Bypass, tailgate safety brief, and baseline temps taken
0700 Set up on grid point L06
0820 Mapping
0925 Wrage bee stung 2 maybe 3 times, observed for any reaction, has no 
allergic reaction

Supervisor's Signature Team Members:

Wrage

Addison

Zimmer

DACA87-99-D-0010 C-3.43



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/14/2001QC #1 Reed 0600 On site safety brief and UXO training 
0800 Escorted GEO to the field  to locate bench mark
0845 Moved to eastern bypass area to see P & J about additional tree removal 
and to evaluate how the spreading of wood chips was going
1200 Attended procurement training
1500 Q

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/14/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck checkout and load. Depart compound for bypass
0701 Identifying trees needing to be removed that are inside the bypass.  
Marked 25 trees in the northwest area of "P" area, the same number were 
marked on the east side of the "M" area and seven were marked between 
boundary stake 548 and 124. Six were M
1130-1200 Lunch
1200 Starting grid stake out in "C" sector, west of the road

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/15/2001Brush Davis 0600 On site safety brief and UXO training
0640 Leave for DO-10
0648 In the area
1000 Taped of a couple of grids again
1200 Lunch
1230 Back to work watching dozers
1815 People packing up for end of day
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/15/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on 75mm shrapnel round with 
1907 fuze
0700 Load truck and transited to Sector A. Carl Dailing joined team today
1030-1100 Lunch for Houseknecht and Dailing
1130-1200 Lunch Blackwell and Bynum

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.44



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/15/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0620 Loadout
0700 Setup on grid
0820 Mapping
1205 Addison fell walking back pack, minor cuts cleaned, broke Allegro pin 
on cable
1210 Heat index go to 15/45 work
1530 Packup, return
1545 Wash vehicles

Supervisor's Signature Team Members:

Wrage

Addison

Zimmer

8/15/2001QC #1 Reed 0600 On site safety brief and UXO training 
0700 Set up base station w/ GEO and Mel
0750 Setting up real time DGPS station at bench mark 4 (GEO support)
0810 Completed r/t DGPS setup
0815 In bypass to check on brush removal operations
0905 Conducted follow-up survey

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/15/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart compound for "K" sector of 
bypass
0705 Begin stakeout of "K" sector
1145-1215 Lunch
1545 Complete for the day, loading up to return to the compound

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/16/2001Brush Davis 0600 On site safety brief and UXO training 
0640 Leave for area
0740 Timbco is working just outside Iron mountain gate
0900 Demo just outside of DO-10
0920 Demo finished
1200 Lunch
1230 Back to DO-10
1815 Pack up for end of day
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

DACA87-99-D-0010 C-3.45



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/16/2001Mapping #2 Distad 0600 On site safety brief and UXO training 
0645 Rolled out of compound
0730 B42, 49, 50, 56, 57, 58, 63 and 64 set up for survey
0745 Tailgate safety
0807 Team heads downrange; Soth is in the pack, Distad is in the coil
0809 O'Shaughnassey is 97.8 F and 80 BPM
0815 Temp is 86 F

Supervisor's Signature Team Members:

Leak

Soth

O-13

8/16/2001QC #1 Doak 0600 On site safety brief and UXO training
0630 Meeting with SUXOS regarding Intrusive Operations / SOP
0800 Out to the bypass for QC look at brush clearance ops & equipment tests 
(Chipping removal tools)
0840 Denied access to bypass

Supervisor's Signature Team Members:

Reed

N/A

N/A

8/16/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck check and loadout. Depart compound for "C" sector of the bypass
1130-1200 Lunch

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/17/2001Brush Houseknecht 0600 On site safety brief given by Steve Neill. Bryan Fitch and Dennis 
Houseknecht are assigned escorts/safety observers for the day
0845 Transited to the bypass area to investigate the condition of the dirt 
access roads

Supervisor's Signature Team Members:

Fitch

N/A

N/A

DACA87-99-D-0010 C-3.46



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/18/2001Brush Zimmer 0700 On site safety brief. Discussed proper hydration, slips, trips and falls. 
Additionally, safety precaution for working around heavy equipment
1534 Met with Jr. of Phillips and Jordan, asked him location of work areas. 
Told him our radio call signs and if any problems arose to call us otherwise we 
will be driving around and observing for safe operations
0915 Made checks on sites and seen that two chippers were being worked on. 
One had a bad turbo and the other had a bad drive chain. No problems noticed. 
Also had two dozers and  one loader operating
1130 Lunch on site returned to work at 1200
1230 Transported two  porta-potties to the two designated Charlie areas as 
directed by George Bridgeman 
1510 All weather notice of lighting in area
1600 Jr. of Phillip and Jordan notified us that they're shutting down for the 
day. I notified D0-10 safety and waited for them to leave area
1610 Returned  to Foster Wheeler compound
1630 End of day. Vehicle and equipment secured. No further entries

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/19/2001Brush Lister 0600 On site safety brief and UXO training. Truck checkout and load. Depart 
compound for bypass
0630 Tailgate safety brief. Slips, trips and falls, evacuation routes and 
hospital route. Staying hydrated
0715 Informed by Safety, (George), that the crew would only be working until 
noon today

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/20/2001Brush Davis 0600 On site safety brief and UXO training 
0641 Arrive in DO-10 area
0830 Grinders working in sector L and M
1200 Lunch, gave QC my GPS for use
1230 Back to work
1330 Safety on site
1345 Safety roaming around
1815 Prep for end of day
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

DACA87-99-D-0010 C-3.47



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/20/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Sam Ennis joins team. Load out 
an proceed to sector A. Set up on A42
1530 Secured operations for the day. Begin equipment  breakdown and loadout
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

8/20/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. Temperature 
in lower 80's
0630 Load vehicles
0640 Departed compound
0700 Arrived B04
0705 Tailgate safety briefing. Slip trip and falls. Temperature and hydration 
precautions
0820 Started walk

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

8/20/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0625 Packup
0640 Depart for Bypass. Tailgate safety brief. Baseline  pulse and temps
0650 Download, setup
0845 Setup complete, start mapping
1530 Complete mapping, packup
1600 Return

Supervisor's Signature Team Members:

Wrage

Addison

Dailing

8/20/2001QC #1 Reed 0600 On site safety brief and UXO training 
0700 Jason Soth joined QC staff
0820 Reed & Soth went to bypass to evaluate sectors h, j, f, g
1400 Returned to bypass to do a surveillance on D sector
1600 Teams returned
1630 END OF DAY

Supervisor's Signature Team Members:

Doak

Soth

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/20/2001Survey Lister 0600 On site safety brief and UXO training. Truck checkout and load.  
Depart compound for gas station
0730 Begin survey of "C" sector
1200-1230 Lunch
1230 Continuing survey of "C" sector
1600 Complete for today

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/21/2001Brush Davis 0600 On site safety brief and UXO training 
0640 Arrive on DO-10 site 
0700 Watching grinders and dozers 
0745 QC still has my GPS 
1200 Lunch 
1230 Back to work 
1500 Safety in area 
1810 Prep for end of day 
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/21/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on scrap turn in procedures given 
by Cecil Taylor
0640 Load team gear and transit to Sector A
0900 Set up RTS on A19
1545 Completed mapping for the day, began equipment breakdown

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

8/21/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Foster Wheeler Project manager 
gave a briefing on rumors going around. He dismissed all false rumors of 
people being let off. Also introduced the new project manager that will be 
taking over in September

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh
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Final Site Specific Final Report
Eastern Bypass OE Removal
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8/21/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Meeting with SUXOS
0730 Mac and Jason out to bypass for progress check
1045 Paperwork
1145 LUNCH
1215 Back to bypass for follow up checks on sectors being worked
1545 Additional paperwork
1630 END OF THE DAY

Supervisor's Signature Team Members:

Reed

Soth

N/A

8/21/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck checkout and load.  Depart compound for the bypass
0715 Arrive "C" sector of bypass, conduct tailgate safety brief. Begin grid 
stakeout
1200 Lunch
1230-1545 Stakeout of "D" sector
1600-1630 Return to compound, complete log entries, sign out

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/22/2001Brush Davis 0600 On site safety brief and UXO training
0640 Arrive onsite DO-10 QC still has my GPS
0900 SUXOS on site
1100 QC on site
1200 Lunch
1230 Back on site
1314 SUXOS on site 
1540 SUXOS does a drive by
1742 SUXOS and DO manager and EPA folks did a visit
1815 Folks packing up

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/22/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on 37mm projectiles
0630 DO-10 meeting/training pertaining to RTS
0645 Load out gear, transit to Sector A
0700 Spent  an hour trying to find a suitable location to map several grid

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A
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8/22/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All team members present, load 
out vehicle
0800 Baseline temp for Marsh 96.2, pulse 60, baseline on O-13 temp 97.2, 
pulse 78
0645 Departed compound to fuel truck and gator 
0730 Return to compound  heading to C67
0730 at C67 set

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

O-13

8/22/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0630 Team meeting
0645 Load out
0700 Depart for Bypass
0710 Setup on point ID K44. temp 77.2 humidity 90%
0920 Mapping, temp 87 humidity 43%
1300 WBG 45/15 rest work. Temp 91 humidity 41%

Supervisor's Signature Team Members:

Wrage

Addison

Zimmer

8/22/2001QC #1 Doak 0600 On site safety brief and UXO training
0645 Continue working on personnel/training records
0800 Meeting with SUXOS regarding personnel issues
0830 Off to the bypass for look about
1100 Delivered sector acceptance package to JR

Supervisor's Signature Team Members:

Reed

Soth

N/A

8/22/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load. Depart compound for bypass. Tailgate 
safety brief 
0715 Begin today's survey of "D" sector 
1145-1215 Lunch
1215 Resume stakeout of "D" sector
1545 Stop for the day load vehicle and return to compound

Supervisor's Signature Team Members:

Jones

N/A

N/A
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Eastern Bypass OE Removal

Fort McClellan, Alabama

8/23/2001Brush Davis 0600 On site safety brief and UXO training 
0644 On site DO-10 
0710 Jr working on creek in sector D w/SUXOS  
0839 Finish with creek and silt fence now with grinders in sec H. 
1200 Lunch 
1230 Back to work
1715 Packing up 
1730 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/23/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on ordnance tracking form, 
followed by UXO training on FS smoke system
0655 In transit to gas station to fuel Gator and truck
0745 Set up on A19 
1522 Completed last grid
1554 Transit back

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

8/23/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All team members  present, 
discussed proper log data entries
0700 Depart compound
0730 Start setup on C67, training Marsh and verifying new setup sheets
0750 QC arrives to validate new setup sheets
0800 Temp 82, humidity 54%

Supervisor's Signature Team Members:

Leak

Soth

O'Shaughnassey

8/23/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out
0650 Depart, tailgate safety brief, baseline  temps taken
0700 Download, setup
0900 Mapping
1530 Complete mapping packup
1555 Return

Supervisor's Signature Team Members:

Wrage

Addison

Zimmer
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/23/2001QC #1 Doak 0600 On site safety brief and UXO training 
0645 Off to bypass for check on erosion control / environmental issues in 
sector E
0824 Off to mapping team 2's area to observe new set-up work sheet
1025 Checked data base on data collected 8/16/01, processed 8/20

Supervisor's Signature Team Members:

Reed

Soth

N/A

8/23/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck checkout and load. Depart compound for "D" sector of bypass
0715 Tailgate safety brief and set up backsite
0715 Continue stakeout of "D" sector

Supervisor's Signature Team Members:

Jones

N/A

N/A

8/24/2001Brush Doak 0600 On site safety brief and UXO training 
0630 Tour of the bypass area both chippers working with some bulldozer work
1000 Took new locator out back for operating check
1100 Off to bypass to check out work in progress
1200 Lunch
1230 Out to bypass

Supervisor's Signature Team Members:

Soth

N/A

N/A

8/25/2001Brush Biggs 0600 On site safety brief and UXO training 
0800 Doing maintenance on grinders
1200 Lunch 
1230 Return to work
1715 Grinder shut down
1830 End of day

Supervisor's Signature Team Members:

Leak

N/A

N/A
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Fort McClellan, Alabama

8/26/2001Brush Davis 0600 On site safety brief and UXO training
0630 Leave for DO-10
0640 Arrive on site
0700 Grinders and dozers working
0840 SUXOS and safety visited my position
0850 SUXOS and safety gone
1015 QC on site
1200 Lunch
1230 Back on site
1430 Brush guys leave for day
1440 Go help a mapping team
1630 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/26/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0645 Tailgate Safety 
0700 Set up RTS on A56 
0845 Begin Grid A48/A49 
1005 Complete A48/A49 
1030 Begin A55/A56 
1100 Complete A55/A56  
1130 Set Up RTS on A17 
1215 Begin A51 
1315 Complete A51
1330 Set up RTS on B69 
1430 Begin A50 
1530 Complete A50 
1630 End of Day

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/26/2001Mapping #2 Distad 0600 On site safety brief and UXO training. All team members present, 
discussion on NSDS, hazcomm
0630 Gator/mule training
0715 Departed for work site
0730 Setting up on C67, shooting grids C04/12/19/29/37 all on the road. 
temp 87, humidity 63%
0902 Started static on C04C12, RTS stake C67,temp 86, humidity 56, 
walking north/south from west edge, Marty in coil
0949 Paused survey to tighten straps. Team in dissent, mutiny imminent 
1000 Nate arrives on site, brings good news to the team about holiday work 
regiment
1040 Nate leaves area
1052 Grid C04C12, temp 89, 44%, QC stopped by to see what's happening, 
stayed for approximately 5 minutes
1120 Team heads downrange
1121 Grids C19 and C28 to be walked, designated as C19C28 in RTS and 
Allegro
1122 Grids will be walked N to S beginning on the western edge
1123 O'Shaughnassey is in the coil, Distad is in the pack
1124 Outside temp is 91 F and 43% humidity
1126 EM-61 voltage is 11.9
1127 Leak still complains of sore left heel and sore feet
1139 Survey begins
1220 FW safety (Roger Topham) notifies of 15 rest and 45 work cycle
1234 Survey ends
1235 EM-61 voltage is 11.5
1242 Team up range
1325 Setup of C37 completed, 15 minute rest break
1340 Off break allegro problems
1400 Team setup to start C37, swapped out allegro
1433 Safety on-site
1509 EM-61 voltage is 11.4...
1510 Grid C19 and C28 setup to walk N to S, beginning on the Western end
1511 Distad is in the coil, O'Shaughnassey is in the pack
1512 Outside temp is 93.4 F and 42% humidity
1514 File for C19 is C19b for the Allegro and C19 on the RTS
1515 RTS is set on C67
1516 Survey begins
1521 Survey paused... Allegro paused by itself in counting for approximately 
1 to 2 seconds and then just continued counting
1522 Notified Nate Martin and he told us to continue on and log the 
discrepancy
1524 Resumed survey of C19
1548 Steve N on site
1549 Steve asking about remaining work
1550 Steve N off site
1600 Survey complete

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.55



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/26/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0620 D010 team leader meeting/Load out
0650 Gator/Mule training
0705 Continue load out
0730 Movement to Bypass
0740 Set up for mapping
0900 Mapping  temp.87.6 humidity 56%
1100 Visit by QC
1130 Visit by lead. temp.93 humidity 39%
1220 Wet bulb, heat index, 45/15 work schedule, temp. 95 humidity 42%
1400 Safety visit
1417 Lead visit
1520 Complete  mapping
1530 Packup 
1555 Return

Supervisor's Signature Team Members:

Wrage

Addison

Zimmer

8/26/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck checkout and load. Gator/Mule training for Ken Jones
0715 Depart compound for bypass to verify 35 grid stakes
1000 Met with QC in ""F"" sector to see if it is ready for survey. Informed by 
QC 1 that it was ready
1100 Returning to compound to get maps
1130-1200 Lunch
1205 Returned to survey work 
1220 Informed by safety that we were in a 45 on, 15 off schedule
1545 Complete for the day, loading gear for departure. Depart
1600  Arrive compound off load gear
1630 Ops complete

Supervisor's Signature Team Members:

Cope

Jones

N/A

8/27/2001Brush Davis 0600 On site safety brief and UXO training 
0630 Leave for DO-10 
0645 Grinders in sec H 
1200 Lunch 
1230 Back to work, small grinder is broken 
1400 Lightning 0-3 mile shutdown 
1430 Back to work 
1655 Grinder back up both working 
1800 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A
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Fort McClellan, Alabama

8/27/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on continuation of MSDS training
0640 Load truck and transited to Sector D. Set up RTS on D33 to map 
B02/B03/B04/B05
0923 Note: Team leader's assessment after mapping B02: This grid was 
EXTREMELY physically taxing due to steep terrain.  Had to stop for several 
breaks. Will asses whether these grids are able to be mapped after new team 
maps D03
1355 (approximately)  Stop work due to lightning in near vicinity
1430  All clear to return to work. Note: Only three grids mapped today due to 
the extreme slope of the terrain.  1 team members were severely fatigued 
from today's work
1340 Returned to the compound to perform maintenance on the Gator (will 
not make it up these steep hills) and re-glued several of the joints on the PVC 
cage mounted atop the EM-61 coil assembly
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/27/2001Mapping #2 Distad 0600 On site safety brief and UXO training. O-13 excused, Zimmer replacing 
him, discussed MSDS contents
1415 All clear given for lightning back to work C03
1355 Lightning hold QC visit discussed coil positions and errors if not 
positioned correctly
0630 Depart compound 
0700 Arrived C67 began setup to shoot C28
0740 Briefed Map Lead that we would be doing C28 first and mapping the road
0820 Work delayed due to written instruction development
0826 Team of Marsh and Distad heads downrange
0827 Grid C28 is prepared for walking N to S beginning on the western edge
0828 Temp is 85.3 F and 61% humidity
0829 Distad is in the coil, Marsh is in the pack
0840 Corp came through the area
0842 EM-61 voltage is 11.8 
0843 Nate Martin came by and checked on us
0844 Survey begins
0845 Leak complains of left heel pain
0906 Survey ends
0906 EM-61 voltage is 11.7
0930 Setting up on C26, equipment problems electronic level on RTS not 
working, called Nate 
1000 Nate on site re-running startup of RTS brought in survey crew to trouble 
shoot system
1230 Setup on C26, shooting grids C01C02C03, temp 92, humidity 50%, 
Zimmer, Leak walking in coil
1245 Started grids C01/C02 
1300 45/15 work rest regime 
1335 Grid completed, started 45 minute break
1350 Break complete
1410 Map lead places team on hold until 1430
1435 Team heads downrange
1440 Distad is in the pack, Marsh in the coil
1441 Grid C03 is being walked with N to S lanes, beginning on the western 
edge
1442 Temp is 95.7 F and 44% humidity
1443 Grid files are designated as C03 on the RTS and Allegro
1444 EM-61 voltage is 11.7, Allegro has 4 lights
1449 Survey starts
1451 RTS is set on C26
1455 Nate Martin onsite to warn about taking the prism off when in transit
1458 Allegro stopped logging in the middle of C03
1502 New survey began on C03
1503 New survey designated as C03A on RTS and Allegro
1539 Survey ends
1539 EM-61 voltage is 11.3
1540 Upon reviewing file sizes in the Allegro, we have realized that no data 
was recorded on C01C02 even though Allegro was, supposedly logging
1600 Off bypass to compound

Supervisor's Signature Team Members:

Leak

Marsh

Zimmer
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Eastern Bypass OE Removal

Fort McClellan, Alabama

8/27/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0625 Packup load out
0700 Depart for Bypass Area
0710 Download/setup
0843 Mapping, temp 81.7 humidity 66%
0920 Safety visit
1300 WBG 84° 45/15 work rest
1310 Site QC visit
1335 Safety visit, temp 96.1°, humidity 40%. Looking out for lightning
1355 In truck for lightning in area
1430 Clear back to work
1535 End mapping packup
1555 Return
1600 Download
1630 Secure

Supervisor's Signature Team Members:

Wrage

Addison

Clement

8/27/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 QC turnover between Reed & Soth 
0730 Started working on spreadsheets in support of grid stake surveillance 
efforts 
0840 Doak out to the bypass to check on work in progress in sectors E & G 
0930 Doak to test grid to check out restake operations 
1040 Re-staking completed 
1215 Lunch/Mac Reed departed for Seal Beach 
1245 Back to work, spreadsheets 
1430 Received processed data from grid stake surveillance conducted earlier. 
Plugged into spreadsheet, it works! 
1630 Meeting with SUXOS and DOM
1730 Meeting Over
1745 END of the DAY

Supervisor's Signature Team Members:

Soth

Addison

N/A
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8/27/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load
0701 Depart compound for test grid to put in stakes marking inert ordnance 
test items 
0715 Tailgate safety brief
0725 Begin stakeout of test grid
1045 Complete stakeout of test grid, 39 points put in. Moving to "C" sector 
to provide assistance to mapping team 2. Asked by Nate to help team with 
leveling problem on RTS
1130-1200 Complete with team 2, lunch
1200 Start survey of "F" sector 
1355 Informed by safety over the all radios net that we were to take cover 
due to lightning in the area
1435 Resume work
1545 Complete for the day, loading 
1600 Depart for the compound
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Jones

N/A

8/28/2001Brush Davis 0600 On site safety brief and UXO training 
0630 On site in DO-10 
0637 Watching grinders in 
0945 Fix fence again 
1100 Big grinder moves down to sec P
1200 Lunch 
1230 Back from lunch 
1240 Small grinder moves to sec L 
1345 Big grinder broke again 
1800 Packing up 
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/28/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on 40mm projectiles. Team 
Leader meeting on record keeping and required log book entries
0710 Depart compound for Sector D
0808 Set up RTS on D46
0810 Temp. = 72 deg., humidity = 100%, overcast skies, light fog
0920 Note To GEO: The entire west side of this grid produced "hot" readings
1400 Forced to suspend work due to low voltage 0n the Allegro battery. 
Battery just used lasted for only 1 grid
1417 Map Lead brought us another battery so it's back to work
1541 Completed last grid. Break down gear
1630 - Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis
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8/28/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training Slip trips and falls. Steve Paulus 
talked about the log book entries and what and what we should be entering 
into the logs. All OE scrap will be recorded in logbook and located at SW 
corner of the stake
0630 Load vehicle
0640 Went to gas station fueled up vehicle and gator
0700 Changed tire on gator
0720 Departed to grid C44
0730 Tailgate safety briefing. Slip trips and falls. Briefed on finding ordnance 
and how and what to do to document findings. BIO hazards bees, snakes, and 
wild animals. Weather high of 84 and possible thunder storms
0740 Team training on set up of total station. Marty Leak fine tuning total 
station set-up on SOP
0745 Set up on stake C44. Lay out grids on C01, 02, 09, 10, 11,16, 17, 18
0918 Leak and Marsh started grids C1 and C2
0920 Garden snake seen in grid
1030 Zimmer and O-13 doing grids C11
1040 Team of O'Shaughnassey is in the coil and Zimmer is in the pack head 
downrange
1043 Outside temp is 76 F and 73% humidity
1044 Grid file designation for RTS and Allegro is C11
1045 Grid is being walked E to W, beginning on the southern end
1046 RTS setup is on C44
1047 EM-61 voltage is 11.6 and Allegro is at 5 lights
1049 Nate Martin onsite
1050 Survey starts
1106 Allegro paused in the middle of the survey by itself 40 feet into the 
survey. As a result, cloverleaf is being walked to check for data drop
1108 Survey ended, and data did not drop. As a result, the remainder of C11 
will be walked under the file designation of C11A in the RTS and the Allegro
1115 EM-61 voltage was 11.4 and Allegro has 4 battery lights on
1116 C11A survey begins
1121 Nate Martin offsite
1126 Nate called to inform team of no allegro change (per Steve Niell)...if it 
dies, walk bar, check for data drop. If it drops then rewalk the grid in question. 
If it does not lose data then walk the remainder of the grid
1150 Survey of C11 is complete
1210 Marsh and Distad  go downrange
1211 C09 is being prepared
1215 Lanes being walked SE to NW, beginning on the western edge
1220 Distad is in the pack, Marsh in the coil
1221 EM-61 voltage is 11.8 and Allegro has 4 battery lights up
1222 Temp is 79 F and 69% humidity
1223 Grid C09 is being surveyed
1224 C09 is designated as C09 in the RTS and the Allegro
1232 Survey begins
1313 Allegro stop recording. Down range team ask for guidance  and I decided 
to have them continue to survey grid. Nate was informed
1314  Allegro started to record and continued to count up from 12,000 and 
team continues to finish the rest of the grid. [1/3 to finish.]
1355 Distad in coil Leak in BP
1405 Allegro stopped tracking. I told team to continue and we will see what 
happens from there
1445 On C44 at north east corner a hole 4' long x 2' wide x 2' deep was not 
walked due to unaccessability
1455 DO-10 safety [George] stopped by
1510 Safety left
1525 Told Nate our procedures using Allegro. At end of day we down load 
files to D drive and save to disk. Then in morning we resave yesterday's data 
to back up disk
1545 Load vehicle and secure equipment
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1600 Arrived compound
1610 Secured gear turn in paper work
1630 Grids completed C02, 01,  11, 09, 10, 09A. [6 ea] End of work day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

8/28/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Onsite in DO-10 
0637 Watching grinders in
0945 Fix fence again 
1100 Big grinder moves down to sec P
1200 Lunch 
1230 Back from lunch
1240 Small grinder moves to sec L
1345 Big grinder broke again
1800 Packing up
1830 End of day

Supervisor's Signature Team Members:

Wrage

Clements

Jones

8/28/2001QC #1 Doak 0600 On site safety brief and UXO training 
0620 Supervisor briefing
0700 Made trip through bypass, checked on chipping/smoothing operation
0800 Indoctrinated Addison into the QC department
0900 Went to test grid to conduct further tests on the F1A4 detector
1130 Wrote surveillance on sectors E and G
1200 Lunch
1230 Returned
1300 QC meeting
1345 Doak departed for bypass to check on progress of chipping/smoothing, 
Soth and Addison departed for test grid to finalize tests on the F1A4 detector
1600 Returned to office
1610 Finished reports
1630 End of Day

Supervisor's Signature Team Members:

Soth

Addison

N/A
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8/28/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart compound for "F" sector of the 
bypass
0710-0720 Arrive bypass, tailgate safety brief
0730 Begin stakeout in "F" sector
0930 Notified Steve (SUXOS) that the western most line of grid stakes for 
the "F" sector were in and that they extended west beyond the boundary set 
by the Skinner surveyors. He said that he was in a meeting and would get back 
with me. At the same time I notified Brush 1 that we may need trees cut 
along the west edge but told them to hold off until I get word from Steve
1100 Relocating from top of Iron Mountain to Iron Mountain Road and 
painting more stakes 
1145-1215 Lunch 
1215 Resume stakeout of "F" sector, shooting from Iron Mountain road
1545 Stop for the day, load gear 
1600 Depart for the compound
1610 Arrive compound, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

8/29/2001Brush Davis 0600 On site safety brief and UXO training
0630 Head to DO-10
0655 Grinders grinding at Iron Mountain gate
1055 SUXOS on site
1200 Lunch
1230 Back on site
1300 Small grinder moves to back of building around grid P45
1500 Finished with all grinding ops
1530 Back to base for admin
1630 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

8/29/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on M73 35mm subcaliber
0640 Equipment load out and depart compound
0651 Weather conditions: overcast, 72 degrees, 96% humidity. 30% chance 
of rain
0815 Set up RTS on E04 shooting south
1237 Temp. = 87 deg, humidity 70%
1440 Completed last grid, equipment breakdown and transit to compound for 
equipment maintenance and wash truck/Gator
1615 Fill out timesheets and expense reports
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis
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8/29/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training on Law sub cal. Slip trips and 
falls. Holiday weekend safety brief. No driving while tired and definitely no 
drinking and driving
0625 Load vehicles and equipment. Gary Distad also working with crew
0630 Depart compound to 'C' area
0700 Arrived on C44
0705 Leak sets up station
0730 After set we realized the Allegro was not on site. Called Nate and asked 
him to look in office for it. Meanwhile team continued to lay out tapes on six 
grids. Also one team member started to cut some roots and small obstacles 
that may hamper walking in the EM-61. Also preformed some on site 
training on Total station set up by the step by step instructions
0800 Baseline info logged
0830 Received Allegro from Nate
0840 Started work in grids C16, 17, 18, 62, 63, 64
0845 DO-10 Safety [George] arrived on location.
0900 Safety left grid.
0906 Weather at 80.8 F, 70%  humidity. SURVEY STARTED
1000 DO-10 Map Lead [Nate] stop by site at C44
1015 Survey stopped
1030 Nate left the grid
1042 Survey started. O-13 in coil and Leak in BP
1111 Allegro stopped recording at approximately 23,000 counts. System 
paused itself for five seconds and restarted itself. Decided to continue to walk 
the second half of grid
1130 Nate said to stop survey at 1500 and start cleanup and come in early to 
perform maintenance checks, cleanup, and time sheets
1139 Completed grid C-18
1145 Set up grid C-62
1205 Zimmer and Marsh head downrange
1206 C62 is designated as C62 in the RTS and Allegro
1207 Outside temp is 85.8 F and 57%
1207 Zimmer is in the coil, Marsh is in the Pack.
1215 Lanes walked SW to NE, beginning on the western edge
1230 Survey begins
1233 Team is paused for Allegro problems... Allegro clicking but not logging 
points
1237 Replacing Allegro battery
1241 Survey restarted
1242 EM-61 voltage is 11.8 and Allegro has 2 lights (on a supposed freshly 
charged battery)
1244 Allegro is counting fine now
1330 Survey completed
1355 Allegro battery low on one light
1400 Switched out battery and second battery has only one light also. The 
grids are very steep and extremely had to walk but manageable to do. In order 
to get another grid done today we would be well past 1500
1410 Team contacted Nate and he said stop operation due to time restraints. 
Must be in at 1500 to clean vehicles, secure equipment and fill out time sheets 
and secure for the long weekend
1430 Start loading equipment. Tim Fortney stopped by as we loaded up 
vehicle
1530 Arrived at Foster Wheeler compound
1510 Secure gear and washed vehicles
1520 Turn in paper work
1525 Grids completed C16,C17, C18, C62
1630 End of day

Supervisor's Signature Team Members:
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

Leak

O'Shaughnassey

Marsh

8/29/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0640 Load out
0700 Movement to Bypass area. Have Addison along to help determine a 
setup point
0710 At Lima Kilo area determining point
0735 Point determined, set up total station
0800 Reacquiring data, GFI file for K27,K36,K44,K45,K53,K54. File name 
K2754
0810 Safety visit
0825 Complete  GFI file. Tear down
0835 Movement  to Grid M65
0845 Setup RTS on point M36
0930 Mapping
1000 Complete mapping, packup
1020 Move to Delta area
1025 Set up on point D84
1115 Gator rolled  backed into EM61 coil. After setting coil out of Gator at 
grid D64, Team leader (driver) got in and started Gator. Then he disengaged 
brake and the Gator rolled backwards about three 
feet striking coil. Damage: broke  4 support rods broke pin connector on top 
coil, and pin connector on bottom of coil was bent and fiberglass cracked. No 
damage to the Gator
1130 Map lead took coil back, and is looking for replacement. Continue setup 
shooting  points
1200 Lead called no spare coil. Packup
1225 Return
1235 Back in compound. Team download clean vehicles and build structure 
for 1/2 meter coil
1400 packup return to grid
1410 At Bypass, gave Gator instructions, on hill park side ways and never 
place gear in front of or behind
1434 Mapping
1515 Packup
1535 Return. Clean equipment and vehicle, paperwork
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A
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DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/29/2001QC #1 Doak 0600 On site safety brief and UXO training 
0635 Soth / Addison out to bypass to check on work in progress. Doak 
packing up Minelab locator for shipment back to manufacturer
0715 Doak out to bypass
0900 All back in office to consolidate notes and brief SUXOS on status
1020 SUXOS and QC team out to bypass to assess situation.  Took equipment 
out to survey team
1230 Lunch
1300 Prepared surveillance report for the day
1330 Casio camera training for Soth / Addison
1415 Soth / Addison out to bypass to take photos and check on status of 
chipping in sector P
1540 Soth / Addison Report chipping complete in bypass
1630 END of the DAY

Supervisor's Signature Team Members:

Soth

Addison

N/A

8/29/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0646 Depart compound for gas station to fuel truck and Gator
0715 Return to bypass, tail gate safety brief                        
0730 Begin stakeout in south-east section of "E" sector
1000-1010 Break                     
1010 Resume stakeout of "E" sector.                                      
1130-1200 Lunch                    
1200 Resume work in "E" sector                                     
1330-1340 Break                     
1500 Stop for the day, load gear, wash truck return to 
compound                                
1530 In compound doing paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

9/4/2001Brush Davis 0600 On site safety brief and UXO training 
0635 On site DO-10
0800 Fixing silt fences
0935 Backhoe fixing land slide area
0936 Lightning hold
1130 Lunch
1200 Back to work in K area
1330 QC in area
1630 End of the day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

DACA87-99-D-0010 C-3.66



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/4/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0645 Load gear, re-assemble EM-61 backpack (washed over the weekend)
0730 Fueled truck and Gator. Set up RTS on D81
0936 Stop work because of lightning in the vicinity
1015 All clear, back to work
1135 NOTE TO GEO: Allegro was 3 min: 05 seconds ahead of Leica on grid 
D60
1537 Unable to complete grid D40 due to steep terrain and wet slippery mud. 
Will be able to complete this grid when it dries out
1545 Break down equipment and load truck
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.67



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/4/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Talked about minor incidents and 
how they are starting to add up and corporate starting to be concerned
0615 No UXO training
0630 Switched vehicles and loaded vehicles and equipment
0700 Left compound
0715 Arrived in field. Weather is nasty. Rainy and muddy
0730 Steve [DO-10 SUXSO] said to go to Area Mike
0800 Nate looked at map and said to go into November area
0830 Started to recon grids
0920 Started to set up on stake  N34
0936 Lightning  in area
1006 Back to work
1010 Setup is completed by Marsh and O'Shaughnassey on stake N34
1006 Grids N40, N41 and N46 set up for survey
1030 Grids N40 and N46will be walked in one survey file.
1031 RTS and Allegro file designation is N40N46
1032 Grids will be walked with lanes running S to N beginning on the western 
end
1035 Outside temp is 75.2 F and 91% humidity
1040 Setup stake for N40, N41 and N46 is N34
1041 O'Shaughnassey is in the coil and Zimmer is in the pack
1055 Gator is stuck and then extracted
1120 Get vitals
1123 EM-61 voltage is 11.7 and 5 lights displayed on the Allegro
1127 Survey begins
1145 Nate Martin onsite; notifies us that M39 and the one east of it can be 
walked, even with taped off area inside their boundaries
1147 Nate Martin is offsite
1158 Survey is complete
1205 Vitals given
1230 Larry Marsh in coil and Marty Leak in the back pack
1235 Survey started N-42
1237 Survey stopped. Problems with the Allegro. Allegro would not take a file
1243 Survey started again
1255 Start static
1257 Static stopped
1315 Set up for VIP demonstration
1425 Nate Martin told us to start recording grid M39. I told him that we were 
set up on M39 ready to shoot any grid around us for display. We quickly 
found out that we were on the wrong stake. We smartly moved to M37 and 
reset up tent and survey RTS
1445 VIP arrived. Took some pictures and left with Steve. [DO-10 SUXOS]
1518 Survey began in M-47. Tony O'Shaughnassey in back pack and Larry 
Marsh in coil
1545 Survey completed
1545 Grids completed are, N40, N46, N41, M47
1550 Secured gear and loaded vehicle
1555 Depart grids to return to compound
1605 Arrived Foster Wheeler compound
1615 Secure gear and turning paper work
1630 End of work day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.68



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/4/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0625 Packup load out
0640 Move to grid /refuel vehicles
0715 Setup on  point Id D55
0815 Setup complete. Leica program demo mode is up
0930 Lightning  strike in vicinity, team in truck
1010 Back to work
1210 Fixed Leica, set date back one year, mapping
1310 Jones fell while  mapping no damage bumped  right knee no real injury
1345 Complete  mapping
1405 Return
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

9/4/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Departed to setup DGPS
0700 Lightning hold 
0745 All clear 
0800 Breaking down DGPS
0830 Beginning erosion control repairs 
1130 Found 2.36 rocket motor on surface in grid J49
1230 Lunch
1300 Continue erosion control
1600 Returned to office 
1605 Wrote surveillance for today
1630 End of day

Supervisor's Signature Team Members:

Reed

Soth

N/A

9/4/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Depart compound for bypass, "M" sector
0710 Arrive bypass, tailgate safety brief
0720 Setting up to survey grids in "M" sector
0745 Rain falling too hard, not able to use gun
0900 Returning to compound to do work on computer (maps), and wait for 
rain to slow
1015 Working with QC to repair  silt fences in the bypass
1130-1200 Lunch
1200 Continue with silt fences
1300 Complete with silt fence work, set up to begin stake out of "M" sector
1545 Quit for the day, load gear
1555 Depart for compound 
1605 Arrive compound, complete paperwork 
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.69



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/5/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on M28 rifle grenade
0634 Load team gear, transit to Sector D
0745 Set up RTS on D10 shooting north
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

9/5/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Vehicle safety and 
correspondence completion dates of Loss Control Correspondence course
0615 UXO training Rifle Grenade
0630 Load vehicles and  equip
0645 Pat [Site Safety] stopped our vehicle and said we must get the  trailer 
lights fixed before leaving the compound. I notified Brian [DO-10 supply] of 
this and said the connection we requested on Tuesday 4, Sept 01, has not 
come in yet. Brian went to Wal Mart and purchased a connector and delivered 
it to us
0715 Left compound and departed for grids
0730 Arrived at area Mike. Recon grids to determine what grids are available
0830 Talked with survey crew and received 13 grids that are ready to be 
surveyed
0900 Nate arrived on site. M-09
0938 Set up four grids
0940 Static completed
1150 Grid M11 being surveyed next
1151 Lanes running N to S, beginning on the western edge
1152 Outside temp is 85.8 F and 62% humidity
1153 EM-61 voltage is 11.4 and Allegro battery is 5 lights
1154 RTS and Allegro file designation is M11
1155 RTS is set up on M09
1156 O'Shaughnassey is in the coil, Zimmer is in the pack
1201 Survey of M11 begins
1236 Downrange team informs up range that they are walking M12 too, 
continuing under M11
1240 Leak leaves for medical appointment, Carl replaces Leak
1316 Survey completed
1317 Completed M11 - M12
1319 George Bridgeman [DO-10 Safety] arrived on site
1320 Briefed Carl on tailgate safety briefing
1324 Start setting up three more grids
1508 Survey completed
1525 Loaded equipment
1545 Down load equipment in conex
1550 Washed vehicle and gator at wash point
1600 Arrived Foster Wheeler compound
1615 Turn in paper work to  Nate.  Grids completed ,  M05, M06, M11, 
M12, J70, J62
1630 End of work day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.70



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/5/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0625 Load out
0640 Move to QC grid, tailgate safety brief and baseline temps
0650 Set up 
0740 Mapping  QC grid
0800 Complete mapping, move to bypass
0825 Setup at bypass Delta Echo area
0950 Mapping
1610 Mapping complete. Packup return
1620 Offload
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

9/5/2001QC #1 Doak 0600 On site safety brief and UXO training 
0645 SET UP BASE STATION
0710 STARTED SURVEY STAKE QC IN SECTORS "A and B"
1200 FINISHED SECTORS "A and B",AND WENT TO LUNCH
1230 BACK TO WORK
1300 WENT TO QC MEETING
1400 QC MEETING OVER
1445 WENT TO TAKE DOWN DGPS BASE STATION
1515 RETURNED TO OFFICE
1530 WORKING ON SURVEILLANCE PAPERWORK
1610 REPORT COMPLETE AND SUBMITTED
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Addison

N/A

9/6/2001Brush Davis 0600 On site safety brief and UXO training. See survey log Carl went to map 2

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.71



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/6/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on expense reports
0715 Load gear, head out to Sector D
0720 Arrive on site, tailgate safety brief
0745 Set up RTS 0n E25 shooting south. Set up grids
0904 Begin mapping D85. Note: a small stream runs N-S through  this grid.  
There is also a steep embankment running N-S on the west end of the grid
0946 Completed D85 (Bynum)
1006 Begin D78, note, there is a small stream running through this grid from 
the SE corner heading west then turning N and a steep embankment on the 
west side.
1102 Complete D78 (Houseknecht)
1129 Begin D71, note: there is a sampling well in the SE quadrant and a piece 
of cable approximately  35'-40' (W) and 4'-6' (N)
1220 Complete D71 (Blackwell)
1258 Begin D63
1348 Complete D63, Note: This grid done diagonally due to slope
1430 Breakdown gear, head to wash rack to clean truck and Gator
1535 Arrive at compound, stow gear
1545 Fill out timesheets and expense reports
1600 All hands meeting
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.72



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/6/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. Vehicle 
parking, vehicle appearance. Time sheet and expense report procedures
0625 UXO training on CS and GB  capsules
0635 Load out vehicles and check out vehicles
0645 Depart for grids
0700 Arrive at C15. Set up RTS and start laying out tapes
0720 George Bridgeman [DO-10 Safety] on site
0730 Carl Dailing joined our team. Team count to five
0740 Safety left site
0938 Harsh in coil and Dailing in back pack. Dailing pulse is 78, temperature 
98.7. Outside temp 85.8 degrees and 66 % humidity. Started grid C47. 
Walking South to North starting from West to East
1032 Survey completed. Carl Dailing temperature 98.2, pulse 107 and 3 min 
at 98
1035 RTS clock was 10 min 20 seconds slower from watch and allegro
1040 Nate arrived on site to look at RTS and said note in log and process as 
normal with notes on grid sheet
1059 Started grid C48. O-13 in coil, Marsh in Back pack
1148 Grid M48 half way through grid at approximately 85 feet at eastern end 
of grid team started walking half of grid due to gully in middle of grid. 
Walking half then going back to walk other half
1206 Survey completed
1210 Mick Doak arrived on site. Talked about data collected and procedures 
on walking grids. Sorting through possible problem areas to improve 
production and quality of product
1220 Survey started by Leak in coil, Dailing in back pack
1255 Mick Doak left site
1320 Team moving to grid C56 starting survey. Grids C56A, C57A. Decided 
to split grid in haft due to train severity as file name C565758A. The second 
half will be done as file name C565758B.
1330 RTS lost lock.
1335 Back pack man  could not pause in time when a white pick up drove by 
without stopping even when back pack man tried to signal vehicle to stop. I 
think it could of be an IT or Earth Tech vehicle but not positive
1349 DO-10 Safety informed of incident
1402 Survey stopped
1438 Survey of C565758b begins
1518 Survey of C565758b ends
1519 Survey ended before C5758 was complete due to low battery on the 
Allegro. Battery was at 1 light and we had no replacement. We were on 
second battery of the day for the Allegro
1520 Sprayed markings around cone positions for Monday
1545 Loaded vehicle return to compound.
1555 Larry Marsh reported his left knee was twisted and started hurting. 
Safety and Nate informed.
1600 Meeting with Jim. Red flags for known UXO and yellow for reacquire.
1615 Turn in paper work. Grids completed C56, C57, C58, C48, C47, C49
1630 Secure for the day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.73
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/6/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Packup load out
0710 Depart for QC grid
0720 Arrive at QC grid Tailgate safety brief, baseline temps taken
0730 Setup on QC grid
0815 Mapping with 1/2 meter coil.  File 0906QC3
0820 Complete mapping  w/ 1/2 meter coil
0840 Mapping QC grid with 1x1 meter coil. File name 0906QC4
0850 Complete mapping, packup  to move
0900 Move to bypass, Lima area
0910 Download , setup on L41, laying tapes for grids L06, L07, L15, L16, 
L17 and L25
1044 Took temps, Mapping grid L06
1140 Complete  mapping L06
1200 Mapping  grid L15
1245 Complete grid L15 took temps
1305 Took temps, Mapping  grid L07
1455 Complete mapping, took temps
1500 Packup
1525 Return for cleanup
1535 Cleanup vehicles
1600 Meeting 
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

9/6/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 STARTED LOAD OUT TO QC SURVEY STAKES IN SECTORS "C 
AND D "
0800 DEPARTED TO SET UP BASE STATION
0845 SET UP BASE STATION ON BM4. DEPARTED FOR SECTOR "C"
0900 STARTED SURVEY STAKE QC IN SECTOR "C"
1125 COMPLETED SURVEY STAKE QC IN SECTOR "C"
1130 LUNCH
1200 RETURNED TO OFFICE TO REFILL WATER COOLER
1230 BEGAN SURVEY STAKE QC IN SECTOR "A"
1530 COMPLETED SURVEY IN SECTOR "A"
1540 RETURNED TO OFFICE
1600 ALL HANDS MEETING
1630 END OF DAY

Supervisor's Signature Team Members:

Soth

Addison

N/A

DACA87-99-D-0010 C-3.74
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/6/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Depart compound for bypass, sector "J"
0715 Tailgate safety brief
0725 Begin stakeout of sector "J"
1000-1010 Break
1010 Resume stakeout
1130-1200 Lunch
1200 Resume stakeout
1345-1355 Break
1355 Resume stakeout
1455 Stop for the day, load Gator and gear onto truck
1510 Depart bypass for wash rack
1520 Wash truck/Gator
1535 Return to compound, complete paperwork, offload gear
1600 All hands meeting
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Davis

N/A

9/10/2001Brush Davis 0600 On site safety brief and UXO training 
0630 Arrive on DO-10
0730 QC on site
0745 Dozers working up near Iron Mountain gate and sec K and L
0900 Dozers in H and K sector
1200 Lunch
1230 Back to work
1330 Safety on site
1805 Guys packing up
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

DACA87-99-D-0010 C-3.75
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/10/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on TQM
0625 Load team gear
0642 Geophysical training on RTS and Allegro
0745 Transit to Sector B to map 2 grids that were overlooked
0750 Arrived at Sector B, tailgate safety brief
0815 Set up RTS on B53 to map B50 and B35
0820 Temp =83 deg., humidity = 76%
0910 Begin mapping B50. (Bynum)  Note:  a dirt road runs through the grid 
in a N-S direction, with steep hillsides on each side of the road; these areas 
were not mapped
1027 Completed grid B50
1047 Begin mapping B35 (Bynum). (Partial grid)
1059 Completed B35
1125 Completed last grid in Sector B. Break down equipment and move to 
Sector D
1150 Set up RTS on D23 shooting north
1253 Started grid D37. (partial)
1327 Completed D37 (Ennis)
1332 Started D44
1359 Completed D44. (Ennis)
1423 Started D50/D51
1512 Completed D50/D51. (Houseknecht)
1540 Breakdown equipment and return to the compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.76
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/10/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training
0620 Load vehicle and trailer
0630 Training meeting with Tony  Schroer on RTS system
0730 Filled up truck and Gator with gasoline
0800 Arrive at Area C
0835 Tailgate safety briefing
0920 RTS set up on C44. Set up on grid C5657C to finish up from Thursday 
6 September 2001. Shooting C61,63,64,65 and C5758C.
1106 Started survey of C5758C
1120 Stopped survey of C5758C
1122 Stopped static of C5758C
1211 Started survey for C65
1211 Larry walking coil, John in backpack. Walking grid 65 east-west starting 
from the north side
1213 RTS drift for C5758C was +1, allegro drift for C5758C was -1
1214 Temperature 81°, humidity 77%
1249 Stopped survey for grid c65. john said Backpack wasn't making any 
noise. Nate advised starting the grid over
1321 Static started for redo of grid 65. walking from east to west starting at 
the north side
1322 Battery voltage for the coil is 11.5v, 5 lights on allegro
1414 Finished survey for grid C65
1416 RTS clock is dead on ...accurate, as is the allegro
1458 C64 survey begins
1600 Survey ends
1605 Secure gear
1620 Return Foster Wheeler compound
1625 Turn in paper work. Grids completed C5758C [2ea], C65, C64 [Total 4 
grids]
1630 End of work day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.77
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/10/2001Mapping #3 Crossley 0600 On site safety brief and UXO training on Company procedures
0635 Load vehicles
0655 Class on mapping
0740 Movement to Bypass Lima grids. Tailgate safety brief and temps taken
0755 Set up on grid point L41 to  map grids L17, L25
0906 Mapping grid L17
0915 D010 Safety visit
0955 D010 QC visit
1007 Mapping  grid L25
1100 Break down to move
1120 Set up on point L06 to map grid L31. L43, 44, 45 and L51
1205 Mapping L31
1252 Complete  mapping
1402 Mapping grid L43, 44, 45
1436 Complete  mapping
1453 Mapping  L51
1537 Complete mapping, pack up
1600 Return
1610 Clean up
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

9/10/2001QC #1 Soth 0600 On site safety brief and UXO training 
0630 DO-10 Mapping brief
0730 Departed for bypass area to begin QC on survey stakes
0740 Setup base station
0750 Beginning in Sector E
0830 Came to area in Sector E that has not been surveyed, moving to new 
sector
0900 Began in sector N
1125 Completed sector N
1130 Lunch
1200 Began sector M
1430 Finished QC of stakes in sector N
1500 Took down base station and departed for office
1510 Arrived at office
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.78
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/10/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart compound for gas station
0720 Return to bypass, tailgate safety brief, and paint stakes
0745 Begin stakeout on west portion of "E" sector
1100 Relocating to higher area of "E" sector, not able to see all of sector in 
present location
1130-1200 Relocated and lunch
1200 Resume stakeout of "E" sector
1400-1410 Break
1410 Continuing with stakeout of "E" sector

Supervisor's Signature Team Members:

Cope

N/A

N/A

9/11/2001Brush Davis 0600 On site safety brief and UXO training 
0630 On site DO-10
0645 Dozers working in H and J
1115 QC and SUXOS on site
1200 Lunch
1230 Back on site  work continues
1800 Guys packing up
1830 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

DACA87-99-D-0010 C-3.79
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/11/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on 75mm projectile
0645 Load team gear and transit to Sector D
0700 Tailgate safety brief
0715 Set up RTS on D42; Atmospheric conditions; temp.=77 degrees, 
humidity 92%
0857 Started grid D07/D08. The NE corner of this grid is to steep to map. A 
paved road passes through this grid running N-S
0957 Completed grids D07/D08
1028 Started mapping grid D15. Road runs through grid N-S
1102 Completed grid D15
1116 Started mapping D14. Road runs NW - SE
1128 Completed D14
1139 Begin mapping grid D22. Road runs NW-SE through grid
1200 Completed D22
1325 Started mapping grid D57/D58
1335 A rain storm unexpectedly blew in and a wind gust blew our canopy 
over. Had to cease operations as the Leica was being rained on. Did not 
complete mapping D57/D58
1410 Rain cleared, had to level Leica again. Determined that D57/D58 was 
too slippery to map,; decided to do D72 instead
1424 Begin mapping grid D72 after heavy rain
1500 Completed grid D72
1520 Break down equipment and return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.80



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/11/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls
0615 UXO training
0630 Load vehicle and equipment. Depart to grids
0700 Set up on stake C44
0705 Nate Martin, Tony Schroer, Mike Anderson on site to watch set up and 
give additional training as needed. Safety briefed, same as teams tailgate safety 
briefing
0730 Started to set up grids C63, C61, C54, C55
0905 World Trade Center attacked
0913 Survey started in C-63. Leak in coil, Schroer in back pack
0915 QC2 arrived on site to observed operations
0940 DO-10 safety on site
0945 All radios :If anyone need to call love ones involved in Terrorist 
attacks come to compound and feel free to call them
0950 QC2 left grid
0955 DO-10 left site
1029 Survey completed
1045 Marsh, Anderson setting up grid C61
1055 Start survey on grid C61. Marsh in coil, Anderson in back pack
1141 Allegro paused due to vehicle passing
1142 Allegro paused to give water to Mike and take his temperature, 98.6.  
He is fine
1142 Nate Martin on site
1150 Walking became so difficult  I told them to by pass area and continue 
waiting rest of grid. No need to get anyone hurt. Map will be noted of area 
not walked
1221 Survey completed
1256 Zimmer and O'Shaughnassey head downrange for grid C46 preparation
1309 Brakes on Gator need to be checked (26.5 on hour meter)
1338 Strong wind blew over tent ripping tent stakes exposing RPS to heavy 
rain fall. Marty quickly removed RPS and put into truck to keep from getting 
wetter. He started to wipe down the electronics package. Nate was informed
1415 Rain subsided. Return to work. Reset up on C44 to walk grid C46
1445 Zimmer in coil and O'Shaughnassey in back pack
1547 Survey completed
1600 Load up vehicle and return to compound
1615 Secured gear and told Brian about brakes on Gator and tent being broken
1625 GRIDS COMPLETED C36, C61, C63
1630 End of work day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.81



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/11/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
Sensor Serial number: 10105. Computer serial number: 5149 RTS set number: 
620087 
0615 Packup 
0635 Movement  to bypass M area. Temps taken, tailgate  safety  brief
0645 Download/setup
0830 Setup on grid J66 to map grids M17, 18, 25, 31, 32, 73
0865 Start mapping  grid M31
0915 DO10 safety visit
0946 Complete  mapping
1001 Start mapping M25
1038 Complete  mapping
1044 Mapping M73
1106 Complete mapping
1133 Mapping M17
1211 Complete  mapping
1340 Mapping  M15
1345 Map lead called  cancel work, bring back pack and Allegro out of rain
1350 Stopped raining cleaned connectors with WD 40, back to work
1401 Restart mapping M15
1420 Cable loose on back pack
1425 Restart mapping M15
1506 Complete  mapping
1515 Mapping grid M16
1550 Complete  grid. Pack up
1410 Return
1420 Unpack
1630 Secure

Supervisor's Signature Team Members:

Wrage

Marsh

Jones

9/11/2001QC #2 Soth 0600 On site safety brief and UXO training 
0700 DEPARTED FOR BYPASS
0710 ARRIVED AT BYPASS
0715 BEGINNING CHECK OF FINAL SECTORS
0900 ARRIVED AT TEAM 2 LOCATION AND OBSERVED TEAM
1000 ARRIVED AT TEAM 3 LOCATION AND OBSERVED TEAM
1130 LUNCH
1200 RETURNED TO BYPASS
1210 BEGAN RECHECKING SECTORS AGAIN
1300 RECEIVED DATA FROM GEO ON SECTORS A,B,C,D
1310 INPUT DGPS DATA INTO SPREADSHEET TO COMPARE DGPS 
LOCATION TO SURVEY      LOCATION OF GRID STAKES
1530 COMPLETED INPUT
1535 PRINTED SPREADSHEETS FOR COMPARISON
1630 END OF DAY

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.82



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/11/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load
0701 Depart compound for bypass "E" sector
0715 Arrive bypass, tailgate safety brief
0730 Begin stakeout of "E" sector
1000-1010 Break
1010 Resume stakeout
1130-1200 Lunch    
1205 Resume stakeout of "E" sector
1330 Stopped operations due to heavy rain
1400 Resume stakeout        
1440 Complete stakeout of "E" sector. Relocating to put in two points at 
"M" sector
1455 Verified M-26 is in, not able to put in M-33. Will create a control point 
tomorrow and put in M-33
1530 Stopping for the day, loading gear and Gator
1555 Depart bypass for compound
1605 Arrive compound, offload gear and do paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

9/12/2001Brush Davis 0600 On site safety brief and UXO training
0630 Arrive at DO-10
0640 Dozers finishing up
0945 Phillips and Jordan finish bypass
1130 They are out of area
1130 Lunch
1200 Finish lunch and drop Carl with a mapping team
1215 I join up with surveyors
1545 Pick Carl up and prepare for end of day 
1600 Head into compound
1630 End of day

Supervisor's Signature Team Members:

Dailing

N/A

N/A

DACA87-99-D-0010 C-3.83



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/12/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0620 Team Leader meeting with SUXOS
0645 Load gear, inflate tires on new trailer, depart compound
0720 Set up RTS on D85 shooting S
0740 Set up grids D55, D56, D57, D58, D62 and D49. Tailgate safety brief
0840 Temp. 85 degrees, humidity 86%
0905 After setting up Leica we noticed our external battery was not charged. 
This morning when the battery was retrieved that the battery was not 
connected to the cable and the cable was missing. We suspect that the cable 
was stolen yesterday after 1630. The battery was in fact connected to the 
charger after yesterday's operations. Used the internal battery to map grids 
while the main battery was being charged
0910 Begin mapping D55
0947 Completed D55
1012 Begin mapping D56
1050 Completed D56
1130 Begin mapping D57/D58. D58 is a partial grid
1220 Carl Dailing joins the team
1228 Completed D57/D58. Two ridges in this grid are too steep to map and a 
large trash pile is in the NE corner of D57
EQUIPMENT SERIAL NUMBERS: SENSOR (COIL) 991616
                                                        ALLEGRO: 5145
                                                        RTS: 620102
                                                        Allegro spare battery charging cable: 
710053
1259 Begin mapping D62. Note: noticed that the RTS points counter stopped 
counting up @ 8069 however all other  indications were normal. This may 
have occurred when the external battery was reconnected
1437 Completed D62
1503 Begin D48 (partial on east side of road, west side is up the hillside and 
encompasses the road)
1518 Completed D48
1530 Break down gear, load truck
1450 Return to the compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.84



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/12/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training
0630 Check Gator brakes. Turn in Gator #2 for repairs and receive Mule #6 
to use. Turn in Schondstadt #2 and received #13 to use
0715 Depart Foster Wheeler compound to Eastern Bypass
0730 Set up RTS in grid #C51. Windy conditions temperature 83.8 F sunny 
little cloud cover
0745 Grids C59, C60, C68, C69 setting up for survey
0800 DO-10 SUXOS called to inform me that I was being recalled to the 
Guard for duty in Montgomery for a 5 day mission reported by Rafael Alberti 
VIA Alabama State Capital. Also Jim said; company is 100% supporting  
Guard requirements and that our jobs will still be available to us up on 
returning from our mission
0805 Call Nate for replacement for myself
0830 Site Manager Jim Ennis called to say mission was retracted and they did 
not need me after all.  Nate was informed also
0930 Set up completed
0958 Survey started in C59, C60
1041 Survey completed
1105 Steve DO-10 SUXOS arrived site, informed us that we did not have to 
shoot boundary [blue] stakes into the RTS
1110 Started survey on grids 68 and 69
1135 DO-10 Safety George arrived on site
1150 Safety left site
1214 Survey completed
1322 Survey started in C70. Marsh in coil, O'Shaughnassey in back pack
1406 Survey completed
1410 Set up for grid C71
1428 Started survey on grid C71
1439 Allegro paused by itself but kept counting
1441 Greg drove by to see us hard at work
1515 Survey completed
1540 Load up truck and equipment
1600 Return to compound
1615 Secure gear and turn in paper work
1620 Grids completed C60, C59, C69, C68, C70, C71
1625 Marty Leak had a tick on his right elbow
1626 RTS external battery charger serial number 0003389
1630 End of work day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.85



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/12/2001QC #2 Soth 0600 On site safety brief and UXO training 
0630 Team leader meeting
0650 Loadout equipment
0715 Depart office
0725 Setup base-station
0745 Began DGPS recheck of select stakes
0945 Completed check
0950 Retrieved PC card from base-station
1000 Arrived at office
1005 Began processing data
1130 Lunch
1200 Reviewed SWWP, SSWP for DO-10 activities
1300 Collected material for training on excavator
1530 Broke down base station
1540 Returned to office
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

9/12/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0705 Depart compound for "P" sector of bypass
0715 Arrive bypass, tailgate safety brief
0730 Start work in "P" sector
0930-0940 Break
0940 Resume work
1130-1200 Lunch
1200 Resume work
1240 Picked up one more worker, D. Davis. Conducted safety brief. 
Continued work in "P" sector
1330-1340 Break
1430 Complete work in "P" sector, moving to "M" sector
1445 Start work in "M" sector
1545 Stop for the day, load gear and Gator
1600 Depart bypass for the compound
1610 Arrive compound, off load gear, do paperwork and time sheets
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Davis

N/A

DACA87-99-D-0010 C-3.86



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/13/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on M72 LAW
0645 Load gear, leave compound
0710  Fuel truck and Gator
0757 Arrive on site, set up RTS on stake D85
0800 Tailgate safety brief
0823 Weather conditions on site: temp. =76 degrees, humidity = 81%
0929 Begin D62R
1019 Completed D62R. Construction debris in SW corner
1054 Completed D49
1234 Started D48, west. portion; east side completed previously
1254 Completed D48(W)
1310 Moved RTS to D36 to map D43. D43 is in a deep ravine with a steep 
embankment on the NW and SE portions
1353 Begin D43
1446 Completed D43
1515 Break down equipment
1530 Stow gear and wash trucks
1615 Time sheets/expense reports
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.87



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/13/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Plan to work and work the plan
0615 UXO training on M72 Law
0620 DO-10 SUXOS [Steve] told me we will be in 'F' area today
0630 Received new trailer and received Gator #2 back. Turned in Mule #6. 
Return old trailer to supply
0715 Depart to fuel station
0730 DO-10 Map Lead [Nate] dropped off my 4th team member Carl Dailing
0745 Arrive at F-23
0830 RTS set up on C-23. Started to set up grids to survey
0835 Carl Dailing pulse is 72 and temperature at 98.2 as base line
0900 Windy conditions and temperature at 78 degrees
1001 Survey started in grid F-37; Marsh back pack, Dailing in coil
1047 Survey completed
1110 Survey started in F-44. Leak in coil and O'Shaughnassey in back pack
1145 Allegro counter paused for a second or two while in operation near last 
two lines of grid
1148 Survey completed
1150 Grid F-44 was named C-44 by mistake. Paper work high lighted with 
appropriate name
1205 Marsh in coil, Dailing in back pack
1309 Survey completed
1320 Set up three more grids
1325 Zimmer in coil Leak in back pack
1343 Survey started F-43
1412 Survey completed
1430 Survey  started. Marsh in coil , O'Shaughnassey in back pack
1504 Survey completed
1530 Load equipment and gear
1545 Arrive compound. Clean equipment and turn-in paper work
1620 F-37, F-44[C-44], F-51, F-43, F-50
1630 End of day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.88



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/13/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0640 Packup
0710 Move to bypass area. Tailgate safety brief and baseline temps taken
0720 At bypass set up on grid point M62 to map grids M08, M26, M33, 
M40, 48, and M64. Also weed-eating M40and M48 to clear for coil
0950 Set up and weed clearance complete
1000 Mapping grid M08
1042 Complete  mapping
1102 Start mapping grid M26
1144 Complete  mapping
1147 Mapping  grid M33
1228 Complete mapping
1244 Mapping grid M64
1320 Complete  mapping
1334 Start mapping grids M40 and M48,as one file
1400 Complete  mapping. Tear down to Move
1410 Set up on point M71 to map grid M39 
1433 Mapping grid M39
1455 Mapping  complete
1500 Packup
1515 Return to compound
1520 Clean vehicles  and gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

9/13/2001QC #1 Doak 0600 On site safety brief and UXO training 
0640 EQUIPMENT LOAD OUT
0700 DEPART OFFICE
0710 BASE STATION SET UP
0725 ARRIVE IN SECTOR "J"
0730 BEGAN DGPS OF SURVEY STAKES
0845 COMPLETED SECTOR "J"
0855 STARTED SECTOR "K"
1010 COMPLETED SECTOR "K"
1025 STARTED SECTOR "F"
1150 COMPLETED SECTOR "F"
1200 BREAKING DOWN GEAR
1215 LUNCH
1245 BREAKING DOWN BASE STATION
1300 ARRIVE AT OFFICE
1315 VIEW SAFETY VIDEO ON EXCAVATOR
1400 REPORTS AND PAPERWORK
1630 END OF DAY

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.89



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/13/2001QC #2 Soth 0600 On site safety brief and UXO training 
0640 Equipment loadout
0705 Depart office
0710 Base station setup
0725 Arrive in sector J
0730 Began DGPS of survey stakes
0845 Completed sector J
0855 Started sector K
1010 Completed sector K
1025 Starting sector F
1130 Found 60mm mortar tail boom in Grid F40
1150 Completed sector F
1200 Breaking down gear
1215 Lunch
1245 Breaking down Base Station
1300 Arrive at office
1315 View safety video on excavator
1400 Reviewed excavator and gathered materials for training class on 
excavator
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

9/17/2001Mapping #1 Houseknecht 0600 On site safety brief and no UXO training 
0630 Load team gear and transit to Sector D
0640 Arrive on site, unload trailer/Gator. Inventory the grids we are not 
capable of mapping in Sector D
0730 Tailgate safety brief. Sam Ennis is not on site today. Weather 
conditions: temp. = 65 deg., humidity = 94%
0815 Set up RTS on D39 shooting south
0848 Begin grid D01
0918 Finish D01. (Partial)
0952 Begin D09
1047 Finish D09 (Partial)
1120 Begin D17
1225 Finish D17 (Partial)
1317 Start  D18
1408 Complete D18
1430 Retrieve/stow equipment 
1455-1510- Investigate grids for Tuesday
1530 Breakdown RTS stow gear
1610 Return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.90



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/17/2001Mapping #2 Zimmer 0600 On site safety brief and no UXO training 
0615 Load vehicle and gear
0630 Depart compound
0645 Fueled up vehicle and gator
0700 Arrived Area F
0705 Tailgate safety brief
0720 Started set up on F-58.RTS
0730 Set up grids F-22 ,23,29,30 ,36
0735 Nate on site
0852 Survey started in F-36
1003 Survey completed
1042 F29 survey begins
1153 Survey completed
1220 Survey began in F-23
1252 Allegro paused by itself for a couple of seconds and started up again on 
its own while survey in progress
1225 Nate on site
1338 Allegro paused by itself and then restarted by itself within a few seconds
1347 Survey completed
1420 Start survey in F-30
1502 Survey completed
1530 Secure gear
1600 Return compound
1615 Grids completed F-23,F-29, F-30, F-36
1630 End of work day

Supervisor's Signature Team Members:

Leak

O'Shaughnassey

Marsh

9/17/2001Mapping #3 Crossley 0600 On site safety brief and no UXO training 
0615 Inspect vehicle, loadout
0640 Move to bypass M and J area
0650 Tailgate  Safety brief, and initial pulse and temps taken
0655 Setup to map grid M32. Point ID M73
0841 Mapping  grid M32
0914 Complete  mapping
0915 Setup to map grids J52, 60, 61, 68 and 69
1007 Mapping grid J68
1059 Complete mapping 
1137 Mapping  grid J60
1210 Complete mapping
1214 Mapping grid J61
1254 Complete mapping.
1322 Start mapping J69
1406 Complete mapping
1442 Mapping  grid J52
1527 Complete  mapping
1530 Packup
1600 Return
1610 Cleanup
1630 Secure

Supervisor's Signature Team Members:

Wrage

Dailing

Jones

DACA87-99-D-0010 C-3.91



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/17/2001QC #2 Soth 0600 On site safety brief and no UXO training 
0700 Setup Base Station
0730 Reviewed materials list for intrusive operations
0845 Departed for BM1
0900 Setup on BM1 for 10 minutes, getting 8 out of 8 satellites
0902 Satellites dropped to 7 out of 7
0908 Satellites bumped to 9 out of 9
0910 Completed sample
0930 Second sample on BM1 getting 9 out of 9 satellites
0940 Completed sample
1010 Started 3rd sample getting8 out of 8 satellites
1013 Satellites dropped to 7 out of 8
1055 Started 4th sample getting 8 out of 8
1105 Completed sample
1115 Broke down base station
1130 Lunch
1200 Began training on excavator
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

9/17/2001Survey Lister 0600 On site safety brief and no UXO training 
0700 Truck/Gator checkout and load
0701 Off site for fuel
0730 Arrive bypass, tailgate safety brief
0740 Setting up to reset stake 411 (D-11)
0800 Complete work in "D" sector moving to "G" sector
0815 Begin work in "G" sector
1000-1010 Break
1010 Resume work in "G" sector
1130-1200 Lunch
1200 Resume work in "G" sector
1330-1340 Break. Informed Brian that we had a leak in the Gator. Do not 
know if it is engine or transmission fluid but the leak is small and the levels 
are good
1340 Resume work
1530 Stop for the day, load gear and Gator
1555 Depart bypass for compound
1605 Arrive compound, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.92



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/18/2001Mapping #1 Houseknecht 0600 On site safety brief and no UXO training 
0620 DO-10 team leader meeting
0645 Load gear and depart for Sector A for 3 re-do's
0700 Arrive Sector A, set up RTS on  A26 to recollect A16/A35/A38
0800 Temp. = 70 deg., humidity = 95%
0806 Begin A16R (Blackwell)
0851 Completed A16R
0921 Begin A38R (Bynum)
1012 Finish A38R
1043 Begin A35R (Ennis)
1132 Complete A35R
1200 Relocated to Sector D, set up RTS on D75
1235 Begin D47 (Houseknecht)
1328 Complete D47
1342 Begin D55W. Note: noticed Allegro battery was on first dot and this 
battery was just installed. Asked Map Lead to bring us another battery. This 
caused a short delay after D55
1346 Completed D55W
1438 Begin D54 (Bynum)
1530 Complete D54
1545 Breakdown equipment and return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.93



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/18/2001Mapping #2 Zimmer 0600 On site safety brief and no UXO training 
0615 Marty Leak went to QC and was replaced by Rafael Alberti UXO-2
0630 Load vehicle and depart compound
0645 Arrived F area
0700 Set up RTS on F22
0710 Tailgate safety brief
0715 Start setting up grids
0800 Bo [Geological] called to verify if F36 was completed or miss named as 
F22. Grid was walked and F36 was not. Nate was informed of mishap
0805 Tent has broken supports and will not set up Nate informed
0930 Survey started in F28
1100 Survey completed
1115 Survey started in F36, Zimmer back pack O-13 in coil
1151 Allegro paused by itself at 1151:30 and stop counting and continued 
back after 3 to 4 seconds. Allegro has 11.4 volts, with 4 lights
1226 Survey completed
1248 Started survey in F42
1333 Paused survey to re-adjust straps on coil
1337 Survey resumed
1359 Survey completed
1500 Static started F42
1533 Static completed
1600 Secure gear and departed for compound
1615 Secure gear turn in paper work
1620 Grids completed F42, F35, F36, F28
1625 Serial numbers RTS 619921, Vehicle 20, Gator 2, trailer 
109V01014ZR124041, green stick 13, S/N #450311150, back pack 001720, 
coil 991611
1630 End of day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.94



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/18/2001Mapping #3 Crossley 0600 On site safety brief and no UXO training 
0620 Team leader meeting to discuss F/W policy and plan. Team loading gear
0635 Move to Bypass area J
0645 Setup in Bypass on point J59
0920 Mapping grids J53 and J54 as one file, J5354
1020 Complete mapping
1042 Mapping grid J46
1112 Stopped  mapping at 46 ft into the west end of grid to wet, will have to 
continue when it dries out
1118 Mapping  grid J39
1128 Complete mapping
1130 Tear down and set up to map grids J36 and J37
1217 Mapping  grid J35
1255 Complete mapping
1326 Mapping grid J36
1409 Complete  mapping
1436 Mapping grid J34
1511 Complete  mapping
1515 Tear down/ packup
1555 Movement  back to compound
1610 Clean up 
1630 Secure

Supervisor's Signature Team Members:

Wrage

Dailing

Jones

9/18/2001QC #2 Soth 0600 On site safety brief and no UXO training 
0630 Loadout gear
0645 Setup base station
0700 Arrive in bypass
0715 Began surveillance on map 3
0930 Began DGPS in sector E
1115 Completed sector E
1130 Lunch
1200 Switched excavator trailers
1230 Switched vehicles
1300 More excavator training
1500 Trained Marty on QC forms and submissions
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.95



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/18/2001Survey Lister 0600 On site safety brief and no UXO training 
0700 Truck/Mule checkout and load gear
0701 Depart for bypass
0715 Arrive bypass, tailgate safety brief
0730 QC preliminary inspection being done
0830 QC inspection complete. The only concern expressed was the fact that 
we were using a Schondstadt  to reacquire after locating the state plain point
0845 Told to relocate because of intrusive work being performed, relocating 
to "N" sector, grid N-03
0915 Noticed that coordinates were entered into the data collector incorrect, 
sending Rob back to the computer to correct the matter
1015 Rob returned and starting reacquire of "N" sector
1200-1230 Lunch
1230 Resume reacquire in N-03
1340 Called Steve about an issue with the numbering of the hits and the 
location on the grid map and the actual location on the grid. He is on his way 
out to see us
1400 Steve arrived and it was determined that Denver had miss
numbered the maps we using. We set up to work grid M-51
1530 Stop for the day, load gear and Mule
1545 Depart for the compound
1600 Arrive compound, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Davis

N/A

DACA87-99-D-0010 C-3.96



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/19/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on the AT-4
0630 Load team gear
0645 Depart compound for Sector D
0700 Arrive Sector D
0715 Set up RTS on D75 Temp. = 75, humidity 85%
0730 Tailgate safety brief
0745 Set up grids D40(E), D41,D66,73,80
0822 Begin D41 (eastern 70'. Western portion previously completed
0905 D40 completed. (Houseknecht)
0918 Begin D41
1005 Complete D41 (Houseknecht)
1055 Begin D66/D73 (Bynum)
1111 Completed D66/D73 (Partials)
1123 Begin D80
1145 Completed D80 (Partial)
1205 Breakdown RTS and d moved to D42 to map D19 and D20. These grids 
are on very steep hillsides with many loose rocks
1305 Begin mapping D19. There is a large boulder at ~5' N and 95' E
1355 Light rain begins falling
1404 Paused to change Allegro battery
1410 Recommenced  D19
1451 Completed D19
1527 Begin D65; this an EXTREMELY SMALL partial grid with no Eastern 
boundary stake
1529 Completed D65
1545 Breakdown gear, load truck, depart for compound
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.97



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/19/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training on AT-4
0630 Load vehicle and trade old tent for different tent
0645 Depart compound
0700 Arrived at F45
0715 Started setting up tapes and RTS
0925 Survey started in F52. Larry walking backpack, Alberti walking coil
0951 Paused Allegro to adjust equipment on coil
1028 Finished survey on grid F52
1048 Started survey on grid F53. Zimmer in coil, O'13 in backpack
1130 Finished survey on grid F53
1150 Started survey on grid F46. Larry in coil, Alberti in backpack
1240 Finished survey on grid F46
1254 Called Nate to see if we can setup on a grid that only has 2 points set in, 
was advised not to proceed with that plan. We are currently looking for a new 
place to setup
1427 Start survey in F07 & F08
1508 Survey completed
1545 Load up gear and depart for compound
1600 Secure equipment
1615 Turn in paper work
1620 Grids completed F52, F53, F46, F07, F08
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Marsh

9/19/2001Mapping #3 Crossley 0600 On site safety brief and no UXO training 
0630 Load out, switch trucks, fix trailer lights
0710 Movement  to Bypass
0720 Tailgate safety brief, temps and pulse baseline taken. Set up on Grid 
stake J35 to map grids J47, 48, 49 and J55, 56, 57
0920 Mapping grid J55
1010 Complete mapping
1014 Mapping J56
1052 Complete mapping
1115 Mapping J57
1200 Complete mapping
1214 Mapping grid J47
1250 Complete mapping
1255 Team leader with Map Lead, to investigate possible unwalkable grids
1320 Team leader back with team
1334 Mapping grid J48
1414 Complete mapping
1423 Mapping grid J49
1515 Complete mapping
1525 Tear down, packup
1555 Return to compound
1605 Unpack stow and dry gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

DACA87-99-D-0010 C-3.98



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/19/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Meeting with SUXOS regarding upcoming Grid Validation operations
0700 Equipment preparations for Preparatory Inspection
1145 Lunch
1215 Started Preparatory Inspection with Site QC
1300 Pause on Preparatory to attend weekly QC meeting
1330 Preparatory continues
1400 Preparatory completed - Tailgate safety brief
1410 Team out to test grid with mini-excavator (Bobcat) for "hands on 
practice" and to plant 3ea 37mm    rounds for GEOs
1545 Loaded up "Bobcat" returning to office
1600 Paperwork and time sheets
1630 End of the Day

Supervisor's Signature Team Members:

Addison

N/A

N/A

9/19/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Mule checkout and load. Depart for bypass
0710 Arrive "B" sector, tailgate safety brief
0725 Start reacquire in grid B-11
0830 Complete B-11, load gear and moving to "M" sector
0845 Arrive "M" sector, begin reacquire of M-51
1000 Complete M-51, break
1010 Start reacquire of N-03
1130-1200 Lunch
1200 Resume work in N-03
1345-1355 Break
1355 Resume work in N-03     
1410 Shut down due to rain, waiting near grid for the rain to stop
1445 Rain stopped, returning to work on N-03
1510 Rain falling again, shutting  down and loading gear to return to 
compound and do computer work
1530 Arrive compound and doing work on the computer
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Davis

N/A

DACA87-99-D-0010 C-3.99



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/20/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on M23 chemical landmine
0645 Load truck, transit to Sector D
0700 Arrived Sector D, Set up grids D61, D15, D23, D29 and D30. Set up 
RTS on E37 shooting south
0815 Tailgate safety brief
0830 Temp. 73 degrees, humidity 93%
0847 Begin D61E
0858 Complete D61 (Ennis)
0926 Begin D15E/D23E
0930 Frank Bynum cut his finger (little finger, right hand) with his 
leatherman while opening a bag of chicken
0935 Safety arrives to evaluate Bynum's cut finger
0955 Safety determines no stitches needed. Safety departs
1006 Complete D15E/D23E, (Houseknecht)
1024 Begin D30
1058 Complete D30, (Ennis)
1116 Begin D29
1144 Complete D29, (Houseknecht)
1158 Break down RTS and grids
1215 Set up RTS on D51 to map D35 east side
1230-1300 Lunch break
1408 Begin mapping D35 east
1453 Complete D35E
1500 Break down gear
1520 Return to compound
1530 Unload/stow gear
1545 Wash truck and Gator
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.100



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/20/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training on M-23 landmine VX [ chemical]
0630 Load vehicle and depart to grids
0700 Arrive at F03
0705 Set up RTS on F03
0710 Setting up F09,10,16,17
0730 DO-10 safety arrived on site
0800 DO-10 map lead on site
0904 Survey started on F09
1005 Survey completed on F09 Larry in coil, Alberti in backpack
1015 Survey started on F10, O'13 in coil, Zimmer in backpack
1055 Survey completed on F10
1110 Survey started on F16, Alberti in coil, Larry in backpack
1231 Started survey on grid F17, Zimmer in coil, O'13 in backpack
1308 Finished survey on grid F17
1415 Started survey on grid F04, Larry in coil, Alberti in backpack
1516 Survey completed
1545 Gear secure returning to compound
1600 Wash vehicles and secure gear
1615 Turn in paper work
1620 Grids completed  F04, F09, F10, F16, F17
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Marsh

9/20/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out
0650 Movement to Bypass area E, via gas station to refuel
0715 Tailgate  Safety brief and baseline  temps taken. Download and setup on 
point E29, to map grids E26,38,39,52 and E67
1000 Set up complete, Leica set up screens have some differences, contact geo
1015 Bo on site to assist
1030 Still no correction, but ok to map
1045 Mapping grid E52
1127 Complete mapping
1133 Mapping E38
1146 Complete mapping
1210 Mapping grid E39
1259 Complete mapping
1310 Move to point E42.Setup to shoot grid E67
1454 Mapping grid E67
1540 Complete mapping. Packup
1600 Return
1610 Unload
1630 Secure

Supervisor's Signature Team Members:

Wrage

Dailing

Jones

DACA87-99-D-0010 C-3.101



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/20/2001QC #1 Doak 0600 On site safety brief and UXO training
0630 QC BRIEF & LOAD OUT
0640 TRUCK 30 will not start, jumped it and cleaned terminals
0700 ENROUTE TO GRID B-11
0730 ON SITE, SET UP FOR OPS
0800 SUXOS ON SITE FOR BRIEF
0830 START INTRUSIVE OPS GRID B-11, CONTACT 5D
0850 LOCATED 18.5" REBAR UNDER THE PIN FLAG. PHOTOS
0900 MOVED TO 6D. CORPS REP ON SITE
0911 STOP WORK DUE TO IT NEEDING TO TRANSIT THROUGH EZ. 
CORPS REP OUT TO FIND OUT WHY THEY ARE IN THE AREA
0926 CLEARED HOT. OK TO DIG
0930 BOBCAT IN POSITION TO DIG 6D
1015 NO JOY @ 6D, WILL COME BACK TO IT LATER. MOVED TO 7D
1035 7D CLEAR. FOUND 4 PIECES OF METAL FRAGMENTS. 3" PIECE 
OF CHROME, 6" piece of fence post, AND 2ea. 1" METAL FRAGMENTS. 
PHOTOS
1040 MOVED TO 3D. CORNER STAKE B12's REBAR
1045 MOVED TO 4D. GRID STAKE B11's REBAR
1058 MOVED TO 1D, NO JOY, WILL COME BACK LATER
1059 MOVED TO 2D, GRID STAKE B19's REBAR
1124 MOVED TO 8D, REBAR ON SURFACE, AREA CLEAR
1130 MOVED TO 9D, HAND DIG
1142 MOVED IN BOBCAT
1215 LUNCH
1245 BACK TO WORK ON 9D
1310 LOCATED 1ea 37mm APT. NO FUZE, TRACER WELL ENPTY. 
PHOTOs TAKEN
1320 SUXOS NOTIFIED VIA SAFETY
1330 MOVED TO 10N
1338 NO JOY-MOVED TO 11N
1339 CONTACTED BY SUXOS - AWAITING DECISION FROM CORPS 
ON 37mm
1341 AT 11N WE LOCATED 2.5"  BY 3/4" BOLT. 2" DEEP AND 4" 
WEST OF PIN FLAG. HOLE CLEAR
1350 MOVED TO 6D (REDO)  NO JOY
1400 MOVED TO 1D (REDO) 
1440 LOCATED GRID STAKE B18's REBAR.  20" DEEP, 6" N OF GRID 
STAKE B18.  GRID STAKE WAS MOVED DURING EXCAVATION 
OPERATIONS
1450 CORPS REPS ON SITE.  CONCUR WITH CALL ON 37mm
1455 SUXOS ON SITE ALSO CONCURS.  37mm WILL BE REMOVED 
FROM GRID
1500 GRID B-11 COMPLETED. BACK FILL HOLES, CLEAN UP GRID, 
LOAD UP GEAR
1610 BACK AT OFFICE - GEAR OFF LOAD - PAPER WORK
1630 END OF THE DAY

Supervisor's Signature Team Members:

Leak

Addison

N/A

DACA87-99-D-0010 C-3.102



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/20/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart for "N" sector of the bypass
0710 Arrive bypass, tailgate safety brief, offload gear and Gator
0725 Setting up on grid N-03 to do reacquire
0730 Begin reacquire
0845 Complete N-03, moving to grid L-34
0900 Located grid and backsite, setting up to reacquire hits in L-34
0910 Begin reacquire in grid L-34
1005-1015 Break
1015 Resume work in grid L-34
1130-1200 Lunch
1200 Resume work in grid L-34
1345-1355 Break
1355 Resume work in grid L-34
1515 Stop for the day, load gear and Gator for return to compound
1525 Depart bypass
1535 Arrive compound, offload gear, wash vehicles, complete time sheets, 
expense reports and inspect new survey equipment that arrived today
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Davis

N/A

9/24/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 0630 Loadout equipment 
0705 Depart compound for Sector E
0725 Arrive Sector E, roads are very wet today as rain continues to fall
0750 Temp = 66 degrees, humidity 100%. Set up RTS on E41 shooting N
0810 Tailgate safety brief
0830 Set up grids E53, 54, 55, 69
0916 Begin mapping E53 (Houseknecht)
1002 Completed E53
1035 Begin E54 (Bynum)
1132 Completed E54
1157 Begin E55 (Ennis) NOTE: Only a half of this grid was completed due to 
terrain and RTS location. The portion mapped was the Southwest half 
(diagonal) from E56 NW to E70. The NE half from E70 east to E71 and 
south to E56 will have to be mapped from a location to the east down the 
hillside
1220 Complete D55
1245 Breakdown RTS and moved to E68 to map E68, E27, E29 and E97 (a 
small partial south of E27)
1401 Begin E69 (Blackwell)
1500 Completed E69
1524 Begin E97(Blackwell) NOTE: This grid is a small partial south of E27 
that was not named. E97 assigned by Map Lead
1533 Completed E97
1545 Breakdown equipment and return to FW base
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.103



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/24/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Rain and 76 degrees. Exclusion 
zones in three area's today
0615 UXO training on accident reports and procedures
0630 Load out equipment and check out vehicles
0650 Depart to grids
0700 Arrive at F09
0705 Tailgate safety brief
0710 Waiting to see if rain subsides
0845 Started setup on grids F49,56,63,57
0950 Setup finished, started static on grid F49
0959 Started survey on grid F49, Larry in coil, Alberti in backpack
1050 Finished survey on grid F49
1054 Started static on grid F56
1056 Static complete
1115 Started survey on grid F56, Alberti in coil, Larry in backpack
1117 Misnamed grid F49 on allegro. named it 49A  by accident
1157 Survey completed
1234 Survey started in F57 . Named grid F5763
1318 Survey completed. Battery voltage at 11.1. Changed battery
1403 Started survey in grid F63
1434 Survey completed. Rain still coming down, mountain getting very 
slippery
1530 Secure gear and load vehicle
1545 Depart to compound
1600 Arrive compound secure gear
1615 Turn in paper work
1620 Grids completed, F49, F56, F57, F63
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.104



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/24/2001Mapping #3 Crossley 0600 On site safety brief and UXO training Class on filling out mishap 
reports. Have one extra team member, Dailing
0630 Packup, load out
0645 Movement to Bypass J area, notified tran 1 and tran 2 that we would be 
in EZ all day
0700 Tailgate safety brief and baseline temps taken
0710 Set up in bypass on point J26, to map grids 
J21,22,23,24,25,andJ15,16,17, 18
0901 Mapping grid J21
0947 Complete  mapping
0958 Mapping grid J15
1044 Complete mapping
1058 Mapping grid J16
1139 Complete  mapping
1144 Mapping J22
1258 Mapping grid J23
1338 Complete mapping
1342 Mapping grid J26
1442 Complete mapping
1447 Mapping grid J17
1549 Mapping complete. Packup 1605- Depart for compound
1615 Download
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

9/24/2001QC #1 Doak 0600 On site safety brief and UXO training
0630 TEAM BRIEF & EQUIPMENT PREPS AND LOAD OUT
0830 RECEIVED DIG PACKAGE 
0840 OUT TO THE BYPASS TO SET UP EXCLUSION ZONE BARRIERS
0956 NOTIFIED SUXOS WE ARE GOING INTRUSIVE
1000 TAIL GATE SAFETY BRIEF
1005 COMMENCE INTRUSIVE OPS
1136 LOCATED 3" STOKES UNDER LARGE PIECE OF TARGET 
MATERIAL.  SUXOS NOTIFIED
1200 LUNCH
1230 BACK TO WORK - INTRUSIVE
1320 LOCATED 3" STOKES SUXOS NOTIFIED
1400 CORPS ON SITE
1430 CORPS DEPARTED
1545 STOPPED INTRUSIVE OPS - NOTIFIED SUXOS
1555 TAKING DOWN BARRIERS & RETURNING TO OFFICE

Supervisor's Signature Team Members:

Leak

Soth

Addison

DACA87-99-D-0010 C-3.105



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/24/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Rain falling, not able to survey. Doing checkout of second set of survey 
equipment received  20 Sept
0930 Rain still falling, not able to use survey equipment. Cope departing for 
the day for doctor appointment, Lister clocking out, will resume survey work 
tomorrow
1000 Clocked out at 1000

Supervisor's Signature Team Members:

Cope

N/A

N/A

9/25/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on M32 CS smoke grenade
0630 Load gear, depart for Sector E
0710 Arrive Sector E
0725 Set up RTS on D55
Weather on site: temperature = 58, humidity = 84%
0805 Set up grids E07, 15, 25, 36, 37, 50, 64, 79 and 95
0815 Tailgate safety brief
0832 begin mapping E36/E37 (Houseknecht)
0912 Completed E37/E37. NOTE: an area 42' X 30' in the NW corner was 
not mapped because of a gully. A road runs part way through the grid in a W 
to E direction under which a culvert runs in a N to S direction
0930 Begin mapping E15/E25 (Houseknecht) Both are partial grids along the 
east boundary
1009 CompletedE15/E25. NOTE: The SE corner of E25 was not mapped 
because it is too steep
1049 Begin E07 (Bynum)
1135 Completed E07. NOTE: Could not map small portion of the NE corner, 
too steep
1202 Begin E50 (Blackwell). NOTE: A gully runs along the West side of this 
grid in a N-S direction. App. 5' along N boundary  and 12' on S boundary not 
mapped, too steep
1215 (approx.) External battery died, running on internal battery
1238 Completed E50
1255 Begin E64 (Blackwell)
1333 Complete E64
1350 Begin E79/E95 (Bynum)
1414 Complete E79/E95
1445 Recon area for tomorrow's work
1530 Break down equipment 
1550 Return to FW base
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.106



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/25/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training on M-47 CS grenade. Slip trips 
and falls. Vehicle inspections and keeping clean
0630 Load out vehicle
0645 Depart to grids
0715 Arrive at F15.Tail gate safety briefing. Clear and 57 degrees temp
0730 Talked with Nate and he said I could shoot haft grids then relocate and 
get the second haft from another location due to terrain features
0750 Setup on grids F14,15, 21
0855 Finished set up on grids F14,15,21
0915 Started survey on grid F21 Marsh in coil, Alberti in backpack
1057 Finished survey grid F21
1129 Started survey grid F15, Zimmer in coil, O'13 in backpack
1220 Finished survey grid F15
1303 Start survey in F14. Alberti coil, Marsh in coil. Steep grade
1335 At about 7829 count RTS lost count when walker tripped
1405 DO-10 Safety said at 1500 there will be a demo shot near our location 
and we are out side the frag zone. Possibility having one team member as road 
guard
1445 Survey completed
1500 Recon area for grids for tomorrows work
1530 Secured equipment and loaded vehicle
1545 Return to compound
1600 Secure equipment and turn in paper work
1610 Realized I made an error on Grid F07. Grid wasn't completed as thought. 
But data is still good just have too change name and renamed to new grid 
which is named  F70 on map. Told Bo of change
1625 Grids completed F21, F15, F14
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.107



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/25/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out. Have one extra team member,(Dailing)
0645 Movement to grid in bypass area
0655 Tailgate safety brief, baseline temps taken
0715 Set up on point J08. notified Trans teams we would be operating within 
their EZ
0902 Mapping grid J25
0913 Complete mapping
0919 Mapping grid J18
0959 Complete mapping
1003 Mapping grid J12
1041 Complete  mapping
1044 Mapping J06
1102 Complete  mapping
1117 Mapping J10
1159 Complete  mapping
1201 Mapping J11
1243 Complete mapping
1308 Mapping  grid J26
1346 Complete mapping
1350 Mapping  grid J27
1435 Complete mapping. Pack up
1450 Move to Iron Mt road to block for demo
1455 In place standing by
1515 All clear
1530 Load Gator, finish packup
1555 Return to compound
1600 Unload, stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

DACA87-99-D-0010 C-3.108



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/25/2001QC #1 Doak 0600 On site safety brief and UXO training
0630 EQUIPMENT PREPS AND LOAD OUT
0650 DEPART FOR SITE
0720 OUR BARRIERS IN PLACE - SUXOS NOTIFIED - WE ARE ON 
HOLD UNTIL CONFIRMATION ALL BARRIERS IN PLACE
0802 SUXOS PASS ALL BARRIERS IN PLACE - CLEARED FOR 
INTRUSIVE
1020 LOCATED 3" FUZED STOKES, NOTIFIED SUXOS 
1130 LUNCH
1200 BACK TO WORK
1235 CORPS ONSITE
1250 CORPS DEPARTS
1315 LOCATED 3" STOKES, UNFUZED-SUXOS NOTIFIED 
1325 STARTING ON LAST DIG IN GRID
1410 COMPLETED LAST DIG - BACK FILL AND PACK - DEMO TEAM 
IN ROUTE
1430 DEMO TEAM ON SITE - TURNOVER BRIEF.  BRIAN & DANNY 
OFF TO REFUEL TRUCK AND BOBCAT. JASON & MARTY TAKING 
ROAD GUARD AT SUMMERAL GATE ROAD BARRIERS
1510 DEMO SHOT COMPLETE - BARRIERS DOWN RETURNI TO 
OFFICE
1600 AT OFFICE - PAPERWORK & TIME SHEETS
1630 END OF THE DAY

Supervisor's Signature Team Members:

Leak

Soth

Addison

9/25/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart compound for the bypass
0710 Arrive bypass, tailgate safety brief, setting up to check control points 
to be used for stakeout of the remainder of "G" and "F" sectors
1000-1010 Complete with check of control points, break
1010 Traversing to a point to be used for stakeout of "F" sector
1025 Begin stakeout of "F" sector
1130-1200 Lunch
1200 Resume work in " F" sector
1350-1400 Complete "F" sector, break
1400 Start stakeout of "G" sector
1410 Informed by mapping lead that demo would take place in grid M51 and 
we were to pull back to the area where mapping 1 was located 
1415 Connecting trailer and loading Gator and gear into truck
1425 Departing  for safe area
1433 Arrive safe area, with mapping 1 near D-48, awaiting further 
instructions
1515 All clear given, returning to work
1545 Stop for the day, load gear and Gator
1555 Depart bypass for compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.109



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/26/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on First aid refresher training. 
0710 Fueled truck and Gator. 
0745 Set up RTS on D57 shooting north
0800 Temperature = 55 degrees, humidity = 85%
0817 Set up grids D69R, D76R, D83R, E05R, E13, E23, E35, E49, E63, and 
E78. All grids are on the east side of the road with a steep embankment on 
the west side. D69, D76 and D83 have been previously completed on the west 
side above the embankment
0845 Tailgate safety brief
0925 Begin mapping D68R/D76R. (Houseknecht)
0948 Completed D69R/D76R
1001 Begin D83R/E05R (Houseknecht)
1028 Completed D83R/E05R
1102 Begin E13(East) (Bynum) 
1147 Completed E13E
1209 Begin E23(East) (Blackwell)
1246 Complete E23 east
1308 Begin E35E/E49E east
1402 Complete E35/E49E east
1419 Begin E63/E78
1502 Complete E63/E78
1515 Breakdown equipment and grids
1545 Unload and stow equipment
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.110



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/26/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. Chain saw 
safety
0615 UXO Training on First Aid
0630 Load out vehicle and equip
0700 Arrived in bypass
0705 Tailgate safety brief
0715 Start setup grids F01, 02
0735 Informed Nate and Steve that we can walk F03, but E83 is unwalkable. 
instructed to proceed at our own discretion
0750 RTS Set up F15.Setup grid F03 in addition to F01 and F02. Need to 
setup the RTS 4 times to survey grids F01,02,03, and 07
0917 Survey started on F-01. Marsh in coil, Alberti backpack
0925 RTS lost lock. Tried to re-establish lock, but RTS locked up and lost 
count on sample rate line. Called Nate and he said to scrap file turn off RTS 
and walk grid over
1011 Restarting survey on F01
1050 Survey completed
1105 Start survey in F02. Zimmer in coil, O'Shaughnassey back pack
1147 Survey completed
1224 Survey started in F03. O'Shaughnassey in coil, Zimmer in back pack
1337 Survey completed
1350 Moved RTS to F03. Setting up for F07. received error code on RTS 
error #157, lens on RTS was turned around and upside down, upright lens, 
error code went away
1449 Started survey on grid F07
1520 Stopped survey due to losing lock on cage Re-established lock and 
marked lane then walked to rebar and ended grid. Will walk rest of grid 
tomorrow from different stake. Nate was called to fix problem of RTS 
locking up
1530 On safety hold due to demo shots
1600 Loaded equipment and standing by for all clear

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.111



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/26/2001QC #1 Doak 0600 On site safety brief and UXO training
0630 EQUIPMENT PREPS AND LOAD OUT
0700 SETTING UP BARRIERS
0740 BARRIERS IN PLACE - SUXOS NOTIFIED - WAITING FOR 
SOUTHERN BARRIER TO BE RELOCATED
0745 TAILGATE SAFETY BRIEF
0808 CLEARED HOT FOR INTRUSIVE OPS @ GRID# N03
0844 LOCATED A 3" STOKES/UNFUZED @ ID#68d.  NOTIFIED SUXOS 
AND COMPLETED ORDNANCE REPORTING FORM
0925 LOCATED A 3" STOKES MORTAR @ ID#89d - SUXOS NOTIFIED 
AND ORDNANCE REPORTING FORM COMPLETED
0937 MARTY LEAK OFF GRID. HE HAS A FOLLOW UP MEDICAL 
APPOINTMENT 
1045 BATTERIES FOR CASIOPEIA DEAD. UNABLE TO USE CAMERA -  
NOTIFIED OFFICE
1055 3" STOKES LOCATED @ ID #30d - SUXOS NOTIFIED AND 
ORDNANCE REPORTING FORM COMPLETED
1135 3" STOKES LOCATED @ ID #67 -SUXOS NOTIFIED - ORDNANCE 
REPORTING FORM COMPLETED
1140 LUNCH
1210 BACK TO WORK
1215 STOP WORK - DEMO TEAM IN TO CHECK ITEMS FOR SHOT
1220 SITE SAFETY ONSITE WITH MARTY LEAK
1235 DEMO TEAM DEPARTED AS WELL AS SAFETY
1239 SUXOS ON SITE - LOADING BOBCAT TO RELOCAT
1248 A SECOND 3" STOKES / FUZED LOCATED @ N03-67 - SUXOS 
NOTIFIED - ORDNANCE REPORTING FORM COMPLETED
1310 3" STOKES LOCATED BETWEEN 67d & 66d - SUXOS NOTIFIED - 
ORDNANCE REPORTING FORM COMPLETED
1406 3" STOKES LOCATED @ 66d - SUXOS NOTIFIED - ORDNANCE 
REPORTING FORM COMPLETED
1445 STOPPED INTRUSIVE OPS  NOTIFIED SUXOS -  PACKED UP AND 
DEPARTED GRID. JASON/ MARTY TO SUMMERALL ROAD BLOCK - 
BRIAN / DANNY BACK TO OFFICE TO DO MAINTAINCE ON BOBCAT. 
DOAK WITH SUXOS AT DEMO FIRING POINT
1620 DEMO SHOTS COMPLETE
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Leak

Addison

DACA87-99-D-0010 C-3.112



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/26/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load. Depart for bypass.
0710 Arrive bypass, tailgate safety brief, offload Gator and gear.
0720 Setting up to stakeout "G" sector
0730 Begin stakeout of "G"
0930-0940 Complete part of "G", break
0940 Relocating to do grids to the south
0955 Working in "G"
1145-1215 Complete "G" sector, lunch
1215 Relocating to southern section of "H" sector
1230 Begin stakeout of "H" sector
1500-1510 Break
1510 Resume work
1545 Stopped for the day, loaded gear and contacted by Steve (SUXOS) and 
told to stay in place until demo was completed in the bypass
1630 All clear given, returning to compound
1645 Arrive compound, offload gear, doing paperwork
1700 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

9/27/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on TEA incendiary rocket
0630 Load equipment 
0655 Depart for Sector E
0715 Arrive on site
0718 Set up RTS on D55
0720 Tailgate safety brief
0815 RTS problems, RTS would not go into the rapid track mode
0845 Problem fixed in configuration menu
0850 Set up grids E05W, E13W, E23W, E22, E34, E48 and E94
Temperature = 67 degrees, humidity = 85%
0939 Begin mapping E04/E05W. E05W is a re-collect. (Bynum)
1037 Completed E04/E05W
1106 Begin E12/E13W (Houseknecht)
1159 Completed E12/E13W
1240 Begin E22/E23W (Blackwell )
1339 Completed E22/E23W NOTE: Could not map 25' on South end of E22 
running to 20' on the north end due to a hill in the grid
1350 Sam Ennis departs; last day of work
1410 Begin mapping E94E/G09E (Houseknecht)
1439 Completed E94E/G09E
1500 Retrieve tapes and breakdown RTS
1505 Standing by for demo ops
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.113



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/27/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training on M47 T-rocket. George 
Bridgeman is Site Safety
0630 Load out vehicle and equip
0645 Depart to fuel station
0715 Vehicle and gator fueled up
0725 Arrive at F58, set up RTS
0755 Start setting up F07A,F64 F65, F66
0928 Survey started on F-07A. Marsh in coil, Alberti in backpack 
0946 Survey completed
1000 Team leader and member went to porta potty. Other two members 
stayed at vehicle and team three Dave Crossley kept an eye on my team 
while I was occupied at the porta-potty
1020 Team returned from safe area
1025 Alberti, Marsh went to F66 to start survey
1039 Started survey in F66. Alberti coil, Marsh backpack
1129 Survey completed
1205 Started survey in F65. O-13 coil, Zimmer backpack
1308 Survey completed
1343 Survey started F64, Marsh in the coil, Alberti - backpack
1420 Survey completed
1440 Loaded up gear and equip
1500 Called Nate and departed to compound using back roads bypassing and 
well out of exclusion zone for demo
1530 Arrive compound
1545 Secure gear and equip
1600 Turn in paper work and fill out time sheets and per-diem
1620 Grids completed F07A, F64, F65, F66
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Marsh

DACA87-99-D-0010 C-3.114



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/27/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0625 Load out
0650 Depart for Bypass via gas station for refuel
0715 Notified DO10QC and Trans 2 working in EZ, tailgate safety brief.  
Download, set up. Have one extra team member. Carl Dailing. Set up on point 
J02
0848 Mapping grid J28
0935 Complete mapping
0940 Mapping grid J29
1023 Mapping Complete
1033 Mapping grid J30
1119 Mapping complete
1121 Mapping grid J31
1205 Complete mapping
1212 Mapping grid J32
1223 Complete  mapping
1255 Mapping grid J33
1337 Complete mapping
1339 Mapping grid J41
1420 Complete mapping
1430 Packup
1550 Demo complete. Return
1600 Download
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

9/27/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 EQUIPMENT PREPS/LOAD OUT - DEPART FOR GRID N03
0700 ON SITE - BARRIERS UP - STANDING BY FOR PERMISSION TO 
GO INTRUSIVE
0710 TAIL GATE SAFETY BRIEF
0800 CLEARED HOT FOR INTRUSIVE OPS
0815 SURVEY TEAM IN TO GET A FIX ON AREA WHERE 3" STOKES 
WAS FOUND BUT NOT INDICATED ON DIG SHEET.  INFO PROVIDED 
BY LEN AS FOLLOWS: 
3041 
N: 1165210.9884 
E: 664489.6818
0830 GOING INTRUSIVE!
1145 LUNCH
1215 BACK TO WORK
1332 LOCATED A 3" STOKES @  ID#65 - 3' DEEP.  SUXOS NOTIFIED 
AND ORDNANCE REPORTING FORM COMPLETED
1345 DIRECTED TO STOP INTRUSIVE OPS DUE TO DEMO. LOAD 
OUT SENT JASON & MARTY TO K SECTOR WITH BOBCAT TO WORK 
ON ERROSION CONTROL AREAS. BRIAN, DANNY & MYSELF 
ASSIGNED AS ROAD GUARDS

Supervisor's Signature Team Members:

Soth

Leak

Addison and Davis

DACA87-99-D-0010 C-3.115



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/27/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart compound for fuel
0720 Returned to bypass, tailgate safety brief. Working with QC-1 to acquire 
coordinates of an anomaly found in grid N-03
0800 Moving to "H" sector to do stakeout
0815 Begin stakeout of "H" sector
1000-1010 Break
1010 Resume work in "H" sector
1200-1230 Lunch
1230 Resume work in "H" sector
1415-1425 Break
1425 Relocating to point 5165 to  be able to see other sections of "H" sector
1440 Informed by DO-10 SUXOS to exit the area because of demo ops
1445 Departed bypass and sitting at road block located at Summerall Gate Rd. 
and Sharp Rd. awaiting further instructions
1540 Demo complete, returning to compound
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/1/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on accident prevention
0645 Load gear
0170 Depart compound for Sector E
0729 Arrive Sector E
0734 Set up RTS on D75. Setup grids E2, E3, E10 and E47
0810 Tailgate safety brief
0830 Temperature = 59 degrees, humidity =80%
0840 Begin mapping E02 (Bynum)
1002 Completed E02
1031 Begin mapping E03 (Houseknecht) NOTE: Did not map an area 25' 
South of the NW corner (E11) and 25' East of the NW corner. Both points 
are connected to form a triangle
1134 Completed E03
1135 Lunch
1205 Back to work
1230 Begin mapping E10 (Houseknecht)
1328 Completed E10
1345 While setting up grid E47, it became evident that much of the grid was 
below the line-of-site ability of the RTS even though we were able the record 
all four corner points
1415 Recover all tapes, cones and other equipment
1445 Investigated grids for tomorrow and found a good place set up the RTS
1530 Breakdown RTS and load truck
1610 Depart for the compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.116



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/1/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training Slips trips and falls. Demo in the 
afternoon. EZs in three separate locations over-lapping each other due to Sub 
contractors in area
0630 Load vehicles and equip. Three man crew Zimmer UXO-3, Alberti UXO-
2 , O'Shaughnassey UXO-2
0645 Depart compound
0700 Arrive at F45. Clear, 66 degrees, slight wind
0705 Tailgate safety brief
0710 Set up RTS on F45. Set up F60. F67, F68, F69
0820 Team member went to porta potty. Team stopped until his return
0835 Brian from supply changed our vehicle #20 air cleaner
0900 O-13 returned from porta potty. Team ready to work
0910 O-13 coil and Alberti backpack
0941 Survey started in F60 & 67
1111 Survey completed
1115 Break time for 15 minutes
1130 Break over. Lunch
1200 Lunch over
1205 Set up for F68
1220 Zimmer in coil, Alberti back pack grid F68
1230 Intruder came through barricades and we stopped him at our location, 
stopped work and called Safety, map lead, and DO-10 SUXOS. Steve came to 
location and questioned individual and had them escorted off grid and Eastern 
bypass area
1245 Steve Neill stopped operations and sent us to main compound to learn 
demo ops
1315 Arrive compound with Bill Bendel UXO-3
1325 Perform demo operation under Bill Bendel
1600 Secure from demo ops
1605 Return compound
1610 Secure gear
1615 Turn in paper work
1620 Grids completed F60, F67
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.117



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/1/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out. Inspect truck, Gator
0650 Movement to Bypass area J
0700 Tailgate safety brief
0715 Set up on point D74
0902 Mapping grid J13
0948 Complete mapping
0954 Mapping grid J08
1037 Complete mapping
1115 Mapping grid J09
1204 Complete mapping
1227 Mapping grid J03
1310 Complete mapping
1340 Mapping grid J04
1436 Complete mapping
1452 Mapping grid J05
1544 Complete mapping. Pack up load out
1605 Return
1620 Download
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/1/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 EQUIPMENT PREPS & LOAD OUT
0700 JASON TAKING TEAM OUT TO SET OUT BARRIERS
0800 BARRIERS IN PLACE SUXOS NOTIFIED
0814 CLEAREDHOT FOR INTRUSIVE OPS
0816 TAIL GATE SAFETY BRIEF
0820 START INTRUSIVE OPS
1104 LOCATED A FUZE, 2.36" @  ID# 11d - SUXOS NOTIFIED - 
ORDNANCE REPORTING FORM COMPLETED
1130 LUNCH
1200 BACK TOMWORK
1218 LOCATED A 2.36" ROCKET - SUXOS NOTIFIED - ORDNANCE 
REPORTING FORM COMPLETED
1410 STOPPED INTRUSIVE OPERATIONS DUE TO DEMO OPS IN 
AREA, NOTIFIED SUXOS OF SAME
1430 AT JOHNSON CONTROL TO WAS BOBCAT & TRUCKS
1530 BACK AT OFFICE TO COMPLETE SURVEILLANCE REPORT ON 
GRID STAKE SURVEY POINTS
1600 SURVEILLANCE REPORTSUBMITTED
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Leak

Addison

DACA87-99-D-0010 C-3.118



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/1/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load. Depart for bypass
0710 Arrive bypass, tailgate safety brief, setting up to do reacquire in K-50
0725 Begin reacquire, K-50
1030 Complete K-50, break
1040 Re- locating to do stakeout in "K" and "L" sector
1100 Setting up on point 3038 to work intersect points
1130-1200 Lunch
1200 Resume work
1350 Break
1355 Informed by SUXOS that we  had to pack up and leave the area.  I 
informed him that we had a flat tire on the Gator and he instructed me to 
leave by the north gate and return to the compound to work on the Gator
1405 Departed the bypass through the north gate, returning to the compound
1420 Arrived compound and found the only spare Gator tire to be flat. Tried 
to repair the one on the Gator, no luck. Put air into the one from the conex 
and seems to be holding, will check in the morning
1540 Demo is continuing and we are in the compound doing paperwork and 
computer work
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/2/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0630 UXO training on the M34 WP grenade
0703 Arrived on site Sector E
set up on stake E37. Set up grids E19, E20, E32, and E46
0830 Temp. = 55 degrees, humidity = 80%. Tailgate safety brief
0851 Begin E19 (Bynum)
1024 Complete E19
1102 Begin E20 (Blackwell)
1151 Completed E20.  NOTE: Could not map from 60' - 100' on both the 
north and south sides 
(too steep). Also could not map a section on the west side of the dirt road
1220 Begin E32 (Houseknecht)
1310 Completed E32 with the exception of the SE corner from 
approximately 0' N and 63'E to 58' N and 100' E
1358 Begin E46 (Bynum)
1507 Completed E46
1538 Break down RTS and grids. Load truck, waiting on pending demolition 
shots before transiting to FW compound

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.119



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/2/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training Holiday schedule for 
Thanksgiving and Christmas
0615 UXO training on M47 WP smoke grenade
0620 Team leader meeting with DO10 SUXOS. Received evaluation dead 
lines. 15 Oct 01. Went 0ver holiday schedule. My team agreed on the second 
option for six days off
0645 Vehicle loaded and depart for grids
0700 Arrived at F58, set up RTS 
0705 Tailgate safety briefing
0810 Setting up on grids F68, 69
0839 Survey started on grid F68 battery voltage 11.7v, 5 lights
0855 Safety stopped by to say hello etc... briefed Joe on RTS operation
0910 Safety left area
0919 Survey complete on grid F68
0920 Setup on grid F69
0921 Nate stopped by to say hello etc...
0930 Break for 15 minutes
0945 Return to work
0953 Started survey on grid F69
1037 Finished survey on grid F69
1040 Setting up on grids F55, 62
1055 Nate left area
1110 Nate returned to area
1140 Started lunch
1210 Return to work
1225 Set up grids F55, F62
1243 Survey started. Alberti coil, O'Shaughnassey in back pack
1329 Survey completed
1345 Break time for 15 minutes
1400 Start work in F55
1406 Started survey on grid F55
1415 Nate arrived on site
1445 Nate departed area
1504 Survey completed
1520 Recon and record grids that can not be walked
1600 Load up gear
1610 Arrive compound
1615 Turn in paper work and grids that's unwalkable
1620 Grids completed F68, F69, F62, F55
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey 

N/A

DACA87-99-D-0010 C-3.120



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/2/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 DO10, team leader meeting. Team loadout, vehicle inspection. 
0700 Move to Bypass area
0705 Tailgate safety brief. Setup on point J43
0939 Mapping grid J58
1018 Complete mapping
1021 Mapping grid J59
1106 Mapping complete
1130 Mapping grid J50
1218 Complete mapping
1221 Mapping grid J51
1307 Complete mapping
1437 Mapping grid J44
1518 Complete mapping
1520 Packup
1600 Return
1610 Download
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/2/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart compound for the bypass
0710 Arrive bypass, tailgate safety brief, offload gear, set up to stakeout H, K 
and L sectors
0730 Begin work
0945-0955 Break
0956 Resume work
1130 Complete with H, K and J sectors, packing up and relocating for lunch 
and to work in N sector
1140-1210 Lunch
1210 Begin stakeout in N And P sectors
1515 Complete Stakeout of N and P sectors, with the exception  of those 
points that lie inside the empty buildings. Break
1525 Looking for stakes that may have been knocked over during the brush 
chipping operation
1555 Stop operations for the day, load gear for trip to the compound
1605 Arrive compound, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.121



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/3/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training Data collection brief by Todd 
Biggs
0645 Load truck
0700 Transit to Sector G. Tailgate safety brief
0722 Set up RTS on G22
0749 Set up grids G50, G51, G52, G58, G59, G60 and G67
Temperature = 65 degrees, humidity = 65%
0825 Begin G50 (Blackwell)
0859 David Blackwell tripped on a large branch covered by mulch. He landed 
on his left knee striking his knee cap on the branch. After paus9ng for 
approximately 3 minutes he continued and completed the grid
0915 Completed G50
0945 Begin G51 (Houseknecht)
1026 Completed G51
1059 Begin G52/G60 (Bynum) Both grids are partials on the eastern boundary
1124 Completed G52/G60
1145 Lunch 1205- Bryan Fitch arrives on site to cover for Blackwell
1215 Back to work
1227 Begin G58 (Bynum)
1306 Completed G58
1327 Begin G59 (Houseknecht)
1405 Complete G59
1445 Begin G67 (Houseknecht)
1513 Completed G67
1545 Load gear, head back to FW compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.122



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/3/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. High of 80 
degrees clear no rain
0630 Load out vehicle and gear
0655 Depart to grids
0705 Tailgate safety brief
0710 Arrive at M-63 set up RTS
0850 Grids N-6, 13, 48, 54 set up
0913 Survey started N-06,in coil O'Shaughnassey ,Alberti in back pack
0937 Survey completed
0958 Survey started N-13. Zimmer in coil, O'Shaughnassey in back pack
1027 Survey completed
1030 Break for 15 minutes
1045 Break over
1046 Start setting up in grid N-48
1127 Survey started in N-48. Zimmer back pack, Alberti in coil
1133 Nate called and stated he needed the time and date from RTS. I told 
Tony to stop recording and get information to Nate
1142 Survey restarted as N-48A
1229 Survey completed
1245 Lunch break 30 minutes
1315 Lunch over
1320 Pick up tapes prepare for fourth grid
1335 O'Shaughnassey an Alberti went to N-54 to survey grid
1351 Survey started. O'Shaughnassey in coil, Alberti in back pack
1429 Survey completed
1430 O'Shaughnassey reported a small 1/4 inch thorn he removed from his 
right lower calf muscle
1435 Recon next grid to survey from this stake M-63
1523 Survey started in M-29. Zimmer in coil, O'Shaughnassey in back pack
1559 Survey completed
1605 Load up gear and return to compound
1615 Arrived compound secure gear turn in paper work
1620 Grids completed M-63, N-54, N-13, N-06 N-48A
1625 Safety notified
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.123



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/3/2001Mapping #3 Crossley 0600 On site safety brief and UXO training on data collection
0635 Load out
0700 Movement to Bypass area Kilo
0710Tailgate  safety brief, Download, setup on point K28
0911 Mapping grid K46
1014 Complete mapping
1031 Mapping grid K55
1053 Complete mapping
1108 Mapping grid K56
1116 Complete mapping
1119 Mapping grid K47
1155 Complete mapping
1200 Tear down and move to point K43
1215 Setup
1324 Mapping Grid K16[Re-collect]
1408 Complete mapping
1412 Mapping grid K14 [Re-collect]
1447 Complete mapping
1451 Mapping grid K13[Re-collect]
1501 Complete  mapping
1510 Tear down
1550 Return
1600 Unload clean up
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/3/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Meeting with SUXOS
0650 Loaded equipment 
0700 Departed for bypass 
0710 Beginning barricade setout
0800 Barricades in place  
0812 Permission to go intrusive 
1140 Lunch
1210 Resumed intrusive
1240 On hold for IT to pass through 
1250 Resumed work
1545 Stopped intrusive 
1555 Returned to office 
1630 End of day

Supervisor's Signature Team Members:

Soth

Addison

N/A

DACA87-99-D-0010 C-3.124



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/3/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart compound for  the bypass
0715 Arrive bypass, tailgate safety brief, setting up to do reacquire on K-50 
which was started 10/01/01
0730 Begin work on K-50
0900 Complete K-50, packing up to relocate to grid C-30 for more  reacquire 
work. Flagged an additional 21 anomalies for a total of 41 for K-50
0920 Arrive C-30, break
0930 Setting up to reacquire, C-30
1145 Complete reacquire of C-30, flagged 20 anomalies, lunch
1215 Returning to the compound to get with Steve about more reacquire work
1230 Steve is attending a meeting, Cope and I  are doing an inventory of two 
demo kits just received.
1330 Complete with the inventory of the demo kits. Doing survey work on 
the computer
1600 Complete for the day, unloading gear and doing paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/4/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training, Todd Steelman assigned to 
Mapping Team 1 today
0645 Load equipment and transit  to Sector C
0715 Set up RTS on C08. Set up grids C72, 73, 74, 75, C66 and 67
0815 Tailgate safety brief Weather:52 degrees, 77% humidity
0848 Begin C72 (Steelman)
0932 Pause to change  Allegro battery
0943 Recommence C72, new file created: C72A
1018 Completed C72
1033 Begin C73 (Bynum)
1135 Completed C73
1207 Begin C74 (Houseknecht)
1247 Completed C74
1310 Begin C66 (Houseknecht)
1352 Completed C66
1407 Begin C67 (Houseknecht)
1431 Completed C67 (boundary)
1455 Begin C75 (Bynum)
1532 Completed C75
1545 Retrieve equipment head back to FW compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.125



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/4/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. Snakes, bee's 
and wild animals, leave alone and work around animals
0625 Load out vehicle and gear
0700 Arrived Eastern By-pass
0710 Tailgate safety briefing
0715 Windy and 53.4 degrees
0720 Set up RTS on F-11
0745 Set up grids F-24,31,38,37
0910 Team member had to return to compound and use toilet
0955 Team member returned from compound
1020 Survey started F-24. Alberti in coil, O'Shaughnassey in back pack
1128 Survey completed
1130 Lunch break
1200 Lunch over
1205 Set up grid F-31.Zimmer in coil, Aberti in back pack
1228 File F-24 didn't save on allegro. Had to walk grid again
1230 Zimmer in coil, Alberti in back pack
1346 Survey completed
1416 Survey started in F-31
1535 Survey completed
1555 Load gear and depart to compound
1610 Arrive compound
1615 Grids completed F-24,F-31
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

10/4/2001Mapping #3 Crossley 0600 On site safety brief and UXO training on equipment sign out
0630 Load out inspect vehicles
0655 Move to bypass via fuel stop
0730 Tailgate safety brief.  Download and  setup on grid point K17
0845 Mapping  grid K34
0926 Complete  mapping
0928 Mapping grid K43
1007 Complete  mapping
1010 Move to point K45, setup
1104 Mapping grid L64
1136 Complete mapping
1137 Mapping grid K39
1213 Complete mapping
1307 Mapping grid L55
1346 Complete mapping
1349 Mapping grid K48
1416 Complete  mapping
1430 Packup 
1450 Return for clean up and stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Jones

DACA87-99-D-0010 C-3.126



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/4/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 EQUIPMENT PREPS AND LOAD OUT
0700 DEPART FOR GRID AND ESTABLISH EZ BARRIERS
0730 EZ BARRIERS IN PLACE - STANDING BY FOR IT TO TRANSIT 
THROUGH EZ
0735 TAILGATE SAFETY BRIEF
0823 CLEARED HOT FOR INTRUSIVE
1200 Lunch
1230 Returned to work
1525 SHUT DOWN INTRUSIVE OPS TAKING DOWN EZ BARRIERS - 
RETURNING TO OFFICE
1600 AT OFFICE TIME SHEETS AND EXPENSE REPORTS
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Addison

Leak

10/4/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 EQUIPT PREPS & LOAD OUT
0700 SETTING OUT BARRIERS
0745 TAILGATE SAFETY BRIEF
0800 CLEARED HOT FOR INTRUSIVE OPS - START WORK
0958 NOTIFIED BY SUXOS TO STOP INTRUSIVE OPERATIONS AND 
BREAK DOWN FOR THE DAY
1014 IRON MTN ROAD BARRIERS DOWN 
1040 REMAINING BARRIERS DOWN
1120 RETURN TO OFFICE
1145 LUNCH
1215 BACK TO WORK - PROCESSING GRID STAKE SURVEY DATA
1300 JASON & BRIAN OUT TO BYPASS TO LOOK AT MAPPING TEAM 
3. NOTICED PROBLEMS WITH HOLES IN LINE SPACING
1445 MEETING WITH GREG REGARDING LOT SIZE AND SAMPLING 
PROCEDURES (DOAK/LEAK)
1520 SURVEILLANCE REPORT SUBMITTED
1545 JASON & BRIAN BACK 
1600 ROOT CAUSE REVIEW
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Addison

Leak

DACA87-99-D-0010 C-3.127



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/4/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Loading reacquire data into the data 
collector
0745 Depart compound for "A" sector of the bypass
0800 Arrive bypass, tailgate safety brief, offload gear and setting up to do 
reacquire
0815 Begin reacquire
1030 Called by Steve to L-34 to observe dig operations by QC
1115 Returning to "A" sector
1130-1200 Lunch
1200 Resume reacquire in "A" sector
1500 Complete reacquire of grids  A-01, A-02, A-03 A-04, A-07, A-08 and 
A-09. A total of 27 anomalies. Had some difficulty with some of the dig 
sheets but have been informed that later dig sheets will not present a problem 
for reacquire. Loading gear and Gator for trip to the wash rack
1510 Departing bypass
1530 Arrive compound, off load gear, wash truck and Gator. do paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/8/2001Mapping #1 Houseknecht 0600 On site safety brief and no UXO training 
0645 Steve Harsh assigned to team to replace Blackwell who injured his knee 
yesterday (10/3/01)
0700 Load truck, depart for Sector G.'0720- Set up RTS on J01. Set up grids 
G47, 48, 49 and G55, 56, 57
0823 Tailgate safety brief
Temperature = 73 degrees, humidity = 75%
0848- Begin G47 (Houseknecht)
0932 Complete G47
1000 Begin G48 (Houseknecht)
1046 Complete G48
1116 Begin G49 (Bynum)
1158 Complete G49
1223 Begin G57 (Houseknecht)
1228 Pause G57
1251 Recommence G57 (new filename = G57A)
1320 Complete G57A
1336 Begin G56/G55 (Houseknecht) NOTE: Leica filename and Allegro 
filename is G56
1451 Complete G56/G55
1530 Breakdown gear, load truck.1545- Back to FW compound
1630 Secure for the week

Supervisor's Signature Team Members:

Harsh

Bynum

N/A

DACA87-99-D-0010 C-3.128



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/8/2001Mapping #2 Zimmer 0600 On site safety brief and no UXO training. Went over equipment cost 
and sign out procedures
0630 Load out vehicle and received briefing on grids to survey by DO-10 
SUXOS
0645 Depart to fuel station for fuel. David Blackwell assigned to team as road 
guard
0710 Arrive UXO gate in P area
0715 Tailgate safety briefing
0730 Start setting up grids P-01, P-07, P-08, P-02, N-59, N-60
0915 Road guard in place
0940 Survey started in P-01,P-07 Alberti coil, O'Shaughnassey backpack
1007 Survey completed P-0107
1030 Survey started on grid p-08
1045-1110 Numerous vehicles passing in front of coil. Had to restart 
recording many times
1108 RTS was interrupted by a vehicle, started to follow reflector on vehicle. 
realigned RTS on prism
1117 Finished survey on grid p-08
1159 Start survey P-02. Zimmer  backpack, O'Shaughnassey coil
1235 Survey completed
1245 Lunch break
1315 Lunch over
1320 Setting up for N-59
1341 Survey started. Alberti coil O'Shaughnassey in the back pack
1411 Survey completed
1415 Alberti got bit behind the right ear at the hair line and bloodshed is 
apparent. Treated with anti-septic alcohol swab. Put anti-biotic cream on 
bite. Safety called to come to site
1420 DO-10 safety notified
1443 Survey started in N-60. Zimmer coil, Alberti in back pack
1515 Gear loaded departing to compound
1535 Arrive compound secure gear
1522 Survey completed
1545 Turn in paper work
1600 Fill out time sheets and per diem
1615 Grids completed N-60, N-59, P-02, P-08, P-01, P-07
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Blackwell

DACA87-99-D-0010 C-3.129



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/8/2001Mapping #3 Crossley 0600 On site safety brief and no UXO training. Sign time sheets
0630 Load out
0655 Move to Bypass area
0710 Tailgate safety brief. Download
0720 Set up on grid F08 to map grid E65
0847 Mapping grid E65
0920 Allegro stopped will, rework E65
0923 Mapping grid E65
0955 Mapping complete
1000 Set up on point E82
1123 Mapping grid E51
1151 Complete mapping
1200 Lunch
1231 Mapping grid E80
1257 Complete mapping
1300 Break down and set up on grid point E68
1354 Mapping grid E66
1450 Complete mapping
1455 Tear down, set up grid E81 for tomorrow
1555 Packup up. Return
1610 Unpack
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/8/2001QC #1 Doak BRIAN OUT

Supervisor's Signature Team Members:

Soth

Addison

Leak

10/8/2001Survey Lister 0600 On site safety brief and no UXO training
0700 Truck/Gator checkout and load
0701 Transferring reacquire grid numbers from computer to data collector
0720 Depart compound for "A" sector of bypass
0730 Arrive bypass, tailgate safety brief, setting up to do training on 
reacquire with two new personnel, Robinette and James
0745 Begin reacquire/training in "A" sector
0950-1000 Break
1000 Resume work
1140-1210 Lunch
1210 Resume work
1445-1450 Break
1550 Stop for the day, load gear. 50 anomalies identified
1600 Depart  for compound
1615 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.130



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/9/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0645 Load out team gear, depart for Sector C. Bo Lewis (Geophysicist) joins 
team for the morning.
0710 Set up RTS on C08. Set up grids C24, 25, 26, 27 and C33 - C36
0805 Tailgate safety brief. Temperature; 52 degrees and very windy, humidity 
70%
0852 Begin C24/C25 (Houseknecht)
0944 Complete C24/C25
1005 Begin C26 (Lewis)
1104 Complete C26
1138 Begin C27 (Steelman)
1236 Complete C27
1250 ALL RADIOS call from QC reporting  the possibility of a wildfire in the 
area and to shut down operations and stand by on the road in the event a 
rapid evacuation is necessary
1328 Cleared to go back to work, however we were warned to be alert for a 
wildfire and to be prepared to evacuate the area if necessary. Delay time, 38 
minutes
1355 Begin C33 (Blackwell)
1432 Complete C33
1445 Surveyed grids and planned work for Wednesday
1537 Pack up and head for FW base
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.131



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/9/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls, wearing safety 
glasses
0630 Load out vehicle and equip
0645 Depart to Eastern BypasS
0700 Tail gate safety brief
0710 Arrived at grid H16
0715 Set up RTS on H16
0815 Set up grids F48, 47, 54, 61
0904 Start survey in grid F48. O'Shaughnassey in back pack, Alberti in coil
0952 Survey completed
1000 Morning break
1015 Break time over
1037 Survey started in F47. Zimmer coil, Alberti in back pack
1125 Survey completed
1140 Lunch
1210 Lunch over. Back to work
1240 Survey started in F54. O'Shaughnassey in coil, Zimmer in back pack
1255 Called DO-10 Safety and informed him of heavy smoke in area East 
south east of our location
1300 QC called all radio's to stop work and proceed to paved road until fire 
was located
1305 DO-10 Map Lead called and told us to head toward pave road with 
equipment
1310 Left grid and went to pave parking lot
1328 All radio's by DO-10 Map Lead said all return to work and there is a 
possible threat of wild fires in area and be prepared to depart AO quickly
1335 Arrived at H16 to set up RTS
1412 Started survey again F54 named file as F54A
1457 Survey completed
1528 Survey started in F-61. Alberti in coil, O'Shaughnassey in back pack
1605 Survey completed
1606 Map Lead said to put three of our cones in front of DO-10 trailer when 
we come in
1610 Load gear and vehicle
1615 Arrive compound
1620 Turn in paper work and secure gear
1625 Grids completed F61, F54, F47, F48
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.132



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/9/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out, talk to QC about J50 and 51 line spacing
0710 Movement to grid
0725 Tailgate safety brief
0730 Set up on point F15
0825 Mapping grid E81
0941 Complete mapping
0945 Tear down to move
1035 Set up on point E53
1117 Mapping grid E41
1211 Complete mapping
1215 Lunch
1245 Back to work
1250 Safety called all hands to hard surface road until they can determine 
where fire is. Tear down and move to road
1330 Move back to work area
1336 Set up on point E53
1353 Mapping  grid E27
1441 Complete mapping
1456 Mapping grid E16
1531 Complete mapping
1535 Packup
1555 Return
1610 Download
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/9/2001QC #1 Soth 0600 On site safety brief and UXO training 
0700 Loadout equipment
0730 Depart for field
0745 Base Station setup
0800 Began QC of survey stakes (QC2)
0810 QC1 departed for bypass to conduct surveillance on Team 3
1130 Completed QC of Stakes
1145 Lunch
1215 Returned to office
1300 QC meeting
1400 Began equipment staging for tomorrows task
1500 Reviewed data collection sheets
1630 End of day

Supervisor's Signature Team Members:

Leak

N/A

N/A

DACA87-99-D-0010 C-3.133



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/9/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load
0701 Transferring data from computer to data collector
0720 Complete transfer, departing compound for bypass
0735 Arrive bypass, tailgate safety brief, offload gear, setting up for reacquire
0745 Begin reacquire in "A" sector
0955-1005 Break
1005 Resume reacquire in "A" sector
1140-1210 Lunch
1210 Problem with TDS-48, sending Cope and James back to the office to 
transfer data to the old TDS-48 and bring it to the bypass
1251 Informed by QC that there is a wild fire burning in the area and we are 
to stay near our vehicle on the "hard ball" until further notice
1330 Informed by Nate that we could return to work but be prepared to 
evacuate quickly if called to do so. Still waiting for Cope to return with TDS-
48
1410 Cope returned to site with TDS-48, resuming work. Everything working 
normally
1545 Stopping for the day, load Gator and gear
1600 Depart for compound
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.134



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/10/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training 
0620 Safety brief from Steve Neill DO-10 SUXOS
0635 Mule and Gator training for Alberti
1635 Received cones back from Nate DO-10 Map lead
0640 Load out vehicle and equip
0700 Depart for bypass area
0705 Tailgate safety briefing
0715 Arrive area F
0730 Set up RTS on H-16
0735 Start setting up F-38, F-45
and shot in F-58 and F-59
0900 Break time
0915 Break over
0925 Start survey in F-38. Zimmer in coil, Alberti in back pack
1034 Survey completed
1129 Start survey in F-45. Walking diagonal. O'Shaughnassey in coil, Zimmer 
in back pack
1236 Survey completed. O'Shaughnassey slipped a d fell in cage three times. 
On his last fall he said his knee gave out and that's why he fell
1235 Map lead was informed of injury to O'Shaughnassey
1240 DO-10 Safety was informed of injury of O'Shaughnassey left knee. 
Safety coming to our location
1245 Lunch
1300 Safety arrived on site. Left knee has no apparent swelling and individual 
will be given light duties as RTS operator. If needed individual will be sent to 
doctors office. But he feels it is not needed to see a  doctor at this time
1315 Lunch over
1325 Setting up grids F-58, F-59
1407 Start survey F-58A. Alberti in coil, Zimmer in back pack
1525 Survey completed
1550 Loaded gear and depart to compound
1600 Arrived compound. Secure gear
1605 Turn in paper work
1610 Fill out time sheets
1615 Grids completed F-58A, F-45, F-38
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.135



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/10/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0620 Team meeting
0630 Load out. William Lewis with team
0645 Map lead meeting
0700 Depart for bypass area
0715 Tailgate safety brief. Change tire on left rear of Gator
0730 Setup on grid E04
0913 Mapping grid E18
1019 Complete mapping
1026 Mapping grid E08
1107 Complete mapping
1139 Mapping grid E09 and E01
1236 Mapping complete
1240 Lunch
1310 Back to work
1330 Mapping grid E19
1430 Complete mapping
1435 Tear down, pick up tapes clean equipment
1550 Return
1605 Download
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/10/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Mapping Team meeting and brief regarding mapping problems and 
procedures
0700 Intrusive OPS CNX due to IT in area M101 sampling on Hold
0715 Vehicle Inspection and documentation
0750 Collecting and analyzing data regarding re collects
1135 Lunch
1205 Back to work on charts and graphs

Supervisor's Signature Team Members:

Soth

Leak

Addison

DACA87-99-D-0010 C-3.136



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/10/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart for bypass, "A" sector
0715 Arrive bypass, tailgate safety briefing, off load gear, set up to do 
reacquire
0730 Begin reacquire
0940-0950 Break
0950 Resume reacquire
1130-1200 Lunch
1200 Resume reacquire work in "A" sector
1345-1355 Break
1355 Resume reacquire work in "A" sector
1550 Stop for the day, load gear
1600 Depart for the compound
1610 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Robinette

James

10/11/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0645 Load gear and transit to Sector G
0730 Set up RTS G04. Set up grids E91, E92 and G06 and G07
0815 Tailgate safety brief; Weather conditions; 68 degrees with light winds. 
Humidity 85%
0927 Begin E91 (Steelman)
1007 Complete E91
1026 Begin E92
1109 Complete E92
1130 Lunch 
1200 Back to work
1232 Begin G06
1325 Complete G06
1357 Begin C07
1444 Complete G07
1510 Pack up, return to FW base
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Steelman

N/A

DACA87-99-D-0010 C-3.137



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/11/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. Watch speed 
in compound 5 mph and 25 mph on road in front of compound
0630 Load vehicle and equip
0645 Depart to fuel station
0700 Arrive at grid stake N55
0705 Tailgate safety brief. 65 degrees, light wind and cloudy
0715 Set up RTS on stake N55
0730 Set up grids N59, P02, P03, P04, P09, P10
0912 Survey started in N59. Zimmer in coil, Alberti in back pack
0959 Survey completed
1031 Survey started P02 as a recollect. I failed to name grid as P02R. I will 
tell Bo when I turn in cards
1111 Survey completed
1115 Nate was called to look at RTS. RTS locked up and stopped counting at 
about 2188 counts
1120 Nate arrived and turned off and restarted RTS and said to turn in data to 
Bo and let him know of the problem with RTS and that they will reload the 
program in the RTS tonight
1150 Survey started in P03. Alberti in coil, O'Shaughnassey in backpack
1225 Survey completed
1230 Loaded gear to relocate RTS to finish grid survey
1235 Lunch break
1305 Lunch over
1310 Set up RTS on P20
1320 Nate and Bo on site. Bo reprogrammed RTS with updated program. Said 
to stay 10 feet from fence
1330 Shot in grids and laid tape
1355 Survey started in P09
1446 Survey completed
1450 Cut brush and small trees to clear sight for RTS to track properly
1515 Load up gear
1545 Arrive compound and secure gear
1555 Fill out time sheets and per-diem
1610 Cleaned gear and secure vehicle
1615 Turn in paper work
1620 Grids completed P02, P03, P09, N59
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.138



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/11/2001Survey Lister 0600 On site safety brief and UXO training
0700 Vehicle/Gator checkout and load. Depart for compound
0715 Arrive bypass, tailgate safety brief, offload gear. Set up to do reacquire 
in "A" sector
0730 Begin reacquire
0935-0945 Break
0945 Resume work
1140-1210 Lunch
1210 Resume work
1330-1340 Break
1340 Resume work
1515 Stopping for the day, load  gear and Gator
1525 Departing to return to the compound and sort all of the necessary gear 
for the second reacquire team
1540 Arrive compound, offload gear, sort second set of gear. Complete 
paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Robinette

James

10/15/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0630 Load gear
0645 Depart compound for Sector G
0715 Set up RTS on D55
0810 Set up grids G08, G09, G15- G19 and E93/E94W
0840 Tailgate safety brief. Temperature 62 degrees, humidity 65%
0903 Begin G08/G09 (Steelman)
1018 Completed G08/G09
1050 Begin G17/G18 (Houseknecht)
1216 Complete G17/G18
1255 Begin E93/E94W (Steelman)
1425 Complete E93/E94W
1445 Plan out grids for Tuesday
1515 Retrieve tapes, breakdown RTS
1555 Head back to FW compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Steelman

DACA87-99-D-0010 C-3.139



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/15/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. First aid and 
clean cuts and burns to prevent infections
0630 Load out vehicle and equip
0700 Arrive at bypass F area.
0720 Set up RTS on F18
0730 Set up F59, F39, F40, F32
0830 Contacted Nate about possible problems with RTS. He said to call Tony 
at compound
0900 Went down to start F59
0915 Survey started in F59. O'Shaughnassey in coil. Zimmer in backpack
0925 RTS stopped counting. We reset up grid to start again as F59A
0935 Survey started F59
1033 Survey completed
1045 Break time
1100 Break over
1114 Survey started in F39. Alberti in coil, O'Shaughnassey in backpack
1211 Survey completed
1215 Lunch
1245 Lunch over
1302 Start survey in F40. Zimmer in coil, Alberti in backpack
1402 Survey completed
1410 Team member went to porta potty
1450 Team member returns
1456 Survey started in F32. O'Shaughnassey in coil, Zimmer backpack
1608 Survey completed
1615 Secure gear return to compound
1625 Turn in paper work
1630 Grids completed F32, F40, F39, F59A
1635 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.140



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/15/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out
0645 Move to Bypass area
0655 Tailgate safety brief
0700 Setup on grid point J64
0812 Mapping grid J40
0852 Complete  mapping
0900 Mapping grid J42
0944 Complete mapping. Move to new point G59
1056 Mapping grid J37
1151 Complete mapping
1200 Lunch
1230 Back to work
1245 Mapping grid J38
1337 Complete mapping
1340 Packup move to point M73
1428 Mapping  grid J45
1535 Complete mapping
1540 Packup
1600 Return
1610 Download
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/15/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 EQUIPMENT PREPS & LOAD OUT
0700 ON ID L34 SETTING UP BARRIERS
0730 BARRIERS SET UP SUXOS NOTIFIED - CLEARED HOT FOR 
INTRUSIVE OPS
0735 TAIL GATE SAFETY BRIEF - GOING INTRUSIVE
1140 LUNCH
1210 BACK INTRUSIVE
1530 STOPPED INTRUSIVE OPS - SUXOS NOTIFIED
1616 BACK AT THE OFFICE
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Addison

Leak

DACA87-99-D-0010 C-3.141



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/15/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0615 Weather mid 70's
0630 Equipment load out, vehicle 27, mule 6, schondsdadt 11, GTS-303 
#11907, hp48gx 
0830 TAILGATE SAFETY 
1000 COMPLETED A-58,  A-59 Break
1200 B12, A64 ,A65 Lunch Returning to compound for maps and dig sheets. 
Batteries for radios need recharged
1300 Returned to grids
1600 Completed grids A58, 59, 60, 61, B 8,18, 20, 21

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/15/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Sorting all of the gear to supply two reacquire teams
0730 Sorting complete, depart for the bypass
0745 Arrive bypass, tailgate safety brief, off load gear, set up for reacquire in 
"C" sector
0805 Begin reacquire
1000-1010 Break
1010 Resume work
1200-1230 Lunch
1230 Resume work
1400-1410 Break
1410 Resume work
1515 Complete with dig sheets received this morning. Packing up to return 
and get more sheets and load them into the data collector
1530 Depart for compound
1545 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

James

N/A

N/A

DACA87-99-D-0010 C-3.142



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/16/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0645 Load gear 
0700 Fuel truck and Gator
0740 Tailgate safety brief. Set up RTS on F55
0825 Set up grids G10 - 12 and G21. Weather on site; temperature = 56 
degrees, humidity 70%
0926 Begin G10 (Houseknecht)
1107 Complete G10
1115-1145 Lunch
1205 Begin G11 (Bynum)
1319 Complete G11
1409 Begin G12 (Blackwell)
1524 Complete G12
1545 Breakdown grids and equipment
1600 Head back to FW compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.143



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/16/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training 
0625 Load out vehicle and equip
0630 Todd Steelman FW UXO-2 joined team. O'Shaughnassey will run RTS 
today due to foot problems
0700 Turn in evaluations on Alberti and O'Shaughnassey to DO-10 SUXOS
0710 Arrived Eastern By-pass area. Weather Sunny and 57 degrees and strong 
wind
0715 Tailgate safety briefing
0730 Set up RTS on H16
0830 Set up grids F25, 26, 27
0917 Survey started in F25. Alberti in coil, Steelman in backpack
1042 Survey completed
1055 Setup on grid F26
1120 Finished setup on grid F26
1130 Started survey on grid F26
1145 Called DO-10 Safety to report O'Shaughnassey injuries on his neck and 
shoulders
1230 Safety arrived. Called Site safety and DO-10 SUXOS
1301 Stopped survey due to low batteries
1317 Replaced batteries and started grid, named file as F26A
1330 Safety took O'Shaughnassey to compound to go to occupation health to 
have doctors examine him
1338 Finished survey
1340 Lunch break
1410 Lunch over
1438 Start survey in F27. Steelman in coil, Zimmer in backpack
1547 Survey completed
1555 Load gear and depart for compound
1605 Arrive at compound and secure equipment
1615 Turn in paper work
1625 Grids completed F25, F26, F27
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Steelman

10/16/2001QC #1 Doak 0600 On site safety brief and UXO training 
0645 Loadout
0700 Depart for barrier setup
0830 Permission to go intrusive
0840 Beginning intrusive in N03
1145 Lunch
1215 Back to work
1445 Backed out of grid to allow for demo shot
1510 Back on grid
1600 Stop intrusive ops barriers down 
1630 End of the day

Supervisor's Signature Team Members:

Soth

Addison

Leak

DACA87-99-D-0010 C-3.144



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/16/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0615 Safety brief weather, windy and cool
0630 Equip loadout
0655 Departing compound
0700 Tailgate safety
1000-1015 Break
1200-1230 Lunch
1500-1515 Break
1600 Equipment tear down returning to compound
1630 End of shift

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/16/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Depart compound for fuel
0730 Arrive at the bypass, tailgate safety brief, setting up for reacquire in "C" 
sector
0745 Begin reacquire
0930-0940 Break
0940 Resume work
1055 Angel not feeling well, taking a short break, she may be going in sick
1145 Returning to the compound to obtain more dig sheets. Angel going 
home sick, being replaced by Marty from QC
1230 Returning to bypass
1245 Setting up to do reacquire
1255 Begin reacquire in "C" sector
1530 Stop for the day, load gear
1540 Depart for the compound
1555 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

James

N/A

N/A

DACA87-99-D-0010 C-3.145



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/17/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0640 Loading gear, depart FW base for Sector L
0715 Set up RTS on L05
0730 Set up grids K01/L01, L02, L10, L11; Weather conditions; 
temperature  = 41 degrees, humidity 65%
0800 Tailgate safety brief
0819 Begin K01/L01 (Houseknecht)
0917 Complete  K01/L01
0941 Begin L02 (Blackwell)
1104 Complete L02
1115-1145 Lunch
1200 Problem with Allegro battery (dead), awaiting battery. :50 delay
1250 Obtained new battery, to be delivered by DO 10 Safety
1258 Begin L11 (Bynum)
1359 Complete L11
1414 Begin L10 (Houseknecht)
1432 Suspend mapping operations due to demo ops
1500 Demo ops complete 
1518  Recommence L10(A)
1552 Complete L10
1615 Retrieve equipment, pack up and return to FW base
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Ennis

DACA87-99-D-0010 C-3.146



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/17/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. Watch your 
speed around compound and McClellan
0630 Load equipment and truck
0650 Depart to Eastern bypass
0700 Arrive bypass. Cold and windy 54 degrees sunny
0705 Tailgate safety brief
0710 Set up RTS on H16
0720 Setup grids F33, F34, F41, G45
0800 Steelman went to compound to get additional supplies to accomplish 
mission
0830 Trained Steelman on set up of RTS
0900 Break time
0915 Break over
0929 Start survey in F33. Alberti in coil, Steelman in backpack
1039 Survey completed
1045 Set up for F34. Zimmer in coil, Alberti in back pack
1203 Survey completed
1215 Lunch break
1245 Lunch over
1317 Start survey in F41. Steelman in coil, Zimmer in coil
1418 Survey completed
1425 DO-10 SUXOS arrived on site
1433 Survey started in G45. Steelman in coil, Zimmer in backpack
1435 SUXOS left area
1522 Survey completed
1535 Packed up gear and went to compound to due maintenance on equipment
1600 Secure gear and fixed cage
1610 Turn in paper work
1615 Grids completed F33, F34, F41, G45
1630 End of work day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.147



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/17/2001Mapping #3  Crossley 0600 On site safety brief and UXO training 
0630- Load out, change trucks, ours won't start. 
0715-Movement to bypass area.
0725- Tailgate safety brief.
0735- Download, setup on grid point F58.
0906- Mapping grid H01.
0954- Complete mapping.
0956- Mapping grid H10. 
1015- Complete mapping.
1023- Mapping grid H02.
1114- Complete mapping.
1116- Mapping grid H 11.
1157- Mapping complete.
1200- Lunch. 
1230- Back to work.
1258- Mapping grid H03.
1403- Mapping complete.
1407- Mapping grid H04.
1528- Mapping complete.
1530- Load up.
1605- Return. 
1616- Download.
1630- Secure.

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/17/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0610 Safety Briefing, Safety thought  process.  No Weather conditions 
provided
0630 UXO Training land mine PWP
0640 Equipment load-out still downloading point database  0725 departing 
compound
0750 Arrived B sector of the by-pass
0752 Tailgate safety brief.  M71E battery is unable to start the motor.  
contacted Brian for support
0800 Setting up all station on point 254
0815 Received a call from Len Lister concerning the database
0830 Database on both collectors was input in reverse, N=E/E=N coordinates. 
Len and Rob are returning to the compound to re-input the proper coordinates
0950 Rob and Len return
1200 Lunch
1230 Return to work
1550 Baking down equipment and returning to compound.
1600 Departing the grids.
1630 End of shift.

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.148



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/17/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load. Depart for bypass
0715 Arrive bypass, tailgate safety brief, offload gear
0730 Setting up to resume reacquire in L-34 which was started several weeks 
earlier
0745 Set up on grid but having a problem with the data collector. Called Rob 
and it was determined that the north and east coordinates were entered in 
error. Rob and I are returning to the compound to correct the problem
0915 Problem resolved and returning to the bypass
0930 Resume reacquire in L-34
1130-1200 Lunch
1200 Resume work
1330 Complete with L-34, packing up to move to "C" sector
1400 Arrive "C" sector, setting up for reacquire
1410-1420 Break
1420 Start reacquire
1530 Stop for the day, load gear, prepare to depart bypass
1540 Depart bypass for compound
1555 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

O'Shaughnassey

N/A

N/A

DACA87-99-D-0010 C-3.149



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/18/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. New form to 
account for equipment
0620 UXO training on 2.36 rocket
0630 Load equip and vehicle
0640 Filled out equip form
0645 Went to fuel station
0710 Depart to Eastern bypass
0715 Tailgate safety briefing
0725 Arrive at bypass area
0730 Set up on H16
0745 Start setting up grids G46, G53, G54, G38
0850 Morning break time
0905 Break over
0916 Start survey in G38. Steelman in coil, Zimmer in backpack
1003 Survey completed
1010 Survey started in G46. Zimmer in coil, Steelman in backpack
1107 Survey completed
1110 Nate and Safety on site
1125 Nate and safety left
1130 Lunch break
1200 Lunch over. Back to work
1224 Start survey G53. Alberti in coil, Steelman in backpack
1315 Survey completed
1330 Start survey in G54. Zimmer in coil, Alberti in backpack
1415 Survey completed
1420 Shot in grid G39
1435 Team picked up tapes and stakes from previous grids
1455 Grid G39 ready
1500 Stopped operation for day due to time sheets and per-diem and 
equipment maintenance
1505 On hold until demo team is clear of area so we can depart
1520 Depart to compound
1530 Arrive compound
1545 Secure gear and equip. Put electronic gear into trailer
1600 Turn in paper work
1615 Grids completed G38, G46, G53, G54
1630 End of work week

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.150



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/18/2001Mapping #3 Crossley 0600 On site safety brief and UXO training  
0635 Pack up/load out
0650 Move to bypass area
0700 Tailgate safety brief
0710 Setup on point F58
0842 Mapping grid H12
0935 Complete mapping
0937 Mapping grid H19
0952 Complete mapping
0955 Mapping grid H20
1034 Mapping complete
1108 Mapping grid H21
1200 Mapping complete
1205 Lunch
1235 Back to work
1245 Mapping grid H27
1300 Mapping complete
1304 Mapping grid H28
1355 Mapping complete
1423 Mapping grid H13
1513 Mapping complete
1520 Packup/load up
1540 Return
1550 Download, cleanup, equipment
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/18/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 EQUIPMENT PREPS AND LOAD OUT
0655 DEPART TO SET OUT BARRIERS
0730 BARRIERS SET - SUXOS NOTIFIED - STANDING BY 
0816 CLEARED HOT FOR INTRUSIVE
1205 COMPLETE GRID N03 - SUXOS NOTIFIED 
1215 LUNCH
1245 GATHER UP GEAR RETURN TO OFFICE
1300 WORKING ON PAPER WORK AND REPORTS - WASH VEHICLES
1600 BARRIERS DOWN 
1605 PAY DAY
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Addison

Leak

DACA87-99-D-0010 C-3.151



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/18/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0610 Safety brief, Weather, high of 65
0630 Equipment loadout and serial number validation for all equipment and 
radios
0700 Database transfer complete, unable to find several of the corresponding 
maps
0710 Departing the compound for B & C sectors of the by-pass
0945-1000 Break
1145-1215 Lunch
1545 Breaking down equipment
1550 Returning to compound. Placed 87 pin flags
1610 Securing equipment
1630 End of shift

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/18/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0700-0715 Completing equipment sign out paperwork and transferring data 
from computer to data collector
0715 Depart compound for bypass
0730 Arrive bypass. Setting up Total Station near grids to be worked. 
Awaiting rod man to be assigned
0900 Nate assigned as rod man until Tony arrives. Begin acquire of M-04
1015 Tony arrived at M-04 and relieved Nate
1130-1200 Lunch
1200 Resume reacquire
1300 Tony taken in by Nate for a doctors appointment
1400 Nate returns to be rod man, resume reacquire
1500 Shutting down due to demo ops
1510 Depart  for compound
1515 Arrive compound, offload gear
1530 Depart for wash rack
1555 Return to compound, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

O'Shaughnassey

N/A

N/A

DACA87-99-D-0010 C-3.152



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/22/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0645 Load team gear
0715 Depart for Sector L
8015 Set up RTS on L40
0830 Set up grids K02, K06, L19, L28, and L37
0855  Weather: Temperature 72 degrees, humidity 62%
0927 Begin K02 (Blackwell)
1018 Complete K02
1037 Begin L19 (Bynum)
1135 Complete L19
1158 Begin L28 (Steelman)
1244 Complete L28, L37- Begin L37 (Houseknecht)
1348 Complete L37
1415 Set up grids K01R/L01R
1431 Begin K01R/L01R Bynum)
1526 End mapping  K01R/L01R DUE TO LOW VOLTAGE ON EM-61 
BATTERY

Supervisor's Signature Team Members:

Blackwell

Bynum

Steelman

DACA87-99-D-0010 C-3.153



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/22/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. Warning and 
precaution of horse play
0625 Load out of equipment and vehicle
0630 Alberti attended a new employee briefing in main office with Steve Neil 
DO-10 SUXOS
0745 Departed to Eastern bypass without Alberti.
0800 Map lead brought Alberti to our location
0805 Tailgate safety briefing
0810 Set RTS up on H17
0830 Start setting up grids G61, G62, G68, G69
0900 Break
0915 Break over
0939 Start survey in G61 Alberti in coil, Zimmer in  backpack
1033 Survey completed
1107 Survey started in G62. Zimmer in coil, Alberti backpack
1159 Survey completed
1215 Lunch time
1245 Lunch over
1307 Start survey in G68. O'Shaughnassey in coil, Alberti in  backpack
1316 Allegro is counting but not making any noise. Also had to erase file and 
rename in Allegro
1358 Survey completed
1400 Break
1415 Break over, return to work
1425 Start survey in G69. Zimmer in coil, O'Shaughnassey in backpack
1513 Survey completed.
1540 Secured equipment and return to compound
1600 Secure gear
1610 Turn in paper work
1615 Grids completed G61, G62, G68, G69
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.154



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/22/2001Mapping #3 Crossley 0600 On site safety brief and UXO training on intrusive work
0635 Load out
0710 Move to Bypass area
0719 Download/ setup on grid point F58
0834 Mapping grid H05
0930 Complete mapping
0935 Mapping grid H14
1021 Complete mapping
1043 Mapping grid H22
1130 Complete mapping
1140 Lunch
1210 Back to work
1220 Mapping grid H06
1309 Complete mapping
1322 Mapping grid H15
1416 Mapping complete
1426 Mapping grid H23
1517 Complete mapping
1520 Packup/load up

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/22/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 EQUIPT PREPS & LOAD OUT 
0715 DEPT / SETTINGNUP 10 BARRIERS
0812 BARRIERS IN PLACE - SUXOS NOTIFIED
0817 CLEARED HOT - WORKING L34
1200 LUNCH
1230 BACK TO WORK 
1538 STOPPED INTRUSIVE OPS - NOTIFIED SUXOS - BARRIERS 
TAKEN DOWN
1600 AT OFFICE
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Addison

Leak

DACA87-99-D-0010 C-3.155



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/22/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0615 Safety brief, Weather high 80
0620 UXO TNG Exclusion zone responsibilities
0630 Equipment loadout 
0715 Departed compound for Alpha grids
0930-0945 Break
1200-1230 Lunch
1415-1430 Break
1450 Returning to compound to develop dig sheets and maps for the next 
two-three days
1630 End of shift

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/22/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load. Transfer data to data collector. Waiting 
for new rod man to complete full time paperwork
0730 Depart compound for bypass
0740 Arrive bypass, tailgate safety briefing, off load gear, set up total station
0755 Begin reacquire, "M" sector
0930-0940 Break
0940 Resume work
1135-1205 Lunch
1205 Resume work
1330-1340 Break
1540 Stop for the day, load gear
1555 Depart for compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Welch

N/A

N/A

DACA87-99-D-0010 C-3.156



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/23/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training. Notified that David Blackwell 
was going to see a doctor this morning and is not at work
0630 Load truck
0641 Depart for Sector L
0700 Arrive Sector L
0715 Set up RTS on L40; Set up grids K01R/L01R, L05 and L13
0800 Temperature on site, a warm, wonderful 72 degrees; humidity = 62%
0818 Begin K01R/L01R (Bynum)
0842 Complete K01R/L01R
0903 Begin L13 (Steelman)
0935 Complete L13
0950 Begin L05 (Houseknecht)
1043 Complete L05
1055 Move RTS to L08
1110 Set up grids L14, L22 and L23.
1135-1205  Lunch 
1213 Begin L14 (Bynum)
1313 Complete L14 
1330 Begin L22 (Steelman)
1330 Complete L22
1418 Begin L23 (Houseknecht)
1506 Complete L23
1545 Break down grids and equipment 
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Steelman

DACA87-99-D-0010 C-3.157



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/23/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls
0630 Load out equipment
0645 Depart to Eastern bypass
0700 Arrive at F55
0705 Tailgate safety brief
0715 Set up RTS on F55
0800 Set up grids G63, G64, G65, G66, G74, G82
0900 Start survey in G63. Alberti in coil, Zimmer backpack
0949 Survey completed
1005 Survey started in G64. O'Shaughnassey in coil, Alberti in backpack
1040 O'Shaughnassey fell in EM-61 cage. He continued to walk
1106 Survey completed
1137 Survey started in G65. Zimmer in coil, O'Shaughnassey in backpack
1145 RTS stopped counting. Restarted grid. Named G65A
1223 Survey completed
1230 Lunch break
1300 Lunch over
1324 Survey started in G66. Alberti in coil, Zimmer in backpack
1413 Survey completed
1440 Survey started in G74 and G82. Named file as G7482. O'Shaughnassey in 
coil, Alberti in backpack
1530 Survey completed
1545 Secure gear. Return to compound
1600 Arrive compound
1610 Secure gear
1615 Turn in paper work
1620 Grids completed G63, G64, G65, G66, G74, G82
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.158



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/23/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0625 Packup /loadout
0644 Move to Bypass area
0650 Tailgate safety brief
0700 Download, and setup on grid point F58
0821 Mapping grid H07
0910 Complete mapping
0913 Mapping grid H08
1002 Complete mapping
1027 Mapping grid H09
1128 Mapping  complete
1135 Lunch
1205 Back to work
1231 Mapping grid H16
1331 Complete mapping
1350 Mapping grid H24
1429 Complete mapping
1435 Mapping Grid H31
1511 Complete mapping
1520 Packup/load up
1550 Return
1600 Download, secure equipment
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/23/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Equipment preps and load out
0650 Dept for grid L34 - set up barriers
0720 Barriers in place - SUXOS notified
0726 Cleared hot 
0727 Not able to start due to Earth Tech needing to pass through
0740 Going intrusive
1032 Completed intrusive ops - SUXOS notified - barriers coming down
1040 DURING BARRIER BREAK DOWN ONE OF OUR BARRIERS AT 
THE JUNCTION OF PERIMETER FENCE LINE ROAD TRANSECT GRID 
125 HAD BEEN REMOVED  BY SOMEONE. NOTIFIED DO-10 SAFETY, 
SUXOS, SITE SAFETY
1300 QC2 TO SUPPORT DO-9 STUMP REMOVAL, QC1 OUT 
CONDUCTING FOLLOW UP ON REACQUIRE TM 1 & 2
1530 QC1 & 2 BACK AT OFFICE DOING REPORTS AND EQUIPT 
MAINT
1600 FOLLOW UP REPORT SUBMITTED
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Addison

Leak

DACA87-99-D-0010 C-3.159



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/23/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0615 Safety brief, weather high 75
0630 Equipment training for Don,  mule and gator
0719 Equipment loaded and departing compound for Bravo by-pass grids
0735 Arrived bravo grids setting up back sight at 3014 and tripod at b44 
[bypass 244]
1200-1230 Lunch
1400-1430 DO-10 QC overlooking our procedures. No comments were noted
1545 Equipment upload 
1600 Returning to compound
1630 End of shift

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/23/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load. Provide computer training for team 2 
rod-man
0710 Depart for bypass
0720 Arrive bypass, tailgate safety brief, set up to reacquire in  M-19, 20 and 
21
0735 Begin reacquire
0930-0940 Break
0940 Resume reacquire
1135 Complete reacquire of M-19, Lunch
1205 Resume work
1400-1410 Break
1410 Resume work
1500 DO-10 QC stopped by to observe our operation. They departed at 1515
1540 Stopped work for the day, load vehicle
1555 Depart for the compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.160



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/24/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0645 Load gear, depart site
0710 Arrive Sector L
0715-0730 Scope out grids and set up point
0735 Set up RTS on K36; set up grids L47 - L49, L56 L57, L65, L66
0800 Temperature on site; 68 degrees,  humidity = 88%; David Blackwell 
back to work but not 100%, prescribed and taking Butal
0827 Begin L56/L65 (L65 is a partial) (Blackwell)
0932 Complete  L56/L65
0949 Begin L57/L66 (Steelman)
1026 Complete L57/L66
1036 Begin L48 (Houseknecht)
1118 Complete L48
1144 Begin L47 (Bynum)
1244 Complete L47
1312 Begin L46 (Blackwell)
1420 Complete  L46
1445-1515  Looked for a suitable location to map L49 and L50.  No single 
point found to map L49. This grid is going to have to be mapped from two 
different locations
1545 Headed back compound
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Steelman

DACA87-99-D-0010 C-3.161



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/24/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls. Use of proper 
hand tools and inspections
0630 Load up vehicle and equip
0645 Depart to Eastern bypass
0700 Arrive at G12. Set up RTS
0715 Set up grids G70, G71, G72, G73
0745 Map Lead and Tony the GEO man arrived on site to check our set 
procedures
0825 Shoot in points to verify input
0855 Map Lead and GEO rep left
0900 Morning brief
0915 Break over
0940 Start survey in G70. Zimmer in coil, O'Shaughnassey in backpack
1031 Survey completed
1101 Survey started in G71. Alberti in coil, Zimmer in backpack
1215 Survey completed
1225 Lunch break.
1255 Lunch over. Back to work.
1330 Survey started in G72. Grid file renamed as G72A. O'Shaughnassey in 
coil, Alberti in backpack
1451 Survey completed
1523 Survey started in G73. Zimmer in coil, Alberti in backpack. 
O'Shaughnassey's feet and body was hurting so Alberti walked the backpack 
for him so we could finish the 4th grid
1620 Survey completed
1630 Loaded equipment and depart bypass
1645 Arrive compound secure gear
1650 Turn in paper work
1655 Grids completed G70, G71, G72, G73
1700 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.162



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/24/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0625 Load out.
0645 Depart for gas station
0655 Refuel truck and Gator
0705 Depart for Bypass area
0715 Set up in Bypass point F58
0829 Mapping grid H25
0919 Complete mapping
0920 Mapping grid H26
1010 Mapping  complete
1045 Mapping grid H32
1150 Complete mapping
1200 Lunch
1230 Back at work
1250 Rework H32,lost data on Allegro
1345 Complete mapping
1353 Mapping grid H33
1438 Complete mapping
1445 Mapping grid H38
1528 Complete mapping
1530 Packup/loadout
1600 Return
1605 Download stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/24/2001QC #1 Doak 0600 On site safety brief and UXO training
0730  Brian Addison and Marty Leak conducting grid stake validation
0735  Departed compound
0745  Setup base station
0802  Setup of base station is complete
0811  Arrive in sector "H"
0835  Begin grid stake validation in sector "H"
0915  Departed area to refuel
0945  Returned to area for grid stake validation
0950  Continued grid stake validation
1036  Completed sector "H"
1040  Begin grid stake validation in sector "L"
1204  Switched point L24 to L25 due to bad terrain feature
1212  Completed sector "L"
1225  Dismantled base station
1238  Arrived back at compound

Supervisor's Signature Team Members:

Leak

Addison

N/A

DACA87-99-D-0010 C-3.163



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/24/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0610 Safety  brief
0620 Equipment loadout  and departed compound for eastern by-pass
0645 Tailgate safety
0700 Starting on D07
0945 DO-10 QA on site
1130 QA departed
1215-1245 Lunch
1545 Equipment tear down
1600 Returned to compound 
1630 End of shift 72 anomalies for the day

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/24/2001Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Gator checkout and load
0646 Depart compound
0700 Arrive bypass, M sector, tailgate safety brief, off load gear
0730 Begin reacquire in "M" sector
0930-0940 Break
0940 Resume reacquire
1135-1205 Lunch
1205 Resume reacquire
1340-1350 Break
1350 Resume reacquire
1540 Stop for the day, load gear
1550 Depart for compound
1600 Arrive compound, complete paperwork, prepare data for tomorrow
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.164



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/25/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0645 Load team gear, depart compound for Sector L
0730 Set up RTS on L50; Set up grids L58-60 and L49 and L50.
0800 Temperature = 68°, humidity = 68%
0824 Begin L59/60 (Houseknecht)
0911 Complete L59/60
0930 Set up RTS on L61
0943 Begin L58 (Bynum)
1029 Complete L58 
1133 Begin L50 (Blackwell)
1258 Complete L50
1310-1340 Lunch
1357 Begin L49 (Houseknecht)
1514 Complete all but the southwest corner of L49.
1525 Set up RTS L66
1536 Begin southwest corner of L49
1542  Complete SW corner of L49
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

10/25/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0625 Pack up load out
0645 Movement to Bypass area
0655 Tailgate safety brief
0705 Download and setup on grid point H61
0832 Mapping grid H30
0942 Complete mapping
0955 Mapping grid H36
1111 Complete mapping
1115 Lunch
1145 Back to work
1153 Mapping grid H29
1250 Complete mapping
1252 Mapping grid H35
1342 Complete mapping
1354 Mapping grid H41
1450 Complete mapping
1454 Mapping grid H40
1512 Complete mapping
1515 Packup, load up
1535 Return
1545 Download, clean and stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

DACA87-99-D-0010 C-3.165



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/25/2001QC #1 Doak 0530 Leak and Addison on suspected chemical round security watch
0600 On site safety brief and UXO training 
0630 DOAK AND SOTH WORKING ON CONTRACT PERFORMANCE 
LINE SPREAD SHEET
1030 LEAK AND ADDISON SECURED FROM WATCH - RESEARCHING 
MODEL AND MARK    NUMBERS FOR BYPASS ORDNANCE
1200 LUNCH
1230 BACK TO WORK

Supervisor's Signature Team Members:

Leak

Addison

Soth

10/25/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0610 Safety brief, weather, high 65
0340 Equipment swap, mule 2 for 6
0710 Data transfer complete
0715 Getting fuel
0731 Arrived D area
1245-1310 Lunch
1530 Breaking down for the day
1545 Returning to compound
1630 End of shift

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/29/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0630 Equipment load out
0650 Depart for Sector L
0710 Set up RTS on K48. Set up grids L20, 21 29, 30 and 38
0740 Temperature on site 50°; humidity 60%
0755 Tailgate safety brief
0831 Begin L21 (Bynum)
0913 Complete L21
0938 Begin L20 (Blackwell)
1044 Complete L20
1108 Begin L30 (Houseknecht)
1203 Complete L30
1215-1245 Lunch
1254 Begin L29
1341 Complete L29
1421 Begin L38
1515 Complete L38
1540 Retrieve and stow equipment, return to FW base
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.166



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/29/2001QC #2 Soth 0600 On site safety brief and UXO training 
0700 Depart for bypass to conduct grid stake validation
1000 Return to office, going intrusive on grid J51
1005 Refer to QC1 log for further entries

Supervisor's Signature Team Members:

Addison

N/A

N/A

10/29/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0615 Safety brief, weather high 65
0630 Load out 
0650 Electricity failure, attempting to transfer database 
0710 Departing compound for bypass 
0719 Arrive bypass, tailgate safety
1200-1230 Lunch
1550 Uploading equipment
1600 Returning to compound 
1630 End of shift

Supervisor's Signature Team Members:

Cope

N/A

N/A

10/29/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0646 Depart compound for the bypass
0700 Arrive bypass, tailgate safety brief, set up to do reacquire of J-51
0720 Begin reacquire of J-51
0930 Complete reacquire of J-51, Pack up to relocate, break
0945 Relocating to M-30
1000 Start reacquire of  M-30
1130 Complete M-30, lunch
1200 Start reacquire of M-31
1400-1410 Break
1410 Resume work
1545 Stop for the day, load gear
1555 Depart for compound
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.167



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/30/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0630 Equipment load out/equipment maintenance
0715 Verify map with master in DO 10 trailer
0800 Vulcan training
1200 Lunch
1230 Depart compound for Sectors L and K
1300 Set up RTS on M59
1315-1355 Spent this time locating and verifying proper grid stakes and 
alignment to set up grids L62, 63, 67
1415 Begin L62, 63, 67 (Houseknecht)
1535 Complete L62, 63, 67
1550 Break down RTS and grids and return to FW base
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

10/30/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls
0630 Load out vehicle and gear
0645 Went to fueling station refueled truck and gator
0700 Went to P61 check out grids to survey
0750 Arrive compound to attend class on Vulcan system
1150 Lunch.
1220 Lunch over
1235 Arrived in grid P61
1240 Set up RTS on P62
1245 Set up grids P47, P53
1342 Start survey in P47. Zimmer in coil, Steelman in backpack
1422 Survey completed
1426 Survey started survey in P53. Named file P53A. Zimmer in coil, 
Steelman in pack
1502 Survey completed
1510 Secured gear and loaded vehicle
1515 Called map lead about trash in grid. He said for us to clean up and 
continue surveying
1520 Clean up future grids to walk tomorrow
1550 Return to compound
1600 Return to compound
1610 Turn in paper work
1615 Grids completed P47, P53
1630 End of work day

Supervisor's Signature Team Members:

Alberti

O'Shaughnassey

Steelman

DACA87-99-D-0010 C-3.168



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/30/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out. Repair equipment, clean gear
0800 Class on Vulcan system
1200 Lunch
1235 Move to Bypass area
1250 Set up on grid point H31
1325 Mapping grid H44
1416 Mapping complete
1418 Mapping grid H49
1503 Complete mapping
1505 Set up grids for tomorrow,  packup
1550 Return
1600 Download stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

10/30/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0619 Safety brief, weather high 70
0625 UXO-firefly
0830-1130 Training
1130-1200 Lunch
1215 Departed compound for delta sector of the bypass
1230 Tailgate safety
1550 Uploading equipment
1600 Returning to compound
1630 End of shift

Supervisor's Signature Team Members:

Welch

N/A

N/A

10/30/2001Survey Lister 0600 On site safety brief and UXO training 
0640-0710 Truck/Gator checkout and load. Awaiting training on Vulcan 
system, scheduled for 0800
0830 Start training on Vulcan system
1200-1230 Lunch
1600 Training complete, complete paperwork, off load gear from truck
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.169



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/31/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0620 Meeting with SUXOS Steve Neill. Todd Steelman joins team today
0645  Load equipment
0700 Transit to gas station; fuel for truck and Gator. Transit to Sector P
0745 Set up RTS on P20; set up  grids P23 - P28 for recollects
0745 Weather on site, temperature = 58°, humidity = 50%
0815 Tailgate safety brief
0826 Begin mapping a small partial (approximately 4, along the south end 
and approximately 25' along the west end) to the west of P24 (Bynum) that 
has no designation. This small area was  mapped as a part of P24
0857 Complete P24 and the small partial grid to the west
0914 Begin P25 (Blackwell)
0948 Complete P25
1000 Begin P26 (Houseknecht)
1033 Complete P26
1042 Begin P27/28 (Steelman)
1111 Complete P27/28
1135 Retrieve equipment, break down RTS
1150-1220 Lunch
1230 Load truck and transit to Sector N. Set up grids N14, 21  and 22. Set up 
RTS on N05
1255-1310 Experienced Allegro problems; would not accept the file names 
created. This grid filename is now N14F
1312 Begin N14 (Bynum)
1339 Complete N14 with the exception of an area along the west side of the 
grid; from 7' east of N14 running north to a point 14' east of N20
1406 Begin N21/22 (Houseknecht)
1453 Complete N21/22
1505-1545 Scouted grids on the south end of Sector G for mapping tomorrow
1545 Break down RTS
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Bynum

Steelman

DACA87-99-D-0010 C-3.170



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/31/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0625 Loadout
0645 Move to Bypass area
0655 Tailgate safety brief
0700 Download setup on grid point H25
0748 Mapping grid H39
0907 Complete mapping
0912 Mapping grid H43
1010 Complete mapping
1019 Mapping grid H48
1104 Complete mapping
1107 Mapping grid H54
1155 Complete mapping
1205 Lunch
1235 Back to work.
1255 Mapping grid H55
1357 Complete  mapping
1412 Mapping grid H60
1510 Complete mapping
1515 tear down/packup
1550 Return
1600 Unpack/stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

Zimmer

10/31/2001QC #2 Soth 0600 On site safety brief and UXO training 
0645 Departed for bypass 
0725 Barriers in place 
0728 Received permission to dig, beginning intrusive activities
1050 Completed intrusive operations in J51

Supervisor's Signature Team Members:

Addison

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.171



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/31/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0610 Safety briefing, weather, high mid 70's,variable winds
0615 UXO training- livens 
0630 Equipment loadout 
0645 Departed compound for delta section
0700 Tailgate safety
0730 All station not setting up properly, believe the problem is with the 
database 
0800 Setup complete
0845 All station error 92, shutdown and restarted 
1200-1230 Lunch
1545 Equipment tear down
1600 Returning to compound
1630 End of shift

Supervisor's Signature Team Members:

Welch

N/A

N/A

10/31/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0646 Depart compound to check  six grid stakes for accuracy in J and H 
sectors
0900 Complete checks, relocating to M sector
0920 Start reacquire in M sector
1145-1215 Lunch
1215 Resume work
1345-1355 Break
1355 Resume work
1515 Complete for the day, need to relocate and not enough time to get set 
up before quitting time. Loading gear
1530 Departing bypass for the compound
1540 Arrive compound, off load gear, transfer information from computer to 
data collector for tomorrows work
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.172



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/1/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on demolition
0630 Load out gear
0645 Depart for sector P
0710 Set up grids P57/P58
0730 Set up RTS on P55; Temperature on site; 62°, humidity 40%
0740 Tailgate safety brief
0750 Begin P57/58 (Bynum)
0826 Complete P57/58
0845 Set up grids P44-46; Spent approximately 1 hour grubbing on the north 
side of the building
0957 Begin P45/46 (Blackwell)
1117 Inadvertently stopped the Allegro; it was being worn with the display 
facing in (to prevent glare) and after bumping it, the operator heard an 
unusual sound. When he investigated the Allegro was at the DOS screen. The 
file was copied to the card but the second rebar was not walked so the data is 
probably unusable
1145-1215 Lunch
1226 Begin P45/46 (Houseknecht)
1328 Complete P45/46
1345 Set up RTS on P50 to map P44
1401 Begin mapping P44
1418 Allegro battery failed; started on middle 3 dots. Suspect our charger is 
faulty as the only battery that fully charges is the one in the Allegro. Called 
Mapping Lead to request a new charger
1445 Break down grids and equipment
1515 Wash truck and Gator
1600 Return to the compound, stow equipment
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.173



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/1/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls
0630 Load out equipment and vehicle
0635 Team members are Steelman, James, Addison
0645 Depart compound
0655 Arrive at Eastern Bypass
0700 Tail gate safety briefing
0705 Set up RTS on G33
0715 Map lead on site
0725 Relocated to G42. Had problems setting up RTS on stake
0735 Map lead left
0837 Start survey in Grid G70. James in coil, Steelman in pack
0931 Survey completed
0955 Survey started in G71. Steelman in coil, James in pack
1046 Survey completed
1107 Survey started in G72. Addison in coil, Zimmer in pack
1223 Survey completed.
1258 Survey started in G65. Zimmer in coil, Addison in pack
1354 Survey completed
1410 Called DO-10 Safety to confirm EZ. We are cleared by 2000 meters
1417 Survey started in G65. Steelman in coil, James in pack
1453 Survey completed
1515 Pick up gear and return to compound
1530 Secure gear and wash vehicles and equipment
1600 Fill out and turn in pay roll and per-diem
1615 Turn in paper work
1620 Grids completed, G70, G71, G72, G73, G65
1630 End of work week

Supervisor's Signature Team Members:

Addison

Athey

Steelman

DACA87-99-D-0010 C-3.174



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/1/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0615 Load out
0635 Move to Bypass area
0645 Tailgate safety Brief
0650 Setup on grid point M68
0837 Mapping grid M71. Unknown survey crew in area driving between Total 
station and Map team making collection difficult
0940 Mapping complete
0945 Mapping grid M72
0955 Complete mapping
1025 Mapping grid M23
1120 Complete mapping
1125 Lunch
1155 Back to work
1207 Mapping grid M37
1253 Complete mapping
1306 Mapping grid M41
1351 Complete mapping
1400 Mapping grid M15
1450 Complete mapping
1455 Packup/load up
1515 Return
1525 Download, clean equipment and vehicles
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

11/1/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0610 Safety brief, weather high 73
0630 Load equipment 
0645 Departing compound 
0715 Arrived D area setting up
1145 - 1215 Lunch 
1230 Steve Neill told me that Thursday 11-8 01 would be my last day of work 
as I was being laid off and placed on leave of absence awaiting assignment
1500 Returning to shop
1630 End of shift
0615 uxo training demo procedures
0620 equipment loadout 
0710 departed compound 
0725 arrived delta
1200-1230 lunch
1320 moved location
1530 breaking down equipment 
1545 returning to shop

Supervisor's Signature Team Members:

Welch

N/A

N/A

DACA87-99-D-0010 C-3.175



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/1/2001Survey Lister 0600 On site safety brief and UXO training 
0640 Truck/Gator checkout and load
0641 Depart for gas station
0715 Arrive bypass, tailgate safety brief, set up for reacquire of M-33
0730 Begin reacquire
0915-0925 Break
0925 Resume work
1130-1200 Lunch
1200 Resume work
1335-1345 Break
1345 Resume work
1520 Stop for the day, load gear
1530 Depart bypass for the compound
1545 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/5/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training on duties and responsibilities of 
the Corps of Engineers
0700 Trade trucks, transfer equipment to truck 16
0720 Depart for Sector P
0730 Tailgate safety brief; Weather on site: temperature 64°, humidity 46%
0740 Set up RTS on P20
0755 Set up grids P29-P38 NOTE: part of  grids P35 through P38 are located 
within the building
0842 Begin P29P34 (Bynum)
0904 Complete P29P34
0926 Begin P30P35 (Blackwell)
0953 Blackwell said his right foot hurts, feels like a  pulled muscle
1028 Completed P30P35
1047 Begin P31P36
1140 Complete P31P36
1150-1220 Lunch
1244 Begin P32P37 (Bynum)
1340 Complete P32P37
1407 Begin P33P38 (Blackwell) NOTE: Grids P35-P38 are located mostly 
within the building. There are a series of hedges along the south side of the 
building preventing complete mapping (7 hedges)
1508 Complete P33P38
1530 Break down equipment and grids
1545 Return to FW compound
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.176



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/5/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls
0625 Load equip and vehicle
0640 Depart Eastern bypass
0700 Arrive J01 set up RTS
0720 Start setting up grids G39, 40,41,42,43
0832 Survey started in G39 Alberti in coil, James in pack
0846 Alberti fell in coil. Stopped survey. Damaged strap clips and snapped 
white ties holding PVC pipes on frame
0855 Started to repair coil straps on site by changing top clips for the bottom 
clips
0930 DO-10 Safety notified of damage to equipment. No report needed other 
than logging in log book and notifying DO-10 SUXOS at end of day
0935 Coil fixed and ready to start survey again in G39
0940 Team member James went to use the rest room
0945 James returns
0950 Survey started again in G39. Named grid as G39A
1020 Map Lead informed of equipment damaged
1039 Survey completed
1050 Survey started in G40. Alberti in coil, James in pack
1137 Survey completed
1200 Lunch
1230 Lunch over
1351 Start survey in grid G41. Zimmer in coil, Alberti in pack
1430 DO-10 SUXOS came to site. He told Angel James that she is being laid 
off as of Thursday.
1426 Stopped survey to call Map lead. James requested to be sent into 
compound so she can call Human resources to acknowledge being laid off
1435 I called map lead and he said to continue grid and come in after we 
secured gear
1436 DO-10 SUXOS said to finish grid then come on in
1441 Started survey in other half of G41. Named grid as G41B
1515 Survey completed
1530 Secured gear and equip
1540 Arrive compound and secured gear and equipment
1550 DO-10 SUXOS Steve Neil informed me, John Zimmer UXO-3, that I 
was being laid off as of Thursday 8 Nov 2001
1600 Turn in paper work and cards
1630 End of work day

Supervisor's Signature Team Members:

Alberti

Athey

N/A

DACA87-99-D-0010 C-3.177



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/5/2001Mapping #3 Crossley 0600 On site safety brief and UXO training on Corp Reps
0630 Load out
0650 Transport to Bypass area
0700 Tailgate safety brief
0710 Setup on point M29
0823 Mapping grid M02
0913 Complete mapping
0915 Tear down and move to grid point L40
1033 Mapping grid H61
1122 Mapping complete
1125 Lunch
1155 Back to work
1203 Mapping grid H68
1245 Complete mapping
1248 Mapping grid H67
1321 Complete mapping
1330 Mapping grid H66
1421 Mapping complete
1426 Mapping grid H59
1505 Mapping complete
1510 Packup load gear
1550 Return
1600 Stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Steelman

N/A

11/5/2001Reacquire2 Robinette 0600 On site safety brief and UXO training on demo procedures
0620 Equipment loadout 
0710 Departed compound 
0725 Arrived delta
1200-1230 Lunch
1320 Relocated
1530 Breaking down equipment 
1545 Returning to shop

Supervisor's Signature Team Members:

Welch

N/A

N/A

DACA87-99-D-0010 C-3.178



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/5/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load. Depart for magazine site
0720 Arrive magazine, tailgate safety briefing, set up to put in stakes in 
magazine area
0825 Complete work in magazine area, load up to move to the bypass
0840 Depart for the bypass
0855 Arrive bypass, offload gear and setting up for reacquire in M sector
0910 Begin reacquire
0930-0940 Break
0940 Resume work
1145 Cope picked up by DO-10 Safety, and taken in for appointment, he will 
not return today. Marty being sent out to take Copes place. Start lunch
1215 Lunch completed, awaiting  replacement for Cope
1230 Marty arrived, starting reacquire in M-38
1345-1355 Break
1355 Resume work
1545 Stop for the day, load gear
1555 Depart bypass for the compound
1605 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/6/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0630 Equipment loadout
0700 Transit to Sector P
0730 Set up RTS on P15; Set up grids P16 and P17, and P10-12,P4, P62/63.
0815 Had to remove two signs and a tree.
0905 Tailgate safety brief; Temperature = 72° humidity 45%
0940 Begin P16/17 (Houseknecht)
1052 Complete P16/17
1127 Begin P10P11P12 (Blackwell)
1219 Complete P10P11P12
1230-1300 Lunch
1321 Begin P10P4N62 (Steelman)
1344 Complete P10P4N62 
1444 Begin P12P17 (Houseknecht)
1453 Complete P12P17
1510 Called survey to put  in a point to map remainder of grids within the 
fenced compound.
1545 Depart for FW base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.179



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/6/2001Mapping #2 Zimmer 0600 On site safety brief and UXO training. Slip trips and falls
0625 Load equip and vehicle
0640 Depart Eastern bypass
0710 Arrive J01 set up RTS
0715 Tailgate safety brief
0730 Start setting up grids 42, 43
0745 Porta potty break
0805 Return from porta potty
0825 Walked in points to survey
0919 Survey started in G42. James in coil, Alberti in pack 
1012 Survey completed
1054 Survey started in G43. Zimmer in coil, James in pack
1154 Survey completed
1200 Lunch time
1215 DO-10 SUXOS and Vinny Swendsen UXO- 3, arrived on site. Vinny will 
be replacing John Zimmer as team leader
1230 Lunch over
1235 Started showing Vinny about Mapping procedures
1335 Mapping team 2 joined our team to replace Angel James
1342 Survey started in G33. Alberti in coil, Zimmer in pack
1446 Survey completed
1500 Angel James left for an appointment
1506 Survey started in G34. Wrage in coil, Alberti in pack
1552 Survey completed
1600 Secure gear and vehicle
1605 Depart for compound
1615 Arrive compound and secure equipment. Turn in paper work
1620 Grids completed G42, 43, 33, 34
1630 End of work day

Supervisor's Signature Team Members:

Alberti

Athey

N/A

DACA87-99-D-0010 C-3.180



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/6/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Load out
0650 Movement to Bypass area
0700 Tailgate safety brief
0710 Download setup on grid point H23
0821 Mapping grid H46
0916 Complete mapping
0919 Mapping grid H52
1006 Complete mapping
1022 Mapping grid H58
1120 Complete mapping
1130 Lunch
1200 Back to work
1211 Mapping grid H65
1305 Complete mapping
1310 Tear down move to new location
1320 Set up on grid point H60.
1335 Clements departs Bypass, wife in car accident
1340 Tear down and join with Map 2 for remainder of day
1607 Depart Bypass
1620 Download, stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

11/6/2001QC #2 Soth 0600 On site safety brief and UXO training 
0700 Loadout erosion control equipment
0730 Depart for bypass to begin erosion control maintenance
1200 Lunch
1230 Continue erosion control
1530 Finished erosion control
1540 Returned to office
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

11/6/2001Reacquire2 Robinette 0600 On site safety brief and UXO training 
0630 Loading equipment
0645 Arrived in D area setup for reacquire
1145 Chris arrived
1215-1245 Lunch
1245 Training Chris on setting up and acquiring points

Supervisor's Signature Team Members:

Welch

N/A

N/A

DACA87-99-D-0010 C-3.181



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/6/2001Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Gator checkout and load
0745 Depart compound for M sector of the bypass
0755 Arrive bypass, tailgate safety brief, set up to do reacquire
0815 Begin reacquire
0945-0955 Break
0955 Resume work
1145-1215 Lunch
1215 Resume work
1350-1400 Break
1400 Resume work
1500 Called by mapping one to set a point for them to use for mapping. 
Loading up to move to P sector
1510 Moving to P sector
1515 Arrive P sector, setting up to shoot in a point
1555 Complete, loading up to return to compound, depart
1605 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/7/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0630 Changed trucks, loaded equipment
0710  Depart for Sector P
0730 Set up RTS on point 3050 put in yesterday by survey 1. This point is 
200' east of P12. Set up grids N63, P5, P11
0800 Tailgate safety brief; temperature = 52°, humidity 55%
0831 Begin P5P11N63 (Houseknecht)
0918 Complete  P5P11N63 
0945 Moved RTS to N61, set up grids N62/63 (outside the fenced compound) 
and P5, 10, 13and 14.
1053 Begin N62N63 (Blackwell)
1202 Complete N62N63
1210-1240 Lunch
1302 Begin P05 (Bynum)
1336 Complete P05
1402 Begin P14 (Houseknecht)
1442 Complete P14
1456 Begin 1456 (Blackwell)
1529 Complete P14
1545 Retrieve and load equipment return to compound
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

DACA87-99-D-0010 C-3.182



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/7/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0705 Departed FW base
0715 Arrived G37, set up grids, RTS
0846 Beginning mapping G37
0957 Complete mapping G37
1022 Beginning mapping G28
1135 Complete mapping G28
1145 Beginning mapping G29
1250 Complete mapping G29
1324 Beginning mapping G20
1340 FW safety called for us to stop mapping and leave area due to demo 
operation
1530 Demo complete, return to G20 and retrieve gear
1555 Departed area  and return to FW base
1630 End of day

Supervisor's Signature Team Members:

Alberti

Athey

N/A

11/7/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0615 UXO class
0630 Load up
0645 Transport bypass
0655 Download, setup on grid point H60
0834 Mapping grid H45
0915 Complete mapping
0919 Mapping grid H50
0934 Complete  mapping
0936 Mapping grid H 51
1032 Complete  mapping
1058 Mapping grid H57
1155 Mapping complete
1200 Lunch
1230 Back to work
1243 Mapping grid H56
1331 Complete mapping
1350 Mapping grid H62
1430 Mapping complete
1435 Mapping grid H63
1521 Complete mapping
1525 Pack up
1555 Return
1605 Download/stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Steelman

N/A

DACA87-99-D-0010 C-3.183



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/7/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0645 Depart for grids
0700 Set up back site and ac training
0809 Start reacquire
1235 Lunch
1305 Off lunch restart reacquire 
1342 Setting new ac
1445 Break 10 min
1500 Anomalies on anomaly sheet do not match map anomalies
1545 Secure for day

Supervisor's Signature Team Members:

Welch

N/A

N/A

11/7/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0646 Depart compound
0700 Arrive bypass, M sector. Tailgate safety  briefing, set up to do reacquire 
in M sector
0735 Begin reacquire
0930-0940 Break
0940 Resume work
1140-1210 Lunch
1210 Resume work
1330-1340 Break
1340 Resume work
1540 Stop for the day, loading gear
1555 Depart bypass
1605 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.184



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/8/2001Mapping #1 Houseknecht 0600 On site safety brief and UXO training 
0645 Load gear depart for Sector P
0700 Set up RTS on P38. Set up grids P10, P18, P19, P21, P22, and P23
0730 Tailgate safety brief
0755 Temperature on site 68°, humidity = 45%
0813 Begin P10 (Steelman)
0845 Completed  P10
0912 Begin P22/23 (Houseknecht)
0946 Completed P22P23
1004 Begin P21 (Blackwell)
1045 Completed P21
1106 Begin P19 (Steelman)
1146 Completed P19
1150-1220 Lunch
1230 Move RTS to P09
1303 Begin P18 and a small portion of  P19A and a small portion of P10 
that was not visible from P38
1337 Moved RTS to P50. Set up P44
1418 Begin P44 (Blackwell)
1510 Complete P44
1530 Break down equipment and grids
1545 Return to FW base
1600 Fill out time sheets and expense reports
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Steelman

N/A

11/8/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0645 Tailgate safety
0650 Set up grids
0635 Departed FW base
0825 Beginning mapping G19
0944 Complete mapping G19
1000 Beginning mapping G20
1056 Complete mapping G20
1108 Beginning mapping G21
1211 Complete mapping G21
1220 Lunch
1306 Beginning mapping G30
1353 Complete mapping G30
1427 Beginning mapping G31
1511 Complete mapping G31
1520 Loaded gear, return to FW base
1555 Arrived FW base, downloaded gear
1630 End of day

Supervisor's Signature Team Members:

Alberti

Athey

N/A

DACA87-99-D-0010 C-3.185



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/8/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0610 Load out
0630 Movement to bypass area
0640 Tailgate safety brief
0645 Setup on grid point H60
0751 Mapping grid H64
0905 Complete Mapping. Tear down and move to new location
0920 Setup on grid point L39
1035 Mapping grid K37
1136 Complete mapping
1140 Lunch
1220 Back to work
1223 Mapping grid K38
1320 Complete mapping
1334 Mapping grid K29
1445 Complete mapping
1450 Packup wipe down equipment
1535 Return
1545 Download clean and stow equipment
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

11/8/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout 
0645 Depart for grid
0702 Training with survey 1 on set up back site, ac site, flagging, tail gate 
safety brief
0855 Head to grid
0940 Having trouble total station called rob survey 1
1017 Start reacquire
1300 Lunch
1330 Off lunch
1530 Secure 
1540 Head back to compound

Supervisor's Signature Team Members:

Welch

N/A

N/A

DACA87-99-D-0010 C-3.186



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/8/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0646 Depart compound
0700 Arrive bypass, tailgate safety briefing, offload gear
0710 Training with Survey 2 on set up and reacquire
0800 Training complete, begin reacquire in M sector
0930-0940 Break
0940 Resume work
1200-1300 Lunch
1300 Resume work
1515 Complete work for the day, out of dig sheets. Load gear for trip to 
compound
1525 Depart bypass
1540 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/12/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0645 Depart FW base for fuel
0715 Beginning set up grids
0820 Beginning mapping G13
0919 Complete mapping G13
0922 Beginning mapping G14
1016 Complete mapping G14
1019 Beginning mapping G22
1116 Complete mapping G22
1125 Lunch
1203 Beginning mapping G32
1245 Complete mapping G32
1249 Beginning mapping G23
1330 Complete  mapping G23
1357 Beginning mapping G04
1451 Complete mapping G04
1455 Beginning equipment tear down
1515 Planning for tomorrows operation, locate RTS location, determined, 
grids to work
1555 Return to FW base
1605 Downloaded equipment
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.187



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/12/2001Mapping #3 Crossley 0600 On site safety brief and UXO training on QC
0615 Load out
0655 Transport to Bypass, via gas station for refuel
0710 Tailgate safety brief
0715 Setup, assist survey of points, clear trees and brush
1045 Set up on new survey point 3051
1124 Mapping grid P46
1235 Complete mapping
1240 Lunch
1310 Back to work
1320 Mapping grid P42
1425 Mapping complete
1440 Mapping grid P45
1448 Complete mapping
1451 Mapping grid P41
1536 Complete mapping
1540 Mapping grid P37
1551 Complete mapping
1555 Pack up
1605 Return
1615 Download/ stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

11/12/2001QC #2 Doak 0600 On site safety brief and UXO training 
0630 SUXOS MEETING
0600 On site safety brief and UXO training 0710 EQUIPMENT LOADOUT
0720 DEPART FOR GRID M34
0740 ON SITE, TAILGATE SAFETY BRIEF
0745 SETUP VULCAN ON GRID M34, HOOKED UP COMPONENTS AND 
WERE UNABLE TO ACCESS TO 3DI PROGRAM...RE-VERIFIED 
EVERYTHING STILL NO LUCK
0815 CALLED ARCSECOND, NO ANSWER
0918 CALLED ARCSECOND, TALKED TO THEM, THEY SAID TO 
RESET THE IPAC, THIS FIXED THE PROBLEM
0925 SYSTEM UP AND RUNNING
0930 ENCOUNTERED SAME ERROR MESSAGES AS FROM LAST WEEK, 
BEGAN EXPERIMENTING DUE TO THE USELESSNESS OF THEIR 
SETUP INSTRUCTIONS
1030 DESPAIR SET IN
1130 PAY DIRT, SYTEM RUNNNING AND WORKING PROPERLY
1135 BEGAN RUNNING DIFFERENT SETUPS AND WERE ABLE TO RE-
ACQUIRE SAME POINTS REPEATEDLY
1200 RAN DIFFERENT PERSONNEL THROUGH CHANGING SETUP 
EACH TIME
1500 RETURNED TO OFFICE TO WRITE UP PROCEDURE 
INSTRUCTIONS
1630 END OF DAY

Supervisor's Signature Team Members:

Soth

N/A

N/A

DACA87-99-D-0010 C-3.188



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/12/2001Reacquire2 Bendel 0600 On site safety brief and UXO training contract performance limit
0645 Loadout vehicle & went and gassed truck
0720 Set up reacquire on grid NO2
1000 Break
1015 Return to work training on setup of reacquire 
1210 Lunch
1240 Went & trained with QC of D010 with Vulcan reacquire equipment
1417 Afternoon break 
1432 Returned to work in N02 
1545 Secured equipment
1600 Returned to FW compound
1630 End of day

Supervisor's Signature Team Members:

Cope

Kramer

N/A

11/12/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Change in team members, reconfiguring trucks
0730 Depart compound for bypass
0740 Arrive bypass, P sector. Tailgate safety briefing. Conferring with 
Mapping 2 to see what points he nee shot in for mapping near building
1015 Complete in P sector, relocating to G to set in 4 points for QC
1115 Complete G-74, loading gear to move to E sector
1130-1200 Arrive E sector, lunch
1200 Resume work
1345-1355 Break
1355 Resume work
1600 Stop for the day, load gear
1610 Depart bypass
1615 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Welch

N/A

N/A

DACA87-99-D-0010 C-3.189



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/13/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0615 Loaded gear
0642 Departed FW base
0645 Tailgate safety
0655 Beginning grid setup
0802 Beginning mapping G02
0815 Safety visit
0915 Complete mapping G02
0919 Beginning mapping G03
1008 Complete mapping G03
1014 Beginning mapping G05
1102 Complete mapping G05
1108 Beginning mapping G05
1214 Complete mapping G05
1225 Lunch
1255 Beginning tape removal of first grids
1302 Beginning mapping G16
1347 Complete mapping G16
1355 Setup more grids
1423 Beginning mapping G25
1515 Complete mapping G25
1517 Beginning mapping G26
1538 Stopped mapping G26 due to EM-61 battery too low
1540 Tear down gear
1600 Return FFW base
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.190



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/13/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0610 UXO class
0625 Loadout
0645 Move to Bypass area
0650 Tailgate safety brief
0655 Download/setup on grid point P46
0742 Mapping grid P40
0840 Complete mapping
0850 Mapping grid P36
0923 Complete mapping
0926 Mapping grid P35
0936 Complete mapping
0938 Mapping grid P39
0952 Complete mapping
0955 Tear down and move
1020 Set up on grid point N39
1119 Mapping grid N61
1217 Complete mapping
1220 Lunch
1250 Back to work
1300 Mapping grid N55
1410 Complete mapping
1430 Mapping grid N56
1525 Complete mapping
1530 Pickup/Packup , load up
1550 Return
1600 Download, stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

DACA87-99-D-0010 C-3.191



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/13/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 SUXOS BRIEF 
0645 EQUIPT PREPS & VEHICLE CHECK OUT
0710 VALUN DATA TRANSFER TRAINING (COPE)
0725 DEPT FOR GRID M-34/35
0740 ON SITE, TAILGATE SAFETY BRIEF
0745 BENDEL , COPE, KRAMMER SETTING UP VULCAN SYSTEM. WE 
WILL CONDUCT PREPRATORY INSPECTION
0900 COMPLETED TRAINING ON GRIDS 34/35.  EVERYTHING 
WORKED OUTSTANDING, NO PROBLEMS. MOVING TO GRID N-02 TO 
CONTINUE REACQUIRE WITH VULCAN
0930 PROBLEMS WITH SET UP, TEAM TRYING TO SOLVE
1005 DIRECTED TEAM TO RESET IPAQ.  SEEM TO HAVE SOLVED 
PART OF PROBLEM
1010 STARTING SET UP FROM BEGINING
1100 EVERYTHING UP AND RUNNING
1330 COMPLETED N02
1420 DEPARTING  FOR OFFICE
1445 BACK AT OFFICE - EQUIPT OFF LOAD
1500 COMPLETED PREPARATORY INSPECTION PAPERWORK - 
SMOOTHING UP VULCAN SET UP PROCEDURES
1630 END OF THE DAY

Supervisor's Signature Team Members:

Soth

Ellington

O'Shaughnassey

11/13/2001Reacquire2 Bendel 0600 On site safety brief and UXO training 
0610 Training on 60mm HE mortar
0630 Truncated grid # to use with Vulcan system
0719 Training started  on Vulcan reacquire equipment
0930 Break 
0945 Started QC preparatory for Vulcan reacquire system
1015 Delayed do to Vulcan system not wanting to set properly
1224 Commence grid reacquire of grid N02 using Vulcan system setting flags 
on 55 anomalies
1410 Completed reacquire on grid N02, secured Vulcan system
1430 Break
1445 Returned to training  using standard survey equipment
1530 Completed training & loaded equipment & mule
1600 Returned to FW compound
1630 End of day

Supervisor's Signature Team Members:

Cope

Kramer

N/A

DACA87-99-D-0010 C-3.192



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/13/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training on the 60 millimeter mortar
0630 0715 Training on database data retrieval, transfer and conversion for 
use in the RTS for reacquisition
0720 Depart for Sector K
0735 Set up RTS on KXX for reacquisition in grids K13-16
0935 Completed K13-16
1000 Return to base e to upload more data. Uploaded data points for K22, 23, 
24, 31, 32, 40, 41, 42, K51 and K52
1530 Departed Sector K for FW base; Houseknecht to sign evaluation
1630 Secure
1235 Lunch
1305 Continue reacquisition

Supervisor's Signature Team Members:

Blackwell

Bynum

N/A

11/13/2001Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Gator checkout and load
0646 Depart compound
0700 Arrive bypass, tailgate safety brief, offload gear to put one point in G-74
0730 Complete G-74, load gear to move to E Sector
0750 Arrive E Sector, off load gear, set up for reacquire
0815 Begin reacquire
0930-0940 Break
0940 Resume work
1140-1210 Lunch
1210 Resume work
1330-1340 Break
1340 Resume work
1540 Complete for the day, load gear and Gator
1550 Depart bypass for compound
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Welch

N/A

N/A

DACA87-99-D-0010 C-3.193



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/14/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0650 Departed FW base
0655 Tailgate safety
0705 Grid setup, had to move RTS  due to poor coverage of grids
0836 Beginning mapping G24
0933 Complete mapping g24
0935 Moving RTS to cover other grids
1059 Beginning mapping G26/G27
1157 Complete mapping G26/G27
1205 Lunch
1235 Visit by Nate
1311 Beginning mapping G35/G36
1402 Complete mapping G35/G36
1406 Beginning mapping G44
1440 Complete mapping G44
1445 Breakdown equipment
1510 Equipment maintenance. checked out EM-61, made list of needed parts, 
checked cables, tapes and other gear
1545 Return FW base, downloaded gear
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

11/14/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0615 Demo Class
0630 Load out
0645 Move to Bypass area
0700 Tailgate safety brief
0710 Assist Survey to shoot point 3001 and 3052, for mapping of grid P39
0735 Clear brush around building
0925 Mapping grid P39
0955 Complete mapping
1000 Pack up and move to November area
1015 Set up on grid point N39
1050 Mapping grid N57
1110 Complete mapping
1115 Pack up
1135 Move to Charlie area
1145 Lunch
1215 Setup on grid point D23
1310 Mapping grid C85
1335 Complete mapping
1355 Mapping grid C84
1510 Complete mapping
1515 Packup/load up
1550 Return
1600 Download stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

DACA87-99-D-0010 C-3.194



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/14/2001QC #1 Soth 0600 On site safety brief and UXO training 
0700 EQUIP  LOADOUT
0720 DEPART FOR BYPASS
0820 BARRICADES IN PLACE, GOING INTRUSIVE
0915 COMPLETED GRID G74
0930 DEPARTED FOR YULCAN TEAM
0945 BEGAN TROUBLESHOOTING VULCAN
1100 VULCAN RUNNING
1130 SURVEILLED RE-ACQUIRE TEAM
1400 RETURNED TO OFFICE
1630 END OF DAY

Supervisor's Signature Team Members:

Ellington

O'Shaughnassey

Doak

11/14/2001Reacquire2 Bendel 0600 On site safety brief and UXO training 
0615 Loadout vehicle & equipment
0653 Arrived L35 set vulcan system to reacquire
0715 Arrived at L45, held tailgate  brief
0803 Discovered data information was input wrong. Had to return to reset 
information
0920 Delayed still waiting on data update for Vulcan
1000 Returned with database to check Vulcan equipment
1015 Discovered that database was input wrong return to compound to repair
1222 Returned with correct database and reset L36 
1300 Got good setup on Vulcan and commenced reacquire
1410 Break 
1425 Returned to reacquire in L36
1536 Secured reacquire
1600 Returned to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Cope

Kramer

N/A

11/14/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Load team equipment
0715 Download points data 
0815 Set up RTS K60; reacquired anomalies in grids K49, 59, 60, and 61 from 
K60
0910 Preparatory QC inspection by QC1, Mick Doak
1025 Set up RTS on K17 to reacquire points in K25, 26 and 35
1145-1215 Lunch
1315 Moved RTS to K28. Reacquired points in K10, 11 K17-20, 27, 28, 36, 
and K39
1406 points reacquired today in 20 grids
1550 Load gear and return to base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.195



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/14/2001Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Gator checkout and load
0646 Depart for bypass
0655 Arrive bypass, P sector, tailgate safety brief, set up one point for 
mapping team 3
0745 Complete in P sector, moving to E sector
0800 Arrive E sector, set up for reacquire
0815 Begin reacquire
1130 Battery dead on Total Station, second battery indicating low power. 
Taking dead battery to compound to put on charge
Also picked up second Total Station
1200-1230 Returned to bypass, lunch
1230 Resume work
1345-1350 Break
1350 Resume work
1540 Stop work for the day, load gear and Gator for trip to compound
1555 Depart for compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Welch

N/A

N/A

11/15/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0635 Waiting on SUXOS for grids
0655 Departed FW base
0700 Tailgate safety
0705 Setting up equipment
0810 Beginning mapping G80
0910 Complete mapping G80
0915 Setup grid
0941 Beginning mapping G01
1120 Complete mapping G01
1125 Removed tapes
1130 Lunch
1200 Reposition RTS and setup J17
1255 Beginning mapping J17
1340 Complete mapping J17
1345 Remove tapes and reposition RTS
1412 Beginning mapping J39/J46
1441 Complete mapping of J39/J46
1445 Removed tapes and RTSs
1505 Discovered fluid leaking on truck, determined it is transmission fluid
1510 Notify map lead/Nate
1525 Decon team arrived to pick up contaminated wood chips
1530 FW safety arrived, to tow vehicle to FW base
1545 Tow vehicle to FW base
1600 Arrived FW base
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.196



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/15/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0630 Inspect vehicles, Pack up, Load out
0650 Movement to Bypass, November area
0700 Tailgate safety brief
0710 Download, set up on grid point N27
0916 Mapping grid N39
1015 Complete mapping
1035 Mapping grid N45
1145 Complete mapping
1150 Lunch
1220 Back to work
1235 Mapping grid N50
1340 Complete mapping
1355 Mapping grid N51
1445 Complete mapping
1455 Pick up, pack up, load up
1515 Return
1525 Download, clean, and stow gear. Clean vehicles
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

N/A

11/15/2001Reacquire3 Bendel 0600 On site safety brief and UXO training 
0615 Loaded vehicle and equipment
0655 Repair mule #3
0800 Setup & calibrated Vulcan on grid L36 started reacquire
1015 Break
1030 Return to reacquire in L36
1200 Complete reacquire of L36 set 156 anomaly flags
1215 Move Vulcan to setup on grid L35
1245 Lunch 
1315 Started reacquire in grid L35
1400 Break
1415 Return to L35 to continue reacquire
1522 Complete reacquire of L35 set 102 anomaly flags
1600 Return to FW compound
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.197



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/15/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Upload data points for reacquire in Sector K
0755 Set up RTS on K60 for grids K57, 58 and 62
0844 Moved RTS to L65 to reacquire points in K2-6, 12, 44-47, 57, 58 60
1205-1235 Lunch
1235 Breakdown equipment and return to base for data
1315 Upgraded survey computer and installed Leica Survey Office software 
on survey computer.  This upgrade allows data transfer from another location
1410-1515 Converted and uploaded acquisition points for 17 grids to be 
worked on Monday
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

11/15/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load. Depart for gas station
0720 Arrive bypass, tailgate safety  brief , Setting up to do reacquire in E 
sector
1000 Complete reacquire in this section of E, packing up to relocate to east 
section of E sector
1020 Begin reacquire in east area of E sector
1145-1215 Lunch
1215 Resume work
1345-1400 Break
1400 Resume work
1500 Complete for the day, load gear and Gator for trip in
1510 Depart for compound
1520 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Welch

N/A

11/19/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training
0700 Demo training
1200 Lunch
1230 Demo training
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.198



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/19/2001Mapping #3 Crossley 0600 On site safety brief and UXO training
0630 Packup load out
0655 Move to Bypass area
0710 Set up on Grid point H54
0810 Mapping grid H34
0827 Complete mapping
0832 Mapping grid H45
0915 Complete mapping
0920 Pack up move
0935 Set up on grid point F58
1005 Mapping grid G71
1139 Complete mapping
1222 Mapping grid G30
1316 Complete mapping
1335 Mapping grid G22
1440 Complete mapping
1445 Setup grid F37
1459 Mapping grid F37
1510 Allegro battery dead
1515 Pickup packup load up
1550 Return
1600 Stow gear
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

O'Shaughnassey

DACA87-99-D-0010 C-3.199



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/19/2001Reacquire3 Bendel 0600 On site safety brief and UXO training 
0615 Training Todd Biggs
0630 Demolition training on electric procedures 
0830 Preparatory for Demo team #2 
0930 Completed preparatory 
1000 Set up to go to Vulcan in grid L43
1023 DO10 SUXO notified to go b563 and meet D01 SUXO Cecil Taylor for 
Demo shot
1030 Verified 3 inch shrapnel round in grid b563
1100 Returned to FW compound to setup for demo 
1200 Lunch
1230 Returned to work setting Demo shot
1305 Went to ASP to get explosives
1321 Departed ASP 
1332 Demo brief
1340 Start setup
1348 Complete setup / final prime
1352 5 minute warning 
1358 1 minute warning 
1359 Fired Demo shot
1406 Checked shot all clear
1415 Demo debrief
1415 Cleaned demo shot area
1430 Break 
1445 Return to work
1503 Returned to FW compound to clean trucks
1630 End of day

Supervisor's Signature Team Members:

Kramer

Houston 

N/A

11/19/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0715 Fuel truck
0755 Set up RTS on L64 for grids K53, 54 and 55
0845 Complete K53, 54, 55. 
0855 Set up RTS on L05 to reacquire L01, 02, 03, 05 06 and 07
1125 Set up RTS on M15 to reacquire L09
1145 Complete L09
1150-1220 Lunch. Set up RTS on L22 to reacquire grids L10, 11, 12, 13, and 
14
1345 Completed  L10, 11, 12, 13, and 14
1355 Set up RTS on L23  to reacquire grid L15
1446 Completed L15. Total anomalies reacquired =121 in 16 grids
1450 Return to compound to upload and convert data

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.200



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/19/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Depart compound for the bypass
0710 Arrive bypass, tailgate safety brief, off load gear
0725 Setting up for reacquire of M-69
0740 Start reacquire of  M-69
0930 Complete M-69, break
0940 Resume work
1145-1215 Lunch
1215 Resume work
1330-1340 Break
1340 Resume work
1540 Stop for the day, load gear and Gator
1555 Depart for compound
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/20/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0630 Demo training
0745 Demo eval
0945 Loaded gear/fill out time sheets, per diem sheets
1015 Departed FW base
1030 Receive call to prepare for demo op, go to B563 and look at rounds to 
be vented 
1100 Begin demo planning
1200 Lunch
1300 Revert to demo log

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.201



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/20/2001Mapping #3 Crossley 0600 On site safety brief and UXO training 
0615 UXO class
0630 Load out
0655 Move to bypass area
0705 Tailgate safety brief
0715 Setup on grid point N27
0837 Mapping Grid N29
0900 Complete mapping
0935 Mapping grid N43
1020 Complete mapping
1035 Mapping grid N44
1200 Complete mapping
1205 Lunch
1235 Back to work
1245 Mapping grid N49
1345 Complete mapping
1350  Pick up, Pack up, load up
1420 Return
1430 Clean equipment for turn in
1630 Secure

Supervisor's Signature Team Members:

Wrage

Clements

O'Shaughnassey

11/20/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0625 Load equipment
0650 Training computer procedures
0723 Head out to grids
0742 Set OC BS
1146 Lunch
1540 Secure for the day

Supervisor's Signature Team Members:

Welch

N/A

N/A

11/20/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0720 Set up RTS on F30 to reacquire  grids F49, 50, 52, 56, 57, 58, and 63
0847 Set up RTS on F58 to reacquire F64 and 65
0921 Completed F64; had to return to compound for data points
1050 Returned to F58 to reacquire grids 65F, H1, 2, 3, 4, 10, 12, 13, 20, 21, 
27, 28, and H34.  92 anomalies reacquired, 21 grids completed
1145-1215 Lunch
1315 Completed  grids 65F, H1, 2, 3, 4, 10, 12, 13, 20, 21, 27, 28, and H34
1330 Returned to compound because Houseknecht and Blackwell are leaving 2 
hours early today for home leave
1430 Secured for the day

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.202



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/20/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Depart compound for the bypass
0715 Arrive at Team 2 site to assist with a problem
0800 Complete with Team 2, relocating to N area
0810 Arrive N area, tailgate safety brief, prepare for reacquire of N-26
0915 Relocating to L area
0930 Arrive L sector, setting up for reacquire
0945-0955 Break
0955 Resume work
1200-1230 Lunch
1230 Returning to compound to get more dig sheets
1300 Returned to bypass, reacquire of L-17
1515 Complete for the day, packing up to return to compound
1525 Depart bypass
1540 Arrive compound, off load all gear into conex
1600 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/26/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0655 Departed FW base to set up grids
0700 Tailgate safety brief
0710 Beginning grid setup
0815 Beginning mapping K21
0913 Complete mapping K21
0916 Beginning mapping K30
1015 Complete mapping K30
1017 Relocated RTS to new site, setup new grids
1130 Lunch
1215 Beginning mapping E75
1301 Complete mapping E75
1304 Beginning mapping E76
1355 Complete mapping E76
1403 Beginning mapping E61
1455 Complete mapping E61
1500 Removed RTS and picked up tapes
1515 Equipment maintenance
1545 Depart for FW base
1600 Arrive FW base, downloaded gear
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.203



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/26/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 QC team meeting 
0645 Working with USA teams, conducting final training 
1000 Preparatory inspection completed for fwenc intrusive team and 5 ea 
USA intrusive teams
1100 Departed for bypass. fwenc & USA teams at bypass to start intrusive 
operations
1120 USA team leaders out to verify barriers in place
1155 Intrusive ops starting at 6 sites
1335 Conducted follow up surveillance on reacquire team 3.  everything looks 
good to go
1430 Checked in with other QC members for status - all seems to be going 
good
1612 All teams out of the bypass , locked north UXO gate. returned  to office
1630 End of the day

Supervisor's Signature Team Members:

Soth

Addison

Leak

11/26/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0625 Team brief equipment load out
0650 Training in office
0740 Head to grids
0837 OC BS set training in field
1130 Complete grids E54, E69, E97
1135 Lunch
1205 Off lunch
1420 Complete F9
1425 Break
1537 Complete grids F23, F4, F5, F17
1545 Head back to FW

Supervisor's Signature Team Members:

Clements

N/A

N/A

DACA87-99-D-0010 C-3.204



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/26/2001Reacquire3 Bendel 0600 On site safety brief and UXO training
0615 Loaded equipment & truck
0711 Started Vulcan setup in grid L41
0740 Completed reacquire in L41 set 29 anomaly flags
0800 Started setup on grid L5
0836 Called Jason for assistance
0915 Determined that file numbers were backwards, want to office to turn 
around 
1030 Restarted L51
1241 Completed L51 flagged 172 anomalies
1300 Lunch 
1330 Setup Vulcan in L43
1428 Complete L43 set 32 anomaly flags. Used northern & eastern off grid 
map to correct error
1430 Break
1445 Setup L40 with Vulcan for reacquire
1523 Completed L40 with 9 anomaly flags set
1600 Return to compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

11/26/2001Reacquire3 Bendel 0600 On site safety brief and UXO training 
0620 Loaded truck and equipment 
0700 Arrived L42 to commence reacquire 
1020 Completed reacquire of L42 flagged 126 anomalies
1030 commenced setup of vulcan on grid L43
1130 Delayed do to information data wrong in L43 file
1215 Return to compound to update files
1445 Arrived L41 to reacquire
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.205



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/26/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Upload data points for grids F28-30
0735 Set up RTS on H02 for reacquiring points for H11 and H19
0802 Completed H11 and H19
0840 Set up RTS on F29 to reacquire grids F25, 29, 30 and 35, 21, 22, 36, 43
0940 Returned to FW base for additional data points
1111 Back on site; reacquired points in grids F36, 43, 21, and 22
1205-1235 Lunch
1245 Set up on F8 to reacquire points in grids F1, F2, F7, an F8
1320 RTS transmitter problem; remote not receiving signal from transmitter
1415 Received new transmitter, problem resolved
1425 Set up on F15 for grids F14 and F15. 87 points reacquired in 15 grids
1530 Break down equipment and return to base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

11/26/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Depart compound for bypass
0710 Arrive bypass, tailgate safety brief, offload gear. Setting up for reacquire 
in M sector
0730 Begin reacquire
0930-0940 Break
0940 Resume work
1130-1200 Lunch
1200 Resume work
1330-1340 Break
1340 Resume work
1540 Stop for the day, load gear
1550 Depart for the compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.206



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/27/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0615 Loaded gear
0655 Departed FW base
0700 Tailgate safety brief
0710 Beginning grid setup
0746 Beginning mapping D84
0831 Complete mapping D84
0832 Beginning mapping E06
0915 Complete mapping E06
0920 Relocated RTS and setup new grids
1000 Beginning mapping E47
1055 Complete mapping E47
1101 Beginning mapping G07
1141 Complete mapping G07
1145 Lunch
1215 Relocated RTS and setup grid
1253 Beginning mapping G39
1333 Complete mapping G39
1335 Relocated RTS and setup grids
1412 Beginning mapping F37
1456 Complete mapping F37 
1500 Removed tape
1505 Recon of RTS sites for tomorrows grids
1555 Return to FW base
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

11/27/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0625 Equipment loadout 
0706 Switched out gator for mule
0725 Gas gator and vehicle
0735 Computer still not available for grid conversion and print outs
0906 Set OC BS
0954 Complete E53
1027 Set new OC BS
1242 Lunch
1312 Off lunch and complete grids F31, F45, F33, F26, F25, F39, F41
1540 Secure
1553 Head back to FW

Supervisor's Signature Team Members:

Welch

N/A

N/A

DACA87-99-D-0010 C-3.207



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/27/2001Reacquire3 Bendel 0600 On site safety brief and UXO training 
0618 Loaded equipment & truck
0710 Arrived at L33 and started reacquire 
0840 Completed L33 set 75 anomaly flags 
0930 Setup on grid L32 and started reacquire
1015 Delayed do to bad file information
1045 Continued work
1420 Completed L32 set 60 anomaly flags
1445 Setup L31 and reacquired
1523 Completed L31 set 19 anomaly flags
1600 Return to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

11/27/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0630-0735 downloaded, converted and transferred data points for reacquire in 
grids in sectors A, B, and C
0754 Enroute to Sector A Note: David Blackwell called in sick today, he is 
being replaced by Tony O'Shaughnassey
0815 Set up RTS on B33 to reacquire points in B40
0846 Set up RTS on C08 to reacquire points in C08, C10, and C11
0935 Set up RTS on C33 to reacquire points in C36, C41, C42, and C43
1120 Returned to base e for more data points
1130-1200 Lunch
1240 Transit to sector C to reacquire points in C71-75
1255 Set up RTS on C71 to reacquire points in C71-C74
1405 Set up RRS on C79 to reacquire grids D01-D03; could not complete D03 
from C79; too much incline.
1510 Set up RTS on D35 to D03 and reacquire points inD19
1531 Return to base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

11/27/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training on 4" Stokes mortar
0645 Upload data points for reacquire in Sector D
0845 Set up RTS on D78 for grids  D62, 63, and 64
1145-1215 Lunch
1435 Completed D62, 63, 64. (168 total anomalies reacquired)
1450 Set up on D23 to reacquire D15; Total anomalies today: 170
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.208



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/27/2001Survey Lister 0600 On site safety brief and UXO training 
0640 Truck/Gator checkout and load
0641 Depart compound for the bypass
0655 Arrive bypass, tailgate safety brief, offload gear, setting up for reacquire 
in M sector
0715 Begin reacquire
0930-0940 Break
0940 Resume work
1130-1200 Lunch
1200 Resume work
1340-1350 Break
1350 Resume work
1515 Stop for the day, load gear. Returning to the compound to load data 
collector for tomorrow
1525 Arrive compound, off load gear, prepare data for data collector
1630 Data transfer complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/27/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0630 Load truck
0700 Check detectors
0730 Move to test grid
0930 Break
1130 Lunch

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

11/27/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0630 Load equipment transit to training grid, check out equipment
0700 Training on use of equipment
1030 Load equipment return to area
1045 Training on Casio
1100 Lunch 
1230 Return to training
1250 Start training on video
1345 Train out side for all records
1400 A1 7 rifle grenade
1420 A1 5 2.36" Rocket
1435 A1 11 37 mm
1450 A1 2 3" stokes

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.209



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/27/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0630 Equipment check out
0645 Testing whites on test grid in compound
0730 On test grid with whites, grid 5
0915 Break
0930 Off break, working test grid
1000 Back in compound cleaning and  storing equipment 
1030 Class on Casio
1130 Lunch
1230 Casio class, picture class
1430 Break
1500 QC class, digging class, digging paper work class

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

11/27/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 Run equipment through test grid
0640 Traveled to test area
0700 Started equipment training in test area

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

BENNETT

11/28/2001FWINTR1 Martin 0600 On site safety brief and UXO training. Team members not listed below: 
Houston, Whitley, Wrage 0625 Loaded vehicles & checked vehicles 
0700 Attended briefing for intrusive op
0900 Sent team to place barricades
1100 Entire bypass area has been barricaded for intrusive ops
1130 Lunch
1200 Began intrusive op
1330 Took 10 min. break.  Ken Wright went to the shop to get another 
White's detector
1340 Resumed mag/dig op.  Finding copious quantities of frag but no ordnance
1410 Found 2.36" RKT WHD
1435 Due to bad light I was unable to get a photo with the I.D. board next to 
the item
1445 Took 10 min. water break
1600 Stopped intrusive op.  Returned to office

Supervisor's Signature Team Members:

Wright

Leshko

Gentry

DACA87-99-D-0010 C-3.210



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/28/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0630 Loaded gear
0650 Departed FW base
0655 Tailgate safety
0710 Beginning grid, RTS setup
0811 Beginning mapping H16
0851 Complete mapping H16
0857 Beginning mapping H39
0946 Complete mapping H39
0955 Beginning mapping H66
1038 Complete mapping H66
1040 Relocated RTS, grid layout
1116 Beginning mapping H45
1152 Complete mapping H45
1200 Lunch
1230 Relocated RTS, grid layout
1307 Beginning mapping N45
1348 Complete mapping N45
1350 Relocated RTS, grid layout
1431 Beginning mapping C05
1513 Complete mapping C05
1515 Recon C22, C85, RTS location for both
1540 Return to FW base
1555 Arrived FW base
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

11/28/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Team assignments
0640 Dave, Brian, Ron, Don departed for bypass to conduct surveillances on 
reacquire teams. Jason and Mick at office to catch up on reports
0842 Jason/Mick departed for bypass/Grid N03 to re-investigate three 
anomalies
0930 Jason/Mick back at office
1114 Notified QC personnel in bypass to wrap up things and return
1145 Lunch
1215 Back to work, working on reports from surveillances conducted this 
morning
1405 Reports submitted, starting work on team status board and cause and 
effects charts
1630 End of day

Supervisor's Signature Team Members:

Soth

Addison

Leak

DACA87-99-D-0010 C-3.211



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/28/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout 
0743 Head out to grids
0825 Set OC BS
0916 Complete grid F1
1005 Set new OC BS
1128 Problems with total station. Intermittently locks when taking a shot. 
Have to stop and rezero. Locked up 6 times.
1240 Lunch
1315 Off lunch
1349 Wind blew BS over twice
1542 Complete F27, F67, F48, F53, F46, F59, F34, F52, F60, F68, F69, F66
1550 Secured head back to FW

Supervisor's Signature Team Members:

Welch

N/A

N/A

11/28/2001Reacquire3 Bendel 0600 On site safety brief and UXO training 
0615 Training on 57mm projectiles
0655 Arrived at grid L37 and started reacquire
0800 Complete L37 set 2 anomaly flags
0830 Setup to reacquire grid L39
0900 Delayed do to incorrect data files, return to base to retrieve new data
1015 Data files still bad moving to L57
1040 Started setup on L57 reacquire
1130 Complete reacquire on L57 set 2 anomaly flags
1215 Return to FW compound to start setup for demolition shot
1305 Inspect items to be shot
1415 Went to ASP to draw demo
1510 Arrived at firing point
1515 Demo brief
1525 Setup shot
1600 Return to compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.212



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/28/2001Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Gator checkout and load
0646 Depart compound for the bypass
0655 Arrive bypass, tailgate safety brief, offload gear
0715 Setting up to do reacquire in L-25
0725 Begin reacquire
0900-0940 Break
0940  Resume work
1130 Returning to office to get more data for reacquire
1200 Arrived bypass, lunch
1230 Resume work in J sector
1415-1425 Break
1425 Resume work
1545 Stop for the day, load gear
1555 Depart for the compound
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/28/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0645 Check detectors
0715 Class on demo
1015 Lunch 
1045 Resume preparation 
1100 Convoy to site
1130 Check barricades, let SUXOS know
1200 Start intrusive
1600 Stop intrusive

Supervisor's Signature Team Members:

McNally and Stephens

Twohie

HUGUENIN and MATTER

11/28/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0605 Operation briefing
0615 Safety briefing
0700 Equip. check out & issue
0800 Training on team leader daily ops
0915 Maps issued
1000 Team briefing
1100 Arrived at grid M35
1215 Start M M35 ID 29 corner stake pin
1235 Completed 
1245 Split team start ID 5

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.213



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/28/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0630 Team leader meeting
0645 Equipment check out, team leader demo class
0730 Team members checking team boxes, team leaders in meeting with USA 
SUXOS and FW
0900 Setting up trucks
1100 Depart compound to grid L
1130 Arrive area L, checking EZ signs, setting up equipment on grid L17,tail 
gate safety meeting
1230 Started digging L17
1400 Break
1415 Off break, back on grid
1540 Loading truck
1550 Team member taking metal scrap to scrap point
1600 Team returning to compound

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

11/28/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0645 Checked equipment on test grid 
0715 Team leader brief on area and work assignment
0830 Truck assignments and check out. load out. USA admin
1100 Underway to work area
1120 V. Nelson injured right shin on truck hitch. says she is ok to continue
1125 Arrived grid, moved porta-potty
1155 Briefed work procedure
1215 Lunch
1217 Permission to go intrusive
1245 Tailgate safety brief
1300 Started work on grid E17
1410 Break
1425 Return to grid
1537 Stopped intrusive
1540 Stow trucks 
1555 Return to base

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

BENNETT

DACA87-99-D-0010 C-3.214



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/28/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Brief by USA SUXOS
0650 Collect and check Whites, Vallon, Schondstedt
0715 Demo brief
0735 Check trucks and offload track hoes
0830 Brief by Steve from FW
0910 Brief over. Sorting tools and getting trucks and equip. ready for field  
work
1015 Lunch
1100 Depart compound for work area
1155 Arrive work area
1210 Tailgate safety brief
1220 Start work on grid A01
1430 Break
1445 Resume work
1555 Cease ops, load tools

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

11/29/2001FWINTR1 Martin 0600 On site safety brief and UXO training 
0625 Inspect & load equipment & vehicles
0645 Changed flat tire on vehicle #11
0715 Departed office to deliver Intrusive Activities Checklist to USA 
Environmental intrusive teams and proceed to grid L53
0735 Verified barricades are in place and conducted tailgate safety brief
0740 Notified SUXO that we are ready to begin intrusive op. SUXO approved 
and intrusive op began
0900 Took 10 min. break. Finding small frag, slow moving op due to large 
quantities of small frag
1030 Took 10 min. break
1200 Refuel truck #4 during lunch
1230 Swendsen, Alberti, & Steelman departed for demo planning meeting
1245 Demo supervisor requested we delay returning to grid so he and his team 
can plan today's demo
1310 Demo supervisor is done, returning to grid
1500 Stopped intrusive op for demo op.  Collected 15 lbs. scrap

Supervisor's Signature Team Members:

Alberti and Wrage

Leshko and Whitley

Swendsen and Steelman

DACA87-99-D-0010 C-3.215



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/29/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0630 Team brief equipment loadout 
0726 Set OC BS. Corp on site
1040 Still having problems with total station. Locked up 4 times
1200 Lunch
1230 Off lunch
1300 Traded out total stations with reacquire team 1
1535 Completed grids F55, F62, G45, G46, G47, G48, G49, G53, G54, G55, 
G56, G57, G58, G59, G61, G62, G63, G64, G66, G67, G68, G69, G7
1545 Secured head back to FW

Supervisor's Signature Team Members:

Welch

N/A

N/A

11/29/2001Reacquire2 Schneider 0600 On site safety brief and UXO training

Supervisor's Signature Team Members:

Welch

N/A

N/A

11/29/2001Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded trucks and equipment downloaded reacquire files
0715 Arrived grid L39, commenced reacquire
0805 Completed reacquire in L39 set 28 anomaly flags
0830 Arrived at L55/56 and commenced reacquire
0925 Completed reacquire of L55/56 set 13 anomaly flags in L55 & 10 flags 
in L56
0930 Break 
0945 Return to work in Grid L66 
1005 Completed L66 reacquire set 1 anomaly flag
1025 Setup on grid L65 to reacquire
1045 Completed grid L65 set 4 anomaly flags
1050 Set up in grid L64 to reacquire
1120 Completed reacquire in L64 set 11 anomaly flags
1200 Lunch 
1230 Return to work ,return to compound to collect grid data
1330 Shifted to demo. Muster went Swendsen for brief
1515 Completed Demo
1600 Return to FW compound
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.216
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/29/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Upload data points for reacquire in Sector G/H
0835 Trained  reacquire team 1 on RTS set up and operation procedures
1045 Set up RTS on H30, reacquired points in grids H29, 31, 35, 36,  and 37
1130-1200 Lunch
1215-1230 Uploaded and converted data
1438 Set up RTS on P54 to reacquire points in P60 and 61.  Attempted to 
reacquire P52 also, but the data for the easting coordinates were 800-900' too 
far west
1553 Break down station, return to base. 55 points reacquired in 7 grids
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

11/29/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training on 57mm projectile
0645 Upload data points for reacquire in Sector H
0750 Reacquired one point in D09
0819 Set up RTS on D44 to reacquire points in D43
0917 Completed D43 
0925 Set up RTS on H04 to reacquire points in grids H04, 05, 14, 15, 17, 22, 
23, 25 and 38
1135 Completed H05, 06, 14, 15, 22, 23
1140-1210 Lunch
1355 Completed grids H17, 25, 32, 38
1335 Set up RTS o H18 to reacquire points in H18, 26, and 33
1430 Completed H18, 26, and 33; 103 points reacquired in 15 grids
1430 Processed data for Monday
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.217
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/29/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0646 Depart compound for bypass
0700 Tailgate safety brief, offload gear, set up for reacquire in "J" sector
0720 Begin reacquire
0935-0945 Break
0945 Resume work
1130 While leaving the grid for lunch, the right side drive chain of the Gator 
broke. Called Marty and he asked us to bring it in and pick up another one
1140 Departed bypass for the compound
1150-1215 Picked up another Gator and returning to the bypass
1230-1300 Arrived bypass, lunch
1300 Resume work
1315 Went into G sector to assist Chris with a problem he was having with 
his Total Station. We gave him our Total Station and then were returning to J 
sector when Steve Neill called and told us to return to the compound due to 
demo
1330 Departed the bypass for the compound
1340 Arrive compound, off load gear, was truck. Complete paperwork and 
load data collector for Monday
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

11/29/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Load truck and check instruments,  Ken and Lonnie stay back for 
backhoe training
0650 Depart for

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.218



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/29/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Load trucks and check instruments
0640 Leave compound and check barricades
0715 Tailgate safety brief
0740 Commence dig
0845 Mike sent to rear to visit Dr
0900 Break
0915 Resume dig
1130 Lunch break 
1200 Resume dig
1230 Mike returns
1245 Request track hoe support from team 2, Mike and Lonnie joins team 2 
during hoe ops
1335 FW demo team 2 moves 3 UXO items off grid for demo
1340 Break
1445 Move out of area for demo
1500 Return to compound

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

11/29/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Team leader meeting/loading truck
0645 Depart compound
0655 Arrive grid L17, team checking EZ signs
0700 Tailgate safety
0730 Start digging on grid L17
0800 L17-30 3in stokes mortar found, unfuzed
0910-0925 Break
1200-1230 Lunch
1340-1350 Stopped work while FW demo team picked up 3 inch mortar
1430 Stop ops for demo, load trucks
1445 Depart grid
1500 At compound

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

DACA87-99-D-0010 C-3.219



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/29/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leader brief, check equipment on test grid, load trucks
0645 Depart base for grids
0720 Tailgate safety brief
0910 Break 
0925 Return to grid
1130 Lunch 
1200 Return to grid 
1350 Completed grid E17, break
1405 Set up and started grid E28
1520 Stopped intrusive, break down grid
1540 Standing by for demo shot
1545 All clear
1550 Depart for base

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

11/29/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Depart compound
0645 Arrive Sector  A
0650 Tailgate safety brief
0720 All barricades in place. Notified INTSUXOS of above
0735 Start intrusive work
0910 Break
0925 Resume work
1125 Lunch
1400 Break
1410 Resume work
1550 Cease ops.  Load tools
1600 Gather barricades.  Depart for building
1620 Arrive building
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.220
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/3/2001FWINTR1 Martin 0600 On site safety brief and UXO training 
0620 Checked & loaded vehicles & equipment
0640 Departed office compound for by-pass
0655 Inspected by-pass perimeter to confirm barricades are still in place
0720 Waiting for USA Environmental to erect barricades on southern end of 
Iron Mt. Rd
0735 Site Manager/SUXO reported all barricades are in place.  We are 
commencing with intrusive op
0900 Took 10 min. break to let the team warm up
1020 Finding numerous pieces of frag, most under 3", but we have found 
several over 3"
1200 Lunch
1230 Continued intrusive op
1400 Took 10 min. break
1447 Return to office compound.  11lbs O.E. scrap delivered to holding area.  
Completed 2 lanes and started 2 more

Supervisor's Signature Team Members:

O'Shaughnassey and Leshko

Wrage

Whitley

12/3/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0645 Depart FW base
0650 Tailgate safety
0705 Grid/RTS setup
0745 Beginning mapping H58
0825 Complete mapping H58
0825 Beginning mapping H65
0910 Complete mapping H65
0916 Beginning mapping H50/H51
1009 Complete mapping H50/H51
1010 Relocated RTS, setup grid
1103 Beginning mapping N47
1136 Complete mapping N47
1140 Removed RTS
1145 Lunch
1215 Beginning demo operation
1230 Begin demo log

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.221



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/3/2001Reacquire3 Bendel 0600 On site safety brief and UXO training on Logistics
0632 Departed FW compound
0700 Held tail gate brief and commenced reacquire in B07
0720 Completed reacquire in B07 set 1 anomaly flag
0730 Moved to B54 and stared reacquire 
0755 Completed reacquire of B54 set 4 anomaly flags
0806 Moving to grid L19/28 started reacquire
0830 Completed L19 set 3 anomaly flags
0845 Setup and started reacquire on L28
0939 Completed L28 reacquire and set 7 anomaly flags
0945 Break 
1000 Setup on L47 and started reacquire
1025 Completed L46 set 8 anomaly flags
1030 Setup L47 & L48 to reacquire
1103 Completed L47 set 4 anomaly flags. complete L48 set 4 anomaly flags
1130 Lunch
1200 Return to work in J55, setup vulcan for reacquire
1220 Completed J55 set 15 anomaly flags
1220 Setup on J47, started reacquire
1250 Complete J47 set 10 anomaly flags
1250 Setup on grid J40 and started reacquire
1311 Completed grid J40 set 14 anomaly flags
1330 Return to FW compound to start demo
1530 Secured from demo went to retrieve gator 
1600 Return FW compound
1630 End of end

Supervisor's Signature Team Members:

Kramer

N/A

N/A

12/3/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Upload data points for reacquire in Sector H, K and N
0805 Set up RTS on L05 for grid H64
0900 Completed H64, moving to K
0930 Set up on L05 to reacquire points in K37, 38
1015 Completed K37; encountered bad data on K38. Most points were "no 
hits". Did not complete this grid per instructions from DO 10 SUXOS
1145-1215 Lunch
1220 Moved to P03 and put in points in P01 N59
1320 Moved to N18 to reacquire points in N09 - N14
1456 Completed N9, 10, 13, 41, and 42. Bad data for N13 and 14
1530 Departed Sector N for FW compound
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.222
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/3/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0646-0800 Getting all of the necessary data together to begin working with 
the RTS. Assisting QC-1 with setting up a base station
0800 Depart compound for J sector of the bypass. Tailgate safety brief
0820 Begin training with RTS
0930 Training complete, begin reacquire
1145-1215 Lunch
1215 Resume reacquire
1350-1400 Break
1400 Resume work
1530 Stop for the day, meeting with Reacquire 4 To checkout a remote
1556 Remote checks out, all teams have all required equipment
1600 Depart bypass for compound
1605 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

12/3/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0625 Load truck and check instruments, Ken and Lonnie stay back for 
backhoe training
0705 Check barricades
0725 Tailgate safety brief
0725 Barricades in place
0730 Start digging
0900 Break
0915 Break over
1130 Lunch
1200 Resume dig
1400 Break
1415 Resume dig
1500 Complete M69, move to M62
1600 Stop intrusive load truck, take scrap to scrap yard
1639 Cease ops

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.223
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/3/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0605 FW SM briefing
0610 USA SUXOS briefing
0615 Team leaders briefing 
0635 Leave compound
0700 Barricades checked
0710 Tailgate safety
0730 Start M30
0745 ID 14 small parts of wire 
0825 5 trucks pass in msd within 15 minutes
0830 ID 14 still being worked on small wire that ran through chipper
0845 Working ID 26 for 20 minute 4x1' hole 
0900 Break
0915 Return to grid 
0920 ID 26 rebar, small wire, banding material 
0940 Identified cable in id 14, will use backhoe  
0950 FW gator
1010 ID 26 backhoe  wire, bar and banding material 
1130 Lunch 
1200 Return to grid
1235 QC visit 
1410 Break
1425 Returned to grid 
1430 Digging id 14, cable running over 10'
1445 All hand digging complete digging  continued for cable id 26 needs 
backhoe digging 
1515 Scrap separated start grid M31
1545 Start loading backhoe stop work on M31 clean and inspect equip. Load 
equip

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.224
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/3/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading truck, equipment check out
0650 Departing to grid, setting EZ, checking EZ
0700 Tail gate safety
0730 Grid L17 digging, working on hill in high winds, hard to walk with mud 
and loose rocks. Also 11/28-29/01 and 12/03/01 team is chasing small pieces 
of metal to get each hole clear
0800 Cleared holes L17-3/4/5 no other items found
0915-0930 Break
0930 Hole L17-30 at 3.5 ft deep
1000 Hole 1, 2, 40  clear, flag 16 was missing team used map to find it on 
grid, but no item was found and flag 21 was on ground and an item was found 
near it. Some holes team is chasing large pieces of metal up to 5 foot from 
flags
1045 Flags 30 and 65 are ten foot apart and items being found between them
1130 Flags 41, 66 clear
1200-1230 Lunch
1310-1320 FW QC on grid
1330 Flag 30, 65 clear
1350 Flag 9, 10, 42 clear
1400-1415 Break, all flags being cleared diameter of vallon,  not just 50cm
1520 Flags 11, 34, 36 cleared
1540 Flag 27, 29 cleared
1555 Loading truck, stopped digging
1605 Depart grid
1630 At compound

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

12/3/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leader brief, checked equipment on test grid, truck loadout
0645 Departed to check barriers and on to grid
0715 Tailgate safety brief
0730 Barriers checked, clear to start intrusive. Return to E28 
0900 Started one team on E96
0915 Break 
0930 Return to grids
1120 FW safety visits
1130 Completed grid E96, lunch 
1200 Return to grid E28
1320 Completed E97 (97-1)
1335 Break 
1350 Started mag and dig E29
1525 Stopped intrusive 
1530 Loadout trucks 
1550 Departed for base
1610 Arrived base, download trucks, stow gear
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.225
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/3/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for work site A
0715 Barriers in place. Notified Intrusive SUXOS
0720 Tailgate safety brief and checked White codes
0733 Start work
0920 Break
0935 Resume work
1115 Ceased ops to move barriers back to original Wednesday positions
1135 Lunch
1205 Move team to D sector
1215 Start work on D56. Briefed team of ops
1405 Break
1420 Resume work
1555 Cease ops. Load equipment
1605 Move barriers and depart for building

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/4/2001FWINTR1 Martin 0600 On site safety brief and UXO training 
0615 Checked & loaded vehicles & equipment
0630 Red lined vehicle #4, right tail light is not working.  Replaced with 
vehicle #6
0700 Vehicle #6 needs to be refueled before going into field
0735 Informed SUXOS we are ready to start intrusive ops
0740 Tailgate safety  brief
0745 Started intrusive op
1040 Took 10 min. break
1230 Lunch
1300 Continued intrusive op
1340 Found 2.36" RKT MTR
1420 Took 10 min. break
1550 Ceased intrusive ops. Collected 40lbs OE scrap including 6 each 2.36" 
RKT motors all of which were empty.  Reported to SUXOS that intrusive ops 
ended for the day.  Completed one lane.  Still working lane 4 and started lane 5
1555 Sent Wrage and Whitley to OE/OE scrap holding area to dump today's 
scrap
1558 Returning to office compound

Supervisor's Signature Team Members:

Leshko and O'Shaughnassey

Wrage

Whitley

DACA87-99-D-0010 C-3.226
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/4/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0645 Depart FW base
0650 Tailgate safety
0700 Beginning RTS, grid setup
0757 Beginning mapping m51
0843 Complete mapping m51
0900 Beginning mapping p02
0937 Complete mapping p02
0940 Relocated RTS, grid setup
1017 Beginning mapping c22
1058 Complete mapping c22
1100 Removed RTS
1115 Lunch
1145 Beginning demo operation prep
1230 Started demo log

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

12/4/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout, data logger down load
0745 Depart for grids. drop off equipment to survey 1
0815 OC BS set
1218 Lunch
1248 Off lunch; completed: G35, G36, G27, G26, G25, G15, G16, G17, G18, 
G8, G5, G4, G3, G2, G12, G80, G82, F32, F24
1548 Secured head back to FW

Supervisor's Signature Team Members:

Clements

N/A

N/A

DACA87-99-D-0010 C-3.227
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/4/2001Reacquire3 Bendel 0600 On site safety brief and UXO training 75mm, 3.8 & 155mm shrapnel 
projectiles
0620 Loaded vehicle and equipment
0640 Departed to go get gas
0710 Returned to turn in gasoline receipt
0730 Arrived at J56 started reacquire
0755 Complete J56 set 13 anomaly  flags
0810 Started J48 reacquire 
0830 Complete J48 reacquire set 11 anomaly flags
0840 Started reacquire in J41
0903 Complete J41 set 10 anomaly flags
0915 Started reacquire in J57
0930 Break 
0945 Return to work in J57
1020 Complete work in J57 set 18 anomaly flags
1030 Started  to reacquire in J49
1050 Complete J49 set 16 flags
1100 Started reacquire on J42
1122 Complete grid J42 set 9 flags
1130 Started reacquire on J58
1207 Complete J58 set 29 anomaly flags
1215 Started reacquire on J50
1250 Complete J50 set 34 anomaly flags
1300 Lunch
1330 Return to work
1333 Notified to return  to compound to set demo team
1345 Set demo team see demo log
1530 secured from demo. Recovered Gator
1600 return to FW compound
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

12/4/2001Survey Lister 0600 On site safety brief and UXO training
0640 Truck/Gator checkout and load
0641 Depart compound for bypass, "J" sector
0650 Arrive bypass, tailgate safety brief, offload gear
0710 Setting up for reacquire in "J" sector
0930-0940 Break
0940 Resume work
1145-1215 Lunch
1215 Resume work
1545 Stop for the day, load gear
1600 Depart for the compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.228
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/4/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0625 Check instruments and load truck
0645 Check barricad3s and 4 personnel checked out on track hoe
0700 Take scrap to scrap pile
0730 Start intrusive
0900 Break
0915 Resume dig
1130 Lunch
1200 Resume dig
1400 Break
1415 Resume dig
1540 Complete dig on M62, tool maintenance
1600 Turn in scrap
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

12/4/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0605 Site management briefing
0610 FW SUXOS briefing
0615 USA SUXOS briefing
0625 Team leaders briefing, check equipment and load equipment
0635 Depart area for grid M30 and 31
0650 Arrived at grids battery for all whites not fully charging.
0700 All barriers in place and reported M30 has two backhoe digs one 
following cable 
0710 Start intrusive ops on M30 and 31
0820 Stopped 4 times for FW trucks and gator
0900 Break 
0915 Returned to M31
0930 All holes cleared on M-30
1130 Lunch 
1200 Return to M31
1230 All holes completed on M-31 start M-24
1410 Break 
1425 Returned to M-24 NOTE: M-24, east to northeast has small pieces of 
metals pushed down from hill when chippings was pushed
1500 Warning on for low battery, battery power below 25% 
1600 Depart grid
1630 Depart area

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.229
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/4/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0615 Team loading ang testing equipment
0640 Departing for grid and to place EZ signs
0655 At grid tail gate safety
0710 On grid digging, grid on hill, with loose rocks and mud
0850 Flags 33, 35, 44, 60 cleared
0900 Moving to grid L16, moving trucks closer to grid. L16 on hill, with mud 
and loose rocks
0915-0930 Break
1000 Flag 3, 4 three foot apart and hits between them
1100-1115 FW safety on grid
1200-1230 Lunch
1300 Flags B16, 22, 27, 57, 14, 40 cleared
1320 Flags 29 ,30 ,31, 32, 33 within 3 ft of each other
1415-1430 Break. NOTE: whites have been dropping codes several times a 
day, taking dig time to re-code them
1530 Flags 15, 63, 32, 33, 3, 4, 13, 1, 29 cleared
1550 Flag 10, 23 cleared loading truck
1600 Depart grid
1610 At compound

.
Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

12/4/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, checked equipment on test grid, truck loadout
0635 Departed to check barriers and head for the grids
0700 Tailgate safety brief
0715 Clearance given, started intrusive on E29 & E28
0830 Started on grid E30
0915 Break 
0930 Return to grid 
1130 Lunch 
1200 Return to grids 
1315 Completed grid E28
1340 Break 
1355 Return to grids 
1410 Started E31
1355 Return to grids 
1530 Stopped intrusive 
1535 Stow gear in trucks 
1550 Departed for base & scrap yard
1610 Arrived base, download trucks, debrief with USA1
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.230
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/4/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0625 Depart for Sector D
0645 Arrived Sector D. Placed barriers
0700 Barriers in place.  Notified Intrusive SUXOS.  Tailgate safety brief
0715 Start work on D56 and D57 per INT SUXOS
0915 Break
0930 Resume work
1140 Lunch
1210 Resume work. Have teams on both D57 and D50
1450 Dorrell Potts has small red bumpy rash on face on both cheeks. He is 
not allergic to anything except poison oak, ivy, sumac
1405 Break
1420 Resume work
1545 Cease ops. Move barriers and load tools
1600 Depart for FW compound.
1615 Arrive compound and unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/5/2001FWINTR1 Martin 0600 On site safety brief and UXO training 
0620 Inspect vehicles & equipment
0640 Replaced spare tire on vehicle #11
0700 Received Intrusive Activities Checklists for all teams
0710 Departed office compound to deliver checklists to teams
0755 Received authorization to proceed with intrusive  op
0756 Started intrusive op
0930 Took 10 min. break
1210 Lunch
1240 Continued intrusive op
1415 Took 10 min. break
1515 Completed lane #4.  Working lanes #5 & 7
1550 Ended intrusive op for the day.  USA Environmental picked up our 
20lbs of OE scrap including 6 each 2.36" RKT Motors.  Reported to SUXO 
that op has ceased.  We are returning to the office compound

Supervisor's Signature Team Members:

Leshko and O'Shaughnassey

Wrage

Whitley

DACA87-99-D-0010 C-3.231



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/5/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0630 Loaded gear
0700 Departed FW base
0705 Tailgate brief
0715 Setup RTS, grids
0746 Beginning mapping E74
0850 Complete mapping E74
0854 Beginning mapping E90
0940 Complete mapping E90
0945 Relocated RTS, setup new grid
1020 Beginning mapping E84
1057 Complete mapping E84
1100 Relocated RTS, setup grid
1141 Beginning mapping C55
1215 SUXOS arrived, problem with our allegro- sampling rate too slow, try to 
fix it, will have to redo grid
1230 Removed RTS
1240 Lunch
1310 Return to FW base to prepare for demo ops
1325 Demo ops begin, start demo log

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

12/5/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 QC meeting with site QC and QC manager
0745 Developing equipment list and finalizing QC inspection procedures
1145 Lunch
1215 Back to work
1300 Completed reports, still working on QC preps
1630 End of the day

Supervisor's Signature Team Members:

Soth

Crossley

Ellington and Addison

12/5/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout computer down load
0812 Head out to grids
0842 OC BS set
1044 Break 10 min
1340 Lunch
1410 Off lunch
1425 While setting new OC BS, safety directed us to depart area for 
demolition
1540 Secured operations completed grids F37, F47, F48, F54, F61, F38, G40, 
G41, G42, P13
1550 Head back to FW

Supervisor's Signature Team Members:

Clements

N/A

N/A

DACA87-99-D-0010 C-3.232



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/5/2001Reacquire3 Bendel 0600 On site safety brief and UXO training
0735 Setup Vulcan on L26 
0800 Started reacquire on L26
0930 Break 
0945 Return to work in L26
1145 Lunch 
1215 Return to work inL26
1330 Complete L26 set 181 anomaly flags
1345 Setup Vulcan in L27 & started reacquire
1430 Complete reacquire in L27 set 26 anomaly flags
1435 Break 
1450 Set up in L44 for reacquire
1505 Complete in L44 set 2 anomaly flags
1530 Shot position on 3 inch stokes in grid M69 anomaly ID 3
1600 Return  to Foster Wheeler compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

12/5/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Upload data points for N/P
0815 Set up RTS on N11 for grids N04, 05, 06, 07
1045 Completed N06, 07, and N45.  Bad data for N04/05
1105 Set up RTS on P41 to reacquire points in P39/40. P39 between the 
building wings was completed, but the remainder of the grid (on the west side 
of the building is NOT complete)
1225-1255 Lunch
1415 Completed N42
1425 Set up on P54 to reacquire points in P50, 55, 59
Bad data for P50
1530 Completed P55 and 59
1606 points reacquired in 7 grids. Return to base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.233



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/5/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load. Collect data and maps for reacquire in 
"J" and "H" sectors
0701 Depart for bypass
0710-0725 Arrive bypass, tailgate safety brief, offload Gator and equipment
0725 Begin reacquire in J sector
0945-0955 Break
0955 Resume work
1145-1215 Lunch
1215 Resume work
1400-1410 Break
1410 Resume work
1540 Stop for the day, load gear and Gator
1555 Depart for the compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

12/5/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0630 Instrument check and load truck
0645 Move to M62
0700 Tailgate safety
0735 Start intrusive on M54
0900 Break
0915 Resume dig
1020 Complete M54, move to M53
1130 Lunch
1200 Resume dig
1235 Mike Twohie gets dirt in eye while using pick. He was wearing safety 
glasses. He used eye wash.  Reported to SUXOS. He stated it feels better
1400 Break
1415 Resume dig
1545 Collect scrap
1605 Depart grid
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.234



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/5/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0615 Safety
0625 USA team leaders briefing
0650 Depart compound
0705 Arrived at M-24
0720 All checks completed SUXOS informed
0740 Start intrusion 
0910 Break 
0925 Returned to grid
0945 ID#16 continued with cable  from M-30 ID#14 (power line)
1020 Battery to white low power
1130 Lunch 
1200 Returned to grid 
1320 Cable started at ID #16 continued within 50cm of ID# 19 continues out 
of grid.
1400 Break 
1415 Returned to grid
1530 Marked holes in grid M-24 and 31, 6 FW trucks passed within msd today

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

12/5/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 USA team leaders briefing
0635 Depart compound for M25
0645 Arrived at M25
0650 All checks completed, SUXOS informed, tailgate safety. 
0710 Start intrusive operations on M25
0830 Change batteries in two whites
0900 Break
0915 Returned to grid
0930 Low battery on palm pilot cannot take pictures, lost 8 pictures. 
Received grid M-31 to start. Grid M-31 was completed 12/4/01, one flag left 
behind, due to being positioned in road
1110 Road blocks in place and called in to SUXOS. Start grid M-32, 
completed M25
1135 Lunch 
1205 Return to M32
1430 Start picking scrap for turning depart grid for compound 
1450 Arrived at compound, start cleaning tools fuel trucks 
1630 Depart area

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.235



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/5/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0625 Loading truck, testing equipment
0640 Depart compound, checking EZ, and track hoe training
0700 At grid
0730 Tail gate safety, start digging, 3 team member still at track hoe training. 
Grid on hill, loose rocks, mud
0810 3 members back from track hoe training, tail gate safety
0925-0940 Break
1035-1050 FW safety on grid
1130 Flags 60, 9, 2, 8, 20, 5, 52, 6, 17, 19, 11, 12 cleared
1200-1230 Lunch. NOTE:  digs are 1-2.5  feet deep
1430-1445 Break. NOTE:  flags 29, 30, 31, 32, 33 hits in between these five 
flags and holes as deep as 2.5  feet deep
1600 Flags cleared 25, 49, 35, 41, 77, 31, 7, 30, 18
1605 Loading truck, leaving grid
1615 At compound

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

12/5/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0630 USA team leaders brief, checked equipment on test grid
0655 Departed for grids and checked barriers
0715 Arrived at grids, barriers in place, tailgate safety brief
0730 Cleared to go intrusive, returned to E31 
0840 Completed grid E29
0900 Started grid E33
0915 Break 
0930 Return to grids  
1130 Lunch 
1200 Return to grids 
1335 Break 
1350 Return to grids 
1410 Completed E30
1430 Started E34
1545 Completed E31
1550 Stopped intrusive, stow trucks 
1605 Departed for base
1615 Arrived base, down load trucks, debrief
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.236



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/5/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector D
0655 Arrive Sector D. Place barriers
0710 Barriers are in place. Notified USA SUXOS
0737 Star  workbD50
0920 Break
0935 Move to Sector A. Start on A50
1135 Lunch.
1205 Resume work
1400 Per FW SUXO, FW going to start demo soon so we should depart to 
Sector D.  Informed USA SUXOS
1410 Depart for Sector D
1415 Arrive Sector D. Break
1430 Start work on D43
1545 Cease ops. Load tools
1600 Depart for building
1615 Arrive bldg. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/6/2001FWINTR1 Martin 0600 On site safety brief and UXO training 
0615 Inspect & load equipment & vehicles
0635 Vehicle #11 needs fuel, the rest of my team is going to the grid to get 
ready to work
0705 All team members at the grid.  SUXO informed me that all barricades 
are in place and all required calls have been made. We are cleared to proceed 
with intrusive ops
0708 Conducted tailgate safety brief
0713 Started intrusive op
0900 Took 10 min. break
1150 Lunch
1220 Continued intrusive op
1418 Stopped intrusive op for the day on order from SUXO.  Collected 14lbs 
of OE scrap including 1 each 2.36" RKT MTR
1425 Returned to office compound to conduct equipment  & vehicle 
maintenance.  Whitley  & Wrage delivered scrap to holding area

Supervisor's Signature Team Members:

Leshko and O'Shaughnassey

Wrage

Whitley

DACA87-99-D-0010 C-3.237



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/6/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0645 Departed FW base
0650 Tailgate safety
0700 Setup RTS, grids
0731 Beginning mapping C55
0821 Complete mapping C55
0823 Beginning mapping C56
0939 Complete mapping C56
0940 Relocated RTS, setup grids
1030 Beginning mapping P49
1105 Complete mapping P49
1106 Beginning mapping P48
1136 Complete mapping P48
1140 Removed RTS, tapes
1200 Lunch
1230 Demolition operation planning
1250 Depart for FW base to prepare for demo ops
1300 Begin demo log

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

12/6/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout 
0704 Head out to a grid redo one anomaly
0748 Set OC BS for alpha grid
0752 Depart immediate area while intrusive team completes two digs
0815 Back on site
0834 Head to bravo grid redo two anomalies
0848 Set new OC BS
0914 Head to papa grids 
0938 Set new OC BS
1200 Lunch
1230 Off lunch
1330 Secured for demo ops, completed 43 anomalies on grid P21
1521 Secured from demo ops, returned to FW

Supervisor's Signature Team Members:

Clements

N/A

N/A

DACA87-99-D-0010 C-3.238



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/6/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training
0645 Upload data points for reacquire in Sector D
0740 Set up RTS on D23 for grids D22 and D28 
0835 Completed D22 and D28
0837 Note for the record; David Blackwell is experiencing pain in his right 
heel
0910 Set up RTS on D50 to reacquire points D29, 30, 48, 49, and 55
1145 Completed D29 an D30
1200-1230 Lunch
1245 Begin D55: bad data
1315 Set up on D48
1430 Completed D48
1422 Points reacquired in 5 grids
1445 Process data for Monday
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

12/6/2001Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load
0701 Departing compound for fuel
0725 Returned gas card, depart for bypass
0745 Arrive bypass, tailgate safety brief, off load gear
0800 Begin checkout of total station
0915 Complete checkout of total station, appears to be working properly. 
Reconfiguring for RTS work
0930-0940 Break
0940 Resume work
1130-1200 Lunch
1330-1340 Break
1340 Resume work
1400 Call by SUXOS to be out of the bypass by 1430
1410 Packing up for departure
1415 Departing bypass
1430 Arrive compound, offload gear, complete paperwork. Acquire data to be 
used for Monday reacquire using the total station with data collector
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.239



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/6/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0630 Instrument check and load truck
0645 Move to M62
0700 Tailgate safety
0735 Start intrusive on M54
0900 Break
0915 Resume dig
1020 Complete , move to 1130 lunch
1200 Resume dig
1400 Break
1415 Resume dig
1545 Collect scrap
1605 Depart grid
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

12/6/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 USA team leaders briefing
0635 Depart compound for M-25
0645 Arrived at M-25
0650 All checks completed, SUXOS informed, tailgate safety. 
0710 Start intrusive operations on M-25
0830 Change batteries in two whites
0900 Break
0915 Returned to grid
0930 Low battery on palm pilot cannot take pictures, lost 8 pictures. 
Received grid M-31 to start. Grid M-31 was completed 12/4/01, one flag left 
behind, due to being positioned in road
1110 road blocks in place and called in to SUXOS. Start grid M-32, completed 
M25
1135 Lunch 
1205 Return to M-32
1430 Start picking scrap for turning depart grid for compound 
1450 Arrived at compound, start cleaning tools fuel trucks 
1630 Depart area

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.240



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/6/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0625 Loading truck, testing equipment
0645 Depart compound, checking EZ
0700 At grid L16, tailgate safety start digging. NOTE: Flag 34 in cluster  with 
flags 29, 30, 31, 32, 33; grid on steep hill, loose rocks, mud, hit being found 1-
2.5 feet deep
0920-0935 FW QC
0945 Done with grid L16, flags 26, 34, 21, 20, 42, 37, 82, 24, 28, 36, 38, 39, 
43 cleared
0945-1000 Break
1000 On grid L07, grid on steep hill, loose rocks, mud. NOTE: Flag L07-21 
found laying on ground, team will  use map to relocate it
1055 Flag L07-10 co-locate with L06-5. Flag L06-5 is 12 inches inside grid 
L07
1210 Done with grid L07, flags 1, 10, 13, 15, 16, 2, 21, 3, 32, 35, 4,  5, 6, 8, 
9 cleared
1210-1240 Lunch
1245 Starting L06. NOTE: L06-1 and L05-2 co-locate on same hit and flag 
L06-5 co-located with flag L07-10
1430 Done with grid L06; flags cleared 1, 10, 14, 2, 3, 4, 5, 6
1440 Loading gear
1450 At compound, cleaning and checking out equipment
1630 Done

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

12/6/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, equipment checked, truck loadout
0630 Departed for grids & check barriers
0650 Tailgate safety brief
0705 Cleared to start intrusive 
0715 Started back on E33 & E34
0845 Corp rep visits
0915 Break 
0930 Return to grids 
1010 Completed grid E33
1015 FW QC visits
1020 FW Safety visits
1035 Started E48
1130 Lunch 
1200 Return to grids 
1330 Break 
1345 Return to grids
1410 E-33 still has undug hits in the asphalt road and the steep section next 
to the road was not
able to check. all other parts of the grid were checked and cleared
1415 Stopped intrusive, stowed trucks 
1435 Departed for base
1450 Arrived base, clean equipment & trucks, stow gear, admin, debrief
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.241



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/6/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector A
0650 Arrive Sector A. Place barriers
0655 Notify USA SUXOS of above
0710 Start ops Sector A, grid A61
0915 Break
0930 Resume work
1120 Lunch. Completed grids all Sector A: 57, 58, 59, 60, 65, 66, 67, 68
1150 Resume work.  Backhoe team from Team 1 arrive for backhoe ops on 
grids 53, 54, 61
1300 Backhoe team done departing back to Team 1. Continue ops on A63
1410 Ceasing ops due to demo. Meeting USA SUXOS at porta potty rd for 
new work site. Completed grids  A53, 54, 55, 61, 62, 63, 64
1430 Told to depart area and clean tools and fuel vehicles
1445 Arrive compound.  Cleaning tools
1515 Fueling vehicles
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/10/2001FWINTR1 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0650 Departed FW base for l53
0700 Tailgate safety 
0755 Received permission to go intrusive from SUXOS L53
0945 Break 
1000 Return to work
1200 Lunch 
1230 Return to work
1400 Break 
1415 Return to work
1535 Stopped intrusive, sorted scrap
1555 Return to base
1630 End of day

Supervisor's Signature Team Members:

Steelman and Wrage

Alberti and O'Shaughnassey

Whitley and Leshko

DACA87-99-D-0010 C-3.242



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/10/2001QC #1 Doak 0600 On site safety brief and UXO training
0630 Vehicle and Equipment Checkout
0645 QC meeting with Site QC
0730 Received Robotic Total Station. Paperwork completed with Bo
0800 Team out to conduct 10%  hole check in grid  G-44.  Checked Good
0945 Team out to conduct 10% hole check in Grid J-30. Checked Good
1000 QC planning and paperwork
1200 Lunch
1230 Back to work
1630 End of the day

Supervisor's Signature Team Members:

N/A

N/A

N/A

12/10/2001Reacquire2 Schneider 0600 On site safety brief and UXO training
0630 Equipment loadout 
0709 Head out to fuel vehicles
0742 Head to P grids
0829 OC BS set
1046 Break
1106 Unable to get grid P14 to display and shoot any anomalies SUXOS 
notified. Head back to FW to reload new grids
1214 New grids reloaded
1248 Lunch 
1328 Off lunch 
1538 Secured. Completed grids P21, P14, partial on P22
1551 Headed back to FW

Supervisor's Signature Team Members:

Clements

N/A

N/A

12/10/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training
0645 Fuel vehicle
0725 Load out gear
0755 Set up RTS on D57 for grid D49
1130 Completed D49
1145-1215 Lunch
1245 Set up on D75 to map D59/60
1550 Completed D59 149 points reacquired in 2 grids
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.243



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/10/2001Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Gator checkout
0646 Holding off with loading equipment, heavy rainfall. Performing 
equipment maintenance until rain stops. I don't like our chances
1130-1200 Lunch
1200 Rain falling too hard to use Total Station, standing by and continuing to 
perform preventive maintenance on equipment
1300 Departed compound to put in three flags that were missing, two in G 
sector and one in J sector
1600 Complete, returning to compound
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Bendel

N/A

N/A

12/10/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Load truck and check instruments
0645 Depart for grid M69
0715 Safety brief
0740 Notify SUXOS barricades in place
0800 Start dig
0900 Break
0915 Resume dig
1130 Lunch
1200 Resume dig
1400 Break
1415 Resume dig
1545 Pick up scrap
1600 Return to compound
1630 Cease ops

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.244



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/10/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Load truck and check instruments
0645 Depart for grid J22
0715 Safety brief
0740 Notify SUXOS barricades in place
0800 Start dig
0900 Break
0915 Resume dig
1130 Lunch
1200 Start intrusive on J30 
1400 Break
1415 Resume dig
1600 Return to compound
1630 Cease ops

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

12/10/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0630 Testing equipment, loading trucks
0650 Depart compound
0700 Looking for grid G15 
0730 Grid G15 on steep muddy, rocky hill, SUXOS moving team to G44, 
dropping track, checking EZs
0800 At grid G44, tailgate safety, grid on muddy hill and grid with in 100 ft of 
hard ball road. NOTE: Frag 1, 3 no hit found, team dug 1ft hole make good 
check
0930-0945 Break
0945 Waiting on D010 QC to check flags
1009 D010 QC cleared G44, pulling flags and filling in holes
1010 Moving to grid G52
1135 Done on grid G52
1140 Moving tool to G51
1200-1230 Lunch. NOTE: Grids G44/52/51 on steep muddy hit
1300 Done on grid G51, starting G43. No flag, waiting FW to re-find them. 
FW QC cleared G51/G52
1400 Vick, slipped in mud on hill and pull muscle left lower leg
1407 FW team done finding flags on grid G43
1418 Done with grid G43, moving to G35
1440-1455 Break. NOTE: Flag G35-1 missing, moving into grid G59
1530 Flag G59-1 missing
1540 Off grid loading truck
1605 At compound
1630 Done. NOTE: With grids G44, 52, 51, 43, 36. NOTE: Grids G35/59 
missing one flag

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

DACA87-99-D-0010 C-3.245



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/10/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leaders brief, checked equipment on test grid, loadout trucks 
0645 Departed for E24 and check barriers
0720 Tailgate safety brief 
0755 Clearance to start intrusive 
0800 Started digging flags on E24 
0915 Break 
0930 Return to grid
1140 Lunch
1210 Returned to grid
1355 Break 
1410 Return to grid
1545 Stopped intrusive
1550 Restow trucks 
1605 Departed for base
1615 Arrived base, debrief, admin, download trucks 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

12/10/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector A
0655 Arrive Sector A.  Placing barriers
0715 Barriers in place.  Notified USA SUXOS
0725 Tailgate safety brief.
0805 Per USA SUXO  start ops on Grid A56
0930 Completed Grid A56.  Break
0945 Start work locating missing flags on grids A29, 38, 44, 46, 47, 48
1100 Completed above ops.  Lunch
1130 Start work on Sector B grid B01
1408 Put on break by QC so they can QC some grids in our area.  Will call us 
when they are done. Will take break while they are in area
1430 QC out of area. Break over
1515 Finished grid B01. Start grid B02. Roxanne Fucci slipped on wet piece of 
wood and turned ankle.  Not swollen just sore
1555 Finished grid B02. Cease ops. Load and clean tools

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.246



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/11/2001FWINTR1 Martin 0600 On site safety brief and UXO training 
0620 Inspect & load vehicles & equipment
0650 Received Intrusive Activities Checklist and departed office compound 
for grid L53.  Weather:  45 degrees, cloudy, humid, damp from yesterday's rain
0710 Arrived at grid, conducted tailgate safety brief while waiting for SUXO 
to give permission to begin intrusive operation
0721 SUXOS called to start intrusive operation
0850 Took 10min. break
1145 Lunch
1215 Continued intrusive op
1400 Took 10 min. break
1425 Mapping team joined our op.(Swendsen, Steelman, & Alberti)
1530 USA Environmental called for our scrap
1540 Stopped intrusive ops for today. Delivered 37.5 lbs. of OE scrap to USA 
Environmental, including 2 each 2.36" RKT motors.  Notified SUXOS that 
op has ceased
1550 Returned to office compound

Supervisor's Signature Team Members:

Leshko

Wrage 

O'Shaughnassey

12/11/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training
0620 Loaded gear
0645 Depart FW base
0650 Tailgate safety
0700 Setup RTS, grids
0728 Beginning mapping L23
0823 Complete mapping L23
0825 Relocated RTS
0903 Beginning mapping N19
0938 Complete mapping N19
0957 Beginning mapping N57
1011 Complete mapping  N57
1015 Relocated RTS
1054 Beginning mapping C30
1142 Complete mapping C30
1145 Removed RTS
1200 Lunch
1230 Moving to J51, found out we were too close to intrusive team 2, called 
SUXOS for further grids to do
1425 We depart to assist FW intrusive team
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.247



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/11/2001QC #1 Doak 0600 On site safety brief and UXO training
0630 Truck and Equipment checkout
0645 QC meeting with Site QC
0710 QC paperwork and planning
0820 Team out to conduct 10% QC hole checks on USA work completed
0900 Team moved to new area to continue 10% QC checks on holes
1200 LUNCH
1230 Back to work
1310 Team out to conduct 10% QC checks on USA work completed
1435 Working on QC plan for "Mag and Dig" areas
1600 All personnel back at office
1630 End of the Day

Supervisor's Signature Team Members:

N/A

N/A

N/A

12/11/2001Reacquire2 Schneider 0600 On site safety brief and UXO training 
0634 Equipment loadout 
0650 Waiting for direction on new grids
0721 Head out to P sector
0814 Set oc, bs
1002 Head to hotel grids
1011 Break 
1038 OC BS set
1225 Lunch
1255 Off lunch 
1526 Secured. completed grids P22, H42, H44, H49
1536 Head back to FW

Supervisor's Signature Team Members:

Clements

N/A

N/A

DACA87-99-D-0010 C-3.248



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/11/2001Reacquire3 Bendel 0600 On site safety brief and UXO training on training Alabama traffic 
safety, & Holiday driving
0710 Departed FW compound, Arrived grid J19 setup Vulcan & commenced 
reacquire
0803 Complete J19 set 15 anomaly flags
0810 Setup on J26 & started reacquire on grid
0835 Complete reacquire onJ26 set 11 anomaly flags
0845 Started reacquire on J33
0913 Completed reacquire on J33  set 5 anomaly flags
0930 Break 
0945 Return to work in J20 and started reacquire
1030 Completed J20 reacquire set 30 anomaly flags
1040 Started reacquire in grid J27
1115 Completed grid J27 set 31 anomaly flags
1125 Setup to reacquire grid J34
1149 Completed J34 set 11 anomaly flags
1230 Lunch 
1300 Return to work
1330 Returned to compound to start setup for Demo
1530 Complete Demo operation
1600 Returned to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

12/11/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training on electric demolition procedures
0645 Upload data points for reacquire in Sector D
0710 Set up RTS on D75 for grids D41, D54 and D60
0845 Completed D60
1045 Completed D41 and D54. Returned to base for more data
1244 Set up RTS on D78 to reacquire grid D84
1520 Completed D84; Reacquired 188 points in 4 grids
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.249



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/11/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck checkout and equipment load
0645 Depart compound for the bypass
0700 Arrive bypass, tailgate safety brief, setting up in A sector to put in a 
missing flag
0730 Complete, moved to M sector to put in two missing flags
0800 Complete in M sector, moving to work reacquire in J sector with Vulcan 
system
0820 Working with Bill Bendel and the Vulcan doing reacquire
1130-1200 Lunch
1200 Resume reacquire
1300 Moving to E sector to put in one missing flag
1330 Complete E sector, moving back to J sector and Vulcan
1345 Resume reacquire
1515 Moving to M sector to shoot in coordinates of a Stokes mortar found in 
M-69
1540 Complete in M-69, completing log and loading equipment
1600 Departing bypass for the compound
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Bendel

N/A

N/A

12/11/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0615 Load truck and check instruments
0620 Depart compound
0645 Tailgate safety brief
0650 Barricades in place
0720 Start intrusive
0900 Break
0915 Resume dig
0920 Guidance from SUXOS to number all reacquired hits with [.R] after 
number
0935 Mike Twohie injured back swinging pick. Notified SUXOS who directed 
him back to compound
1130 Lunch
1200 Resume dig
1400 Break
1415 Resume dig
1445 3" stokes found 35" from flag #3, notified SUXOS 
1545 Stopped intrusive and load scrap
1600 Return to compound
1630 Cease operations

Supervisor's Signature Team Members:

Vick and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.250



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/11/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0625 Team leaders briefing, check and load equipment
0655 Depart compound for grid J22 one flag left to dig #4
0725 Start J22-4
0750 J22 complete, checking flags are are in place on J42 & 43. J51 corner 
stake had bucket of scrap (rocket motor)
0805 All flags in place, J43 #29 and J44 #21 are placed 4" apart will clear 
both flags 
0810 Start J43 
0855 Batteries in all whites low change battery and brake
0910 Return to grid, clearing anomaly difficult due to many stones
1200 Lunch 
1230 Returned to grid
1315 J43 complete, start J42
1540 Flags J42-1, J48-16 and J49-30 all within 12 and 18" of each other, will 
clear all flags
1430 J42 complete 
1440 Load equipment depart grid area for new test area
1545 Depart test area load track hoe 
1610 Arrived at compound 
1630 Depart compound

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.251



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/11/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0630 Test and load equipment
0650 Depart compound
0700 At G26
0722 Tailgate safety, start digging G26
0830 Done G26, 8 flags dug
0831 On G27 
0840 Done G27, 1 flag dug
0845 FW QC checking G35, 36, 43, 59
0910 FW QC cleared G35, 36, 43, 59
0910-0925 Break
0925 On G60
0945 Done G60, 1 flag cleared, sent 2 people to test Vallon on new test grid
1000 FW QC checking G26, 27, 60
1040 FW QC cleared G26, 27, 60
1045 Picking up track hoe
1100 Martin/Thompson and one truck to compound to get replacement
1110 Moving team to L16
1120 Dropping track hoe
1135 On L16
1140-1210 Lunch
1210 Called SUXOS, FW team working in are EZ in L area
1230 SUXOS moves team to G57
1245 Team on G57
1400 Done G57, 4 flags dug
1400 On G66
1410 Done on G66, 1 flag cleared
1410 On flag G67
1425 Done G67, 3 flags cleared
1425 On G74
1455 Done, 4 flags cleared, off hill, loading truck
1515 Moving to L16
1522 On grid L16, started flags 1, 12, 21
1540 Off grid, loading truck, picking up track hoe. Turning over scrap to 
team 4
1550 Returning to compound
1610 At compound, off loading trucks
1630 Done

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

DACA87-99-D-0010 C-3.252



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/11/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, equipment checked & tested, truck loadout 
0635 Departed for grid E24 and to check barriers
0705 Notified base barriers in place
0715 Tailgate safety brief, temporarily replaced Nelson & Bennett for 
Martin & Hunt of team 3 in order to conduct backhoe ops in this grid
0725 Received permission to start intrusive 
0730 Started digging on E24 to include backhoe 
0900 Finished backhoe ops, swapped back personal with team 3
0920 Break 
0935 Return to grid
0940 FW in EZ, stand down
0950 Returned to grid
1130 Lunch 
1200 Return to grid
1330 Break 
1345 Returned to grid
1535 Stopped intrusive 
1540 Stow trucks 
1555 Departed for base
1610 Arrived base, debrief, download trucks, stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.253



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/11/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector B
0645 Arrive Sector B. Place barriers
0655 Barriers in place. Notified USA SUXOS of above
0700 Tailgate safety brief. Get equipment ready for work
0723 Start work Sector B grid B03
0825 Completed B03, start B04
0840 Completed B04, start B05
0855 Completed B05, start B06
0915 Completed B06, start B07
0925 Completed B07.  Break. Per USA SUXOS pull survey markers on grids 
A64 and A51
0940 Start grid B08
1010 Completed B08, start B09
1040 Completed B09, start B10
1100 Completed B10, start B11
1120 QC 3 came by our ops to show us how they are operating the Vallons
1135 Lunch
1205 Resume work. Sent 3 people to test grid with Vallons to check SN 1165
1235 Completed B11, start B12
1300 Completed B12, start B13
1315 Completed B13, start B14
1335 Completed B14, start B20
1350 Completed B20, start B19
1405 Break
1420 Resume work
1435 Completed B19,start B18
1450 Completed B18,start B17. NOTE: Grid sheet had B18 flags 1 and 5 the 
same as B10 flag 3 and B18 flags 2 and 4 the same as B10 flag 2
1545 Completed B17. Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.254



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/12/2001FWINTR1 Martin 0600 On site safety brief and UXO training 
0620  Check & load vehicles & equipment
0650  Schneider & Clement are receiving their preparatory QC inspection
0710  QC preparatory inspection is taking longer than anticipated. I am 
proceeding to grid L53 with the rest of the team
0720  Received authorization to begin intrusive ops, however, the barricade 
north of the UXO gate is not in place and there is a representative from IT 
Corp who needs to go to Yahoo Lake to speak to his people who are already 
there
0726  Waiting for instructions from SUXOS
0815  Intruder violation
0823  SUXOS gave clearance to return to intrusive operations
0920  Schneider & Clement are on their way here to join our team
1145  Lunch
1215  Continued intrusive operation
1305  Safety informed me of demo op this afternoon. Tentatively scheduled 
for1500 which means we need to stop intrusive ops by 1400 to clear the area 
in time for demo
1315  Took 10 min. break
1430  Stopped intrusive op to allow demo op
1440  Returning to office compound to conduct admin duties, equipment 
maintenance, and training.  We collected 38 lbs. of OE scrap which will be 
delivered to the holding area when it is open

Supervisor's Signature Team Members:

Leshko and O'Shaughnassey

Wrage and Clements

Schneider

12/12/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0625 Loaded gear
0645 Depart FW base
0650 Tailgate safety
0655 Setup RTS, grids
0715 Problem with grid layout, contact survey crew for assistance
0745 Survey crew arrived, corrected layout
0810 Beginning mapping P53
0847 Complete mapping P53
0850 Beginning mapping P54
0930 Complete mapping P54
0941 Beginning mapping P55
1005 Complete mapping P55
1009 Relocated RTS
1047 Beginning mapping N48
1133 Complete mapping N48
1135 Removed RTS
1155 Lunch
1225 Go to M69 to check out items for demo operation
1240 Depart for FW base to prepare for demo op
1300 Beginning demo log

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.255



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/12/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 QC meeting with site QC
0700 QC3 out to bypass to map lot 1A
0715 Conducting training for new DO-10 intrusive team leader and team 
member. Preps for preparatory inspection by site QC
0810 Doak/Soth out to conduct 10% QC hole checks in sector B & J
1120 Completed 10% QC checks on 19 grids - all check clear
1200 Lunch
1230 Back to work on reports and equipment training on RTS and related 
equipment
1330 Loaned Danny (USA SUXOS) Vallon VMX-2 s/n 1163. They are having 
problems with one of theirs
1400 Trouble shooting Vallon VMX-2s. Problem seems to be in either the 
cable or seeker head
1630 End of the day

Supervisor's Signature Team Members:

Soth

N/A

N/A

12/12/2001QC #3 Crossley 0600 On site safety brief and UXO training on vehicle safety 
0630 Load out, prepare lot for mapping
0720 Move to bypass
0740 Setup to map lot A1; grids A5, A6, A12, A13
0930 Mapping  
1000 Complete mapping. Tear down
1023 Return
1045 Complete surveillance reports
1130 Lunch
1200 Update files/paperwork
1300 RTS training
1630 Secure

Supervisor's Signature Team Members:

Addison

Ellington

N/A

12/12/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Upload data points for reacquire in Sector P
0745 Set up RTS on P31 for grids P27 and P28
0920 Completed P27, 28
0935 Set up on P53 to reacquire points in P45, 46, 47
1125 Completed P46
1130-1200  Lunch
1400 Completed P45, 47, 57 and 58 for a total of 72 points in 7 grids
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.256



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/12/2001Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Gator checkout and load 
0645 Depart for the bypass, C sector
0700 Arrive C sector, tailgate safety brief
0715 Called by Vinnie to assist him with a stake problem in P sector. 
Responded and found one stake to be out of alignment, replaced stake and 
returning to C sector
0815 Arrive C sector and beginning reacquire
1000-1010 Break
1010 Packing up to relocate to G sector
1025 Begin reacquire in G sector
1200-1230 Lunch
1230 Resume reacquire in G sector
1400-1410 Break
1410 Resume work
1545 Stop for the day, return to the truck, load gear and Gator
1555 Depart for the compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

12/12/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training on Foster Wheeler safety brief 
pre-planning and traffic laws
0625 Check instruments and load trucks
0645 Check barricades
0715 Check valence on test grid. Mortar found on setting 4.5 with search 
head flat. Mortar found on setting 6 with search head on edge
0740 Tailgate safety brief
0745 Waiting for permission to dig M69
0800 Begin dig on M69, EZ violation logged
0815 EZ violation, all teams stop digging
0821 Resume digging
0835 Mike Twohie sent on fuel run
0900 Break
0915 Resume dig
1035 Mike returns from fuel and equipment run
1050 2.36 rocket fuze, 46" from flag #36, reported to SUXOS
1130 Lunch
1200 Resume digging M69
1400 Break
1415 End break
1415 Load vehicles prepare to move to C37 during demo of fuze
1430 Move to C37
1445 Unable to dig C37, flag down and out of place for only flag.  Moving to 
C36
1550 Complete digs on C36. Pick up scrap and load truck
1610 Return to compound
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.257



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/12/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leader briefing 
0650 Leave compound for M grid section
0700 SUXOS called road blockade by entry gate has been moved gate locked, 
dispatch two team members to correct problems 
0655 Road blocks in place 
0715 Problem at gate reported. IT personnel removed road blocks entered 
intrusive area and locked gate, standing at gate till problem resolved 
0750 Return to grid area and stand by to go intrusive 
0800 Entry in EZ Violation for intrusion by ITT, start intrusive action on 
M24 
0855 M24-8-R 1/2x1/2 piece of metal found, 6 1/4x1/4" piece of metal found
0910 Brake   
0925 Returned to grid
1130 Lunch 
1200 Returned to grid
1415 Load equipment depart grid  due to demo ops
1440 Arrived at B50 start intrusive ops
1535 Complete B50
1510 Load equipment depart area for compound 
1630 Depart compound for the day

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

12/12/2001USAINTR3 Renner 0600 On site safety brief and UXO training. NOTE: 12/11/01 team check 
Vallon on new test grid, are Vallon serial number 1161. Found the item on 
setting 4
0625 Testing and loading equipment
0650 Depart compound, one truck checking  EZs
0708 Down loading track hoe
0716 At grid L16
0720 EZ checked and ok
0722 Tailgate safety
0724 SUXOS called dig stand down, EZ report done
0740 SUXOS orders TL to check EZ again
0758 SUXOS says team can dig
0800 Team on L16, re-digging failed  grid
0930-0945 Break
1200-1230 Lunch
1420 Off L16, loading truck
1430 Picking up track hoe
1440 Off loading track hoe near D70
1448 Down loading track hoe
1455 On D70
1504 Loading truck, off grid
1547 Picking up track hoe
1555 Going to compound
1605 At compound
1630 Done. NOTE: TL Don Renner, found tick on his body embedded

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

DACA87-99-D-0010 C-3.258



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/12/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leaders brief, checked, tested, & loaded equipment
0630 Departed for E48 and check barriers. Armstrong & Burton remained 
behind for backhoe indoc
0650 Reported barriers in place
0700 Received report of EZ violation by IT. told to go back and recheck 
barriers
0745 Reported barriers still in place
0750 Tailgate safety brief
0800 Received permission to go intrusive 
0810 Returned to E48 mag & dig
0820 Armstrong & Burton return 
0840 Started on E47
0915 Break 
0930 Return to the grids 
1045 FW safety stopped by
1130 Lunch 
1200 Return to grids 
1330 Corp rep stopped by
1335 Break 
1350 Returned to grids 
1500 Completed E48, started E45
1540 Stopped intrusive, reload trucks 
1555 Departed for base
1610 Arrived base, download trucks, stow equipment, debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.259



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/12/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector A
0655 Arrive Sector A. Place barriers
0705 Barriers in place. Notified USA SUXOS of above
0710 Tailgate safety brief
0720 USA SUXOS had me check Yahoo Lake to see if any IT Corp people 
were there. Found 3 people, informed them of our barriers and what to do to 
go through them.  Passed this on to USA SUXOS. Before I left, a third vehicle 
drove up with 1 person. Told him the same as I did the others. Again notified 
USA SUXOS of the above
0745 Notified USA SUXOS that I am back with team
0800 Start intrusive work on grid A64
0915 Break
0930 Resume work
1015 Completed grid A64, start A65
1100 Completed A66, start A67
1130 Lunch
1200 Resume work
1225 Completed grid A67, start A68
1325 Completed grid A68, start A54
1355 Completed grid A54, start A47
1400 Break
1415 Resume work
1445 Completed grid A47, start A32
1510 Completed grid A32, start A46
1545 Completed grid A46. Cease ops.  Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/13/2001FWINTR1 Schneider 0600 On site safety brief and UXO training 
0635 Equipment loadout 
0703 Fueled vehicles 
0711 Permission to go intrusive
0725 Started intrusive L53
0922 Break
1215 Lunch
1245 Off lunch 
1335 Break
1504 Stopped intrusive work 
1511 Drop scrap to stowage area
1528 Wash vehicles 
1546 Head back to FW

Supervisor's Signature Team Members:

Bendel and Kramer

Clements and O'Shaughnassey

Wrage and Leshko

DACA87-99-D-0010 C-3.260



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/13/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear, weather-proofed gear
0710 Depart FW base
0715 Tailgate safety
0720 Arrived near grid A13. We are walking grids for QC. We are under their 
control 
1130 Lunch
1200 Equipment maintenance, filled sandbags
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

12/13/2001QC #3 Crossley 0600 On site safety brief and UXO training 
0630 Trouble shoot EM-61
0700 Load out
0730 Move to bypass
0745 Set up to Map
0845 Mapping 
1100 Complete mapping Load up, pack up
1120 Return
1130 Download
1200 Lunch
1230 Create proper forms, complete paperwork 
1330 Clean and dry out equipment
1639 Secure

Supervisor's Signature Team Members:

Addison

Ellington

N/A

12/13/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training on Cassiopeia training
0645 Upload data points for P, G, and H
0745 Set up RTS on P25 for grids P29, 30, 32, 33, 34, 35, 37, and 38
0925 Completed P29, 30, 34, and 35
0930-0940 Break
1025 Completes P32 and P33
1130-1200 Lunch
1440 Completed P37/38. Reacquired 132 points in 8 grids
1500 Converted and processed data for grids in sectors G and H
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.261



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/13/2001Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Gator checkout and load
0645 Depart compound for the bypass
0655 Arrive bypass, tailgate safety brief. Going to reacquire a missing flag in 
grid C37
0730 Called to put in a missing flag in grid M24
0800 Complete with M24, relocating to B16 to put in five missing flags. On 
hold while USA team 5 Team Leader is with QC working a problem in 
another grid
0815 In contact with team leader and acquiring coordinates of missing flags
0820 Observed that all missing flags were marked on dig sheet as "Same as" 
flags from adjoining grids that were dug at another time. Did not put in 
missing flags
0845 Responding to L16 to place one flag
0855 Arrive L14, had to call for coordinates prior to placing flags. Flag 
missing in L16
0930 Complete with L16
0950 Moving to B sector to replace flag in B23
1030 Complete in B23. Relocating to L sector
1130-1200 Lunch
1200 Moving to L14 to place flag  in L17. Called office for coordinates
1245 Complete L17, returning to office to get fuel card. Going off site for fuel
1315 Returned fuel card to office, returning to bypass
1325 Arrive bypass. Doing some equipment maintenance in the field
1500 Returning to compound, power off in office and need to complete paper 
time sheets
1515 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.262



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/13/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training by FW
0620 Check instruments and load truck
0635 Depart compound for grid M69
0645 Tailgate safety, digging in rain and overexposure
0650 Notify SUXOS barricades  in place
0720 Start digging
0830 Flags M69-34.R, M69-35.R and M69-36R redug after yesterdays demo, 
not re-recorded on intrusive info
0900 Break
0915 Resume dig
1100 Break two individuals to grid M62 while remainder of team complete 
M69
1130 Lunch
1200 Resume digging
1245 Finish M69 moving all personnel to M62
1400 Break
1415 Resume dig
1500 Cease digging pick up scrap
1515 Fuel vehicle and bobcat
1530 Return to compound for maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

12/13/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leaders briefing, check and load equipment 
0645 Depart compound for grid M24
0700 All road blocks are in place, rain washing information off pack
0715 Start intrusive ops on M24
0840 M24 43 needed to be placed to original  spot
1000 After checking anomalies all flags require further digging  
1130 Lunch
1200 Returned to M24
1300 Start digging all anomalies 4 x 4 x 4' 
1530 Load equipment depart grid for cleaning  equipment of mud 
1630 Depart compound

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD & COLLIER

DACA87-99-D-0010 C-3.263



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/13/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment
0640 Depart  compound, checking EZ
0700 On L16, EZ ok
0715 Cleared to
0940 Moving from L16 toL17 to re-dig flags, waiting for QC to replace 
missing flag on L16
1040-1105 QC on L15 replacing flag L16-15
1115 Grid L16 done, 50 flags re-dug
1210-1240 Lunch
1350 Done on re dig L17 has 38 flag, called QC
1400-1445 QC doing L16 and L17 both cleared
1500 Loading truck, leaving grid
1515 At compound cleaning trucks and equipment
1630 Done

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

12/13/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, equipment checked, tested, and loaded
0635 Departed for grids and barrier check
0650 Tailgate safety brief
0655 Reported barriers in place
0710 Received permission  to start intrusive
0715 Digging on E47 & E45
0920 Break 
0935 Return to grids 
1015 E47 is complete, started on E44
1130 Lunch 
1200 Return to grids 
1330 Break 
1345 Return to grids 
1505 Stopped intrusive, restow trucks, pickup blue house
1520 Departed for fuel farm to gas trucks 
1610 Returned to base, clean and stow equipment, debrief, admin, clean trucks
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.264



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/13/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector A
0650 Arrive Sector A. Place barriers
0705 Barriers in place.  Notified USA SUXOS of above. Tailgate safety brief
0715 Start ops Sector A grid A42 Relook
0755 Complete Sector A grid A42, start Sector B grid B15
0830 Completed grid B15, start B16. B16 has 5 missing flags. Survey  team 
notified and will come after they finish with another team. Completed 3 hits 
and will come back to grid when flags relocated
0855 Start grid B22
1910 Break. Met USA SUXOS at grid A32 to check out a problem with a flag 
that had been rechecked. FW QC also there
0930 Survey 1 arrive to relocate missing flags. Team still on break until 
Survey 1 leaves area
1005 Survey 1 finished. Team back at work on B22
1030 Completed B22, resume work on B16
1035 Completed B16 , start B23
1110 Lunch
1140 Resume work
1150 Completed B23, start B24
1215 Completed B24, start B21
1230 Complete B21, start B27
1310 Completed B27, start B26
1345 Completed B26, start B25
1350 Break
1405 Resume work
1415 Complete B25, start B34
1450 Complete B34, start B35
1505 Complete B35. Cease ops. Load tools
1515 Depart for compound
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/17/2001FWINTR1 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout 
0650 Head out to grids
0746 Permission to go intrusive. Start intrusive
0910 Found 1-2. 36 in rocket and 5-2. 36 in rocket motors
0937 Break
1206 Lunch
1246 Off lunch 
1416 Break
1437 Found 1-2. 36 in rocket motor
1543 Stop intrusive
1556 Head back to FW

Supervisor's Signature Team Members:

Leshko 

Clements 

O'Shaughnassey and Wrage

DACA87-99-D-0010 C-3.265



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/17/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Loaded gear
0640 Depart FW base
0645 Tailgate safety
0655 Beginning RTS, grid setup
0747 Beginning mapping P43
0820 Complete mapping P43
0821 Beginning mapping P44
0900 Complete mapping P44
0905 Relocated RTS
0944 Beginning mapping P41
1014 Complete mapping P41
1015 Relocated RTS
1056 Beginning mapping N53
1128 Complete mapping N53
1130 Removed RTS
1145 Lunch
1215 Setup RTS
1255 Beginning mapping K29
1338 Complete mapping K29
1340 Removed RTS
1355 Checked with SUXOS, no more grids to do today
1400 Return to FW base, equipment maintenance, drying gear
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

12/17/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Meeting with Site QC
0650 Equipment preparation and checkout
0724 QC3 out to conduct QC checks on Mag & Dig Lot 1E. 
0730 QC1 out to conduct 10% hole checks
1145 Back at office - completed surveillance report
1215 Lunch
1245 Back to work
1400 Reports and Research
1630 End of the Day

Supervisor's Signature Team Members:

Soth

N/A

N/A

DACA87-99-D-0010 C-3.266



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/17/2001QC #3 Crossley 0600 On site safety brief and UXO training 
0630 Turn to on paper work. Load, inspect vehicles
0900 Move to bypass 
0920 Test new Vallon S/N 1168 setting 4.5 to find item
0930 Move to Echo area
0935 Setup, QC grids
1050 Secure return Intrusive 4 within 200ft
1100 Back at office complete paper work
1130 Lunch 
1200 Back to work
1250 To bypass to continue QC of lot 1E 
1440 Complete QC of grids E33, E34, E47, E48. Return 
1500 Do paperwork, clean, dry and packup, store equipment
1630 Secure

Supervisor's Signature Team Members:

Ellington

Addison

N/A

12/17/2001Reacquire3 Bendel 0600 On site safety brief and UXO training
0715 Arrived grid M65 held tailgate safety, brief and started reacquire 
0815 Delayed cannot get setup on grid M65 
0915 Had team D010 Survey 1 check corner points on M65
0930 Break 
0945 Return to work 
1015 Couldn't get setup on M65 so moved to L08
1045 Got setup on L08
1052 Delayed do to weather heavy rain and high winds, pulled lasers out of 
the rain
1200 Lunch
1230 Return to work standing by from rain delay
1445 Setup Vulcan and started 1, reacquired grid L08
1548 Completed grid L08 
1600 Return to FW compound
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.267



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/17/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training on 40mm grenades
0645 Load out equipment and depart for Sector H
0755 Set up RTS on H38 for grids H43
0740 Completed H43
0755 Set up on H49 to reacquire points in H54
0845 Completed H54
0857 Set up on H60 to reacquire points in H62, 63
0950 Completed H62, H63
1005 Set up on H55 to reacquire points in H61
1105 Completed H61 in heavy rain and high winds
1130-1200 Lunch
1200-1310 Rain delay
1320 Set up on G78 to reacquire points in G65, 70, 72, 73, 78, and 79
1530 Return to compound
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

12/17/2001Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0700 Depart compound for the bypass. Received call from Mapping team 
working in P sector to provide some help locating a stake, responding
0710 Talking with mapping team and located stake
0725 In route to C sector to replace down flag
0735 Arrive C sector, tailgate safety brief, locating down flag
0755 Complete in C sector relocating to L sector
0810 Arrive L sector, setting up for reacquire
0840 Received call from Demo 1 about a missing stake in M66, responding
0910 Complete with M66, going back to L for reacquire
0930-0940 Break
0940 Doing reacquire in L sector
1130-1200 Lunch
1200 Resume reacquire
1230  Rain beginning to fall heavily, not able to do reacquire standing by in 
the vehicle. Road condition being degraded by the heavy rainfall, will keep 
safety informed
1445 Rain starting to slow down, may get a chance to resume reacquire
1445 Rain heavy again, not able to work. Wind too strong to use shelter
1550 Loading up equipment and Gator
1600 Depart bypass for the compound
1610 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.268



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/17/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training by FW - teamwork
0615 Load trucks and check instruments
0630 Depart compound to check barricades
0700 Tailgate safety brief-severe weather procedures
0730 Begin dig on M62
0900 Break
0915 Resume dig
1130 Lunch
1200 PM visit
1225 Resume dig
1400 Break
1415 Resume dig
1545 Complete M62, ready for QC
1600 Depart grid for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

12/17/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0615 Team leaders briefing, check and load equipment 
0650 Depart compound for grid M24, check road blocks
0724 Going intrusive on M24
1145 Lunch 
1200 USA Environmental PM site visit
1215 Return to grid
1310 Rain coming down hard 
1545 Start cleaning and drying equipment, picking up scrap from all teams
1600 Return to compound 
1630 Depart compound for home

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.269



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/17/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment
0640 Departing compound, checking EZ
0655 At L07, for re-digs
0710 EZs checked, tail gate safety
0725 Digging on L07
0900 Done with re-dig on L07, 15 flags, moving to D70
0909 On D70, muddy, rocky ground, raining, windy
0910-0925 Break
0925 Digging D70
1200-1230 Lunch
1500 Done with D70, 25 flags
1500-1515 Break
1515 On D50 for re-digs, checking holes with VMX-2
1530 Sending scrap to team 2
1540 Loading trucks, departing grid for compound
1550 At compound, cleaning and down loading equipment
1630 Day done

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

12/17/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leader brief, equipment checked out and tested. truck loadout 
0635 Departed base for E45 and check barriers
0715 Reported barriers are up, tailgate safety brief 
0725 Received permission to start intrusive 
0735 started digging on E45 & E44
0910 Rain, shifted into raingear, break 
0930 Returned to grids
1030 Completed E45, started E43
1045 Visited by FW safety 
1130 Lunch 
1200 Return  to grids 
1335 Break 
1350 Return to grids 
1530 Stopped  intrusive, reload trucks 
1550 Departed for base 
1610 Arrived base, download trucks, clean and put up equipment, team leaders 
debrief
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.270



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/17/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector B
0650 Arrive Sector B. Place barriers
0715 Barriers in place. Notified USA SUXOS of above
0720 Tailgate safety brief
0725 Start intrusive ops in Sector B grid B29
0805 Completed B29,start B30
0810 QC 1 asked us to cease ops so they could QC grids near us
0822 QC 1 clear of our area, resume work
0910 Break
0925 Resume work
1010 Completed B30, start B31
1130 Lunch
1200 Lunch over. Per USA SUXOS, standing by until he informs us to go 
back to work
1225 Resume work.
1250 Completed B32, start B33
1315 Completed B33. Doing any flags we see until we get more dig sheets
1400 Break
1415 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/18/2001FWINTR1 Schneider 0600 On site safety brief and UXO training
0628 Dave Keller brief
0657 Equipment loadout 
0718 Head out to grids 
0727 Permission to go intrusive. Start intrusive
1012 Break 
1209 Lunch 
1239 Off lunch
1332 Brian Steelman and Rafael Aberti arrived to help work grid
1402 Break
1545 Stop intrusive work
1552 Head back to FW

Supervisor's Signature Team Members:

Leshko 

Clements 

O'Shaughnassey and Wrage

DACA87-99-D-0010 C-3.271



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/18/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0620 Brief by Dave Keller
0720 Depart FW base
0722 Tailgate safety
0730 Beginning RTS, grid setup
0808 Beginning mapping C50
0855 Complete mapping C50
0857 Beginning mapping C51
1037 Complete mapping C51
1040 Relocated RTS
1136 Beginning mapping C77/C78
1230 Complete mapping C77/C78
1233 Removed RTS
1250 Lunch
1330 Dropped off Steelman, Alberti at L53
1340 Arrived FW base, downloaded gear, complete documents
1425 Filled sandbags
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

12/18/2001QC #1 Doak 0600 On site safety brief and UXO training
0630 Briefing by Dave Keller 
0705 QC preps for the day
0725 QC meeting
0740 QC3 out to conduct QC mapping of lots in Sector A
0800 QC1 out to conduct 10% hole checks
1005 QC1 back to complete reports
1200 Lunch
1230 Back to work
1250 Out to bypass to assist QC3 in mapping
1518 Back at office to complete paperwork
1630 End of the day

Supervisor's Signature Team Members:

Soth

N/A

N/A

DACA87-99-D-0010 C-3.272



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/18/2001QC #3 Crossley 0600 On site safety brief and UXO training 
0625 Brief by Dave Keller
0700 Pack up load out for mapping ops
0740 Movement to bypass sector Alpha
0750 Download setup
0933 Mapping lot 2A, grids A07, A08, A09 and A10
0950 Complete mapping, set up for next lot
1048 Mapping lot 3A, grids A14, A15, A16 and A17
1112 Complete mapping, setup for next lot
1145 Lunch 
1215 Back to work. Continue setup
1240 Mapping lot 4A, grids; A21, A22, A23, A24
1242 Allegro cable bad, waiting for replacement
1329 Replaced cable, mapping 
1350 Complete mapping, setup for next lot
1405 Mapping lot 5A, grids; A29, A30, A31, A32
1430 Complete mapping. Packup
1455 Return 
1510 Download, clean, and stow equipment. Complete paperwork.
1630 Secure

Supervisor's Signature Team Members:

Addison

Ellington

N/A

12/18/2001Reacquire3 Bendel 0600 On site safety brief and UXO training on 2.36 inch rockets 
0710 Arrived at M65 setup & started reacquire 
0912 Complete reacquire in grid M65 set 36 anomaly flags
0930 Break
0945 Return to work in M71 setup and started reacquire 
1035 Complete grid M71 set 29 anomaly flags
1115 Demonstrated Vulcan system for Dave Keller
1200 Lunch
1230 Return to work in grid M70 started reacquire 
1315 Delayed sun interference with Vulcan sensors 
1330 Started reacquire on M70
1445 Complete grid M70 set 58 anomaly flags
1455 Break
1510 Return to work
1600 Return to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.273



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/18/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training. All hands meeting with Dave 
Keller. Process, convert and transfer data reacquire points in Sectors P and N
0900 Set up RTS on P10 for grids P02, 03, 09, 10,20, 23, 24, and 25
1020 Completed P02, P03
1157 Completed P09
1200-1230 Lunch 
1325 Completed P23, P24
1521 Completed P25; reacquired 159 points in 7 grids
1530 Return to base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

12/18/2001Survey Lister 0600 On site safety brief and UXO training
0700 Question & answer session with Dave Keller
0700 Vehicle/Gator checkout and load. transferring data from computer to 
one data collector
0730 Depart compound to assist  another reacquire team with some problems 
in M sector
0800 Complete in M sector and moving to L sector to do reacquire
0805 Arrive L sector, tailgate safety brief, setting up to reacquire
0825 Begin reacquire
0930-0940 Break
0940  Resume work
1130-1200: Lunch
1200 Resume reacquire
1400-1410 Break
1410 Resume reacquire
1545 Complete for the day, load gear
1555 Depart bypass
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.274



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/18/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load trucks
0640 Barricades in place
0700 Begin filling holes on M69
0730 Begin intrusive on M62 to ensure grid is clear, continuing filling 
operation on M69
0815 Finish operations on M62 and advised SUXOS
0855 QC of M62, passed
0900 Break
0915 Resume filling holes on M69 and M62
0930 Leave track hoe team filling holes on M69 and M62, remainder of team 
moves to J23 for removal operation
1115 Track hoe team filling holes on M62 and M69
1130 Lunch
1200 Resume dig on J23, track hoe team assists team #2 filling holes
1220 Track hoe team returns
1345 Complete initial removal on J23, start J24
1400 Break
1415 Resume dig
1545 Collect scrap and equipment maintenance
1615 Return to compound and charge instruments
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

12/18/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leaders briefing, check and load equipment 
0655 Arrived at grid M24
0705 Road blocks in place
0710 Tailgate safety
0750 Having problems with holes clearing called SUXOS and QC, all agree 
instruments set to high, M24 passed QC at 0845
0855 Start filling holes on M24, four team members return to test grid 
checking out instruments
1015 Start intrusive actions on M31
1200 Lunch 
1230 Returned to M31
1540 Stop intrusion operations and filling holes 
1545 Cleaning instruments, load equipment

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.275



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/18/2001USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Loading and testing equipment
0645 Depart compound, checking EZ
0700 At D50-to redig, tail gate safety
0718 Digging on D50
0930-0945 Break
1200 Done with D50-25 flags
1200-1230 Lunch
1230 On D58
1430 Done on D58,4 flags, used track hoe  to move large items
1440 On D64
1540 Done on D64 for today, 2 flags dug
1545 Loading truck, dropping off scrap
1555 Departing grid for compound
1610 At compound, unloading truck
1630 Done

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

12/18/2001USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, equipment checked and tested, truck loadout 
0635 Departed for E44 and check barriers
0710 Reported barriers in place
0720 Tailgate safety brief
0725 Received permission to go intrusive 
0730 Start digging E44 & E43
0840 Completed E44
0910 Started E42
0920 Break 
0935 Returned to the grids 
1130 Lunch 
1200 Returned to the grids 
1320 Completed E43
1330 Break 
1345 Return to grid
1535 Stopped intrusive, reload trucks
1550 Departed for base
1605 Arrived base, team leaders  debrief, download trucks, clean and stow 
equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.276



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/18/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector B
0650 Arrive Sector B. Placed barriers
0705 All barriers in place. Notified USA SUXOS of above
0710 Tailgate safety brief
0730 Per USA SUXOS, can go intrusive. Start Sector B, grid B36
0740 Completed B36, start B37
0755 Completed B37, start B38
0815 Completed B38, start B39
0830 Completed B39, start B40
0840 Completed B40, start B41
0915 Break
0930 Resume work
0945 Completed B41, start B47
1000 Completed B47, start B48
1030 Completed B48, start B43
1100 Completed B43, start B44
1130 Completed B44. Lunch
1200 Start B45
1215 Completed B45, start B52
1230 Completed B52, start B53
1300 Completed B53, start B54
1330 Completed B54, start B55
1400 Completed B55. No more dig sheets, will find flags and dig them until 
dig sheets available
1415 Break
1430 Resume work
1535 Cease ops. Load tools. Completed grids B60, B46
1555 Depart for compound
1610 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/19/2001FWINTR1 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout 
0648 Head our to grid
0700 Waiting for permission to go intrusive
0700 Permission to go intrusive
0724 Start intrusive
0841 Swendsen's team in area to pick up scrap. Stop intrusive while they're in 
area
1015 Break Jim Ennis SUXOS on site
1150 Lunch
1220 Off lunch
1406 Break
1502 Safety Mick Doak on sight
1541 Stop intrusive
1545 Head back to FW

Supervisor's Signature Team Members:

Leshko 

Clements 

O'Shaughnassey and Wrage

DACA87-99-D-0010 C-3.277



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/19/2001FWINTR2 Swendsen 0600 On site safety brief and UXO training 
0620 Begin gear load out. determined work process
0800 Depart FW base to pick up scrap
0900 Gentry departs to work  with survey1
0920 Complete scrap pick up and sorting, beginning intrusive in J46
1050 Complete digging flagged anomalies in J46
1051 Beginning intrusive in J39
1150 Complete digging flagged anomalies in J39
1155 Lunch
1225 Layout J32 for mag & dig clearance
1300 Houston, Tibbits arrived on site
1400 Break
1415 Return to work
1530 Complete mag & dig on J32, sorted scrap
1555 Dropped off scrap at scrap yard
1600 Returned to FW base
1630 End of day

Supervisor's Signature Team Members:

Alberti and Gentry

Steelman and Wright

N/A

12/19/2001QC #3 Crossley 0600 On site safety brief and UXO training 
0635 Load out
0830 Movement to bypass
0845 Set up in bypass Alpha area
1015 Mapping lot 6A, grids;  A01, A02, A03, A04
1036 Complete mapping, set up for next lot.
1112 Mapping lot 7A, grids; A11, A18, A26, A25
1131 Complete mapping, packup 
1145 Return
1200 Lunch
1230 Paperwork 
1340 Movement to bypass 
1456 Mapping lot 8A, grids; A37, A38, A39, A40
1522 Complete mapping, tear down, packup
1540 Return
1555 Clean, stow equipment, complete paperwork 
1630 Secure

Supervisor's Signature Team Members:

Addison

Ellington

N/A

DACA87-99-D-0010 C-3.278



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/19/2001Reacquire3 Bendel 0600 On site safety brief and UXO training on Bouncing Betty Flare
0620 Load truck & equipment 
0710 Arrived at grid M66 & setup for reacquire
0730 Started reacquire on grid M66. Eric Kramer departed for personal 
business 
0930 Break 
0945 Return to work in M66
1030 Complete grid M66 set 56 anomaly flags
1100 Setup on grid M67 Eric Kramer return to work
1130 Lunch 
1200 Return to work in grid M67
1215 Started reacquire on M67
1319 Complete grid M67 set 51 anomaly flags
1351 Setup on grid M68
1411 Start reacquire on M68
1500 Complete grid M68 set 72 anomaly flags
1515 Break 
1530 Return to work
1600 Return to FW compound
1630 End of day

Supervisor's Signature Team Members:

Kramer

Whitley

N/A

12/19/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Upload data points for reacquire in Sector P
0745 Set up RTS on P25 to reacquire points in P26
0921 Completed P26
0930-0940 Break
0945 Moved to sector N. Set up RTS on N42 to reacquire points in N29, 
N31, and N43
1120 Completed N29
1130-1200  Lunch
1425 Completed N31 and N43; reacquired 120 points in 4 grids
1445 Returned to base to process data for Thursday
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.279



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/19/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0645 Depart compound for bypass
0700 Arrive bypass, tailgate safety brief, offload gear
0715 Call from USA SUXOS to replace several flags in J24, responding
0720 Arrive J24, setting up to reacquire flags. After set up, talk with Team 
Leader of Intrusive 1 and see that paperwork shows flags are not missing but 
were never put in because they were "same as"
other flags, depart J24
0740 Returning to compound, Cope not feeling well and going home
0800 Told to pick up Gentry off of Demo 1 to use for reacquire
0830 Back to J66, tailgate safety brief for Gentry, start reacquire
0930-0940 Break
0940 Resume work. Called by USA SUXOS to replace flag in B62. Told him 
we would replace it after lunch
1130-1200 Lunch
1200 Moving to B62 to replace missing flag
1245 Complete with B62 and back in J66
1400-1410 Break
1410 Responding to B51 to replace missing flag, and, solve a grid stake 
problem
1445 Complete in B area, returned to J66 for reacquire
1540 Stop for the day, load gear and Gator
1555 Depart for compound
1605 Arrive compound, off load gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Gentry

N/A

DACA87-99-D-0010 C-3.280



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/19/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0615 Check instruments and load truck
0640 Barricades in place
0645 Tailgate safety brief
0700 On site at grid M24 ready to dig
0715 Begin dig
0755 Reacquire on site to locate 4 missing flags
0820 All missing flags same as other anomalies on other grids
0825 J24 complete for initial dig
0830 Begin J31
0910 Break
0925 Resume dig
0930 J31 ready for QC, begin J32
1015 J32 ready for QC, begin J25
1100 J25 ready for QC, begin J26
1130 Lunch
1200 Resume dig
1330 Grid J26 ready for QC, start J27
1400 Break
1415 Resume digging 
1535 Collect scrap and load truck
1540 Stop intrusive
1615 Return to compound for maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

12/19/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0615 Team leaders briefing, equipment checkout and load
0635 Depart compound 
0650 Arrived at M31, checking road blocks 
0700 Tailgate safety,
0720 Start intrusive operations on M31 
0900 Complete operations on M31, start operations on M38
1130 Lunch 
1200 Returned to M38
1345 M38.16 FZ STOKES
1540 Stop intrusive actions on M38,clean and load equipment 
1550 Depart M38 for compound 1600 Arrived at compound 
1630 End of shift going home

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.281



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/19/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment
0640 Depart compound, checking EZ
0655 At D64
0704 EZ ok
0706 Tail gate safety
0715 Digging on D64
0930-0945 Break
1200-1230 Lunch
1530 Loading truck, 36 flags dug
1540 Off grid
1550 At compound, off loading truck
1630 Done. NOTE: 8 foot by 8 foot pile of cement with steel cable and steel 
rebar, near flags 31/34/35/33/39/38/37

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

12/19/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, check, test and loadout equipment 
0635 Departed for E42 and check barriers
0710 Report barriers in place
0715 Tailgate safety brief
0720 Permission to go intrusive
0730 Continue Vallon check on E42, started  E40
0910 Completed E42
0920 Break 
0930 Visit by Corp rep
0935 Return to grid
0940 Started on E68
1100 Visit by FW PM
1130 Lunch 
1200 Return to grids 
1330 Break 
1345 Return to grids, consolidated everyone on E40 
1500 Burton & Nelson departed to replace two barriers
1535 Stopped intrusive, reload trucks 
1555 Departed for base
1610 Arrived base, download trucks and stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.282



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/19/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector B
0650 Arrive Sector B.  Place barriers
0700 All barriers in place. Notified USA SUXOS of above
0710 Tailgate safety brief
0720 Start intrusive ops on B66
0800 Complete B66,start B59
0835 Backhoe team arrived on site.  Gave them tailgate safety brief
0850 Complete B59,start B62
0855 Al Smith departs site to be with wife at hospital.  Had team member 
take him to compound
0935 Break
0950 Resume work
0955 Complete B62, start B61
1145 Lunch
1215 Resume work. Reacquire team arrived to locate flag on B62
1330 Completed B61, start B49
1400 Break
1415 Resume work.  Reacquire team back to find point on grid B51-11
1430 Completed B49, start B56
1445 Completed B56, start B57
1450 Completed B57, start B63
1500 Completed B63, start B64
1520 Completed B64, start B58
1530 Completed B58, start B51
1545 Cease ops. Will finish B51 next day. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools. Have 2 ea oil filters and 1ea grease gun 
to give Bo of FW for proper disposal. Items were dug up on grids
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.283



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/20/2001FWINTR1 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout 
0645 Fuel vehicles 
0704 Head out to grids 
1130 Lunch
1200 Off lunch
0711 Permission to start intrusive. Started intrusive
0855 Break
1125 Stop intrusive
1130 Lunch
1140 Off lunch
1141 Start demo operation
1230 Leshko and O'Shaughnassey on vacation 
1336 Demo operations complete
1352 Head back to L53 to pick up scrap from demo shot and  today's 
intrusive activities
1442 Head to scrap yard
1512 Head back to FW

Supervisor's Signature Team Members:

Leshko 

Clements and Whitley

O'Shaughnassey and Wrage

12/20/2001FWINTR2 Wright 0600 On site safety brief and UXO training 
0630 Loaded equipment vehicle 18, 20, whites 1, 5, 11, Vallon, 1169 
cassiopia, 10385
0700 Departed for grid J46
0720 Tailgate brief complete, cleared to go intrusive, started laying lines 
0915 Break
0940 Back sweeping
1115 Grid J46, incomplete, moving to G78, 79, 80, 81 picking  up dig 
packages
1225 At G78 started intrusive
1352 Grids G79, 78, 80 complete, G80 target 37mm TP, picture taken
1430 At scrap yard
1500 Departed for F/W compound
1515 Stored equipment completed paperwork
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

12/20/2001Mapping #2 Swendsen 0600 On site safety brief and UXO training 
0630 Loaded equipment, vehicles

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

DACA87-99-D-0010 C-3.284



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/20/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 QC team meeting
0700 QC3 out to map in sector A
0720 QC1 out to conduct 10% hole checks
1030 QC1 linked up with QC3 to assist with mapping
1215 LUNCH
1245 Back to work
1300 Validation of data base information
1500 Time sheets and expense reports
1530 Site Xmas get together
1630 End of the Day

Supervisor's Signature Team Members:

Soth

N/A

N/A

12/20/2001QC #3 Crossley 0600 On site safety brief and UXO training 
0620 Load out,  organize paperwork
0745 Move to bypass area Alpha
0755 Download. Set up for mapping
0922 Mapping lot 9A grids; A19, A33, A34, A35 
0950 Complete mapping
1000 Tear down and move 
1010 Set up
1117 Mapping lot 10A grids; A45, A46, A53, A54
1130 Allegro stopped logging. Set up flags
1145 Lunch
1217 Mapping lot 10A, grids A45,  A46, A53, A54.
1246 Complete mapping 
1250 Packup, move to new location
1406 Mapping lot 11A, grids A60,  A67, A68, couldn't  shoot A61 from 
same point
1433 Complete mapping
1445 Packup, load up
1500 Return
1510 Download, clean and stow equipment and complete paperwork 
1630 Secure

Supervisor's Signature Team Members:

Addison

Ellington

N/A

DACA87-99-D-0010 C-3.285



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/20/2001Reacquire3 Bendel 0600 On site safety brief and UXO training 
0620 Loaded vehicle & equipment 
0700 Arrived at M63 and started setup for reacquire, held tailgate safety brief
0731 Started reacquire of M63
0845 Complete reacquire in M63 set 58 anomaly flags
0905 Set and started reacquire in M64
0930 Break 
0945 Return to work in M64
1003 Complete reacquire in M64 set 28 anomaly  flags
1100 Set demo team
1400 Complete demo 
1600 Return to compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

12/20/2001Reacquire4 Houseknecht 0600 On site safety brief and UXO training 
0645 Load out and depart
0755 Set up RTS on N39 to reacquire points in grids N49 and N56. 
1135 Completed N46 and N56
1145-1215  Lunch break
1215 Moved to sector C 
1215-1400 Awaiting USA Environmental intrusive team to complete grid C46
1405 Set up on C67 to reacquire points in C47 and C48
1500 Completed C47 and C48
1515 Return to base 
1630 Secure for the week/holidays

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.286



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/20/2001Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Gator checkout and load
0645 Depart compound for the bypass
0650 Arrive bypass, tailgate safety brief. Off load gear
0715 Setting up for reacquire in J66 and J67
0725 Begin reacquire in J66
0815 Taking a break from the cold and the wind
0825 Resume work
1000-1010 Break
1010 Resume work
1130-1200 Lunch
1200 Contacted FW SUXOS about moving due to demo operation in our area, 
he told us to re-locate to the G sector. Loading up to make the move
1230 Arrive G sector, setting up for reacquire in G06 & G07
1240 Called to replace flags in B area, responding
1315 Complete in B area, moving back to J sector because demo is complete
1330 Setting up for reacquire in J67
1500 Stop for the day, load gear
1510 Depart for compound
1520 Arrive in compound, offload gear, complete paperwork
1545 Start party
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Gentry

N/A

N/A

12/20/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0615 Load truck and check instruments
0630 Depart compound for J27
0645 Barricades in place and tailgate safety brief
0700 Start intrusive on J27
0900 Break
0915 Resume dig
1010 Complete J27 move to J19
1115 Complete J19 moving to D07
1140 Lunch
1210 Begin dig on D07
1400 Break
1415 Resume dig
1500 Cease digging, return to compound for equipment maintenance
1530 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.287



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/20/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0615 Team leaders briefing 
0630 Depart compound 
0650 Arrived at grid M38
0700 Tailgate safety, road blocks in place
0705 Start intrusive operations on M38
1130 Depart M38 due to demo operations 
1115 Arrived at C46,47 & 48, C47 & 48 have no flags on grid
1200 Lunch
1230 Start C46, having slowed down by auto parts on 3 flags
1350 Complete C46
1415 Start C41
1435 Complete C41
1500 Depart area for fuel
1530 Arrived at compound, clean equipment,
1630 Depart compound end of day

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

12/20/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment 
0640 Departing compound, checking EZ
0650 At grid D64
0705 EZ ok, tail gate safety
0715 Cleared to dig
0915-0930 FW QC checking D50/D58, both grids passed QC
0930 Track hoe team moving large pile 8 foot By 8 foot near flag 39
1200-1230 Lunch
1500 Done for day on grid D64, track hoe used 5.5 hours moving big pile of 
cement with rebar, off grid, 18 flags dug
1515 At compound, off loading truck, cleaning equipment
1630 Day done

Supervisor's Signature Team Members:

Kendall and Martin

Vick and Thompson

Anderson and Hunt

DACA87-99-D-0010 C-3.288



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/20/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0610 USA team leaders brief, equipment checked, tested, and loaded out 
0625 Departed for E40 and check barriers
0700 Reported barriers in place
0710 Permission to go intrusive
0715 Tailgate safety brief
0720 Returned to E40
0920 Break 
0935 Return  to grid
1130 Lunch 
1200 Return to grid
1330 Break 
1345 Return to grid
1445 Complete E40, stop intrusive, restow trucks 
1500 Departed for base
1515 Arrived base, download trucks and send to fuel farm, clean and stow 
equipment, team leaders debrief, admin
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.289



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/20/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Depart for Sector B
0640 Arrive Sector B. Place barriers
0650 Barriers in place. Notified USA SUXOS of above
0700 Tailgate safety brief. Can go intrusive per USA SUXOS
0715 Start work B51
0800 Completed B51, start B65
0845 Completed B65, start B67. NOTE: Due to weather conditions (cold and 
wind) wind chill cold.  Giving team breaks  more often to warm up
0905 Break
0920 Resume work
0930 Completed B67, start B69
0945 Completed B69, start B68
1005 Completed B68. All Sector B complete. Start Sector C, C01
1015 Completed C01, start C09
1100 Completed C09, start C02
1120 Lunch
1150 Resume work
1215 Completed C02, start C03
1230 Completed C03, start C04
1245 Completed C04, start C06
1300 Completed C06, start C07
1315 Completed C07, start C08
1355 Completed C08. Break
1410 Break over. Moving to Sector A to pull yellow flags and fill in dig holes 
for rest of day
1500 Cease ops. Load tools. Pulled flags and filled holes from A01 to A40
1515 Depart for compound
1530 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/26/2001FWINTR1 Bendel 0600 On site safety brief and UXO training 
0620 Loaded trucks & equipment 
0630 Received intrusion check sheet from SUXOS
0700 Arrived at grid L53 held tailgate safety brief
0710 Commencing intrusive work
0745 SUXOS gave permission to go intrusive
0930 Break
0945 Returned to work in L53
1220 Lunch
1250 Return to work in L53
1430 Break 
1445 Return to work in L53
1540 Secured intrusive work, separated scrape 23 lbs. of OE & 2lbs non OE 
scrape
1600 Return to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Leshko 

Kramer 

Houston 

DACA87-99-D-0010 C-3.290



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/26/2001QC #1 Doak 0600 On site safety brief and UXO training 
0630 Vehicle and equipment check out
0650 Gathering information for Jim and Art regarding USA production. 
Charts and numbers
1200 Lunch
1230 Back to work
1300 Conducting 10% QC hole checks
1430 Providing additional information to Jim
1630 End of the Day

Supervisor's Signature Team Members:

Ellington 

N/A

N/A

12/26/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training on cold operations
0615 Check instruments and load trucks
0620 Check barricades
0645 Tailgate safety brief
0715 Begin dig on M58
0900 Break
0915 Resume dig
1025 M58 ready for QC, moving to M57
1125 M57 ready for QC, move to M53
1130 Lunch
1200 Resume dig
1345 Move to J20
1400 Break
1415 Resume dig on J20
1530 Load truck and fuel vehicles
1600 Return to compound
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

12/26/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0630 Team leaders briefing, check and load equipment 
0645 Depart compound for M39
0705 Arrived at M39, road blocks in place
0720 Start intrusive actions on M39
0830 Complete M39, start intrusive action on M56
1130 Complete M56, lunch
1200 Start intrusive action on M53 and M54 
1530 Scrap pickup,
1540 Load equipment 
1630 Leave compound end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.291



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/26/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment
0640 Depart compound, check EZ
0700 On grid
0705 EZ ok
0710 Tail gate safety, six persons on team
0715 Digging on grid D64
0900-0915 Break
1120 Done on grid D64, except track hoe digs, team working to get it running
1130 Team starting on grid D63
1200-1230 Lunch
1415-1430 Break, done on grid D64, 15 flags dug
1510 Scrap pickup all teams
1530 Loading truck
1545 Depart grid
1555 At compound, off loading gear
1630 Day done

Supervisor's Signature Team Members:

Kendall and Martin

Kraintz and Thompson

Anderson

12/26/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0610 USA team leaders brief, checked and tested equipment, inspected and 
loaded out trucks
0630 Departed for E68 and check barriers
0710 Report barriers in place
0715 Tailgate safety meeting, permission to go intrusive 
0725 Return to E68, mag & dig
0920 Break 
0935 Return to grid
1130 Lunch 
1200 Return to grid 
1335 Break 
1350 Return to grid 
1500 Found one of the trucks with a dead battery, called for cables 
1540 Stopped intrusive, reload trucks, restart other truck
1600 Departed for base
1615 Arrived base, restow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong

RISING and BENNETT

DACA87-99-D-0010 C-3.292



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/26/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector C
0645 Arrive Sector C. Place barriers
0710 Notify USA SUXOS barriers in place
0715 Tailgate safety brief
0720 Per USA SUXOS can go intrusive
0730 Start work Sector C, grid C10
0830 Completed C10, start C16
0840 Completed C16, start C17
0910 Completed C17, start C24
0920 Break
0935 Resume break
0950 Completed C24, start C18
1050 Completed C18, start C11
1100 Completed C11,start C12
1125 Completed C12. Lunch
1155 Resume work. Start C19
1240 Completed C19, start C20
1310 Completed C20, start C23
1320 Completed C23, start C15
1410  Completed C15. Break
1425 Resume work. Start C14
1455 Completed C14, start C13
1500 Completed C13, start C21
1545 Completed C21. Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

12/27/2001FWINTR1 Bendel 0600 On site safety brief and UXO training 
0620 Loadout trucks & equipment 
0700 Arrived at grid L53, gave tailgate safety brief
0719 Received permission from SUXOS Cecil Taylor road blocks are, go 
intrusive
0720 Commencing digging
0800 SUXOS Cecil Taylor & Corps rep visited grid
0930 Break 
0945 Return to work in L53
1145 Lunch
1215 Return to work in L53. Safety visited grid
1430 Break 
1445 Return to work in grid L53
1507 SUXOS Cecil Taylor visited grid
1540 Secured from digging separated scrap total of 20 lbs. of OE scrap
1600 Return to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Leshko 

Kramer 

Houston 

DACA87-99-D-0010 C-3.293



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/27/2001QC #1 Doak 0600 On site safety brief and UXO training. SUXOS put out information on 
status of project. Production rate and Corps concerns
0630 Vehicle and equipment check out
0700 Out to conduct 10% QC hole checks
1010 Made hot beverage run for FWENC intrusive team
1025 Continue with hole checks
1200 Lunch
1230 Back to work
1320 Off to magazines to conduct inventory with Cecil
1410 Inventory complete
1420 Off to bypass to conduct additional 10% hole check
1530 Back at office. Complete paperwork. Time sheets
1630 End of the day

Supervisor's Signature Team Members:

Ellington 

N/A

N/A

12/27/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0630 Load trucks, check barricades and check instruments
0655 Barricades in place, notified SUXOS
0715 Intrusive on J20
0900 Break
0915 Resume dig
0940 Notify SUXOS of OE on J20
0945 J20 ready for QC, except for J20-12 which has OE
0950 Move to J38 and start dig
1120 J38 ready for QC, move to J27 to redig it
1130 Lunch
1200 Begin dig on J27
1400 Break
1415 Resume dig
1500 J27 ready for QC, move to J39
1525 J39 ready for QC [previously dug], move to J44
1605 Move to compound
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.294



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/27/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0615 Team leaders briefing; check and load equipment 
0630 Depart area for M38
0645 Tailgate safety
0720 Start intrusive actions on M38
1100 Lunch 
1130 Returned to M38
1330 Digging large holes, two having 3" stokes
1500 Complete M38, starting M39
1545 Complete operations for day, load equipment return to compound 
1630 Leave compound end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

12/27/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment 
0640 One truck checking EZ
0645 2nd truck departs compound
0658 On D63
0700 EZ ok
0705 Tail gate safety
0715 On grid D63 digging
0930-0945 QC on D64, passed  QC
0945-1000 Break
1200-1230 Lunch, back on grid D64 with track hoe, filling in holes
1245 Track hoe moving cement blocks with steel rebar off grid D63 from in 
between the north east, north west grid line, this pile was blocking six flags 
from being cleared, 2500 pounds of block
1345 Track hoe done moving cement on D63, now filling in holes on D64
1500 Track hoe done on  D64
1515 Picking up scrap from other teams, loading truck, doing track hoe 
maintenance
1555 Leaving grid
1605 At compound, off loading trucks
1630 Day done

Supervisor's Signature Team Members:

Kendall and Martin

Kraintz and Thompson

Anderson

DACA87-99-D-0010 C-3.295



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/27/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leaders brief, checked and tested equipment, loaded trucks 
0635 Departed for E68 and to check barriers
0715 Report barriers in place
0720 Permission to go intrusive 
0725 Tailgate safety brief
0735 Started back on E68
0920 Break 
0935 Return to grid 
1030 Completed E68, started E56
1130 Lunch 
1200 Relocate trucks and equipment closer to E56, resume  mag and dig
1330 Break 
1345 Return to grid
1535 Stopped intrusive, reload trucks, sort scrap
1550 Departed for base
1605 Arrived base, team leaders debrief, download trucks, stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong

RISING and BENNETT

12/27/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector C
0655 Arrive Sector C. Set up barriers
0700 Notified USA SUXOS that barriers in place. Tailgate safety brief
0715 Start ops Sector C, grid C29
0800 Completed C29, start C31
0825 Completed C31, start C32
0830 Completed C32, start C40
0900 Completed C40, start C49
0915 Break
0930 Resume work
1000 Complete C49, start C48
1045 Complete C48, start C39
1125 Lunch
1155 Resume work
1230 Complete C39, start C47
1345 Completed C47, start C37
1355 Completed C37, start C41
1400 Completed C41, start C42
1415 Completed C42, start C43. Break
1430 Resume work
1435 Completed C43, start C34
1445 Cease intrusive ops. Move to Sector A to pull flags and fill holes
1530 Cease ops.  Clean and load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.296



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/28/2001Reacquire3 Bendel 0600 On site safety brief and UXO training on anti-personal mine
0620 Loaded equipment & trucks
0645 Collected data and converted for reacquire 
0725 Departed compound went to D010 alpha area to reacquire missing 
anomaly flags
0800 Started reacquire 
0930 Break 
0945 Return to work
1130 Lunch 
1200 Return to work
1300 Set Demo team, see demo log
1600 Secured from demo
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

12/28/2001USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0615 Load truck and check instruments
0645 Barricades in place
0710 Begin dig on J44
0740 J44 ready for QC, begin J45
0815 J45 ready for QC, start J46
0855 J46 ready for QC
0900 Break
0915 Move to D43
1100 D43 completed as much as possible, need two reacquires. Move to D44
1130 Lunch
1200 Resume digging on D44
1230 D44 ready for QC, move to D37
1310 Large [2500 LB] reinforced concrete block moved from grid by track 
hoe
1400 Break
1415 Resume dig
1515 D37 ready for QC, moving to D31
1530 Fuel vehicles and track hoe 
1600 Move to compound 
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.297



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/28/2001USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leaders briefing, equipment check and load 
0630 Leave compound for grid M53 & M54
0650 Arrived at M53 & M54, road blocks in place
0720 Start M53 and M54
1130 Lunch 
1200 Returned to M53 and M54
1330 Moved to D73 due to demo ops 
1340 Arrived at D73 
1415 Moved to safe area for first  demo shot 
1445 Returned to D73
1525 Pickup scrap
1530 Load equipment 
1535 Depart grid, pickup barricades, fuel vehicles and back hoe

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

12/28/2001USAINTR3 Renner 0600 On site safety brief and UXO training 
0612 Loading, testing equipment
0625 Departing compound, checking EZ
0635 On D63
0650 EZ Ok
0655 Tail gate safety
0705 Start digging on grid
0900-0915 Break
0955-1015 Team 1 passing through are grid area; NOTE: flags 
13/15/16/17/18/21 had 2500 pounds of cement  blocks with steel rebar on top 
of them, these were removed on 12/26-27/01
1030-1040 Team one moving there track hoe through are EZ
1050 Track hoe team on D63, rest of team on D71
1200-1230 Lunch
1300 Kraintz, while digging in a hole twisted his back, he does not wish to see 
a doctor, Also track hoe done on grid D 63; this grid done 32 flags dug, now 
working holes on D71
1330 Team one moving equipment through are grid, getting ready to depart 
area for demo
1410 Done on D71, 17 flags dug
1415 Depart grid for safe area due to demo shot
1445 Digging one flag each on grid A44/52
1515 Done in A area picking up scrap
1530 Loading trucks
1600 Departing for compound
1610 At compound
1630 Day done

Supervisor's Signature Team Members:

Kendall and Martin

Thompson

Anderson and Kraintz

DACA87-99-D-0010 C-3.298



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

12/28/2001USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, check and tested equipment loadout trucks 
0625 Departed for E56 and to check barriers
0655 Reported barriers in place
0710 Permission to go intrusive, tailgate safety brief
0720 Resumed on E56 
0800 Started on E57
0840 FW Safety paid a visit 
0920 Break 
0935 Returned to grids
1120 Completed E56
1130 Lunch 
1200 Returned  to grid 
1320 Completed E57, started E58
1340 Break 
1355 Returned to grid
1515 Stopped intrusive, reload trucks 
1535 Departed for fuel farm
1610 Arrived base, team leaders  debrief, download trucks, clean and stow 
equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong

RISING and BENNETT

12/28/2001USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector C
0650 Arrive Sector C. Place barriers
0700 Notified USA SUXOS of above
0710 Tailgate safety brief. Can go intrusive
0720 Start work grid C85
0830 Completed C85, start C75
0845 Completed C75, start C65
0900 Completed C65, start C64
0920 Break
0935 Resume work
1000 Completed C64, start C63
1100 Completed C63, start C73
1125 Lunch
1155 Resume work
1215 Completed C73, start C74
1300 Completed C74, start C72
1320 Completed C72, start C71
1400 Completed C71, start C62
1405 Cease ops and moved to Sector A for demo ops. Taking break while 
down in area
1430 Demo over. Resumed work on C62
1440 Completed C62, start C70
1520 Cease ops. Load tools
1530 Depart to fuel vehicles. Move barriers on way out

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.299



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/2/2002QC #1 Doak 0600 On site safety brief and UXO training
0630 Equipment and vehicle checkout
0645 Received data from Denver, processed and turned over to SUXOS for 
reacquire
1130 Lunch
1200 Out to bypass to conduct 10% hole checks
1400 Located a 37mm in grid C62, 22" from flag 1/2" deep. Notified ALCON
1545 Completed checks return to office
1610 Completed paperwork
1630 End of the Day

Supervisor's Signature Team Members:

Addison

N/A

N/A

1/2/2002Reacquire3 Bendel 0600 On site safety brief and UXO training 
0620 Loaded trucks & equipment
0635 Downloaded data for Vulcan 
0712 Arrived at grid F44 and setup for reacquire
0732 Started reacquire in F44
0750 Completed reacquire on F44 set 2 anomaly flags
0810 Setup on F42 for reacquire
0830 Started reacquire on F42
0850 Completed reacquire on F42 set 2 anomaly flags
0900 Moved to A58 to try setup for reacquire
0930 Break
0945 Return to work in grid A58
1020 Found corner stakes to be out of place, setting up on A51 to reacquire 
corner stakes for A58
1100 Reset corner stakes on A58 and started reacquire on A57
1130 Completed reacquire in A57 set 1 anomaly flag 
1200 Lunch
1230 Return to work in A58 setup to reacquire A59
1330 Could not setup, found northern grid stakes to be out of place
1410 Got corner stakes reset in A58
1430 Break 
1445 Return to work in A59
1527 Setup in A66 to try to get fix to set anomaly flag in A59
1610 Return to FW compound
1630 End of Day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.300



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/2/2002Reacquire4 Houseknecht 0600 On site safety brief and UXO training
0645 Upload data points for reacquire in Sector H
0755 Set up RTS on H18 for grids H7, 8, 9 and 16
1000 Completed grids H7, 8, 9 and 16
1020 Set up RTS on H42 to reacquire points in H30, 48, 50,  51, 58, 59, 65 
and 66
1145 Completed  H30, 48, 50, and 51
1155-1205 Lunch
1425 Completed  grids H58, 59, 65, and 66
1440 Set up RTS on L05 to reacquire points in H67 and 68
1510 Completed H67 and 68; Transit to C62 to obtain the northing and 
easting of two flags in grid for the SUXOS
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

1/2/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0615 Check instruments and load truck
0630 Check barricades
0645 Tailgate safety brief
0720 Begin dig operations on M13
0900 Break
0915 Resume digging
1130 Lunch 
1200 Resume dig
1400 Break
1415 Resume dig
1530 Stop intrusive and move to VMX-2 test site, both test items located on 
setting #3.  Extreme strong signal on setting #4
1600 Move to compound
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

1/2/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leaders briefing, check and load equipment 
0640 Depart compound for M53 &M54, check road blocks 
0650 Arrived at M53 & M54
0720 Start intrusive actions
1200 Lunch 
1230 Returned to M53 and M54
1400 Complete M53
1555 Stop operations for day
1600 Clean and load equipment, return to compound 
1615 Secure equipment 
1630 Depart area end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.301



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/2/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing  equipment 
0635 Departing compound, checking EZ
0645 In E area
0655 EZ OK
0700 Tail gate safety
0710 Digging on E24
0900-0915 Break
1200-1230 Lunch; NOTE: Took over this grid from team 4, team 3 
rechecked all flags with vallon, we were not sure as to what was already done; 
Flag 14/16/36/42/ missing, team used map to locate flag location
1430-1445 Break; NOTE 12/28/01 team took VMX-2 to test grid and 
checked buried 37mm
1510 Done on E24, 53 flags checked, 19 flags dug
1515 On D73
1550 Done D73, two holes started, but not done, loading trucks
1605 At compound, unloading trucks
1630 Day done

Supervisor's Signature Team Members:

Kendall and Martin

Thompson

Anderson and Kraintz

1/2/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, check, test, and loadout equipment. trucks 
maintenance checks
0620 4A departed to check barriers
0630 Departed base for E58
0655 Arrived, notified base barriers in place, setup break area, tailgate safety 
brief 
0725 Received permission to start intrusive 
0730 Returned to E58
0830 Started E59
0915 Break 
0930 Returned to grids 
1120 Completed E58, start E60
1130 Lunch 
1200 Return to grids 
1340 Break  
1355 Return to grids
1430 Completed E59
1520 4A departed on scrap pickup 
1540 Stopped intrusive, restow trucks 
1555 Departed for base
1610 Arrived base, team leaders  debrief, clean and stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.302



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/2/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector C
0645  Arrive Sector C. Place barriers
0700 Barriers in place. Notified USA SUXOS of above
0705 Tailgate safety brief
0730 Start intrusive ops Sector C, grid C70
0800 Completed C70, start C69
0845 Completed C69, start C68
0855 Completed C68, start C59
0905 Completed C59, start C60
0910 Break
0925 Resume work
0940 Completed C60, start C61
1035 Completed C61. Move to C56
1040 Arrive C56. Grids C56, C57, C58 all need to be reacquired. Notified 
USA SUXOS of above and he told me to start filling hole and pulling flags in 
Sector A. Started doing the above
1140 Lunch
1210 Resume work. Ceasing ops in Sector A and moving to Sector D to do 
grids
1230 Start grid D31
1300 Completed D31, start D24
1320 Completed D24, start D25
1345 Completed D25, start D17
1410 Completed D17, start D18
1415 Break
1430 Resume work
1435 Completed D18, start D19
1500 Completed D19, start D26
1530 Completed D26. Cease ops. Load tools
1550 Depart for compound
1610 Arrive compound. Unload tools
1630 Secure for day

0910 Break.
Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.303



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/3/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0610 Safety brief. Weather is snowy and 27 degrees 
0625 Team leader meeting 
0630 Loadout of trucks 4 and 11 with intrusive equipment and radios demo 2 
and 2a
0650 Departed FW
0715 Arrived at grid L53
0720 Received permission to commence intrusive operations by DO10 
SUXOS
0725 Tailgate safety brief
0730 Commenced intrusive operations
0905 Break
0920 Continued  work
1135 Lunch 
1205 Continued intrusive operations
1435 Break  
1450 Continued 
1535 Stopped intrusive operations
1540 Sent truck 11 to OE scrap yard
1545 Departed  for FW compound
1600 Arrived at FW compound
1630 Secured the day

Supervisor's Signature Team Members:

Leshko

Steelman

WHITLEY and O'SHAUGHNASSEY

1/3/2002QC #1 Doak 0600 On site safety brief and UXO training
0630 Equipment and vehicle check out. Weather: Cold and snow
0645 Paperwork and database update
0915 Out to bypass to conduct 10% hole checks
1200 Lunch
1230 Out with reacquire team to put in 10 QC digs
1500 Back at office to gather all equipment required for QC intrusive ops
1630 End of the Day

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.304



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/3/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded truck & equipment 
0635 Uploaded data for Vulcan reacquire 
0645 Re-entered data for 1/2/2002  log book
0716 Arrived at grid K38 setup for reacquire 
0740 Started reacquire in K38
0938 Complete reacquire in K38 set 72 anomaly flags
0945 Break
1000 Returned to work, moving to J28 to setup for reacquire 
1025 Started reacquire on grid J28
1055 Complete reacquire on J28 set 7 anomaly flags
1105 Started reacquire on J21
1136 Completed reacquire on J21 set 17 anomaly flags 
1145 Started reacquire on J35
1215 Complete reacquire in J35 set 6 anomaly flags
1230 Lunch 
1300 Return to work in J29
1330 Complete reacquire in grid J29 set 4 anomaly flags
1338 Started reacquire setup on J36
1400 Started reacquire on grid J36
1430 Completed reacquire on J36 set 6 anomaly flags
1445 Break 
1500 Return to work
1530 Investigated 124 total anomaly set flags on 112
1600 Return FW compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

1/3/2002Reacquire4 Houseknecht 0600 On site safety brief and UXO training
0740  Upload data points for mag, flag and dig grids in Sector A
0845 Set up RTS on A29 for to stake mag, flag and dig areas in grids A20, 28, 
36 and 44
1135 Completed staking grids  A20, 28 36
1140-1210 Lunch
1310 Completed staking  grids A44, 50, and 51
1330 Reacquired QC dig flags in lots 5A, 9A and 10A located in sector A in 
conjunction with DO 10 QC and QC assistant
1424 Completed lots 5A, 9A and 10A. Inserted blue pin flags in these lots
1510 Set up RTS on A58 to install mag, flag and dig stakes in A56
1530 Completed A56
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.305



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/3/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load trucks
0630 Check barricades
0645 Barricades in position
0650 Tailgate safety
0710 Start intrusive on M13
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive
1230 M13 ready for QC after 4 OE items disposed of
1235 Start intrusive on M14
1400 Break
1415 Resume intrusive
1545 Stop intrusive and load track hoe and trucks
1600 Depart for compound
1615 Arrive compound and equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

1/3/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, checkout and load equipment 
0635 Depart compound for grid M53
0700 Tailgate safety
0720 Road blocks checked, starting M53 
0805 M53 complete, starting M55
1130 Lunch 
1200 Returned to M55. Note: M55.21 listed on target ID, it is not on the grid 
map, the flag is not in the grid. M54 has 3 flags in general area where M55.21 
would be
1230 M55 completed, starting M46
1530 Scrap pickup, fuel bob cat, check M38 and C46 target IDs not recorded

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.306



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/3/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment 
0635 Depart compound, check EZ
0650 On D73
0702 EZ checked
0705 Tail gate safety
0715 Digging  on D73
0855 Track hoe working on D73, rest of team on D74
0900-0915 Break
1000 Done on D73, 7 flags dug, whole team on D74
1130-1200 Lunch. NOTE: Many of the hole  are several pieces of cement 
block with rebar
1400-1415 Break
1550 Loading truck, off grid
1605 At compound, unloading trucks
1630 Days end

Supervisor's Signature Team Members:

Kendall and Martin

Kraintz and Thompson

Anderson

1/3/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, check and test equipment, loadout trucks
0620 4A departs to check barriers
0635 Cassiopeia is ready, depart for E60
0655 Report barriers are in place
0700 Tailgate safety brief
0710 Permission to go intrusive
0715 Return to E60, started E61
0830 Complete E60, started E76
0915 Break 
0935 Return to grids 
1140 Lunch 
1210 Return to grids 
1220 Completed E61, started E75
1335 Break 
1350 Return to grids 
1500 Completed E76
1530 4A departed on scrap run
1540 Stopped intrusive, restow truck
1555 Departed for base
1610 Arrived base, team leaders  debrief, clean and stow equipment 
1620 4A returned from scrap run
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.307



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/3/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Depart for Sector D
0645 Arrive Sector D. Place barriers
0705 Barriers in place. Notified USA SUXOS of above
0715 Tailgate safety brief
0730 Per USA SUXOS can go intrusive. Start grid D27
0915 Break
0930 Resume work
1115 Completed D27, start D08.  Notified USA SUXOS that Al Smith hurt 
his back while moving some reinforced concrete and needed to go in. Had 
another team member take him to compound
1130 Lunch
1200 Resume work
1400 Break
1415 Resume work
1530 Cease ops. Load tools
1550 Depart to move barriers and go to compound
1610 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

1/4/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0610 Safety brief, weather is clear and cold 18 degrees
0625 Team leader meeting
0635 Loaded out trucks 11 and 10 with intrusive equipment
0650 Sent truck 11 for fuel
0705 Received permission from DO10 SUXOS for intrusive ops
0710 Truck 11 returned to FW compound and team departed for grid L53
0725 Arrived at grid L53
0730 Tailgate safety brief
0735 Commenced intrusive operations
0900 Break to re warm hands and toes
0915 Continued work
1100 Break
1115 Continued work
1205 Lunch
1235 Continued work
1300 Bill Bendel picked up Leshko for demo op
1340 Stopped working in grid L53 and went to Iron Mountain Road for 
further direction from DO10 SUXOS during demo ops
1500 Went to sector A to mag and dig alongside iron mountain road
1540 Stopped work in sector A
1545 Departed for FW
1600 Arrived at FW compound
1630 Secured for the weekend

Supervisor's Signature Team Members:

Leshko

Steelman

Whitley and O'Shaughnassey

DACA87-99-D-0010 C-3.308



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/4/2002Mapping #2 Swendsen 0600 On site safety brief and UXO training
1130 Loaded equipment
1200 At A36 SUXOS notified
1230 Stopped intrusive, moved out to help with demo

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

1/4/2002QC #1 Doak 0600 On site safety brief and UXO training
0630 Vehicle and equipment checkout
0650 Off site to fuel vehicle
0730 Processed and provided paperwork for site QC
0800 Out to bypass to conduct intrusive ops and 10% hole checks
0845 Loaned Vallon VMX2 S/N 1168 to USA. Cable problems
1130 Lunch
1200 Back to bypass to complete ops
1315 Intrusive and 10% checks complete
1340 Back at office, complete paperwork
1630 End of the Day

Supervisor's Signature Team Members:

Addison 

N/A

N/A

1/4/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0645 Upload  and converted data points to points for mag, flag, and dig grids 
in sectors A and B
0745 Set up RTS on A58 for grids A56, 57, 61, 62, 63. Completed grids A56, 
A57, A61, A62, A63, and B1, B2, and B9
1200-1230 Lunch
1245 Set up RTS on B44
1450 Completed grids B22, B28, B29 and B36
1510 Reacquired location of missing fags in grids B22 and B26. Both flags 
were in place and dug
1600 Return to base
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.309



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/4/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded truck & equipment 
0636 Loaded Vulcan data 
0719 Arrived at K00 started reacquire 
0800 Couldn't get setup moved to F07 started reacquire 
0850 Complete reacquire of F07 set 2 anomaly flags
0915 Started reacquire on F38
0950 Completed reacquire of F38 set 1 anomaly flag
1020 Arrived at K48 started reacquire 
1123 Complete reacquire of K48 set 11 anomaly flags
1200 Lunch 
1230 Return to work
1300 Set Demo team see demo log
1600 Return to FW compound
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

1/4/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load truck
0645 Barricades in place
0710 begin intrusive on M14
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive on M14
1350 Move from M14 to delta area during demo
1400  Break
1415 Resume digging on A63 area
1540 Stop intrusive, A63 ready for QC
1600 Fuel vehicles
1615 Return to compound 
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.310



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/4/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment 
0750 Depart compound for grid M46, check road blocks 
0705 Tailgate safety
0720 Start intrusive actions on M46
1130 Lunch 
1200 Returned to M46
1330 Load equipment depart for grid D33
1400 Start D33
1530 Complete C33, sort scrap, clean equipment and load
1550 Depart C33, gas vehicles 
1610 Arrived at compound, stored equipment 
1630 Depart area end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

1/4/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment 
0640 Depart compound, checking EZs
0650 On D74
0707 EZ ok
0710 Tail gate safety 
0715 Digging on D74, track hoe down due to frozen fuel lines
0840 VMX-2 broken, SUXOS bring new one
0900 SUXOS brings VMX-2 serial number 1168, team going to test grid
1000 Two persons take teams track hoe to compound to replace it
1120 Track hoe back  on grid
1200-1230 Lunch. NOTE: most holes dug are cement with steel rebar
1405 Working D66, track hoe still on D74
1425 Done on D66 two flags dug, moving to D80
1530 Done on D80 six flags dug, two flags missing
1550 Done on D74 26 flags dug, loading trucks 
1600 At compound
1630 Day done

Supervisor's Signature Team Members:

Kendall and Martin

Thompson

Anderson and Kraintz

DACA87-99-D-0010 C-3.311



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/4/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA team leaders brief, checked and test equipment, loadout trucks 
0620 4A departed to check barriers
0630 Departed base to Vallon test grid
0650 Reported barriers are in place 
0700 Tailgate safety brief
0710 Permission to go intrusive 
0715 Return to E75, started E62
0830 Completed E75, started E77
0920 Break 
0935 Return to grids 
1130 Lunch 
1200 Returned to grids 
1300 Finished E62, 25% of grid couldn't  be dug due to steep rocky bank 
along side of road, started E74
1330 Break 
1345 Return to grids 
1510 Completed E77
1525 4A departed on scrap run
1535 Stopped intrusive
1550 Departed for base
1610 Arrived base, team leaders debrief, download trucks, clean and stow 
equipment, clean trucks
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

1/4/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector D
0655 Arrive Sector D. Place Barriers
0705 Notified USA SUXOS of above
0710 Tailgate safety brief
0720 Start work Sector C, grid C40-5
0740 Swept all around flag #5 and did not get any type hits. Also checked 
approximately 5 foot radius of flag and did not get any type hits. Moved on 
to Sector D, grid D08 for backhoe ops. Having part of team start work on 
grid D15
0830 Completed grid D15, start grid D14
0930 Break
0945 Resume work
1130 Completed D08. Lunch
1200 Resume work. Sent 2 personnel to compound to swap out backhoes
1410 Break
1425 Resume work
1530 Cease ops. Load tools
1545 Depart for fuel and compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.312



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/7/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0615 Safety brief
0625 UXO training 
0635 Team leader meeting 
0640 Loadout of trucks 4 and 11 with intrusive equipment, 3 whites and 
radios demo 2 and spare 2
0700 Departed FW
0715 Arrived at grid L53, awaiting clearance to go intrusive
0740 Tailgate safety brief
0745 Permission to go intrusive given by do10 SUXOS
0750 Commenced intrusive work in grid L53
0945 Break 
1000 Continued working 
1110 Located a 2.36 inch rocket motor with fuze and reported it to do10 
SUXOS
1215 Lunch 
1245 Continued working 
1425 Break 
1440 Continued working 
1535 Stopped intrusive work
1540 Sent 2 personnel to OE scrap yard
1545 Departed for FW
1600 Arrived at FW compound 
1630 Secured for day

Supervisor's Signature Team Members:

Clements and Gentry

Houston

Alberti and O'Shaughnassey

1/7/2002QC #1 Doak 0600 On site safety brief and UXO training
0630 Vehicle and equipment checkout
0700 QC meeting
0730 Decision made to increase lot size in Sector A to 10 grids
0830 Preps to conduct QC checks on Mag & Dig lots
0900 Out to the bypass
1200 Lunch
1230 Back to work
1600 Completed 10% hole checks and Lots 2E, 3E, 4E (Mag & Dig) grids
1630 End of the Day

Supervisor's Signature Team Members:

Soth

Addison

Crossley

DACA87-99-D-0010 C-3.313



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/7/2002QC #3 Crossley 0600 On site safety brief and UXO training
0630 Annual training
0700 Load out, initiate paperwork
0800 Move to Bypass.
0815 Tailgate safety brief, Setup
0950 Mapping lot 11A grid A61
1015 Complete mapping, tear down move
1133 Mapping lot 12A grids A41, 42, 43
1143 Complete mapping, tear down 
1150 Lunch 
1220 Setup
1401 Start mapping lot 12A, grids A49, 58, 58, 64, 65, 66
1402 Second battery on Allegro dead, not normal life. Call in for 
replacement. Standing by
1430 Mapping
1455 Complete mapping, move
1505 Setup
1515 Mapping lot 12A, grid A55
1525 Complete mapping 
1530 Packup
1540 Return 
1555 Download, complete paperwork
1630 Secure

Supervisor's Signature Team Members:

Addison

Schneider

N/A

1/7/2002Reacquire3 Bendel 0600 On site safety brief and UXO training on 2.36" Rockets 
0620 Loaded truck & equipment 
0630 Downloaded data for Vulcan to do reacquire 
0650 Departed compound
0702 Arrived at grid E81, started setup for reacquire 
0750 Complete reacquire of E81 set 22 anomaly flags
0815 Setup in grid E80 started reacquire 
0853 Complete reacquire of E80 set 11 anomaly flags
0900 Return to compound to collect new data for reacquire of grids P52, P53, 
and P59
0930 Break 
0945 Return to work
0950 Contacted State Fire Marshals office to apply for Blasters License
1025 Started reacquire set of P52
1100 Determined that corner stakes are out of place 
1145 Lunch 
1215 Return to work in P53 resetting corner stakes 
1315 Setup vulcan and reacquired grid P53 
1340 Completed P53 set 2 anomaly flags
1412 Setup and reacquired grid P59 
1430 Complete reacquire in P59 set 1 anomaly flag
1445 Break 
1500 Return to work went to compound to collect more data for reacquire.
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.314



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/7/2002Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Gator checkout and load
0700 Depart compound for fuel
0730 Return to compound with fuel card, depart for bypass
0740 Arrive bypass, tailgate safety brief, off load gear
0755 Start reacquire of missing flags in C64, C72, D18 and D80
0900 Complete reacquire of "missing" flags. All flags were found not to be 
missing. All flags were in place and had been dug by an intrusive team.
0905 Relocating to do reacquire in J67
0915 Called by SUXOS to go to K05 and K06 to replace flags. Told that team 
was working and we would have to wait a few minutes for them to relocate
0955 Team relocated, start reacquire
1045 Reacquire of missing flags complete, relocating to J67
1055 Called by reacquire 3 to offer assistance with some stakes that appeared 
to be in the wrong location
1100 Setting up to check stakes. Found one stake out of position, relocated it 
and placed four reacquire flags in P52
1200-1230 Lunch
1230 Continuing work in P sector
1420 Complete in P sector, moving to J sector
1435 Setting up for reacquire in J67
1445 Start reacquire
1550 Complete for the day, load gear and Gator
1600 Depart for compound
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

1/7/2002Survey2 Houseknecht 0600 On site safety brief and UXO training 
0645 Load truck and transit to sector B to place mag, flag and dig stakes
0706 Set up RTS on B34 for grids B28
0737 Completed staking grid B28
0905 Completed staking B43, 44, 45, 46, 49 and 50
0947 Completed staking B51, B55 and B65
0950-1030 Uploaded data points for 310 grids for replacing reacquire flags
1120 Set up RTS on A57 to replace flag #10 in grid A 59
1150-1220 Lunch
1326 Completed staking A48, 56 and 63
1400 Completed staking B16, 22 and 26. Flags were in place in all three grids 
but the flag (#2) in grid B26 did not appear to have been dug even though the 
flag was bent
1415 Returned to FW base to process data in sector C and D mag, flag and dig 
areas

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.315



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/7/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0630 Check instruments and load trucks
0640 Check barricades
0700 Barricades in position, notified SUXOS
0715 Begin intrusive on K02
0745 K02 ready for QC after K02-1 OE destroyed, move to K03
0800 K03 ready for QC, move to K04
0820 K04 ready for QC, move to K05
0900 K05 needs reacquire on K05-4, move to K06
0900 Break
0915 Begin intrusive on K06
0950 K06 needs reacquire, move to K10
1025 K10 ready for QC, move to K09
1100 K09 ready for QC, move to K08
1115 K08 ready for QC, move to K07
1130 K07 ready for QC
1130 Lunch
1200 Resume dig on reacquired K06 and K05
1245 K05 and K06 ready for QC, move to K12
1330 K12 ready for QC, move to K11
1340 K11 ready for QC, move to K19
1400 Break
1415 Resume intrusive
1430 K19 ready for QC, move to K18
1445 K18 ready for QC, move to K17
1500 K17 ready for QC, move to K16
1510 K16 ready for QC, move to K15
1520 K15 ready for QC, move to K14
1530 K14 ready for QC, move to K13
1540 K13 ready for QC, move to K20
1600 Stop intrusive return to compound
1615 Maintenance on instrument 
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

1/7/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0630 Team leaders briefing, check and load equipment 
0650 Depart compound for grid H40, check road blocks 
0730 Start H41
1200 Lunch 
1230 Returned to H46
1545 Stop intrusive actions complete 11 grids, total target id's 114
1600 Depart grid area for compound
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

DACA87-99-D-0010 C-3.316



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/7/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0625 Loading, testing equipment 
0655 Depart compound, check EZ
0705 EZ ok
0715 At H1
0720 Tail gate safety
0730 Digging on H1/2
0845 Done on H1, two flags dug, H2 7 flags dug, moving to H11/10
1000 Done on H10, one flag dug, H11 five flags dug, moving to H19/12
1100 Done on H19, one flag dug, H12 , six flags dug, moving to H13/20/21 
1200 Done on H13, five flags dug, H20 one flag dug, H21 five flags dug
1200-1230 Lunch
1230 Moving to H3/4
1315 Done H3/4, 4/9 flags dug moving to H 5/14
1550 Done on grids, loading trucks
1600 At compound
1630 Day end

Supervisor's Signature Team Members:

Kendall and Martin

Wilson and Thompson

Anderson and Kraintz

1/7/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leaders brief, checked and testing equipment, loadout trucks 
0630 4A departed to check barriers 
0645 Departed for E26
0710 Tailgate safety brief 
0715 Report barriers are in place 
0725 Permission to go intrusive 
0730 Start digging flags on E26
0815 Completed E26, start E39
0915 Break 
0930 Returned to grid
1130 Lunch
1200 Return to grid
1215 Complete E39, start E38 & 53
1335 Break
1350 Return to grids
1410 Complete E38 
1445 Start E52 
1540 Stop intrusive, reload trucks 
1555 Departed for base
1610 Arrived base, team leaders debrief, download trucks and stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.317



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/7/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart compound to set up southern Barriers
0700 Setting up barriers
0715 Barriers in place. Notified USA SUXOS of above. Going to Sector F
0750 Arrive Sector F. Tailgate safety brief
0800 Start F36
0830 Completed F36, start F35
0900 Completed F35, start F43
0930 Break
0945 Resume work
0950 Completed F43, start F42
1010 Completed F42, start F49
1030 Completed F49, start F50
1055 Completed F50.  Waiting for grid sheets to be brought out
1130 Lunch
1200 Resume work. Start F29
1215 Completed F29, start F22
1245 Completed F22, start F07
1310 Completed F07, start F14
1345 Completed F14, start F08
1355 Break
1410 Resume work
1530 Cease ops. Load tools
1545 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

1/8/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0630 Foster Wheeler pay training by SUXOS
0700 Team leader meeting 
0705 Loadout of trucks 4 and 11 with intrusive equipment and radios demo2 
and spare2 and 3 whites
0730 Departed FW
0745 Arrived at grid L53
0750 Tailgate safety brief
0755 Cleared to start intrusive work by DO10 SUXOS
0800 Commenced intrusive ops
0935 Break 
0950 Continued working 
1140 Lunch 
1210 Ken Wright picked up Jake Clement to work on intrusive team 2. 
Continued working on grid L53
1400 Break 
1415 Continued working 
1540 Stopped intrusive ops
1545 Sent 1 truck to OE scrap site and returned to FW
1600 Arrived at FW compound 
1630 Secured for the day

Supervisor's Signature Team Members:

Alberti and Houston

Clements and Gentry

O'Shaughnassey 

DACA87-99-D-0010 C-3.318



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/8/2002Mapping #2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10 , whites 5, 1 cassiopia 10385 whites 
passed through test grid PPE safety glasses and gloves
0700 At grid A36
0730 Going intrusive
0845 Grid A36 complete 35 digs, orange boundary tape removed, moving to 
A44, break
0900 Started A44
0952 Grid A44 complete orange boundary marker removed
1000 Moved from grid A51 to C28 due to Corp completing QC on grids in A 
section getting new map from compound
1035 Back at C28 
1050 Corp done with the A section, moving back to A51
1105 Started intrusive on A51
1125 Grid A51 completed  moving to A50
1130 Started A50
1200 Finished grid A50 lunch
1230 Checking out grid A58
1300 Completed intrusive operations, returned to the compound for demo 
operation
1630 End of day

Supervisor's Signature Team Members:

Whitley

Steelman

N/A

1/8/2002QC #1 Doak 0600 On site safety brief and UXO training and Annual FWENC Training
0650 Vehicle and equipment checkout
0715 QC3 out to map lot 11A and 12A
0730 QC1 updating new database
1230 Lunch
1300 Back to work
1630 End of the Day

Supervisor's Signature Team Members:

Soth

N/A

N/A

DACA87-99-D-0010 C-3.319



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/8/2002Reacquire3 Bendel 0600 On site safety brief and UXO training on MK2 grenades 
0620-0650 Company training on Time sheets, Expense reports, money 
wasted 
0712 Loaded truck & equipment 
0740 Arrived at grid P31 started setup to reacquire 
0800 Started reacquire of P31
0835 Complete grid P31 set 31 anomaly flags
0847 Setup to reacquire grid P18/19
0913 Completed reacquire of grids P18 set 1 anomaly flag & P19 setting 14 
anomaly flags
0919 Started  setup of grid P15 for reacquire 
0930 Break 
0945 Return to work in P15
1045 Completed P15 set 29 anomaly flags
1057 Setup grid P08 for reacquire 
1125 Complete grid P08 set 5 anomaly flags
1145 Lunch
1200 Set Demo team, switch to Demo Log
1610 Return to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

1/8/2002Survey Lister 0600 On site safety brief and UXO training
0630-0700 Training on time keeping
0700-0730 Vehicle checkout and load, depart compound for the bypass
0740 Arrive bypass, tailgate safety brief, offload gear, and Gator
0755 Setting up for reacquire of J67
0900 Complete reacquire of J67, relocating to J63, 64 and 65
0910 Relocated and setting up for reacquire in J sector
0930 Called by Steve, SUXOS, to replace some flags in K25 and K28. locating 
to K sector
0945 Setting up to replace flags
1030 Complete in K sector, also replaced one flag in K23, moving back to J 
sector
1040 Resume work in J sector
1130-1200 Lunch
1200 Resume work in J sector
1350 Moving truck out of J sector because of demo ops
1400-1410 Break
1411 Told to pack up and return to the compound and prepare the Gator for 
turn in and reload for tomorrow
1425 Depart for the compound
1440 Arrive compound, off load gear and wash Gator
1540 Gator cleaned and parked, keys turned over to Marty
1541 Complete paperwork and prepare for tomorrows work
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.320



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/8/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0630-0700 Training on time sheets
0700 Upload data points to insert mag, flag and dig stakes for sector C; David 
Leshko replaces David Blackwell
0815 Tailgate safety brief
0830 Set up RTS on C13 for grids C4, 11, 12, 19, 20, 28, and 29
1110 Completed grids C04, 11, 12, 19, 20, 28, and 29
1146 Put reacquire flags in C05
1150-1220 Lunch
1257 Completed reacquiring points in C22 and C25
1335 Completed reacquiring points in C33
1400 Returned to base to process data for reacquiring points in sector N and 
clean Gators for turn in
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

1/8/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Loaded truck checked instruments
0645 Arrived  grid K20
0730 Begin intrusive grid K20
0750 Complete grid K20 ready for QC
0754 Begin intrusive grid K28
0805 stop intrusive K28
0807 Started intrusive in grid K27
0845 Completed K27 ready for QC
0846 Start grid K26
0900 Team break
0915 Continue intrusive ops grid K26
0946 Completed K26, ready for QC
0947 Start K25
1005 Stop digging K25
1125 Completed grid K25
1006 Start K24
1040 Stopped digging  while reacquire does pin placement
1100 Continue intrusive ops in K24
1130 Completed intrusive ops K24
1130 Break for lunch
1200 Resume intrusive on K22
1230 K22 ready for QC, begin K31
1330 K31 ready for QC, begin K32
1400 Break
1415 Resume intrusive
1415 K32 ready for QC, begin K33
1500 K33 ready for QC, begin K35
1550 Stop intrusive, load truck
1615 Instrument maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.321



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/8/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0630 Team leaders briefing, check and load equipment 
0650 Depart compound for grid H57, check road blocks 
0730 Start Hs
1200 Lunch 
1230 Returned
1545 Stop intrusive actions
1600 Depart grid area for compound
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

1/8/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0635 Depart compound
0645 On H14
0655 Tail gate safety
0730 Digging on H14/15
0830 Thompson twisted his back digging with pick
0915 Dug on grids H14/15/23, 20 Flags dug
0915-0930 Break. Done on H27/28/29/34  21, Flags dug, moving to H35/36
1210 Done on H35, 8 flags dug, moving to H36
1220-1250 Lunch
1300 Moving to A area to mag and flag areas that were not EM-61. Doing 
flagging only FW team within 200 feet. Using Whites to mag
1545 Done magging and flagging A 36/34 ,50 flags put in. Loading trucks; 
checking gates
1605 At compound, offloading trucks
1630 Days end

Supervisor's Signature Team Members:

Kendall and Martin

Wilson and Thompson

Anderson and Kraintz

DACA87-99-D-0010 C-3.322



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/8/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0620 USA team leaders brief, check and test equipment, loadout trucks
0640 Departed base
0650 Relocate to E53 
0700 Tailgate safety brief
0720 Permission to start intrusive 
0730 Returned to E53, started E52
0800 Complete E53
0900 Complete E52
0920 Break 
0935 Return to grids 
1000 Complete E51
1030 Complete E67
1050 Complete E69
1125 Complete E54
1130 Lunch 
1200 Start E80
1235 Due to demo, relocate to area P
1305 Start P01, P02
1325 Break 
1340 Return to grids 
1400 Complete P01
1545 Stopped intrusive, reload trucks 
1600 Departed for base
1615 Arrived base, team leaders  debrief, download trucks, stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

1/8/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0645 Depart compound to check barriers
0655 Checking barriers and locking gate
0705 Notified USA SUXOS gate locked and area secured
0715 Tailgate safety brief
0740 Start on grid F08
0920 Break
0935 Resume work
1130 Lunch
1200 Resume work
1300 Moved out of Sector F to Sector D, grid D11 for demo
1425 Break
1440 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound.  Unload tool
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.323



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/9/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0630 Team leader meeting 
0635 Loadout of trucks 4 and 11 with intrusive equipment, radios demo2 and 
spare2 and 3 whites
0645 Departed for gas station
0700 Departed gas station for grid L53
0715 Arrived at grid L53
0720 Tailgate safety brief
0725 Commenced intrusive ops
0855 Break 
0910 Continued working 
1140 Lunch 
1210 Continued working 
1325 Bill Bendel stopped by to look at items for demo ops. 1ea 2.36 inch 
rocket motor with fuze and 3ea  2.36 inch rocket motors that were un 
probable
1345 Departed grid L53 for roadside grids in C area
1355 Arrived in area of grid C12
1400 Break 
1415 Commenced intrusive operations in grid C12
1540 Stopped intrusive ops for the day. Found empty small arms brass
1545 Departed for OE scrap site via iron mountain road southern route, 
escorting USA team
1615 Arrived at FW compound 
1630 Secured for day

Supervisor's Signature Team Members:

Clements and Gentry

Houston and Alberti

O'Shaughnassey

1/9/2002QC #3 Crossley 0600 On site safety brief and UXO training
0620 Load up, initiate paperwork
0705 Move to bypass, tailgate safety brief
0720 Setup on point B53
0915 Mapping lot 1B, grids B03, 04, 05, 06
0940 Complete mapping, setup next lot
1044 Mapping lot 2B, grids B10,11,12,13
1111 Complete mapping, setup for next lot 
1140 Complete setup, lunch 
1210 Back to work
1231 Mapping lot 3B, grids B17, 18, 19, 20
1256 Complete mapping, setup for next lot
1326 Mapping lot 4B, grids B24, 25, 26, 27
1358 Complete mapping. Setup next grid
1400 Mapping lot 5B, grids B07, 14, 21, 35
1500 Complete mapping, tear down, packup 
1530 Return
1540 Download, complete paperwork, stow equipment
1630 Secure

Supervisor's Signature Team Members:

Addison

Ellington

Schneider 

DACA87-99-D-0010 C-3.324



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/9/2002Reacquire3 Bendel 0600 On site safety brief and UXO training on trip flares
0632 Checked anomaly flag numbers for prior days demolition 
0700 Return to compound to complete Demolition Log
0715 Arrived at grid P50/51 started setup for reacquire, had Survey team 1 
check corner stakes couldn't get setup on vulcan 
0845 Survey 1 readjusted corner stakes 
0915 Started setup of vulcan for reacquire of grid P51
1025 Completed grid P51 reacquire set 86 anomaly flags
1026 Break 
1041 Return to work in grid P50, started reacquire 
1125 Completed reacquire grid P50 set 31 anomaly flags
1130 Lunch 
1200 Return to work, set demo team see Demo Log
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

1/9/2002Survey Lister 0600 On site safety brief and UXO training
0700 Truck checkout and load. Locating and checking out Mule to replace 
Gator
0730 Departing for bypass
0745 Arrive bypass, tailgate safety brief
0755 Received call from Demo 1 About a problem with grid stakes, 
responding to N sector
0930 Complete in N sector, had problems with instruments. All stakes were 
found to be in the right location. Relocating to J sector for reacquire
0945 Begin reacquire of J3, 9 and 15
1200-1230 Complete reacquire of the above grids, lunch
1230 Resume reacquire
1245 Having problem with remote, going to get spare battery from Survey 2
1305 Returned to J sector and have to wait for Intrusive 3 to complete work 
in order to not violate exclusion zone
1320 Begin reacquire in J14
1400 Told to return to the compound because of demo ops near to our AO
1420 Departing bypass
1440 Arrive compound, offload gear, prepare for tomorrows operations
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.325



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/9/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Transit to sector N to reacquire points in N05, 21, 22, 31 and 39
0730 Tailgate safety brief
0715 Set up RTS on M69 to reacquire points in N05, 21, and 22
0830 Completed grids N21 and N22
1120 Completed N39
1130-1200 Lunch
1238 Completed N04; reacquired 100 points in 5 grids
1241 Transit to F66 to reacquire one point
1328 Transit to sector C to place mag, flag and dig stakes
1340 Set up RTS on C56
1557 Completed staking C34, 61, 65, and 66
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

1/9/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0645 Depart compound for K35
0700 Tailgate safety brief
0705 Start intrusive on K35
0725 K35 ready for QC, move to K36
0830 K36 ready for QC, move to K28
0840 K28 ready for QC, move to K37
0900 Break
0915 Resume intrusive
0930 K37 ready for QC, move to K38
1130 Lunch
1200 Resume intrusive on K38
1400 Break
1415 Move to A51
1430 Start intrusive on uncleared portion of A51
1545 A51 ready for QC, move to compound
1615 Instrument maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.326



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/9/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0630 Team leaders briefing, check and load equipment  
0645 Depart compound for grid sector H
0700 Arrived sector H, checked gate, tailgate safety 
0715 Start intrusive actions  on H68
1200 Lunch 
1230 Returned to H49
1330 Moved to sector P
1400 Start P27
1545 Stop intrusive operations on P27, load equipment, return to compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

1/9/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0640 Depart compound 
0650 On H36
0655 Tailgate safety
0705 Digging  on H36
0818 Done on D36, 14 flag dug, moving to H30
0840 Done on H30, 7 flag dug, moving to H22, four flags dug
0900 Done on H22
0900-0915 Break
0915 On H06
0945 SUXOS send Thompson to doctor for his back he twisted on 1/8/02
1030 Done on H6/7/8/9/, 16 flags dug. Moving to H16/17/18. NOTE: 
USACOE seed item found H08-5
1130 Done on H16/17, 14 flags dug, Lunch
1200 On H18
1300 Done on H18, four flags dug; moving trucks to H39. NOTE: Moving to 
keep 200 feet from FW Survey 1
1410 Chased off H39 by FW demo team, moving to P57/58
1440 P57 Done, three flags dug. Moving to P58, hole seem to be trash piles
1540 Working flags P58-1/2/14, these holes are deep and many items coming 
out of them, they are not clear
1550 Loading trucks
1600 At compound, off loading trucks
1630 Days end

Supervisor's Signature Team Members:

Kendall and Martin

Wilson and Thompson

Anderson and Kraintz

DACA87-99-D-0010 C-3.327



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/9/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment 
0630 Tow backhoe to EZ area
0720 Tailgate safety brief, permission to start intrusive
0730 Started on E80
0900 Started on E81
0915 Break 
0930 Return to grids 
1130 Lunch 
1200 Return to grids 
1240 Completed E80 & E81, relocate to P area
1310 Start P02 & P03
1330 Break 
1345 Return to grids 
1400 Bring backhoe to P02
1530 4A departed on scrap run
1545 Stopped intrusive 
1600 Departed for base
1615 Arrived base, team leaders debrief, download and stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.328



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/9/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0645 Depart to check Barriers and lock gate
0700 Barriers in place and gate locked. Notified USA SUXOS of above
0715 Tailgate safety brief
0730 Start work Sector F, grid F67
0800 Completed F67, start F60
0820 Completed F60, start F53
0845 Completed F53, start F46
0905 Completed F46, start F37
0920 Break
0935 Resume work
1000 Completed F37, start F38
1010 Completed F38, start F39
1035 Completed F39, start F30
1050 Completed F30, start F31
1100 Completed F31, start F32
1125 Completed F32, start F23
1130 Lunch
1200 Resume work
1220 Completed F23, start F24
1230 Completed F24, start F25
1240 Completed F25, start F17
1310 Completed F17, start F16
1350 Completed grids in Sector F, moving to D11
1400 Arrive D11, break
1415 Start work D11
1510 Completed D11, start D03
1545 Completed D03. Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.329



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/10/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0630 Team leader meeting
0635 Loadout of intrusive equipment into trucks 4 and 11. Checked out 3 
whites and radios demo2 and spare2
0705 Departed FW
0710 Received permission to go intrusive by DO10 SUXOS
0720 Arrived at grid L53
0725 Tailgate safety brief conducted
0735 Commenced intrusive operations
0925 Break 
0940 Continued working 
1200 Lunch 
1230 Picked up tools and equipment from grid
1240 Departed grid L53 for area of grid A63 along side of Iron Mountain road
1250 Arrived at A63, took over as team leader from K Wright for intrusive 
ops there
1405 Break 
1420 Continued working 
1515 Stopped intrusive operations
1520 Departed  for FW compound  and scrap site
1540 Arrived FW
1630 Secured for weekend

Supervisor's Signature Team Members:

Gentry and Houston

Clements

N/A

1/10/2002Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0645 Load mapping gear
0720 Transit to sector K to map grids K34, 43 and 56
0730 Tailgate safety brief
0745 Set up RTS on K17 to map K34 and K43, set up grids K34 and K43
0835 Begin K34 (Steelman/Alberti)
0912 Completed K34
0918 Begin K43 (Steelman/Alberti)
1001 Completed K43
1029 Begin K56 (Houseknecht/Alberti)
1 40 Complete K56
1100 Transit to sector P to map P56
1124 Higher priority; moved to sector E to map E65/66
1210 Begin mapping E66 (Houseknecht/Alberti)
1311 Completed E66
1348 Moved to sector P to map P56
1410-1440 Lunch
1454 Begin mapping P56 (Steelman/Houseknecht)
1514 Completed mapping P56
1530 Return to FW base
1600 Steelman departs; compensation for OT on Wednesday
1630 Secure

Supervisor's Signature Team Members:

Steelman

Alberti

N/A

DACA87-99-D-0010 C-3.330



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/10/2002Mapping #2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, whites 1, 5, passed through test grid, 
radio demo 2A, cassiopia, 10385
0700 Completed area sweep of housing to clear exclusion zone of unnecessary 
personnel,
0730 Completed tailgate brief, team Ken Wright, team chief, team members, 
Phil Whitley, Dave Leshko.  PPE safety glasses and gloves. Mag and dig 
operation in A57
0738 Ready to go intrusive, waiting on mapping team to put in two pin flags 
in A49, meanwhile checking layout of the grid 
0745 Came across dig number 3 in grid A57 contacted Todd Biggs to see if it 
was missed, it was, we will dig the item and log the information
0815 Mapping crew will be in the area of A57, moving to B22
0825 Checking B22 along with B1, 2, 9 to see if they have been completed, 
B22 has pin flags in it that some have been dug, contacted Steve Neill, stated 
if it had orange tape on the stakes ,it still needed dug
0835 B1 complete B2,9 still have the banks to be swept
0850 Started intrusive in B22
0930 Visited by Cecil Taylor, SUXOS
0940 Cecil Taylor left the area
1000 Grid B22 completed removed orange boundary tape
1014 Break
1029 Break over moving to A57
1031 Going intrusive on A57
1146 A57 completed, orange boundary marker removed, moving into A63
1150 A63 laid out
1200 Lunch
1230 Back in A63
1300 Kent Tibbits, came over to take over the team, Ken Wright going on 
demo operation
1600 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Leshko

Whitley

N/A

DACA87-99-D-0010 C-3.331



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/10/2002QC #3 Crossley 0600 On site safety brief and UXO training
0630 Load out, fuel vehicles
0810 Move to bypass
0825 Setup 
0957 Mapping lot 1C, grids C06, 07, 08 and15
1012 Mapping complete, setup for next lot
1117 Lot 2C. Grids C13, 14, 21
1132 Mapping complete. Setup for next grid
1215 Lunch 
1248 Mapping lot 3C grids, C23, 31, 32, 39
1303 Complete mapping, setup for next lot
1334 Mapping lot 4C grids, C01, C02, C03, C10
1346 Mapping complete, tear down to move
1400 Move to Mike area
1410 Demo ops preclude work in M area
1420 Setup back in Charlie 
1506 Mapping lot 5C, grids, C16, 17, 18, 24
1523 Complete mapping, tear down
1545 Return
1555 Download, stow gear, paperwork
1630 Secure

Supervisor's Signature Team Members:

Addison 

Schneider 

Ellington 

1/10/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Brief for FW personal and demo team
0645 Went and gassed vehicle 
0715 Return gas receipt
0730 Went and cleared all hole from demo on 1/9/02
0900 Setup on grid P16, started reacquire 
1020 Complete P16 reacquire set 21 anomaly flags
1040 Setup grid P17 for reacquire, started reacquire 
1123 Complete reacquire of P17 set 7 anomaly flag 
1200 Lunch 
1230 Returned to work 
1300 Set demo team, see demo log
1600 Returned FW compound 
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

DACA87-99-D-0010 C-3.332



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/10/2002Survey Lister 0600 On site safety brief and UXO training 
0700 Truck/Mule checkout and load. Acquiring maps and data for reacquire
0700 Depart compound for bypass
0710 Arrive bypass, tailgate safety brief offload gear
0725 Setting up in A sector to reacquire 3 points for QC
0855 Complete in A sector, relocating to J sector for reacquire
0900-0915 Break
0915 Start reacquire
1133-1202 Complete reacquire of J14, 08, 02, 01, 07 and J13, Lunch
1202 Relocate to J63 for reacquire
1215 Begin reacquire of J63
1300 Complete J63, relocating to C sector because of demo ops in F and M 
sectors
1315 Arrive J78, setting up for reacquire
1330 Break
1345 Resume reacquire
1445 Complete with C77 & 78. Relocating because Intrusive 5 had to work 
within 200 feet of our location
1450 Our intention was to work C50, 51 & 55 but Intrusive 4 was working in 
the area
1507 Demo ops complete, moving to K sector
1515 Arrive K sector, locating grids to be reacquired and appropriate location 
for RTS. Located grids and occupy point but intrusive team working too close
1540 Returning to compound
1550 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

1/10/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0630 Check instruments and load truck
0645 Fuel track hoe
0710 Arrive grid K38 
0720 Tailgate safety brief
0740 Start intrusive on K38 and K47
0900 Break
0915 Resume intrusive
0935 Move to K02 to clear area from 2.36 demo
0945 K02 cleared, move to K40
1000 Begin intrusive on K40
1045 K40 ready for QC, move to K41
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive
1500 K41 ready for QC, move to K42
1545 Stop intrusive
1600 Return to compound
1615 Maintenance on instruments
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.333



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/10/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0630 Team leaders briefing, check and load equipment 
0655 Depart compound for grid M46
0710 Arrived at M46
0730 Start intrusive actions on M46  
1200 Lunch 
1230 Returned to M65
1330 Depart M65 for P27 due to demo operation 
1530 Scrap pickup, clean and load equipment 
1545 Depart area refuel trucks and back hoe
1615 Return to compound
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

1/10/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Loading and testing equipment
0650 Depart compound
0700 On H39, tail gate safety
0710 Digging on H39
0840 Done on H39, 11flags dug, moving to H38
0900 Done on H38, 7 flags dug
0930 Done on H37, 11 flags dug
0930-0945 Break
0945 On H31
1045 Done on H31, 9 flags dug, moving to H24
1115 Done on H24, 6 flags dug, moving to M71
1130 On M71 digging, holes seem to be trash holes, with lots items per flag
1215-1245 Lunch 
1345 Done on M71, 4 flags dug
1355 On P58, waiting for FW mapping crew to set up gear and move 200 
foot from us
1430 FW clear of are 200 foot area, digging on P58. Most flag holes are trash 
holes, red clay seems to be setting VMX-2 off
1550 Off grid
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Kendall and Martin

Wilson and Thompson

Anderson and Kraintz

DACA87-99-D-0010 C-3.334



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/10/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0620 USA team leaders brief, check and test equipment, loadout trucks
0635 Departed for F1
0650 Arrived, set break area
0700 Tailgate safety brief
0710 Permission to start intrusive 
0720 Started on F1
0800 Started on F2
0830 Complete F1
0920 Break 
0935 Return to grids 
0940 Start F3
0950 Complete F2
1015 Start F4
1030 Complete F3, start F9
1045 Complete F4
1130 Lunch 
1200 Return to grid
1330 Relocate to C area due to demo
1400 Set up on C5 and C12, break 
1415 Return to grids
1430 Complete C12
1510 Complete C5, started C22
1540 Complete C22, stopped intrusive
1555 Departed for base
1610 Arrived base, team leaders  debrief, download clean and stow equipment , 
admin 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

DACA87-99-D-0010 C-3.335



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/10/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0645 Depart to check barriers and lock gate
0700 All barriers in place and gate locked. Notified USA SUXOS of above
0715 Arrive Sector F. Tailgate safety brief
0730 Start grid F68
0830 Completed F68, start F69
0850 Completed F69, start F61
0900 Completed F61, start F54
0930 Break
0945 Resume work
1100 Completed F54, start F55
1120 Completed F55, start F48
1130 Lunch
1200 Resume work
1215 Completed F48, start F47
1245 Completed F47, start F40
1300 Completed F40, start F33
1330 Completed F33, start F26
1340 Cease ops Sector F. Move to Sector D, grid D01
1415 Arrive Sector D. Break
1430 Start work D01
1445 Completed D01, start D02
1515 Completed D02, start D09
1530 Completed D09. Cease ops. Load tools
1550 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.336



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/14/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0630 Team leader meeting 
0635 Loadout of intrusive equipment in trucks 4 and 11
0700 Departed FW for grid L53
0715 Arrived at L53
0720 Tailgate safety brief
0735 Received permission to go intrusive 
0737 Started intrusive on grid L53
0915 Break 
0930 Continued working 
1130 Lunch 
1200 Continued working 
1230 DO-10 SUXOS called and said to relieve K Wright in grid B50 along  
side of Iron Mountain road
1300 Stopped intrusive operation on grid L53
1305 Departed for grid B50
1315 Arrived at B50 and did turnover with Ken Wright 
1325 Continued working in grid B50 and B43
1335 QC stopped our work on B50 and B43 because we did not have a Vallon 
to check our holes
1336 I informed Cecil of QC's work stoppage on our grid
1345 Cecil called back and said he was sending a Vallon out to us at grid B50
1400 Continued working in grids B50 and B43 and checking grids with a 
Vallon 
1415 Grid B50 completed with white
1425 Break 
1440 Continued working in grid B43
1505 Ken Wright stopped by grid B43 to take the Vallon
1510 Ken left grid B43
1511 Continued working in grid B43
1535 Stopped intrusive in grid B43. Completed with white
1545 Departed for FW with one truck dropping OE scrap at scrap site
1600 Arrived at FW compound 
1630 Secured for the day

Supervisor's Signature Team Members:

Leshko and O'Shaughnassey

Clements and Gentry

N/A

DACA87-99-D-0010 C-3.337



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/14/2002Mapping #2 Swendsen 0600 On site safety brief and UXO training
0625 Loaded equipment vehicle 10, whites 1,5 , passes through test grid 
cassiopia 10385 , radio 
demo2A
0650 Departed compound
0700 Started sweep of housing area and changed locks on Summerall gate
0710 Sweep and lock changed
0720 Tailgate brief  weather, possible rain, slips on hillside, PPE safety 
glasses and gloves
0730 Starting at B01, doing intrusive on banks
0745 Intrusive in B02
0905 B02 completed, starting on B01
0933 Break
0948 Break over
1005 B01 complete starting B08
1025 Completed B08
1030 Started B09
1100 B09 completed starting B49
1135 Lunch
1205 Back in grid B49
1315 Kent Tibbits took over the team, Ken Wright going on demo operation
1600 Changed gate locks on Summerall gate
1610 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

1/14/2002QC #3 Crossley 0600 On site safety brief and UXO training
0630 Load out do initial paperwork
0900 Move to bypass setup
1004 Mapping lot 1M grids, M24, 25, 31, 39
1024 complete mapping, break down, move
1030 Setup
1136 Mapping lot 1L grids, L06, 07, 16, 17
1206 Complete mapping, packup, move to Charlie sector
1230 Lunch 
1300 Setup
1437 Mapping lot 5C grids, C59, 60, 62, 63
1503 Complete mapping 
1504 Mapping lot 6C grids C68, 69, 70, 71
1520 Complete mapping, packup 
1550 Return
1600 Stow gear complete paperwork
1630 Secure

Supervisor's Signature Team Members:

Ellington 

Soth

N/A

DACA87-99-D-0010 C-3.338



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/14/2002Reacquire3 Bendel 0600 On site safety brief and UXO training on Demolition setup 
0620 Loaded truck and equipment 
0640 Arrived at grid P11/P12 setup and started reacquire 
0735 Complete reacquire on P11 set 3 anomaly flags, P12 set 2 anomaly flags
0800 Setup on grid P04 started reacquire 
0850 Complete reacquire on P04 set 28 anomaly flags 
0910 Setup on grid P05 started reacquire 
0930 Break
0945 Return to work in P05, re-setup lasers in order to complete  P05
1007 Complete reacquire of grid P05 set 9 anomaly flags
1028 Set up vulcan on grid P62 and started reacquire 
1117 Complete reacquire of grid P62 set 31 anomaly flag
1135 Set up on P63 and started reacquire 
1207 Complete reacquire of P63 set 10 anomaly flags
1230 Set demolition team (See Demo log)
1600 Secured from Demo
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

1/14/2002Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Mule checkout and load
0700 Depart compound for bypass
0715 Arrive bypass, tailgate safety briefing. Setting up for reacquire of C61
0800 Complete reacquire of C61, relocating to K sector to replace two flags 
missing in K42
0810 Arrive K sector, begin reacquire of missing flags
0845 Complete with K42, start set up of RTS to do reacquire in K sector
0915 Set up of RTS complete, break
0930 Resume reacquire in K sector
0945 Found out grids K36, 38 and 48 were already reacquired
0955 Start reacquire of K21 and 30
1040 Complete, going to replace missing flags for Intrusive 1 in K52 and 44
1145 Complete with flag replacement, taking down equipment
1200-1230 Lunch
1230 Returning to compound, problem with Cassiopeia and will have to get 
more data in order to do more reacquire
1240 In compound, Cassiopeia fixed by Todd, Rob down loading more data 
for RTS
1310 Depart compound for bypass, C sector
1320 Arrive C sector setting up for reacquire of C50 and 51
1400 Relocating to C55 And 56
1410 Setting up to reacquire C57
1540 Complete C57, packing up to return to the compound
1555 Depart for the compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.339



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/14/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Training on QC mapping by David Crossley
0810 Set up RTS on B53 to map lot 6B consisting of grids B31-B34
0930 Tailgate safety brief
1000-1015 Break
1024 Begin mapping lot 6B (Alberti/Blackwell)
1046 Completed Lot 6B
1105 Set up Lot B
1140-1210 Lunch
1230 Set up Lot 8B consisting of grids B08, B15, B23 and B30
1430 Begin mapping Lot 8B
1438 Completed mapping Lot 8B
1510 Begin setting up Lot 9B consisting of grids B08, B15, B23 and B30
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

1/14/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load truck
0700 Arrive at K42
0710 Tailgate safety brief
0730 Begin intrusive on K42
0900 Break
0915 Resume intrusive
0945 K42 ready for QC, begin K44
1130 Lunch
1200 Resume intrusive
1230 K44 ready for QC, begin K52
1400 Break
1415 Resume intrusive
1525 Stop intrusive for scrap run

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Matter

N/A

DACA87-99-D-0010 C-3.340



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/14/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0630 Team leaders briefing, check and load equipment
0655 Leave compound, check gates and old housing area cleared, tailgate 
safety
0730 Start intrusive operation 
0800 Started working grid having  one team member using instrument and 
three team members digging, this caused the team to slowdown with having 
one and two team members to wait for the dig area to be checked 
1200 Lunch 
1230 Returned to M65
1300 Moved to P27 due to demo operation 
1330 Start P27
1535 Completed P27, sort scrap, clean equipment and load 
1600 Awaiting all personnel depart area 
1615 Arrived at compound 
1630 depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Brooks

Wunchel and Collier

N/A

1/14/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Load and test equipment
0650 Depart compound
0700 On M71
0705 Tail gate safety
0715 Digging on M7. NOTE:  Holes on this grid are hard to clear, lots of tiny 
trash making vallons ring even after a large metal item is found
0800 Kraintz slipped and fell twisting his back ,while walking down a incline 
to grid M71
0920 SUXOS sending him to doctors
0930-0945 Break. NOTE: Flags M71-1/2/15 are under the black top road
1215-1245 Lunch
1315 Moving off M71, 22 flags dug, moving to P58, P57
1330 Done on P57, 1 flag dug, moving to P58. NOTE: Lots of trash holes, 
Flags 6/7/17 have steel cable and a six foot rod in ground, waiting to see if 
team can use a track hoe in this area. NOTE: Flag P58-9 Under blacktop road
1350 Off grid
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Wilson

Anderson and Kraintz

DACA87-99-D-0010 C-3.341



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/14/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leaders brief, checked & tested equipment, loadout trucks, 
divided into two more teams 
0645 Departed for F9
0710 Tailgate safety brief
0730 Permission granted, started intrusive on F9
0915 Break
0930 Return to grid 
1050 Complete F9, started F5 mag & dig
1145 Lunch 
1215 Return to grid
1345 Break 
1400 Return to grid
1550 Stopped intrusive
1605 Departed for base
1615 Arrived base, team leaders  debrief, download trucks, stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Nelson and Rising

N/A

1/14/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0630 Check and load equipment. Identify equipment shortfalls
0730 FW QC brief
0745 Depart compound
0800 Drop off track hoe in M sector
0810 Conduct tailgate safety brief
0815 Started intrusive activities in grid L57
0830 Complete grid L57
0831 Start Grid L58
0855 Complete grid L58
0856 Start grid L59
0900 Break
0915 Continue ops grid L59
1045 Completed grid L59
1046 Start grid L50
1130 Break for lunch
1200 Continue grid ops on L50
1350 complete grid L50
1355 Started intrusive ops grid L47
1400 Break
1415 Continue in grid L47
1430 Complete grid L47
1431 Start grid L48
1505 Complete grid L48
1506 Start grid L49
1525 Stop intrusive ops in L49
1530 Deliver scrap to road for team 1 pick-up
1535 Return to M sector to recover track hoe
1600 Arrived  compound store equipment 
1630 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Thompson

Barton

DACA87-99-D-0010 C-3.342



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/14/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0700 Depart compound 
0730 Started work grid C49
0930 Finished grid C25/break 
0945 Moved to M06 
1200 Lunch 
1230 Resumed work, M06
1400 Moved to D18
1415 Break
1430 Started  D18
1500 Moving to M06
1515 Started  M06 
1545 Stopped  work on M06, load truck
1600 Depart for compound

Supervisor's Signature Team Members:

Byrd and Kendall

Bennett

POTTS

DACA87-99-D-0010 C-3.343



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/15/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0625 Team leader meeting
0630 Loadout of trucks 4 and 11 with intrusive equipment, 3 whites and 
radios demo2 and spare
0650 Departed FW for grid L53
0705 Received permission from DO10 SUXOS to start intrusive operations
0706 Arrived at grid L53
0710 Tailgate safety brief
0715 Commenced intrusive operations in L53 and notified DO10 SUXOS
0830 Hot drink break with FW safety
0845 Continued working 
0855 Setup 1 lane to sweep in grid L54 to determine how much OE there 
might be and started mag and dig with 1 team
0920 Found 1 ea, 2.36 rocket motor with live fuze in grid L54 and reported it 
to DO10 SUXOS 
0955 Water break
1000 Continued working 
1035 Located a 2.36 inch rocket in grid L54. It appears to be a live heat 
round. Reported it to DO10 SUXOS
1130 Lunch 
1200 Continued working in grid L53 with 2 dig teams and in grid L54 with 1 
dig team
1230 Stopped intrusive in grids L53 and L54 so the demo team could check 
out OE items 
1240 Prepared demo shots 
1250 Departed for grid B22 along iron mountain road to relieve K Wright's 
intrusive team
1300 Arrived at grid B22
1305 Briefed by K Wright on job
1315 Continued intrusive work with Vallon and Whites in B22
1355 Completed grid B22 and moved south to grid B9
1400 Break 
1415 Commenced clearing grid B9
1525 Stopped intrusive in grid B9. Grid completed
1530 Departed for FW compound and OE scrap site
1545 Arrived at FW compound and commenced sharpening intrusive hand 
tools
1610 Completed hand tools
1630 Secured for the day

Supervisor's Signature Team Members:

Leshko and Gentry

Clements and Steelman

O'Shaughnassey and WHITLEY

DACA87-99-D-0010 C-3.344



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/15/2002Mapping #2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment vehicle 10, radio demo2A, vallon 1169, cassiopia 
10385
0650 Started housing sweep
0715 Housing sweep complete
0720 Tailgate brief, slips on hillsides, vallon checked in test grid 
0735 Going intrusive  grid B49
0935 Grids B49, 50 completed, break
0950 Back in B43
1110 Grid B43 completed started B22
1130 Lunch
1200 Back in B22
1250 Waiting for Kent Tibbit's to take over team Ken Wright going to demo 
operation

Supervisor's Signature Team Members:

Wrage

N/A

N/A

1/15/2002QC #3 Crossley 0600 On site safety brief and UXO training
0620 Load out, initialize paperwork
0700 Move to bypass area
0715 Setup in sector J
0825 Mapping lot 1J, grids; J42, 43, 44, 45
0850 Complete mapping tear down, move
0900 Set in sector F
0952 Mapping lot 1H, grids; H13, 14, 15, 23
1021 Complete mapping, tear down move
1030 Setup 2 lots in K sector
1225 Lunch
1255 Back to work
1307 Mapping lots 1K grids; K01, 02, 05, 06 & 2K, grids; K03, 04, 09, 10
1345 Complete mapping, tear down, move to sector F
1405 Setup 
1530 Setup complete for mapping, insufficient time to map safely, tear down
1545 Return 
1600 Download, stow gear, complete paperwork 
1630 Secure

Supervisor's Signature Team Members:

Addison

Ellington 

N/A

DACA87-99-D-0010 C-3.345



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/15/2002Reacquire3 Bendel 0600 On site safety brief and UXO training on Law rockets 
0620 Loaded trucks and equipment 
0700 Arrived at Grid G76 and started setup for reacquire with vulcan 
0730 Setup to reacquire grids G75/76/77
0900 Complete reacquire in grids G75/76/77. G75 flags were in place, G76 set 
2 anomaly flags and G77 set 1 anomaly flag. All other points were matching 
to flags by bordering grids 
0930 Break 
0945 Return to N61 and N55
1015 Started reacquire in N55 
1050 Complete reacquire in N55 set 43 anomaly flags
1100 Started reacquire in N61
1134 Complete reacquire in N61 set 47 anomaly flags 
1135 Lunch 
1205 Return to work set Demo team, See demo log
1630 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

1/15/2002Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Gator checkout and load
0701 Standing by for Nancy to help out with some computer problems
0710 Depart compound for D sector of bypass
0720 Arrive bypass, tailgate safety brief. Off load gear for reacquire
0735 Call from Cecil to replace flags for intrusive team in M66, departing D 
sector
0745 Obtained coordinates from team leader, relocating points
0815 Complete, returning to D sector
0825 Resume reacquire
0940-0955 Break
0955 Resume reacquire
1130-1200 Lunch
1200 Resume work
1335-1350 Break
1350 Resume work
1540 Stop for the day, load gear. Departure on hold because of demo ops
1600 Told to go south to get to the compound, departing
1615 Arrive compound, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.346



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/15/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Equipment loadout for mapping and QC mapping
0710 Fuel truck and Mule
0730 Tailgate safety brief
0745 Set up RTS on F02 to map E65(R)
0815 Set up grid E65
0850 Begin mapping E65(R)  (Blackwell/Houseknecht)
0942 Completed E65(R)
1010-1025 Break
1030 Transit to B19 to map one line in Lot 8b. Set up RTS on B19
1122 Begin mapping line 100 of Lot8b
1128 Completed mapping line 100 of Lot8b
1155-1225 Lunch
1252 Set up RTS on B50 to map Lot9B consisting of grids B56, 57, 63 and 64
1333 Begin Lot9B
1348 Complete Lot9B
1400 Set up Lot 10B consisting of grids B66-B69
1431 Begin mapping Lot10B (Alberti/Blackwell)
1446 Completed mapping Lot10B
1455 Set up Lot 11B consisting of B59-B62
1516 Begin mapping Lot11B
1534 Completed mapping Lot11B
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

1/15/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load truck
0645 Arrive K area and unload track hoe 
0650 Tailgate safety brief
0710 Begin intrusive on K52
0830 K52 ready for QC, begin K51
0900 Break
0915 Resume intrusive on K51
0930 K51 ready for QC, begin K61
1015 K61 ready for Q C, begin K60
1100 K60 ready for QC, begin K45
1130 Lunch
1200 Resume intrusive on K45
1300 K45 ready for QC
1305 Load track hoe and refuel it
1345 Begin intrusive on D14
1400 Break
1415 Resume intrusive on D14
1540 Load track hoe and truck
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.347



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/15/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0615 Team leaders briefing, check and load equipment 
0655 Depart compound for M65 check road blocks 
0700 Arrived at M65
0705 Start intrusive actions on M65 
0740 Completed M65, start M66
1200 Lunch 
1230 Returned to M66
1330 Depart M66 due to demo operations, shift to P22, 23 and 28
1345 Start P23

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

1/15/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment 
0640 Depart compound 
0650 On M71
0655 Tail gate safety
0702 Digging on  M71/64, trash holes
0730 Done on M71, 1 flag dug, moving to M64
0930-0945 Break
1200-1230 Lunch
1330 Off M64, 24 Flags dug, moving to P58
1340 On P58
1430-1445 Break
1500 Done on P58, 3 flags done on P50
1550 3 flags cleared on P50, loading trucks
1600 At compound, off loading trucks
1630 Days end

Supervisor's Signature Team Members:

Martin

Wilson

Anderson

DACA87-99-D-0010 C-3.348



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/15/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0610 USA team leaders brief, check and test and loadout equipment 
0635 Departed for F5
0655 Tailgate safety  brief, set break area
0705 Received permission to go intrusive 
0710 Return to F5
0800 Start F6
0830 Complete F5
0920 Break 
0935 Packup to relocate, FW stops by for visit 
0955 Relocated, returned to work F6
1130 Lunch
1200 Return to grid
1335 Break  
1350 Return to grid
1410 Started F13
1530 Complete F6
1545 Stopped intrusive, restow trucks, standby for demo shot 
1605 Shot cleared, departed for base
1620 Arrived base, team leaders  brief, download and stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Nelson and Rising

N/A

1/15/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart to lock south gate
0705 South gate locked. Notified USA SUXOS of above
0710 Tailgate safety grief
0725 Start work grid L09
0745 Completed L09, start L13
0915 Completed L13, start L14
0930 Completed L14. Break
0945 Start work L18
1130 Lunch
1200 Resume work
1320 Depart Sector L for Sector P for demo ops
1330 Start work P08
1400 Completed P08. Per USA SUXOS split team two to Tm2 and two to 
Tm3 for rest of day because of demo
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.349



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/15/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Equipment inspection and loadout
0649 Arrive sector M download track hoe
0700 Arrive sector L conduct daily tailgate safety brief
0710 Start intrusive ops grid L49
0812 Stopped intrusive in L49
0813 Started  intrusive operations in L56
0900 Break
0915 Returned to Grid L56
0925 Complete grid L56
0926 Begin grid L55
1050 Completed L55
1051 Start grid L46
1130 Break for lunch
1200 Continue in grid L46
1302 Complete grid L46
1303 Started grid L65
1330 Stopped digging in grid L65
1335 Moving to grid D74 during demo ops
1345 Arrive D74 downloaded equipment  to turn in truck
1400 Break 
1415 Start in grid D74
1435 Stopped intrusive grid D74
1436 Started in grid D59

Supervisor's Signature Team Members:

Hugueinn

Futral and Thompson

Barton

1/15/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting 
0635 Depart compound 
0650 Arrived grid M05
0710 Started work M05
0930 Break 
0945 Resume work
1200 Lunch 
1230 Resumed working M05
1330 Stopped working M05, moved to G15
1345 Break
1400 Start grid G15

Supervisor's Signature Team Members:

Byrd and Kendall

Bennett

POTTS

DACA87-99-D-0010 C-3.350



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training 
0610 Safety brief
0620 UXO training 
0630 Team leader meeting 
0635 Loadout of trucks 4 and 11
0650 Departed FW compound 
0705 Arrived at grid L53
0715 Received permission to go intrusive 
0720 Tailgate safety brief
0730 Notified DO10 SUXOS that we are going intrusive. Commenced 
intrusive operations in grids L53 and L54
0910 Located a 2.36 rocket in grid L54
0914 Notified DO10 SUXOS of 2.36 inch rocket
0915 Break 
0930 Continued working 
0945 Stopped working due to joggers in the EZ
0955 Verified 200 feet safe zone between us and intrusive team 5
1000 Continued working 
1110 Located a 2.36 inch rocket
1115 Reported it to DO10 SUXOS
1115 Bill Bendel dropped of E Kramer and picked up D Leshko for demo 
operations
1120 Lunch 
1150 Continued working
1220 Located a 2.36 inch rocket warhead without fuze and reported it to 
DO10 SUXOS
1305 Stopped intrusive in L53 and L54
1310 Departed L53/L54
1320 Arrived at B22 along side of iron mountain road to take over mag and 
dig operations from K Wright during demo operations
1325 Commenced intrusive in B22 and B15
1410 Completed B22 and B15
1415 Departed for B8
1420 Arrived at B8 and took break 
1435 Commenced B8
1510 Completed B8 and commenced B9
1535 Completed B9
1540 secured from intrusive operations
1545 Departed for FW compound and OE scrap site
1605 Arrived at FW compound 
1630 Secured for the day

Supervisor's Signature Team Members:

Leshko

Whitley and O'Shaughnassey

CLEMENT and WRAGE

DACA87-99-D-0010 C-3.351



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2002Mapping #2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment vehicle 10, white 5, Vallon 1169, both passed 
through test grids, radio demo 2A
0700 Started sweep on housing
0715 Housing sweep completed
0720 Tailgate brief, emergency evacuation routes and vehicles PPE safety 
glasses and gloves
0730 Started intrusive on A20
0825 A20 completed, starting A28
0835 A28 complete, has concrete culvert in it, starting A36
0915 Break
0930 Back in A36
0950 Work stopped, exclusion zone violation, joggers
0957 Area cleared, resuming work
1016 Found a tree stump that both the white and Vallon hit on, there is metal 
inside the tree stump, notified Cecil Taylor, SUXOS he stated mark it and we 
will get it when we dig the hits in the road, marked with a yellow pin flag
1025 Grid A36 completed starting A44
1040 Grid A44 complete, starting A51
1105 Grid A51 completed, started A50
1130 Grid A50 completed, lunch
1200 In B36, B37
1300 Grids B36, 37 completed, Kent Tibbits coming over to take over the 
team, Ken Wright going on demo operation
1600 Back in compound, stored equipment
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

1/16/2002QC #3 Crossley 0600 On site safety brief and UXO training
0630 Initiate paperwork, load out
0715 Move to bypass 
0740 Setup lot 1F 
0850 Start lot 1F. Grids F21, F22, F28, F29
0908 Complete lot 1F
1011 Start lot 2F. Grids F35, F36, F42, F43
1025 Complete lot 2F
1128 Start lot 3F. Grids F49, F50, F51, F56
1145 Complete lot 3F
1220 Lunch
1250 Off lunch. Dave Crossley left
1356 Start lot 4F. Grids F37,F38, F44, F45
1413 Complete lot 4F
1510 Start lot 5F. Grids F46, F53, F60, F67.
1523 Complete lot 5F. 
1540 Secure mapping.

Supervisor's Signature Team Members:

Addison 

Ellington

Schneider

DACA87-99-D-0010 C-3.352



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2002Survey Lister 0600 On site safety brief and UXO training
0700 Morning safety meeting, truck/Gator checkout and load
0701 Waiting for maps to be printed
0730 Departed compound, going to B sector to put in two flags for QC
0740 Arrive B sector, tailgate safety brief, setting up in B sector
0830 Complete in B sector, called to inform QC. While loading Mule onto 
the trailer we noticed the right wheel was loose. Called Marty and made 
arrangements to replace trailer in the field. Awaiting new trailer.
Will respond to J sector to help Survey 2 with missing stakes
0900 Replaced trailer, relocating to J sector
0910 Setting up to replace 6 stakes
0950 Complete with stake replacement, relocating to K sector to replace 
missing flags for intrusive team
1000 After talking with team leader and T. Biggs, flags are not missing
1020 Returning to truck to relocate all equipment to K sector to begin 
reacquire
1030 Setting up for reacquire of K34 & K43
1130-1200 Lunch
1230 Resume reacquire
1300 Complete, relocating to D sector
1315 Arrive D sector, met with Intrusive 5 Team leader to insure safe 
separation between teams
1330-1340 Break
1340 Called by Survey 2 to replace a missing stake B52, responding
1410 Complete with B52, relocating to D sector
1425 Start reacquire
1540 Stop for the day, load gear
1555 Depart bypass
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.353



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2002Survey2 Houseknecht 0600 On site safety brief and UXO training on demolition
0720 Exchange Mule and trailer due to equipment problems
0810 Transit to sector J
0830 Set up RTS on J36 to QC map Lots 2, 3, and 4J
0845 Set up Lot2J consisting of grids J22-J25 and Lot4J consisting of grids 
J30, 31, 32, and 38
1000-1015 Break
1013 Begin Lot2J (Alberti/Blackwell)
1026 Completed Lot2J
1043 Begin Lot4J consisting of J30, 31, 32, and 38 (Alberti/Blackwell)
1056 Completed Lot4J
1110 Set up Lot3J consisting of grids J19, 20, 26, and 27
1134 Begin Lot3J (Blackwell/Alberti)
1152 Completed Lot3J. Breakdown grids and equipment
1215-1245 Lunch
1245 Transit to Sector B
1300 Set up RTS on B26 to QC map Lots 12B and 13B
1446 Begin mapping Lot13B consisting of grids B41, 47and 48. 
(Houseknecht/Blackwell)
1502 Completed Lot 13B
1512 Begin mapping Lot12B consisting of grids B52-B55 
(Houseknecht/Alberti)
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

1/16/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Check instruments and load truck
0700 Move to D14 to fill large holes from previous day dig
0705 Tailgate safety brief
0710 Begin filling holes on D14
0730 Fill complete, move to K46
0750 Begin intrusive on K46
0830 Moving from K46 [need reacquire on two flags] to K49
0850 Begin intrusive on K49
0900 Break
0915 Resume intrusive on K49
0930 K49 ready for QC, begin intrusive on K50
1130 Lunch
1200 Resume intrusive on K50
1245 K50 ready for QC, move to K59
1300 Move from K59 to D14 during demo
1325 Begin intrusive on D14 and D22
1400 Break
1415 Resume intrusive
1500 D14 ready for QC, holes dug to 3 ft plus and stopped at large reinforced 
concrete
1530 Stop intrusive and load backhoe
1600 Arrive compound for backhoe and instrument maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.354



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leaders briefing, checkout and load equipment 
0650 Depart compound for M66, checked road blocks and housing area 
0700 Arrived at M66
0950 Joggers in area of P section stopping intrusive actions 
0957 Joggers cleared area continued intrusive action
1045 Start grid M67
1200 Lunch 
1230 Returned to M67
1330 Depart M67, moved to P22 due to demo operation 
1545 Prepared scrap for pickup, clean tools and load in trucks
1610 Depart P22 for compound 
1620 Arrived at compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD and COLLIER

1/16/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Loading and testing equipment
0640 Depart compound
0650 On M64/63
0700 Tail gate safety
0715 Digging on M64/63
0730 Done on M64,2 flags dug. On to M63
0930-0945 Break
0940-0955 Joggers in area
1120 FW Demo team picked up stokes off M63
1200-1230 Lunch
1325 Off M63 to P50 
1335 On P50/55/61
1430-1445 Break
1550 Off P50/55/61, six flags dug
1600 Off grid
1630 Days end

Supervisor's Signature Team Members:

Martin

Wilson

Anderson and Kraintz

DACA87-99-D-0010 C-3.355



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leaders brief, check, test and loadout equipment 
0640 Departed for F13
0700 Tailgate safety brief
0710 Permission to be intrusive 
0715 Return to F13
0845 Started F12
0920 Break 
0935 Return to grids 
1135 Completed F13, lunch 
1205 Relocate 
1230 Return to grid
1350 Break 
1405 Return to grid, start F11
1545 Stopped digging, restow truck
1605 Departed for base
1615 Arrived, debrief, stow equipment 
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Armstrong and Nelson

RISING and BENNETT

1/16/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart to secure south area
0655 South gate locked and barriers in place. Notified USA SUXOS of above
0710 Arrive Sector L
0715 Tailgate safety brief
0725 Start L18
0745 Completed L18, start L15
0845 Completed L15, start L12
0915 Completed L12. Break
0930 Start L27
1130 Lunch
1200 Resume work
1315 Depart area for D86 because of demo
1330 Start D86
1415 Completed D86, start D79
1435 Break
1450 Resume work
1545 Completed D79. Cease ops. Load tools
1600 Unlock south gate and dept for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.356



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0615 USA Team leader brief, equipment load out and inspection
0650 Depart for L sector, Deliver Intrusive activities checklist to teams 1-5 
and 7
0710 arrive L65, Conduct tailgate safety brief, Perform vehicle inspection
0740 Begin intrusive ops grid L64
0900 Break
0915 Return to grid L64
0950 Notified by USA SUXOS  to stop intrusive for EZ violation
1020 Notified return to work continue intrusive in L64.
1058 Complete grid L64
1059 Start grid L66
1105 Complete grid L66
1107 Start grid L38
1200 Stop digging, lunch
1230 Continue in grid L38
1302 Complete grid L38
1304 Start grid L37
1315 Complete grid L37
1322 Depart L sector
1335 Arrive D sector
1338 Beginning  intrusive ops grid D59
1520 Stopped intrusive ops on grid D59
1530 Sort scrap send two personnel to pick-up scrap
1545 Depart sector D
1600 Restore equipment
1630 End of day

Supervisor's Signature Team Members:

Hugueinn

Futral and Thompson

Barton

DACA87-99-D-0010 C-3.357



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting loaded  trucks 
0645 Depart compound
0700 Arrived  M05
0710 Team safety  brief 
0715 Started  M05
0810 Completed M05/started M04
0930 Break
0945 EZ Violation/2 joggers Iron Mt  road
0950 Resumed  working 
1200 Lunch
1230 Resumed  working 
1320 Stop work on M04/moved to sector P/ grid P29
1330 Break 
1345 Started working  P29
1520 Stop working  P29
1530 Started  OE/scrap pickup
1540 Reassigned OE pickup to team 5
1545 Reload truck
1555 Depart sector P for compound
1605 Arrive compound/stow equipment 
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd and Kendall

Bennett

POTTS

DACA87-99-D-0010 C-3.358



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/17/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training 
0610 Safety brief
0620 UXO training 
0630 Team leader meeting 
0635 Loadout trucks 4 and 11 with intrusive equipment, 3 whites, and radios 
demo2 and spare 
0655 Departed FW compound 
0705 Received permission to go intrusive by DO10 SUXOS
0710 Arrived at grid L53/L54
0715 Tailgate safety brief
0725 Commenced intrusive operations in grids L53 and L54
0845 DO10 SUXOS stopped by grid
0855 Cecil departed grid
0910 Stopped intrusive on grid L54
0915 Break 
0930 Continued working 
1145 Lunch 
1215 Continued working 
1320 Stopped intrusive operation  on grid L53
1325 Departed for Grid B44 along side of Iron mountain road
1330 Arrived at B44 
1335 Commenced intrusive operations on B44
1430 Break 
1445 Continued intrusive in B44 and commenced intrusive in B51
1510 Completed grid B44
1535 Completed grid B51. Secured from intrusive operation 
1540 Departed for FW compound 
1555 Arrived at FW compound 
1630 Secured for the weekend

Supervisor's Signature Team Members:

Clements and Kramer

Whitley and O'Shaughnassey

Wrage

DACA87-99-D-0010 C-3.359



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/17/2002Mapping #2 Wright 0600 On site safety brief and UXO training 
0630 Loaded equipment vehicle 10, radio Demo2A, white 5, Vallon 1169, 
both passed through test grid
0700 Started sweep of housing area, noticed someone had removed appliances 
from most of the houses, notified Cecil Taylor, SUXOS , barricade on north 
side was being by passed
0730 Tailgate safety brief, slips on hillside
0740 Started intrusive on A57
0850 A57 completed, moving to C row, Corp QA on Alpha grids
0920 Break
0935 Starting in C19
0955 C19 completed, starting C20
1030 C20 complete, one hole has metal bagging, hermetically sealed bagging, 
has bee marked with  a white flag
1035 Started C28
1105 C28 completed, moving to A63
1150 Lunch
1215 Back in A63
1300 A63 complete
1315 Kent Tibbits taking over the team, Ken Wright departs for demo 
operation
1510 Started in B01
1540 B01 completed
1600 Returned to compound, stored gear
1630 End of day

Supervisor's Signature Team Members:

Gentry

Steelman

N/A

1/17/2002QC #3 Schneider 0600 On site safety brief and UXO training 
0630 Equipment loadout. Set up grid paperwork
0814 Head to sector F
0841 Setting up for lot 6F
0852 Moving to new RTS set up point. USA environmental encroaching into 
our vicinity
0906 Resetting up for lot 6F
1035 Start lot 6F. Grids F47, 54, 61, 68
1058 Complete lot 6F
1121 Start lot 7F. Grids F48, 55, 62, 69
1157 Complete lot 7F
1211 Lunch
1241 Off lunch. Set up lot 8F
1324 Start lot 8F. Grids F32, 33, 39, 40
1345 Complete lot 8F
1350 Shifting RTS to new point outside demo exclusion zone
1404 Setting up for next lot
1459 Start lot 1G. Grids G27, 36, 43, 44
1506 Complete lot 1G
1521 Restow equipment

Supervisor's Signature Team Members:

Addison

Ellington 

N/A

DACA87-99-D-0010 C-3.360



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/17/2002Survey2 Houseknecht 0600 On site safety brief and UXO training 
0645 Load equipment
0715 Exchange Mules and trailers
0730 Fuel Mule
0750 Tailgate safety brief, transit to Sector B to map one QC grid (B58) to 
complete Lot13B
0825 Set up RTS on B44 for grid B58. This file will be Lot13B1
0910 Begin mapping B58
0917 Completed grids B58
0930 Adjusting idle speed on Mule
0945-1000 Break
1000-1150 Set up RTS on H22 and Lots 2H and 3H
1200-1230 Lunch
1249 Begin QC mapping Lot2H consisting of H02-05. (Houseknecht/Alberti)
1305 Terminated Lot2H due to loss of lock on the RTS. REDO THIS LOT
1345 Set up RTS on H49 to QC map Lot3H
1338 Begin QC mapping Lot3H consisting of grids H01, H10, H11 and H12 
(Houseknecht/Alberti)
1357 Completed Lot 2B
1410 Break down grids and equipment
1430 Return to compound to conduct maintenance on Mule and truck
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

1/17/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Check instruments and load truck
0635 Move to K area
0650 Tailgate safety brief
0705 Begin intrusive on K59
0730 K59 ready for QC, begin K58
0820 K58 ready for QC, begin K57
0840 K57 ready for QC, begin K62
0900 Break
0915 Move to K47 and begin intrusive
1130 Lunch
1200 Resume intrusive on K47
1315 Stop intrusive on K48 and load track hoe
1330 Arrive D22 and begin intrusive
1400 Break
1415 Resume intrusive
1520 D22 ready for QC, large pieces of reinforced concrete left in holes at 
3ft plus
1545 Refuel truck and bobcat
1605 Return to compound and maintenance on equipment
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.361



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/17/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leaders briefing, check and load equipment 
0750 Depart compound for M67
0700 Arrived at M67, road blocks and housing checked
0715 Start intrusive actions on M66 & 67 
1200 Lunch 
1230 Returned to M67
1400 Depart M67 for P22 due to demo operations
1445 Return to M67
1530 Turn scrap over, cleaned tools and load equipment 
1545 Depart M67 refuel vehicles and returned to compound 
1610 Arrived at compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Collier

Wunchel and Edwards

N/A

1/17/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0620 Load and test equipment
0645 Depart compound 
0655 On M63
0700 Tail gate safety
0707 Digging  on M63
0915-0930 Break
1015 Off M63, 22 flags dug, only two track hoe digs left, moving to M70
1200-1230 Lunch
1400 Off M70, 21flags dug, moving to P47, loading truck, picking up toilet
1420 On P53, P52
1550 Done on grid, five flags dug loading truck
1600 At compound 
1630 Days end

Supervisor's Signature Team Members:

Martin

Wilson

Anderson and Kraintz

DACA87-99-D-0010 C-3.362



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/17/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leaders brief, check, test and load equipment 
0635 Departed for F12
0655 Tailgate safety brief
0710 Received permission to go intrusive 
0715 Returned to F12 and F11
0800 Completed F12
0920 Break 
0935 Return to grid
1130 Lunch 
1200 Return to grid
1300 Start F10
1330 Break 
1345 Return to grids 
1500 F11 complete 
1525 Stopped intrusive 
1545 Departed for fuel farm
1620 Returned to base
1630 End of day

Supervisor's Signature Team Members:

Koerner and Burton

Nelson

RISING

1/17/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart to secure south end
0700 All barriers in place and gate locked. Notified USA SUXOS of above
0710 Arrive Sector L. Tailgate safety brief
0730 Start work L27
0930 Break
0945 Resume work
1130 Lunch
1200 Resume work
1335 Cease ops for demo. Moving to D59
1435 Break
1450 Resume work
1530 Cease ops. Load tools
1545 Depart for compound and fuel
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Helmich

N/A

DACA87-99-D-0010 C-3.363



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/17/2002USAINTR6 Jones 0600 On site safety brief and UXO training 
0630 Inspect and load equipment 
0650 Arrive P sector conduct tailgate safety brief
0710 Team filled out timecards
0715 Permission granted to go intrusive grid P2 
0735 VMX2 not working properly SUXOS notified
0740 Stopped digging in grid P2 remainder of contacts require track hoe 
excavation 
0741 Start digging in grid P15
0900 Break
0915 Continue intrusive grid P15
1155 Lunch break
1225 Continue in grid P15
1240 Complete grid P15 except flags #2, 4, 5, 6, 7, 8 and 9
1241 Begin intrusive ops in grid P14
1400 Break
1415 Continue digs in grid P14
1530 Stop digging grid P14
1535 Gas vehicle store equipment
1630 End of day

Supervisor's Signature Team Members:

Hugueinn

Futral and Thompson

Barton

1/17/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training 
0620 Team leader meeting, load truck
0645 Depart compound
0700 Arrive grid M04
0705 Tailgate  safety
0715 Started work grid M04
0930 Finished  grid M04/Break 
0945 Moving  to P29
1000 Started  grid P29 
1130 Moved to grid P30
1200 Lunch 
1230 Resumed working 
1400 Down load truck, send truck to compound for exchange  
1500 Stopped  work
1515 Started  OE/scrap pick up
1545 Transit to scrap yard
1600 Dropped  off scrap, transit to compound 
1615 Stow gear/reports
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd and Kendall

Bennett

POTTS

DACA87-99-D-0010 C-3.364



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/21/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training 
0610 Safety brief
0620 UXO training 
0625 Team leader meeting 
0630 Loadout of trucks 4 and 11
0645 Departed for gas station
0705 Dropped gas cards off at FW compound 
0715 Permission to go intrusive given by DO10 SUXOS
0719 Arrived at grid L53
0720 Tailgate safety brief
0730 Commenced intrusive operations
0835 Break for porta pot in EZ
0840 Continued working 
0930 Break 
0945 Continued working 
1130 Lunch 
1200 Continued working 
1320 Stopped working for intruder near Summerall road gate
1325 Continued working 
1425 Stopped intrusive on grid L53
1430 Sent truck 11 to pick up Gentry and 1 Vallon and jumper cables from 
FW intrusive 2
1435 Jump started truck 4 with truck 11 and departed for grid C66 along side 
iron mountain road
1440 Arrived at grid C66. Sent truck 11 to test Vallon at bypass test grid 
south of A grids
1445 Break 
1500 Commenced intrusive, magging flagging  and digging with Vallon and 
white magnetometers
1515 Completed grid C66
1550 Completed grid C65
1600 Departed grid C66 for FW and OE scrap site
1611 Arrived at FW compound 
1630 Secured for the day

Supervisor's Signature Team Members:

Clements and Kramer

Wrage

WHITLEY and OSHAUGHNESSEY

DACA87-99-D-0010 C-3.365



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/21/2002Mapping #2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, radio demo 2a, Vallon 1169 white, 5 
both passed through test grid
0645 Started housing sweep, delay, waiting on keys to lock on Summerall gate
0650 Tailgate brief, slips/mud, weather overcast PPE safety glasses and gloves
0655 Continued housing sweep
0710 Housing sweep completed in grid N55
0715 Cleared by Cecil Taylor to go intrusive on N55 
0930 Break
0945 Back in N55
1130 Lunch
1200 Back in N55
1335 Grid N55 completed, except for pin flag 26, that needs to be reacquired, 
moving to N63
1400 Grid N63 completed except what digs are in the compound
1405 Exclusion zone violated, Corp cleared the area
1415 Started grid N61
1430 Stopped intrusive for demo operation, Brian Gentry, going to Kent 
Tibbits team
1600 Back in compound, stored gear
1630 End of day

Supervisor's Signature Team Members:

Alberti

Steelman

N/A

1/21/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 Equipment loadout
0721 Head out to grids
0738 Set up for sector 2G
0900 Mick Doak on site.
0928Start sector 2G  . Grids G51, 52, 59, 67
0941 Complete sector 2G. Head out to set new reference point
0958 Head to set for new sector
1125 Start sector 1D.Gris D56, 63, 70, 71
1139 Complete sector 1D.
1156 Lunch
1226 Off lunch. Set up for next sector
1314 Start sector 2D. Grids D37, 44, 50, 51
1330 Complete sector 2D. Move to set new reference point
1451 Start sector 3D.Grids D17, 24, 25, 31
1506 Complete sector 3D
1520 Recon for tomorrows sector
1530 Secure from mapping

Supervisor's Signature Team Members:

Ellington 

Addison 

N/A

DACA87-99-D-0010 C-3.366



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/21/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded equipment and truck
0700 Loaded database with reacquire information.
0822 Arrived at P54 setup and started reacquire 
0850 Complete reacquire of P54 set 6 anomaly flags
0907 Started setup of P48/49 and stated reacquire
0930 Break 
0945 Return to work
1008 Complete reacquire in P49 set 8 anomaly flags, in P48 set 3 anomaly 
flags
1025 Setup and started reacquire on grids P43/44
1125 Complete reacquire of P43 set 2 anomaly flags, P44 set 22 anomaly 
flags
1145 Lunch 
1215 Returned to work
1300 Set demo team(See Demo Log)
1600 End of day

Supervisor's Signature Team Members:

Leshko

N/A

N/A

1/21/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Mule checkout and load
0645 Depart compound for bypass
0700 Arrive bypass, tailgate safety brief, offload gear/Mule
0715 Relocating to J14 to meet up with intrusive team and obtain coordinates 
of missing flags
0800 Complete with J14, relocating to K46 to replace two missing flags
0845 Complete K46 locating to P14 to replace three missing flags
0930 Complete P14, contacted by Intrusive 6 about missing corner stakes, 
responding
1000 Complete replacement of two corner stakes. Break
1015 Contacting Survey 2 about stakeout of mag and dig grids. We will start 
stakeout of those areas tomorrow and need to find out what areas have not 
been completed
1035 Received info from Dennis,  starting grid stake inspection
1135-1205 Lunch
1205 Resume stake inspection
1330-1345 Break
1345 Resume work. Relocating to M55 to replace missing flags
1355 Informed team leader that flag did not appear on reacquire sheet and 
was not required to be dug
1410 Start grid stake inspection in P sector
1425 Stopping for the day, due to demo ops. Departing for the compound to 
organize data for mag, flag and dig ops tomorrow
1440 Arrive compound offload gear. Obtaining data for tomorrows op
1630 All necessary data has been acquired for tomorrows operations. Ops 
complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.367



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/21/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Load equipment and transit to sector H
0715 Discovered we had a dead battery on the Mule; returned to compound to 
exchange it
0810 Completed exchange of Mule, returned to H
0820 Tailgate safety brief
0840 Set up RTS on H49 to QC map grids in sector H
0934 Begin mapping  Lot 2H consisting of grids H03-06 
(Houseknecht/Alberti)
0950  Completed Lot 2H 
1005-1020 Break
1020 Set up Lot 4H consisting of grids H19-22
1111 Begin mapping Lot 4H (Alberti/Blackwell)
1127 Completed Lot 4H
1145-1215 Lunch
1220 Set up RTS on H42 to QC map Lots 5H and 6H
1353 Begin mapping Lot 5H consisting of grids H50-H53
1410 Completed Lot 5H (Houseknecht/Alberti)
1413 Begin mapping Lot 6H consisting of grids H62-H65
1428 Completed Lot 6H (Houseknecht/Alberti)
1445 Received a call from DO10 SUXOS pertaining to demolition operations. 
Break down equipment to move out of the demo EZ

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

1/21/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Check instruments and load truck
0635 Move to K area
0650 Tailgate safety brief
0705 Begin intrusive on K59
0730 K59 ready for QC, begin K58
0820 K58 ready for QC, begin K57
0840 K57 ready for QC, begin K62
0900 Break
0915 Move to K47 and begin intrusive
1130 Lunch
1200 Resume intrusive on K47
1315 Stop intrusive on K48 and load track hoe
1330 Arrive D22 and begin intrusive
1400 Break
1415 Resume intrusive
1520 D22 ready for QC, large pieces of reinforced concrete left in holes at 
3ft plus
1545 Refuel truck and bobcat
1605 Return to compound and maintenance on equipment
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Stephens

Twohie and Jones

HUGUENIN and MATTER

DACA87-99-D-0010 C-3.368



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/21/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, checkout and load equipment 
0645 Leave compound, check road blocks and housing area
0715 Start intrusive actions, checked and confirmed H49-18 as being wire 
1200 Lunch 
1230 Returned to M67
1415 Depart for J1 and 2 due to demo operations
1435 Start J01
1545 J1 and 2 completed
1555 Send one truck to north gates changing locks, notified all teams to 
turnover scrap at gate 
1600 Hooked to trailer going to gate for scrap  
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Futral

Wunchel and Kraintz

BYRD & COLLIER

1/21/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load and test equipment
0650 Depart compound 
0700 On M70, tail gate safety 
0712 Digging  on M70. NOTE: several flags in water, in stream. Will have to 
wait for water to go
0930-0945 Break
1045 Off M70, 26 flags dug, on N6
1200-1230 Lunch
1300 Working on flags N6-32/36/37/39/38 are burn/trash holes and may need 
to be dug with track hoe
1415 Off N6, 23 flags dug, moving to P45/47/52. NOTE: P46 Trash hole 
near old building
1555 Off P46
1605 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Wilson

Anderson

DACA87-99-D-0010 C-3.369



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/21/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0620 USA team leaders brief, check, test and load equipment 
0635 Departed for F10
0655 Tailgate safety brief
0710 Received permission to go intrusive 
0715 Returned to F10
0920 Break 
0935 Return to grid
1130 Lunch 
1200 Return to grid
1330 Break 
1345 Return to grids 
1525 Stopped intrusive 
1545 Departed for fuel farm
1620 Returned to base
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

1/21/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart to secure south area
0700 South gate locked and barriers in place. Notified USA SUXOS of above
0710 Tai gate safety brief
0730 Start Sector L, grid L27
0830 Completed L27, start L26
0930 Break
0945 Resume break
1130 Lunch
1200 Resume work
1410 Depart to Sector D, grid D59 for demo
1430 Arrive D59. Break
1445 Start work D59
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Trout

Fucci and Hemlich

BARTON and POTTS

DACA87-99-D-0010 C-3.370



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/21/2002USAINTR6 Jones 0600 On site safety brief and UXO training 
0630 Load and inspect equipment
0645 Arrive grid P14 conduct tailgate safety  brief
0710 Start intrusive ops in grid P14
0830 Stop digging grid P14
0831 Start grid P13
0915 Break
0930 Continue in grid P13
1130 Break for lunch 
1200 Continue in grid P13
1230 Complete grid P13
1231 Continue grid P14
1250 Complete grid P14
1251 Started grid P16
1400 Break
1415 Stop intrusive ops grid P16
1416 Load equipment and move to G sector
1445 Arrive grid G02 begin intrusive ops
1530 Secure from intrusive ops grid G2 complete exception Vallon  check
1600 Arrive compound and secure equipment
1630 End of the day

Supervisor's Signature Team Members:

Hugueinn

Futral and Thompson

Barton

1/21/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training 
0620 Team leader meeting 
0640 Depart compound
0655 Arrived sector P
0705 Tailgate safety  
0720 Started working grid P31, formal counseling  for Bennett
0830 SUXOS counseling of Bennett
0930 Break, reacquire team put in new stakes 
0945 Resumed  working
1200 Lunch 
1230 Resumed  working 
1400 Break 
1404 EZ violation  
1415 Resumed  working/loaded truck to move
1430 Move to sector C
1445 Arrived  grid C78
1455 Started working  grid C78
1545 Stopped working/load up
1600 Depart for compound 
1605 Dropped off scrap
1615 Arrived  compound/unload
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd and Kendall

Bennett

POTTS

DACA87-99-D-0010 C-3.371



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/22/2002FWINTR2 Wright 0600 On site safety brief and UXO training 
0630 Loaded equipment, vehicle 10, radio demo 2A, white 5, Vallon 1169, 
both passed through test grid
0650 Started housing sweep
0700 Housing sweep completed awaiting clearance from Cecil Taylor, SUXOS 
to go intrusive
0705 Cleared to go intrusive, tailgate safety brief, slips in mud, drink lots of 
water, PPE safety glasses and gloves
0715 Going intrusive in grid N61
0915 Break
0930 Back in N61
1145 Lunch
1215 Back in N61
1320 Grid N61 complete, stopping intrusive due to demo operation
1600 Back in compound, stored equipment
1630 End of day

Supervisor's Signature Team Members:

Steelman

Gentry

HARSH

1/22/2002QC #3 Schneider 0600 On site safety brief and UXO training
0635 Equipment loadout
0701 Brian Gentry replaces Brian Addison. Head out to grids
0728 Setup for sector 4D
0848 Start sector 4D. Grids D19, 26, 27, 33
0906 Complete sector 4D. Head to new reference point
1149 Start sector 3K.Grids K13, 14, 23, 32
1201Complete sector 3K
1215 Start sector 4K. Grids K15, 24, 25, 33
1232 Complete 4K
1244 Start sector 5K. Grids K7, 8, 16, 17
1256 Complete sector 5K
1308 Lunch 
1338 Off lunch. Move to new reference  point
1450 Start sector 6K. Start Grids K18, 19, 20, 27
1506 Complete sector 6K
1526 Secure from mapping

Supervisor's Signature Team Members:

Ellington 

Gentry 

N/A

DACA87-99-D-0010 C-3.372



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/22/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded equipment and truck
0700 Arrived at P36 started setup on P36
0720 Couldn't get setup on P36 moving to N52
0745 Started setup on N52/58/47, have to reset stakes 
0930 Break 
0945 Return to reacquire 
1003 Complete N58 set 2 anomaly flags, N52 set 6 anomaly flags, N47 set 7 
anomaly flags
1015 Setup on N53 to do reacquire 
1035 Started reacquire on N53
1100 Complete reacquire of N53 set 6 anomaly flags
1130 Lunch
1200 Setup on grid N48
1225 Started reacquire of grid N48
1330 Complete reacquire of grid N48 set 16 anomaly flags
1400 Break 
1415 Return to work
1430 Set Demo Team (see Demo Log)
1600 Secured from Demo
1630 End of Day

Supervisor's Signature Team Members:

Leshko

N/A

N/A

1/22/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Mule checkout and load
0645 Depart compound for bypass
0700 Arrive bypass, L sector. Tailgate safety brief, offload gear
0715 Setting up to verify all flags in L38 are marked correctly
0810 Complete in L38, flag dig numbers are correct but flags are marked J39. 
Informed Cecil
0811 Relocating to C sector to stakeout MFD grids
0930 Complete in C84, setting up for C75
0945 Not able to stake out C75, C74 because of bad data. Break
1000 Starting stakeout of D sector
1145 Complete stakeout of D57, D57A, D78, D85 and D85A, lunch
1215 Relocating to do more stakeout in D sector
1345 Complete with D07 and D82. Break
1400 Relocating to P sector to do some reacquire
1430 Reacquire in P60 not completed. Both points were identified as being 
approximately  15 feet north of the bypass boundary
1435 Asked by USA SUXOS to talk with team working M59 about a large 
number of missing flags. A new reacquire sheet was released and I told the 
team leader we would work it tomorrow
1500 Relocating to work E sector
1545 Stop for the day, load gear and Mule
1555 Depart bypass
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

O'Shaughnassey

N/A

N/A

DACA87-99-D-0010 C-3.373



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/22/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Load equipment
0700 Meeting with DO10 QC
0800 Tailgate safety brief
0830 Set up RTS on H60  to QC map Lots 7H and 8H
0900 Set up Lots 7H and 8H
0937 Begin mapping Lot 7H consisting of grids H40-43 
(Blackwell/Houseknecht)
0953 Completed Lot 7H
1001  Begin mapping Lot 8H consisting of grids H45-48 
(Blackwell/Houseknecht)
1016 Completed mapping Lot 8H
1030-1045 Break
1045 Set up Lot 9H consisting of grids H62-65
1143 Begin mapping Lot 9H (Alberti/Blackwell)
1202 Completed Lot 9H
1215-1245 Lunch
1245 Set up Lot 10H1 consisting of grids H61 and H66
1333 Begin mapping Lot 10H, (H61 and H66 only) (Alberti/Houseknecht)
1345 Completed H61 and H66 of Lot 10H
1355 Set up RTS on L14 to complete Lot 10H
1416 Begin mapping H67 and H68 to complete Lot 10H
1429 Completed H67 and H68 completing Lot 10H
1440 Break down equipment and move to the southern part of sector H to 
plan work for Wednesday
1545 Return to the compound.
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.374



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/22/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Load truck and check instruments
0645 Tailgate safety brief
0710 Begin intrusive on K53
0730 K53 ready for QC, begin K43
0810 K43 ready for QC, begin K34
0845 K34 ready for QC, begin K21
0900 Break
0915 Resume intrusive on K21
1000 Begin intrusive on K30
1045 K30 ready for QC
1100 K21 ready for QC, move to L39
1115 Begin intrusive on L39
1130 Lunch
1200 Resume intrusive on L39
1400 Break
1415 Resume intrusive on L39
1510 L39 ready for QC, begin L40
1545 Stop intrusive, load truck and backhoe 
1610 Equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

1/22/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check and load equipment 
o800 Stop intrusive actions due to sheriff deputy in exclusion zones, 10 
minutes
0645 Depart compound for M67
0700 Arrived at M67, checked north gates and housing area
0715 Start intrusive actions on M67
1200 Completed M67, lunch
1230 Start M59, problems with grid dig sheet and reacquire sheets not 
matching, received new acquired sheet that matched dig sheet, grid missing 28 
flags 
1525 Rain start, two team members sent to pickup scrap training on back hoe 
given to new team member 
1545 Three team members sent to change locks on north gate
1600 Stand by gate to ensure all team's are off grid and on way to compound 
1615 Arrived at compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi and Wunchel

Brooks and Bennett

N/A

DACA87-99-D-0010 C-3.375



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/22/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Loading and testing equipment
0640 Depart  compound
0650 On N6, tail gate safety
0709 Digging on M70/N6
0800-0810 EZ violation. NOTE: M70-66 was dug 1/21/02 with M63-15 not 
M70-15. NOTE:  Flags M70-32/36/37/38/39 are trash/burn hole hard to clear 
spoils are hot
0930-0945 Break
1025 Off M70/N6, 19 flags dug, on N7
1200-1230 Lunch, on N7/13. NOTE: Flags N7-31/32/33 Are trash/burn pits, 
spoils are hot
1430-1430 Break
1550 Done on N7/13, 35 flags dug
1600 Depart grid
1610 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

1/22/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0615 USA Team leaders brief, check, test, and loadout equipment 
0635 Departed for grids 
0650 Tailgate safety brief
0705 Receive permission to start intrusive
0710 Returned to F18
0830 Start F19
0925 Break 
0940 Relocate 
1005 Return to grids 
1100 Complete F18
1135 Lunch 
1205 Return to grid
1300 Started F20
1335 Break 
1350 Return to grids 
1545 Stop digging 
1600 Departed for base
1610 Arrived, clean and stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

DACA87-99-D-0010 C-3.376



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/22/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart to secure south area
0655 Barriers in place and south gate locked. Notified USA SUXOS of above
0710 Tailgate safety brief
0720 Start work Sector L, grid L14
0740 Completed L14, start L26
0930 Break
0945 Resume work
1130 Lunch
1200 Resume work
1430 Break
1445 Resume work
1545 Cease ops. Load tools
1600 Depart to open gate and for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

1/22/2002USAINTR6 Jones 0600 On site safety brief and UXO training 
0620 Load and inspect equipment 
0645 Leave compound
0655 Arrive grid P16
0658 Conduct tailgate safety brief
0702 Received permission to begin intrusive operations
0710 Beginning  intrusive ops in grid P16
0750 Stop digging for EZ violation
0800 Continue in grid P16
0900 Break
0915 Continue in grid P16
1130 Lunch
1200 Continue in grid P16
1245 Complete grid P16
1250 Start grid P17
1355 Complete grid P17
1356 Start P18
1400 Break
1415 Continue P18
1425 Complete grid P18
1426 Start P19
1530 Stop digging grid P19
1531 Sort scrap
1556 Scrap picked up returning compound 
1605 Store equipment 
1630 End of day

Supervisor's Signature Team Members:

Hugueinn

Futral and Thompson

Barton

DACA87-99-D-0010 C-3.377



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/22/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training 
0620 Team leader meeting 
0640 Hooked up porta potty, depart compound
0700 Arrived C78
0710 Tailgate safety 
0715 Started working  grid C78
0740 Finished C78/loaded truck
0745 Moving to grid P31
0750 EZ violation 
0800 Arrived  P31
0805 Started working P31
0930 Break
0945 Resumed working 
1200 Lunch 
1230 Resumed working 
1240 Complete grid P31/started grid P32
1400 Break 
1415 Resumed working 
1540 Sorted OE scrap, stopped  working, loaded truck clean up
1600 Depart for compound 
1615 Arrived compound
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

1/23/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, 5,  Vallon 1169, whites 5, 12, both 
passed through test grid, radio demo 2a
0640 Started housing sweep
0650 Housing sweep complete
0700 Tailgate safety brief, weather, possible rain started N62
0835 Grid N62 finished, except for backhoe digs, starting N56
0915 Break
0930 Back in N56
1115 Found 2 M-9 rifle grenades on item numbers 11/59 and 12, Cecil Taylor 
notified came out to identify
1130 Lunch
1200 Back in N56
1245 Sorted scrap
1300 Stopped intrusive operations, due to demo operation
1600 Back in compound, stored gear
1630 End of day

Supervisor's Signature Team Members:

Steelman and Wrage

Whitley and Kramer

O'Shaughnassey

DACA87-99-D-0010 C-3.378



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/23/2002QC #3 Schneider 0600 On site safety brief and UXO training
0635 Equipment loadout 
0712 Head out to sectors
0732 Set up for sector 2L
0843 Start sector 2L. Grids L47, 48, 57, 58
0857 Complete grids L47, 48
0907 Move to new reference point
0953 Start grid L58
1000 Complete grid L58
1011 Move to new reference point
1100 Start grid L57
1112 Complete grid L57, complete sector 2L
1118 Set up for sector 7K
1220 Lunch
1250 Off lunch
1255 Start sector 7K. Grids K11, 12, 36, 37
1311 Complete sector 7K. Set up for sector 8K
1320 Start sector 8K. Grids K26, 35, 42
1333 Complete sector 8K. Grids K26, 35, 44
1341 Move reference point
1404 Start sector 8K, grid K42
1440 Complete sector8K, grid K42
1452 Equipment loaded up. Unable to move to another sector due to 
demolition operations
1512 Fueled vehicles and mule
1549 Returned to compound

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

1/23/2002Reacquire3 Bendel 0600 On site safety brief and UXO training 
0620 Loaded equipment  & truck
0650 Arrived at grid N44
0710 Setup and started reacquire of grid N44
0810 Complete reacquire of N44 set 30 anomaly flags
0830 Met SUXOS at TF Base too investigate items for base Safety Mike 
Moore
1030 Completed TF Base Escort Return to doing reacquire 
1045 Setup on grid N38 and started reacquire
1145 Complete reacquire of grid N38. Set 64 anomaly flags
1230 Set Demo Team (see Demo Log)
1600 Secured from Demo
1630 End of day

Supervisor's Signature Team Members:

Leshko

N/A

N/A

DACA87-99-D-0010 C-3.379



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/23/2002Survey Lister 0600 On site safety brief and UXO training
0700 Truck/Mule checkout and load
0701 Depart compound for bypass
0710 Arrive bypass, tailgate safety brief, offload gear
0725 Setting up for reacquire in P60
0815 Complete reacquire of P60, relocating to P36
0825 Setting up for reacquire
0840 Problem with RTS, returning to compound to obtain new PC card and 
total station
0935 Returning to P36
1050 Complete with P36, relocating to C sector to replace missing flags in 
C30,35,66 and 67
1115 All flags missing in the above grids, will have to return to the compound 
to download all coordinates [39]
1130-1200 Lunch
1200 Start reacquire of E75 and E76
1300 Complete E75 and 76, returning to compound to obtain info for 
C30,35,66 and 67
1350 On hold in the compound due to demo ops in three areas of the bypass. 
Doing computer work and paperwork
1535 Demo ops complete, too late to return to the bypass, offloading gear 
and completing paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.380



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/23/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Load equipment
0700 Transit to Sector M to reacquire points in Lot 1M
0715 Tailgate safety brief
0730 Set up RTS on M09 to reacquire points in Lot 1M
0815 Completed reacquiring points in Lot 1M, move to sector C to reacquire 
points in Lot 5C
0830 Set up RTS C71 to reacquire points in Lot 5C
0855 Completed reacquiring points in Lot 5C; moved to sector H
0930-0945 Break
0945 Set up Lots 11 & 12H, set up RTS on F58 to map Lots 11 & 12H
1038 Begin mapping Lot 11H consisting of grids H16, H24, H31, and H44
1058 Completed Lot 11H (Houseknecht/Alberti)
1104 Begin mapping Lot 12H consisting of grids H08, H09, H17, and H18
1120 Completed mapping Lot 12H (Houseknecht/Alberti)
1150-1220 Lunch
1215 Moved to sector A to QC map Lot 13A
1245 Set up Lot 13A consisting of grids 20, 27, 28, 36, 44 and 47
1438 Begin mapping Lot 13A (Houseknecht/Blackwell)
1452 Completed Lot13A
1500 Set up Lot 13A1 consisting of grids A51 and A57
1527 Begin mapping Lot13A1 (Houseknecht/Blackwell)
1540 Completed Lot 13A1
1605 Discovered Lot 13A1 should have consisted of A51 and A52 vice A51 
and A57. Will redo this lot on Thursday
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

DACA87-99-D-0010 C-3.381



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/23/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0705 Begin intrusive on L40
0750 L40 ready for QC, move to C64
0815 Grid C64 previously dug and ready for QC
0830 Mike departs for DR appointment
0845 Begin intrusive on C51
0910 C51 ready for QC, take break
0925 Resume intrusive on C50
1009 C50 ready for QC after mortar on C50-2 destroyed
1045 No flags on C30, C35, C66 and C67, awaiting guidance
1110 Begin intrusive on C77
1135 C77 ready for QC, lunch break
1200 Mike returns from DR
1205 Begin intrusive on C72
1235 C72 ready for QC
1245 Awaiting more dig sheets
1300 Move to H25 for intrusive
1400 Move track hoe out of exclusion area
1430 Break
1445 Resume intrusive on H25
1500 H25 complete, except for H25-2, which needs reacquire
1505 Begin intrusive on D45
1520 D45 ready for QC, begin D46
1535 Ready for QC, except D46-2 which reacquires back hoe
1600 Return to compound for maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

1/23/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0615 Team leaders briefing, check and load equipment 
0635 Depart compound for M59
0650 Arrived at M59, north gates and housing a checked 
1030 Reported M59-4 as being a possible disposal site of 3" stokes after 
identifying 5 unfuzed 3" stokes grouping 
1040 Received instructions by FW SUXOS to stop all digging on M59-4
1130 Safety requested the east sides of M59-6 due to being above 48", hole 
not cleared
1200 Lunch 
1230 Returned to M59
1240 Demo team arrived looked over and planned for demo of items found 
1300 Depart M59 for J08
1345 Arrived at J08 start intrusive actions 
1545 Completed J07 and 08, H26
1550 Depart area pickup trailers with back hoe
1600 Check north gates
1610 Returned to compound 
1630 Depart area end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.382



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/23/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0615 Loading and testing equipment 
0630 Depart compound
0640 At N13/23, tailgate safety
0659 Digging on grid
0900 Done N13/23 5 track hoe dig, moving to N24/25
0930-0945 Break
1130-1200 Lunch, took lunch early, because FW flagging team was within 
200 feet
1315 Depart N24/25, 38 flags dug, moving to J5/6
1335 On J5/6
1550 Off J5/6, 15 flags dug
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

1/23/2002USAINTR4 Webb 0600 On site safety brief and UXO training 
0610 USA team leaders brief, check, test and loadout equipment 
0625 Departed for F sector
0645 Tailgate safety brief
0700 Receive permission to dig
0705 Return to F19 and 20
0730 F19 complete 
0845 F20 complete 
0855 Relocate to E82 and set grid
0920 Break 
0935 Start E82
1135 Lunch 
1205 Return to grid
1245 Corps rep visits
1300 Start E83
1335 Break
1350 Return to grids 
1530 Stopped digging 
1545 Departed for base
1605 Arrived, download, clean, stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

DACA87-99-D-0010 C-3.383



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/23/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Depart to secure south area
0650 Barriers in place and south gate locked.  notified USA SUXOS of above
0700 Tailgate safety brief
0715 Start work Sector L, grid L26
0930 Break
0945 Resume work
1130 Lunch
1200 Resume work
1315 Move to Sector G, grid G53 because of demo
1330 Start G53
1345 Completed G53, start G54
1400 Completed G54, start G55
1430 Completed G55. Break
1445 Resume work. Start G56
1545 Completed G56. Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

1/23/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Load and inspect equipment 
0630 Depart compound
0640 Check new Vallon at test grid
0655 Arrive grid P19
0658 Permission to go intrusive
0702 Commence intrusive operations grid P19
0755 Complete P19
0756 Commence intrusive ops grid P24
0907 Break
0922 Continue digging grid P24
1055 Complete grid P24
1100 Start grid P45
1130 Lunch break
1200 Continue in grid P45
1410 Break
1418 Moving to grid G4 during demolition
1440 Start intrusive ops in grid G4
1445 Complete grid G4
1446 Start grid G10
1457 Complete G10
1458 Start grid G11
1529 Complete grid G11
1530 Stop intrusive ops collecting scrap
1600 Arrive at scrap collection area
1615 Depart scrap collection area
1630 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Thompson

Barton

DACA87-99-D-0010 C-3.384



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/23/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training, Collier SIQ
0620 Team leader meeting 
0630 Depart compound
0645 Arrived sector P
0650 Tailgate safety 
0700 Started working  grid P32
0930 Break
0945 Resumed working 
1200 Lunch
1230 Resumed working 
1400 stopped working/moved to grid G31
1415 Arrived G31/break 
1430 Started working  G31
1530 Finished grid G31
1541 Stopped intrusive
1550 Depart for compound 
1615 Arrived at compound 
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

1/24/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training 
0610 Safety brief
0615 UXO training 
0625 Team leader meeting 
0630 Loadout of trucks 4, 15 and 30 with excavator and erosion control 
equipment 
0645 Departed FW
0700 Arrived in bypass area 
0710 Tailgate safety brief
0720 Commenced working erosion control in B sector
0945 Break 
1000 Continued working 
1205 Lunch
1235 Continued working 
1305 O'Shaughnassey, Wrage and Kramer arrived to help for the afternoon 
1400 Break 
1415 Continued working 
1430 Rainfall occurred 
1525 Sent 2 trucks for fuel
1535 Departed for FW
1550 Arrived at FW
1630 Secured for the weekend

Supervisor's Signature Team Members:

Whitley

Addison

N/A

DACA87-99-D-0010 C-3.385



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2002FWINTR2 Wright 0600 On site safety brief and UXO training 
0630 Load equipment, vehicles 10, 11, radios demo 2a, spare 2, whites 2, 5  
Vallon 1169 Cassiopeia 10385 both Vallon and whites passed through test grid
0650 Started housing sweep
0700 Housing sweep completed, cleared by Cecil Taylor to go intrusive
0705 Tailgate brief weather possible T-storms. PPE safety glasses and gloves. 
Going intrusive N56
0735 Cleared the two demo shot holes, digs, 11/ 59 and 12
0915 Break.
0930 Back in  N56
1030 Finished N56, except for the backhoe digs, starting N58
1050 Grid N58 completed, starting N59
1130 Lunch
1200 Back in N59
1220 Stopped intrusive operation, city workers had to check some buildings 
in exclusion zone for possible water  leak
1300 Stopped intrusive for demo operations
1600 Back in compound, stored equipment
1630 End of day

Supervisor's Signature Team Members:

Steelman

Wrage and Kramer

HARSH and O'Shaughnassey

1/24/2002QC #3 Schneider 0600 On site safety brief and UXO training 
0635 Equipment loadout
0716 Head out to grids
0732 Set up lot 7F. Grids F52, 59, 65, 66
0851 Start lot 7F
0916 Complete lot 7F. Setup for lot 8F. Grids F57, 58, 63, 64
0935 Start lot 8F. Grid F58
1008 Complete Grid F58. Move to new reference point
1030 15 minute break
1125 Mick Doak on site
1148 Start lot 8F. Grids F57, 63
1202 Complete grids F57, 63
1218 Lunch 
1248 Off lunch
1311 Start lot 8F. Grid F64
1320 Complete lot 8F
1331 USA Environmental personnel in area. Moving to C area
1344 Setting up for grids C16, 17, 18, 19
1402 High winds
1441 Lightning in area. Held training on Leica operation
1512 Head back to compound

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.386



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2002Reacquire3 Bendel 0600 On site safety brief and UXO training 
0620 Loaded equipment and truck
0640 Complete Demo reports
0720 Went to gas vehicle 
0750 Setup Vulcan for reacquire of N35/36/37
0810 Started reacquire of N35/36/37
0930 Break 
0945 Return to work
1005 Complete reacquire of N35 set 7 anomaly flags, N36 set 31 anomaly 
flags and N37 set 33 anomaly flags
1015 Contacted by SUXOS Cecil Taylor to meet Corps Engineer and go and 
investigate a 60mm mortar JPA property 
1108 Determined 60mm to be practice and notified IT Corp and FW SUXOS
1115 Returned to work doing reacquire 
1145 Lunch
1215 Returned to work in grid N33/34 for reacquire
1345 Complete reacquire on grid N33 set 47 anomaly flags, in N34 set 37 
anomaly flags
1350 Set Demo Team (see Demo Log)
1450 Secured from Demo operation 
1450 Safety Nate Martin called lightning striking in area take cover in vehicle
1455 Lightning is all clear return to work
1500 Filled out Demo report 
1530 Went to scrap yard
1600 Return to FW Compound
1630 End of day

Supervisor's Signature Team Members:

Leshko

N/A

N/A

DACA87-99-D-0010 C-3.387



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2002Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Mule checkout and load
0645 Depart for bypass
0700 Arrive bypass, B sector, tailgate safety brief
0715 Setting up to reacquire missing flag in B26
0735 Flag is in place but not dug
0735 Relocating to reacquire in C sector
0745 Set up to reacquire C30, 35, 66 and 67
0930 Complete, break
0945 Relocating to J sector
0955 Setting up for reacquire of J39 and J46
1100 Complete, relocating to L sector
1110 Setting up for reacquire of L46
1145-1215 Lunch
1215 Relocating to E sector to stakeout mag, flag and dig grids
1225 Setting up to do D07
1235 Not able to do D07, relocating to do E35 and 36
1245 Start stakeout
1345 Complete E35 and 36, break
1400 Resume work, setting up to do E49 and E50
1420 Demo complete, relocating to do reacquire of M59
1425 Rain and wind to severe to set up equipment, told by SUXOS to fuel 
vehicles and perform equipment maintenance
1440 Returning to compound to get fuel card
1450 Depart for fuel
1520 Returned to compound, offload gear, performing equipment 
maintenance
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.388



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2002Survey2 Houseknecht 0600 On site safety brief and UXO training 
0645 Load equipment, receive assignment from DO10 QC
0700 Fuel Mule
0730 Tailgate safety brief
0745 Set up RTS on H37 to reacquire points in Lots 5H, 6H and 7H
0819 Completed reacquiring points in Lots 5H, 6H and 7H
0825 Moved to sector B to require points in Lots 7, 8, 9, and 10B
0910 Set up RTS on A18 to redo Lot 8B
0949 Begin Lot 8BR (Redo)
1007 Complete Lot 8BR
1015-1030 Break
1014 Reacquire points in Lots 7B and 8B
1047 Completed reacquiring points in Lots 7B and 8B
1118 Set up RTS on C06 to reacquire points in Lots 9 and 10B
1139 Completed reacquiring points in Lots 9 and 10B
1145 Moved to Sector C
1155-1225  Lunch
1230 Set up on F62 to reacquire points in Lot 6C
1303 Completed Lot 6C; moved to Sector F to reacquire points in Lots 1F, 
3F, 4F and 5F
1342 Set up RTS on F58 reacquire points in Lots 1F, 3F, 4F and 5F
1445  Completed Lots 1F, 3F, 4F and 5F

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

1/24/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Check instruments and load truck
0645 Refuel truck and track hoe 
0705 Tailgate safety brief
0710 Begin intrusive on D46
0745 D46 ready for QC, move to D74
0750 Begin intrusive on D74
0900 Break
0915 Resume dig on D74 and D59
1105 D74 ready for QC, continue with D59
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive
1500 Lightning break
1515 Resume operations
1530 Cease intrusive
1545 Equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.389



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leaders briefing, check and load equipment 
0640 Depart compound for M59, check road blocks and housing area
0700 Arrived at M59, tailgate safety
0715 Start M59 intrusive actions
1130 Lunch 
1200 Depart M59 for G18 
1220 Arrived and started G18
1430 Rain starts heavy, leave G20 returned to truck 
1450 Arrived at truck wait out the rain
1505 Grease back hoe 
1525 Scrap pick up 
1550 All teams cleared UXO area  check gates, refuel truck and back hoe
1615 Arrived at compound 
1630 Leave compound end of shift

Supervisor's Signature Team Members:

Paksi and Brooks

Bennett and Wunschell

N/A

1/24/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0645 Depart compound
0655 At N25, tail gate safety
0702 Track hoe maintenance, then moved off N25 to D59, but Team 1 was 
only 100 feet away so team was moved to M14 by USAE SUXOS
0820 On M14
0930 Seven flags dug
0930-0945 Break
0945 Rechecking flags with Vallon
1020 Off M14 to J12
1030 On J12
1200-1230 Lunch. NOTE:  Flags J12-20/21/42 missing, these flags were in a 
wash out area
1400 Off J12/, 30 flags dug
1405-1420 Break
1440 FW Safety called lightning in area, teams in trucks
1450 Back on grid
1550 Off J18, 24 flags dug
1600 Load truck, depart grid
1610 At Compound, Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.390



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, check, test, loadout equipment 
0640 Departed for E sector
0700 Receive permission to go intrusive, tailgate safety brief
0715 Return to E83 
0830 Started E85
0920 Break 
0935 Return to grids 
1020 Completed E83
1140 Lunch
1210 Return to grid
1310 Started E86
1335 Break 
1350 Relocate 
1410 Return to grids 
1440 Stopped digging due to onset of adverse weather, relocate off mountain 
side. NOTE: While moving down the hillside J Webb was knocked down by a 
gust of wind, he received a gash on the outside of his left wrist. Administered 
first aid. Will go to medical at COB
1500 Started C30
1530 Stopped digging 
1545 Departed for fuel farm
1615 Arrived base, clean, stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

1/24/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart to secure south area
0655 South area secure. Notified USA SUXOS of above
0705 Arrive Sector L. Tailgate safety brief
0715 Start work grid L26
0930 Break
0945 Resume work
1130 Lunch
1200 Move to Sector G for demo ops. Start G70
1230 Completed G70, start G71
1300 Completed G71, start G72
1330 Completed G72, start G73
1345 Completed G73, start G64
1400 Completed G64, start G61
1415 Completed G61. Break
1430 Depart for compound to swap vehicles
1445 Arrive Compound
1455 Depart for Sector K
1515 Arrive Sector K
1530 Cease ops. Sort scrap
1545 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.391



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2002USAINTR6 Jones 0600 On site safety brief and UXO training 
0615 Load and inspect equipment
0630 Depart office
0650 Arrive grid P45
0651 Tailgate  safety brief
0655 Fill out time cards
0700 Permission granted to go intrusive
0705 Start intrusive ops grid P45
0850 Complete grid P45
0851 Start grid P46
0905 Break
0920 Continue in Grid P46
1040 Complete P46 /w exceptions P46-3 and P46-4 a backhoe digs, located 
in area the is not allowed to use backhoe
1041 Begin intrusive ops grid P60
1055 Complete P60 
1056 Begin intrusive in grid P49
1134 Complete grid P49
1135 Break for lunch
1205 Lunch over delay in starting for utility company on reported water leak 
in grid P43
1210 Team moved to J13
1230 Arrive grid J13 started  intrusive 
1430 Break
1445 Continue in grid J13
1515 Stop digging  J13
1530 Scrap pick-up
1540 Returning to compound
1556 Store equipment 
1630 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Thompson

Barton

DACA87-99-D-0010 C-3.392



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training 
0620 Team leader meeting 
0640 Load truck/depart
0655 Arrived sector P
0700 Tailgate safety 
0715 Started intrusive work
0855 Finished P33
0900 Moved to P11/12
0930 Finished  P11/12, Break 
0945 Moved to P22
1130 Lunch 
1200 Moving to sector C
1220 Arrived grid C67
1230 Started working  C67
1400 Break
1415 Resumed working 
1445 Rain lightning break 
1500 Resumed working 
1515 Turned  in scrap
1530 Depart for compound 
1540 Arrived compound, fuel run
1600 Arrived  compound/down load
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

1/28/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training 
0610 Safety brief
0615 UXO training 
0625 Team leader meeting 
0635 Loadout of trucks 4 and 30 with mini excavator, 1- white and 1-vallon 
for intrusive operations
0710 Departed FW compound 
0725 Arrived at Vallon test grid on bypass to test new Vallon
0735 Departed for grid N62 to dig with mini excavator 
0745 Arrived at N62. Conducted tailgate safety brief
0755 Commenced intrusive operations
0840 Stopped digging to return to FW compound
0855 Departed for FW to pick up hay bales and commence erosion control in 
K sector
0905 Arrived at FW
0915 Departed to check out erosion problems 
0945 Commenced erosion control in K sector
1200 Lunch 
1230 Continued working 
1415 Departed for FW to do demo
1430 On demo operations
1630 Secured for the day

Supervisor's Signature Team Members:

Whitley

Harsh

N/A

DACA87-99-D-0010 C-3.393



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2002FWINTR2 Wright 0600 On site safety brief and UXO training 
0630 Loaded equipment, vehicle 10, 11 whites, 1, 5 Vallon, 1169 passed 
through test grid, radios, demo 2A, site spare 2
0650 Housing sweep started
0705 Housing sweep completed tailgate safety, slips, falls, cleared to go 
intrusive in grid N52
0745 Grid N52, finished, except two dig that are underwater
0750 Started grid N53
0840 Grid N53 has 2 pin flags missing, numbers 6, 7
0925 Grid N53 finished, break
0940 Starting N47
1130 Lunch
1200 Back in N47
1210 Grid N47 finished, starting N48
1255 On hold for reacquire, within 200 feet
1315 Back intrusive
1415 Grid N48 finished, except for digs that are underwater, visited by safety, 
Nate Martin and Mark Fletcher
1425 Safety departed, we moved to D85, to do mag and flags, demo operation 
going on above H row
1515 Grid D85 completed mag and dig, starting D78
1345 Grid D78 completed mag and dig portion
1600 Departed for FW compound
1615 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Clements and Kramer

Wrage and O'Shaughnassey

N/A

1/28/2002QC #3 Schneider 0600 On site safety brief and UXO training 
0635 Equipment loadout
0707 Head to C grids
0721 Set up for lot 7C, 9C, 10C
0952 Break
1026 Start lot 10C. Grids. 24, 25, 33, 41
1029 Complete lot 10C
1039 Start lot 7C. Grids C16, 17, 18, 19
1059 Complete lot 7C
1120 Start lot 9C. Grids C29, 36, 38, 47
1141 Complete lot 9C
1149 Move to new reference point. Set up for lot 8C
1231 Lunch
1301 Off Lunch
1313 Start lot 8C. Grids C5, 11, 12, 20
1402 Complete lot 8C
1413 Move to new reference point. Set up lot B14
1502 Start 14B. Grids B36, 43, 49, 50
1515 Complete lot B14
1523 Break
1538 Restow equipment. Head back to compound

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.394



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2002Reacquire3 Bendel 0600 On site safety brief and UXO training 
0620 Loaded equipment and truck
0640 Departed compound 
0655 Arrived at grid N32 setup and commenced reacquire 
0755 Complete reacquire of grid N32 set 34 anomaly flags
0810 Setup and commenced reacquire of grid N27/ N28
1030 Complete reacquire of grids N27, set 55 anomaly flags and N28 set 19 
flags 
1030 Break
1045 Returned to work
1050 Setup on grid N57 to reacquire 
1120 Complete reacquire  of N57 set 2 anomaly flags
1145 Lunch
1215 Return to work
1230 Setup for reacquire of grid N46
1316 Completed reacquire of grid N46 set 4 anomaly flags
1323 Setup to reacquire in grids N16/17/18
1420 Complete reacquire of N16 set 4 anomaly flags, N17 set 13 anomaly 
flags and N18 set 9 anomaly flags
1430 Set demo team(See Demo Log)
1600 Return to compound 
1630 End of day

Supervisor's Signature Team Members:

Leshko

N/A

N/A

DACA87-99-D-0010 C-3.395



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2002Survey Lister 0600 On site safety brief and UXO training 
0645 Truck/Mule checkout and load
0645 Depart compound for bypass
0700 Arrive bypass, M sector. Tailgate safety brief, offload gear
0715 Setting up to reacquire additional flags in M59
0815 Complete M59, packing up and relocating to C sector
0825 Arrive C sector, setting up to reacquire C56 and C58
0940 Complete, break
0955 Replacing flags in C64 and C72
1045 Complete, relocating to P sector to investigate a problem in P44
1055 Arrive P44, found hits to be located between 3 to 6 feet northeast of 
flag locations. Informed Cecil who told us to hold off on moving flags until 
Denver had a chance to review the data again
1135 Relocating to the compound to obtain data and eat lunch
1215 Departing compound for bypass, N sector
1225 Arrive N sector and talking to FW intrusive team about two missing 
flags in N53. After looking over the paperwork I determined that the flags 
were not missing but were the me as flags in an adjacent grid.
1245 Relocating to D sector
1250 Replacing flags in D18 and D80
1315 Flags found to be in place or same as flags. Relocating to G sector to 
place flags
1325 Arrive G sector, setting up to do G35 and G60
1415 Complete in G sector, moving to E sector to avoid demo ops
1425-1440 Break
1440 Setting up for stakeout of mag and dig grids
1450 Experiencing problems with remote, tried several different batteries and 
still not working. Demo ops taking place and not able to return to the 
compound
1545 Demo complete, returning to the compound
1600 Arrived compound, offloading gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.396



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2002Survey2 Houseknecht 0600 On site safety brief and UXO training 
0645 Load equipment
0730 Fuel truck
0730 Tailgate safety brief
0745 Set up RTS on A58 to QC  map Lot 14A consisting of grids A48, 50, 
56 and 62
0820 Set up Lot 14A
0845 Discovered we had equipment problems with the EM-61. Reading -430 
mV on the top coil and -20 mV on the bottom coil. Called Denver 
geophysical representatives for advice
0935 Moved to sector H to reacquire QC dig points in Lot 8H
0948-1003  Break
1015 Set up RTS on A55 to reacquire one point in Lot H8
1045 Completed reacquire in Lot 8H. NOTE: point located and flagged is the 
same point as Lot 7H #1
1115 Set up RTS on A58 to QC map Lot 14A
1146 Begin mapping Lot 14A (Houseknecht/Blackwell)
1202 Completed Lot 14A. NOTE: We had to null the EM-61 using the 
Monitor/Null menu option on the Allegro. At the start of the walk the top 
coil read -2mV. At the conclusion of the walk (3 lines), the top coil read -40 
mV
1215-1245 Lunch
1250 Returned to FW base to drop off EM-61 coil to dry out and pick up 
reacquire sheets from DO10 QC
1410 Set up RTS on H24 to reacquire points in Lot 1H
1441 Completed Lot 1H
1450 Transit to Sector P to assist QC back filling holes
1630 Secure for the day

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

1/28/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Load truck and check instruments
0645 Tailgate safety brief
0705 Begin intrusive on D59
0900 Break
0915 Resume intrusive on D59
1130 Lunch
1200 Resume intrusive on D59
1345 Receive additional track hoe  from team #3
1400 Break
1415 Resume intrusive with two track hoes on D59
1545 Stop intrusive and load truck and backhoe
1615 Arrive compound and equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.397



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check and load equipment 
0745 Depart area, check road blocks and housing area 
0700 Arrived at M59, tailgate safety, down load equipment 
0715 Start M59, M59-4 large hole required due to being on side of hill and 
having 6 stokes identified in one hole
1130 Lunch 
1200 Returned to M59
1430 Depart M59 going to G section 
1600 Depart G area for compound
1620 Arrived at compound, clean and store equipment 
1630 Leave compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

1/28/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test, equipment
0642 Depart compound
0650 In J Area, tail gate safety
0702 Digging on J11/13/14, 15
0945-1000 Break
1200 Done on J11/13/14/15, 53 flags dug, all these grids are not complete, 
missing flags
1200-1230 Lunch
1400 Off J15/16 to C area
1405 Moving to C30
1410 On C30/35
1540 off C30, 15 flags dug, moving to pickup track hoe from team one
1600 To compound
1608 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.398



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0620 USA team leaders brief, check, test, loadout equipment 
0645 Departed for E sector
0705 Tailgate safety brief
0710 Permission to start intrusive 
0715 Return to E85 and E86
0910 Complete E85
0915 Break 
0930 Return to grid
1135 Lunch 
1205 Return to the grid
1340 Break 
1355 Back to grid
1545 Stop digging
1600 Departed for base
1615 Arrived, clean & stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Nelson

Burton

RISING

1/28/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart to secure south area
0700 South area secured. Notified USA SUXOS of above
0710 Tailgate safety brief
0720 Start work Sector L, grid L26
0935 Break
0950 Resume work
1130 Lunch
1200 Resume work
1415 Cease ops. Move to Sector G, grid G58 for demo ops
1430 Arrive Sector G. Break
1445 Start work Sector G, grid G58
1515 Completed G58, start G42
1530 Completed G42, start G65
1545 Completed G65. Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.399



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2002USAINTR6 Jones 0600 On site safety brief and UXO training 
0620 Team leader brief
0621 Inspect and load equipment
0645 Departed compound for Grid P42
0700 Arrive Grid P42 permission to dig granted
0705 Begin intrusive ops grid P42
0900 Break
0915 Continue in grid P42
1135 Stop digging for luncheon
1205 Continue in grid P45
1229 Stopped  digging grid P42
1230 Start digging P38
1250 Stop digging grid P38, moving to grid D38
1300 Arrive grid D38 start digging
1330 Complete D38
1331 Start D39
1400 Break
1415 Continue grid D39
1430 Complete grid D39
1435 Start grid D45 
1455 Complete grid D45
1456 Start D46
1502 Complete Grid D46
1503 Start D47
1520 Complete Grid D47
1530 Scrap pickup
1600 Returned to compound
1630 End of day
1530 Completed grid D39

Supervisor's Signature Team Members:

Hugueinn

Futral and Thompson

Barton

DACA87-99-D-0010 C-3.400



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training 
0620 Team leader meeting 
0645 Hooked up toilet /depart compound 
0700 Arrived  P21
0710 Tailgate safety 
0720 Started working  P22
0930 Break 
0945 Resumed working 
1045 Finished  P21/ load truck moved to P9
1055 Started working P9
1200 Lunch 
1230 Resumed working 
1400 Break 
1415 Resumed working/load truck/move to P39
1430 Arrived P39
1445 Started working P39
1545 Stopped working P39 load truck
1600 Depart for compound
1615 Arrived  compound/down load truck
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

1/29/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0610 Safety brief
0620 UXO training 
0630 Loadout trucks 4 and 30 with mini excavator and erosion control 
equipment 
0650 Departed for bypass 
0705 Arrived at J sector to work on erosion 
0715 Tailgate safety brief
0720 Commenced erosion control along side iron mountain road
0930 Break 
0945 Continued working 
1215 Lunch 
1245 Departed for FW to loadout demo truck
1300 Arrived at FW compound 
1305 Commenced working with demo team
1715 Arrived back at FW
1730 Secured for the day

Supervisor's Signature Team Members:

Whitley

N/A

none

DACA87-99-D-0010 C-3.401



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/29/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, whites, 1,5, Vallon 1169, both passed 
through test grid, radio demo 2a, Cassiopeia, 10385
0650 Started housing sweep
0700 Housing sweep completed, tailgate safety brief, slips in mud, cleared to 
go intrusive
0710 Starting in grid  N35
0800 Completed N35, found 1 MK 2 grenade, 1 37mm TPT, 1 Rocket 
warhead, all to be disposed of.  Started N36
0915 Break
0930 Back in N36
0950 Grid N36 finished, starting N37
1130 Lunch
1200 Back in N37
1230 Grid N37 finished, moving to N44. starting N44
1310 Stopped intrusive on N44, moving to E2 to do mag and digs
1325 Started at E2, have to move, too close to USA crew on D80, 81
1345 Moved to E12, still too close to USA
1350 Moved to D57, too close
1400 Moved to C84
1415 Sorted scrap
1430 Started in C85
1540 Stopped intrusive for today, departed for FW compound, by the south 
route, due to a delay in the demo operation
1600 Back in compound, stored equipment
1630 End of day

Supervisor's Signature Team Members:

Steelman

Gentry

HARSH

DACA87-99-D-0010 C-3.402



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/29/2002QC #3 Schneider 0600 On site safety brief and UXO training 
0630 Equipment load out. Swap #7  trailer in place of #8 trailer
0742 Head out to grids
0757 Set up lot 15B. Grids B01, 02, 09, 16
0913 Start lot 15B
0914 Stop mapping.  RTS unable to track prism due to fog
0917 Conferred with office. Waiting 20 minutes fog to clear
0953 Restart lot 15B
0959 Stop mapping. RTS unable to track prism. Possible moisture on RTS 
lens and prism. Cleaned both
1008 Restart lot 15B 3rd time
1030 Complete lot 15B. Move to new reference point
1051 Set up 3L and 4L
1201 Lunch
1231 Off lunch
1245 Start 3L. Grids L01, L02, L03, L05
1309 Complete 3L
1313 Start 4L
1331 Complete 4L. Move to new reference point.  Demo ops
1418 Moved to various areas. Unable set up. USA Environment and ops 
prohibit any further mapping at this time
1419 Break and restow equipment. Head back to assist QC personnel
1428 Start pulling flags and filling holes Grids B37, 38, 39, 40, 52, 53, 54, 55, 
56, 57, 63, 64, 66, 67, 68, 69. Survey team 2 a little
1545 Grids complete. Head back to FW

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

1/29/2002Survey Lister 0600 On site safety brief and UXO training 
0650 Truck/Mule checkout and load
0651 Depart compound for bypass, J sector
0705 Arrive bypass, tailgate safety brief, offload gear. Setting up to reacquire 
J17 and replace missing flags in other J grids
0915 Complete work in J sector, moving to P sector to replace missing flag 
in P22
0940 Complete, returning to truck
0945-1000 Break
1000 Relocating to E sector to stakeout mag and dig grids
1010 Setting up to do mag and flag grids
1020 Asked by Intrusive 1 to locate some missing flags in a couple grids, E95 
and E78
1130 Complete, start lunch
1200 Resume stakeout of mag and dig grids
1330 Complete E02, 03, 04, 10, break
1345 Resume stakeout in E sector
1540 Stop for the day, loading Mule and equipment
1555 Departing bypass for the compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.403



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/29/2002Survey2 Houseknecht 0600 On site safety brief and UXO training 
0645 Load equipment
0700 Equipment maintenance on EM-61 coil assembly. Changed backpack 
and cables. Top coil still reading -470 mV. Assume the is moisture in the top 
coil assembly
0800 Transit to sector H to reacquire QC points in Lots 9 & 10H
0815 Tailgate safety brief
0830 Set up RTS on H67
0915 Completed Lots 9 and 10
0920 Moved to Sector J to reacquire points in Lots 3 and 4J
0930-0945 Break
0945 Set up RTS on J37
1055 Completed Lots 3 and 4J
1100 Moved to Sector L
1115 Set up RTS on L08 to reacquire points in Lot 1L
1150 Completed reacquiring points in Lot 1L
1200-1230 Lunch
1240 Break down equipment and return to base for additional data and 
meeting with DO 10 QC
1320 Set up RTS on B17 to reacquire points in Lot 8B/R
1425 Completed reacquiring points in Lot 8B/R
1430-1445 Break
1445-1530 Backfilled holes in Sector B
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

1/29/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0625 Load truck and check instruments
0650 Tailgate safety 
0700 Begin intrusive on E75 and E76
0750 E75 and E76 ready for QC, begin E92
0845 E92 ready for QC, begin E93
0900 Break
0915 Resume intrusive
0945 E93 ready for QC, begin E91
1015 E91 ready for QC, begin E79
1130 E79 ready for QC, Lunch
1200 Resume intrusive on E95
1215 E95 ready for QC, begin E63
1400 Break
1415 Resume intrusive
1430 E63 ready for QC "with exception", begin E78
1545 Cease intrusive and load truck and backhoe 
1615 Arrive compound and maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.404



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/29/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check out and load equipment 
0645 Depart compound, checked  road blocks and housing area
0700 Arrived at M59, tailgate safety 
0710 Start intrusive actions on M59
0830 Could not clear M59-23 due to being in close proximity of fuzed stokes 
at M59-25 
1015 M59-4 needs to be widened and sloped due to metal being detected in 
the side of hill
1130 Lunch 
1200 Returned to M50 and M59 
1240 M59, all target ID's complete except M59-23, can not clear until 3" 
stokes with fuze from M59-25 is vented
1300 Depart M section for D section due to demo ops
1430 Whites instrument goes bad 
1530 Scrap pickup 
1545 Clean and load equipment
1555 Depart area using southern  gate
1615 Arrived at compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

1/29/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Loading and test equipment
0650 Depart compound
0657 In J area, tail gate safety
0703 Digging on J3/4/9/10
1000 Done on J3/4/9//5/12/11/14/15/13, 45 flags dug
1000-1015 Break
1200 Done on J10/17, 26 flags dug
1200-1230 Lunch
1230 Loading truck, moving to C area
1250 On C67, flags 3/4/5/9/10/11 already dug by team seven
1430-1445 Break
1550 Off C56/66/67, 23 Flags dug
1600 Depart C area 
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.405



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/29/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0620 USA team leaders brief, check, test, and loadout equipment 
0640 Departed for E sector
0700 Arrived, receive permission  to dig, tailgate safety brief
0715 Return to E86, start E70
0920 Break 
0935 Return to grids 
1135 Lunch 
1205 Return to grids 
1215 Complete E86, started E71
1330 Break 
1345 Return to grids 
1410 Complete E70
1545 Stop digging 
1600 Departed out southern gate for base
1615 Arrived, clean equipment and stow, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton

RISING

1/29/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0645 Depart to secure south area
0705 South area secure. Notified USA SUXOS of above
0720 Tailgate safety brief
0730 Start work Sector L, grid L26
0930 Break
0945 Resume work
1130 Lunch
1200 Resume work
1300 Cease ops. Move to Sector D, grid D78 because of demo
1320 Start grid D78
1430 Break
1445 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.406



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/29/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training 
0620 Team leader meeting 
0640 Loaded  equipment 
0645 Depart compound 
0700 Arrived P09
0705 Tailgate safety 
0715 Started working P09
0750 Moved to P09
0920 Reacquire team arrived replaced  flag 26 on P22
0930 Break 
0945 Resumed working 
1200 Lunch 
1230 Resumed working/started grid P04
1245 Move for demo, to D28
1300 Arrived  D28
1310 Started  D28
1400 Break 
1415 Resumed working 
1540 Stopped working 
1550 Departed for compound

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

DACA87-99-D-0010 C-3.407



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/30/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, whites 1,5 Vallon 1169, both passed 
through test grid, radio demo 2a
0645 Started housing sweep
0700 Housing sweep completed
0705 Tailgate brief, weather, hot 78 today, drink water
0710 Cleared to go intrusive on grid N44
0715 Commenced intrusive ops on grid N44
0815 K Wright departed for FW compound due to illness, K Tibbitts assumed 
team leader position
0920 Break
0935 Continued working
1035 Completed digging in grid N44 for the day
1045 Commenced intrusive on N46
1110 Completed digging in grid N46
1120 Commenced intrusive in grid N38
1150 FW SUXOS called and said to move south to partial grids alongside iron 
mountain road, due to utility work in current EZ
1155 Departed for southern part of bypass
1200 Lunch
1230 Recon of C sector for partial grids to mag and dig
1240 Commenced intrusive in partial grid C33
1330 Completed grid C33, moved to grid C61
1340 Commenced C61
1420 Completed C61
1425 Break
1440 Departed for partial grid B45
1450 Commenced grid B45
1500 Completed B45, moved to grid B46
1505 Commenced B46 
1515 Completed partial grid B46
1520 Completed grid B46
1525 Commenced B28
1540 Completed partial grid B28, moved to C61 to pull orange stake flagging
1550 Arrived at C61
1600 Departed for FW compound
1611 Arrived at FW compound
1630 Secured for day

Supervisor's Signature Team Members:

Addison and Whitley

Clements

KRAMER and O'Shaughnassey

DACA87-99-D-0010 C-3.408



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/30/2002FWINTR3 Bendel 0600 On site safety brief and UXO training
0620 Loaded equipment and trucks
0640 Departed compound and went to J12/14 and cleaned up demo debris 
0740 Arrived at N20 and held tailgate brief
0755 Started intrusive work
0930 Break 
0945 Returned to work, went to N35 to clear demo debris from demolition 
shot
1015 Returned to intrusive work in N20
1145 Lunch 
1215 Return to work in N20
1400 Break 
1415 Return to work in N20
1430 Set demo team (see demo log)
1600 Return to compound 
1630 End of day

Supervisor's Signature Team Members:

Steelman

Leshko

Wrage

1/30/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 Equipment load out
0721 New daily work schedule. Off load mapping equipment. Load up mag 
and equipment. Personnel meeting on new assignment
0816 Head to grids
0842 Start Lot 11F. Grids F13 ,18, 19, 20
1006 Complete lot 11F
1013 Break
1026 Start lot 12F. Grids F05, 10, 11, 12
1149 Complete lot 12F
1216 Start Grid F6
1254 Complete Grid F6
1302 Lunch
1332 Off lunch
1338 Start lot 5E. Grids E31, 40, 60, 62. Unable to do E60, 62, USA 
Environmental within 200ft
1418 Complete E31, 60
1432 Start grid E96, 40
1542 Secure work. Completed E96

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.409



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/30/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Mule checkout and load
0645 Changing trailer because safety chains will not reach from trailer to 
truck
0705 Departing compound for bypass
0715 Arrive bypass, tailgate safety brief, offload gear
0725 Setting up RTS at D48 for stakeout of mag and dig grids
0740 Problem with PC card, returning to compound to reload info. Mule 
needs fuel, picking up fuel card
0810 Going off site for fuel
0840 Returned to compound, dropped off fuel card, returning to bypass
0850 Arrived bypass, setting up to do stakeout in K34. Data on PC card is 
messed up. No data found in file for K34
0930 Relocated to N sector to do stakeout of N04 and N05. Same problem 
with PC card. Returning to truck and going back to the compound
0945 Called by USA SUXOS to respond to P42 and place some missing flags, 
responding
1020 Returning to truck to load up and return to the compound
1030 Returning to the compound
1040 Arrive compound, begin work with PC card
1130-1200 Lunch
1200 Resume work with PC card
1330 Told by SUXOS that I would be used during demo ops. Rob will stay in 
compound and continue work on PC card
1430 Start demo ops
1600 Complete demo ops, returning to compound
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.410



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/30/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Load equipment
0700 Tested EM61 coil assembly and confirmed it was still inoperable. 
Reported our findings to PM and was instructed to disassemble, clean and box 
it for shipment
0820 Tailgate safety brief
0830 Set up RTS on K26 to reacquire points in Lots 4K, 5K, 6K and 8K
0930 Completed Lots 4K, 5K, 6K and 8K
0940-0955 Break
1000  K13, 14, 23 and 32
1035 Moved to Sector L to fill dig holes and remove flags in grids L47, 48, 
L57 and 58
1054 Moved to Sector H to fill dig holes and remove flags in grids H40-H48
1145-1215 Lunch
1220 Moved to Sector C to fill dig holes and remove flags in grids C59, 60, 
61 62
1355 Moved to Sector E to reacquire a point for USA Intrusive team 1
1445 Moved to Sector D to reacquire nine  points for USA intrusive team 6
1515 Moved to Sector F to fill dig holes and remove flags in grids 49, 50, 51 
and 56
1605 Return to FW base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Alberti

N/A

1/30/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0645 Tailgate safety
0705 Begin intrusive on E78 and E64
0830 E78 ready for QC, with exception, continuing with E64
0900 Break
0915 Resume intrusive on E64
1130 Lunch
1200 Resume intrusive on E64
1400 Break
1414 Resume intrusive
1530 E64 ready for QC except for flag E64-31 which has large item [possibly 
septic tank] starting at 4ft
1535 Start intrusive on E50
1550 Stop intrusive, load truck and backhoe 
1616 Arrive compound for maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.411



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/30/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, checkout and load equipment 
0645 Depart compound for M59, checked road blocks and housing  area 
0700 Arrived at M59
0800 Complete M59, start M50
1130 Lunch 
1200 Returned to M50 
1430 Depart M50 going to D81
1450 Start D81
1540 Complete D81, clean and load equipment  
1600 Depart D81 for compound 
1615 Arrived at compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

1/30/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment 
0645 Depart compound
0655 On J21, tailgate safety
0708 Digging on J21, 28/29
0720-0745 FW Demo team in area, waiting for them to clear the area to 
start digging
0945 Done on J21/28/29, 33 flags dug
0945-1000 Break
1200-1230 Lunch
1300 Done on J33/34/35, 34 flags dug, on to J36/37/39
1400-1415 Break
1545 Done on J36/37, 25 flags dug, load truck
1600 Off grid
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.412



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/30/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, check, test, and  loadout equipment 
0635 Departed for E sector
0655 Arrived 
0700 Tailgate safety brief
0705 Received permission to dig
0710 Returned to E71, start E87
0920 Break 
0935 Return to grids 
1050 Start E88
1110 Complete E71
1130 Lunch 
1200 Return to grids
1310 Start E72
1330 Break 
1345 Return to grids 
1410 Complete E87
1500 Start E73
1540 Stopped digging 
1600 Departed for base
1615 Arrived, clean and stow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

1/30/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart to secure south area
0705 Gate locked and south area secure. Notified USA SUXOS of above
0715 Tailgate safety brief
0730 Start work Sector L, grid L26
0930 Break
0945 Resume work
1130 Lunch
1200 Resume work
1410 Cease ops. Move to Sector G, grid G68 because of demo
1430 Arrive grid G34. Break
1445 Resume work. Start grid G34
1515 Completed G34, start G33
1530 Completed G33, start G68
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.413



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/30/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0615 Team leader brief
0616 Inspect and load equipment
0635 Depart compound
0650 Arrive grid P38
0710 Permission granted to dig
0715 Continue digging grid P38
0900 Break
0915 Continue in P38
1030 Complete P38
1031 Start P40 
1130 Break for luncheon
1200 Stop digging grid P40
1210 Moving to grid D53 for utility work in P sector
1230 Start digging grid D53
1400 Break
1415 Continue digging D53
1505 Stop digging D53
1506 Started  grid D52
1520 Scrap pick-up
1535 Stop digging D52
1540 Load equipment
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Thompson

Barton

1/30/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting 
0640 Loaded truck/depart compound 
0655 Arrived P09
0700 Tailgate safety
0710 Started working P08
0745 Finished P08/started  P09
0800 Finished P09/moved to P04
0930 Break 
0945 Resumed working
1200 Moving to D28
1220 Arrived D28/Lunch 
1250 Started working D28 
1345 Finished grid D28/started D29
1400 Break 
1415 Resumed working 
1545 Stopped working 
1600 Depart for compound 
1615 Arrived compound 
1630 End of Day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

DACA87-99-D-0010 C-3.414



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/31/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0625 Team leader meeting 
0630 Loadout of erosion control equipment and excavator with trucks 4 and 
30
0710 Departed FW compound 
0725 Arrived at sector G to perform erosion control measure along side iron 
mountain road
0730 Tailgate safety brief
0740 Commenced working 
0925 Break 
0940 Continued working 
1030 Moved to sector E
1035 Commenced working in sector E
1215 Lunch 
1245 Moved to sectors G and J on east side of bypass 
1300 Commenced hay bale placement 
1400 Secured from erosion control measures
1405 Departed bypass for fueling and washing of vehicles 
1510 Arrived at FW compound 
1530 Secured for weekend, due to 40 hrs up for Whitley and myself

Supervisor's Signature Team Members:

Whitley

N/A

N/A

DACA87-99-D-0010 C-3.415



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/31/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, whites 1, 5 vallon 1169, both passed 
through test grid, cassiopiea 10385
0650 Started housing sweep
0700 Housing sweep completed
0710 Tailgate safety, weather, possible rain, cleared to go intrusive on partial 
grids
0715 Started on grid E02
0725 Grid , PARTIAL, E02 completed for mag and dig, starting mag and dig 
on partial grid E03
0730 Partial grid E03 completed, mag and dig, found 1 corner stake. started 
E10
0735 Partial grid E10 completed, starting E20
0745 Partial grid E20 completed, starting E32
0750 Partial grid E32 completed, moving to D82
0800 Starting D82
0810 Partial grid D82 completed, starting E04
0825 Partial grid E04 completed, starting E12
0835 Moving to partial grid D57
0843 Started D57
0850 Visited by Corp Rep Mike Smith, partial grid D57 completed, starting 
D57A
0855 Corp Rep left the area
0915 Break
0930 Back in partial grid D57A
1010 Moving to grid C84
1020 Starting C84, partial grid
1040 Partial grid, C84 completed, starting D07
1055 Completed grid D07, moving to E47
1115 Started in D47 and D47A
1135 D47 and D47A, completed, lunch
1205 Moving to K41
1235 Starting K41
1330 Completed K41, starting K52
1400 Partial grid K52 completed, moving to E12
1440 E12, could not complete it due to USA doing other grids in the areas. 
Moved to N20
1445 Started N20
1510 Break
1525 Departed for FW compound, vehicle maintenance
1535 Equipment stored
1630 End of day

Supervisor's Signature Team Members:

Steelman and Kramer

Wrage and Clements

Addison and O'Shaughnassey

DACA87-99-D-0010 C-3.416



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/31/2002QC #3 Schneider 0600 On site safety brief and UXO training
0635 Equipment load out for mapping
0709 Head out to grids
0721 Set up for F lots
0839 Start lot 15F. Grids F01, 02, 03, 04
0854 Complete lot 15F. Set up for lot 14F. Move to new reference point. 
Conferred with office concerning possible loss of RTS lock walking between 
two lanes on F07
0942 Start lot 14F. Grids F07, 08, 09, 16
0958 Complete lot 14F. Move ton reference 
1014 Break
1030 Set up for 16F
1133 Start lot 16F. Grids F14, 15, 17, 24
1152 Complete lot 16F. Move to new reference point
1225 Lunch
1255 Off Lunch.
1258 Set up for lot 17F. Train team in set up
1336 Start lot 17F. Grids F25, 26, 34, 41
1457 Complete lot 17F. Set up for lot 18F
1518 Start lot 18F. Grid F31
1525 Complete grid F31. Only grid left to map in F sector
1538 Secure mapping for day

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

1/31/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded equipment and truck
0700 Arrived at N54 tried to setup vulcan and found database  information to 
be wrong. Notified Todd Biggs
0740 Checked and found N49 to already be reacquired
0800 Started setup and reacquire on grid N30
0930 Completed N30 set 23 anomaly flags
1010 Break 
1025 Return to work in N14/15 setup and started reacquire 
1207 Completed grids N14 set 18 anomaly flags, N15 set 8 anomaly flags
1226 Setup in N08 for reacquire
1250 Complete reacquire of N08 set 9 anomaly flags
1305 Setup on grids N11/12 to start reacquire 
1340 Both grids N11/12 contain inaccurate data and couldn't get setup for 
reacquire 
1400 Setup to reacquire grid M72
1420 Data for M72 is inaccurate unable to get setup 
1430 Return to compound to download new data for reacquire
1630 End of day

Supervisor's Signature Team Members:

Leshko

N/A

N/A

DACA87-99-D-0010 C-3.417



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/31/2002Survey Lister 0600 On site safety brief and UXO training
0745 Truck/Mule checkout and load. Completing conversion of mag and dig 
grids
0745 Depart compound for bypass
0800 Arrive bypass, tailgate safety meeting, off load gear
0815 Called to put in missing flags in J39, J46 and J49
0900 Complete, called Cecil to see if they could move Intrusive 1 to another 
location so we could work a group of grids in E sector. Cecil said they could 
not move them and we would have to move around. Moving to K sector
0915-0930 Break
0930 Setting up for stakeout of K40, 41 and 55
1215 Complete, lunch
1245 Relocating to P sector. Will be working P and N sectors
1515 Done for the day, loading up gear
1525 Departing bypass
1540 Arrive compound, offload all equipment. Complete equipment 
maintenance and paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

1/31/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Load equipment
0700 Arrive Sector D, set up RTS on D28 to reacquire points in D27 and D33
0730 Tailgate safety brief
0740 Completed grids D27 and D33
0742 Moved to Sector H to reacquire points in Lots 11 and 12H
0950 Completed Lots 11 and 12H
0950-1005 Break
1005 Move to Sector F to remove flags and backfill holes
1120 Completed F, moved to Sector G to remove flags and backfill holes
1145-1215 Lunch
1220 Moved to Sector J to remove flags and backfill holes
1310 Completed  J, returned to base to test new EM61
1410 Leave base for Sector K to remove flags and backfill holes
1540 Depart Sector K for base
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.418



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/31/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load truck
0640 Tailgate safety brief
0705 Begin intrusive on E50
0900 Break
0915 Resume intrusive on E50
1130 Lunch 
1200 Resume intrusive
1230 E50 ready for QC with exceptions, begin E49
1315 E49 ready for QC with exception, begin E36 and E37
1405 Break
1420 Resume intrusive
1500 Cease intrusive, load truck and track hoe 
1530 Fuel truck and track hoe 
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

1/31/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0615 Team leaders briefing, check and load equipment 
0640 Check road blocks and housing area
0700 Arrived at M50, tailgate safety 
0715 Start M50
0730 8 flags clustered together making one large hole, large tree stump under 
flags 36, 37 and 38 with hot spots under tree stump
0745 Two team members start M42 while two team members cleared large 
hole 
1130 Lunch 
1200 Returned to M50 an M42
1530 Scrap collected  
1545 Refuel transportation vehicle and back hoe
1610 Returned to compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.419



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/31/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0645 On J40, tailgate safety
0700 Digging on J40
0930 Done on J40/41/47, 34 flags dug
0930-0945 Break
0945 On J48
1200 Done on J48/49, 28 flags dug
1200-1230 Lunch
1230 On J50, J53
1530 Off J50/53, 51 flags dug, picking up track hoe from team one

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

1/31/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0610 USA team leaders brief, check, test, and load equipment
0635 Departed for E sector
0655 Relocate to E74
0700 Permission to dig
0705 Tailgate safety brief
0715 Return to E88 and E73
0840 Start E89
0920 Break 
0935 Return to grids 
0950 Complete E88
1100 Complete E72
1130 Lunch 
1200 Return to grids 
1215 Complete E73
1305 Complete E89
1315 Relocate to E11
1345 Break 
1400 Start E11
1520 Stop digging 
1535 Departed for fuel farm

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

DACA87-99-D-0010 C-3.420



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/31/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart to secure south area
0655 South area secure. Notified USA SUXOS of above
0710 Tailgate safety brief
0730 Start work Sector L, grid L26
0930 Break
0945 Resume work
1130 Lunch
1200 Resume work
1400 Completed L26. Move to Sector G, grid G68
1440 Start grid G68
1500 Completed G68, start G69
1515 Completed G69, start G60
1530 Completed G60, start G35
1545 Completed G35. Cease ops. Load tools
1600 Depart for fuel
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

1/31/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Load and inspect equipment
0630 Depart compound
0645 Arrive P42
0700 Directed to relocate to grid D52 due to utility work in P sector
0710 Permission to dig granted
0715 Arrive D52
0720 Continue digging grid D52
0900 Break
0915 Continue in grid D52
1035 Complete D52
1036 Moving to grid C44 for mag and dig ops
1110 Begin ops on C44
1130 Break for luncheon 
1200 Continue in grid C44
1400 Break
1415 Continue on grid C44
1520 Complete grid C44
1525 Open barrier at south end of UXO exclusion area
1540 Return to compound
1545 Gas vehicle 
1611 Restore equipment 
1630 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Thompson

Barton

DACA87-99-D-0010 C-3.421



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/31/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting 
0630 Loaded  truck; Depart compound 
0645 Pick up toilet/move to P04
0655 Arrived  P04
0700 SUXOS orders move to D29
0710 Arrived  D29/FW personnel on grid D28, delayed intrusive work
0715 Tailgate safety 
0730 Started working D29
0900 Break 
0915 Resumed working 
1200 Lunch 
1230 Resumed working 
1340 Complete D29
1350 SUXOS Visited 
1400 Moving to grid C76
1405 Arrived  C76/break 
1420 Started  working  C76
1530 Stopped working/loaded truck depart for fuel run

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

2/4/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0625 Team leader meeting 
0630 Loadout of trucks 4 and 30 with mini excavator and intrusive team 1 
equipment 
0655 Departed FW
0705 Cleared to go intrusive by DO10 SUXOS
0710 Arrived at grid N44
0720 Tailgate safety brief
0730 Commenced intrusive operations in N44
0820 Completed N44
0825 Departed for grid N37
0930 Break 
0945 Continued working 
1130 Completed grid N37
1135 Lunch 
1205 Continued working in grid N36
1445 Completed N36 took break
1500 Continued working in grid N48
1550 Stopped working in grid N48 to load excavator and intrusive equipment 
1605 Waiting for animal control to arrive in bypass to catch 2 dogs as 
requested by site QC
1630 Departed bypass 
1640 Arrived at FW
1700 Secured for day

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.422



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/4/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, whites, 1, 5 vallon 1169, both passed 
through the test grid
0645 Started housing sweep
0700 Housing sweep completed
0710 Tailgate safety, slips
0715 Cleared to go intrusive on N20
0940 Break
0955 Back in N20
1020 Grid N20, completed, moving to  N38
1135 Lunch
1205 Back in N38
1440 Break
1455 Back in N38
1515 Stopped intrusive, scrap pickup. Joining Kent Tibbit's team
1620 Departed for compound
1630 Equipment stored
1645 End of day

Supervisor's Signature Team Members:

Kramer

N/A

N/A

2/4/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 Equipment load out
0658 Head out to grids 
0712 Set up lots 3G, 4G, 5G
0915 5 minute break
0945 Start lot 3G. Grids G73, 78, 79, 80
1005 Complete lot 3G
1010 Start lot 4G. Grids G64, 68, 70, 72
1028 Complete lot 4G
1035 Start lot 5G. Grids G53, 54, 61, 62
1053 Complete lot 5G
1113 Set up for lot 6G. Reacquire team moved into area.  Will work around 
them. Move reference point
1227 Lunch
1257 Off lunch 
1317 Start lot 6G. Grids G10, 11, 56, 57
1338 Complete lot 6G
1353 Move reference point. Set up lot 7G
1441 Start lot 7G. Grids G04, 05, 08, 16
1459 Complete lot 7G. Restow gear
1538 Head back to compound

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.423



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/4/2002Reacquire3 Bendel 0600 On site safety brief and UXO training on 4 deuce
0620 Loaded equipment and truck
0645 Downloaded data to Ipac card for reacquire
0740 Arrived at K00 to setup for reacquire, found stakes to be out of place 
and had to reset up corner  stakes
0940 Found reacquire data to be wrong at K00, was really K06 setup and set 1 
anomaly flag
1000 Break
1015 Return to work in grid K29
1034 Completed grid K29 set 2 anomaly flags
1115 Lunch
1145 Return to work, went to L04, 24 and L23 to find USA to close to work. 
Went to L60
1210 Setup in L60 to reacquire 
1258 Completed reacquire in L60 set 9 anomaly  flags
1305 Grady Bendel stepped in a hole and jammed his knee
1310 Returning to compound for more data
1345 Departed compound for N54
1355 Arrived at N54 and setup for reacquire 
1503 Complete reacquire of N54 set 19 anomaly flags
1515 Setup on grid M72 and started reacquire 
1545 Complete reacquire of M72 set 6 anomaly flags
1600 Returned to compound 
1630 End of day

Supervisor's Signature Team Members:

Leshko

N/A

N/A

DACA87-99-D-0010 C-3.424



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/4/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Mule checkout and load
0645 Depart compound for the bypass
0700 Arrive bypass, tailgate safety brief
0715 Load Mule and depart for L49 and partial grid stakeout
0725 Begin stakeout
0800 Complete, relocating to H02 for stakeout
0810 Setting up for stakeout
0845 Complete, relocating to H39 for stakeout
1000 Complete, returning to truck for break
1005-1020 Break
1020 Taking Mule to F/G sectors for stakeout
1035 Start stakeout of G19/19A and F27
1215 Complete, returning to truck for lunch
1220-1250 Lunch
1250 Resume work, starting in N sector
1415-1430 Break
1430 Resume work
1515 Complete in M and N sector, loading up to move to the south to try 
and find an area where we can be clear of intrusive teams to stake mag and dig 
grids
1525 Relocating
1527 Called by Cecil and told we cannot get into the E sector until tomorrow
1545 Packing up to return to the compound
1555 Depart bypass
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

DACA87-99-D-0010 C-3.425



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/4/2002Survey2 Houseknecht 0600 On site safety brief and UXO training. Ty Wrage replaces Rafael 
Alberti; Alberti deployed with the National Guard
0645 Load equipment
0700 Transit to Sector B
0730 Tailgate safety brief
0728 Set up RTS on B18 for Lot 16B consisting of grids B44, 45, 46 and B51
0900 Begin Lot 16B (Houseknecht/Wrage)
0920 Completed Lot 16B
0930-0945 Break
0950 Moved to Sector C
1005 Set up Lot 11C conclusion of grids C40, 49, 50 and 51
1111 Begin mapping Lot 11C (Houseknecht/Wrage)
1122 Completed Lot 11C (C40, 49 only)
1134 Begin mapping Lot 11C1 (C50 and 51)
1200-1230 Lunch
1235 Moved to Sector D
1245 Set up RTS on D33; Set up Lot 15D consisting of grids D02, 03, 09 and 
11
1356 Begin mapping Lot 15D (Houseknecht/Wrage)
1417 Completed Lot 15D
1435 Moved to D83; Set up Lot 16D consisting of grids D45, 46, 56 and 73 
1547 Completed setting up Lot 16D; will map tomorrow (02/05/02)
1600 Returned to base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

Wrage

N/A

2/4/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0640 Tailgate safety brief
0655 Check south barricade 
0705 Start intrusive on E36
0900 Break
0915 Resume intrusive on E35 and E36
1110 E35 ready for QC
1130 Lunch
1200 Resume intrusive on E36 and E23
1400 Break
1415 Resume intrusive on E23 and E13
1530 E23 ready for QC, continuing on E13
1545 Load truck and track hoe 
1600 Open south iron mountain barricade
1620 Return to compound
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.426



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/4/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0640 Depart compound for M42
0700 Changed locks on north gates, checked housing area 
0710 Start M42
1130 Lunch 
1200 Returned to M42
1530 Scrap pickup 
1555 Depart M42 change locks on north gates
1610 Arrive at compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/4/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment 
0640 Depart compound
0650 On J52, tail gate safety
0700 Digging on J52
0915-0930 Break
1220-1250 Lunch
1355 Off J52, 63 flags dug, moving to J54, 62, 61
1550 Off J grids, 23 flags dug, load truck
1600 Depart grid
1610 At compound
1630 Days end

Supervisor's Signature Team Members:

N/A

N/A

Anderson and Wilson

DACA87-99-D-0010 C-3.427



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/4/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0620 USA team leaders, brief, checked, tested, loadout equipment  
0640 Departed for E sector
0700 Receive permission to dig, tailgate safety brief
0710 Start on E11 and 21 
0820 Complete E11
0905 Break 
0920 Return to grid
1020 Complete E21
1030 Relocate to C45
1050 Start C45
1135 Lunch 
1205 Return to grid 
1250 Started C54
1330 Break 
1345 Return to grids 
1405 Complete C45
1415 Start C53
1500 Complete C54
1520 Started C54
1540 Stopped digging 
1555 Departed for base
1610 Arrived, clean and stow equipment, team leader's debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

2/4/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector M
0655 Arrive Sector M. Tailgate safety brief
0715 Start work grid M70
0735 Completed M70. Move to Sector L, grid L19
0750 Arrive Sector L. Star grid L19
0810 Completed L19, start L20
0830 Completed L20, start L28
0900 Completed L28, start L29
0915 Completed L29, start L21
0930 Break
0945 Resume work
1000 Completed L21, start L22
1020 Completed L22, start L30
1100 Completed L30, start L31
1130 Lunch
1200 Resume work
1335 completed L31, start L25
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.428



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/4/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Team leader brief
0635 Depart compound
0700 Arrive grid P42
0710 Tailgate safety brief
0711 Permission granted to dig
0712 Continue to dig grid P42
0900 Break
0915 Continue in grid P42
0955 Complete grid P42
0956 Start grid P40
1130 Break for lunch
1200 Continue in grid P40
1400 Break
1430 Continue in grid P40
1431 Complete grid P40
1432 Start digging grid D36
1540 Stop digging D36
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Hugueinn

Futral and Thompson

Barton

2/4/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting load out/depart compound 
0645 Arrived P04
0655 Tailgate safety 
0710 Started working P04
0930 Break 
0945 Resumed working 
1000 Finished P04/started P03 called DO10 SUXOS to pick up rolls of barb 
wire on grid P03
1100 Finished P03/started P02
1155 Moved to P35
1200 Lunch 
1230 Resumed working 
1315 Finished P35/started P34
1400 Finished P34/Break
1415 Loaded truck/moved to C76
1430 Arrived C76
1445 Started C76
1540 Stopped working/loaded truck
1555 Depart for compound
1615 Arrived at compound/down load/turn in reports
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

DACA87-99-D-0010 C-3.429



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/5/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0610 Safety brief
0615 UXO training 
0625 Team leader meeting 
0630 Loadout of trucks 4 and 30 with mini excavator and intrusive 
equipment 
0655 Departed for bypass
0710 Arrived at sector N of bypass 
0710 Cleared for intrusive operations by DO10 SUXOS
0715 Tailgate safety brief
0720 Commenced intrusive work in grid N48
0800 Completed grid N48 moved to N52
0900 Completed N52
0910 Departed for grid K29
0920 Arrived at K29
0935 Completed K29, moved to grid N61
0945 Arrived at N 61, took break
1000 Commenced intrusive in N61
1135 Completed N61, took lunch
1205 Commenced intrusive in N62
1230 Vallon power unit was dropped from waste level and power cord was 
pulled out from inside unit. DO10 SUXOS was notified 
1420 Break 
1435 Moved to grid N55
1530 Completed N55
1535 Stopped intrusive operations for day
1605 Departed for FW compound 
1615 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Addison

N/A

NONE

2/5/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, whites, 1, 5 vallon, 1169, both passed 
through test grid. Radio demo 2a
0645 Started housing sweep
0700 Housing sweep complete, tailgate safety, weather, cool, possible rain 
later today
0705 Cleared to go intrusive in N38
0915 Break
0930 Back in N38
1130 Lunch
1200 Back in N38
1500 Stopped intrusive, sorted scrap
1550 Departed for FW compound
1600 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Kramer

O'Shaughnassey

N/A

DACA87-99-D-0010 C-3.430



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/5/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 Equipment load out
0700 Head out to grids
0718 Set up Lots 8G, 9G, 10G
1226 Start lot 10G. Grids G02, 03, 20
1242 Stop recording lot 10G
1301 Start lot 8G. Grids G31,32, 33, 34
1314 Complete lot 8G
1319 Start lot 10G grid G42
1327 Complete lot 10G
1337 Start lot 9G
1358 Complete lot 9G
1419 Move reference point to K area
1431 Start set up for K lots. Switching to 10 grid lots
1512 Head back to compound

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

2/5/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded equipment and truck
0639 Downloaded data for Vulcan reacquire
0726 Departed compound to get gas
0804 Setup on D61 and started reacquire 
0842 Complete D61 set 8 anomaly flags
0903 Setup on grid D69 and started reacquire 
0955 Completed reacquire of N69 set 12 anomaly flags
1015 Break 
1045 Return to work in grid D76 setup to reacquire 
1122 Complete reacquire of D76 set 7 anomaly flags
1145 Lunch 
1215 Return to work in grid D83 setup for reacquire. 
1304 Completed D83 reacquire checked 18 anomaly flags
1335 Setup on E06 to start reacquire 
1430 Break 
1445 Return to work in E06
1505 Complete reacquire in E06 set 39 anomaly flags
1530 Found program error in Vulcan data files and correct database 
1600 Return to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Steelman

Leshko

N/A

DACA87-99-D-0010 C-3.431



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/5/2002Survey Lister 0600 On site safety brief and UXO training
0630 Truck/Mule checkout and load
0630 Depart compound for bypass
0650 Arrive bypass, tailgate safety brief. Setting up in E sector for stakeout 
of partial grids
0715 Start stakeout
0930-0945 Break
0945 Resume stakeout of mag and dig grids in E sector
1045 Complete in E sector, relocating to P36 to insert missing flag
1115 Complete in P sector, relocating to M sector for stakeout of mag and 
dig grids
1120 Setting up for stakeout of M47, 39 and 32
1130-1200 Lunch
1200 Resume stakeout
1345 Complete in M sector, relocating to E sector
1400 Start stakeout
1430 Complete with E13 and G09, break
1445 Doing a check of mag and dig grids in C sector to confirm all have been 
completed. There seems to be a discrepancy between our paperwork and 
Cecil's
1530 Confirmed that there are nine more mag and dig grids in C sector. 
Approximately 15 more mag and dig grids left
1540 Load gear for return to compound
1550 Depart for compound
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

2/5/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Load equipment
0730 Tailgate safety brief
0715 Set up RTS on C13 to reacquire points in Lot 10C
0825 Completed grids Lot 10C
0830 Moved to Sector B; set up RTS on B53 to reacquire points in Lot 15B
0933 Completed Lot 15B; moved to Sector J to reacquire points in Lot 1J
0950-1005 Break
1010 Arrived at J62 to s t uo, however a USA intrusive team was too near by, 
relocating to Sector L
1025 Set up RTS on L40 to reacquire points in Lots 3L and 4L
1121 Completed Lots 3L and 4L
1130 Moved to Sector D for QC mapping
1145-1215 Lunch
1245 Ty Wrage departs the site, replaced by Eric Kramer
1305 Set up 10 grid lot (5D) consisting of grids D22, 37, 38, 39, 44, 45, 45, 
66, 73, and 74. Did not complete D22 because a USA intrusive team was too 
close
1545 Completed Lot 5D exception of D22

Supervisor's Signature Team Members:

Blackwell

Wrage

N/A

DACA87-99-D-0010 C-3.432



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/5/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load trucks and check instruments
0655 Tailgate safety brief
0705 Install barricade 
0710 Begin intrusive on L51
0900 Break
0910 Mike Twohie leaves grid for home emergency
0915 Resume intrusive on L51
1130 Lunch
1200 Resume intrusive on L51
1400 Break
1415 Resume intrusive on L51
1545 Cease intrusive, load truck
1600 Open barricade on south end of Iron Mountain Rd
1615 Arrive compound equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

2/5/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check and load equipment 
0615 Depart compound for grid M42 change locks on north gates
0700 Arrived at M42, tailgate safety 
0715 Start intrusive actions 
1130 Lunch 
1200 Returned to M42
1330 Two team members started M49 while two continued on M42 with back 
hoe digs
1515 Scrap pickup 
1555 Changed locks on north gates
1605 Arrived at compound 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.433



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/5/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0640 Depart compound
0650 On J61, tailgate safety
0705 Digging on J61, 60
0915-0930 Break
1000 Done on J60/61, 42 flags dug, moving to J57/58/59
1200-1230 Lunch
1415-1430 Break
1550 Off J57/58/59, 65 flags dug, loading truck
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

2/5/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, check and test equipment, loadout 
0630 Departed for C sector
0650 Set up
0700 Permission to dig, tailgate safety 
0710 Return to C53 and 45
0805 Complete C53, started C52
0920 Break 
0935 Return to grids 
1030 Complete C45
1115 Complete C52, relocate to C79
1130 Lunch 
1200 Start C79
1335 Break
1350 Return to grid
1515 Started C80
1540 Stopped digging 
1555 Departed for base
1610 Arrived, clean and stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

DACA87-99-D-0010 C-3.434



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/5/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector L, grid L20
0655 Arrive grid L20.Tailgate safety brief
0705 Start grid L20
0720 Completed grid L20. Move to C30
0800 Grid C30 fell through not reacquired yet. Returning to do grid L25
0810 Start grid L25
0930 Break
0945 Resume work
1130 Lunch
1200 Resume work
1430 Break
1445 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

2/5/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 USA Team leader brief
0630 Depart compound
0640 Arrive grid P36
0645 Tailgate safety brief
0705 Permission granted to go intrusive
0710 Continue in grid P36
0900 Break
0915 Continue in grid P36
0916 Continue digging P36
1015 Stop digging P36
1016 Start digging P39
1130 Break for lunch
1200 Continue digging P39
1305 Complete P39
1308 Continue digging in P36
1320 Complete P39
1321 Start digging P37
1400 Break 
1415 Continue digging P37
1539 Complete P37
1555 Load equipment and return to compound
1610 Restore equipment
1630 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Edwards

Barton

DACA87-99-D-0010 C-3.435



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/5/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting 
0640 Load truck/ back hoe
0655 Depart compound
0710 Arrived C76
0715 Tailgate safety 
0720 Started working C84/back hoe grid C76
0930 Break 
0945 Resumed working 
1200 Lunch 
1230 Resumed working 
1400 Break 
1415 Resumed working 
1445 Finished  C84
1540 Stopped working C76/loaded truck, back hoe
1555 Depart for compound 
1612 Arrived  compound/down load, turn in reports
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

2/6/2002FWINTR1 Tibbits 0700 On site safety brief and UXO training
0710 Safety brief
0730 UXO training 
0735 Team leader meeting 
0740 Loadout of trucks 4 and 1 with intrusive equipment
0815 Departed FW
0825 Arrived at grid N9
0830 Tailgate safety brief
0835 Commenced intrusive operations in grid N9
0855 Completed grid N9 and moved to N10
1030 Break 
1045 Continued in N10
1220 Lunch
1250 Continued working 
1320 Completed working in N10 and moved to N17
1445 Break 
1500 Continued working in N17
1520 Located a 3 inch unfuzed stokes at N17-39
1545 Completed N17, stopped intrusive operations for the day
1600 Departed for FW
1610 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Addison

Blackwell

Houseknecht

DACA87-99-D-0010 C-3.436



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/6/2002FWINTR2 Wright 0700 On site safety brief and UXO training
0730 Loaded equipment, vehicle 10, whites, 1, 5 vallon 1169, both passed 
through test grid, radio demo 2a cassiopeia 10385
0745 Started housing sweep
0800 Housing sweep completed, tailgate safety, weather 35 rain all day, slips 
going intrusive on N38
0850 N38 completed, starting N45
0915 Warm up break
0925 Back in N45
1015 N45 finished, starting N33
1030 Warm up break
1100 Back in N33
1200 Lunch
1230 Back in N33
1330 Warm up break
1400 Back in N33
1430 Grid N33 finished, except for back hoe dig, started N34
1445 Separating scrap
1535 Departed for FW compound
1600 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Steelman

Kramer and Lister

O'Shaughnassey

2/6/2002QC #3 Schneider 0700 On site safety brief and UXO training
0738 Equipment load out
0812 Head out to F14 start set up
0840 Pick up Brian Gentry. Pick one USA personnel to drop off in J grids 
0918 Tried to conduct set over radio with reacquire team
0938 Waiting for reacquire team to arrive to train in set up procedure for 
reacquire
0950 Start set up with reacquire team lot 14F
1108 High winds ripped canopy off frame
1134 Complete lot 14F
1146 Head back to compound for new canopy
1202 Lunch
1232 Off lunch, load new gear
1246 Set up for new lot. High winds moving RTS off level. Moving to grids 
down in valleys
1338 Set up for lot 15F
1441 Complete lot 15F
1450 Set up lot 17F
1547 Complete lot 17F
1558 Secured for the day

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.437



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/6/2002USAINTR1 Mazerac 0600 Arrive compound and find work postponed until 0700
0700 On site safety brief and UXO training
0725 Load truck and check instruments
0745 Tailgate safety brief
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive
1535 Load truck
1545 Depart L51 to close barricade
1600 Close barricades and return to compound 
1615 Equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

2/6/2002USAINTR2 Patenaude 0600 Stand by due to weather
0700 On site safety brief and UXO training
0730 Team leaders briefing, check and load equipment
0745 Depart compound for M42, changed locks on north gates
0800 Arrived at M42, tail gate safety
0815 Start M49
1200 Lunch 
1230 Return to M49
1515 Scrap pick up
1555 Load equipment, return to compound
1610 Arrived at compound, north gates checked, equipment cleaned
1730 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/6/2002USAINTR3 Renner 0700 On site safety brief and UXO training
0720 Loading, testing equipment 
0745 Depart compound
0755 On J70, tailgate safety
0805 Digging on J70/69/68
0930-0945 Break
1245-1315 Lunch
1550 Load truck, done with J68/69/70, 70 flags dug
1600 Depart grid
1608 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.438



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/6/2002USAINTR4 Webb 0700 On site safety brief and UXO training
0720 USA team leaders brief, check, test, and loadout equipment
0740 Departed for C sector
0800 Relocate from C79 to E25
0810 Permission to dig
0815 Tailgate safety brief
0825 Start on E25
0920 Break 
0935 Returned to the grid
1100 Brought back hoe into use
1145 Lunch 
1215 Return to grid 
1340 Break 
1355 Return to grid
1500 E25 complete w/exceptions start E15
1540 Stopped digging 
1600 Departed for base
1620 Arrived, download truck, clean and PM equipment from foul weather, 
admin, fuel truck
1730 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

2/6/2002USAINTR5 Weidner 0700 On site safety brief and UXO training. Load tools. USA TL brief. 
Having to exchange Vallons. Ours non op
0750 Depart for Sector L
0805 Arrive Sector L. Tailgate safety brief.
0815 Start work grid L26
1000 Break
1015 Resume work
1130 Lunch
1200 Resume work
1310 Completed L25, start L36
1410 Break
1425 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools and clean tools
1730 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.439



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/6/2002USAINTR6 Jones 0700 On site safety brief and UXO training
0720 Team leader brief
0735 Inspect and load equipment
0800 Arrived grid P25, conduct tailgate safety brief
0805 Permission to dig
0810 Start intrusive ops grid P25
0910 Break
0925 Continue in P25
1030 Safety break
1040 Continue grid P25
1200 Break for lunch
1230 Continue in grid P25
1400 Break
1415 Continue in grid P25
1545 Stop digging P25
1551 Return to compound
1552 Cleaning restoring equipment refueling vehicle
1730 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Thompson

Barton

2/6/2002USAINTR7 Armstrong 0700 On site safety brief and UXO training, 1 hour for weather 
0720 Team leader meeting 
0740 Loaded  truck
0750 Depart compound 
0805 Arrived  C76/pick up toilet 
0820 Arrived  M16
0825 Tailgate Safety 
0835 Started  M17
0930 Break
0945 Resumed working
1130 Luncheon 
1200 Resumed working
1330 Break
1345 Resumed working 
1530 Stopped working 
1600 Arrived  compound clean gear
1730 End of Day /NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

DACA87-99-D-0010 C-3.440



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/7/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, whites 1, 5 Vallon 1169, both passed 
through test grid. Radio demo 2a, Cassiopeia 10385
0645 Started housing sweep
0700 Housing sweep completed
0710 Tailgate safety, weather, rain, slips, mud
0715 Cleared to go intrusive, partial grids L49
0810 L49 completed, moving to M12
0820 Started M12
0845 M12 could not be completed, need a backhoe to dig up tree roots, 
moving to E63
0850 Grid E94 started
0930 Break
0945 Back in E94
1030 E94 finished, except for hillside to the west, steep and undercut 
overhang by rain, swept the top to the over hang, starting E95
1041 E95 completed, starting E79
1130 Lunch
1200 Back in E79
1215 E79 completed, starting E78
1330 E78 completed, except washed out areas
1340 Starting E63
1425 E63 completed break
1440 Sorted scrap
1500 Scrap run
1530 Vehicle maintenance
1600 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

O'Shaughnassey

Wrage

HARSH

DACA87-99-D-0010 C-3.441



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/7/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 Equipment load out
0701 Head out to grids
0726 Set up for lot 5J and 6J
0845 Start lot 5J. Grids J01, 02, 03, 07, 08, 09, 13, 14, 15, 21
0904 Complete lot 5J
0911 Finish setting up for lot 6J
0957 Start 6J. Grids J10, 11, 12, 16, 17, 18, 28, 29, 35, 37
1012 Complete lot 6J
1019 Load up gear. Head out to recon set up for next lot. Have to evacuate 
area for 1100 demolition
1052 Head back to compound
1114 Off load mapping equipment
1145 Lunch
1215 Off lunch 
1220 Reload mapping equipment 
1244 Set up lot 5D 3
1322 Start lot 5D3, Grid 79
1331 Complete lot 5D3
1353 Start lot 15B mag and dig
1442 Complete lot 15B 
1458 Start lot 10C mag and dig
1503 Complete lot 10C
1507 Head back to compound

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

2/7/2002Reacquire4 Houseknecht 0600 On site safety brief and UXO training
0645 Load team gear/download and convert data for reacquisition (dig flags)
0800 Depart compound enroute to Sector J
0815 Arrive Sector J; Tailgate safety brief
0830 Set up RTS on J44 to reacquire points in J51
0845 Begin reacquiring J51
0958 Completed J51 (52 points) Moved to sector H
1010-1025 Break
1025 Set up RTS on H49 to reacquire points in H55 & H60
1056 Completed H55 and H60
1105-1126 Escorted utilities personal conducting status inventory
1200-1230 Lunch
1230 Transit to Sector G to reacquire points in grids G01, 06, 07 and 09
1240 Set up RTS on G04
1345 Completed reacquire in G06, 07 and 09
1350-1405 Break
1510 Completed G01
1515 Depart Sector G
1530 Vehicle maintenance
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.442



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/7/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck and Mule checkout and load
0645 Depart compound for the bypass
0700 Arrive bypass, tailgate safety brief. Dropping Mule and trailer off in B 
sector. Moving to J36 to do stakeout of mag and dig grid
0710 Setting up to do stakeout
0730 Complete J36. Moving to N sector
0745 Setting up to stakeout N20 and N26
0830 Complete, relocating to D01 for stakeout
0900 Complete, relocating to do C42 and 43
0930 Bad data, locating to do C37, C46 and C48
1015 Complete C37, asking USA Team 7 to stop work so we can put in 
stakes at C46 and C48
1100 Complete with C46 and C48. Changing location to do C74 and C75
1120 Data is not correct to do these grids, will inform T. Biggs
1130-1200 Lunch
1200 Setting up to do C56 and C66
1220 Data appears to be bad for these grids, will add to list to be turned over 
to Biggs.
1230 On hold for demo ops, not able to move north of F sector to complete 
stakeout, performing equipment maintenance
1430 Demo complete, moving to J36 for stakeout
1530 Stakeout complete, loading gear and returning to compound for fuel card
1540 Depart for fuel run
1605 Return to compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

2/7/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0615 Check instruments and load truck 
0655 Barricade in position
0710 Begin intrusive on D60
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive 
1530 Load truck and track hoe 
1600 Fuel truck and track hoe
1615 Arrive compound equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.443



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/7/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment 
0635 Depart compound for D82, changed locks on north gates and checked 
housing area 
0655 Arrived at D82, tail gate safety
0710 Start intrusive actions on D82
1130 Lunch 
1200 Return to D82. NOTE: partial grid by roadway completed up to  D82 
northern border 
1515 Scrap pick up
1530 Clean and load equipment
1545 Depart area refuel back hoe 
1615 Arrived at compound
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/7/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0645 Depart compound
0655 In C Area, tail gate safety
0702 Digging on C26, 27
0715 Off C26/27 no flags on grid, SUXOS moving team to G12
0730 Dropping track hoe, before going up to G12
0745 On G12, steep muddy hill
0915-0930 Break
1200-1230 Lunch
1430-1445 Break
1545 Off G12/21/13/14/23/24/25/37/38/39/40, 37 flags dug, loading truck, 
moving to pick up track hoe 
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.444



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/7/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, check, test, and loadout equipment 
0635 Departed for E sectors
0655 Tailgate safety brief
0710 Permission to dig
0715 Return to E25 and 15
0800 Finished E25
0920 Break
0935 Return to grid
0945 Start E14
1135 Lunch
1205 Return to grid
1335 Break
1350 Return to grid
1520 Stopped digging, load truck and backhoe 
1540 Departed for fuel farm
1610 Arrived base, download truck and backhoe, clean and stow equipment, 
team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

2/7/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart compound
0700 Tailgate safety brief
0730 Start work Sector D, grid 32
0800 Completed D32, start D34
0920 Break
0935 Resume work
1030 Completed D34, except backhoe digs, start D41
1130 Lunch
1200 Resume work
1415 Completed D41. Break
1430 Start D35
1530 Cease ops. Load tools
1545 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.445



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/7/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Team leader brief
0635 Depart compound
0645 Pick-up Portable toilet transport to E sector
0700 Tailgate safety brief
0715 Permission granted to go intrusive
0716 Start intrusive ops E01
0800 Complete E1
0801 Start grid E8
0817 Complete E8
0818 Moving to grid G41
0830 Start G41
0900 Stopped digging grid G41
0901 Break
0916  Start digging in grid G50
0945 Complete grid G50
0946 Start digging grid G49
1015 Complete G49
1016 Start digging G48
1100 Complete grid G48
1101 Start digging G47
1130 Break for lunch
1200 Continue in grid G47
1245 Complete grid G47
1246 Start grid G46
1300 Complete grid G46
1301 Start grid G45
1315 Complete G45
1316 Start G29
1340 Complete G29
1341 Start G28
1400 Break
1415 Continue grid G28
1530 Stop digging G28
1545 Returning to compound
1600 Restore equipment
1615 Daily reports
1630 End of day

Supervisor's Signature Team Members:

Fucci

Futral and Edwards

Barton

DACA87-99-D-0010 C-3.446



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/7/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0625 Team leader meeting 
0645 Loaded truck
0700 Arrived C76
0705 Tailgate safety 
0715 Started working  C76
0745 SUXOS called, instructed to go to P09 to mark 81mm mortar
0800 Marked  mortar with sand bags and flagging tape. Returned to C76
0810 Resumed working C76
0845 SUXOS brings E grid sheets 
0930 Break 
0945 Resumed working 
1030 Stopped working, survey team in area
1040 Resumed working 
1130 Finished C76, Started  C83
1200 Lunch
1230 Resumed working 
1400 Break
1415 Resumed working 
1520 Stopped working C83 loaded truck
1530 Depart for southern barrier on Iron Mountain Road
1535 Removed barrier from Iron Mountain Road. Return to C76 pick up toilet
1545 Depart for Compound 
1600 Arrived compound/dropped off toilet/fuel run
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

2/11/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0610 Safety brief
0620 UXO training 
0700 Demo operations
1100 Departed for bypass to do intrusive operations
1110 Arrived at grid N33
1115 Tailgate safety brief
1125 Commenced intrusive operations in N33
1150 Completed N33
1155 Lunch 
1225 Continued working 
1230 Commenced grid N45
1345 Completed N45 moved to N29
1350 Commenced N29
1435 Break 
1450 Continued working
1545 Stopped intrusive for day
1555 Departed for FW
1605 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Addison 

O'Shaughnassey

Harsh

DACA87-99-D-0010 C-3.447



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/11/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 QC meeting
0737 Load equipment
0753 Fuel vehicle
0820 Set up lot 17B
0929 Start lot 17B. Grids B22, 29, 42, 65
0936 Complete lot 17B. Move K area. Having problems mule stalling out
1000 Gave external power supply  cable to Survey team 2 per office directive
1139 Start lot 9K
1151 Complete lot 9K. Grids K43, 49, 50, 51, 57, 58,59, 60, 61, 62
1209 Still having problems with mule
1228 Lunch
1258 Off lunch
1300 Set up for lot 10K
1406 Start lot 10K. Grids K28, 38, 39, 45, 46, 47, 48, 54, 55, 56
1421 Complete lot 10K
1427 Break
1443 Restow equipment. Head back to compound
1518 Switch out mule and trailer

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

2/11/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck/Mule checkout and load
0645 Depart compound for bypass
0700 Arrive bypass, tailgate safety brief, setting up for reacquire of P44
0815 Reacquire complete, called Cecil and Danny. Relocating to E sector to 
replace missing flag and corner stake for USA Intrusive team
0920 Complete, relocating to C sector for reacquire of 26 and 27
0930-0945 Break
0945 Resume reacquire. Start C55
1025 Complete, loading up to relocate to E sector
1030 Setting up to reacquire E94. Completed part of E94, problem with 
numbering of hits on reacquire sheet, will inform Biggs
1130-1200 Lunch
1200 Relocating to E sector to do  reacquire of E66 and E84
1330-1345 Break
1345 Resume reacquire
1445 Complete, relocating
1500 Setting up to do E27 and E41. Problems with remote, changing battery. 
No luck, working on cleaning terminals
1540 Remote works, packing up for return to compound
1555 Depart for compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

DACA87-99-D-0010 C-3.448



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/11/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Load team gear
0715 Process and convert data for point reacquisition
0720 Depart compound enroute to Sector G
0735  Arrive Sector G; Tailgate safety brief
0745 Set up RTS on G81 to reacquire points in G81 & G82
0845 Moved to Sector E to reacquire points in E16 & E27
0855 Set up RTS on E41 to reacquire points in E16 & E27
0945-1000 Break
1000 Set up RTS on N24 to reacquire points in N11, N12 & N54
1200-1230 Lunch
1230 Move to Sector M to reacquire points in M02 and M03
1245 Set up RTS on J68 to reacquire points in M02 and M03
1400 Moved to Sector G to reacquire points in G22 and G30
1500 Moved to Sector C to reacquire points in C55
1510 C55 already completed
1545 Returned to compound
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

2/11/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Check instruments and load truck
0640 Tailgate safety brief
0652 Southern barricade closed
0705 Start intrusive on L51
0900 Break
0915 Resume intrusive on L51
1130 Lunch
1200 Resume intrusive on L51
1400 Break
1415 Resume intrusive on L51
1545 Cease intrusive and load truck
1600 Remove barricade on south end of Iron Mountain Rd
1615 Arrive compound for equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.449



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/11/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leader briefing, check and load equipment
0650 Depart area, change locks on north gates and check housing area
0700 Arrived at M43
0710 Start intrusive operations on M43
1130 Lunch
1200 Return to grid
1600 Load equipment
1605 Return to compound
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/11/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0645 Depart compound
0655 On G12, tailgate safety
0703 Digging on G12
0712 Off G12, 1 dig, moving to N6/7
0730 On N6/7
0915-0930 Break
1200-1230 Lunch
1415-1430 Break
1550 Off N7, 22 flags re-dug, loading track hoe
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.450



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/11/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0610 USA team leaders brief, test and loadout equipment 
0630 Departed for E sector
0650 Tailgate safety brief
0700 Permission to dig
0705 Return to E14
0840 Warm up break
0850 Return to grid
1010 Break
1020 Return to grid
1100 Complete E14, start E13
1140 Lunch 
1210 Return to grid
1330 Break 
1345 Return to grid
1350 Started E6
1545 Stopped digging 
1600 Departed for base
1615 Arrived, clean and stow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

2/11/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector L
0655 Arrive Sector L. Tailgate safety brief
0715 Start work Sector L, grid L25
0800 Completed grid L25, start L36
0920 Break
0935 Resume work
1130 Lunch
1200 Resume work
1405 Break
1420 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.451



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/11/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Team leader brief
0639 Depart compound
0655 Tailgate safety brief
0705 Permission to dig
0710 Continue intrusive ops grid P25
0900  Break
0915 Continue in P25
1130 Break for lunch
1200 Continue in P25
1330 Complete grid P25
1335 Start grid P44
1430 Break
1445 Continue in P44
1545 Stop digging P44
1546 Load equipment Return to compound
1608 Restore equipment
1630 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Fucci

Barton

2/11/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting 
0640 Loaded  truck
0650 Depart compound 
0700 Arrived M18
0710 Tailgate safety 
0715 Started grid  M18
0900 Break
0915 Resumed working 
1200 Lunch 
1230 Resumed working 
1300 Finished M18/started M11
1400 Break
1415 Resumed working 
1545 Stopped working 
1600 Depart for compound
1615 Arrived compound 
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

DACA87-99-D-0010 C-3.452



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/12/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Load equipment, vehicle 10, white, 10, Vallon 1169, both passed 
through test grid, radio, demo 2a, Cassiopeia 10385
0645 Started housing sweep
0700 Housing sweep completed, tailgate safety, arc of the backhoe
0710 Started intrusive, N63, backhoe digs
0740 N63, dig is a pole anchor, dug to 5 feet , still in hole, item goes past 5 
feet. Starting N62
0800 N62, anchor point, still in the ground, goes past 4 feet. Starting N57
0920 Break
0935 Back in N57
0955 N57 complete, starting N56
1045 Broke a hydraulic line on the excavator, notified Cecil  Taylor, SUXOS 
about the incident
1130 Lunch
1200 Awaiting on mechanic for mini excavator
1210 Mechanic arrived
1220 Marty Leak, escorting mechanic, moving to E36
1225 Starting partial grid, E36
1325 E36 completed, starting E50
1415 Break
1430 Back in E50
1441 E50 finished, 1 dig is anchor point, still in ground, marked with yellow 
flag, starting E13
1450 E13 completed, starting G09
1500 Area on G09, too steep to walk
1515 Started N14
1545 N14 not completed, loading mini excavator
1600 Departed for FW compound
1610 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

2/12/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 QC meeting
0645 Vulcan training
1120 Vulcan training over. Pick up extra equipment at compound
1137 Lunch
1207 Off lunch. Set up for reacquire on lot 16B
1252 Complete lot 16B
1311 Start lot 11C.1
1326 Complete lot 11C.1
1340 Start lot 1D
1421 Complete lot 1D
1432 Start lot 3G
1505 Complete lot 3G
1518 Start lot 6G
1552 Complete lot 6G
1604 Head back to compound

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.453



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/12/2002Survey Lister 0600 On site safety brief and UXO training
0630 Truck checkout and load
0630 Working on converting data for reacquire
0830 Depart compound for bypass
0840 Arrive bypass, tailgate safety brief. Setting up for reacquire of E94
0915 Complete E94, relocating to M sector
0925 Setting up for reacquire of L23 and L24
1145 Complete both grids, lunch
1215 Relocating to reacquire L04
1300 Complete with L04, relocating to do E27 and E41
1340 Complete, taking a break
1355 Relocating
1415 Not able to set up due to teams working in the areas we have data for. 
Returning to the shop to complete conversion of the remaining grids that 
need to be reacquired
1430 Arrive compound, working on computer and doing conversion
1610 Complete, offloading equipment, completing time sheets
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

2/12/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0630-1130 Mercury/Vulcan training
1130-1200 Lunch 
1200-1315 Process and convert data reacquisition points in Sectors L, M and 
P
1330 Set up RTS on P31 to reacquire points  in P36 (Already completed)
1415 Moved to Sector M  to reacquire points in M15, set up RTS on M09
1500 Completed M15
1510 Set up RTS on M63 to reacquire points in M48
1600 Returned to base
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.454



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/12/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load truck and track hoe 
0640 Tailgate safety brief
0900 Break
0910 Move to M70
0920 Move to J54
0935 Move to team 6 location and pick up track hoe 
0955 Move back to J54 and start intrusive on J54 and J61
1100 J54 ready for QC, start intrusive on J51 and continue with J61
1130 Lunch
1200 Resume intrusive
1245 J61 ready for QC, continue on J51
1400 Break
1415 Resume intrusive
1545 Load truck and track hoe 
1605 Depart for compound
1620 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

2/12/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check and load equipment 
0635 Depart compound for grid M34, change locks on north gates and check 
housing area 
0655 Arrived at grid, tailgate safety
0710 Changed and started M36
1130 Lunch
1200 Return to M36
1315 M36 complete, started M34
1550 Clean and load equipment
1600 Depart area for compound
1610 Arrived at compound
1630 Depart compound, end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.455



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/12/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0640 Depart compound
0648 On N6, tailgate safety
0700 Digging on N6
0915-0930 Break
1200-1230 Lunch
1230 Off N6, 27 flags dug, grid not done, moving to D34/41
1240 On D34/41
1415-1430 Break
1550 Off D34/41
1600 Depart for compound
1610 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

2/12/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment 
0630 Departed for E sector
0645 Tailgate safety brief
0700 Permission to dig
0705 Return to E06
0900 Complete E06, relocate to P sector
0920 Arrive, setup 
0935 Break 
0950 Relocate to G15
1010 Start on G15 
1100 Start G06
1115 Start G07, complete G15
1130 Lunch 
1200 Return to grids 
1215 Complete G06 and 7, start G09 and 17
1245 Complete G9 and 17, start G1
1335 Complete  G1
1345 Break 
1400 Relocate to G76 and 77
1420 Start grids
1450 Grids complete, relocate to C79
1520 Continue Vallon check on C79
1545 Stop digging 
1555 Departed for base
1610 Arrived, clean and stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

DACA87-99-D-0010 C-3.456



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/12/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Depart for Sector L
0645 Arrive Sector L. Tailgate safety brief
0700 Start work grid L36
0930 Break
0945 Resume work
1005 Per USA SUXOS need to move to Sector N, grid N60
1015 Start work grid N60
1130 Lunch
1200 Start work Sector H, grid H60
1300 Completed H60, start H55
1415 Completed H55. Break
1430 Start J55
1515 Completed J55, star H33
1545 Completed H32. Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

2/12/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0615 Team leader brief
0630 Depart compound
0650 Check barricade on south end of bypass
0655 Tailgate safety brief
0710 Permission  to dig
0711 Start digging in P44
0900 Break
0915 Continue digging P44
1005 Stop digging P44 moving to P26
1016 Start digging inP26
1130 Break for luncheon 
1200 Stop digging Grid P26 moving grid E02
1220 Arrive grid E02 
1225 Start digging  grid E02
1330 Complete  E02
1331 Start E10
1400 Break
1415 Continue E10
1540 Complete grid E10
1555 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Edwards

Futral and Fucci

Barton

DACA87-99-D-0010 C-3.457



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/12/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting 
0640 Loaded truck, depart compound 
0645 Arrived  M11
0650 Tailgate safety 
0700 Started  M11
0730 Camera not working, report to SUXOS 
0930 Move truck to comply with team separation, break
0950 Resumed working
1030 Reset computer, camera working 
1200 Lunch
1230 Resumed working 
1400 Break 
1415 Resumed working 
1440 completed M11, started M12
1540 Stopped working 
1555 Departed for compound 
1610 Arrived  compound, down load
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

2/13/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0625 Team leader meeting 
0640 Departed with DO10 SUXOS to check out uxo items for demo 
operations with DO9
1130 Secured from demo operations with DO9
1135 Lunch 
1205 Loadout for intrusive operations
1230 Departed FW for bypass area
1245 Arrived in N sector
1250 Tailgate safety brief
1300 Commenced intrusive operations along side of Iron Mountain road in 
partial grid N37
1400 Completed N37 and moved to N48
1420 Completed N48
1425 Break 
1440 Departed for C48
1450 Commenced C48
1520 Completed C48
1525 Departed C48
1535 Arrived at H39
1555 Completed H39
1600 Departed for FW
1615 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Wrage

Harsh

KRAMER

DACA87-99-D-0010 C-3.458



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/13/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicles, 10, 30 mini excavator, 1, white 10, Vallon 
1169, Cassiopeia 10385, radio demo 2a
0645 Started housing sweep
0700 Housing sweep completed
0710 Tailgate safety, excavator swing area. Cleared to go intrusive in N56
0855 N56 not finished, moving to N38, USA close by grid
0915 Break
0930 Back in N38
1020 Delay in work, USA within 200 feet, unloading excavator
1033 Area cleared, going back to work
1130 Lunch
1200 Back in N38
1305 Grid N38 is completed, going back to N56
1338 Grid N56 completed
1340 Moving to N23
1350 In N23
1414 Grid N23 has a fence post with a tree growing around it, cannot remove 
tree stump, too large. Moving to N16
1418 In N16
1520 N16 completed, sorting scrap
1540 Scrap sorted and picked up
1545 Loading excavator
1555 Departed for FW compound
1605 Stored gear
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.459



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/13/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 Equipment loadout
0738 Set up lot 11k
0839 Start lot 11K. Grids 22, 31, 34, 40, 41, 52, 53
0855 Complete lot 11K. Move reference point. Ron Ellington UXO II used 
band aid and antibiotic from vehicle medical kit. Small cut while picking up 
wood chock block
0903 Break
0916 Set up  lot 11KA. Grids K21, 29, 30 and lot 12K. Grid K00
1002 Start mapping
1013 Complete lot 11KA
1017 Start lot 12K
1023 Complete lot 12K
1041 Move to new reference point
1057 Set up lot 8G, Grids G37, 38, 39, 40, 45, 46, 47, 48, 49, 50 and lot 9G, 
Grids G23, 24, 25, 26, 31, 32, 33, 34, 35, 42
1302 Lunch
1332 Off lunch
1333 Finish setting up lot 9G
1355 Start lot 8G
1415 Complete lot 8G. Brian Gentry UXO II states pain in groin area while 
walking with coil during mapping.
1440 Start lot 9G. Grids G23, 24, 31, 32, 33, 34, 42. Brian Gentry feels well 
enough to continue. Will monitor closely
1451 Complete lot 9G
1531 Start mapping lot 9GA. Grids G25, 26, 35
1546 Complete lot 9GA

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

2/13/2002Survey Lister 0600 On site safety brief and UXO training
0635 Truck checkout and load
0635 Depart compound for bypass, M sector
0645 Arrive bypass, tailgate safety brief, setting up RTS to reacquire M41
0930 Complete M41, break
0945 Setting up to reacquire M51and M52
1130 Complete M51 and M52, lunch
1200 Setting up to reacquire M60 and M61
1430 Complete, break
1445 Relocating to check flags in grid N30. Flags may not be marked 
correctly
1530 Complete with N30 all flags in the right location, just marked with 
wrong grid number
1540 Packing up for return to compound
1550 Depart bypass
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

DACA87-99-D-0010 C-3.460



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/13/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0645 Load team gear
0700 Depart compound enroute to Sector L to put in dig (reacquire) flags
0715 Arrive Sector L; Tailgate safety brief
0730 Set up RTS on M52 to reacquire points in L63/L67
0955 Completed L63/L67
1005 Moved to Sector M
1010-1025  Break
1025 Set up RTS on M29 to reacquire points in M22, 23, 26, 29, 37 and 40
1200-1230 Lunch
1230 Continued reacquiring points in M29, 37 and 40
1350-1405 Break
1510 Completed all but M40; have to relocate RTS
1515 Set up on M56 to reacquire points in M40
1545 Completed M40
1600 Return to compound
1630 Secure

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

2/13/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load truck
0640 Unload track hoe in team 6 area
0645 Tailgate safety brief
0700 Start intrusive on J51
0900 Break
0915 Resume intrusive on J51
1030 J51 ready for QC, begin intrusive on J56
1130 J56 ready for QC, lunch
1200 Begin intrusive on J63
1345 J63 ready for QC, begin J64
1400 Break
1415 Resume intrusive on J64
1545 Stop intrusive, load truck
1600 Open south barricade
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.461



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/13/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment 
0645 Informed rocket motors are to be listed as OES and not OE 
LOOKALIKE
0650 Depart compound for N60, change locks and check housing area
0700 Arrived at N60, tailgate safety
0715 Start N60
0950 Completed N60, went to N57 digs completed 2/12/02, grid N49 would 
put two teams within the EZ, need other grids to work
1000 Load equipment moving to N21
1030 Start N21
1130 Lunch
1200 Return to N21
1545  Load equipment
1600 Depart area, changed locks on north gates
1610 Arrived at compound, duplicate paper work 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/13/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0645 Depart compound
0655 On D41
0702 Digging  on D41
0845 Team was digging D41-34/28/29/33 Near road bed, USAE SUXOS pulled 
team off theses hole, FW does not want these flags in road or near roads dug 
yet, these are the only flags left on D41, loading truck, moving to D59/60
0900 On D59/60
0900-0915 Break
1000 Started on D59-27/47/49, pulled off grid by SUXOS, taking track hoe to 
team six, moving to D35
1040 On D35
1115 Moved off D35, 9 flags dug, moving to L4/23
1130 On L4/23, 24, 46
1200-1230 Lunch
1400-1415 Break
1545 Off D24, picking up track hoe, from team six
1600 Depart P Area for compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.462



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/13/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment
0635 Departed for C79 to pickup blue house
0650 Underway to P44
0705 Tailgate safety brief, permission to dig
0715 Start on P44
0830 Start backhoe on P45
0910 P45 complete
0920 Break
0935 Return to grids, backhoe on P54
1100 Backhoe on P55
1135 Lunch
1205 Return to grids
1220 P44 complete, start P50
1335 Break
1350 Return to grids
1410 P55 complete, backhoe to P50
1530 Stopped digging, reload backhoe
1600 Departed for base
1610 Arrived, clean and stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

2/13/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector E
0700 Arrive Sector E. Tailgate safety brief
0710 Start work Sector E, grid E15
0750 Completed E15, start E07
0930 Break
0945 Resume work
1025 Completed E07, start E03
1110 Completed E03, start E20
1130 Completed E20. Lunch
1200 Start E19
1230 Completed E19, start E18
1300 Completed E18, start E16
1315 Completed E16, start E27
1330 Completed E27, start  E41
1355 Completed E41, start E04
1420 Break
1435 Resumed work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.463



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/13/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Team leader brief
0635 Inspect and load equipment depart compound
0650 Set south boundary in by-pass exclusion zone
0700 Arrive P26 tailgate safety brief
0705 Permission to go intrusive 
0710 Continue intrusive ops grid P26
0900 Break
0915 Continue in P26
1018 USA team 4 dropped off track hoe delay in work 10 min
1028 Continue in grid P26
1130 Break for lunch
1200 Continue intrusive ops in P26
1400 Break
1415 Continue intrusive in P26
1530 Stop digging P26
1535 Start digging in P09
1541 Stop digging P09
1542 Load equipment 
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Edwards

Futral and Fucci

Barton

2/13/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting
0640 Load out
0645 Depart compound
0700 Arrived  M11, pick up toilet, move to C83
0710 Tailgate safety
0715 Started working C83
0930 Break
0945 Resumed working
1020 Complete C83, Loaded truck, moved to H33
1045 Arrived H33
1055 Started H33
1155 Finished H33 with exception of flag #4
1200 Lunch
1230 Moved to sector E
1240 Meeting with team 5, exchange grid sheets 
1250 Moved to E66
1300 Start E66
1330 Finished E66, started E84
1400 Break 
1415 Resumed working 
1540 Stopped working 
1555 Depart for compound 
1615 Arrived compound 
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

DACA87-99-D-0010 C-3.464



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/14/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, whites 5, Vallon 1169 both passed 
through test grid, radio 
demo2a, Cassiopeia 10385
0645 Started housing sweep
0700 Housing sweep complete, tailgate brief, slips
0710 Started intrusive in N18
0850 Grid N18 completed, starting in N10
0917 Break
0932 Back in N10
0950 N10 finished, except for 1 dig that's underwater and 2 backhoe digs. 
Starting N19
1100 Grid N19 not completed, moving south, due to demo operation, 
checking partial grids
1130 Lunch
1200 Start intrusive on partial grid C43
1215 C43 complete, starting C42
1250 C42 completed
1335 Partial grids that are completed.C34, 37, 56, 61, 66, D57, 58 no stakes, 
64 no stakes, 86 no stakes G09 hillside too steep, E49 hillside too steep
1435 Starting E12 and E22
1500 E12 and E22 completed, moving to G19
1510 Starting G19
1520 G19 completed
1530 Vehicle maintenance
1600 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Kramer

Wrage

Addison

2/14/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 Equipment loadout
0700 QC meeting
0742 Head to grids
0802 Se up lot 5L. Grids L21, 29, 30, 38, 39, 55, 56, 64, 65, 66
0927 Start lot 5L
0948 Complete lot 5L. Move to new reference point
1012 Unable to set up in G J sectors due to demolition exclusion area
1031 Set up lot 14AR. Grids A48, 50, 56, 62
1151 Start lot 14AR
1206 Complete lot 14AR
1218 Lunch
1248 Off lunch
1250 Set up for lot 17BR. Grids B22, 29, 42, 65
1340 Mick Doak and Dave Crossley on site. Held training
1358 Start lot 17BR
1420 Complete lot 17BR
1442 Wash and clean out vehicles and mule

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.465



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/14/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck checkout and load
0645 Converting data for RTS reacquire and mag and flag grids
0705 Depart compound for bypass.
0720 Arrive bypass, tailgate safety brief, setting up to confirm flag locations 
in grid G17
0800 Complete with G17, placed  flags and informed QC1. Relocating to E 
sector
0810 Setting up for reacquire of E94 and E61
0900 Complete, relocating to reacquire E74 and E90
0910 Setting up for reacquire
1000 Complete E74 and E90, relocating to C sector to stake out mag and flag 
grids
1010 Begin stakeout of C42 and C43
1130 Complete, begin lunch
1230 Lunch complete, relocating to stake out C74 and C75
1245 USA Team 1 working in area, they are going on hold while we set up 
and do stakeout
1330 Stakeout complete, on hold for demo ops and additional data for two 
more reacquires
1530 Returning to compound to offload gear and do equipment maintenance
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

2/14/2002Survey2 Houseknecht 0600 On site safety brief and UXO training
0715 Process QC reacquire data
0730 Load team gear
0740 Depart compound enroute to Sector D
0755 Arrive Sector D, Tailgate safety brief
0730 Set up RTS on D33 to reacquire QC digs in Lot 15D
0830 Completed Lot 15D (3 points) Moved to Sector F
0845 Arrived Sector F to reacquire points in Lot 16F (5 points)
0850 Set up RTS on F58
0855 David Blackwell injured his right calf when stepped on a rock in a hole. 
He says it feels as if it may have hyper-extended the calf muscle in the back 
of the right leg. The injury is described as being moderately painful
0935 Completed Lot 16F, moved to Sector E to reacquire points in Lot 7G
0945 Unable to get to Lot 7G set up stake (E59) without a Mule; moved to 
Sector J
1000-1015 Break
1015 Set up RTS on J62 to reacquire points in Lot 1J
1100-1130 Lunch
1130 Houseknecht joins demo team
1500 Secure from demo operations
1530 Wash and fuel vehicle
1630 Secure for the week

Supervisor's Signature Team Members:

Blackwell

N/A

N/A

DACA87-99-D-0010 C-3.466



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/14/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0645 Tailgate safety brief
0650 Close south barricade
0705 Begin intrusive on J64
0840 J64 ready for QC
0900 Break
0915 Begin intrusive on C26
0945 C26 ready for QC, beginC27
1010 C27 ready for QC, begin C35
1045 C35 ready for QC, begin C55
1115 C55 ready for QC except for C55-2 which will require track hoe, begin 
C57
1130 Lunch
1200 Resume intrusive on C57
1300 Start C58
1315 C58 ready for QC, continuing with C57
1345 Get track hoe from team 2 and dig C55-2
1400 Break
1415 Resume intrusive using track hoe on C57
1420 C55 ready for QC
1500 C57 complete except for C57-1 which has asbestos tiles at flag
1515 Load truck and track hoe
1530 Refuel truck and bobcat
1600 Arrive compound for equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

2/14/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0650 Depart compound, change locks on north gate and checked housing area
0710 Arrived at grid N21, tailgate  safety and team briefing
0720 Start grid N21 intrusive actions
0900 N21 completed, moving to D67
0920 Arrived at D67 could not work D67 due to EZ between two teams
0930 Depart D67 for sector C, informed no grid available in sector C
0945 Told to go to D54 
1000 Arrived at D54, could not work it due to EZ between two teams
1030 Told to go to D55, could not work due to EZ between two teams 
1050 Start training with picture guide
1200 Lunch
1230 Checked equipment at test grid
1315 Start intrusive operations on E04
1430 Depart for grid G28 taken south dirt road, grid G19 being worked on by 
FW personnel
1515 Walked to Iron Mt. road, pickup trailer
1545 Load back hoe, refuel truck and back hoe
1620 Arrived at compound
1630 Depart compound end off shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.467



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/14/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment 
0645 Depart compound, taking track hoe to P area, Team 4
0705 On L24, tailgate safety
0712 Digging on L24. NOTE:  several digs per flag
0900-0915 Break
1000 Off L24, 14 flags dug, moving  to P area to pickup track hoe, then to 
D82 to work
1020 On D67. NOTE: this grid has several items per flag
12 00-1230 Lunch. NOTE: Team has stopped  work several time while trucks 
pass on road, and try to find grids
1400-1415 Break
1550 Off D67, 19 flags dug, loading truck
1600 Off grid
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

2/14/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment 
0630 Departed for P50
0645 Tailgate safety brief
0700 Permission to dig
0710 Return to P50 w/backhoe
0730 Received information stop backhoe digging in Grid P50 and move to 
Grid C79
0750 Departed
0810 Started on C79 and 80
0920 Break
0935 Return to grids
0950 C79 complete, started C81
1100 C80 complete
1135 Lunch
1205 Return to grids
1220 Started C82
1320 C81 complete
1530 C82 complete, stopped digging
1545 Departed for fuel farm
1610 Arrived base, clean and stow equipment, team leader debrief
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

DACA87-99-D-0010 C-3.468



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/14/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0640 Depart for Sector E
0655 Arrive Sector E. Tailgate safety brief
0705 Start work sector E, grid E04
0930 Break
0945 Move to Sector D for demo ops
1000 Start work grid D20, mag and dig ops
1115 Lunch
1145 Resume work
1425 Break
1440 Resume work
1530 Cease ops. Load tools
1545 Depart for fuel and compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

2/14/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Team leader brief
0635 Depart compound
0650 Arrive P25
0700 Tailgate safety brief
0705 Permission  to go intrusive
0710 Beginning intrusive ops P26
0740 Stop digging  P26 to relocate in Charlie sector
0755 Dropped track hoe in E sector
0805 Returning to P26 for portable toilet
0813 Returning to grid C56
0820 Begin intrusive ops C56
0821 Total time of delay 40 min
0900 Break
0915 Continue digging C56
0945 Complete C56
0946 Start grid C64
0955 Complete C64
0956 Moving to grid D42 for mag and dig ops
1005 Start digging grid D42
1130 Break for luncheon
1200 Continue in D42
1400 Break
1415 Continue in D42
1530 Stop digging P42
1535 Return to compound
1540 Refuel work truck clean and restore equipment
1630 End of day

Supervisor's Signature Team Members:

Fucci

Futral and Edwards

Barton

DACA87-99-D-0010 C-3.469



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/14/2002USAINTR7 Armstrong 0600 On site safety brief and UXO training
0620 Team leader meeting
0645 Depart compound
0705 Arrived E84
0710 Tailgate safety
0715 Started working E84
0740 Stopped working E84
0750 Moved to J67
0810 Started working J67
0910 Delay/demo team in grid M11
0925 Resumed working
0930 Break
0943 Told to move by SUXOS to D16
1000 Arrived D16
1010 Located D16 corner stake
1015 Started D16, several falls, no injuries, due to steep slopes
1045 Stopped working D16, delayed  for demo
1130 Lunch
1315 Moved to sector A test grid
1408 Moved to E94
1430 Started E94
1510 Finished  E94
1530 Depart for compound
1540 Dropped off toilet/fueled truck
1615 Arrived compound 
1630 End of day/NFE

Supervisor's Signature Team Members:

Byrd

Kendall and Collier

POTTS

DACA87-99-D-0010 C-3.470



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/19/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, excavator, 1 radio demo 2a, Cassiopeia 
10385, white 12, Vallon 1169, both passed through test grid
0650 Started housing sweep
0705 Housing sweep completed
0710 Tailgate brief, stay out of swing area. PPE safety glasses and gloves
0730 Walking the excavator to the E row
0810 At E, starting to fill in holes
0900 Walking the excavator Back to Summerall gate, mechanic coming out 
to check track steering
1000 Mechanic checked switch, ok to drive, moving to P58
1015 Started back filling P58
1030 14 holes filled in on P 58, starting P53, P45
1100 Moving to N29
1115 Started N29 number 1
1130 N29 completed, starting N10
1200 Lunch
1230 Changing out excavators with USA team
1300 Change completed, starting in N10
1320 N10 completed, moving to N55
1330 Started back filling N55
1410 N55 back filled, starting N61
1455 N61 back filled, starting N52
1510 N52 back filled, starting N48
1525 N48 back filled, starting N53
1535 N53 back filled, starting N47
1545 N47 back filled, loading excavator
1555 Departed for FW compound
1605 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.471



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/19/2002QC #3 Schneider 0600 On site safety brief and UXO training
0630 QC meeting 
0712 Equipment load out 
0804 Set up lot 8J
0932 Start lot 8J. Grids J33, 34, 40, 41, 47, 48, 49, 50, 57, 58
0951 Complete lot 8J
1004 Set up for lot 7J
1117 Start lot 7J. Grids J04, 05, 06, 54, 59, 60, 62, 68, 69, 70
1127 Complete lot 7J
1141 Lunch
1209 Off lunch
1214 Setup lot 6L. Unable to set up second half 6L. USA environmental 
moved into area and will be in area for awhile
1344 Start lot 6L
1355 Complete lot 6L. Grids L19, 20, 28, 37. Move reference
1408 Set up for lot 13G
1421 Blue grid flags in grid. Calling back to verify if grids were already 
completed
1430 Mag and dig lot 9K and 10K
1530 Secured for day

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.472



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/19/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded trucks for intrusive work
0704 Cecil Taylor clear intrusive team to begin digging 
0707 Clean prior demo day
0726 While cleaning up demo found 2.36" fuze from shot, notified Cecil 
Taylor 
0803 Checked grid E49 found it to already been cleared
0816 Started intrusive on G09
0858 Complete G09 had a total of 5 digs none below 12"
0905 Started intrusive on grid E78
0930 Break 
0945 Return to work in E78
1010 Complete E78 with a total of 7 digs none below 12"
1015 Started intrusive on grid E94
1120 Complete E94 had 21 digs with 1 dig below 12"
1130 Started intrusive on C74
1200 Lunch 
1230 End lunch, standing by for CORPS to complete their tour
1245 Received permission to return intrusive
1315 Complete C74, had 7 digs nothing below 12", Started intrusive on  C75
1345 Complete C75 had 4 digs nothing below 12"
1350 Checked C48 already completed
1358 Checked grids C42 and C43 already completed
1415 Started intrusive on grid F27
1430 Break 
1445 Return to work
1503 Complete grid F27 had 5 digs
1517 Started intrusive on H02
1545 Stopped work for the day
1600 Returned to FW compound 
1630 End of day

Supervisor's Signature Team Members:

Harsh

Leshko

N/A

DACA87-99-D-0010 C-3.473



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/19/2002Survey Lister 0600 On site safety brief and UXO training
0700 Truck checkout and load
0700 Depart compound for bypass
0710 Arrive bypass, tailgate safety brief. Setting up for stakeout of partial 
grid in P08
0800 Complete with P08, returning to compound to correct some data in the 
RTS
0805 While returning to the compound, we spotted an intruder walking near 
the soccer field and we called a halt to intrusive work. Contacted Site Safety 
to inform him of same
0900 Complete in compound, returning to the bypass
0915 Starting reacquire of grid P41
1000 Complete with P41, relocating to stakeout P20
1010 Start stakeout of P20
1045 Complete P20, relocating to E sector to do reacquire work for QC
1100 Setting up to reacquire near D83
1145 Complete, moving to set up on stake E59
1200-1230 Lunch
1230 Resume reacquire
1300 Complete, relocating to J sector
1340 Complete reacquire of J17, relocating to L47
1350 Setting up for reacquire of K55
1415 Complete with K55, break
1430 Resume work, setting up for reacquire of K40 and K49
1510 Complete, going to meet up with Chris S to turn over QC paperwork so 
they can dig hits we reacquired
1530 Going to P sector to use grey house
1535 Complete. Storing equipment for return to compound
1545 Depart bypass for compound
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

2/19/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Check instruments and load truck
0645 Tailgate safety brief
0700 Close south barricade
0710 Start intrusive on L51
0900 Break
0915 Resume intrusive
1200 Lunch
1230 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Cease intrusive
1600 Open south barricade
1615 Equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Armstrong

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.474



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/19/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check and load equipment 
0645 Depart compound for M42 changed locks on north gates and checked 
housing area 
0700 Arrived at M sector
0710 Start intrusive actions on M42
0725 Report over all radios intrusion, stop intrusive work
0735 All cleared back to intrusive action on M42
0830 Start M41 continued with back hoe digs on M42
1200 Lunch
1230 Waiting for COE to clear area
1245 Receive green light to continue intrusive operation
1350 Complete M42
1545 Scrap pick up
1550 Load equipment
1600 Depart area, changed locks on north gates
1615 Arrived at compound
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/19/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0640 Depart compound
0650 Dropping track hoe in N area for team four
0705 On L24, tail gate safety
0708 Digging on L24
0915-0930 Break
1040 Potts back from doctors
1100 Potts send to team six
1200 Off L24, 38 flags dug, moving to M70
1215 On M70 
1215-1245 Lunch
1430-1445 Break
1550 Off M70, 19 flags checked, loading truck
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz and Potts

Anderson and Wilson

DACA87-99-D-0010 C-3.475



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/19/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0620 USA team leaders brief, test and loadout equipment 
0640 Departed for N sectors 
0705 Permission to dig, tailgate safety brief
0715 Intruder alert
0725 All clear, return to N06
0920 Break 
0935 Return to grid
0950 Finished N06, started N27
1200 Lunch 
1230 Waiting for visitors to depart EZ
1240 Return to grid
1350 Break 
1410 Return to grid
1545 Stopped digging
1600 Departed for base
1610 Arrived, clean and stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

2/19/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0645 Depart for Sector L
0700 Arrive Sector L. Tailgate safety brief
0715 Start work grid L36
0730 Stop work because of EZ violation call
0740 Resume work
0930 Break
0945 Resume work
1200 Lunch. Cannot go back to work until USA SUXOS says all clear
1240 Resume work
1415 Break
1430 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith

Trout and Fucci

HELMICK

DACA87-99-D-0010 C-3.476



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/19/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 Team leader brief received two additional team members
0650 Tailgate safety brief
0700 Permission to dig
0705 Sent two personnel to bring out portable toilet
0715 Begin digging  P26
0900 Break
0915 Continue P26
1015 Stop work for require
1025 Continue work in P26
1200 Break for lunch
1240 Continue in grid P26, delay in starting was ACOE tour during lunch
1320 Stop digging P26 except track hoe digs
1321 Start digging P20
1400 Break
1415 Continue digging P20 and track hoe digs P26
1430 Complete P26
1535 Stop digging
1653 Return to compound
1611 Restore equipment 
1630 End of day

Supervisor's Signature Team Members:

Byrd and Kendall

Futral and Fucci

POTTS and EDWARDS

2/20/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, radio demo2a, white 12, Vallon 1169, 
both passed through test grid,  Cassiopeia 10385
0645 Started housing sweep
0700 Housing sweep completed, tailgate brief, weather, rain, slips/mud
0710 Started intrusive on N30
0855 N30 finished except for backhoe digs, moving to N41
0900 Starting N41. Bill Bendel and Dave Leshko joins intrusive team
0920 Break
0935 Back in N41
0955 N41 completed, starting N42
1025 N42 completed, starting N43
1110 N43 completed, starting N59
1130 N59 completed, lunch
1200 Moving to N12
1330 N12 finished, except for backhoe digs. Starting N02
1445 Break
1500 Back in N02
1545 Sorted scrap
1600 Departed for FW compound
1610 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Steelman and Lister

Addison and Harsh

BENDEL and LESHKO

DACA87-99-D-0010 C-3.477



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/20/2002FWINTR3/Demo1 Bendel 0600 On site safety brief and UXO training on 37mm black powder projo 
equipment 
0630 Went to gas vehicle
0700 Return gas card to compound 
0710 Went to setup Demo shot for transect team.
0730 Standing by while Transect team set barricades
0830 Transect team 2 arrived and went to see T1303 item, found item to be 
a APC 37mm with tracer, transported to N06 for disposal
0900 Joined up with intrusive team 2A

Supervisor's Signature Team Members:

Harsh

Leshko

N/A

2/20/2002Survey Lister 0600 On site safety brief and UXO training
1200 Lunch complete. Had been working on an intrusive team prior to lunch 
and will now be replacing flags in J and N sectors
1300 Complete, returning to intrusive team
1345 Given intrusive paperwork on 5 grids to check. Using White and Vallon 
to check certain flags
1540 Complete with all five grids. Loading gear for return to compound
1550 Depart for compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Steelman

N/A

N/A

2/20/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0640 Tailgate safety brief
0650 Close south barricade
0700 Begin intrusive on L51
0900 Lunch
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Cease intrusive and load truck
1600 Open south barricade
1615 Arrive compound and equipment maintenance
1630 Cease operations
1600 Open south barricade

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.478



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/20/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment 
0645 Depart compound for M41, change locks on north gates and check 
housing area
0700 Arrived at M41, tail gate safety, prep equipment for wet weather 
conditions
0715 Start Intrusive actions on M41
1130 Lunch
1200 Return to M41
1515 Scrap pickup 
1545 Load equipment 
1600 Depart area, changed locks on north gates. NOTE: 22 anomalies 
requiring multiple digs with only flaked/small metal 
1610 Arrived at compound, complete paper work 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/20/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment 
0645 Depart compound
0655 On M70, tail gate safety
0705 Digging  on M70
0900 Off M70, moving to J67
0910-0925 Break
1200-1230 Lunch  
1300 Off J67, 50 flags dug, moving to M12, M10
1415-1430 Break
1500 Only one of 34 flags on M10, checking G28, picking up track hoe from 
team four in N area
1550 Loading trucks
1600 Depart Grid
1610 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.479



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/20/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0620 USA team leaders brief, test and loadout equipment 
0635 Departed for N sector
0655 Permission to dig
0700 Tailgate safety brief
0710 Return to N27
0915 Break 
0930 Return to grid
1130 Lunch 
1200 Return to grid
1330 Break 
1345 Return to the grid
1530 Stopped digging, load up backhoe 
1555 Departed for base
1610 Arrived, clean and stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

2/20/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA SUXOS brief. Load tools
0640 Depart for Sector L
0655 Arrive Sector L. Tailgate safety brief
0715 Start work grid L36
0930 Break
0945 Resume work
1140 Lunch
1210 Resume work
1415 Break
1430 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Huguenin

HELMICK

2/20/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 USA team leader brief
0640 Depart compound
0650 Arrive P sector off load track hoe
0655 Tailgate safety brief [track hoe ops and safety precautions]
0655 Permission to go intrusive
0705 Start intrusive ops grid P20

Supervisor's Signature Team Members:

Edwards and Byrd

Futral and Fucci

KENDALL and POTTS

DACA87-99-D-0010 C-3.480



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/21/2002FWINTR2 Wright 0600 On site safety brief and UXO training
0630 Loaded equipment, vehicle 10, white 12 Vallon 1169, both passed 
through test grid., radio demo 2a
0645 Started housing sweep
0700 Housing sweep completed
0705 Tailgate brief, swing area of excavator, hard hats required, PPE, safety 
glasses, gloves, hard hats, cleared to go intrusive
0710 Started N12
0825 N12 completed, starting N02
0900 Break
0915 Back in N02
1000 Todd Steelman and Lynn Lister joined intrusive team
1130 Stopped  intrusive on N02, moving south, for demo operations
1145 Lunch
1215 Checking partial grids
1425 Starting H02. partial grid
1450 H02, partial grid completed
1455 Starting M12, partial grid
1510 M12 completed, starting P08
1525 Partial grid P08 completed
1530 Vehicle maintenance
1600 Stored equipment
1630 End of day

Supervisor's Signature Team Members:

Steelman

N/A

N/A

2/21/2002QC #3 Lister 0600 On site safety brief and UXO training
0630 QC meeting
0716 Equipment load out
0734 Set up lot G13
0847 Start lot 13G. Grids G01, 06, 07, 12, 13, 14, 15, 18, 21, 29
0904 Complete lot 13G. Move reference point
0940 Break
0955 Set up for lot 7E
1041 Start lot E7. Grids E06, 07, 14, 15, 24, 25, 37
1055 Complete lot 7E
1112 Set up for lot 8E and remainder of lot 7E
1145 Lunch
1215 Off lunch.  Moving reference point again. USA Environmental moved 
to within 200 feet
1254 Start lot 7E. Remainder of grids E01, 02
1301 Complete lot 7E. Finish set up on lot 7E
1315 Start lot 8E. Grids. Grids E08, 10, 18
1325 Complete lot 8E. Grids E08, 10, 18
1350 Start lot 8E. Grid E20
1358 Complete lot 8E. Grid E20
1448 Start lot 8E. Grids E26, 38, 39, 41, 97
1458 Complete lot 8E
1521 Start lot 8E. Grid E16
1528 Complete lot 8E completely

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.481



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/21/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck checkout and load
0645 Depart compound for bypass, M sector
0700 Arrive bypass, tailgate safety brief
0715 Setting up for reacquire of M10
0800 Complete reacquire of M10, relocating to E27 to check a dig and 
confirm nothing found result
0820 Complete verification of E27, nothing found. Relocating to  N sector 
to reacquire N04 and N11
0830 Arrive N sector but intrusive team working in area. Moving to N27 to 
replace missing flag for intrusive team
0900 Complete with N27, relocating to join FW Intrusive Team 1 and dig 
anomalies
0930-0945 Break
0945 Resume work. Last entry

Supervisor's Signature Team Members:

Steelman

N/A

N/A

2/21/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Load truck and check instruments
0640 Tailgate safety brief
0650 Close south barricade
0700 Start intrusive on L51
0900 Break
0915 Resume intrusive
1100 Load truck and move to D area
1130 Lunch
1200 Begin intrusive on D57
1400 Break
1415 Move back to L51
1525 Cease intrusive
1545 Fuel vehicle
1600 Return to compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.482



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/21/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check and load equipment 
0650 Depart compound for grid M41, changed locks on north gates and 
checked housing area 
0705 Arrived at M41, tailgate safety and team briefing 
0715 Start intrusive actions on M41
1130 Lunch 
1145 Moved to D84 due to demolition operations
1200 Arrived at D84
1215 Start intrusive operations on D84
1500 Complete intrusive operations on D84
1515 Scrap pickup, depart D84 for M411530 Depart M41, changed lock on 
north gate, fueled bobcat
1610 Arrived at compound, complete paper work 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/21/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment 
0640 Depart compound
0653 Dropped  track hoe  in N for FW
0710 Going to G28
0723 In G28
0745 G28, two flags checked, moving to N45
0802 On N45
0825 Off N45, 2 flags dug, moving to M10
0835 On M10
0900-0915 Break
1045-1100 Waiting for FW QC to clear off grid near us
1135 Off M10, 16 flags dug, picking up track hoe in N area, moving to D67
1200 On D67
1200-1230 Lunch
1245-1335  FW on grid within 200  feet, checking D41 flags for SUXOS
1400-1415 Break
1430 Moved off D67, 6 flags dug, moved to M70 by SUXOS. On grid with 
USAE SUXOS and FW QC, rechecking failed grid

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.483



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/21/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0620 USA team leaders brief, test and loadout equipment 
0640 Loadout backhoe, departed for N sector
0700 Permission to dig, tailgate safety brief
0710 Return to N27 
0915 Break 
0930 Return to grid
1030 N27 complete, start N26
1130 Relocate to D4
1205 Lunch 
1235 Start mag and dig on D04
1350 Break 
1405 Return to the grid
1530 Stopped digging 
1545 Departed for fuel farm
1610 Arrived base, clean & stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Koerner

Burton and Nelson

RISING

2/21/2002USAINTR5 Weidner 0600 On site safety brief and UXO training
0640 Depart for Sector L
0650 Arrive Sector L. Tailgate safety brief
0705 Start work grid L36
0930 Break
0945 Resume work
1130 Cease ops. Move to Sector D, grid D40
1145 Lunch
1215 Start work Sector D, grid D40
1255 Too close to another team. Moved to D30
1400 Break
1415 Resume work
1520 Cease ops. Load tools
1530 Depart for fuel and compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Huguenin

HELMICK

DACA87-99-D-0010 C-3.484



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/21/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 USA team leader brief
0635 Depart compound
0650 Tailgate safety brief
0705 Permission to intrusive
0710 Continue intrusive ops in grid P21
0900 Break
0915 Continue intrusive ops P21
1200 Break for luncheon 
1230 Continue intrusive ops grid P21
1406 Break
1421 Continue intrusive  ops in P21
1422 Track hoe ops in P20
1520 Stop digging load equipment
1530 Return to compound fuel vehicles and restore equipment 
1630 End of day

Supervisor's Signature Team Members:

Fucci and Edwards

Futral and Byrd

KENDALL and POTTS

2/22/2002QC #3 Schneider 0600 On site safety brief and UXO training
0730 QC meeting
0750 Equipment load out
0825 Fuel vehicle
0845 Set up lot 6L. Grids L22, 31, 40, 49, 50, 59
0939 Start lot 6L
0953 Complete lot 9L. Move to P grids
1012 Setup for lot 2P, 1N,  2N, 3N, 4N, 5N
1206 Start lot 2P. Grids P01, 03, 04, 05, 10, 13, 31, 33
1222 Complete lot 2P
1223 Start lot 1N. Grids N60, 61, 62, 63
1237 Complete lot 1N
1124 Start lot 2N. Grids N43, 53, 58. Will have to shoot N47 from another 
set up
1257 Complete lot 2N
1301 Start lot 3N. Grids N38, 40, 44, 46
1313 Complete lot 3N
1317 Start lot 4N. Grids N35, 36, 41, 42
1336 Complete lot 4N
1341 Break down gear
1354 Lunch
1424 Off lunch. Move to new reference point to finish lot 2N grid N47
1504 Start lot 2N grid N47
1511 Complete lot 2N
1515 Restow equipment
1532 Head back to compound

Supervisor's Signature Team Members:

Ellington

Soth

N/A

DACA87-99-D-0010 C-3.485



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/25/2002FWINTR1 Bendel 0600 On site safety brief and UXO training
0620 Loaded trucks and equipment
0650 Went to transect T18 to inspect 3.75 mm projectiles
0708 Arrived at T18
0746 Collected 3 75mm projectiles at T18HW1, T18HS1, T18HS2. Moved 
all 3 projectiles to grid B533
0900 Met Mountain transect team to look at 3 37mm
1020 found all 37mm to be APC rounds and did not require Demo
1030 Return to compound to meet SUXO Cecil Taylor to plan demo shot 
setup
1045 Started demo set up, set demo team
1100 See Demo log
1600 Secured from Demo
1630 End of day

Supervisor's Signature Team Members:

Wright 

Leshko

N/A

2/25/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck checkout and load
0645 Converting data for reacquire of mag and dig grids
0830 Depart compound for N sector of bypass
0845 Arrive bypass, tailgate safety brief, setting up for reacquire of N04 and 
N11
0945 Complete, locating to C sector for reacquire of Trash Pit grids
1130-1200 Lunch
1200 Resume stakeout of trash pit areas
1330 Returning to compound to print new maps
1350 Complete, proceeding to P sector to replace missing flag in P21
1420 Complete in P sector, relocating to continue stakeout of trash pit areas 
in D sector
1540 Complete for the day, load gear for departure
1555 Depart bypass
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.486



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/25/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0645 Tailgate safety brief
0700 Begin intrusive on P36
0800 P36 ready for QC, begin P40
0900 All possible anomalies on P40 complete, break
0915 Begin P42
1030 P42 complete as much as possible, begin P45
1045 P45 ready for QC, begin P54
1100 P54 ready for QC, begin P46
1130 Lunch
1200 Resume intrusive in P46
1205 P46 ready for QC, begin P47, working on P35,37,38,49, 52,58,60 and 
61
1400 Break
1415 Resume intrusive
1545 Stop intrusive and load truck and track hoe
1600 Depart for compound
1615 Arrive compound, equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

2/25/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0650 Depart compound for grid M41, changed locks on north gates and 
checked housing area
0705 Arrived at M41, tailgate safety and team briefing
0715 Start M41
0730 Grid QC proved all prior  dig's are hot, all flags being dug a second time
1130 Lunch
1200 Return to M41
1520 Scrap pickup
1545 Load equipment
1600 Depart area for compound, change locks on north gate
1615 Arrived at compound, complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.487



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/25/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment 
0645 Depart compound
0655 On M70, tai gate safety
 0705 Digging on M70. NOTE: All flags being re- done with track hoe, holes 
are 1.5 to 3 feet deep,4 foot wide to clear with Vallon
0900-0915 Break
0920-0955 FW Survey within 200, can't dig. Waiting for them to be done 
putting in flags
1200-1230 Lunch
1430-1445 Break

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

2/25/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment 
0635 Departed for N sector
0650 Arrived, setup
0700 Permission to dig, tailgate safety brief
0715 Return to N26
0920 Break
0935 Return to grid
1000 Relocate to N50
1020 Started on N50
1145 Lunch
1215 Return to grid
1330 Break
1345 Return to grid
1545 Stopped digging
1555 Departed for base
1610 Arrived, clean and stow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Thompson

Burton and Nelson

RISING

DACA87-99-D-0010 C-3.488



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/25/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Depart for Sector M
0655 Placed south barrier in place
0710 Tailgate safety brief
0715 Start Sector M, grid M10
0750 Notified safety about pack of dogs in area. Told to keep safety advised 
if they become a problem
0930 Break
0945 Resume work
1030 Completed M10, start M09
1130 Lunch
1200 Resume work
1300 Completed M09, start M03
1430 Completed M03. Move to D30
1435 Arrive D30. Break
1450 Resume work
1545 Completed D30. Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Huguenin

HELMICK

2/25/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 USA team leader brief
0635 New personnel assignment Potts to team 2
0710 Begin intrusive ops in P21 and track hoe ops in P15
0655 Tailgate safety brief
0705 Permission granted to go intrusive
0900 Break
0915 Continue in P21 and P15
1005 Delayed due to brush cutter transiting the exclusion area
1015 Continue intrusive ops
1130 Break for lunch
1200 Continue intrusive ops in grid P15
1230 Complete grid P15
1231 Start P16
1400 Break
1415 Continue in P16
1430 Complete P16
1431 Start P22
1530 Stop intrusive ops for day
1535 Load equipment
1550 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Byrd and Fucci

Futral and Edwards

BARTON and KENDALL

DACA87-99-D-0010 C-3.489



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/26/2002FWINTR3 Bendel 0600 On site safety brief and UXO training
0610 Loaded trucks and equipment
0630 Checked barricades
0700 Received permission to go intrusive. Started intrusive in N02
0735 Dug on N02 #27, found Slap Flare and continued to find small trash 
metal. Needs to backhoe
0813 Dug N02 #33, needs backhoe to clear
0821 SUXOS Cecil Taylor had us move to N11
0908 N11 #7, needs backhoe
0926 N11 #8, needs backhoe
0930 Break
0945 Return to work, had SUXOS bring out a new white locator
1006 Moved to N04 do to ground reading, hot all over N11
1045 Len Lister/ Rob Cope joined dig team
1145 Lunch
1215 Returned to work
1415 Intruder
1422 Return to work
1430 Break
1445 Return to work
1505 Brian Addison departed to collect scrap
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Clements

Addison

N/A

2/26/2002QC #3 Crossley 0600 On site safety brief and UXO training
0630 Pack up load out, initiate paperwork
0800 Move to bypass area
0815 Setup
0906 Mapping lot 18B grid 28B
0910 Complete mapping, packup move to Echo sector
0920 Set up to map
1125 Mapping lot 9E, grids: 19, 50, 64, 75, 76, 79, 91, 92, 93 and 95
1159 Complete mapping
1215 Lunch
1245 Back to work, setup for lots  13C and 14C
1516 Mapping
1555 Complete mapping lot 13C, grids C04, 22, 26, 27, 28, 34, 37, 42, 43 
and 46
1600 Packup
1605 Return
1620 Download
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.490



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/26/2002Survey Lister 0600 On site safety brief and UXO training
0630 Truck checkout and load
0630-0715 Converting data for acquire of trash pit number 2 and 3
0715 Depart compound for bypass
0730 Arrive bypass, P sector; Tailgate safety brief, set up to replace missing 
flag
0800 Complete, relocating to E sector to stakeout trash pit 2 and 3
0810 Setting up for stakeout
0930 Complete stakeout, break
0945 Relocating to D sector to do mag and dig stakeout of D01
1010 Complete, relocating to M sector to replace missing flags
1045 Complete in M43, relocating to work with Intrusive One. Last entry

Supervisor's Signature Team Members:

Cope

N/A

N/A

2/26/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Load truck and check instruments
0650 Begin intrusive on P39
0755 P39 ready for QC, loading track hoe and move to South "P" and begin 
intrusive
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Cease intrusive and load truck
1600 Depart for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.491



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/26/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0640 Depart compound for grid M41, change locks on north gates and 
checked housing area
0700 Arrived  at M41, tailgate safety and team briefing
0745 Moved from M41 to M34
1030 Completed M34 started M37
1130 Lunch
1200 Returned toM37
1340 Complete M37 moved to D04
1545 Load equipment
1600 Depart area for compound, changed locks on north gate
1615 Arrived at compound, complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/26/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load, test equipment
0640 Depart compound
0648 On M70, tailgate safety
0655 Digging on M70, track hoe digs
0711 Moved off M70, to N31
0825 Kraintz off grid, sick, Armstrong from team one on grid
0915-0930 Break
1200-1230 Lunch
1340 Moved off N31, 35 flags dug, moving to E12/22
1350 On E12
1430-1445 Break
1550 Done E12, 22 flags dug, no flags on E5, holes dug loading truck picking 
up track hoe in N area
1610 In compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.492



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/26/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0610 USA team leaders brief, test and loadout equipment
0625 Departed for N sector
0645 Tailgate safety brief
0650 Permission to dig
0700 Return to N50
0725 Started on N51
0900 N50 complete 
0920 Break
0935 Return to grid
1135 Lunch
1205 Return to grid
1345 Break
1400 Return to work
1545 Stopped digging
1600 Return to base
1615 Arrived, stow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Thompson

Burton and Nelson

RISING

2/26/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector M. Check barrier
0700  Arrive Sector M. Tailgate safety brief
0715 Start work grid M02
0935 Break
0950 Resume work
1135 Lunch
1205 Resume work
1230 Completed M02, start  M08
1415 Break
1430 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools. Al Smith strained back while digging. 
He did not want to go in
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Huguenin

HELMICK

DACA87-99-D-0010 C-3.493



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/26/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0615 USA Team leader brief
0623 Depart compound
0645 Arrive at grid P21
0650 Tailgate safety brief
0705 Permission to go intrusive
0710 Begging intrusive ops in P21
0735 Complete P21
0734 Begin P22
0900 Break
0915 Continue intrusive in P22
0950 Complete P22
0951 Move to grid P40
0956 Start intrusive ops grid P40
1100 Complete Grid P40
1101 Start grid P41
1130 Break for lunch
1200 Continue in P 41
1400 Break
1415 Continue P41, using track hoe for P41 remainder of team working P42
1416 EZ violation jogger on parade field
1426 Continue P42
1535 Complete P42
1536 Load equipment
1557 Return to compound
1630 End of day

Supervisor's Signature Team Members:

HUGUENIN

Futral and Thompson

Barton

2/27/2002FWINTR3 Bendel 0600 On site safety brief and UXO training
0620 Loaded trucks and equipment
0630 Departed compound
0707 Received backhoe from  USA Team #3. Commenced intrusive in grid 
N02
0930 Break
0945 Return to work
1112 Moved to grid N30
1200 Lunch
1230 Return to work
1300 Moved to N70 on mag and dig
1435 Break
1450 Return to work
1600 Return to FW compound
1630 End of day

Supervisor's Signature Team Members:

Addison 

Clements

N/A

DACA87-99-D-0010 C-3.494



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/27/2002QC #3 Schneider 0600 On site safety brief and UXO training
0620 Pack up load out, initiate paperwork
0715 Move to bypass area
0730 Set up to map grid P20
0835 Complete mapping
0840 Packup move
0900 Download, setup for lot 14C
0942 Mapping lot 14C, grids: C61, 55, 56, 61, 77, 72 and 73
1008 completed grids, move to new set up location to complete lot
1050 Mapping lot 14C, grids: C56 and C66
1104 Complete mapping
1105 Packup, move
1115 Setup in H sector
1145 Lunch
1215 Continue setup of lot 13H
1316 Mapping lot 13H grids: H25, 26, 27, 28, 29, 30, 33, 34, 35 and 36
1332 Complete mapping
1350 Set up for lot 7L and 8L
1450 Mapping 7L, grids:L14, 15, 23, 24
1506 Complete mapping
1511 Mapping Lot 8L, grids: L08, 09, 26, 27
1525 Complete mapping
1530 Packup
1555 Return
1605 Download
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.495



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/27/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck checkout and load
0645 Depart compound for bypass
0700 Arrive bypass, tailgate safety brief, setting up to reacquire point for QC
0730 Complete reacquire of point used by QC for mapping. Relocating to 
P52 to replace missing flags
0740 Setting up to place two missing flags
0745 Problem with remote, returning to compound to get mapping two 
remote and transmitter
0815 Setting up again to reacquire P52
0845 Complete with P52, moving to N02 to place flag
0910 Complete in N02, relocating to check missing stakes in D65
0920 Determined that stakes are not missing. Relocating to E65 for reacquire
0930 Arrive E65, break
0945 Resume reacquire
1030 Complete E65, relocating to reacquire QC grids
1130-1200 Lunch
1200 Resume reacquire of QC hits
1500 Complete QC reacquires, relocating to N03 to reacquire
1540 Complete N03, loading equipment for return to shop
1550 Depart bypass
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

2/27/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Load truck and check instruments
0635 Tailgate safety brief
0655 Begin intrusive on N34
0855 Back
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive on N34
1400 Break
1415 Resume intrusive
1450 N34 ready for C, begin N28
1545 Cease intrusive, load truck and track hoe
1600 Depart for compound
1615 Arrive compound and equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Armstrong

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.496



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/27/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0615 Team leaders briefing, check and load equipment 
0745 Depart compound for sector D, changed locks on north gates and 
checked housing area, north gate to housing area frozen 
0700 Arrived and setup for grids in D sector, tailgate safety 
0710 Start D04
0800 D04 complete, start D05
1130 Complete D05, lunch 
1230 Start D10 
1545 Load equipment 
1600 Depart area for compound, changed locks on north gate 
1615 Arrived at compound, complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/27/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0606 Load, test equipment
0630 Depart compound, dropping track hoe to FW Crew in M area
0710 On E9, tailgate safety
0718 Digging on E9
0845 Off E9, 7 flags dug, moving to D65/42/36 to mag, flag ,dig
0853 On D65, D42, mag, flag, dig grids
0930-0945 Break
1200-1230 Lunch
1415-1430 Break
1540,Off D42, picking up track hoe from FW Crew in M area
1605 Depart for compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.497



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/27/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0610 USA team leaders brief, test and loadout equipment
0625 Departed for N sectors
0640 Tailgate safety brief
0645 Permission to dig
0655 Return to N51
0900 Break
0915 Return to grid
1135 Lunch
1205 Return to grid
1335 Break
1350 Return to work
1545 Stopped digging
1600 Return to base
1615 Arrived, stow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Thompson

Burton and Nelson

RISING

2/27/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0625 Depart for Sector M
0645 Arrive Sector M. Tailgate safety brief
0700 Start work grid M08
0920 Break
0935 Moving to Sector D to do mag and dig ops
1000 Start work grid D16
1125 Complete D16. Lunch
1155 Start work grid D20
1345 Completed grid D20, start grid D21
1415 Break
1430 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Huguenin

HELMICK

DACA87-99-D-0010 C-3.498



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/27/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0610 USA Team leader brief
0630 Depart compound
0640 Arrive P23
0645 Tailgate safety brief
0646 Permission to go intrusive
0700 Start intrusive ops P28
0820 Complete P28
0821 Start grid P27
0900 Break
0915 Continue P27
1015 Complete P27
1016 Start P32
1035 Complete P32
1036 Start P30
1130 Break for lunch
1200 Continue P30
1300 Complete P30
1301 Start P29
1320 Complete P29
1321 Start P25
1408 Break
1423 Continue P25
1500 Complete P25
1501 Start P19
1515 Complete P19
1516 start P14
1530 Stop digging
1545 Load equipment and return to compound
1630 End of day

Supervisor's Signature Team Members:

Fucci and Kendall

Futral and Byrd

BARTON and EDWARDS

DACA87-99-D-0010 C-3.499



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/28/2002QC #3 Crossley 0600 On site safety brief and UXO training
0630 Pack up load out initiate paperwork
0730 Move to field
0745 Set up for lot  2M and 3M
0854 Mapping lot 2M, grids: M05, 06, 11 and 12
0909 Complete mapping
0910 Mapping lot 3M, grids: M13, 14, 17 and 18
0925 Complete mapping
0930 Move to G sector
0940 Set up to map lot 14G
1046 Mapping lot 14G, grids: G19, 41, 60, 63, 66, 69, 71, 74, 75 and 77
1121 Complete mapping
1130 Lunch
1200 Set up for mapping lot 13F
1248 Mapping lot 13F, grids: F23, 30 and 70
1306 Mapping complete
1310 Move to E sector, setup
1410 mapping lot 10E, grids: E51, 52, 53, 54, 55, 66, 67, 69, 80 and 81
1514 Complete mapping
1515 Packup
1530 Return
1540 Download clean and stow gear complete paperwork
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

Houseknecht

2/28/2002Reacquire3 Bendel 0600 On site safety brief and UXO training on trip flares
0620 Loaded trucks and equipment
0640 Departed compound
0709 Received permission to go intrusive. Started intrusive in N63
0720 Had to jump start excavator
0724 Started intrusive in grid N03
0900 Len Lister relieved Grady Bendel
1000 Break
1015 Return to work N10
1125 Grady Bendel rejoined intrusive team
1145 Lunch
1215 Return to work in N10 and N70
1245 Secured from intrusive digging and setup for demo
1300 See Demo Log
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Addison 

Clements

Houston 

DACA87-99-D-0010 C-3.500



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/28/2002Survey Lister 0600 On site safety brief and UXO training
0645 Truck checkout and load
0645 Depart compound for bypass
0700 Arrive P sector, tailgate safety brief
0710 Setting up to reacquire four missing flags
0750 Complete in P sector, relocating to E05 to reacquire grid
0800 Arrive E05, setting up to reacquire grid
0845 Complete, locating to N sector to join up with FW intrusive team for 
the remainder of the day
0900 Working with intrusive team. Last entry

Supervisor's Signature Team Members:

Cope

N/A

N/A

2/28/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Load truck and check instruments
0640 Tailgate safety brief
0700 Begin intrusive on N28
0805 N28 ready for QC, begin N26
0900 Break
0915 Resume intrusive on N26
1130 Lunch
1200 Resume intrusive
1315 Load truck and track hoe 
1330 Depart for D area
1345 Begin intrusive on D40
1400 Break
1415 Resume intrusive
1515 D40 ready for QC, move to D55
1520 D55 not flagged move to N26
1530 Fuel truck and track hoe
1600 Move to compound for equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.501



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/28/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0615 Team leaders briefing, check and load equipment 
0650 Depart compound
0700 Begin intrusive
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Cease intrusive
1600 Return to compound
1630 Cease operations

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

2/28/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0610 Load, test equipment
0635 Depart compound, drop track hoe in M area for FW crew
0645 In M area, track hoe will not start, waiting for jumper cables
0720 On D42, tail gate safety
0730 Digging on D42
0915-0930 Break
1000 Done on D42, 7 pieces of cement with rebar left on grid, subsurface, 
moving to D36. NOTE: Grid D36 has 20 pieces cement with rebar, weighing 
50-500 pounds surface and subsurface, also hand moved 15 pieces of cement 
with rebar weighing 5-40 pounds off the grid
1200-1230 Lunch
1230 Going to pick up track hoe from M area, because of demo
1300 Back on D36
1550 Done on D36, 107 digs, grid done except for cement with steel rebar 
left on grid
1602 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Wilson

DACA87-99-D-0010 C-3.502



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/28/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0610 USA team leaders brief, test and loadout equipment
0630 Depart for N51
0645 Tailgate safety brief
0655 Permission to dig
0700 Return to N51
0905 Break
0920 Return to grid
1140 Lunch
1210 Return to work
1330 Relocate to E05 due to demo
1350 Break
1405 Started E05
1530 Stopped digging
1540 Departed for fuel farm
1605 Arrived base, clean and stow equipment, team leaders debrief, admin
1630 End of day

Supervisor's Signature Team Members:

Thompson

Burton and Nelson

RISING

2/28/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Depart for Sector N
0645 Checked grid N63 as to what needed to be done. FW Intrusive team 3 
was doing digs outside compound
0700 Arrive D21. Tailgate safety brief
0710 Start grid D21
0750 Completed D21, start D67
0905 Completed D67, start D60
0915 Break
0930 Resume work
1130 Lunch
1200 Resume work
1345 Completed D60, start D59
1410 Break
1425 Resume work
1530 Cease ops. Load tools
1545 Depart for fuel and compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Huguenin

HELMICK

DACA87-99-D-0010 C-3.503



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/28/2002USAINTR6 Jones 0600 On site safety brief and UXO training
0620 USA team leader brief
0630 Depart compound
0645 Arrive grid P42
0650 Tail gate safety brief
0700 Permission to go intrusive
0710 Begin intrusive ops P42
0900 Break
0915 Continue in grid P42
1045 Begin P58 and P52
1130 Break for lunch
1200 Continue P58 and P52
1215 Complete P58
1216 Track hoe to P61
1255 Complete P52 and P61
1256 Start P45
1400 Complete P45
1401 Break
1416 Begin P35 and P34
1450 Complete P35 and P34
1451 Start P14 and P19
1530 Complete P14 and P19
1531 Store equipment
1532 Depart refuel
1615 Store equipment in compound
1630 End of day

Supervisor's Signature Team Members:

Fucci and Edwards

Futral and Byrd

BARTON & KENDALL

3/4/2002Reacquire3 Bendel 0600 On site safety brief and UXO training
0620 Loaded trucks and equipment
0645 Went to gas vehicle got permission to go intrusive
0705 SUXOS stopped intrusive
0715 Return to intrusive
0930 Break
0945 Return to work
1050 Took big excavator to front gate to be repaired. Completed grid N10
1115 Gave safety brief for surface clearance
1130 Lunch
1200 Commenced surface sweeping grid L54
1430 Break
1445 Return to surface sweeping in L54
1540 Secured surface sweeping L54 Found 60 lbs. of OE scrap and 30 lbs. of 
non OE scrap
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Clements

Houston 

Wrage

DACA87-99-D-0010 C-3.504



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/4/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0635 Tailgate safety brief
0700 Begin intrusive on N26
0900 Break
0915 Resume intrusive on N26
0930 Fuss pulls muscle in left lower back, does not want to go for medical 
attention at this time
1100 Send Fucci to doctor to check out back
1130 Lunch
1200 Resume intrusive on N26
1345 Flagged portion of N26 complete, begin unfledged portion of N26
1400 Break
1415 Resume intrusive on N26
1545 N26 ready for QC, 53 hits on unflagged portion of N26 produced 10 lbs. 
of OE scrap and 5 lbs. non-OE scrap
1550 Load truck and track hoe 
1615 Arrive compound and equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Armstrong

Twohie and Stephens

FUCCI

3/4/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0615 Team leaders briefing, check and load equipment
0645 Picked up two team members as replacements
0655 Depart compound for D35 changed locks on north gate and checked 
housing area
0710 Arrived at M35 checked grid condition
1130 Lunch
1200 Return to D48
1515 Scrap pick up
1545 Load equipment
1600 Depart area for compound, changed locks on north gate
1645 Arrived at compound
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.505



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/4/2002USAINTR3 Jones 0600 On site safety brief and UXO training
0615 USA team leader safety brief
0635 Depart compound
0650 Arrive Grid D85
0655 Tailgate safety brief
0705 Permission to go intrusive
0710 begin intrusive D85
0845 Complete D85
0846 Start Grid D72
0900 Break
0915 Continue D72
1030 Complete Grid D72
1031 Move to grid M63
1110 Complete M63
1115 move to J67
1159 Complete J67
1200 Break for lunch
1230 Begin M03
1240 Complete M03
1241 Start M08
1400 Break
1415 Continue M08
1535 Stop digging
1536 Reload backhoe and equipment
1600 Return to office
1630 End of day

Supervisor's Signature Team Members:

Martin

Kraintz and Barton

Anderson

3/4/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA Team leaders brief, test and loadout equipment, out of drinking 
water again due pipe frozen again
0640 Departed for N51
0700 Tailgate safety brief, received permission to dig
0710 Returned to N51
0900 Break
0915 Return to work
0930 Start N49
1135 Lunch
1205 Returned  to N49, stopped work for the day on N51
1330 Break
1345 Return to grid
1545 Stopped digging
1600 Returned to base
1610 Download and stow equipment , team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Koerner and Kendall

Burton and Nelson

RISING

DACA87-99-D-0010 C-3.506



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/4/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector D
0655 Arrive Sector D. Tailgate safety brief
0715 Start work grid D59
0800 Completed D59, start D68
0900 Completed D68, start D75
0915 Break
0930 Resume work
1130 Lunch
1200 Resume work
1240 Completed D75, start D82
1345 Completed D82, start D83
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Huguenin

HELMICK

3/5/2002FWINTR3 Bendel 0600 On site safety brief and UXO training on 40mm/VB grenades 
0620 Loaded trucks and equipment
0700 Got permission to go intrusive. Started surface sweep of L54
0940 Break
0955 Return to work sweeping grid L54
1035 Ty Wrage went to road guard for SUXOS Cecil Taylor
1157 Ty Wrage returned to team
1205 Lunch
1235 Returned to work
1250 Moved to P20
1330 SUXOS Cecil Taylor had team secure from P20 do to city workers in 
frag area
1400 Len Lister and Jake Clements joined team
1450 Break
1505 Return to work, Addison went to collect scrap

Supervisor's Signature Team Members:

Addison 

Wrage

Houston 

DACA87-99-D-0010 C-3.507



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/5/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0645 Fuel truck
0715 Inventory and load equipment
0800 Transit to Sector G, set up Lot 14G, grid G09 only. Experienced trouble 
with tripod, had to return to compound for another tripod. 45 minute delay
0845 Set up on G18. Bad PCICIA card, QC1 delivered new card
1018 Begin Lot 14G1
1020 Completed Lot 14G1
1035 Moved to Sector P
Set up Lot 3P
1222 Begin mapping Lot 3P
1236 Completed  Lot 3P
1245-1315 Lunch
1330 Set up Lot 4P
1432 Begin mapping Lot 4P
1442  Completed Lot 4P
1530 Returned to compound 
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

3/5/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0640 Load truck and check instruments
0645 Tailgate safety brief
0700 Begin intrusive on N25
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive on N25
1400 Break
1415 Resume intrusive on N25
1500 N25 ready for QC, begin N32
1545 Stop intrusive, load truck and track hoe 
1600 Depart for compound
1615 Arrive compound and equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Fucci

Twohie and Stephens

Armstrong

DACA87-99-D-0010 C-3.508



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/5/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0645 Depart compound for D49, checked and changed locks on north gates, 
checked housing area
0700 Arrived at D49, tailgate safety
0715 Start D49
1130 Complete D49, lunch
1200 Received 3 grids from SUXOS
1215 Checked flags on D54, D61 and D62
1245 On hold for FW personnel  putting flags in adjacent grid
1310 Start D54
1545 Load equipment
1600 Checked south gate
1620 Arrived at compound, complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.509



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/5/2002USAINTR3 Jones 0600 On site safety brief and UXO training
0616 USA Team leader brief
0635 Depart compound
0650 Arrive Echo sector
0651 Tailgate safety brief
0652 Equipment inspection
0705 Permission to go intrusive
0710 Go intrusive grid E22
0811 Complete E22
0813 Start grid E32
0820 Complete E32
0821 Start grid E46
0831 Complete E46
0832 Start E61
0900 Break
0915 Continue E61
1000 Complete E61
1001 Start E90
1020 Complete E90
1021 Start E74
1034 Complete E74
1039 Start E65
1130 Complete E65
1131 Start E84
1145 Complete E84
1147 Start H37
1158 Complete H37
1159 Start H38
1215 Complete H38
1216 Break for luncheon 
1246 Start G22
1301 Complete G22
1302 Start G17
1320 Complete G17
1331 Start G81
1340 Complete G81
1344 Start G82
1350 Complete G82
1400 Break
1415 Start G30
1559 Complete G30
1630 End of day

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson

DACA87-99-D-0010 C-3.510



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/5/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment
0635 Depart for N49
0650 Tailgate safety brief
0700 Permission to dig, returned  to N49
0905 Break
0920 Return to grid
1010 Reacquire placed last two flags N51, start digging them
1030 N51 is now complete
1140 Lunch
1210 Return to grid, start on N54
1230 N49 complete
1330 Break
1345 Return to grid
1355 P. Kendall returned to team
1420 C of E rep stopped work, possible EZ violation to our grid
1505 Cleared to return to work
1545 Stopped digging
1600 Departed to base
1615 Arrived, download and stow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Thompson and Kendall

Burton and Nelson

RISING

3/5/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector D
0705 Arrive Sector D. Tailgate safety brief
0715 Start grid D76
0745 Completed D76, start D77
0900 Completed D77, start D69
0930 Break
0945 Resume work
1000 Completed D69. Move to M08
1030 Start M08
1130 Lunch
1200 Resume work
1425 Break
1440 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Huguenin

HELMICK

DACA87-99-D-0010 C-3.511



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/6/2002FWINTR3 Bendel 0600 On site safety brief and UXO training on M9 rifle grenades
0650 Checked housing to make sure all clear and notified SUXOS all clear
0700 Set road blocks and commenced intrusive in P20
0930 Break
0945 Return to work
1145 Lunch
1215 Return to work
1234 SUXOS Cecil Taylor visited work area
1300 Safety Nate Martin visited work site
1445 Break
1500 Return to work
1545 Secured from intrusive
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Houston 

Wrage 

Addison 

3/6/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0725 Tailgate safety brief
0730 Set up RTS on P48 to complete Lot 4P (grid P39)
0756 Begin mapping Lot 4P1
0802 Completed Lot 4P1
0815 Begin setting up Lot 5P
0930-0945 Break
0857 Begin mapping Lot 5P
1010 Completed Lot 5P
1030 Survey P sector for additional set up points for grids between the wings 
of the building; no points found
1215-1245 Lunch
1300 Break down lot and equipment and transit to sector D. Spent 
approximately :45 surveying grid locations and symmetry to ascertain the 
best set up location for Lot 6D which is comprised of grids ranging from D32 
to D81
1330  Begin setting up Lot 6D
1354-1405 Site QC visits team
1436 Begin mapping Lot 6D
1517 Complete mapping Lot 6D
1535 Return to compound 
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.512



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/6/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments,  VMX-2 unserviceable - reported to 
SUXOS and FW
0645 Tailgate safety brief
0700 Begin intrusive on N32
0800 N32-15 contains 6ea M9 rifle grenades and numerous practice grenades. 
Reported items. NOTE: Numerous items remain for excavation
0830 N31-21 [site of previous demo operation] investigated. Discovered 2ea 
M9 rifle grenades and numerous practice grenades. NOTE: numerous items 
remain for investigation
0900 Break
0915 Resume intrusive on N32
1130 Lunch
1200 Resume intrusive using VMX-2 from Foster Wheeler
1400 Break
1415 Resume intrusive
1510 N32 ready for QC one to L51
1530 Begin intrusive on L51 [white dig only]
1545 Cease intrusive, load truck and track hoe 
1600 Depart for compound
1615 Arrive compound and equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

3/6/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0640 Depart compound change locks on north gates, check housing area
0700 Arrived at grid D62, tailgate  safety and team briefing
0705 Start D62
0815 D62 complete
0825 Load equipment, moved to M41
0835 Arrived at M41, start grid by checking prior diggings
1130 Lunch
1200 Continued on M41
1400 34 prior dug anomalies checked and cleared
1515 Scrap pick up
1545 Load equipment
1600 Depart area for compound changed locks on north gate
1610 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.513



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/6/2002USAINTR3 Jones 0600 On site safety brief and UXO training
0620 USA team leader brief
0635 Depart compound
0649 Down load track hoe in M sector
0653 Tailgate safety brief
0701 Permission  to dig
0710 Begin intrusive ops grid J65
0755 Complete J65
0756 Start J66
0900 Break
0915 Continue in grid J66
1130 Break for lunch
1200 Continue in J66
1330 Complete J66
1345 Start M73
1400 Break
1415 Continue M73
1430 complete M73
1432 Start M32
1530 Complete M32
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Martin

Kraintz and Barton

Anderson

3/6/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment
0635 Departed for N54
0650 Tailgate safety brief
0700 Permission to dig, started on N54
0905 Break
0920 Return to grid
1130 Lunch
1200 Returned to grid
1230 N54 complete, relocate to N08
1300 Started N08
1330 Break
1345 Returned to work
1410 Started on N15
1420 N08 complete
1545 N15 complete, stopped digging
1600 Departed for base
1610 Arrived, download and stow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Rising and Burton

Thompson and Kendall

NELSON

DACA87-99-D-0010 C-3.514



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/6/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0635 Depart for Sector M
0700 Arrive Sector M. Tailgate safety brief
0715 No flags on grid M73. Moving to grid M15
0930 Break
0945 Resume work
1130 Lunch
1200 Resume work
1410 Break
1425 Resume work
1500 Completed M15, start M16
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Byrd

HELMICK

3/7/2002FWINTR1 Lister 0600 On site safety brief and UXO training
0700 Truck checkout and load
0700 Depart compound for bypass
0710 Arrive bypass, tailgate safety brief. Waiting for barricades to be set 
before starting intrusive work
0730 Start intrusive work in motor pool area
1030 Intrusive work complete in motor pool. Barricades being returned to 
normal positions
1035 Minor maintenance being performed on excavator
1130-1200 Lunch
1200 Returning to compound for demo ops. No further entries

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.515



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/7/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule
0700 Transit to Sector E to reacquire and dig anomalies in Lot 7E consisting 
of grids E01, 02, 06, 07, 14, 15, 24, 25, 37 and 49
0735 Tailgate safety brief
0740 Begin reacquiring and digging Lot 7E
0910 Completed  reacquiring and digging  Lot 7E
0925 Moved to Sector C
0930-0945 Break
0950 Begin Lot 13C1 (F05, 22, 28)
1030 Complete 13C1, move to F
1048 Begin Lot13G
1100 Completed  Lot13G
1115 Set up on F38 to reacquire points in Lots 14G and 14G2
1155 Completed Lots 14G/14G2
1200-1230 Lunch
1245 Move to F58 to reacquire points in Lot 13F
1305 Forced to move due demo ops
1320 Moved to grid F27 to map. This grid completes Sector F
1340 Set up RTS on F25, set up grid
1404 Begin mapping F27
1421 Complete mapping F21
1430-1445 Break
1450 Moved to F58 to reacquire points in Lot 13F
1525 Completed Lot 13F, returned to compound 
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

3/7/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0640 Tailgate safety brief
0700 Begin intrusive on N39
0810 Foster Wheeler QC reclaims VMX-2. We will dig remainder of flags on 
N39 using a White to determine anomalies and check with VMX-2 at a later 
time
0900 Break
0915 Resume intrusive on N39
1130 Lunch
1200 Resume intrusive
1230 Moved to E area to fill previously dug holes
1400 Break
1415 Resume operations
1530 Load truck and track hoe 
1545 Fuel truck and track hoe 
1600 Return to compound for equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Armstrong

Twohie and Stephens

FUCCI

DACA87-99-D-0010 C-3.516



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/7/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0615 Team leaders briefing, check and load equipment
0630 Depart compound, changed locks on north gates and checked housing 
area
0645 Arrived at M41, tailgate safety and team briefing
0700 Start intrusive actions on M41
1130 Lunch 
1200 Return to M41
1230 Load equipment  move to D55 due to demo 
1245 Depart for D55
1300 Arrived at D55, start intrusive actions 
1515 Complete D55
1530 Load equipment, scrap pickup, depart area for refuel 
1615 Arrived at compound complete paper work 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

3/7/2002USAINTR3 Jones 0600 On site safety brief and UXO training
0615 USA team leader brief
0630 Depart compound
0645 Arrive M sector
0650 Tailgate safety brief
0710 Start intrusive ops in M48
0759 Complete M48
0810 Start M40
0811 Complete M40
0812 Start M47
0900 Break
0915 Continue M47
1030 Complete M47
1035 Start N01
1145 Complete N01
1148 Return to M48 with track hoe to clear one flag #1
1200 Complete M48
1210 Break for lunch
1240 Start M70
1244 Stop M70 
1245 Moving team north of P34  line for demo, back filling excavations in 
grids P61, P52, P55, P54, P49, P50 
1415 Break
1430 Continue backfill ops
in P44, P42 and P41
1535 Stop Backfill ops load equipment and refuel equipment
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Barton

DACA87-99-D-0010 C-3.517



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/7/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment 
0635 Departed for N sector
0650 Tailgate safety brief
0700 Permission to dig, start on N14
0900 Break 
0915 Return to grid
1100 Started N20
1130 Lunch 
1200 Return to work
1230 Relocate to C sectors due to demo
1300 Start rehab on C sector grids
1330 Break 
1345 Returned to work
1530 Stopped work 
1540 Departed to the fuel farm
1605 Arrived, download and stow equipment, team leaders debrief 
1630 End of day

Supervisor's Signature Team Members:

Rising and Burton

Thompson and Kendall

NELSON

3/7/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0630 Depart for Sector M
0700 Arrive Sector M. Tailgate safety brief
0715 Start grids M08 and M16
0930 Break
0945 Resume work
1125 Completed Both M08 and M16. Lunch
1155 Start work L36
1340 Cease ops L36. Move to Sector D to fill in holes
1530 Cease ops. Load tools
1545 Depart for fuel and compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Byrd

HELMICK

DACA87-99-D-0010 C-3.518



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/8/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping and anomaly reacquisition
0710 Transit to Sector M for QC mapping in Lot 6M, grids M2, 4, 9 and 10
0730 Tailgate safety brief
0745 Set up RTS on J66
0807 Begin mapping Lot 6M
0823 Completed mapping Lot 6M
0835 Set up Lot 7M (grids M34, 63. 64 and 71) Set up RTS on M29
0938 Begin mapping Lot 7M
1004 Completed mapping Lot 7M
1015-1030 Break
1035 Set up Lot 11N (grids N2, 3, 4 and 10)
1115 Begin mapping Lot 11N
1128 Completed mapping Lot 11N
1135 Set up Lot 10N1 (grids  N28 and 34)
1152 Begin mapping Lot 10N1
1201 Completed mapping Lot 10N1
1215-1245 Lunch
1310 Set up RTS on N25 to re-map Lot 2N(R) (grids N43, 47, 53 and 58)
1402 Begin mapping Lot 2N(R)
1415 Completed mapping Lot 2N
1430 Gentry departs for urinalysis

Supervisor's Signature Team Members:

Doak

Gentry

N/A

3/11/2002FWINTR1 Bendel 0600 On site safety brief and UXO training on alum grenades
0620 Loaded trucks and equipment
0640 Checked housing barriers
0700 Held training on power tools and safety brief. Checked out all 
equipment used, commenced grubbing ops in L61/52
0930 Break
0945 Return to work
1130 Lunch
1200 Return to work
1300 Was contacted by D010 and ECCA SUXOS to return to compound for 
Demo operation
1400 Set Demo team (see Demo log)
1630 End of day

Supervisor's Signature Team Members:

Houston 

Wrage 

Clements 

DACA87-99-D-0010 C-3.519



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/11/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC 10% QC reacquire intrusive work in Sector 
P Lot 2P
0815 Transit to Sector P for to dig QC reacquires
0830 Tailgate safety brief
0930 Break
1110  Completed clearing QC flags in Lot 2P (with the exception of 3 
backhoe digs) and 2N
1220 Completed digging QC flags in Lot 3 N
1220-1250 Lunch
1300 Retained to base to get mapping equipment and paperwork to remap 
Lot 14C
1405 Set up RTS on C74
1438 Begin mapping Lot 14C(R)
1501 Completed mapping Lot 14C(R)
1510 Cleared QC flags in Lot 4N
1520 Assisted QC digging in Sector N
1605 Returned to base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

3/11/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0645 Tailgate safety brief
0700 Begin digging N32-16 and N31-20 [previous demo pit]
0800 Found rifle grenade in N32-16 [also this pit dug to 4ft level]
0900 Found rifle grenade in N31-20 [flag should clear after demo clean up]
0900 Break
0915 Begin intrusive on N39
1130 Lunch
1200 Waiting for FW intrusive team to move from area to resume intrusive
1345 N39 ready for QC, move to L51
1400 Break
1415 Begin intrusive on L51
1545 Load truck and track hoe
1600 Depart for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.520



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/11/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check out and load equipment
0645 Depart compound for grid M41, changed locks on north gate and 
checked housing area
0700 Arrived atM41, team briefing and tailgate safety
0705 Start operations on M41
1130 Lunch
1200 Return to M41
1530 Separate scrap
1545 Load equipment, transferred large back hoe to fence area
1600 Depart area for compound changed locks on north gate
1415 Arrived at compound, complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

3/11/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0615 Load, test equipment
0640 Depart compound
0650 On M70, tail gate safety
0707 Digging on M70. All flags being dug with track hoe spoils are hot
0900-0915 Break
1200-1230 Lunch, done on M70, 27 flags dug, moving to N19, N5
1400-1415 Break

Supervisor's Signature Team Members:

Martin

Kraintz

Anderson and Barton

3/11/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment, changed trucks
0645 Departed for N sectors
0700 Tailgate safety brief, permission to dig
0710 Start on N14 clearing demo hole
0900 Finish on N14, move to N20, break
0915 Return to grid
1000 N20 complete, start N19
1130 Turn remainder of N19 to team 3, relocate to M60
1150 Lunch 
1220 Start on M60
1330 Break
1345 Move to M52, to close to team 3
1540 Stopped digging
1600 Return to base
1610 Arrived, download and stow equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Rising and Burton

Kendall and Smith

NELSON

DACA87-99-D-0010 C-3.521



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/11/2002USAINTR5 Weidner 0600 On site safety brief and UXO training. USA TL brief. Load tools
0645 Depart for bypass area to check several grids
0700 South barrier in place. Notified USA SUXOS of above. Tailgate safety 
brief
0715 Check grid C57, flags #4 and #5
0730 Both flags were quiet with vallons set on 6. Depart for Sector P
0745 Arrive Sector P. Back filling holes with track hoe
0930 Break
0945 Resume work
1030 Move to Sector E to back fill holes
1130 Lunch
1200 Resume work
1300 Move to Sector L to work on grid L36
1430 Break
1445 Resume work
1545 Cease ops. Load tools
1600 Depart for compound
1615 Arrive compound. Unload tools
1630 Secure for day

Supervisor's Signature Team Members:

Smith and Collier

Trout and Byrd

HELMICK

3/12/2002FWINTR3/Demo1 Bendel 0600 On site safety brief and UXO training on Anti personnel mines
0620 Brief from FW Construction Manager
0635 Loaded trucks and equipment
0715 Arrived at grid L51 and gave safety brief and started brush clearing, had 
to take Brian Addison back due to being sick
0812 SUXOS Cecil Taylor on station
0930 Break
0945 Return to work
1200 Lunch
1230 Return to work
1450 QC on station
1500 Break
1515 Returned to work in L53/54
1545 Secured from clearing operations and stowed gear
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Houston 

Clements 

Wrage 

DACA87-99-D-0010 C-3.522



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/12/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping/anomaly reacquisition
0733 Transit to Sector N to verify flag locations in grid N46
0745 Arrive Sector N
0755 Tailgate safety brief
0800 Excavated two QC digs in Lot 3P with backhoe
0940 Completed backhoe work
0945 Set up RTS on N44 to verify reacquire points in grid N46
1010-1025 Break
1035 Set up RTS on N39 to reverify flag placement in N46
1115 Set up lanes for mag and flag grid C83
1145 Completed mag and flag grid C83
1155-1225 Lunch
1245 Returned to base to convert data for grid N56
1400 Dug flags in grid N46
1530 Returned to base, prepared paperwork for Wednesday 
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

3/12/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0640 Tailgate safety brief
0715 Begin intrusive on L32
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Stop intrusive
1600 Return to compound
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.523



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/12/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0615 USA team leaders brief, test and loadout equipment
0635 Departed for M sectors
0655 Tailgate safety brief
0700 Permission to dig
0710 Return to M52
0900 Break
0915 Return  to the grid
1135 Lunch
1205 Return to work
1330 Break
1345 Back to the grid
1545 Stopped digging
1600 Departed for base
1610 Arrived, download and clean equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Rising and Burton

Kendall and Smith

NELSON

3/12/2002USAINTR5 Jones 0600 On site safety brief and UXO training
0620 USA team leader brief
0635 Depart compound
0650 Check barricade on south end of iron mountain road
0655 Tailgate safety brief
0700 Permission to begin backfilling P sector
0800 Digging P2, flags #3 and 10, #3 20 lbs. scrap metal, #10 with track hoe
0900 Break
0915 Continue backfilling Grids in P sector
0916 Complete digging P2
1130 Break for lunch
1200 Stop backfilling grids in P sector
1210 Moving M03
1225 Digging Grid M03
1250 Complete M03
1258 Starting M72
1330 Break
1345 Continue in M72
1530 Stop digging on M72 missing flag #1
1558 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Edwards

Trout

HELMICK

DACA87-99-D-0010 C-3.524



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/13/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on M69 practice grenades 
0620 Loaded trucks and equipment 
0645 Went and fueled vehicle 
0707 Arrived at grid L54/44 and commenced grubbing operations
0930 Break
0945 Return to work grubbing
1150 Lunch 
1220 Return to work
1235 Completed grubbing operations
1245 Return to FW compound to set up gear for erosion control
1300 Started erosion control point repairs
1430 Break 
1445 Return to work
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Houston 

Clements 

Wrage 

3/13/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping and anomaly reacquisition
0655 Transit to Sector N to verify  reacquire flag locations
0700 Tailgate safety brief
0745 Completed flag verification
0755 Reacquired flag #1 in grid M72 for USA intrusive team 5
0810 Move to sector P to map Lot 6P
0825 Set up RTS on P61
0916 Begin mapping Lot 6P
0929 Completed mapping Lot 6P
0940-0955 Break
0955 Set up Lot 6P1 (grids P20 and P32)
1021 Begin mapping Lot 6P1
1029 Completed mapping Lot 6P1
1037 Moved to sector M to reacquire flags for USA team 4
1110 Completed reacquiring flags for USA team 4, moved to sector D to map 
Lot 7D. Set up RTS on D29 to map Lot 7D
1326 Begin mapping Lot 7D
1424 Completed  mapping Lot 7D, Moved to D51 to map Lot 7D1
1417 Begin mapping  Lot 7D1
1424 Completed mapping  Lot 7D1
1430-1445 Break
1450 Move to sector J to reacquire flags in grid J39
1545 Return to base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.525



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/13/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0640 Tailgate brief
0645 Fuel track hoe
0715 Begin intrusive on L32
0900 Break
0915 L32 ready for QC, begin L33
1000 FW team [Bill's team] moves within 200 ft of our operation. Notified 
SUXOS and await instructions
1020 Moved to L41 and begin intrusive
1130 Lunch, Roxanne departs area for medical appointment
1200 Resume intrusive on L41
1400 Break
1415 Resume intrusive
1445 L41 ready for QC, resume intrusive on L33
1545 Cease intrusive, load truck and track hoe
1600 Return to compound for equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally and Fucci

Twohie and Stephens

Armstrong

3/13/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, checked and load equipment
0640 Depart compound for grid M22, changed locks on north gates and 
checked housing area
0650 Arrived at M22, team briefing and tailgate safety
0700 Start intrusive actions on M22
0730 M22 complete start M29
0900 15 minute break
0915 Return toM29
1120 M29 complete checked M28
1130 Lunch
1200 Start M28
1400 15 minute break
1415 Return to M28
1515 Complete M28
1520 Checked flags on M21
1535 Clean tools and equipment
1545 Load back hoe
1600 Depart area for compound, changed locks on north gates
1615 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.526



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/13/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0615 Load, test equipment
0635 Depart compound
0645 On M7, haul gate safety
0700 Digging on M7
0900-0915 Break
1200-1230 Lunch
1330 Off M7, 53 flags dug, moving to N32
1340 On N32, rechecking holes and spoils
1550 Done on N32R, rechecked all holes and spoils; checked J39, 7 flags all 
clear, already dug
1600 Depart Grid
1608 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz and Byrd

Anderson and Barton

3/13/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0610 USA team leaders brief, test and loadout equipment
0625 Departed for fuel farm for back hoe
0655 Permission to dig
0700 Tailgate safety brief
0710 Return to M52
0925 Break
0940 Return to the grid
1140 Lunch
1210 Return to work
1340 Break
1355 Return to the grid
1545 Stopped digging
1600 Return to base
1610 Arrived, download equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Rising and Burton

Smith and Kendall

NELSON

DACA87-99-D-0010 C-3.527



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/13/2002USAINTR5 Jones 0600 On site safety brief and UXO training
0620 USA team leader brief
0628 Load and inspect equipment
0633 Depart compound
0650 Check barricade on south end of bypass, barricade in place
0700 Permission to go intrusive
0710 Continuing intrusive ops in M72
0800 Complete M72
0801 Moving to L44
0810 Arrive L44, unable to work L44, within hazard arc of tree cutters in L54
0811 Moving to H07 for two track hoe digs
0824 Begin track hoe ops in H07
0855 Complete H07
0856 Move to J36 to conduct mag and dig ops
0900 Break
0915 Start mag ops in J36
0940 Complete J36 Moving to P sector for backfill ops
0950 Begin backfilling grids in P sector
1130 Break for lunch
1200 Continue back filling P sector
1400 Break
1415 Continue backfilling P sector
1544 Stop backfilling P sector; completed grids P38, P37, P36, P35, P34, 
P29, P28, P27, P26, P25, P24, P19, P20, P21, P22
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Edwards

Trout

HELMICK

3/14/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on 40mm with tracer
0620 Loaded trucks and equipment
0630 Checked housing and reported to SUXOS Cecil Taylor
0720 Started set up for Demolition
0930 Break
0945 Return to work
1200 Lunch
1230 Return to work setting up for demolition
1300 Set demo team. See Demolition Log for further entries
1630 End of day

Supervisor's Signature Team Members:

Houston 

N/A

N/A

DACA87-99-D-0010 C-3.528



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/14/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck for anomaly reacquisition
0710 Transit to Sector N for reacquire in sector M
0715 Tailgate safety brief
0730 Set up RTS on N05 to reacquire Lots 4M, 5M, 5N and 6N
0920 Completed lots 4M, 5M, 5N and 6N
0930-0945 Break
1045 Completed reacquiring flags in M52 and M60 for USAINTR4
1110 Set up Lot 16C
1145-1215 Lunch
1225 Set up Lot 16C
1352 Set up RTS on C28 to map Lot 16C
1405 Complete Lot 16C
1433 Begin mapping Lot 16C1
1438 Completed Lot 16C1
1445-1500 Break
1510 Set up RTS on E04 to map Lot 15C2
1519 Begin mapping Lot 15C2
1527 Completed mapping lot 15C2
1545 Return to base
1630 Secure for the week

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

3/14/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0640 Tailgate safety brief
0715 Begin intrusive on L60
0845 L60 ready for QC, moving to L51
0900 Break
0915 Resume intrusive on L51
1130 Lunch
1200 Resume intrusive
1300 Cease intrusive, load truck and track hoe 
1330 Begin filling holes in "E" area
1400 Break
1415 Resume filling holes
1530 Fuel vehicle
1600 Return to compound for maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.529



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/14/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0645 Depart compound for grid L63, change locks on north gates and check 
housing area
0700 Arrived at L63, team briefing and tailgate safety
0710 Start intrusive actions on L63
0900 Break 15 minutes
0915 Return to L63
1130 Lunch
1200 Return to L63
1400 Break
1415 Return to L63
1515 Send two team members to pickup scrap
1530 Start loading equipment
1545 Hook to trailer and load bobcat
1600 Depart area for compound, changed locks on north gates
1615 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

3/14/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check out and load equipment
0645 Depart compound, changed locks on north gates and checked housing 
area
0700 Arrived at grid L63, team briefing and tailgate safety
0710 Start intrusive actions on L63
1130 Lunch
1200 Return to L63
1300 Load equipment, depart area for F sector
1330 Arrived at F1 start pulling flags and fill holes
1530 Depart area, refuel vehicles
1600 Arrived at compound, complete paper work, clean equipment
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.530



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/14/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0615 Load, test equipment
0645 Depart compound, check south gate
0705 On grid, tail gate safety 
0715 Checking demo hole on N14/31/32
0800 Off N14, water people in EZ, moving to L36
0807 On L36
0930-0945 Break
1200-1230 Lunch
1415-1430 Break
1550 Off L36, 14 flags dug, 157 dig's
1605 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

Helmick

3/14/2002USAINTR4 Webb 0600 On site safety brief and UXO training
0610 USA team leaders brief, test and loadout equipment
0630 Departed for M sectors
0650 Tailgate safety brief
0700 Permission to dig
0705 Started on M21
0905 Break
0920 Return to grid
1140 Lunch
1210 Return to work
1320 Relocate to C sectors due to demo
1340 Break
1400 Continued rehab of C area
1540 Stopped work, departed for fuel farm
1610 Arrived base, clean and download equipment, team leaders debrief
1630 End of day

Supervisor's Signature Team Members:

Rising and Burton

Kendall and Smith

NELSON

DACA87-99-D-0010 C-3.531



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/14/2002USAINTR5 Jones 0600 On site safety brief and UXO training
0620 USA Team leader brief
0635 Depart the compound
0650 Check south barricade in bypass
0655 Tailgate safety brief
0700 Permission to backfill in P sector
0710 Begin backfilling P sector
0900 Break
0915 Continue backfilling
1130 Break for lunch
1200 Continue backfill of P sector
1530 Completed grids P01, P02, P03, P04, P05, P08, P09, P10, P11, P12, 
P13, P14, P15, P16, P17, P39, P40, P41, P41
1535 Fuel truck restore equipment
1630 End of day

Supervisor's Signature Team Members:

Edwards

Trout

HELMICK

3/18/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training 
0715 Drove excavator to C04 refueled and commenced digging
0913 Moved to C28 started intrusive
0955 Break
1010 Return to work
1215 Lunch
1245 Return to work
1440 Break
1455 Return to work
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Addison 

Clements 

N/A

DACA87-99-D-0010 C-3.532



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/18/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping and anomaly reacquisition
0710 Fuel Mule
0745 Transit to Sector P to map Lot 7P
0800 Tailgate safety brief
0810 Set up RTS on P31
0820 Set up Lot 7P (grids P11 and P12)
0844 Begin mapping Lot 7P
0852 Completed mapping Lot 7P (this lot completes sector P)
0915 Moved to sector F to do grid F06 (mag & did grid); last grid in sector F
0935-0950 Break
0955 Begin mag and dig grid F06
1020 Completed grid F06
1025 Moved to sector D to map Lot 8D
1120 Forced to move from sector D due to intrusive work on Iron Mountain 
Road, moved to sector E to map lot 11E
1150-1220 Lunch
1220 Set up RTS on E13 to map Lot 11E
1245 Set up Lot 11E
1333 Begin mapping Lot 11E
1356 Completed mapping Lot 11E
1410 Moved to sector D
1420 Set up RTS on D74 to map lot 8D
1525 Begin mapping Lot 8D
1537 Completed mapping Lot 8D
1550 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

3/18/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load truck
0650 Tailgate safety brief
0700 Begin intrusive on L51
0900 Break
0915 Resume intrusive
1200 Lunch
1230 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Cease intrusive, load truck
1600 Depart for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

Kendall

Stephens

WEBB

DACA87-99-D-0010 C-3.533



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/18/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0615 Load, test equipment 
0635 Depart compound
0650 On L36, tailgate safety 
0700 Digging on L36
0915-0930 Break. NOTE: L36 is the grid just south of rocket city, this is a 
trash grid, each hole has 5-10 digs per flag
1130-1200 Lunch
1320 Off L36, 8 flags dug, 117 digs, picking up track hoe  from N area, 
moving to D area to fill in holes with track hoe
1340 In D area
1415-1430 Break
1550 Out of D area filled in holes on D63/64/70/71/79/36/56, pulled flags 
only on D80/81/74/73/66
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz and Byrd

Anderson and Barton

3/19/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training 
0615 Loaded trucks and equipment
0630 Housing safety checks
0645 Arrived at grid D34, did equipment
0700 Got permission to go intrusive. Commenced work in D34 #11
0930 Break
0945 Return to work digging Iron Mountain Road
1130 Lunch
1200 Returned to work digging  Iron Mountain Road
1430 Break
1445 Return to work digging Iron Mountain road
1545 Secured from intrusive
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Addison 

Clements 

N/A

DACA87-99-D-0010 C-3.534



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/19/2002QC #3 Houseknecht 0600 On site safety brief and UXO training  
0730 Load truck and Mule for QC mapping and anomaly reacquisition
0750 Transit to Sector P for QC dig reacquisition
0800 Set up RTS on P20 to reacquire QC dig flags in Lot 3P
0805 Tailgate safety brief
0820 Completed Lot 3P
0825 Set up RTS on P22 to reacquire QC dig flags in Lot 4P
0845 Completed Lot 4P
0850 Set up RTS on P15 to reacquire QC dig flags in Lot 6P1
0915 Completed Lot 6P1
0920 Set up RTS on P61 to reacquire QC dig flags in Lot 6P
0940 Completed Lot 6D
0930 Moved RTS to E84 to map Lot 9D
0945 Set up Lot 9D
1047 Begin Lot 9D
1103 Completes Lot 9D (with the exception of D01 and D18)
1125 Break
1212 Begin Lot 9D1
1222 Completed Lot 9D1
1240-1310 Lunch
1320 Moved to Sector J to map Lots 9 and 10J
1345 Set up RTS on J45; set up Lots 9 and 10J (10J is a four-grid lot closing 
out sector J) 
1455 Begin mapping Lot 9J
1515 Completed mapping Lot 9J
1533 Begin mapping Lot 10J
1540 Completed mapping Lot 10J
1605 Begin mapping Lot 10J1
1614 Completed mapping Lot 10J1
1620 Begin anomaly reacquire in M45, M60 and M62.
1655 Completed anomaly reacquire
1705 Return to Foster Wheeler base
1730 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.535



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/19/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0615 Load truck and safety brief
0630 Tailgate safety brief
0645 Begin intrusive on M45
0800 Begin intrusive on M52
0840 M52 ready for QC
0900 Break
0915 Resume intrusive
0930 M45 complete except for Flag which needs reacquire
1030 P. Kendall sick and going home
1200 Lunch
1230 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Cease intrusive
1600 Depart for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

Kendall and Webb

Stephens

SMITH

3/19/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0615 Team leaders briefing, checkout and load equipment
0630 Depart compound for L44, changed locks on north gates and checked 
housing area
0615 Arrived in L44 area team briefing and tailgate safety 
0700 Found L44 no flags on grid
0715 Returned to L63
0716 Continue intrusive ops L63
0900 Break
0915 Continue in L63
1046 Stop digging L63, 6 missing flags
1047 Relocate to M21
1101 Begin intrusive ops M21
1130 Lunch 
1200 Return to M21
1400 Break 
1415 Return to M21
1520 Send two team members pickup scrap
1530 Load equipment 
1545 Attached trailer to pickup and load bobcat
1600 Depart area for compound, changed locks on north gates
1615 Arrived at compound, complete paper work 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.536



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/19/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0615 Load, test equipment 
0635 Depart compound, check south gate
0648 On N14, tailgate safety
0700 Digging on N14
0900-0915 Break
1200-1230 Lunch
1400-1415 Break
1550 Off N14-13.2, hole not clear, 5250 items out of hole, 300lbs
1605 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

HELMICK

3/20/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training 
0715 Loaded trucks and equipment 
0745 Went to verify 155mm shrapnel  round for D07 at transect 143
0900 Preset up demo shot for D07
0800 Setup 155mm projectile to be vented
0815 See Demo log for operation 
1100 Complete Demo operation; Went to Transects with Charlie SUXOS to 
verify OE at transect T57 sector CD
1200 Return to compound, Lunch 
1230 Return to work for D010 started digging in D54 on Iron mountain Road
1530 Break
1545 Return to work
1645 Secured from Intrusive 
1700 Return to compound 
1730 End of day

Supervisor's Signature Team Members:

Addison 

Clements 

N/A

DACA87-99-D-0010 C-3.537



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/20/2002QC #3 Houseknecht 0600 On site safety brief and UXO training 
0630 Load truck and Mule for QC mapping and anomaly reacquisition
0650 Transit to Sector L for anomaly reacquisition and QC mapping
0715 Tailgate safety brief
0725 Set up RTS on M09 to reacquire points in L44
0735 Completed reacquire in L44
0745 Moved to sector D to remap Lot 8D (bad data due to a piece of wire 
stuck in foam padding on bottom coil)
0745 Set up RTS on D74
0841 Begin mapping Lot 8D(R)
0854 Completed mapping Lot 8D(R)
0910 Moved to D42 to map Lot 10D
0930-0945 Break
0945 Set up RTS on D42
1043 Begin mapping Lot 10D
1058 Completed mapping Lot 10D
1126 Begin mapping Lot 10D1
1133 Completed mapping Lot 10D1
1150-1220 Lunch
1230 Begin 10% hole checks
1537 Completed 10% hole checks
1545 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

3/20/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Load truck and check instruments
0635 Refuel track hoe 
0645 Tailgate safety brief
0700 Begin on M45
0730 M45 ready for QC, begin M60
0800 M60 ready for QC, begin M62
0900 M62 ready for QC, break
0915 Resume intrusive on M46
1000 M46 ready for QC, begin M53
1100 M53 ready for QC, begin M38
1130 Lunch
1200 Resume intrusive on M38
1230 Weather break, thunderstorm
1245 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Stop intrusive
1600 Return to compound
1615 Equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

Kendall and Smith

Webb and Stephens

HELMICK

DACA87-99-D-0010 C-3.538



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/20/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0620 Team leaders briefing, check and load equipment 
0635 Depart compound for M21, changed locks on north gates and checked 
housing area, checked barrier on Littlebrandt Drive
0700 Arrived at M21, team briefing and tailgate safety 
0715 Start M21 intrusive actions
0730 M21 complete 
0740 Start L44
0900 Complete L44, checked anomalies on M27
0910 Break 
0925 Start intrusive actions on  M27
1130 Lunch 
1200 Return to M27
1255 Heavy rainfall sit in truck till blown over
1315 Return to M27
1400 Break 
1415 Return to M27 
1515 Send two team members on scrap pickup 
1530 Load equipment 
1545 Attached trailer to truck and load bobcat
1600 Depart area for compound change locks on north gates
1615 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

3/20/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0615 Load, test equipment
0630 Depart compound, check south gate
0655 On N14, tailgate safety
0700 Digging on N14
0845 Off N14, 1 flags done, 251 items, 25 lbs., moving to N31
0915-0930 Break
1010 Off N31/N32, moving to N21r/N22r/N29r
1200-1230 Lunch
1415-1430 Break
1550 Off N21r/22r/29r
1600 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

N/A

DACA87-99-D-0010 C-3.539



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/21/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training 
0620 Loaded trucks and equipment 
0630 Started demolition setup for D07 (See Demo Log)
1230 Secured from Demolition for D07, lunch 
1300 Return to work, started setup for Demolition for D010 (See Demolition 
Log)
1600 Secured from D010 Demolition 
1630 End of day

Supervisor's Signature Team Members:

Addison 

Clements 

N/A

3/21/2002QC #3 Houseknecht 0600 On site safety brief and UXO training 
0630 Load truck and Mule for QC mapping and anomaly reacquisition
0700 Transit to Sector D for anomaly reacquisition in grid D34
0715 Tailgate safety brief
0732 Completed anomaly reacquisition in grid D34
0745 Set up RTS on E10  to map Lot 12E
0814 Begin mapping Lot 12E
0820 Completed mapping Lot 12E
0830 Set up RTS on E41 to map Lot 12E1
0846 Begin mapping Lot 12E1
0854 Completed mapping Lot 12E1
0910 Set up RTS on E95 to map Lot 12E2
0939 Begin mapping Lot 12E2
0945 Completed mapping Lot 12E2
1000-1015 Break 
1015 Set up RTS on E59 to map Lot 12E3
1051 Begin mapping Lot 12E3
1102 Completed mapping Lot 12E3
1115 Set up RTS on H68 to map Lot 14H
1248 Begin mapping Lot 14H
1306 Completed mapping Lot 14H
1200-1230 Lunch
1230 Move to sector J
1245 Set up RTS on J03 to map Lot 15G (6 grid lot)
1331 Begin mapping Lot 15G
1337 Completed mapping Lot 15G
1345 Set up RTS on J51
1414 Begin mapping Lot 15G1
1423 Completed mapping Lot 15G1
1435-1450 Break 
1450 Set up RTS on G25 to map Lot 15G2 
1457 Begin mapping Lot 15G2
1506 Completed mapping Lot 15G2
1530 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Gentry

N/A

DACA87-99-D-0010 C-3.540



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/21/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0630 Check instruments and load truck
0700 Tailgate safety brief
0710 Begin recheck of M67
0900 Break
0915 Resume rechecking grids in "M"
1130 Lunch
1200 Begin intrusive on M61
1315 Load truck and track hoe 
1330 Move to "E" area and fill holes
1415 Break
1430 Resume filling holes
1515 Load truck and track hoe 
1530 Refuel truck and track hoe
1600 Truck and equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

Kendall and Smith

Stephens

WEBB

3/21/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0630 Team leaders briefing, check and load equipment
0655 Depart compound for M27, changed locks on north gates, check road 
blocks on Littlebrandt Drive checked housing area
0710 Arrived at M27, team briefing and tailgate safety  
1000 Complete M27, checked flags on M20
1015 Start intrusive actions on M20
1130 Lunch 
1200 Returned to M20
1330 Depart M20 for P58 due to demo ops
1445 Returned to M27 to clear demo hole and complete grid
1540 Depart M27, refuel and changed locks on north gates
1600 Return to compound, complete paper work 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.541



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/21/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0615 Load/test equipment
0635 Depart compound, pickup FW big track hoe from south area
0715 On N33r, tail gate safety
0725 Digging on N33r
0915-0930 Break. Done on N33r, rechecking all 47 flag
0930 On N37 digging road hits. NOTE:  Picking up trash and broken demo 
sand bags from grids all  around us
1200-1239 Lunch
1320 Moved off N32, to E12. NOTE: Picking up trash in E/D area
1415-1430 Break

Supervisor's Signature Team Members:

Martin

Kraintz

N/A

3/22/2002QC #3 Houseknecht 0600 On site safety brief and UXO training 
0630 Load truck and Mule for QC mapping and anomaly reacquisition
0710 Transit to Sector M N and L for anomaly reacquisition  in Lots 2, 3 and 
7M and 11N
0730 Tailgate safety brief
0745 Begin  anomaly reacquisition  in Lots 2, 3, 7M and 11N
1205 Complete anomaly reacquisition  in Lots 2, 3, 7M and 11N
1210-1240 Lunch
1245 Begin reacquiring points in Lots 6L1, 8L, 7L, 11E, and 2N
1545 Completed reacquiring points in Lots 6L1, 8L, 7L, 11E, and 2N
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

N/A

N/A

3/25/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training 
0620 Loaded trucks and equipment
0700 Got permission from SUXOS Cecil Taylor to go intrusive 
0811 Cecil Taylor had us move and start in grid E12
0830 Cecil Taylor had us move and start in grid E78/94
0930 Break 
0945 Return to work
1145 Lunch 
1215 Return to work
1300 Moving to P58
1330 Cecil Taylor had team move to N14 and start intrusive
1430 Break
1445 Return to work
1605 Secured from intrusive 
1630 End of day

Supervisor's Signature Team Members:

Addison 

N/A

N/A

DACA87-99-D-0010 C-3.542



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/25/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping and anomaly reacquisition
0710 Transit to Sector P to map grid P05
0730 Tailgate safety brief
0817 Begin mapping P05
0829 Completed mapping P05
0830 Set up on P31 to reacquire points in Lot 7P
0900 Completed reacquiring  points in Lot 7P
0910 Move to Sector L reacquire points in Lot 6L
0950-1005 Break
1015 Set up Lot 8M consisting of grids M03, M15, M37 and M40 (32 lanes)
1135 Begin mapping Lot 8M
1201 Completed mapping Lot 8M
1210-1240 Lunch
1307 Begin mapping Lot 8M1 (M40)
1312 Completed mapping Lot 8M1
1325 Set up RTS on M30 to reacquire points in Lot 1M
1425 Completed reacquiring points in Lot 1M
1430-1445 Break
1450 Set up RTS on N02 to reacquire points in M65
1500-1525 Dig flags in Lots 6L and 6L1
1540 Reacquire points in M61 for USA Intrusive Team 1
1610 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Bynum

N/A

3/25/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Load truck and check instruments
0640 Tailgate safety brief
0710 Begin intrusive on M61
0800 Begin intrusive on M66
0900 M66 ready for QC, break
0915 Begin intrusive on M65, continue on M61
1000 M65 complete except for 1 flag which require reacquire, begin M53
1030 M53 ready for QC, continue with M61
1140 Lunch
1210 Resume intrusive on M61
1400 Break
1415 Resume intrusive
1530 Cease intrusive, load truck and track hoe 
1600 Depart for compound 
1615 Equipment maintenance 
1630 Cease operations

Supervisor's Signature Team Members:

Webb and Hemlich

Stephens and Smith

KENDELL

DACA87-99-D-0010 C-3.543



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/25/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0615 Team leaders briefing, check and load equipment
0645 Depart compound, changed locks on north gates, checked housing area, 
checked road blocks on Littlebrandt Drive and south road block
0700 Arrived at M20, tailgate safety 
0715 Start intrusive actions on M20
0900 Break 
0915 Return to M20
1130 Lunch 
1200 Return to M20
1400 Break 
1415 Return to M20
1520 Send two team members to pickup scrap
1540 Load equipment 
1600 Depart M20 for compound, changed locks on north gates 
1615 Arrived at compound, complete paper work 
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

3/25/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0615 Load/test equipment
0645 Depart compound
0655 On N32, tail gate safety
0708 Digging on N32, track hoe broken, getting part
0810 Mag, Dig N6
0915-0930 Break
1200-1230 Lunch
1400-1415 Break
1550 Off Grid
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

N/A

3/26/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on 4.2 mortar
0615 Loaded trucks and equipment
0645 Departed compound to setup road blocks for P area
0700 Moved excavator to grid P58 #9 started intrusive
0705 Site Safety call delay for lightning in the area
0730 Was notified by SUXOS to secure equipment and return to base and 
secure for the day due to weather
0800 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

DACA87-99-D-0010 C-3.544



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/26/2002QC #3 Houseknecht 0600 On site safety brief and UXO training 
0630 Load truck for QC digs
0657 Received call from Safety about lightning in the area and to return to 
vehicles and take cover
0800 Day called because of rain
0830 Secure

Supervisor's Signature Team Members:

Ellington

Bynum

N/A

3/26/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training 
0620 Load truck and check instruments
0640 Tailgate safety brief
0700 Call about lightning in the area, move all personnel to truck
0730 Reload truck, move back to compound
0800 Cease operations

Supervisor's Signature Team Members:

Kendall and WebbKendall and Webb

Stephens and Helmich

SMITH

3/26/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training 
0625 Team leaders briefing, check out and load equipment
0645 Depart compound, changed locks on north gates, check housing area 
and road blocks on Littlebrandt Dr
0700 Arrived at M20, team briefing, tailgate safety, lightning in area called 
on radio all net 30 min. wait time beginning
0730 Lightning in area, informed to return to compound, load equipment 
0740 Depart area for compound, changed locks on north gates
0755 Arrived at compound
0800 Depart compound work called due to lightning

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.545



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/26/2002USAINTR3 Renner 0600 On site safety brief and UXO training 
0615 Load/test equipment 
0640 Depart compound, check south gate
0650 On L33, tailgate safety
0658 FW Safety called Lightning call, all personnel trucks till all clear given 
by Safety
0714 2nd call from FW Safety, to all teams to safe in trucks till, all clear is 
given by Safety
0732 USAE SUXOS called, day is over, called due to weather
0745 At compound
0800 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

N/A

3/27/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on 81 mm mortar Chemical / WP
0620 Loaded truck and equipment
0645 Setup road block by Anniston museum for support to Randy Harris of 
Army Corps
0910 Secured road block, picked up Brian Addison and started intrusive in grid 
N26
0945 Break
1000 Return to work
1130 Lunch
1200 Return to work
1445 Break
1500 Returned to work, Refueled excavator
1545 Secured intrusive
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

3/27/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck for anomaly reacquisition
0710 Transit to Sector D for anomaly reacquisition
0730 Tailgate safety brief
1130-1200 Lunch
1200 Continue anomaly reacquisition
1615 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Bynum

N/A

N/A

DACA87-99-D-0010 C-3.546



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/27/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0615 Load truck and check instruments
0630 Tailgate safety brief
0700 Begin intrusive on M61
0710 Begin intrusive on M65
0725 M65 ready for QC, begin intrusive on M55
0730 M55 ready for QC, continue digging on M61
0900 Break
0915 Resume intrusive on M61
1130 Lunch
1200 Resume intrusive on M61
1400 Break
1415 Resume intrusive
1425 M61 ready for QC, begin M51
1545 Cease intrusive
1600 Depart for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

Kendall and Webb

Stephens and Helmich

SMITH

3/27/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check and load equipment
0635 Depart compound for M20, changed locks on north gates, checked 
housing area and road blocks in place at Littlebrandt Drive and south end
0650 Arrived at M20, team briefing and tailgate safety
0700 Start intrusive actions on M20
0900 Break
0915 Return to M20
1130 Lunch
1200 Return to M20
1400 Break
1415 Return to M20
1520 Send two team members to pickup scrap
1545 Load equipment
1600 Depart area for compound, changed locks on north gates
1615 Arrived at compound, complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.547



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/27/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0610 Load/test equipment 
0628 Depart compound
0635 On P60, tailgate safety
0650 Digging on P60/58
0900-0915 Break
0950 Moved off N/M in road hits by FW to L33
1200-1230 Lunch
1415-1430 Break
1550 Off L33, load truck
1605 At compound, unload truck
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

N/A

3/28/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on rifle smoke grenades
0620 Loaded truck and equipment
0640 Went and fueled Demo truck
0730 Tested RFD
0800 Reviewed Demolition plans
0850 Went to ESB to draw Demolition
0851 (See demolition log)
1130 Completed Demolition operation for D0007, Lunch
1200 Return to work in grid M32 at anomaly #02
1240 Went to sector Delta and started back filling excavator dig holes
1500 Break
1515 Return to work
1545 Secured back filling operations
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Addison

N/A

N/A

3/28/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck for QC digs
0730 Transit to Sector M for QC digs
0730 Tailgate safety brief
0745 Begin QC digs Lot 1M with the assistance of USA intrusive team
0810 Moved to Sector P to dig QC flags in Lots 3P, 4P, 6P and 6P1
0945-1000 Break
1130-1200 Lunch
1200 Continued to digging QC flags in Lots 3P, 4P, 6P and 6P1
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Bynum

N/A

DACA87-99-D-0010 C-3.548



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/28/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0635 Tailgate safety brief
0645 Refuel track hoe
0700 Drop track hoe in "P" area for QC
0720 Begin intrusive in M68
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive
1545 Cease intrusive
1600 Depart for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

Kendall and Webb

Stephens and Helmich

SMITH

3/28/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0625 Team leaders briefing, check and load equipment
0645 Depart compound, changed locks on north gates, checked housing area 
and road blocks
0700 Arrived at M20, team briefing and tailgate safety
0710 Start intrusive actions on M20
0900 Break
0915 Return to M20
1130 Lunch
1200 Return toM20
1230 M20 complete, load equipment, gone to M44
1245 Arrived and start intrusive action on M44
1400 Break
1415 Return to M44
1515 Complete M44
1530 Checked mag and dig section of M32
1545 Load equipment
1600 Depart area for compound, changed locks on north gate
1615 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.549



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/28/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load/test equipment
0645 Depart compound, pickup FW track hoe 
0700 On M71, tailgate safety
0715 Digging road hits
0750-0815 Digging FW QC hits in road
0900-0915 Break
1030 Done on M71/64/63/56, no M32-2 no flag
1130-1200 Lunch
1200 Fixing flood area on iron mountain road
1230 Mag/Dig N area
1400-1415 Break
1530 Pickup track hoe from FW QC
1555 Depart N area
1605 At compound
1630 Days end

Supervisor's Signature Team Members:

Martin

Kraintz

KRAINTZ

3/29/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck QC digs in Sector P and anomaly reacquisition
0650 Transit to Sector P for QC digs
0715 Tailgate safety brief
0730 Informed by DO 10 QC that a utilities team was working within our EZ 
so no intrusive work allowed in Sector P. Returned to the compound to off 
load equipment
0830 Went to the bunker area to fill 200 sand bags for demo ops in the M101 
parcel
1200-1230 Lunch
1240 Transit to the magazine area to pick up demolition materials for the 
demo shot in M101 parcel
1400 Road guard for demo operations
1430 Return to Foster Wheeler base
1500 Secure

Supervisor's Signature Team Members:

Ellington

Bynum

N/A

3/29/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Load truck and check instruments
0645 Tailgate safety brief
0710 Begin intrusive on M68
0900 Break
0915 Resume intrusive
1130 Lunch
1200 Resume intrusive

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.550



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/29/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0615 Team leaders briefing, check and load equipment
0645 Department compound for M46, changed locks on north gates and 
checked housing area 
0700 Arrived at M46, team briefing and tailgate safety
0705 Start M46 two flags redo, nothing found
0730 M46 complete, start M30
0800 M30 complete, start M32
0900 Break
0915 Return to M32
1130 Lunch
1200 Return to M32
1315 Load equipment
1330 Depart area refuel
1400 Arrived at compound complete paper work
1430 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

3/29/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Load/test equipment
0645 Depart compound, check south gate
0700 On N26, tail gate safety
0710 Digging on N26
0915-0930 Break
1110 Done on N5, L32, M8/21/35, N26 moving to mag/dig partial in N14
1115-1215 Lunch

Supervisor's Signature Team Members:

Martin

N/A

N/A

4/1/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on LAW rockets
0620 Loaded truck and equipment 
0700 Completed Demo paper work
0800 Started reacquire in M62 having problems with mapping #3 equipment, 
borrowed mapping #1 equipment to complete reacquire
0945 Break
1000 Returned to work
1130 Completed reacquire of M62, 38, 68 and 69 setting 70 anomaly flags
1200 Lunch
1230 Returned to work
1300 Cleaned demo from M101
1615 Secured
1630 End of day

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.551



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/1/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck for QC digs in Sector P
0710 Transit to Sector P for QC digs
0730 Tailgate safety brief
0950-1005 Break
1130-1200 Lunch
1450 Completed digging Lots 3P, 4P, 6P and 6P1
1500 Conducted 10% hole checks in grids M55 and M51
1555 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Bynum

Addison

4/1/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Load truck and check instruments
0645 Tailgate safety brief
0700 Refuel track hoe
0720 Begin intrusive
0900 Break
0915 Move to L33 and begin intrusive
1130 Lunch
1200 Resume intrusive
1400 Break
1415 Resume intrusive on L33
1545 Cease intrusive
1600 Depart for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.552



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/1/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0645 Depart compound, changed locks on north gates, checked housing area 
and road blocks on Littlebrandt Drive and south
0700 Arrived at M32, tailgate safety and team briefing
0715 Start Mag and dig on M32
0900 Break
0915 Return to M32
1130 Lunch
1200 Start intrusive operation on M69
1400 Break
1430 Return to M69
1520 Scrap pickup
1545 Load equipment
1600 Depart area for compound, changed locks on north gate
1645 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

4/1/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0645 Depart compound, changed locks on north gates, checked housing area 
and road blocks on Littlebrandt Drive and south
0700 Arrived at M32, tailgate safety and team briefing
0715 Start Mag and dig on M32
0900 Break
0915 Return to M32
1130 Lunch
1200 Start intrusive operation on M69
1400 Break
1520 Scrap pickup
1545 Load equipment
1600 Depart area for compound, changed locks on north gate
1645 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Martin

Martin

Anderson

DACA87-99-D-0010 C-3.553



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/2/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on 37mm HE and Black powder 
projectiles
0620 Loaded truck and equipment
0645 Briefed by QC Doak for QC reacquire
0710 Converted data for reacquire
0829 Started QC reacquire at Lot 14C
0909 Complete reacquire of Lot 14C 2 flags installed
0920 Started reacquire at Lot 7D
0946 Complete reacquire of Lot 7D Installed 4 flags
1002 Started reacquire at Lot 15G1
1100 Lot 15G1 has the wrong data , couldn't reacquire
1130 Lunch
1200 Return to work, Set Demolition team, started setup for Demolition for 
D07 (see demo log)
1645 Returned to compound
1700 End of day

Supervisor's Signature Team Members:

Cope

N/A

N/A

4/2/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck for QC digs
0715 Transit to Sector N for QC digs in Sector N and M
0730 Tailgate safety brief
0940-0955 Break
1130-1200 Lunch
1200 Addison departs to work with demo team; Rob Cope joins team
1410-1425 Break
1425 Continue QC digs
1550 Return to Foster-Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Bynum

Addison

DACA87-99-D-0010 C-3.554



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/2/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Load truck and check instruments
0640 Tailgate safety brief
0700 Begin filling holes and pulling flags in the "N" area
0900 Break
0915 Resume back fill operation
1130 Lunch
1200 Resume back fill operation
1400 Break
1415 Resume back fill operation
1545 Cease back fill, load truck and track hoe
1600 Depart for compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

Edwards and Smith

Webb and Stephens

KENDALL

4/2/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, check and load equipment
0645 Depart compound, changed locks on north gates, checked housing area 
and road block on Littlebrandt Drive
0700 Arrived at M61, tailgate safety and team briefing
0715 Start intrusive actions on M61
0745 M61 complete, start intrusive actions on M62
0800 M62 complete, start intrusive actions on M68
0830 M68 complete, start intrusive actions on M69
1130 M69 complete, lunch
1200 M62, M62, M68, M69 and M59, start filling holes in M sector
1400 Break
1415 Return to hole filling
1620 Return to compound, complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.555



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/2/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0615 Load/test equipment 
0640 Depart compound, tailgate safety
0658 On M38, tailgate safety
0705 Digging on M38
0745 Off M38 to L area
0900-0915 Break
0945 Moved to M59
1100 Done on M59, rechecked 24 flags, back to L area, pulling flags and 
filling in holes
1130-1200 Lunch
1400-1415 Break
1550 Off L area, not done
1630 Days end

Supervisor's Signature Team Members:

Martin

Martin

Anderson

4/3/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on Snake safety 
0620 Checked out truck and equipment. Set Demolition team
0630 (See Demo Log)
0930 Secured from Demo for D07
1010 Relieved Dennis Houseknecht as Team QC3. Switch to cassiopeia for 
QC3

Supervisor's Signature Team Members:

Addison 

N/A

N/A

DACA87-99-D-0010 C-3.556



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/3/2002QC #3 Houseknecht 0600 On site safety brief and UXO training on snake bite training
0630 Load truck and Mule for QC anomaly reacquisition and QC digs
0710 Transit to Sector C for anomaly reacquisition and QC digs
0730 Tailgate safety brief
0740 Reacquire points in Sector C
0805 Moved to Sector M to reacquire points in M59
0920 Completed reacquiring  points in M59
0930 Break
1010 Bill Bendel takes over team; Brian Addison joins team
1020 Dennis Houseknecht goes back to Foster-Wheeler base to learn QC 
paperwork requirements
1045 Setup in Lot 7D1 to reacquire
1105 Complete reacquire of Lot 7D1 placed 4 flags
1110 Started reacquire setup on Lot 10D
1130-1200 Lunch
1315 Complete Lot 10D 21 flags placed
1320 Place 2 flags in Lot 10D1
1321 Dug Lot 11E #18 and 21 both had reinforced concrete; reset corner 
stakes D74 D81
1413 Stared reacquire of Lot 8D
1445 Break
1535 Complete Lot 8D placed  23 reacquire flags
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Cope 

Bendel

4/3/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0625 Load truck and check instruments
0640 Tailgate safety brief
0650 Refuel track hoe
0720 Begin backfilling "N"
0900 Break
0915 Resume intrusive
0920 Begin intrusive on M59
1130 Lunch
1200 Resume intrusive
1345 "N" backfilling complete
1400 Break
1415 Resume intrusive
1545 Cease intrusive
1600 Return to compound
1615 Equipment maintenance
1630 Cease operations

Supervisor's Signature Team Members:

McNally

Twohie and Stephens

MATTER

DACA87-99-D-0010 C-3.557



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/3/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, checked and load equipment
0700 Refuel track hoe, changed locks on north gate, checked housing area 
and road block on Littlebrandt Drive
0715 Arrived at M50, team briefing and tailgate safety
0730 Start filling holes in M sector
0900 Break
0915 Return to filling holes
1000 Moved to P sector
1100 Moved to D sector, smooth holes in road, clean out ditch and drain pipe
1130 Lunch
1200 Start filling holes in D sector
1400 Break
1415 Filling holes in D area
1545 Load equipment
1600 Depart area for compound, changed locks on north gates
1615 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

4/3/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0615 Load/test equipment
0640 Depart compound, check south gate
0655 On L grids, tailgate safety
0705 Working on L grids filling in holes
0830 Off L grids, moving to M grids
0900-0915 Break
1145-1215 Lunch
1400 Off M grid
1400-1415 Break
1415 Moving to H grids
1550 Loading truck
1630 Days end

Supervisor's Signature Team Members:

Martin

Martin

Anderson

DACA87-99-D-0010 C-3.558



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/4/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on Practice and CS grenades
0620 Loaded truck and equipment, set Demolition team
0630 Started setup for Demolition for D07 (See Demo Log #1)
1030 Secured from D07 operations
1100 Briefed by SUXOS Cecil Taylor for Demolition shot for D010
1130 Lunch
1200 Return to work setting up demo for D010 (See Demolition Log #2)
1430 Completed Demolition for the day
1500 Return to compound to complete Demo paper work
1630 End of day

Supervisor's Signature Team Members:

Addison 

N/A

N/A

4/4/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping and anomaly reacquisition
0710 Transit to Sector E for QC mapping (mag and dig)
0730 Tailgate safety brief
0745 Set up grid E65 for mag and dig
0905 Completed E65
0910 Moved to Sector M for QC mapping
0930 Break
0945 Set up Lots 9M and 10M
1111 Begin mapping Lot 9M (M20, 21, 22, 23; Bynum/Cope)
1144 Completed mapping Lot 9M
1200-1230 Lunch
1301 Begin mapping Lot 10M (M27, 28, 29 and 30) Ellington/Cope)
1334 Completed mapping Lot 10M; Set up Lot 11M
1429 Begin mapping Lot 11M (M38, 45, 47 and 48)
1450 Completed  mapping Lot 11M
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Bynum

Cope

DACA87-99-D-0010 C-3.559



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/4/2002USAINTR1 Mazerac 0600 On site safety brief and UXO training
0620 Check instruments and load truck
0640 Tailgate safety brief
0700 Begin intrusive on M59
0845 M59 ready for QC, after OE item remove. Begin filling holes in 
remainder of "M"
0900 Break
0915 Resume filling holes
1130 Lunch
1200 Resume filling
1400 Break
1415 Cease filling holes and load  truck and track hoe
1445 Wash track hoe
1530 Return to compound for equipment maintenance 
1630 Cease operation

Supervisor's Signature Team Members:

Webb and Smith

Stephens and Kendall

EDWARDS

4/4/2002USAINTR2 Patenaude 0600 On site safety brief and UXO training
0620 Team leaders briefing, checked and load equipment
0645 Depart compound for M sector, changed locks on north gate, checked 
housing area and road blocks
0700 Team briefing and tailgate safety
0715 Fill holes and pickup scrap
0900 Break
0915 Continued with holes and scrap
1230 Lunch
1300 Picked flags from grids
1400 Break
1415 Picked flags
1500 Refuel
1520 Washed bobcats and truck
1600 Arrived at compound complete paper work
1630 Depart compound end of shift

Supervisor's Signature Team Members:

Paksi

Kraintz and Anderson

WILSON

DACA87-99-D-0010 C-3.560
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/4/2002USAINTR3 Renner 0600 On site safety brief and UXO training
0615 Load/test equipment
0640 Depart compound
0650 In M area, tail gate safety
0700 Moving heavy metals off grids to scrap yard, with team 2
0900-0915 Break
1200-1230 Lunch
1400-1415 Break
1550 Clean and un load equipment
1630 Days end

Supervisor's Signature Team Members:

Martin

Martin

MARTIN

4/8/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training
0620 Loaded truck and equipment 
0637 Notfied by Senior SUXOS to pick up UXO at the corner of Mout and 
Goode roads
0830 Went to grid L54 and removed scrap
0940 Joined QC team to help with grid stake replacement
1200 Lunch
1230 Return to work reaquiring QC lots
1430 Break
1445 Return reacquiring QC lots
1545 Secured from reacquire 
1630 End of day

Supervisor's Signature Team Members:

Cope

N/A

N/A

4/8/2002QC #2 Karkoszka 0600 On site safety brief and UXO training
0630 Equipment checked
0700 Arrived grid lot 8C, started reacquire
0915 Complete on C8
0930 Started to replace stakes in the M area
1145 Lunch
1215 Lunch finished, resumed replacing stakes in M area
1315 Finished restaking M area
1320 Started reacquire lot M8
1400 Started reacquire lot M7
1430 Started reacquire lot M7M1
1545 Complete lot 7M1, loadout equipment
1600 Download data, put equipment away
1630 Secured for day

Supervisor's Signature Team Members:

Cope

Bendel

N/A

DACA87-99-D-0010 C-3.561
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/8/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping
0810 Transit to Sector M for QC mapping
0830 Tailgate safety brief
0852 Begin Lot 12M (M57, M58, M60 and M61) (Ellington/Leshko)
0922 Completed Lot 12M
0930 Break
0945 Set up Lot 13M
1040 Begin Lot 13M (M1, M7, M8 and M16 ) (Leshko/Ellington)
1114 Completed Lot 13M
1130-1200 Lunch
1205 Set up Lot 12N
1257 Begin Lot 12N (N05, N06, N07 and N08) (Houseknecht/Ellington)
1317 Completed Lot 12N
1325 Set up Lot 13N
1416 Begin Lot 13N (N11, N12, N13 and N14) (Ellington/Leshko)
1440 Completed Lot 13N
1455 Break
1510 Set up paperwork for Lot 14N
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Leshko

N/A

4/9/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on M56 81mm motor
0620 Loaded trucks and equipment 
0650 Started back filing dig holes in M42
0930 Break
0945 Returned to work
1200 Lunch
1230 Returned to work
1400 Escorted Alabama Power
1415 Secured from escort
1445 Break
1500 Return to work
1600 Return to compound
1630 End of work

Supervisor's Signature Team Members:

Athey

N/A

N/A

DACA87-99-D-0010 C-3.562
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/9/2002QC #2 Karkoszka 0600 On site safety brief and UXO training
0620 UXO training 
0630 Loadout and checked equipment 
0645 Arrived in bypass
0650 Started setup for reaquire on lot 7C
0830 Complete on lot 7C, moving  to lot 16C
0840 Started reaquire on lot 16C
0915 Complete on lot 16C
0920 Break
0930 Finished break, moving to lot 15G1
0940 Started reaquire on lot  15G1
1010 Lot not completed reacquire lot 15G1 data still needed, moving to lot 
9G and 10G
1130 Complete reaquire on lots 9G and 10G, started lunch
1200 Lunch finished
1205 Setting data for next series of selected lots
1220 Started reaquire lot 19F
1310 Complete lot 19F
1325 Started reaquire on lot 9E
1400 Complete lot 9E moving to lot 8E for reaquire
1415 Started reaquire on lot 8E
1545 8E data incomplete, lot not finished.  loaded gear, return to office
1600 Arrived in compound, download equipment and data
1630 Secured for the day

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.563



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/9/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping
0710 Transit to Sector N for QC mapping
0730 Tailgate safety brief
0740 Set up Lot 14N (N15, N19, N20 and N25)
0818 Begin mapping Lot 14N (Leshko/Houseknecht)
0845 Completed mapping Lot 14N
0855 Set up Lot 15N (N32, N39, N51 and N54) 
0930 Break
1001 Begin mapping Lot 15N (Ellington/Houseknecht ) 
1034 Completed mapping Lot 15N
1045 Set up Lot 16N (N52)
1056 Begin mapping Lot 16N (Lesko/Ellington ) 
1107 Completed mapping  Lot 16N
1130-1200 Lunch
1215 Set up Lot 14M (M65, M66, M68 and M70)
1303 Begin mapping Lot 14M (Ellington/Leshko)
1331 Completed mapping  Lot 14M
1345 Break
1400 Set up Lot 15M (M32, M35, M42 and M73)
1444 Begin mapping Lot 15M (Houseknecht /Leshko)
1505 Completed mapping Lot 15M
1530 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Leshko

N/A

4/10/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on 4 inch stokes mortar
0620 Loaded truck and equipment
0645 Checked out excavator
0655 Started road repairs on Iron Mountain road
1120 Set road barriers for Army corps and traded out Angel Athey for Joe 
Karkoska
1200 Lunch
1230 Return to work doing errosion control and patching road
1430 Break
1445 Return to work
1510 Site Safety visited area
1605 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.564



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/10/2002QC #2 Karkoszka 0600 On site safety brief and UXO training
0620 UXO training
0630 Equipment checked and loaded
0645 Arrived in bypass, setting up reaquire equipment and data
0700 Started reacquire on lots 6D, 6D1 and 6D2
0745 6D data corrected had to rest all flags
0930 6D, 6D1, 6D2, complete, started morning break
0940 Started reaquire data setup
0955 SUXOS on site, Cope to go with corps rep to assist QA, Karkoszka 
going to Bill Bendel to assist in backfill holes

Supervisor's Signature Team Members:

Cope

N/A

N/A

4/10/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and Mule for QC mapping and QC digs
0700 Transit to Sector M for anomoly reacquisition and QC mapping
0730 Tailgate safety brief. Set up Lot 16M (M53, M54, M56, M72)
0752 Begin mapping Lot 16M (Leshko/Ellington)
0810 Completed Lot 16M
8020 Set up Lot 17M (M51)
0855 Begin mapping Lot 17M (Ellington/Houseknecht)
0919 Completed Lot 17M
0930 Break 
0945 Moved to Sector L
1000 Set up Lot 9L (L08, L25, L32 and L41) 
1043 Begin mapping Lot 9L (Ellington/Leshko)
1104 Completed mapping Lot 9L (NOTE: Grid 8L was mapped mistakenly; 
should have mapped 4L)
1130-1200 Lunch
1215 Moved station to L05 to map Lot 9L1 (L04)
1252 Begin mapping Lot 9L1 (Ellington/Lesko)
1259 Completed mapping Lot 9L1
1219 Begin mapping LOt 10L (L46) (Lesko/Ellington)
1237 Completed mapping Lot 10L
1305 Moved station to M01
1315 Set up Lot 10L1 (L18)
1332 Begin mapping Lot 10L1 (L18)(Houseknecht/Leshko)
1343 Completed mapping Lot 10L1
1350 Break
1405 Set up Lot 17N (N01) 
1429 Begin mapping Lot 17N (Ellington/Leshko)
1435 Completed mapping Lot 17N
1445 Set up Lot 17N1 (N26)
1458 Begin mapping Lot 17N1 (Ellington/Leshko)
1516 Completed mapping Lot 17N1
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Leshko

N/A

DACA87-99-D-0010 C-3.565



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/11/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on Naval 16 inch projectiles
0620 Loaded truck and equipment 
0640 Departed to setup demolition shots in D07 C079 and D010 M26
1030 Complete Demolition shots setup
1035 Opened gates for VIP tour
1130 Lunch
1200 Returned to work 
1238 Notifed by SUXOS, Steve Neill, that Demolition was moved to Monday 
do to weather
1430 Break 
1445 Return to work
1630 End of day

Supervisor's Signature Team Members:

Harsh

N/A

N/A

4/15/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on training trip flares
0620 Loaded Demo truck and equipment 
0630 Complete 626 on demo truck
0645 Set Demolition team (See Demolition Log)
1500 Secured demo team and completeing demo paper work
1630 End of day

Supervisor's Signature Team Members:

Karkoska

Athey

N/A

4/16/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on 5 inch zunny rockets with 
PWP warhead
0620 Loaded truck and equipment 
0645 Met Dennis Houseknecht and started digging for QC
1030 Break 
1045 Return to work doing QC intrusion 
1200 Relieved Dennis Houseknecht, Lunch 
1230 Return to work doing QC intrusive
1245 Break
1500 Return to QC intrusive
1545 Secured from intrusive
1600 Return to FW compound
1630 End of day

Supervisor's Signature Team Members:

Athey

Leak

N/A

DACA87-99-D-0010 C-3.566



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/16/2002QC #2 Karkoszka 0600 On site safety brief and UXO training 
0620 Equipment checked and loaded
0630 Fueled vehicle
0640 Arrived P sectors, reacquire missing corner stakes
0740 Arrived N sectors, reacquire missing corner stakes
0845 Arrived M sectors, reacquire missing corner stakes
0945 Complete replacing missing corner stakes in P, N and M areas, moving 
to "H" area to check for missing stakes
1000 Started reacquire in lot 1K
1035 Complete lot 1K
1040 Started reaquire lot 9J
1115 Complete lot 9J
1130 Lunch
1200 Lunch finished
1205 Started lot 19F
1250 Complete lot 19F
1300 Started reacquire lot 9E1
1400 Complete 9E1
1415 Started reacquire lot 9N, lot 8N and lot 10N
1530 Complete reacquire on lots 9N, 8N and 10N
1540 Started loadout of equipment
1555 Depart for compound to download equipment and data
1630 Secured for the day

Supervisor's Signature Team Members:

Cope

N/A

N/A

4/17/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training 
0620 Loaded truck and equipment 
0645 Picked up excavator
0910 Return excavator to motor pool, completed road digs
0650 Received permission to go intrusive
0700 Started intrusive in lot Charlie
0908 Notfied by EECA SUXOS of Demolition in Charlie EECA
1130 Return to FW compound to set up demo truck and demo team
1200 Lunch
1230 Returned to work set demo team
1235 See Demo Log
1600 Secured from Demolition
1630 End of day

Supervisor's Signature Team Members:

Leak

Athey

N/A

DACA87-99-D-0010 C-3.567



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/17/2002QC #2 Karkoszka 0600 On site safety brief and UXO training 
0630 Equipment checked and loadout
0700 Started intrusive ops on lot 9N
0800 Complete lot 9N
0805 Started intrusive lot 8N
0820 Complete lot 8N
0825 Started intrusive lot 10N
0930 Lot 10N complete 
0940 Started intrusive lot 8M
1030 Complete 8M
1040 Started intrusive lot 5P
1140 Lunch 
1210 Lunch over, resumed intrusive ops on 5P
1320 Complete lot 5P
1330 Started intrusive lot 14M
1445 Stopped ops by direction of DO Data management, directed to move to 
lot 15M
1450 Started lot 15M
1545 Stopped operation for day
1550 Equipment loadout 
1610 Download equipment , paperwork
1630 Secure

Supervisor's Signature Team Members:

Cope

Athey

Welch and Leak

4/17/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and mule for QC mapping and anomaly reacquisition
0710 Transit to Sector M for anomoly reacquisition
0650 Tailgate safety brief
0705 Set up RTS on M02 to reacquire points in Lot 8M, reacquired points in 
Lot15G and 5P
0930 Break
0945  Moved to Sector M to map (redo) Lot 5M
0950 Set up Lot 5M
1024 Begin mapping Lot 5M(R)
1052  Completed  mapping Lot 5M(R)
1055 Set up Lot 5N(R)
1140 Begin mapping Lot 5N(R)
1158  Completed  mapping Lot 5N(R)
1205-1235 Lunch
1240 Moved to M09 to reacquire Lots 14M and 15M
1400 Moved to N31 to reacquire Lots 14N and 15N
1502 Completed Lot 14N and half of 15N. Couldn't complete 15N because of 
QA intrusive activities in Sector P
1555 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Leshko

N/A

DACA87-99-D-0010 C-3.568



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/18/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on AT-4
0620 Loaded truck and equipment 
0645 Departed compound
0700 Received permission to go intrusive, started intrusive
0930 Break
0945 Return to work
0950 Notfied by D010 SUXOS to prep for Demo 
1000 Set Demo team ( see Demo Log)
1200 Secured from Demo
1201 Lunch
1231 Returned to work doing QC digging in Lot N14
1430 Break
1445 Returned to work

Supervisor's Signature Team Members:

Athey

Leak

N/A

4/18/2002QC #2 Karkoszka 0600 On site safety brief and UXO training
0630 Equipment checked and loadout
0700 Started intrusive on K00
0725 Grid complete, nothing found. Moving to lot 15M
0735 Started intrusive on lot 15M
0845 Found 3 inch fuzed stokes mortar on surface, location is 250 degrees at 
30 feet from stake M51 in lot 15M. Notified QC (Doak/Fortney)
0900 Moving off lot 15M, will work lot 15N
1030 M. Doak took photograph of trash pit in dig number 9, lot 15N
1100 Stopped operation, acting as road guard for demo operation
1130 Demo operation complete
1140 Lunch
1210 Started intrusive lot 16N
1250 Lot 16N complete 
1300 Started lot 14M
1545 Stopped operation, bringing scrap to collection points 
1610 Download equipment, paperwork 
1630 Secured

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.569



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/18/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and mule for QC mapping and anomaly reacquisition
0645 Fuel truck and mule
0710 Transit to Sector P for anomoly reacquisition and QC mapping
0730 Tailgate safety brief
0735 Set up Lot 7P(R) (P11 and P12)
0809 Begin mapping Lot 7P(R) (Leshko/Ellington)
0826 Completed mapping Lot 7P(R)
0835 Noved to Sector M to conduct reacquire
0845 Set up on M09 to reacquire points in Lot 14M (additions and 
corrections) 18M and 16N
0930 Break
1050 Completed reacquire in 14M, 18M and 16N
1100 Ceased operations for demo ops in grid M42
1130-1200 Lunch
1205 Set up grid M42 for 100% mapping
1235 Begin mapping M42(R) (Houseknecht/Ellington)
1333 Completed mapping M42(R)
1340 Break
1355 Move to N31 to reacquire Lot 15N
1450 Completed reacquiring Lot 15N
1500 Moved to M01 to reacquire Lot 9M
1535 Completed reacquiring Lot 9M
1545 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Leshko

N/A

4/22/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training
0615 Loaded truck and equipment 
0655 Received permission to go intrusive
0835 Return to work
0755 Safety had recall to vehicle due to weather 
0804 Safety still held for weather
0830 Back to work
1230 Excavator called to work for the corp. Bill is the operator
1400 Excavator back to work for us
1630 End of day

Supervisor's Signature Team Members:

Leak

Athey

N/A

DACA87-99-D-0010 C-3.570



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/22/2002QC #2 Karkoszka 0600 On site safety brief and UXO training
0630 Equipment checked and loadout
0650 Started intrusive on lot 18M
0750 Stopped work, on lightning in areas, directed by site safety
0805 Safety update, continue to seek shelter until further advice from site 
safety
0835 Off weather hold, resumed operation on lot 18M
1015 Stopped lot 18M, need backhoe for remaining digs, moving to lot 12M
1020 Started lot 12M
1045 Lot 12M complete, moving to lot 17N
1050 Started lot 17N intrusive
1145 Lunch 
1215 Resume operation lot 17N
1310 Lot 17N needs backhoe work on last two digs, moving to lot 11M
1315 Started lot 11M
1335 Complete lot 11M
1345 Started backhoe operation on lot 17N, 5 additional digs were added
1600 Stopped for day
1630 Secured

Supervisor's Signature Team Members:

Cope

Ellington

N/A

4/22/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck for anomaly reacquisition
0710 Transit to Sector P for anomaly reacquisitionin Lot 8P
0730 Tailgate safety brief
0740 Set up on P05 + 200 East to reacquire point #1 in Lot 8P
0800 Completed lot 8P
0810 Set up on M52 to reacquire points in Lots 12 and 13M
0815 Work stopped due to lightning in the area
0832 Back to work
0845 Completed reacquire in Lots 12 and 13M
0850 Back to compound to retrieve mapping equipment
0950 Set up RTS on M01 to reacquire lots in Sectors M and N
1005 Continued reacquire in Sectors M and N
1105 Completed reacquire in Sectors M and N
1115 Set up Lot 15M(R), grids M32, M35 and M73
1145 Begin mapping Lot 15M(R) (Ellington /Leshko)
1215 Completed mapping Lot 15M(R)
1225-1255 Lunch 
1300 Set up on N34 to reacquire Lots 12N and 13N
1450 Completed Lots 12N and 13N
1500 Begin mapping Lots 5M(R) and  5N(R)
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Leshko

N/A

DACA87-99-D-0010 C-3.571



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/23/2002QC #2 Karkoszka 0600 On site safety brief and UXO training
0630 Equipment checked and loaded
0655 Started lot 5M(R)
0900 Lot 5M(R) needs backhoe for three digs moved to lot 5N(R) for 
intrusive operation
1010 5N(R) failed, found MK2 at 12 inches, moving to 13N
1012 Started 13N lot
1030 5NR being remapped, moving to lot 12N
1130 Lunch
1200 Resumed intrusive operation on lot 12N and 13N
1545 Complete lots 12N and 13N
1555 Loadout equipment depart for main compound
1615 Download equipment
1630 Secured

Supervisor's Signature Team Members:

Cope

Leshko

N/A

4/24/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on MK2 and MK1 grenades
0620 Loaded trucks and equipment 
0635 Checked out excavator 
0700 Received permission to go intrusive
0930 Break
0945 Return to work
1145 Lunch 
1215 Return to work
1245 Refueled Excavator 
1500 Break 
1515 Return to work
1545 Secured from intrusive
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Athey 

Harsh

N/A

DACA87-99-D-0010 C-3.572



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/24/2002QC #2 Karkoszka 0600 On site safety brief and UXO training
0630 Equipment checked and loaded out
0700 Awaiting permission to go intrusive on grid M47, partial
0715 Permission to go intrususive started M47
0900 Complete M47
0910 Started lot 16M
1115 Need backhoe, moving to 15M(R) until it is available
1130 Lunch
1200 Working 16M with backhoe
1245 16M complete,resumed  15M(R) operation
1320 15M(R) complete
1330 Moving to lot 17M
1335 Started lot 17M
1420 Houseknecht taking over team

Supervisor's Signature Team Members:

Cope

N/A

N/A

4/24/2002QC #3 Houseknecht 0600 On site safety brief and UXO training
0630 Load truck and mule for QC mapping and anomaly reacquisition
0710 Transit to Sector P for anomoly reacquisition and QC mapping
0730 Tailgate safety brief
0723 Set up Lot 1P1 (P24) for QC mapping
0733 Begin mapping Lot 1P1(R) (Leshko/Ellington)
0737 Completed mapping Lot 1P1(R)
0745  Set up on P49 to reacquire Lot 1P2 (P43)
0755 Begin mapping Lot 1P2
0801 Completed mapping  Lot 1P2
0830 Moved to M01 to reacquire Lot 15M(R) (M32, N35 and M73)
0930 Break
0945 Set up on L22 to reacquire Lot 2K
1045 Completed Lot 2K, moved to Sector M to begin intrusive work
1130-1200 Lunch
1200 Continue intrusive work in Lots 15M(R) and 17M
1300 Reacquired points  in grid N25
1325 Continued digging 17M
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Leshko

N/A

DACA87-99-D-0010 C-3.573



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/25/2002FWINTR1/Demo1 Bendel 0600 On site safety brief and UXO training on anti-tank/personnel
0620 Loaded truck and equipment 
0640 Inspected excavator 
0650 Receive permission to go intrusive
0930 Break
0945 Return to work
1240 Lunch
1310 Return to work
1330 Prepared demo kit 2 for shipping
1410 Drew explosives for demo. Prepared and set up demo
1530 Demo compete
1535 Helping other teams finish QC digs in TO10 bypass area

Supervisor's Signature Team Members:

Athey 

N/A

N/A

4/25/2002QC #3 Houseknecht 0600 On site safety brief and UXO training 
0630 Load truck anomaly reacquisition
0710 Transit to Sector P for anomaly reacquisition and QC digging
0730 Tailgate safety brief; Set up RTS on P30 to reacquire and dig Lot 1P1 
(P24)
0750 Completed Lot 1P1
0800 Moved to grid N25 to dig 7 anomalies
0815 Moved to Sector P to reacquire coordinates of two points in grid P09
0830 Moved to Sector M to reacquire coordinates of  one point in grid M39
0850 Set up on P15 to reacquire coordinates of one point in grid P15
0915 Set up on M52 to reacquire coordinates of one point in grid M43
1015 Break
1030 Return to N25 to continued digging anomalies
1210 Completeld digging anomalies in grid N25. COMPLETES THE WORK 
IN THE EASTERN BYPASS
1215-1245 Lunch
1245 Return to Foster Wheeler base to clean equipment and truck
1510 Transit to Sector N to reacquire points in Llot 5N(R)
1615 Completed Lot5N(R)
1630 Secure

Supervisor's Signature Team Members:

Ellington

Leshko 

N/A

DACA87-99-D-0010 C-3.574



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/2/2002Escort2 Taylor 0600 On site safety brief and UXO training
0630 Work prep
0730 Crew safety brief
0735 Control point inspection
0845 Received call from Corp of Engineers, forced to move from section E 
to section A
0935 Cecil visit ordered to stay south of Port-A-Potty Road for the day
1215 Lunch
1245 Lunch ended

Supervisor's Signature Team Members:

Cope

Campbell

Waker

5/6/2002QC #3 Houseknecht 0600 On site safety brief and UXO training 
0630 Load truck and Mule for 100% mapping
0710 Transit to Sector M for 100% mapping
0730 Tailgate safety brief
0800 Set up RTS on M64 to map grid M39
0831 Begin mapping grid M39 (Ellington/Wrage)
0926 Completed mapping grid M39
0930 Break
0950 Set up RTS on M67 to map grid M43
1033 Begin mapping grid M43 (Wrage/Houseknecht)
1114 Completed mapping grid M43
1130-1200 Lunch
1210 Return to base to retrieve chainsaw to cut trees in M39
1245 Attempted to cut trees in M39; chainsaw had the wrong blade on it. 
Moved to N31 to map grid N48
1430 Begin mapping grid N48 (Houseknecht/Ellington)
1527 Completed mapping grid N48
1600 Return to Foster Wheeler base
1630 Secure

Supervisor's Signature Team Members:

Ellington

Wrage

N/A

DACA87-99-D-0010 C-3.575



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/7/2002Escort2 Taylor 0600 On site safety brief and UXO training
0630 Equipment prep
0700 Surveyors return to Gadsden to correct data download
0810 Surveyors return to work site
0820 Begin work
0820 Equipment failure, awaiting call from Skipper office to correct failure
0845 Call received
0900 Back to work
1040 R03 complete moved to R02
1140 Lunch
1210 End lunch, continue R02
1540 End work, R02 1/2 complete, 6 irons set and 9 stakes set
1545 Confirmed with Skipper to work Friday
1546 Depart bypass

Supervisor's Signature Team Members:

Cope

Campbell

Waker

5/8/2002Escort2 Taylor 0600 On site safety brief and UXO training
0630 Equipment prep
0715 Arrived onsite
0716 Safety brief
0720 Continue R2
0920 Break
1120 R2 complete
1145 Lunch

Supervisor's Signature Team Members:

Cope

Campbell

Waker

5/9/2002Escort2 Taylor 0600 On site safety brief and UXO training
0630 Equipment prep
0730 Continued work on S01-surveyors brought a 4-wheeler today to increase 
productivity
1150 S01 complete
1200 Lunch
1230 Begin Q01
1410 Begin Q02
1430 Item found in Q02 (biological simulant aerosol can, blue with white 
markings)
1431 Called for guidance
1440 Instructed to evac
1445 Escort surveyors to Charlie EE/CA to retrieve equipment
1530 Return to office

Supervisor's Signature Team Members:

Cope

Campbell

Waker

DACA87-99-D-0010 C-3.576



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/9/2002Survey/Escort 1 Lister 0600 On site safety brief and UXO training
0715 Left compound for bypass
0730 Arrived and began work
1145 Completed bypass, moved to Charlie EE/CA at 12:30
1245 Began survey work in Charlie EE/CA
1545 Secured for the day and returned to the compound

Supervisor's Signature Team Members:

Cope

N/A

N/A

5/10/2002Escort2 Taylor 0600 On site safety brief and UXO training
0630 Arrived work site
0631 Began Q03
0920 Break/flat tire on fore runner
1030 Q03 complete
1035 Begin Q04
1100 Lunch
1330 Thunder delay
1410 Return to work
1600 End work

Supervisor's Signature Team Members:

Cope

Campbell

Waker

5/14/2002Survey Lister 0600 On site safety brief and UXO training
0645 Depart compound for bypass
0655 Arrive bypass, tailgate safety brief
0710 Start survey of bypass extension, have to traverse several points to 
collect data prior to stakeout
0830 Complete data collection and start stakeout
1200 - 1230 Lunch
1230 Resume stakeout
1550 Stop for the day, pack up for return to compound. Completed grids Q01 
to Q19
1605 Arrive compound offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.577



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/15/2002Survey Lister 0600 On site safety brief and UXO training
0645 Depart compound for fuel
0715 Arrive bypass, tailgate safety brief, setting up for stakeout of bypass 
extension
0730 Begin stakeout
1100 Complete sectors Q25 to Q50, break
1110 Steve Neill and Mick Doak came out to let us know how they wanted 
the stakes marked for the bypass extension
1120 Resume stakeout
1200 - 1230 Resume stakeout
1400 Completed Q20 to Q32. Returning to the compound to drop off Cope 
so he can make up maps
1415 Lister and Ellington returning to bypass to re-mark stakes
1550 Stop for the day, prepare for return to compound. Completed grids Q20 
to Q32
1600 Depart for compound
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Ellington

N/A

5/16/2002Survey/Escort 1 Lister 0600 On site safety brief and UXO training, truck checkout and load
0645 Depart compound for bypass
0700 Arrive bypass, tailgate safety brief
0715 Resume re-mark of stakes that was started yesterday
0830 Complete re-mark of stakes, start survey of bypass extension
1140 - 1210 Lunch
1210 Resume stakeout
1330 - 1340 Break
1340 Resume stakeout
1540 Complete for the day, loading gear for return to the compound. 
Completed all of Q sector and up to S09
1550 Depart bypass for compound
1600 Arrive compound, offload gear and complete paperwork
1630 Ops complete and all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.578



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/20/2002Surface Clearance 1 Schneider 0600 On site safety brief and UXO training
0630 Preparatory phase DO 10 40 acre extension surface sweep. Equipment 
loadout. SUXOS/QC brief
0900 Start Q01, Q02 and Q03
0933 Complete Q01, Q02 and Q03. 5 subsurface, 1 surface (nail) anomalies 
all in Q03
0934 Start Q04
1004 Complete Q04. 6 subsurface, 2 surface anomalies (1 brass, 1 bullet)
1005 Start Q05 and Q06
1018 Complete Q05 and Q06. 4 subsurface, 2 surface anomalies (2 brass)in 
Q05.
Q01 to Q06 mag and dig
1019 Break
1022 Head to new grids
1038 Picked up more line. Start Q20, Q21, Q22, Q23 and Q24
1210 Bring Ellington back to compound to shift to another team
1228 Break for lunch
1258 Restart work
1510 Complete Q20, Q22, Q23 and Q24. 140 Subsurface, 87 surface 
anomalies. Large tree across grid difficult to sweep
1511 Break
1525 Start to gridline Q26,Q27 and Q28
1551 Stop work. Head back to compound

Supervisor's Signature Team Members:

Ellington

O' Shaughnassey

Leak

5/20/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Equipment loadout
0700 Team brief  and equipment check out
0745 Departed compound for sector Q
0700 Arrive on site; tailgate safety brief
0715 Begin surface clearance operations in grid Q07
1005 Break
1130 - 1200 Lunch
1200 Continued surface clearance operations
1400 Break
1600 Secure surface clearance operations, return to FW base. Completed grids 
Q07 to Q19. Accumulated approximately 2 lbs of non OE scrap
1630 Secure for the day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.579



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/20/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0630 - 0650 Depart compound to check south barricade of bypass while Cope 
makes a few maps
0740 Depart compound for bypass
0750 Arrive bypass, tailgate safety brief
0800 Begin stakeout
1100 Called and told to bring in Cope at lunch, and to pick up Ellington and 
Wrage to work stakeout
1130 - 1200 Lunch
1200 Picking up Ty and Ron and begin stakeout
1545 Stop for the day, load gear
1555 Depart bypass
1605 Arrive compound, offload gear
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

5/21/2002Surface Clearance 1 Schneider 0600 On site safety brief and UXO training
0709 Start Q26, Q27 and Q28
0840 Break
0922 Complete  Q26, Q27 and Q28. Medium to heavy vegetation. Terrain 
slight slope. 60 mm parts, grenade parts and brass
0923 Start Q30, Q31 and Q32
1129 Complete  Q30, Q31 and Q32. Medium to heavy vegetation. Terrain 
slight slope. 60 mm parts, grenade parts and brass
1132 Start Q36, Q37, Q38
122 Stop work. O' Shaughnassey and Leak to combine with Sweep Team 2 
after lunch. Lunch
1253 Restart work with team 2
1356 Restart work on Q36, Q37 and Q38
1601 Complete Q36, Q37 and Q38. Medium vegetation, slight slope. NOTE: 
Q31, Q32, Q37 and Q38 many fallen trees

Supervisor's Signature Team Members:

O' Shaughnassey 

Leak

N/A

DACA87-99-D-0010 C-3.580



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/21/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Equipment loadout
0645 Departed compound for fuel then to sector Q
0715 Arrive on site; tailgate safety brief
0730 Begin surface clearance operations in grid Q25
0930 Break
1130 - 1200 Lunch, Completed Q25, Q29, Q34, Q35, Q40, Q41 and Q46
1400 Break
1520 Moved to Sector S
1530 Begin surface clearance on S01. (lots of brass and bullets in this grid)
1600 Completed Q44, Q45, Q49, Q50, Q51, Q39, and Q33 and Q01. Secure 
surface clearance operations, return to FW base. Removed approximately 45 
lbs. of non-OE scrap and approximately 5 lbs. of OE scrap (mortar fins, 37 
mm projectile and small arms)
1630 Secure for the day

Supervisor's Signature Team Members:

Whitley 

Leshko 

N/A

5/21/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart compound for bypass and check south barricade
0700 Barricade in place, notified Cecil. Tailgate safety brief
0720 Begin stakeout
0930 - 0940 Break
0940 Resume stakeout
1130 Having problem with Total Station battery, going to compound to put 
battery on charge. Picked up other Total Station to use
1200 - 1230 Lunch
1230 Resume stakeout in T sector
1400 - 1410 Break
1410 Resume stakeout
1545 Complete for today, packing up for return to compound
1555 Depart for compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Wrage

N/A

DACA87-99-D-0010 C-3.581



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/22/2002Surface Clearance 1 Schneider 0600 On site safety brief, UXO training and equipment loadout
0652 Fuel truck
0729 Start Q42 and Q43
0912 SUXOS Taylor on site to inspect 60 mm HE Mortar for demo
0938 Complete Q42 and Q43.  Q42 127 subsurface/ 115 surface anomalies. 
Q42 59 subsurface/ 71 surface anomalies
0951 Start Q47, Q48, Q52, Q53 and Q54
1148 Complete Q47, Q48, Q52, Q53 and Q54. Q47 141 Subsurface/ 83 
surface anomalies. Q52 96 subsurface / 24 surface anomalies. Q53 52 
subsurface / 7 surface anomalies
1152 Lunch
1222 Start Q55,Q56, Q57 and Q58
1319 Complete Q55, Q56, Q57 and Q58. Q55 36 subsurface / 10 surface 
anomalies. Q56 4 subsurface / 7 surface anomalies. Q57 3 subsurface /  0 
surface anomalies
1326 Head back to compound for demo operations

Supervisor's Signature Team Members:

O' Shaughnassey

Leak

N/A

5/22/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and transit to work site
0700 Tailgate safety brief
0710 Commence surface clearance operations in Sector S
0930 Break
1130 - 1200 Lunch
1200 Continue clearance operations in Sector S
1330 Break
1600 Secure surface clearance operations, completed 18 grids
1630 Secure for the day

Supervisor's Signature Team Members:

Whitley

Leshko

N/A

5/22/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart compound for bypass. Checked south barricade and notified 
Cecil, barricade in place
0700 Tailgate safety brief
0715 Begin survey in R sector
1145 - 1215 Lunch
1215 Assisting Dennis with a problem in Q sector
1300 Resume stakeout
1545 Stop for the day, load gear
1550 Depart for compound
1605 Arrive compound offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Wrage

N/A

DACA87-99-D-0010 C-3.582



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/23/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0700 Load vehicle and transit to work site
0730 Tailgate safety brief
0710 Commence surface clearance operations in Sector T
0930 Break
1130 - 1200 Lunch
1200 Continue clearance operations in Sector T
1330 Break
1600 Secure surface clearance operations. Complete 14 grids in Sector T 
(T01 to T14)
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Whitley

N/A

5/23/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0650 Depart for bypass
0700 Arrive bypass, checked south barricade and informed Cecil
0710 Tailgate safety brief, offload gear
0720 Begin stakeout in northern area of the bypass
0930 - 0940 Break
0940 Resume stakeout
1145 - 1215 Lunch
1215 Resume stakeout
1530 Stop for the day, load gear
1540 Depart bypass
1555 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Wrage

N/A

5/28/2002Surface Clearance 1 Schneider 0600 On site safety brief, UXO training and equipment loadout
0705 Head out to grids
0722 Start S08, S09, S10, S11 and S12
0934 Complete S08, S09, S10, S11 and S12. Subsurface anomalies 58, surface 
anomalies 30. Found 1 ea, 4" x 9" frag, 1 ea, slap flare, 2 ea, cans, brass
0936 Head to new to new grids
0940 Break
0955 Start.S24, S27, S28, S29 and S30. S27 and S28 not staked yet
1046 Found 60 mm HE Mortar intact with exception of fuze completely 
sheared off. S24 18 feet due North of stake S25.16
1101 Complete S24, S29 and S30
1108 Start S15 and S16
1119 SUXOS Taylor directed me to pick up 60 mm HE unfuzed Mortar and 
transport to T16 for demolition
1150 Complete S15 and S16. Frag and brass
1200 Switch over as Demo team

Supervisor's Signature Team Members:

O' Shaughnassey 

Wrage

N/A

DACA87-99-D-0010 C-3.583



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/28/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and transit to work site
0700 Tailgate safety brief
0710 Commence surface clearance operations in Sector T
0930 Break
1130 - 1200 Lunch
1200 Continue clearance operations in Sector T
1330 Break
1600 Secure surface clearance operations
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Harsh

N/A

5/28/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart compound for bypass
0700 Arrived bypass, checked south barricade, in place and informed Cecil. 
Tailgate safety brief
0730 Start stakeout
1130 - 1200 Lunch
1200 Dropped off Ellington with the demo team and picked up O' 
Shaughnassey. Returning to the compound to get new maps for S sector
1230 Returning to the bypass
1245 Arrive S sector and resume stakeout
1400 - 1410 Break
1410 Resume stakeout
1530 Stop for the day, load gear. Awaiting all clear from demo
1545 Depart bypass
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Ellington

N/A

DACA87-99-D-0010 C-3.584



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/29/2002Surface Clearance 1 Schneider 0600 On site safety brief, UXO training and equipment loadout
0700 Head to grids
0713 Surveyors in grid area, unable to sweep. Continue setup. Surveyors to 
leave within 45 min
0831 Start S58 and S59
0932 Complete S58 and S59
0934 Start S60 and S61
1036 Complete S60 and S61
1037 Start S62, S63 and S64
1135 Complete S62, S63 and S64
1136 Start S56 and S57
1148 Lunch
1218 Restart S56 and S57
1251 Complete S56 and S57
1252 Start S54 and S55
1344 Complete S54 and S55
1348 Move further North to start S65, S66 and S67
1427 Complete S65, S66 and S67
1428 Break
1440 Start S68, S69, S70, S71, S72, S73, S74, S75, S76 and S77
1530 Complete S68, S69, S70, S71, S72, S73, S74, S75, S76 and S77
1543 Stow equipment, Head back to compound

Supervisor's Signature Team Members:

Ellington

O' Shaughnassey 

N/A

5/29/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and transit to work site
0700 Tailgate safety brief
0710 Commence surface clearance operations in Sector T
0930 Break
1130 - 1200 Lunch
1200 Continue clearance operations in Sector T
1330 Break
1600 Secure surface clearance operations
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Harsh

N/A

DACA87-99-D-0010 C-3.585



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/29/2002Survey/Escort 1 Lister 0600 On site safety brief and UXO training
0645 Depart compound for the bypass
0700 Arrive bypass, checked south barricade and informed Cecil. Tailgate 
safety brief
0720 Begin stakeout
1115 - 1145 Lunch
1145 Resume stakeout
1540 Stop for the day, see Chris about a problem
1550 Depart bypass
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

5/30/2002Surface Clearance 1 Schneider 0600 On site safety brief and UXO training
0630 SUXOS brief, equipment loadout
0658 Head out to fuel vehicle
0736 Start R82, R83, R84 and R85
0830 Complete R82, R83, R84 and R85
0832 Start R79, R80 and R81
0934 Complete R79, R80 and R81
0935 Break
0950 Start R76, R77 and R78
1031 Complete R76, R77 and R78
1032 Start R73, R74 and R75
1102 Complete R73, R74 and R75
1114 Start R70, R71 and R72
1150 Complete R70, R71 and R72
1151 Lunch
1221 Off Lunch. Start R66, R67, R68 and R69
1313 Complete R66, R67, R68 and R69
1320 Drop Ellington off at compound
1334 Lightning in area, taking cover
1405 All clear
1414 Picked up Wrage. Headed to new grids same area
1426 Start R63, R64 and R65
1511 Head back to compound

Supervisor's Signature Team Members:

Ellington

O' Shaughnassey 

N/A

DACA87-99-D-0010 C-3.586



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/30/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and transit to work site
0700 Tailgate safety brief
0720 Commence surface clearance operations in Sector T
0930 Break
1050 Returned to the truck to take Cover from lightning
1130 - 1200 Lunch
1200 Received all clear to go back to work
1200 Continue clearance operations in Sector T
1304  Returned to the truck to take Cover from lightning
1404 Returned to work
1600 Secure surface clearance operations
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Harsh

N/A

5/30/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart for bypass
0700 Arrive bypass, checked south boundary and called Cecil
0715 Returning to compound to get map and talk with Cecil
0730 Off site for fuel
0750 Returned to bypass, tailgate safety brief
0800 Begin stakeout in T sector
0900 Complete work in T sector, moving to S sector
0915 Begin stakeout in S sector
1049 All radios call from Site Safety to return to truck due to lightning in the 
area
1202 Given all clear to start work, resume stakeout
1330 Stopped work due to lightning advisory
1350 Resume stakeout
1540 Stop for the day, load gear
1550 Depart for compound
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.587



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/3/2002Brush/Escort1 Zimmer 0600 On site safety brief and UXO training on cannon balls
0630 Meeting with DO 15 SUXOS
0800 Signed out gear
0930 Gave safety brief to brush crews
1015 Arrived on site Q07
1035 Started grids Q07 to Q19
1115 15 minute heat break
1215 15 minute heat break
1330 Lunch break
1400 Back to work
1600 Grid Q07 completed and Q08 to Q19 pending
1605 Return to completed
1630 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

6/3/2002Surface Clearance 1 Schneider 0600 On site safety brief and UXO training
0630 SUXOS brief, equipment loadout
0705 Start R63, R64 and R65
0803 Complete R63, R64 and R65
0804 Recalibrate whites. Too much interference
0814 Start R60, R61 and R62
0857 Complete R60, R61 and R62
0859 Start R57, R58 and R59
0928 Complete R57, R58 and R59
0929 Break
0944 Start R54, R55 and R56
1034 Complete R54, R55 and R56
1039 Head S grids
1056 Rage to bring metal scrap to scrap collection point
1108 Start S27
1231 Lunch
1301 Off Lunch
1331 Complete  S27
1332 Start S31, S32, S33, S34, S35 and S36
1443 Complete S31, S32, S33, S34, S35 and S36
1444 Break
1444 Surface Sweep 2 showed up to help
1457 Start S38, S39 and S42
1540 Complete S38, S39 and S42

Supervisor's Signature Team Members:

Ellington 

O' Shaughnassey 

Wrage

DACA87-99-D-0010 C-3.588



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/3/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and transit to work site
0700 Tailgate safety brief
0710 Commence surface clearance operations in Sector T
0930 Break
1130 - 1200 Lunch
1200 Continue clearance operations in Sector T
1330 Break
1407 Joined Surface Clearance Team 1 due to demo operations in grids T22 
and T23
1600 Secure surface clearance operations
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Harsh

N/A

6/3/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart compound for bypass and check of south barricade
0700 Arrive bypass, informed Cecil of barricade in place
0730 Begin stakeout of S sector
0930 Complete stakeout of S sector
0940 Moving to T sector
0955 Begin stakeout of T sector
1130 Complete stakeout of T sector, lunch
1200 Lunch complete, starting stakeout of W sector
1330 - 1340 Break
1340 Resume stakeout of W sector
1555 Stop for the day, load gear
1600 Depart bypass
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Houston

N/A

DACA87-99-D-0010 C-3.589



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/4/2002Brush/Escort1 Zimmer 0600 On site safety brief and UXO training
0630 Load vehicle and depart compound
0700 Arrived Q08
0705 Tailgate safety brief for 9 JCC employees
0715 Informed SUXOS that four JCC employees quit the night before. Brush 
2 will take two personnel and start clearing brush in Q20 until re-
enforcements arrive Wednesday
0725 Started work in Q08
0800 Water break
0845 Water break
0930 Water break
1000 Mick Doak QC got authority for JCC to use bob cat to help remove big 
logs and large piles of brush
1005 Water break
1030 Water break
1105 Water break
1110 Safety (Pat) conducted heat monitoring. Wet bulb at 82.9 heat index at 
112.6, temp at 92.1. Work rest regiment at 45/15
1145 Completed 7 grids Q08, Q09, Q10, Q12, Q15, Q18 and Q19
1200 Stop for lunch
1225 Nate Martin arrived on site to check wet bulb and temperature
1235 Lunch over back to work
1240 Load up equipment and move to next grids
1300 Arrived at grid Q25
1310 Put team on break to escort Chris of JCC to UXO gate to get equipment
1325 Returned to team. Started work again
1400 Lightning in area. 3-5 miles
1410 Lightning in area. 0-2 miles
1425 Return to compound
1450 Arrived compound
1500 Secured equipment
1505 7 Grids completed Q08, Q09, Q10, Q12, Q15, Q18 and Q19
1515 Turn in paper work
1530 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.590



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/4/2002Surface Clearance 1 Schneider 0600 On site safety brief, UXO training and equipment loadout
0700 Head to grids
0716 Start S28
0728 Schneider fell down steep slope in heavily wooded area with loose rocks. 
Punctured left elbow joint with penciled sized diameter stick approximately 
1/4 inch deep. Bruised right index finger, Scraped both forearms and slightly 
tweaked back. Schneider felt well enough to go back to work
0754 Complete S28
0742 Found 1 ea, 60 mm Mortar, Fuze sheared off
0755 Start S37
0830 Found 2 ea, 60 mm Mortars, Both have Fuzes sheared off
0841 Complete S37
0842 Start S40 and S41
0956 Found 3 ea, 60 mm Mortars. 1 in S40, 2 in S41. All have Fuzes sheared 
off. Found 1 ea, 60 mm partial body piece with HE
1038 Complete S40 and S41
1039 Break
1054 Head to new Grids
1112 Start W10, W11, W12, W13, W14, W15 and W16
1242 Complete W10, W11, W12, W13, W14, W15 and W16
1243 Lunch
1313 Off lunch. Start W17, W18, W19, W20, W21 and W22
1352 Complete W17, W18, W19, W20, W21 and W22
1352 Lightning in area, taking cover

Supervisor's Signature Team Members:

Ellington 

O' Shaughnassey 

Wrage

6/4/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and transit to work site
0700 Tailgate safety brief
0710 Commence surface clearance operations in Sector T
0930 Break
1145 Returned to  grids T17 and T20 to excavate 2.36" rockets
1130 - 1200 Lunch
1200 Continued excavating rockets in T17 and T20
1325 Completed excavating rockets. 13 rockets were uncovered to the 
fuze/warhead junction
1330 Break
1345 Begin rain delay
1600 Secure surface clearance operations
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Harsh

N/A

DACA87-99-D-0010 C-3.591



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/4/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart for bypass and check south barricade
0700 South barricade in place, notified SUXOS Dave
0730 Tailgate safety brief and stakeout of bypass
0845 Complete with two western most W sectors, moving to southern end of 
R sector
1130-1200 Lunch
1200 Resume stakeout of R area
1346 Called by Site Safety about lightning in the area and to take cover
1430 Day called due to weather, returning to compound
1445 Arrive compound, offload gear, complete paperwork
1500 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

6/5/2002Brush/Escort1 Zimmer 0600 On site safety brief and UXO training
0630 Load vehicle and depart compound
0700 Arrived T44.28
0705 Tailgate safety brief for 2 JCC employees
0715 Assigned personnel to Q28
0745 Start work in T44.28 stake
0830 Water break
0915 Water break
0950 Bobcat went to Summerall gate for repair of hydraulic hose
1000 Weed eater broke down
1005 Went to trailer for parts
1020 Team returned to work
1130 Lunch time
1150 Bobcat returned
1200 Lunch over
1205 Put team on break so I could escort JCC foreman to south Bypass to get 
gear from trailer to make repairs to weed eater
1215 Back to work in grids
1255 Water break
1300 Weed eater broke
1305 Went to trailer for parts
1320 Return to work
1400 Water break
1445 Water break
1500 Bobcat has flat tire
1545 Water break
1555 Lightning in area
1600 Arrived trailer and pulling it to be closer to working grids
1610 Depart area
1620 Arrived compound. Secured gear
1625 No grids completed. Worked on 16 grids T43 through T59
1630 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.592



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/5/2002Brush/Escort2 Bechtel 0600 On site safety brief and UXO training
0640 Departed for site
0705 Arrived at grid Q20
0930 Break
1200 Lunch
1230 Back to work
1400 Break
1605 Completed grid Q21, Q22, Q23, Q26, Q27, Q28, Q30, Q31, Q32, Q36, 
Q38 and Q42
1610 Returned to compound
0710 Gave tailgate safety brief
0720 Started work on grid Q20
0900 Break
1210 Lunch
1345 Lightning hold
1430 Day called, returned to base

Supervisor's Signature Team Members:

N/A

N/A

N/A

6/5/2002Surface Clearance 1 Schneider 0600 On site safety brief, UXO training, equipment loadout
0651 Head to Whiskey grids
0714 Pick up Surface Team 2 scrap
0718 Rolled up grid lines from yesterdays grids
0732 Start W01, W02 and W03
0808 Complete W01, W02 and W03
0809 Start W04, W05, W06, W07 and W08
0858 Complete W04, W05, W06, W07 and W08
0900 Head to scrap yard to offload
0942 Head to R Grids
0954 Start R01, R02, R03, R04, R05, R06, R07 and R08
1150 Complete R01, R02, R03, R04, R05, R06, R07 and R08
1151 Start R09, R10, R11 and R12
1200 Lunch
1230 Off lunch
1246 Dave Leshko has pain in left side below chest
1257 Reported to Safety. Dennis to bring Leshko back to compound
1304 Complete R09, R10, R11 and R12
1305 10 min break. Men very hot
1315 Start R13, R14, R15 and R16
1402 Complete R13, R14, R15 and R16
1403 Dennis Houseknecht Left for medical appointment
1404 Start R 17, R18 and R19
1446 Complete R17, R18 and R19
1447 Break
1502 Pick up new grid maps from Survey team two
1512 Move to Whiskey grids
1520 Start Whiskey grid lines from North end
1548 Head back to compound

Supervisor's Signature Team Members:

O' Shaughnassey

Wrage

N/A

DACA87-99-D-0010 C-3.593



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/5/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and transit to work site
0700 Tailgate safety brief
0710 Commence surface clearance operations in Sector S
0930 Break
1035 Joined Surface Clearance Team 1 in R01
1130 - 1200 Lunch 
1200 Continue clearance operations in Sector R
1240 David Leshko informed me of a pain on the left side of his abdomen 
and said he needed to sit down. I informed Site Safety via Demo 1 (Bill 
Bendel). I had Steve Harsh escort him to the truck and instructed him to turn 
on the air conditioner and observe him
1245 I decided to take Dave Leshko in and called TO 10 Safety and informed 
him
1250 Dropped off Dave Leshko with TO 10 Safety and advised him that he 
should be taken to the hospital
1330 Break
1600 Secure surface clearance operations
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Harsh

N/A

6/5/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart for bypass and check south barricade
0700 South barricade in place
0705 Tailgate safety brief, setting up for stakeout of R sector
0715 Begin stakeout of R sector
0830 Complete stakeout of R01 to R19. Moving to W sector
0840 Arrive W sector, setting up for stakeout of northern end
0850 Returning to compound to add missing points to data collector
0925 Returning to bypass
0940 Resume stakeout of W sector
1140 - 1210 Lunch
1210 Resume stakeout of W sector
1330 - 1345 Break
1345 Resume stakeout of W sector
1530 Complete stakeout of W sector, handed over our maps to Chris,(surface 
sweep). Loading up for return to compound
1540 Depart for compound
1555 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Ellington

N/A

DACA87-99-D-0010 C-3.594



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/6/2002Brush/Escort1 Zimmer 0600 On site safety brief and UXO training
0630 Load vehicle and equipment
0645 Depart to grid T53
0700 Arrived at utility trailer for Sub- contractor
0705 Tailgate safety briefing
0730 Started work in grid T53
0830 Bob cat had flat tire
0900 SUXOS Cecil said all
0910 Bob cat operational again
1130 Site QC said not to go into orange fence area were rocket city was until 
further investigation occurs
1145 SUXOS Cecil confirmed what Site QC had said earlier
1200 Chris (JCC) went to get fuel
1215 Lunch
1245 Lunch over
1400 Work rest regiment 45/15
1500 Talked with SUXOS Cecil and JCC Chris about production level. I told 
them if production did not pick up that the time line would elapse before 40 
areas are completed. They agreed and my proposal was accepted on how to 
get back on track. We should have 13-15 acres done by Friday
1540 Storm in area. Stopped work by Site Safety
1600 Loaded up gear and moved to trailer
1610 Arrived compound. Dropped off porta-john
1615 Secured gear
1620 Zero grids completed. Started clearing 20 grids (11.4 acres) in T area
1630 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

6/6/2002Brush/Escort2 Bechtel 0600 On site safety brief and UXO training
0645 Left compound
0700 Tailgate safety brief
0720 Arrived on site
0725 Started work on Q43
0945 Break
1205 Lunch
1430 Break
1545 Finished grids Q48, Q57, Q52, Q43, Q53, Q55, Q56 and Q58
1600 Return

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.595



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/6/2002Surface Clearance 1 Schneider 0600 On site safety brief and UXO training
0647 Fuel vehicle
0718 Combined with Surface Team two. Team Two will maintain records
1325 Chris Schneider, Tony O'Shaughnassey, and Ty Wrage all have pulled 
ticks from their bodies and were exposed to poison oak and ivy

Supervisor's Signature Team Members:

O' Shaughnassey 

N/A

N/A

6/6/2002Surface Clearance 2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and transit to work site
0700 Tailgate safety brief
0710 Commence surface clearance operations in Sector W
0930 Break
1130 - 1200 Lunch
1200 Continue clearance operations in Sector
1330 Break
1600 Secure surface clearance operations
1630 Secure for the day

Supervisor's Signature Team Members:

Harsh

N/A

N/A

6/6/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart for compound, check south barricade
0700 Arrive bypass, called to notify Cecil that barricade was in place
0710 Tailgate safety  brief, setting up for stakeout of R sector
0725 Begin stakeout of R sector
0940 - 0950 Break
0950 Resume stakeout of R sector
1140 - 1210 Lunch
1210 Resume stakeout
1400 - 1410 Break
1410 Resume stakeout
1500 Complete with stakeout of the bypass extension. Packing up to return 
to compound for survey data needed to replace stakes in the M1.01 parcel
1530 Returned to compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Ellington

N/A

DACA87-99-D-0010 C-3.596



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/7/2002Brush/Escort1 Zimmer 0600 On site safety brief
0615 Load vehicle and equipment
0630 Depart to grid T53
0645 Arrived at utility trailer for Sub-contractor
0650 Tailgate safety briefing
0715 Work started in grid T53 area
1000 I stressed concern to JCC that they will be close in getting their 
objective goal done by 1600 if they continue at this slow rate
1200 Lunch
1230 Lunch over
1430 Stopped crew and had translation to spanish of contract requirements
1500 Chris made one of the Mexicans a foreman
1555 John Zimmer FWENC UXO III removed two ticks off his body, both 
were pulled off and the heads were broken off in his body. One on his right 
back under the shoulder blades and the other under his right leg buttocks area
1600 Work stopped
1615 Arrived compound
1620 Secured equipment
1625 Completed 19 grids: T21, T24, T27, T28, T29, T30, T31, T32, T33, 
T34, T35, T36, T37, T38, T39, T40, T43 and T47
1630 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

6/10/2002Brush/Escort1 Zimmer 0600 On site safety brief
0620 Load vehicle and equipment
0635 Depart to grid S66
0645 Arrived at utility trailer for Sub- contractor
0650 Tail gate safety briefing
0655 Started in grid S66
0730 SUXOS Cecil arrived on site
0745 Cecil departed
1110 Safety called a 45 min work and 15 minute rest regiment
1200 Lunch break
1230 Lunch over
1235 Start work
1600 Stopped work
1615 Arrived compound
1620 Secured equipment
1625 Grids completed S52, S54, S55, S56, S57, S58, S59, S60, S61, S62, S63, 
S64, S65, S66, S67, S68, S69, S70, S71, S72, S73, S74, S75, S76 and S77
1630 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.597



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/10/2002Surface Clearance 1 Schneider 0600 On site safety brief
0630 SUXOS brief, equipment loadout
0711 Start Surface sweep T17
1030 Complete T17
1031 Prepare for demolition shots
1337 Demo complete on T17 and T16
1338 Lunch
1408 Off lunch. Prepare for demolition shots in M1.01 area
1500 Demo complete
1600 Return to compound

Supervisor's Signature Team Members:

O' Shaughnassey 

Harsh

Wrage

6/10/2002Surface Clearance 1 Schneider 0600 On site safety brief
0630 SUXOS brief, equipment loadout
0712 Start W29, W30 and W31
0743 Found  6 ea, 3" stokes mortars. One with fuze
0751 Complete W29, W30 and W31
0752 Start W25 and W27 fenced area
0847 Complete W25 and W27 fenced area. Sent Wrage to scrap yard with 4 
buckets of scrap
0903 Start R42, R43, R44, R45, R46, R47, R48, R49, R50, R51 and R52
1112 Complete R42, R43, R44, R45, R46, R47, R48, R49, R50, R51 and R52
1113 Start R30, R31, R32, R33, R35, R35, R36, R37, R38, R39, R40 and R41
1214 Complete R30, R31, R32, R35, R35, R36, R37, R38, R39, R40 and R41
1215 Start R20, R21, R22, R23, R24, R25, R26, R27, R28 and R29
1242 Lunch
1312 Off lunch
1442 Complete R20, R21, R22, R23, R24, R25, R26, R27, R28 and R29
1443 Move to T grids
1455 Start T20
1545 Stow gear, head Back to compound

Supervisor's Signature Team Members:

O' Shaughnassey 

Harsh

Wrage

DACA87-99-D-0010 C-3.598



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/11/2002Brush/Escort1 Zimmer 0600 On site safety brief
0620 Load vehicle and equipment
0630 Depart to grid T53
0640 Arrived at utility trailer for Sub-contractor
0650 Tail gate safety briefing
0655 Ready to work. John Zimmer and Paul Bechtel UXO IIIs
0715 JCC ready to start work in grid S43
1200 Lunch
1230 Lunch over
1330 Requested Cecil SUXOS come to our location and talk with JCC (Chris)
1340 Work rest regiment 50/50
1355 Heat index medium. Work rest regiment 45/15
1400 Team took their break
1405 TO 15 Safety (Pat) arrived on grid to spot check operations
1410 Cecil SUXOS wanted to talk with us on site and was unable to be there 
until later
1415 Work rest regiment 45/15
1445 Heat index high. 30/30 work regiment
1515 Team took break
1600 Cecil arrived. Talked with us and then JCC personnel (Chris) about 
coming in earlier and not leaving grid until 1600 and then pack up gear and be 
out of the Bypass area no later than 1630. Also said for us to add 1/2 hour to 
our time to accommodate our extra hours
1610 Work stopped
1615 Cecil talked to us and Chris (JCC)
1630 Arrived compound
1635 Secured gear
1640 Grids completed Q11, Q13, Q14, Q16, Q17, Q37, Q47, S43, S44, S45, 
S46, S47, S48, S49, S50 and S51
1645 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.599



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/12/2002Brush/Escort1 Zimmer 0545 John Zimmer and Paul Bechtel loaded equipment and ice
0555 Departed to Summerall gate for morning safety brief with JCC 
Environmental given by TO-10 Safety Pat Several
0605 Five of JCC personnel arrived late to briefing
0600 On site safety brief
0620 Ready for work
0625 Transported JCC personnel to grid S39 to start work
0635 Work started in grid. Both teams combined (as requested by Chris 
Ollier) forces to complete this section of map (6.9 acres)
0635 Spot checked PPE and safety equipment usage and all within standards
0725 Water break
0745 Team returned to work
0900 Water break
0915 SUXOS Cecil arrived on grid
0920 Started work
1015 Break
1035 Back to work
1050 Wet bulb at 80. Start monitoring at break
1100 Started monitoring of personnel for temperature and hydration
1155 Lunch
1225 Lunch break over
1245 Brush team returning to work
1350 Break. Checked temperatures of all personnel. Highest temperature was 
98.2
1415 Back to work
1450 Break. Monitoring personnel
1515 Back to work
1605 Stop work. Monitoring personnel
1615 Depart bypass
1630 Arrive compound
1635 Secure gear and turn in paper work
1640 17 grids completed: S17, S22, S23, S24, S25, S26, S27, S28, S29, S30, 
S31, S32, S33, S34, S35, S36, S37, S38, S39, S40, S41 and S42
1645 End of work day

Supervisor's Signature Team Members:

Bechtel

N/A

N/A

DACA87-99-D-0010 C-3.600



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/12/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0620 Begin equipment check out
0715 Assemble at the main office for work brief and Initial QC inspection
0910 Set up gear in test grid for dry run. Experienced equipment problem with 
the Ipaq not communicating with the lap top computer. Problem solved by 
Dave Leshko by changing the IP address in the Ipac. Did some work on the 
EM-61 backpack
1135 Arrived on sight in Sector T
1135 - 1205 Lunch
1205 Set up grids T99, T98 and T97
1401 Begin mapping grids T99, T98 and T97
1410 Completed mapping grids T99, T98 and T97
1420 Took personnel temperatures; all personnel within normal limits
1430 Break
1440 Set up grids T93 to T96
1527 Begin mapping grids T93 to T96
1600 Completed mapping grids T93 to T96
1600 Knock off work, break down equivalent and return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Metzler

Leshko

N/A

6/12/2002Surface Clearance 1 Schneider 0600 On site safety brief, UXO training and equipment loadout
0712 Start T14
0903 Complete T14
0904 Prepare demolition site on T17 for today's demolition. Start T20
1002 Send Harsh to get more sand bags, demo package, paint, sandbags
1042 Harsh back
1220 Lunch
1250 Off lunch. Head out to draw explosives. Starting demolition operations

Supervisor's Signature Team Members:

O' Shaughnassey 

Harsh

Wrage

DACA87-99-D-0010 C-3.601



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/13/2002Brush/Escort1 and 2 Bechtel 0500 On site safety brief
0507 Ready for work
0515 Arrived on site
0525 Crew started work on equipment
0540 Crew started grid S18
0645 Water break
0805 Water break
0900 Finished grids S20, S19, S18, S17, S16, S15, S14, S13, S12, S11, S10, 
S09, S08, S07, S06, S05, S04, S03, S02 and S01 .Moved to area W63
0915 Started grid, W63
1000 Break
1105 Water break
1200 Lunch
1240 Back to work
1350 Break
1500 Completed grids W23, W28, W46, W47, W48, W49, W50, W51, 
W52, W53, W54, W55, W56, W57, W58, W59, W60, W61, W62 and W63
1505 Returned to base

Supervisor's Signature Team Members:

N/A

N/A

N/A

6/13/2002Mapping #3 Houseknecht 0500 On site safety brief
0530 Begin equipment load out
0640 Depart compound for the 40 acre extension
0550 Arrive on sight in Sector T
0600 Tailgate safety brief
0610 Set up grids T31 to T33
0655 Begin mapping grids T31 to T33
0707 Completed mapping grids T31 to T33
0735 Moved to Sector S. Awaiting map of southern S sector
0830 Break
1025 Received map
1030 - 1130 Lunch
1130 Continue work
1135 Set up grids S24, S29 and S30. Experiencing some problems  with 
transmitter placement
1240 Begin mapping grids S24, S29 and S30
1319 Completed mapping grids S24, S29 and S30
1330 Break
1415 Transit back to compound to learn how to print maps and stow gear
1530 Secure for the day

Supervisor's Signature Team Members:

Metzler

Leshko

N/A

DACA87-99-D-0010 C-3.602



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/13/2002Surface Clearance 1 Schneider 0600 On site safety brief, UXO training and equipment loadout
0716 Start T23
0827 Complete T23
0835 Start T26
0917 Safety and PESM stop by
0942 Complete T26
0944 Break
0959 Preparing area for approximately 15 demolition shots 
1109 Fuel Demo truck and work truck
1200 Lunch
1230 Off lunch. Shifting to demolition operations

Supervisor's Signature Team Members:

O' Shaughnassey 

Wrage

N/A

6/14/2002Brush/Escort1 and 2 Zimmer 0500 On site safety brief
0530 Ready for work
0650 Rainfall started
0700 JCC called the day because of rain
0730 Arrived compound, secured gear
0745 No grids were completed today
0800 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

6/17/2002Brush/Escort1 Zimmer 0500 Only one Escort available for JCC this morning. Now we must work 
together today instead of splitting up into two teams originally planned.
0505 Load vehicle and equipment.
0510 Waiting on two JCC personnel.
0500 On site safety brief
0530 Called Cecil SUXOS told him we are starting in "R" area
0525 Ready for work
0545 Started work in R01
1230 Lunch
1300 Back to work
1515 Stop work
1525 Depart grids
1540 Grids completed R01, R02, R03, R04, R05, R06, R08, R09, R10, R12, 
R13 and R14
1545 Secured gear
1600 End of work day

Supervisor's Signature Team Members:

Bechtel

N/A

N/A

DACA87-99-D-0010 C-3.603



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/17/2002Mapping #1 Soth 0500 On site safety brief and UXO training
0530 Loaded gear
0600 Departed for bypass
0730 Started mapping grids T34 to T36
0930 Started mapping grids T37 to T39
1145 Lunch
1215 Moving to whiskey area
1245 Beginning setup on W60 to W63
1430 Completed grids
1440 Load up gear
1455 Depart for office
1530 End of day

Supervisor's Signature Team Members:

Leshko

Metzler

N/A

6/18/2002Brush/Escort1 Zimmer 0445 Load vehicle and equipment
0500 On site safety brief by DO-10 Safety (Pat Saveall)
0505 Tail gate safety brief completed
0510 Ready for work with 13 ea JCC Environmental
0515 Arrived at 'W' area
0700 W01 to W21 completed. Grids W23, W24 and W25 are inside the 
orange fence at Rocket City and Steve Neil said we will have UXO tech's clear 
those because of hazardous items still in grid
0710 Started clearing W22
1030 'W' area completed
1045 Arrived  Q41 grids
1055 Bobcat has a flat tire
1200 Lunch
1205 Bobcat tire fixed
1230 Lunch over. Brush 2 is in Q area. Brush 1 went with bobcat to R area
1505 Stop work. Load equipment
1515 Depart grids
1525 Arrived compound
1530 Secured gear
1535 60 Grids completed. W01 through W22. W26 to W63
1555 End of work day

Supervisor's Signature Team Members:

Bechtel

N/A

N/A

DACA87-99-D-0010 C-3.604



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/18/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0600 Departed for W59
0620 Arrived at w59 area
0625 Tailgate safety brief
0630 Setting up for mapping W55 to W59
0705 Completed setup
0710 Static testing
0720 Completed static testing
0725 Commenced mapping
0830 Completed mapping
0840 Break
0855 Continued work
0925 Setting up W47 to W54 for mapping
1035 Completed setup
1045 Commenced mapping
1230 Completed mapping
1330 Lunch
1400 Completed logs, data processing and gear maintenance
1440 Departed for FW
1500 Arrived at FW compound
1530 Secured for day

Supervisor's Signature Team Members:

Leshko  

Metzler 

N/A

6/18/2002Surface Clearance 1 Schneider 0500 On site safety brief, UXO training and equipment loadout
0600 Head to grids and set south road block
0632 Start brush cut T12, T13, T14,T15, T16, T17, T18, T20, T21, T22, 
T23, T24, T25 and T27
1009 O' Shaughnassey on team
1030 Break
1214 Lunch
1255 Off lunch, restart work
1350 Break
1500 All grids 85% complete. Large downed trees and some cut brush need to 
be removed
1504 Head back to compound

Supervisor's Signature Team Members:

Harsh

Houston

N/A

DACA87-99-D-0010 C-3.605



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/18/2002Survey/Escort 1 Lister 0600 On site safety brief, UXO training, truck checkout and load. Obtaining 
maps and dig sheets for reacquire in T sector
0700 Depart for bypass
0715 Arrive bypass, tailgate safety brief
0730 Begin reacquire/training on Vulcan
1030 Not able to get Vulcan to work, called Demo Bill for some help
1130 - 1200 Lunch
1200 Bill working with us to get Vulcan working
1300 Vulcan working, moving to grid T93
1330 Not able to get Vulcan to work. Talked with Cecil about using robotic 
total station. He said talk to Greg
1455 Stopping for the day, loading gear
1505 Depart for compound
1515 Arrive compound, offload gear complete paperwork
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

6/19/2002Brush/Escort1 Zimmer 0445 Load equipment
0500 On site safety brief and UXO training
0515 Ready for work
0525 Arrived Q45 grids
0730 Brush 1 went to R26 to start cutting with two personnel
0800 Brush two completed Q area. Moving to R area
0830 Personnel ready for work in R grids
1200 Lunch
1230 Back to work
1510 Stopped work. Load equipment and depart area
1520 Arrived compound
1525 Secured gear
1540  21 Grids completed: Q25, Q29, Q33, Q34, Q35, Q39, Q40, Q41, Q44, 
Q45, Q46, Q49, Q50, Q51, R07, R11, R15, R16,R17, R18 and R19
1545 End of work day

Supervisor's Signature Team Members:

Bechtel

N/A

N/A

DACA87-99-D-0010 C-3.606



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/19/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0530 Team leader meeting
0540 Loadout constellation equipment
0605 Departed for W grids in bypass
0630 Arrived at W23
0635 Tailgate safety brief
0645 Setting up W23 to W25 for mapping
0745 Setup complete
0750 Static testing
0800 Completed static testing
0807 Commenced mapping W23 to W25
0845 PC battery died
0857 Started W23 to W25a file with fresh battery
0912 Completed mapping W23 to W25a
0930 Setting up W26 toW31
1045 PC battery died during setup
1110 Cecil brought out a fresh battery from shop
1130 Completed setup
1140 Commenced mapping W26 to W31
1240 Computer stopped, so file W26 to W31a was started
1250 Continued mapping
1300 Completed W26 to W31a
1335 Lunch
1405 Prepped equipment and did recon of grids for 6/20
1445 Departed for FW
1505 Arrived at FW compound
1530 Secured for day

Supervisor's Signature Team Members:

Leshko

Metzler 

N/A

6/19/2002Mapping #3 Tibbits 0500 On site safety brief and UXO training 
0530 Loaded gear
0550 Departed for field 
0620 Arrived at site
0700 Began mapping
0830 Finished mapping 
0850 Moved to next grid
0930 Began mapping 
1100 Finished mapping 
1120 Moved to next grid
1145 Lunch
1215 Setup grid
1230 Began mapping 
1410 Finished mapping 
1430 Depart for next grid
1450 Dropped off gear
1500 Depart for office
1530 End of day

Supervisor's Signature Team Members:

Gentry

Lewis

Whitley

DACA87-99-D-0010 C-3.607



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/19/2002Surface Clearance 1 Schneider 0500 On site safety brief and UXO training
0630 SUXOS brief. Equipment loadout
0646 Finish up T23, T20 and T17 brush clearing
0846 Complete T23, T20 and T17 brush clearing. Large downed trees are all 
that remain
0847 Head to repair control point Iron Mountain Road West side North of 
Porta Potty Rd
0946 Start brush clear M101 grids E59 and E58
1200 Lunch
1230 Off lunch
1420 O' Shaughnassey on team
1502 Complete brush cut E59 and E58
1503 Head to compound

Supervisor's Signature Team Members:

Harsh

Houston

N/A

6/19/2002Survey/Escort 1 Lister 0500 On site safety brief, UXO training, truck checkout and load
0545 Depart for bypass
0550 Arrive bypass, tailgate safety brief
0600 Begin checkout of Vulcan
0715 Checkout good, returning to do reacquire in T9394
0725 Start reacquire
0820 Called QC 1 to get a prepratory inspection, he had some things to wrap 
up and would be here soon
0845 Mick showed up and conducted prepratory inspection
0900 Resume work
1045 Completed reacquire of grids T93 to T99. Packing up for return to 
compound and obtain more grids
1100 - 1130 Lunch
1130 Having server problems with the computer, moving to main office to 
use computer
1200 Returning to bypass with all necessary maps and dig sheets
1215 Resume reacquire
1455 Complete for the day, loading gear
1455 Depart for compound
1505 Arrive compound, offload gear, complete paperwork
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.608



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/20/2002Brush/Escort1 Zimmer 0445 Load equipment
0500 On site safety brief and UXO training
0515 Ready for work: 13 ea JCC personnel, 1 ea UXO III and 1 ea UXO II
0525 Arrived R36 grids
1200 Lunch
1230 Lunch over
1400 Wet bulb start monitoring. All personnel within normal body 
temperature
1500 Demo in W section. Iron Mountain Road blocked off
1530 Depart area
1540 Arrive compound. Secured equipment
1545 21 grids completed: R20 to R40
1600 End of work day
1515 Stop work

Supervisor's Signature Team Members:

Whitley

N/A

N/A

6/20/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0530 Team leaders meeting
0535 Loadout constellation equipment
0550 Departed for bypass
0605 Arrived at W32
0610 Tailgate safety brief
0615 Setting up W32 to W34
0650 Setup complete
0651 Static testing
0658 Completed static testing
0703 Commenced mapping W32 to W34
0715 PC battery died
0730 Restarted mapping W32 to W34a
0820 Completed W32 to W34a
0850 Departed for W20
0900 Arrived and commenced setup of W20 to W22
1002 Commenced mapping W20 to W22
1028 Completed W20 to W22
1100 Lunch
1130 Setting up W13 to W14 for mapping
1232 Commenced mapping W13 to W14
1312 Completed W13 to W14
1335 Commenced setting up W09 to W12
1345 Went to a 75/15 work rest regiment
1412 Commenced mapping W09 to W12
1432 Completed W09 to W12
1455 Departed for FW
1510 Arrived at FW
1530 Secured for weekend

Supervisor's Signature Team Members:

Leshko 

Metzler 

N/A

DACA87-99-D-0010 C-3.609



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/20/2002Mapping #3 Crozier 0500 On site safety brief and UXO training 
0530 Loadout
0550 Depart for field
0630 Arrive at grid
0700 Started mapping 
0820 Finished
0845 Moved to next grid
0945 Started mapping 
1100 Finished
1120 Moved to next grid
1145 Lunch
1215 Setup grid
1240 Started mapping 
1400 Finished
1420 Departed for next grid
1445 Dropped gear
1450 Departed for office
1530 End of day

Supervisor's Signature Team Members:

Gentry

Lewis

N/A

6/20/2002Surface Clearance 1 Schneider 0500 On site safety brief and UXO training
0530 Equipment loadout
0600 Prepratory/ SUXOS briefing
0638 Test/calibrate locators. Vallons will not null out even with new batteries. 
Obtaining new vallons. Also fueling vehicles
0738 Have to swap out vehicles with demolition team. Also meeting QC at 
test grid verify vallons and process
0815 Head to grids
0832 Start grid S31, S32 and S33
1029 Vallons connector broke. Hampton to swap out probe head with new 
connector
1044 Found two 60 mm Mortars. Fired, Possible HE, fuze sheared off
1107 Hampton back
1208 Lunch
1238 Off lunch. Restart work
1452 Stop work head back to compound

Supervisor's Signature Team Members:

Harsh

Houston

O' Shaughnassey 

DACA87-99-D-0010 C-3.610



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/20/2002Survey/Escort 1 Lister 0500 On site safety brief and UXO training, truck checkout and load
0545 Delay in getting dig sheets and maps. Waiting for information from 
Denver regarding what hits are to be required
0730 Departing compound for W sector
0740 Arrive W sector, tailgate safety brief.
0750 Begin reacquire
0800 Having difficulty with Vulcan transmitters, Ipaq is not picking up both 
transmitters at the same time. Moving to the T sector to try the Vulcan on 
level ground
0815 Set up Vulcan to reacquire grids T3132. The Vulcan seems to be working 
as long as you do not go too far into the trees
1100 - 1130 Lunch
1130 Moving to W sector
1140 Reacquiring W616263
1200 Having trouble with system
1400 Complete W616263. Packing up for return to compound
1415 Departing for compound
1425 Arrive compound, offload gear, complete paperwork. Talked with Steve 
Neill about problems with Vulcan
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

6/21/2002Brush/Escort1 Zimmer 0450 Load vehicle
0500 On site safety brief and UXO training
0515 Ready for work
0530 Start work in grid R41
1130 Lunch
1200 Back to work
1510 Work stopped
1530 Load gear and depart area
1540 Arrived compound
1545 Secured gear
1550 44 Grids completed R41 through R85. R section completed
1600 End of work day

Supervisor's Signature Team Members:

Whitley

N/A

N/A

DACA87-99-D-0010 C-3.611



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/24/2002Brush/Escort1 Zimmer 0450 Load vehicle
0500 On site safety brief and UXO training
0510 Tail gate safety brief
0515 Ready for work
0530 Start work in grid T14
1115 Light rain
1120 Wet bulb indicates 45/15 work regiment
1200 No restrictions. WGB normal
1205 Lunch
1235 Back to work
1500 Stop work
1520 Depart area
1530 Arrived compound
1535 Secured gear
1540 Grids completed T01 through T11
1600 End of duty day

Supervisor's Signature Team Members:

N/A

N/A

N/A

6/24/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0525 Team leaders meeting
0600 Preliminary brief by Cecil and QC for 40 acre extension mapping with 
vulcan 4 transmitter
0700 Steve, site SUXOS attempted to install a chip for our EM-61 backpack, 
but had the wrong one so we assisted the constellation team by bringing out 
fresh batteries
0930 Departed for S grids to help intrusive team 1 with mag and dig
0950 Arrived at S grids  and assisted  intrusive team 1
1145 Lunch
1215 Departed for FW
1240 Arrived at FW compound
1315 Commenced setting up 200' x 100' test grid area to map
1426 Commenced mapping test grid 1
1515 Completed mapping
1545 Arrived back in FW compound
1600 Departed for day

Supervisor's Signature Team Members:

Ellington

Whitley

N/A

DACA87-99-D-0010 C-3.612



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/24/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Begin equipment load out
0540 Depart compound for the 40 acre extension
0600 Arrive on sight in Sector W
0610 Tailgate safety brief
0635 Set up grids W35 to W37. Experienced equipment problems with the 
computer not receiving data. Changed PCE battery. PCE batteries have not 
been charging or holding a charge. Awaiting replacement batteries from 
Mapping Team 2
0820 Received batteries from Mapping Team 2
0826 Begin mapping grids W35 to W37
0841 PCE battery died (3rd one), replaced battery, started new file; 
"W35toW37a"
0950 Break
1030 - 1100 Lunch
1130 Set up and mapped grids W38 to W42. EM-61 battery low voltage; 
stopped mapping to change battery. Created new file: "W38toW42a"
1330 Break
1500 Knock off work, break down equipment and return to compound
1530 Secure for the day

Supervisor's Signature Team Members:

Ellington

Whitley

N/A

6/24/2002Surface Clearance 1 Schneider 0500 On site safety brief and UXO training, equipment loadout
0605 Start intrusive S31, S32 and S33
0751 Found 60 mm Mortar, fired, fuze sheared off
0840 Break
1051 Complete S33
1052 Start S32
1200 Lunch
1230 Off lunch
1351 Found 60 mm Mortar, fired, fuzed sheared off
1356 Break
1550 Stop work. Head back to compound

Supervisor's Signature Team Members:

Harsh

Houston

N/A

DACA87-99-D-0010 C-3.613



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/25/2002Brush/Escort1 Zimmer 0445 Load equipment
0500 On site safety brief and UXO training
0510 Tail gate safety briefing
0515 Ready for work
0525 Three members arrived late. Safety gave briefing
0545 Start work
0600 Lightning in area stop work
0615 Lightning gone return to work
0645 Lightning in area stop work
0730 Lightning gone return to work
1200 Lunch
1215 Back to work
1240 Lightning in area stop work
1410 Stop work due to weather
1415 Departed area
1430 Arrived compound
1435 Secured gear
1440 Grids completed T65 through T99
1530 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

6/25/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0520 FW SUXOS brief to crew
0540 Team leaders meeting
0545 Loadout intrusive equipment
0600 Departed for S33 grid to work for Intrusive team 1
0620 Arrived at S33
1020 Departed for FW
1035 Loadout vulcan 4 transmitter equipment
1050 Departed for R grids on bypass
1110 Arrived at grid R84
1120 Recon of northern R grids to map
1145 Lunch
1215 Setting up R75, R77 and R78 for mapping
1300 Safety stopped work due to t-storms and lightning
1420 Safety called all back to shop from field
1440 Departed for FW
1455 Arrived at FW
1530 Secured for the day

Supervisor's Signature Team Members:

Ellington

Whitley

N/A

DACA87-99-D-0010 C-3.614



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/25/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Begin equipment load out
0605 Depart compound for the 40 acre extension
0620 Arrive on sight in Sector W
0625 Tailgate safety brief
0645 Lightning in the area, took cover inside truck
0730 Return to work
0745 Set up and mapped grids W43-W46
0930 BreaK
0945 Moved to test grid
1030 - 1100 Lunch
1100 Continue work, set up and mapped test grid
1238 Lightning in area, returned to truck
1410 Returned to base due to lightning
1330 Break
1500 Knock off work, break down equipment and return to compound
1530 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Metzler

N/A

6/25/2002Surface Clearance 1 Schneider 0500 On site safety brief, UXO training, loadout
0603 Lightning in area, taking cover
0613 All clear
0615 Start S32
0629 Mapping 2 assisting in intrusive operations
0639 Lightning in area, taking cover
0729 All clear
0751 Found 60 mm Mortar, fired, intact, with Fuze
0917 Break
1004 Mapping 2 departed
1054 Departed S32 for Q01
1108 Arrive Q01
1109 Start Q01, Q02, Q03 and Q04
1121 Lunch
1151 Off lunch
1231 Complete Q01, Q02, Q03 and Q04
1243 Lightning in area, taking cover
1415 Secure for the day

Supervisor's Signature Team Members:

Houston

N/A

N/A

DACA87-99-D-0010 C-3.615



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/25/2002Survey/Escort 1 Lister 0500 On site safety brief, UXO training, truck checkout and load
0545 Lightning within 3-8 miles
0600 Lightning advisory lifted, depart for bypass
0610 Arrived bypass, tailgate safety brief
0620 Setting up for reacquire inT3132
0640 Lightning within 3-8 miles
0730 Lightning advisory lifted, resuming reacquire
0810 Not able to get the Vulcan to start up. Talked with Cecil and he told us 
to talk to Steve about using the Robotic Total Station. Returning to compound
0825 In compound and Steve said to try the Robotic Total Station and to 
take along the GTS-4B also
0840 Returning to bypass
0900 Setting up  RTS on grid T3132
0915 RTS working
1030 Complete grid T3132, returning to compound to reload card
1045 In compound, loading card and data collector, just in case we need it. 
Lunch
1115 Returning to the bypass
1130 Resume reacquire
1235 Stopped work because of lightning advisory
1330 Returning to compound to load more data onto the card for tomorrow
1409 Day called due to weather. Offloading gear
1430 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

6/26/2002Brush/Escort1 Zimmer 0445 Load vehicle and equipment
0500 On site safety brief, UXO training and tail gate safety briefing
0510 Depart to grid T60
0515 Arrived at utility trailer for Subcontractor
0520 Started work in T60 area
0750 Work stopped. Contract finished
0800 Gear secured. Depart area
0815 Arrived compound
0820 22 Grids completed T41, T42, T44, T45, T46. T48 to T64
0825 Reassigned to reacquire team
0830 End of contract

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.616



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/26/2002FWINTR1 Schneider 0500 On site safety brief and UXO training
0530 SUXOS brief, equipment loadout
0600 Setting road blocks
0646 Road blocks set. Assist in demolition operations
0846 Removed road blocks
0912 Start intrusive Q05 and Q06
1009 Complete Q05 and Q06
1019 Start Q16, Q17, Q18 and Q19
1142 Complete Q16, Q17, Q18 and Q19
1148 Lunch
1218 Off lunch. Move to Sierra grids
1233 Start S32
1310 Lightning in area, taking cover
1351 All clear
1401 Lightning in area, taking cover
1450 Change security gate locks. Head back to compound

Supervisor's Signature Team Members:

Houston

N/A

N/A

DACA87-99-D-0010 C-3.617



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/26/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0520 Team leader meeting
0525 Loadout vulcan 4 transmitter equipment
0530 Dave Leshko slipped on mule trailer tailgate while loading Vulcan 4 
transmitter equipment and fell down. He has some right wrist swelling and 
right knee abrasion with some swelling and he said that he feels a little strain 
in his right lower back
0555 Reported fall to site safety officer, Nate Martin and completed a Hazard 
report and suggestion form for him
0610 Departed FW for bypass grid W56
0630 Arrived at W56
0635 Tailgate safety brief
0645 Commenced setting up for re-mapping of W55, W56, and 40 feet of 
W53 and W54
0745 Setup complete
0750 Static testing
0800 Completed static testing
0805 Commenced re-mapping
0853 Completed mapping
0915 Cecil picked up re-mapped data and took to shop for processing
0925 Departed for grid T01
0935 Arrived at T01
0940 Setting up for mapping
1055 Setup complete
1108 Commenced mapping grids T01toT05
1245 Completed mapping
1245 Lunch
1315 Moving to grids T06, T07 and T08
1330 Lightning in area, so took cover in truck
1435 Packed up equipment
1445 Departed for FW
1500 Arrived at FW compound
1530 Secured for day

Supervisor's Signature Team Members:

Leshko 

Whitley

N/A

DACA87-99-D-0010 C-3.618



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/26/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Assigned to relocate the test grid. Begin equipment load out
0540 Depart compound for the gas station
0600 Depart gas station for test grid
0630 Arrive at the test grid
0640 Tailgate safety brief
0830 Break
1100 Lunch
1130 Continue work
1310 Took cover inside vehicle due to electrical storms in the vicinity
1349 Back to work
1410 Took cover inside vehicle due to electrical storms in the vicinity
1500 Knock off work, break down equipment and return to compound. 
Removed 29/35 items from test grid
1530 Secure for the day

Supervisor's Signature Team Members:

Ellington

Metzler 

N/A

6/26/2002Survey/Escort 1 Lister 0500 On site safety brief, UXO training, truck checkout and load
0530 Depart for bypass
0540 Arrive bypass, tailgate safety brief
0550 Setting up RTS to reacquire grid T38
0600 Begin reacquire
0715 Complete reacquire of T38. Returning to compound because Rob has an 
appointment
0730 Working with Dennis removing anomalies from the old EM-61 test grid
0915 Returning to the compound to hook up with Bill and Rob for Vulcan 
training
0925 In compound, picked up John Zimmer and Mike (Mr. Vulcan) and 
returning to bypass for OJT on the Vulcan
1140 Not able to get the Vulcan to work. Everyone breaking for lunch
1210 Resume work with Vulcan
1307 Stopping work due to lightning advisory
1445 Still in lightning advisory, returning to compound
1455 Arrive compound, offload gear, complete paperwork
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.619



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/27/2002FWINTR1 Schneider 0500 On site safety brief and UXO training
0530 SUXOS brief, equipment loadout, timesheets/per diem
0613 Start intrusive Q13, Q14 and Q15
0726 Stop work on Q13, Q14 and Q15
0729 Head to S32
0738 Start intrusive on S32
0940 Break
1214 Lunch
1244 Off lunch
1445 Stop work on grid. Head to scrap yard to turn in metal scrap
1505 Head back to compound

Supervisor's Signature Team Members:

Houston

N/A

N/A

6/27/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0525 Team leaders meeting
0535 Loadout vulcan 4 transmitter equipment
0610 Departed FW
0635 Arrived at bypass grid T15
0640 Tailgate safety brief
0645 Recon of T grids to map
0715 Commenced setting up T15, T16, T18 and T19 for mapping
0810 Completed setup
0812 Static testing
0820 Completed static testing
0824 Commenced mapping
1021 Completed mapping T15, T16, T18 and T19
1035 Moving to grid T17
1055 Setting up T17 for mapping
1155 Setup complete
1204 Commenced mapping T17
1242 Completed mapping T17
1300 Setting up T20 and T21 for mapping
1400 Setup complete
1407 Commenced mapping
1450 Dave Leshko slipped on some sticks and fell down in ditch alongside 
road.  He appeared to be unharmed and continued walking backpack
1508 Completed mapping T20 and T21
1530 Departed for FW
1545 Arrived at FW compound
1600 Secured for weekend

Supervisor's Signature Team Members:

Leshko 

Whitley

N/A

DACA87-99-D-0010 C-3.620



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

6/27/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Begin equipment load out
0530 Complete and submit time sheets and expense reports
0605 Depart compound for the test grid
0615 Arrive at test grid
0620 Tailgate safety brief
0655 Completed removing inert ordnance from test grid. Begin backfilling 
holes and back blading terrain
0720 Completed back filling/back blading test grid. Returned to compound to 
load mapping gear
0830 Break
0845 Tasked with clearing test grid and planting 2 QC equipment test items
1105 Completed test grid
1110 - 1140 Lunch
1140 Continue work
1145 Moved to the bypass; set up grids W15 and W16
1330 Break
1500 Knock off work, break down equipment and return to compound
1530 Secure for the day

Supervisor's Signature Team Members:

Ellington

Metzler

N/A

DACA87-99-D-0010 C-3.621



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/1/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0525 Team leaders meeting
0535 Loadout vulcan 4 transmitter equipment
0600 Departed FW
0620 Arrived at grid T23
0630 Tailgate safety brief
0645 Setting up T23 and T24 for mapping
0750 Completed setup
0755 Static testing
0805 Completed static testing
0813 Commenced mapping
0915 Completed mapping T23 and T24
0920 Break
0935 Moving to T26 and T27
0945 Setting up for mapping
1030 Setup not working well
1035 Removed branches from trees for better transmitter coverage
1100 Continued setup
1130 Completed setup
1136 Commenced mapping
1249 Transmitter 1 and 3 batteries died
1255 Took temperature of all personnel
1330 Cecil delivered d cell batteries
1350 Continued mapping with new file T26 to T27a
1410 Completed mapping
1435 Lightning in area, took cover
1500 Departed for FW
1515 Arrived at FW
1530 Secured for day

Supervisor's Signature Team Members:

Ellington

Whitley

N/A

7/1/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Begin equipment load out
0540 Depart compound for the 40 acre extension
0600 Arrive on sight in Sector T
0610 Tailgate safety brief
0830 Break
1030 - 1100 Lunch
1100 Continue work
1330 Break
1415 Took cover inside vehicle due to electrical storms in the vicinity
1500 Knock off work, break down equipment and return to compound. 
Mapped grids T82-92
1530 Secure for the day

Supervisor's Signature Team Members:

Metzler

Leshko 

N/A

DACA87-99-D-0010 C-3.622



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/1/2002Survey/Escort 1 Lister 0500 On site safety brief, UXO training, truck checkout and load. Helping out 
Reacquire II with Vulcan setup
0600 Depart compound for the bypass
0615 Arrive bypass, tailgate safety brief
0625 Setting up Vulcan to reacquire in W sector
0635 Begin reacquire
0830 - 0840 Break
0840 Resume reacquire
1130 - 1145 Lunch
1145 Going to grid C81 in the C EE/CA to help out Reacquire II with Vulcan 
problems
1310 Going back to the bypass with Reacquire II
1435 Lightning advisory, still not able to get the Vulcan to work
1455 Returning to work, lightning within 20
1500 Lightning back, going to compound
1510 Arrive compound, offload gear
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

7/2/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0530 Team leaders meeting
0535 Loadout vulcan 4 transmitter equipment
0550 Departed FW
0605 Arrived at T28
0610 Tailgate safety brief
0615 Setting up T28 to T30
0645 Setup complete
0647 Static testing
0655 Completed static testing
0657 Commenced mapping
0811 Completed mapping T28 to T30
0820 Break
0835 Setting up T2225
0955 Setup complete
1003 Commenced mapping 
1115 Completed mapping t2225
1125 Moving to T12
1200 Arrived at T12
1205 Lunch
1235 Commenced setup of T12 to T14
1335 Completed setup
1344 Commenced mapping
1355 Started new file T12 to T14a due to EM-61 battery dying
1420 Stopped mapping after completing T12 due to lightning in area
1450 Departed for FW
1505 Arrived at FW
1530 Secured for day

Supervisor's Signature Team Members:

Ellington

Whitley

N/A

DACA87-99-D-0010 C-3.623



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/2/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Begin equipment load out
0540 Depart compound for the 40 acre extension
0600 Arrive on sight in Sector T
0610 Tailgate safety brief
0830 Break
1030 - 1100 Lunch
1100 Continue work
1330 Break
1500 Knock off work, break down equipment and return to compound
1530 Secure for the day

Supervisor's Signature Team Members:

Leshko

Metzler

N/A

7/2/2002Survey/Escort 1 Lister 0500 On site safety brief, UXO training, truck checkout and load
0545 Depart for bypass
0600 Arrive bypass, tailgate safety brief
0610 Splitting team so Rob can work with John to get Vulcan working
0620 Begin reacquire in W sector with Tony
1000 John's Vulcan is up and running, Rob back working with me
1130 - 1200 Lunch
1200 Resume reacquire
1310 Complete reacquire of W2425, moving to W50
1320 Begin reacquire of W5051
1415 Complete W5051, setting up to reacquire W474849
1425 Lightning advisory, stopped work
1510 Depart for compound
1520 Arrive compound, offload gear
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

7/3/2002FWINTR1 Schneider 1217 Starting intrusive operations Q13, Q14 and Q15
1444 Completed Q13, Q14 and Q15
1457 Head back to compound

Supervisor's Signature Team Members:

Whitley

Ellington

N/A

DACA87-99-D-0010 C-3.624



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/3/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0530 SUXOS brief, equipment loadout
0632 Start Mapping T12, T13 and T14
0712 Having problems with initial set up. Bad power supply and connector 
seating
0819 Had to calibrate 3 times
1020 Complete T12, T13 and T14
1021 Break
1036 Set grid and start T06, T07, T08, T09, T10 and T11
1118 Having problems with #4 transmitter. Tried various solutions including 
changing batteries
1146 Per SUXOS, we are breaking down system and terminating mapping for 
the day
1201 Dropping off parts from of our mapping system to the other mapping 
team
1214 Switching to intrusive operations

Supervisor's Signature Team Members:

Ellington

Whitley

N/A

7/3/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Begin equipment load out
0540 Depart compound for the 40 acre extension
0600 Arrive on sight in Sector T
0610 Tailgate safety brief
0830 Break
1030 - 1100 Lunch
1100 Continue work
1330 Break
1500 Knock off work, break down equipment and return to compound, 
completed grids T64-T71 today (8)
1530 Secure for the day

Supervisor's Signature Team Members:

Leshko

Metzler 

N/A

DACA87-99-D-0010 C-3.625



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/3/2002Survey/Escort 1 Lister 0500 On site safety brief, UXO training, truck checkout and load
0545 Depart for bypass
0555 Arrive bypass, tailgate safety brief
0605 Setting up to reacquire W474849
0730 Complete reacquire of W474849, moving to W262728
0745 Begin reacquire of W262728
0930 - 0940 Break
0940 Resume reacquire
1115 - 1145 Lunch
1145 Resume reacquire of W262728
1345 Complete reacquire of W262728 re-positioning to reacquire W29, break
1400 Start reacquire of W29
1440 Complete W29, packing up for return to compound
1450 Depart bypass
1500 Arrive compound, offload gear, complete paperwork
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

7/8/2002FWINTR1 Schneider 0500 On site safety brief and UXO training
0530 SUXOS brief. Equipment loadout
0610 Set road blocks
0651 Start intrusive T99, T98, T97, T96
0912 Break
1049 Complete T98, T97
1102 Moved to W58
1158 Calibrate locators
1225 Lunch
1255 Off lunch
1442 Stop intrusive, change South gate lock
1457 Removed road blocks
1508 Head back to compound

Supervisor's Signature Team Members:

Houston

Gentry

N/A

DACA87-99-D-0010 C-3.626



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/8/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0530 Team leaders meeting
0535 Loadout vulcan 4 transmitter equipment
0540 Breaker tripped on battery charging station
0610 Departed for bypass
0630 Arrived at grids T06 to T11
0635 Tailgate safety brief
0640 Setting up for mapping
0735 Completed setup
0740 Static testing
0750 Completed static testing
0756 Commenced mapping T06 to T11 grids
0938 Completed mapping
0945 Break
1000 Breaking down and moving to R75
1045 Arrived at R74 to R78
1100 Lunch
1130 Setting up for mapping
1225 Completed setup
1232 Commenced mapping R74 to R78
1332 Completed mapping
1335 Break
1350 Breaking down equipment
1430 Equipment maintenance
1445 Departed for FW
1500 Arrived at FW compound
1515 Placing batteries on charge in SUXOS office
1530 Secured for day

Supervisor's Signature Team Members:

Soth

Whitley

N/A

7/8/2002Survey/Escort 1 Lister 0500 On site safety brief, UXO training, truck checkout and load
0545 Depart for bypass
0600 Arrive bypass, tailgate safety brief
0610 Begin reacquire in W sector
0930 Complete reacquire of W36 and W37, break
0940 Resume reacquire, working W34 and W35
1000 Having problems getting the Vulcan to work, can calibrate, but, will not 
snap point
1100 - 1130 Lunch
1130 Resume reacquire
1335 - 1345 Break
1345 Resume reacquire
1450 Packing up for return to compound
1505 Arrive compound, offload gear, complete paperwork
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.627



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/9/2002FWINTR1 Schneider 0500 On site safety brief and UXO training
0530 SUXOS brief, equipment loadout
0602 Set road blocks and change out gate lock
0639 Start W58
0838 Spending excessive time digging deep holes that are not clearing. 
Contemplating different options for better production efficiency
0850 Head back to test grid. Met with Site SUXOS and QC. Discussed various 
settings internal/external for the Vallons.  Also checking out a handheld EM-
61
1034 QC on site
1126 Lunch
1156 Off lunch
1322 Break
1501 Stop work. Remove road blocks. Change out gate lock. Head back to 
compound

Supervisor's Signature Team Members:

Houston

Gentry

N/A

7/9/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0520 SUXOS conducted expense sheet process
0535 Team leaders brief
0540 Loadout equipment
0605 Departed for bypass
0620 Arrived at grid R71
0625 Tailgate safety brief
0630 Commenced setting up
0755 Completed setup
0800 Static testing
0810 Completed static testing
0817 Commenced mapping R70 to R72
0917 Completed mapping R70 and R71 needs some mag and dig
0925 Break
0940 Moving to R63 to R69
1050 Completed setting up R63 to R69a
1058 Commenced mapping
1258 Completed mapping R63 to R69b, R67 needs some mag and dig
1305 Moving to grids R79 to R85
1355 Setting up R79 to R85
1425 Setup complete
1430 Commenced mapping
1452 Completed mapping R79 to R85
1510 Departed for FW
1525 Arrived at FW
1530 Secured for day

Supervisor's Signature Team Members:

Soth

Whitley

N/A

DACA87-99-D-0010 C-3.628



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/9/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0520 Begin equipment load out
0540 Depart compound for the 40 acre extension
0600 Arrive on sight in Sector T
0600 Tailgate safety brief
0830 Break
1030 - 1100 Lunch
1100 Continue work
1330 Break
1500 Knock off work, break down equipment and return to compound. 
Completed 12 grids; T43-T47 and T49-T55
1530 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Metzler 

N/A

7/9/2002Survey/Escort 1 Lister 0500 On site safety brief, UXO training, truck checkout and load
0545 Depart for bypass
0555 Arrive bypass, tailgate safety brief
0610 Begin reacquire
0930 - 0940 Break
0940 Resume reacquire 
1110 - 1140 Lunch
1140 Resume reacquire
1300 - 1310 Break
1310 Resume reacquire
1430 Complete reacquire of W33, W34, W35, W43 and W44. Packing up to 
relocate to W09 area
1445 Located grids for tomorrow
1455 Depart bypass
1505 Arrive compound, offload gear
1530 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

Futral

N/A

DACA87-99-D-0010 C-3.629



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/10/2002FWINTR1 Schneider 0500 On site safety brief and UXO training
0530 SUXOS brief
0600 Set road blocks, change locks
0611 Jogger in area
0626 Start intrusive T96
0901 Break
1012 Complete T96
1013 Start T95
1039 5 min break
1132 Stop intrusive for SUXOS and rider in area
1151 Complete T95
1152 Start T94
1221 Intrusive in area, stop work
1236 Intruder gone, start work
1242 Corps passing through. stop work
1249 Lunch
1319 Off lunch
1418 Complete T94
1418 Start T93
1439 Complete T93
1450 Head back to compound

Supervisor's Signature Team Members:

Houston

N/A

N/A

7/10/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0530 Team leaders meeting
0540 Loadout out vulcan 4 transmitter equipment
0605 Departed for bypass
0620 Arrived at grid R83
0625 Tailgate safety brief
0635 Setting up R83 to R84 for mapping
0750 Completed setup
0755 Static testing
0805 Completed static testing
0810 Commenced mapping R83 to R84
0933 Completed mapping, R83 and R84 both have some mag/dig area
0945 Break
1000 Moving to grid R80 to R81
1010 Setting up for mapping
1100 Completed setup
1105 Commenced mapping R80 to R81
1240 Completed mapping, R81 has some mag/dig area alongside Iron Mtn 
Road
1250 Lunch
1320 Load vulcan 4 transmitter equipment
1400 Commenced recon of R grids south
1450 Departed bypass for FW
1505 Arrived at FW compound
1530 Secured for the day

Supervisor's Signature Team Members:

Soth

Futral

N/A

DACA87-99-D-0010 C-3.630



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/10/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Begin equipment load out
0540 Depart compound for the 40 acre extension
0600 Arrive on sight in Sector T
0610 Tailgate safety brief
0830 Break
1000 Moved to Sector W
1130 - 1200 Lunch
1100 Continue work
1330 Break
1500 Knock off work, break down equipment and return to compound
1530 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Metzler 

N/A

7/11/2002FWINTR1 Schneider 0500 On site safety brief and UXO training
0530 SUXOS brief
0550 Set road blocks and change out lock on South gate
0602 Start intrusive W58
0940 Break
1011 Complete W58
1014 Start W616263
1238 Lunch
1250 Lightning in area. Taking cover
1308 Off lunch
1316 All clear
1401 Complete W616263
1402 Lighting in area taking cover
1410 Bring backhoe to scrap yard to install forks
1425 All clear
1430 Return backhoe to compound

Supervisor's Signature Team Members:

Ellington

Houston

N/A

DACA87-99-D-0010 C-3.631



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/11/2002Mapping #1 Tibbits 0500 On site safety brief and UXO training
0535 Team leader meeting
0550 Loadout equipment
0635 Departed FW
0650 Arrived at bypass grid R64
0655 Tailgate safety brief
0705 Setting up R64 to R65 for mapping
0745 PC battery died
0820 Completed setup
0830 Static testing
0840 Completed static testing
0846 Commenced mapping R64 to R65
0931 Completed mapping, grid R64 needs mag and dig on hill in south side of 
it
0945 Moving to grids R60 to R62
1050 Setup completed
1056 Commenced mapping R60 to R62
1215 Completed mapping
1225 Moving to R57 to R59
1230 Lunch
1300 Setting up R57 to R59
1345 Lightning hold by safety
1430 Loaded equipment
1445 Departed for FW
1500 Arrived at FW
1530 Secured for weekend
0705 Setting up grids R63 to R64 for mapping

Supervisor's Signature Team Members:

Soth

Whitley

N/A

7/11/2002Mapping #3 Houseknecht 0500 On site safety brief and UXO training
0520 Begin equipment load out
0640 Depart compound for the gas station
0700 Head to the Eastern Bypass 40 acre extension
0720 Arrive on sight in Sector T to remap T72-T74
0740 Tailgate safety brief
0830 Break
1005 Moved to Sector W
1130 - 1200 Lunch
1200 Continue work
1240 Took cover inside vehicle due to electrical storms in the vicinity
1313 Back to work
1353 Took cover inside vehicle due to electrical storms in the vicinity
1500 Knock off work, break down equipment and return to compound
1530 Secure for the week

Supervisor's Signature Team Members:

Metzler 

Leshko 

N/A

DACA87-99-D-0010 C-3.632



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/15/2002FWINTR1 Cocchiola 0600 On site safety brief
0645 Brieing with SUXOS
0715 Start drawing equipment
0845 Mini excavator arrived
0920 Depart site
0945 Arrived on site
1000 Tailgate safety  briefing
1010 Ron to the gate too

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

7/15/2002FWINTR1 Cocchiola 1000 On site safety brief and UXO training
1015 Ron to the gate to escort excavator repairman
1020 Repairman on site
1035 Repairman departs with Ron escort
1040 Ron returns
1045 Started grid W60
1115 QC on site, many no finds in W60. Checking W5759, too many 
anomalies marked, 3 or more feet off
1200 Lunch
1215 QC departs
1230 Secure from lunch. Started grid W56
1400 Started to rain, taking a break

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

DACA87-99-D-0010 C-3.633



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/15/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0635 Loadout equipment
0655 Departed FW
0710 Arrived at bypass grids R57to R59
0715 Tailgate safety brief
0725 Commenced setting up R57 to R59 for mapping
0830 Setup complete
0840 Static testing
0850 Static testing complete
0856 Commenced mapping R57to R59
1000 Completed mapping, R58 and R59 have a dirt hill that needs mag and dig
1005 Break
1020 Setting up R53to R56
1055 Setup complete
1104 Commenced mapping R53 to R56
1223 Completed mapping
1235 Lunch
1305 Commenced setting up R50 to R52 for mapping
1410 Commenced mapping
1535 Completed  mapping
1555 Departed for FW
1610 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Soth

Whitley

N/A

7/15/2002Mapping #3 Houseknecht 0600 On site safety brief
0620 Begin equipment load out
0655 Depart compound for the 40 acre extension
0710 Arrive on sight in Sector W
0720 Tailgate safety brief
0930 Break
0950 Moved to Sector T to remap northernmost 25' of T58-T60
1130 - 1100 Lunch
1200 Continue work
1430 Break
1600 Knock off work, break down equipment and return to compound. 
Completed 8 grids W1-3, S67-71 and 25% on the north end of T58-60 (redo)
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Harsh

N/A

DACA87-99-D-0010 C-3.634



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/16/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0650 Tailgate safety; slips, trips and falls; uxo; heat and hydration
0705 Start intrusive activities
0720 T39/1; 2.36" Rocket, 12" depth
0900 Started grid T38
1215 Lunch
1245 Secured
1300 Moved to W525354
1315 Started work
1330 Vallon problems, sent back to compound
1350 Al Smith departs
1415 Break
1430 Secure
1515 Pulled flags from W57, W59 and W60
1545 Collected scrap from today's and yesterday's digging
1600 Depart to scrap yard
1620 Back at compound - demob

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

7/16/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0640 Loadout vulcan 4 transmitter equipment
0706 Departed FW
0725 Arrived at R grids
0730 Tailgate safety brief
0745 Doing recon of R grids that we can map
0830 Commenced setting up R11 to R12
0930 Setup complete
0935 Static testing
0945 Completed static testing
0953 Commenced mapping R11 to R12
1100 Completed mapping
1105 Break
1120 Setting up R15 to R16
1200 Setup complete
1206 Mapping R15 to R16
1258 Completed mapping
1305 Break
1320 Commenced setting up R18 to R19
1400 Ipaq locked up and will not work
1445 Packed up equipment
1510 Departed for FW
1530 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Soth

Whitley

N/A

DACA87-99-D-0010 C-3.635



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/16/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0620 Begin equipment load out
0640 Depart compound for the 40 acre extension
0720 Arrive on sight in Sector S
0740 Tailgate safety brief
0910 Break
1130 - 1100 Lunch
1200 Continue work
1430 Break
1600 Knock off work, break down equipment and return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Harsh

N/A

7/17/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0620 Equipment
0700 Calibration with handheld EM-61
0715 Calibration with another handheld, first failed
0730 Gate lock changed, barricades moved
0735 Tailgate safety
0740 RSC repairman at the gate
0750 RSC repairman on site
0810 Reaquire team on site, cannot put missing flags in W525354, will try 
for tomorrow
0825 RSC repairman departs
8026 Jason delivers vallon
0830 Intrusive W525354
1010 Break
1020 Secure
1130 Heat warning, commence 75/25 work regiment
1200 Complete W525354, except 3 missing flags
1210 Track to T area
1220 Lunch
1250 Secure
1345 Heat break
1400 Back to work
1445 Heat break
1500 Secured
1545 Secured in the grid, vehicles need fuel
1636 Depart

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

DACA87-99-D-0010 C-3.636



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/17/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0640 Loadout for intrusive mag and dig
0745 Prepratory inspection
0810 Departed for bypass Q grids
0830 Arrived at grid Q11
0835 Tailgate safety brief
0840 Commenced intrusive
1010 Break
1035 Continued work
1135 Completed grids Q7 to Q12
1140 Departed for Q20
1155 Arrived at Q20
1200 Lunch
1230 Commenced intrusive on Q20
1405 Break
1420 Continued work
1535 Completed grids Q20 to Q24
1545 Departed for FW
1600 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Soth

Whitley

N/A

7/17/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0620 Begin equipment load out
0645 Depart compound for the 40 acre extension
0655 Arrive on sight in Sector S
0705 Tailgate safety brief
0930 Break
1130 - 1100 Lunch
1200 Continue work
1430 Break
1600 Knock off work, break down equipment and return to compound.
Completed 6 grids, S54-59
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Harsh

N/A

DACA87-99-D-0010 C-3.637



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/18/2002FWINTR1 Cocchiola 0600 On site safety brief
0645 Depart for T37
0710 Intrusive
0730 2 demo shots required, numbers 10,12, reported
0815 Depart for W474849
0835 Intrusive in W474849
1020 Complete W474849, mob to W525354 for 3 digs
1045 Complete W525354, Mob to W55
1100 W525354 complete, mob to W56 for 2 digs
1120 W56 complete, mob to T area
1140 Arrive T area
1155 Lunch
1225 Secured, intrusive on T34
1240 Received call, stop digging, intruder in the EZ
1248 Back to work
1300 Demo team arrives, evacuate the grid
1325 Demo complete, in to clear T37 and continue T34
1355 Al Smith departs
1515 Stop digging in T34, verify flags in T33
1525 70 flags missing
1530 Collect scrap, load excavator, demob
1600 Drop excavator at compound, depart to scrap yard
1620 At scrap yard
1640 Scrap complete, at compound
1700 Depart

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

7/18/2002FWINTR2 Tibbits 0600 On site safety brief
0625 Team leaders meeting
0635 Loadout intrusive equipment
0710 Departed for R grids to remove trees and mulch from creek
0800 Completed brush removal
0810 Arrived at grid Q27
0815 Tailgate safety brief
0825 Commenced magging and digging Q27 and Q26
1015 Break
1030 Continued work
1210 Lunch
1240 Continued working
1530 Completed grids Q26 and Q27
1550 Departed for FW compound
1605 Arrived at FW
1630 Secured for weekend

Supervisor's Signature Team Members:

Soth

Whitley

N/A

DACA87-99-D-0010 C-3.638



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/18/2002Mapping #3 Houseknecht 0600 On site safety brief
0620 Begin equipment load out
0640 Depart compound for the 40 acre extension
0700 Arrive on sight in Sector
0710 Tailgate safety brief
0930 Break
1130 - 1100 Lunch
1200 Continue work
1430 Break
1600 Knock off work, break down equipment and return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Harsh

N/A

7/18/2002Reacquire1 Lister 0600 On site safety brief, UXO training, truck checkout and load. Obtaining 
data for reacquire in bypass extension
0710 Depart for the bypass
0715 Arrive bypass, grid W52/53/54, tailgate safety brief
0725 Start replacement of flags
0800 Complete with W525354, relocating to W5759 and W60
0810 Begin reacquire of W5759 and W60
0900 Complete, relocating to T sector
0915 Begin reacquire of T8990 and T88
1000 Complete T8990 and T88
1000 - 1010 Break
1010 Start reacquire of T86 and T87
1115 Complete T86 and T87, lunch
1115 Start reacquire of T828384 and T85
1230 Complete T828384 and T85. Packing up to return to compound for 
more maps and data
1240 While departing the bypass we encountered a person on Iron Mountain 
Rd., about 200 feet south of the UXO gate. I called over all radios for all 
intrusive work to stop. Informed individual that he should not be in the area. 
He said he was told by forestry personnel that he would be safe as long as he 
stays on the hard road. I asked him how he entered the area and he said 
through an open gate, but, couldn't  remember which one. Escorted him out of 
the exclusion zone and reported same to Cecil. Informed Steve what happened
1300 Arrive compound, obtaining maps and data
1330 Departing compound. Told by Steve to check gates around the bypass 
before going back to work
1355 Checked gates and all are in position. Proceeding to grids T80 and T81
1410 Setting up for reacquire of T80 and T81
1420 Begin reacquire
1530 Stopping for the day, packing up for return to compound. T80 and T81 
not complete
1540 Depart for compound
1555 Arrive compound offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.639



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/22/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0650 Mob to "w", fueled excavator
0715 Change locks on back gate
0730 Safety brief.  Dennis Houseknecht added to team today
0740 Intrusive on W60
0750 Dennis is reassigned, departs
0850 W60 complete
0900 Intrusive on W5759
1050 Complete W5759
1115 Call in for demo on T34.16.  Camera doesn't work
1130 Mob to T86, reset Casio, camera works now.  Will photo after lunch
1135 Lunch
1205 Secure, take photo, intrusive in T828384
1340 T828384 complete
1350 Demo in T34
1410 T34 complete, 2 holes cleared
1415 Intrusive in T85
1515 Complete T85, checking flags and grids for tomorrow
1600 At compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

7/22/2002FWINTR2 Soth 0600 On site safety brief and UXO training
0630 Loadout
0700 Depart for field
0720 Beginning intrusive work in bypass grid R28
0840 Completed grid started R29
0930 Finished grid started R33
1045 Finished grid started R32
1200 Lunch
1230 Finished lunch
1340 Finished R32 started R31
1515 Finished grid
1530 Setup next grid
1550 Depart for office
1605 Arrived at office
1630 End of day

Supervisor's Signature Team Members:

Whitley

Houseknecht

Houston

DACA87-99-D-0010 C-3.640



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/23/2002DO10 SAFETY/QC Isenberg 0600 On site safety brief and UXO training; 71 degrees increasing to mid-90s 
in PM; humidity 50%
0630 Orient on duties w/Nate Martin
0950 Visit map3, S14 & S20; procedures IAW applicable SOPs and 
requirements
1010 Visit intrusive1, T89 & 90; procedures IAW applicable SOPs & 
requirements
1030 Visit  reacquire1, T79; procedures IAW applicable SOPs & requirements
1130 Lunch
1215 Deliver Phil Whitley back to team
1315 Do WBGT monitoring in Sierra grids: sun -87.7; shade - 86.8
1415 Lightning in area, stay in vehicles
1535 All teams called in due to deteriorating weather conditions
1545 Return to compound
1630 End ops

Supervisor's Signature Team Members:

N/A

N/A

N/A

7/23/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0630 Depart compound
0710 Locks changed on south gate, reacquire team at W58, verifying flags in 
W42
0720 No flags
0725 Intrusive in W55
0825 W55 ,complete, mob to W58
0830 Intrusive in W50
0945 W58 complete, mob to T area
0940 Intrusive T8990
1215 Lunch
1245 Secure, back to work in T8990,  this grid has several wire pits
1320 T8990 complete except #3 which requires demo.  Starting on T88
1400 Al Smith departs
1415 Lightning warning, back to the trucks
1530 Day called due to lightning, changing locks, returning to shop
1600 At shop, paperwork
1630 Depart

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

DACA87-99-D-0010 C-3.641



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/23/2002FWINTR2 Soth 0600 On site safety brief and UXO training
0630 Loaded gear
0700 Departed for field 
0730 Arrived at R25
0735 Setup grid
0830 Took Whitley to office for appt.
0900 Returned to work
0950 Finished grid
1000 Beginning R24
1130 Finished grid
1145 Moved to next grid
1200 Lunch
1230 Return to work, setup grid 37
1245 Began sweeping 
1425 Lightning hold
1550 Returned to office
1610 Downloaded gear
1630 End of day

Supervisor's Signature Team Members:

Whitley

N/A

N/A

7/23/2002Reacquire1 Lister 0600 On site safety brief, UXO training, truck checkout and load
0645 Depart for bypass extension
0655 Arrive bypass, tailgate safety brief
0710 Setting up to reacquire W58. Asked by intrusive team to replace four 
missing flags in W55 before doing W58
0800 Complete W55 and W58, relocating to T sector
0810 Setting up for reacquire of T81 and T80
0820 Start reacquire of T81
0915 Complete reacquire of T81, break
0925 Start reacquire of T80
1030 Complete T80, start T79
1115 Complete T79, lunch
1145 Start reacquire of T78
1230 Complete T78, start T77
1300 CompleteT77, start T7576
1340 Complete T7576, break
1350  Relocating RTS to do T71
1405 Start reacquire of T71
1425 Stopped work because of lightning advisory. Cowering in the truck
1530 The day was called for weather, returning to the compound
1545 Arrive compound, offload gear, equipment maintenance
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.642



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/24/2002FWINTR1 Cocchiola 0600 On site safety brief
0645 Depart for "W"
0710 Tailgate safety brief
0720 Intrusive in W55
0745 Larry arrives, safety brief
0910 W5051 complete
1030 WBGTtest 86.5, start temp monitoring: Ron-98.1, Jim 97.5, Al-98.7, 
Larry-98.3, Coach-98.9
1130 Temp monitor: Al-99.4, Coach-98.6, Larry-100.4, Jim-98.6, Ron-
98.6; Departing to T area
1200 At T88, lunch, temp monitoring Not required in T area - shaded
1230 Lunch complete, Larry's temp is 98.7, intrusive in T8990 to clear shot 
hole
1235 T8990 complete
1240 Lightning-to the trucks
1245 Back to work
1320 Lightning, to the trucks
1450 Back to work
1520 T88 complete, mob to T86
1605 T86 complete, scrap sorted, demob
1630 Depart

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

7/24/2002FWINTR2 Soth 0600 On site safety brief
0630 Loadout
0700 Depart for field
0720 Arrived at grid
0730 Beginning intrusive activities in grid R37
0830 Completed R37 starting R41
0900 Completed R41
0905 Started R36
1030 Finished R36, starting R35
1200 Finished R35
1210 Lunch
1225 Lightning hold
1240 End lunch continue hold
1255 Return to work
1300 Starting grid R34
1320 Lightning hold
1450 Returned to work

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.643



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/24/2002Mapping #3 Houseknecht 0600 On site safety brief
0620 Begin equipment load out
0640 Depart compound for the 40 acre extension
0700 Arrive on sight in Sector S
0710 Tailgate safety brief
0930 Break
1130 - 1100 Lunch
1200 Continue work
1410 Rain delay
1530 Knock off work, break down equipment and return to compound to dry 
equipment
1630 Secure for the day

Supervisor's Signature Team Members:

Harsh

Whitley

N/A

7/24/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load
0645 Depart compound for fuel
0710 Arrive bypass, tailgate safety brief
0730 Begin reacquire of T70 and T71
0825 Complete T70, start T71
0900 Complete T71, returning to compound to use facility
0920 Returned to bypass, break
0930 Begin reacquire of T69
1015 Complete T69. Start T6768
1040 Told by Site Safety to leave the area because of demo in T area. 
Returning to the compound so Rob can use the little boys room
1115 All clear for demo ops, returning to T6768
1130-1200 Lunch
1200 Resume reacquire of T6768
1230 Lightning advisory, stopped work, and once again cowering in the truck
1242 Lightning advisory lifted, returning to T6768
1320 Lightning advisory, stopped work
1450 Lightning advisory lifted. Rain still falling, not able to use RTS in rain. 
Called by Steve and told to come in and do equipment maintenance
1450 Returning to compound
1500 Arrive compound, offload gear, and dry equipment, also completing 
paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.644



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/25/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0635 Depart site
0650 At W44, locks changed
0700 Tailgate safety brief
0710 Intrusive in W44
1050 Complete W44.  Grid was a trash pit.  Mob to W37
1100 Intrusive in W37
1215 Lunch
1245 Secure, continue W37
1310 Complete W37 except #2,5,6, mob to T3536
1330 At T3536, intrusive
1400 Al Smith departs
1415 Located possible utility cable in T3536#10.  Cable left in hole, hole not 
cleared
1430 Lightning threat, return to the trucks
1545 Lightning secured, sort scrap, load excavator
1550 To the scrap yard
1625 Back at the shop-secure equipment, paperwork

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

7/25/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0635 Team leaders meeting
0645 Expense reports
0700 Loaded intrusive equipment
0715 Departed FW
0730 Arrived at grid R40, tailgate safety brief
0740 Commenced intrusive
0920 Break
0935 Continued work
1145 Lunch
1215 Continued work
1410 Break
1425 Continued work
1430 Lightning hold
1530 FW SUXOS called all hands in from field due to weather
1600 Arrived at FW
1630 Secured for weekend

Supervisor's Signature Team Members:

Ken Jones 

N/A

N/A

DACA87-99-D-0010 C-3.645



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/25/2002Reacquire1 Lister 0600 On site safety brief, UXO training, truck checkout and load. Obtaining 
data for reacquire of T sector
0700 Depart compound for the bypass
0715 Arrive bypass, tailgate safety brief
0725 Resume reacquire of T6768
0800 Having some data problems, returning to the compound to sort out
0900 Returning to the bypass
0915 Resume reacquire of T6768. Still having problems with Vulcan
1010 First flag in the ground
1130-1200 Lunch
1200 Resume reacquire of T6768
1300 Complete T6768 start T65
1421 Stopped work due to lightning advisory
1517 Resuming work, advisory lifted
1525 Day called, packing up, asked by Steve to change ALDOT and 
Summerall gate locks
1600 Arrive compound, offload gear
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

7/29/2002FWINTR1 Cocchiola 0600 On site safety brief
0700 Depart compound
0730 Tailgate safety
0735 Intrusive in T87
0930 T87 complete, Mob to T3536
0945 Intrusive in T3536
1215 Complete T3536, except #24, 25 missing flags
1245 Lunch complete, mob to "W" area
1300 Intrusive in W37
1330 W37 complete, start on W36
1445 Mob to T81, W36 not complete
1500 Intrusive in T80
1530 Evacuate for demo
1545 Back to T80
1600 Demob
1630 Complete for the day

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

DACA87-99-D-0010 C-3.646



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/29/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0625 Team leaders meeting
0630 Loaded out for mag and dig
0650 Departed for grid R44
0700 Cecil called for us to pick up Stewart Houston
0710 Picked up Stewart
0725 Arrived at bypass  grid R44
0730 Tailgate safety brief
0735 Commenced intrusive mag and dig
0800 Whitley departed for medical appointment
0830 Completed grid R44 and commenced R39
0930 Break
0945 Continued R39
1055 Completed grid R39
1100 Whitley arrived back from medical appointment
1105 Commenced mag and dig in grid R38
1215 Completed grid R38
1225 Lunch
1255 Monitored personnel  temperatures
1300 Commenced mag and dig in grid R43
1405 Monitored personnel temperatures
1408 Continued R43
1500 Secured from intrusive operations, grid R43 not completed
1505 Departed for FW to pack up vulcan 4 transmitter system
1520 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Soth

Jones 

Whitley 

7/29/2002Mapping #3 Houseknecht 0600 On site safety brief
0620 Begin equipment load out
0640 Depart compound for the 40 acre extension
0700 Arrive on sight in Sector Q
0710 Tailgate safety brief
0930 Break
1130 - 1200 Lunch
1145 Site Safety took WBGT temp in shade, temp was 82°. He instructed us 
to start taking personnel temps
1200 Continue work
1430 Break
1600 Knock off work, break down equipment and return to compound. 
Completed 7 grids: Q28, Q30-32, Q36-38
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Harsh

N/A

DACA87-99-D-0010 C-3.647



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/29/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load
0645 Depart compound for the bypass
0700 Arrive bypass, tailgate safety brief
0715 Begin reacquire of W37, three points added since original reacquire
0745 Complete, relocating to T65
0750 Informed that T65 is one of a group of T grids that have been re-
evaluated and the data is not available
0755 Start reacquire of T66
0940 Complete T66, break
0950 Restart T65
1130 Complete T65, lunch
1200 Start reacquire of T64
1340 Complete T64, break
1350 Start reacquire of T61
1430 Complete T61, start T63
1500 Complete T63, relocating to T3536 to replace missing flags
1520 Complete in T3536, leaving bypass because of demo in W sector
1530 Arrive compound, packing up Vulcan for shipment
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

7/30/2002FWINTR1 Cocchiola 0600 On site safety brief
0625 Depart compound for "W"
0645 At "W" grids
0650 Tailgate safety
0700 Intrusive in W36
0745 Intrusive in W35, missing flags 3, 30, 24, 25
0945 Intrusive in W34, missing flag 29
1030 Complete W34, moving to "R"
1050 Intrusive in R67
1145 Working R6670 too
1215 Lunch
1245 Secure from lunch
1330 Start temp monitoring, Al and Larry overheated, break
1350 Back to work, temps back down below 99.5
1415 Depart R71 for T3132
1430 At T3132, waiting for go ahead from SUXOS.  Clear 2 remaining flags 
in T3536 (no digging required). T3536 complete.  No temp monitor required, 
not working
1455 Can go intrusive
1500 Lightning warning, to the trucks
1545 Back to work, secure scrap, change locks
1600 Return to the shop

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

DACA87-99-D-0010 C-3.648



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/30/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0635 Loadout equipment
0655 Departed FW
0710 Arrived at grid R43
0715 Tailgate safety brief
0725 Commenced mag and dig in grid R43
0920 Break
0935 Continued R43 and R42
1005 Completed all of grids R42 and R43 except 2 flagged off areas where 
dirt from small arms backstop has been pushed up
1015 Arrived at grids R04, R07 and R08
1020 Commenced mag and dig
1200 Lunch
1230 Continued mag and dig in R04, R07 and R08
1330 Monitored personnel  temperatures
1335 Continued mag and dig
1430 Monitored personnel temperatures
1435 Continued mag and dig
1500 Completed grids R04, R07 and R08
1505 On hold for lightning
1545 Off of lightning hold
1555 Departed for FW compound
1615 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Soth

Jones

Whitley

7/30/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0620 Begin equipment load out
0700 Depart compound for gas station and the 40 acre extension
0730 Arrive on sight in Sector Q
0740 Tailgate safety brief
0930 Break
1130 - 1200 Lunch
1200 Continue work
1430 Break
1455 Took cover inside vehicle due to electrical storms in the vicinity
1600 Knock off work, break down equipment and return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Harsh

N/A

DACA87-99-D-0010 C-3.649



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/30/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart compound for the 
bypass
0700 Arrive bypass, tailgate safety brief. Set up to replace missing flag in W36
0730 Complete W36, relocating to R sector
0740 Arrive R sector, setting up for reacquire of R6670 and R67
0845 Complete, starting R6869
0945 Houston stung twice by yellow jackets. Feels ok, continuing to work. 
Will break when grid is completed
0950 Complete grid R71, breaking a little bit longer because of the bee stings 
suffered by Houston. I will monitor his condition
1010 Start reacquire of R72
1050 Complete reacquire of R72. Have to depart area because of intrusive 
team moving into grids we just completed. Demo ops taking place near T 
sector so not able to reacquire until demo complete
1115 Demo complete in the bypass, moving to the T sector for reacquire
1130 - 1200 Lunch
1200 Start reacquire of T62
1345 Complete grid T62. Informed by Cecil to take temperatures because of 
the heat. Took them and everything is normal
1355 Begin reacquire of T58 and T585960
1455 Complete grids T58 and T585960
1500 Stop work due to lightning advisory
1545 Lightning advisory lifted, packing up for return to compound
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Houston

N/A

N/A

7/31/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0645 Depart compound for W33
0700 At grid, tailgate safety
0710 Checking flags, intrusive in W33
0830 W33 complete, start W32
0945 Mob to R grids, demo in W32
1000 Intrusive in R67
1110 Grids R67 and R71 complete, Start in R72
1225 Lunch
1300 Secure, back to work in R72
1325 Intrusive in T80
1410 T80 complete, intrusive in T81
1530 Sort scrap
1600 Turn in scrap
1630 Depart

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

DACA87-99-D-0010 C-3.650



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

7/31/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0635 Loadout mag/dig equipment
0650 Departed FW compound
0710 Arrived at R01
0715 Tailgate safety brief
0725 Commenced mag and dig in grids R1, R2 and R3
0905 Jason Soth slipped and strained his left knee, it is sore but he can walk 
and continue working
0930 Break
0945 Continued mag and dig in grids R05 and R06
1205 Lunch
1235 Continued mag and dig in grids  R09 and R10
1425 Break
1440 Continued mag and dig in grids R13 and R14
1545 Stopped intrusive operations
1555 Departed for FW
1610 Arrived at FW
1630 Secured for the day

Supervisor's Signature Team Members:

Soth

Jones 

Whitley 

7/31/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0620 Begin equipment load out
0640 Depart compound for the Eastern Bypass 40 acre extension
0700 Arrive on sight in Sector Q
0710 Tailgate safety brief
0930 Break
1130 - 1200 Lunch
1200 Continue work
1335 Moved to Sector Q on east side of Iron Mountain Rd
1430 Break
1550 Knock off work, break down equipment and return to compound, 
Completed 7 grids, Q52-56, Q25 and Q29
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko

Harsh

N/A

DACA87-99-D-0010 C-3.651



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/1/2002FWINTR2 Soth 0600 On site safety brief and UXO training
0630 Loadout
0700 Depart for field
0725 Beginning intrusive activities in R17
0845 Completed R17
0855 Beginning R18
0930 Moved to R28 for a re-sweep
1030 Completed R28 moving back to R18
1115 Completed R18... has large reinforced concrete pieces and other 
construction debris... this appears to have been a dump area
1200 Lunch
1230 Continued R18
1500 Completed R18
1505 Started R19
1530 Departed for office to swap vehicles
1545 Arrived at office
1630 End of day

Supervisor's Signature Team Members:

Whitley 

N/A

N/A

8/1/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0620 Begin equipment load out
0700 Depart compound for the Eastern Bypass 40 acre extension
0720 Arrive on sight in Sector Q
0730 Tailgate safety brief
0930 Break
1130 - 1200 Lunch
1200 Continue work
1410 Began monitoring personnel  temps
1430 Break
1600 Knock off work, break down equipment and return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Leshko 

Harsh

N/A

DACA87-99-D-0010 C-3.652



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/5/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0645 Depart for W474849 to locate unmapped area
7020 Cannot find area, mob to W36
0730 At W36, tailgate safety
0845 W36 complete (rework), mob to W43
1250 Mob to "R"
1300 Lunch
1330 Secure, intrusive in R67
1405 Complete mag and dig in R71
1415 Temps
1515 Temps
1525 R67 complete

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

8/5/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0635 Team leaders meeting
0640 Loadout mag and dig equipment
0710 Departed FW, Whitley going to medical appointment
0730 Arrived at grid R19
0735 Tailgate safety brief
0745 Commenced intrusive
0945 Break
1000 Continued working in R19
1205 Departed for FW to pick up Whitley
1220 Picked up Whitley
1235 Arrived at grid R19
1240 Lunch
1305 Monitored personnel temperature
1310 Continued mag and dig
1430 Monitored personnel
1435 Break
1450 Continued mag and dig
1605 Stopped intrusive operations, found a lot of small arms brass
1615 Departed for FW
1625 Arrived at FW compound
1630 Secured for day

Supervisor's Signature Team Members:

Soth

Whitley 

N/A

DACA87-99-D-0010 C-3.653



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/6/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0630 Depart
0645 Tailgate
0700 Intrusive in W53
1030 Mob to T81.  W43 complete except #35,36,37 which have a large 
concrete culvert in them.  A larger excavator is required to remove the 
culvert and clear the holes
1045 Intrusive in T81
1230 Lunch
1300 Secure, temps
1400 Temps
1500 Temps
1605 T79 complete, demob

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

8/6/2002FWINTR2 Soth 0600 On site safety brief and UXO training
0630 Loadout
0700 Depart for field
0720 Beginning work in R19
1030 Stopped working in R19...will be finished by mapping
1045 Beginning R31
1200 Lunch
1230 Resumed work
1240 Beginning personnel monitoring
1400 Completed R31
1410 Beginning R30
1520 Finished R30
1540 Departed for scrap yard
1550 Arrived at scrap yard
1610 Departed for office
1615 Downloaded gear
1630 End of day

Supervisor's Signature Team Members:

Harsh

N/A

N/A

DACA87-99-D-0010 C-3.654



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/6/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0640 Loadout constellation equipment
0655 Talked to Mike Anderson about remapping grids
0715 Departed FW
0735 Arrived at grids T09 to T11
0745 Tailgate safety brief
0800 Setting up grids T09 to T11
0850 Setup complete
0900 Static testing
0910 Completed static test
0916 Commenced mapping T09 to T11
1017 Completed mapping
1020 Break
1035 Setting up T06 to T08
1110 Setup complete
1119 Commenced mapping T06 to T08
1232 Completed mapping
1230 Lunch
1240 Monitored personnel temperatures
1405 Monitored personnel temperatures
1300 Setting up T01to T05
1410 Setup complete
1415 Commenced mapping T01 to T05
1514 Completed mapping
1530 Loaded equipment
1600 Departed for FW
1615 Arrived at FW compound
1630 Secured for day

Supervisor's Signature Team Members:

Leshko 

Whitley

N/A

8/6/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Equipment loadout, convert data file for RTS reacquisition
0700 Depart the compound for the Charlie EE/CA
0720 Arrived on site, conducted tailgate safety  brief
1130 - 1200 Lunch break
1245 Completed grid C50 (70 anomalies)
1258 Begin personnel temperature monitoring
1315 Houseknecht's temperature is 101.6°, not necessarily due to heat. I have 
had a fever and chills since Saturday
1357 Completed C41 (18 anomalies)
1400 - 1545 Unable to locate grid C21
1545 Secure operations
1600 Enroute to Foster Wheeler compound
1630 Secure for the day

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.655



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/7/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0630 Depart
0645 Locks changed
0700 Tailgate safety brief
0710 Intrusive in T78
0845 T78 complete, mob to T77
0915 Mob to T7576
1055 T7576 complete, mob back to T77
1215 Complete T77
1220 Lunch
1250 Secure, Intrusive in T71
1400 T71 complete, mob to T70
1545 Sort scrap
1605 Demob

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

8/7/2002FWINTR2 Soth 0600 On site safety brief and UXO training
0630 Loadout gear
0700 Depart for field
0720 Arrived at Q44
0730 Beginning intrusive on grids Q39, Q44, Q45, Q46, Q49, Q50 and Q51
1200 Lunch
1230 Resume work
1525 Completed all grids
1630 End of day

Supervisor's Signature Team Members:

Harsh

N/A

N/A

DACA87-99-D-0010 C-3.656



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/7/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0625 Team leaders meeting
0635 Loadout constellation equipment
0700 Departed FW
0715 Arrived at grid R46 in bypass
0720 Tailgate safety brief
0730 Setting up grid R48 for mapping
0845 Grid setup complete
0850 Static testing
0900 Completed static testing
0907 Commenced mapping R48
1022 Completed mapping R48
1025 Break
1040 Setting up R46 to R47 for mapping
1125 Setup complete
1133 Commenced mapping R46 to R47
1257 Completed mapping R46 to R47
1310 Lunch
1340 Packing up to move to R19
1405 Arrived at R19 and setting up for mapping
1450 Setup complete
1457 Commenced mapping R19
1552 Completed mapping R19
1610 Departed for FW
1625 Arrived at FW compound
1630 Secured for day

Supervisor's Signature Team Members:

Leshko 

Whitley

N/A

8/7/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Equipment loadout, convert data file for RTS reacquisition
0700 Depart the compound for the Charlie EE/CA
0720 Arrived on site, conducted tailgate safety  brief
0920 Complete C96
0930 Break
1015 Complete C98
1130 - 1200  Lunch break
1320 Complete C99
1430 Break
1520 Complete C167.  Reacquired 94 anomalies in 4 grids
1545 Secure operations
1600 Enroute to Foster Wheeler compound
1630 Secure for the day

Supervisor's Signature Team Members:

Futral

N/A

N/A

DACA87-99-D-0010 C-3.657



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/8/2002FWINTR1 Cocchiola 0600 On site safety brief and UXO training
0630 Depart
0650 Arrive at T69
0700 Tailgate safety brief
0715 Intrusive in T69
0900 T69 complete except for #2 which is a demo shot.  Verify flags in T65, 
T66, T6768
0945 Mob to R6670, for mag and dig
1000 Mag and dig R6670
1015 R6670 complete, 1 hit., move to R74
1210 Mag and g section of R74 complete, lunch and mob back to T area
1600 Scrap
1630 Depart

Supervisor's Signature Team Members:

A. Smith

J. Paksi

R. Ellington

8/8/2002FWINTR2 Soth 0600 On site safety brief and UXO training
0630 Equipment loadout
0700 Depart for field
0710 Arrived at grid Q28
0720 Beginning intrusive activities
0800 Discovered grids have been mapped
0815 Moving to Q57
0825 Beginning Q57 and Q58
0850 Completed grids
0900 Moving to "S" sector
0920 Starting on grids S08, S09
1100 Starting grids S10, S11, S12
1200 Lunch
1230 Resumed work
1510 Completed grids
1520 Started S16
1540 Completed S16
1600 Returned to office
1630 End of day

Supervisor's Signature Team Members:

Smith

N/A

N/A

DACA87-99-D-0010 C-3.658



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/8/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0640 Loadout constellation equipment
0700 Depart FW compound
0715 Arrived at bypass extension grids R20, R21 and 22
0720 Tailgate safety brief
0730 Setting up grid R20 for mapping
0820 Setup complete
0825 Static testing
0835 Completed static testing
0841 Commenced mapping R20
0855 Steve Harsh slipped in the EM-61 backpack and fell.  He says that his 
right tricep feels pulled
0922 Completed mapping R20
0930 Break
0945 Setting up R21 to R22
1045 Setup complete
1054 Commenced mapping R21to R22
1210 Completed mapping R21 to R22
1230 Lunch
1300 Breaking down equipment and packing up
1335 Departed for grid S09 to mag and dig with Jason Soth
1345 Working with Jason Soth
1545 Secured from mag and dig, changing out locks on gates
1610 Arrived at FW compound
1630 Secured for week

Supervisor's Signature Team Members:

Harsh

Leshko 

N/A

8/8/2002Reacquire1 Lister 0600 On site safety brief, UXO training, truck checkout and load. Depart for 
the bypass
0700 Arrive bypass, S sector, tailgate safety brief, offload gear and setting up 
for reacquire
0720 Begin reacquire
1130 Complete grids S01, S0405, S0607, S1823, S1722, S2930, S24. Lunch
1200 Relocating to Q sector
1215 Arrive Q sector, setting up for reacquire of Q30, Q31, and Q32
1330 Complete Q30, Q31 and Q32, break
1340 Relocating to T sector
1350 Arrive T sector, begin reacquire of T12 and T13
1535 Complete T12 and T13, packing up for return to compound
1545 Depart bypass
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.659



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/12/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0800 Tailgate safety brief
0800 Changed locks
0810 Started intrusive ops
0915 Break
1230 Moved to mapping team 1 for demo reasons

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

8/12/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0630 Dave Keller spoke to us
0645 Team leaders meeting
0650 Loadout intrusive equipment
0725 Departed FW
0745 Arrived at grid S01
0800 Tailgate safety brief
0810 Commenced intrusive in S grids
0955 Break
1010 Continued working
1140 Lunch
1200 Bechtel's team joined us
1210 Continued intrusive in S grids
1400 Break
1415 Continued intrusive
1535 Stopped intrusive
1545 Departed for scrap yard
1600 Departed for FW
1610 Arrived at FW compound
1630 Secured for day

Supervisor's Signature Team Members:

Jones 

Harsh

N/A

DACA87-99-D-0010 C-3.660



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/12/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for the bypass
0715 Arrive bypass, T sector. Tailgate safety briefing, setting up for reacquire 
of T14
0730 Begin reacquire
0825 Complete T14, packing up and relocating to W sector
0835 Arrive W sector, setting up to reacquire W01 thru W08
0850 After gun was set up, the card that we were given did not have the grids 
on it. Returning to the compound
0920 Returned to the bypass, resume reacquire
1100 Complete grids W01 thru W08, packing up and relocating to W16 area 
to reacquire W0910 thru W22
1115 Arrive W16, setting up for reacquire
1120 Begin reacquire
1140 Stop for lunch
1210 Lunch complete, resume reacquire
1300 Returning to compound to obtain data for S and R sector
1330 Returning to W sector to correct some errors
1400 Relocated to R sector, setting up to reacquire R52
1530 Complete R52, packing up for return to compound
1540 Depart bypass
1600 Arrived compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

8/13/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0645 Switched locks
0710 Tailgate brief
0715 Permission to go intrusive
0920 Switched out backhoe
0950 Break
1020 Finished grid T65
1040 Started grid T6768
1220 Lunch
1430 Break

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.661



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/13/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0625 Team leaders meeting
0630 Loadout equipment
0645 Departed FW to get gas
0705 Departed for grids S06 and S07
0720 Arrived at S07
0725 Tailgate safety brief
0735 Commenced intrusive operations
0930 Break
0945 Continued intrusive in S grids
1045 Located a 60 mm mortar without a fuze and reported it to  TO 10 
SUXOS
1159 Monitored personnel temperatures
1220 Departed S grids for W grids
1235 Arrived at grid W01
1240 Lunch
1310 Commenced intrusive in W grids
1440 Break
1455 Continued W grids
1545 Stopped intrusive in W grids
1550 Departed for FW via scrap yard
1610 Arrived at FW compound
1630 Secured for day

Supervisor's Signature Team Members:

Jones 

Zimmer 

Harsh

8/13/2002Reacquire1 Lister 0600 On site safety brief, UXO training, truck checkout and load. Getting 
data together for Dennis to start reacquire in the bypass also. Depart 
compound for fuel
0745 Arrived bypass, W sector, tailgate safety brief. Setting up to reacquire 
W38 and move north
0755 Start reacquire
1030 Completed W38, W39, W40, W41, W42, W45 and W46. Packing up 
and relocating to R sector
1045 Arrive R sector, setting up for reacquire of R5354
1130 Starting temperature monitoring
1140 Complete R5354, lunch
1210 Lunch complete, told by Cecil that we have to relocate to the T sector 
due to demo ops. Returning to compound to get more flags
1240 Setting up to reacquire T2021
1250 Card given to me by Cecil is not formatted, returning to compound
1315 Returned to T sector to continue reacquire
1545 Complete T2021, Packing up for return to compound
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.662



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/13/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 - 0745 Process data for active grids
0745 Load vehicle and transit to work site
0800 Tailgate safety brief
0810 Commence reacquire operations in Sector S
0930 Break
0945 Moved to Sector R
1130 - 1200 Lunch
1200 Continue reacquire operations
1330 Break
1600 Secure work; completed the following grids; S56, S57, S58, S59 and R11, 
R12, R14 and R15
1630 Secure for the day

Supervisor's Signature Team Members:

Futral

N/A

N/A

8/14/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Arrived on site
0705 Tailgate safety brief
0745 Hit bees nest. Al Smith, Dave Leshko stung. Will report on near miss 
report
0845 Moved to grid T3132
1130 Finished grid T3132
1135 Lunch
1205 Started grid T64
1235 Finished grid T64
1245 Moved to grid T12
1400 Moved to grid T13
1530 Sorted scrap for turn in
1600 Changed locks
1615 Returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.663



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/14/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0640 Loadout for intrusive
0700 Departed for T grids to get backhoe
0720 Arrived at bypass
0725 Tailgate safety brief
0730 Pre operation test the backhoe
0740 Transit to W grids
0805 Arrived at W01
0815 Commenced intrusive operations
0950 Break
1005 Continued intrusive
1205 Lunch
1235 Continued in W grids
1320 Completed W grids
1330 Transit to S grids
1405 Arrived at S06
1410 Commenced intrusive in S06 and S07
1445 Break
1500 Continued intrusive
1520 Lightning in area
1555 Departed for FW
1610 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Harsh

N/A

N/A

8/14/2002Reacquire1 Lister 0600 On site safety brief, UXO training, truck checkout and load. Depart for 
the bypass
0700 Arrive bypass, S sector, tailgate safety brief. Setting up to replace 
missing flags in two grids
0815 Complete in S sector, relocating to T17
0830 Arrive T17, begin reacquire
0935 - 0945 Break
0945 Resume reacquire of T17
1040 Complete T17, start reacquire of T24
1145 Complete T24, lunch
1215 Lunch complete. Setting up for reacquire of T0102 and T030405
1310 Complete, relocating to R55 because intrusive team working too close
1325 Arrive R55, setting up for reacquire of R55 and R56
1335 Begin reacquire
1540 Complete reacquire of R55 and R56, packing up for return to the 
compound
1555 Depart for the compound
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.664



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/14/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle, process data and transit to work site
0700 Tailgate safety brief
0710 Commence reacquire operations in grid 161 in the Charlie EE/CA
0930 Break
1130 - 1200 Lunch
1200 Continue reacquire operations
1330 Break
1600 Secure work
1630 Secure for the day

Supervisor's Signature Team Members:

J. Futral

N/A

N/A

8/15/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Locks switched, permission to go intrusive
0710 Reported 5 shooters in grids T12 and T13, see reports
0750 Moved to grid Q30 so demo could take care of shots
1020 Moved to grid W11
1100 Wayne Crupper left the grid
1210 Lunch
1225 Lightning hold
1305 Back to work
1340 Moved to grid W39
1530 Finished ops, recovered equipment for maintenance
1600 Returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.665



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/15/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0635 Loadout intrusive equipment
0650 Departed for grids S0607 to do backhoe digs
0705 Arrived at S06
0710 Tailgate safety brief
0720 Commenced intrusive operations
0930 Break
0945 Continued intrusive
1155 Lunch
1225 Continued working
1230 Lightning hold by safety
1300 Continued intrusive backhoe digging
1520 Secured from digging
1525 Loaded backhoe onto trailer being towed by Intrusive team 4
1535 Departed bypass for FW
1550 Arrived at FW and went to fuel truck 6
1605 Arrived back at FW
1630 Secured for weekend

Supervisor's Signature Team Members:

Harsh

N/A

N/A

8/15/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for the bypass
0705 Arrive bypass, tailgate safety brief. Setting up to replace missing flag in 
T3132
0720 Complete with T3132, relocating to R19
0730 Arrive R19, setting up for reacquire of R19
0815 Complete R19, start R23
0825 Called by Cecil and told to pack up and return to the compound to get 
data to reacquire A94
0840 In compound and trying to locate the corner coordinates
0900 Departing for A94
0915 Arrive A94, setting up for reacquire
0925 Begin reacquire
1140 Complete A94, lunch
1210 Relocating to the bypass
1225 Lightning advisory called by site safety, in vehicle until further notice
1310 Lightning advisory lifted, start reacquire in R23
1345 Complete R23, break
1355 Start reacquire of R24
1440 Complete R24, start R2627
1515 Complete R2627. Have to pack up and relocate to the R57 area
1525 Arrive R57, rain is starting to fall so delaying set up of gun
1545 Packing up for return to compound
1550 Departing bypass, locking UXO gate
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.666



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/19/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0710 Locks changed, permission to go intrusive
0715 Tailgate safety brief
0930 Break
1145 Lunch
1210 Safety officer said no more excavator operations until a certificate is 
produced
1215 Al Smith went to his quarters to get the certificate
1250 Al Smith gave Nate Martin his driver's certificate
1255 Larry Mazerak informed Mac Anderson was taken to the hospital with 
chest pains
1430 Break
1540 Sorted scrap
1555 Changed locks, returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

8/20/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Permission to go intrusive, tailgate safety brief
0745 Reported the presence of ferns in the "R" area grids 1112
0800 Moved from "R" area to "W" area
0820 Intrusive in W41
0930 USA Truck got stuck on a stump and sustained front end damage. (see 
accident report)
1145 Lunch
1215 Started work in grid R19

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

8/21/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed
0705 Tailgate safety brief
0710 Permission to go intrusive
0830 Left W grids because of demo
0945 Left T grids because of demo
1000 Break
1020 Started grid R2627
1200 Lunch
1430 Break

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.667



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

8/22/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed, tailgate safety brief given, permission to go intrusive in 
"R" grids
0945 Break
1145 Lunch
1415 Break
1510 Separate scrap
1525 Changed locks
1540 Returned tractor, made scrap run, returned to compound for paperwork

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

8/26/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Gate locks changed, permission to go intrusive
0710 Started in grid R55
0830 Reported to SUXOS, 60mm mortar in grid R5354
1100 Moved to safe area while demo takes place
1135 Lunch
1205 Returned to grid R55
1430 Break
1530 Scrap run
1545 Changed locks, returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/3/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed, permission to go intrusive
0710 Started work on grid S47
0930 Break
1200 Lunch
1430 Break
1530 Completed grids, S47, S46, S45, S44, S43, S42 and S41
1540 Sorted scrap, made scrap run

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.668



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/3/2002FWINTR2 Farmer 0600 On site safety brief and UXO training
0615 Equipment loadout
0650 Work plan brief
0710 Enroute bypass
0810 Intrusive ops S56
1105 Completed S56, S57, S58, S59
1110 Commenced mag and dig grid S53
1220 Lunch
1550 Enroute compound
1610 Equipment maintenance
1630 Secured

Supervisor's Signature Team Members:

Crupper

Reilly

N/A

9/3/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle, process data, get fuel for truck and transit to work site
0720 Tailgate safety brief
0725 Commence reacquire operations in Sector T, in the bypass
0930 Break
1130 - 1200 Lunch
1200 Continue reacquire operations
1330 Break
1600 Secure work; completed grids T27 (52), T72-74, T9192 (36) and W13-
16 (43), Q28 and Q42 (18)
1630 Secure for the day

Supervisor's Signature Team Members:

Cope

N/A

N/A

9/4/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed, permission to go intrusive
0730 Reported two mortars to SUXOS, no fuze on either mortar
0830 Reported three mortars to the SUXOS
0900 Break
1100 Moved to grid T14
1200 Lunch
1430 Break
1545 Switched locks
1605 Returned to base

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.669



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/4/2002FWINTR2 Farmer 0600 On site safety brief and UXO training
0620 Equipment loadout
0650 Enroute grid S50
0715 Intrusive ops grid S50
0845 Intrusive ops grid S51
1155 Enroute grid T26
1210 Lunch at T26
1240 Intrusive ops T26
1540 Enroute compound
1600 Equipment maintenance
1630 Secured

Supervisor's Signature Team Members:

Crupper

Reilly

N/A

9/5/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Started intrusive activities
0730 Reported 2 rockets to SUXOS
0805 Moved to grid R56
0845 Moved to grid R23 to move concrete
1030 Moved to "S" area
1200 Lunch
1400 Moved to "T"
1530 Returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.670



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/5/2002FWINTR2 Zimmer 0600 On site safety brief and UXO training
0700 Load out vehicle and took over Intrusive 3 team
0720 Depart compound
0740 Arrived S35 and called Cecil
0750 Tailgate safety brief
0755 Start intrusive operations in S34
0805 Start S35
0930 Break
0945 Returned to work
1000 Completed S35 with 23 digs
1005 Start S36
1045 Located one each 60mm HE mortar fuzed
1050 Notified SUXOS Cecil of 60mm HE mortar fuzed
1100 Break
1115 Back to work
1120 Moved sandbags from adjacent grid and carefully placed around the 
60mm HE round
1125 Continued magging and flagging in grid
1130 Demo team enroute to S36 to look at item
1140 Demo team arrived
1150 Demo team left
1200 Started body monitoring. All temperatures normal
1215 Lunch
1245 Back to work in S36
1255 Located a 60mm HE mortar
1300 Reported to Cecil about 60mm mortar
1330 Demo team arrived
1335 Alfred Smith hyper extended his left knee
1445 Demo team departed
1410 Completed S36
1415 Moving to Q2529
1430 Arrived Q2529
1445 Site safety was called about the injury
1515 Completed Q2529
1530 Arrived compound
1600 End of work day

Supervisor's Signature Team Members:

A. Smith

L. Mazerac

T. Farmer

DACA87-99-D-0010 C-3.671



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/5/2002FWINTR3 Crozier 0600 On site safety brief and UXO training
0620 TL meeting
0630 Load equipment
0700 Depart for grid S60
0715 Tailgate safety brief
0720 Began intrusive ops
1345 Completed grids S6061, S6263, S65, S66, S67, S68, S69, S7071, S72, 
S73
1430 Moved to grid T73
1445 Began intrusive ops grid T73
1520 End ops
1530 To compound
1545 Cleaned truck
1600 Stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

G. Edwards

W. Madsen

N/A

9/5/2002FWINTR4 Farmer 0600 On site safety brief and UXO training
0620 Equipment loadout
0655 Enroute grid T26
0715 Intrusive ops T26
0855 Enroute grid S53
0910 Intrusive ops S53
1210 Lunch
1340 Intrusive ops S52
1520 Enroute compound
1540 Enroute gas station
1605 Equipment maintenance
1630 Secured

Supervisor's Signature Team Members:

Reilly

Crupper

N/A

DACA87-99-D-0010 C-3.672



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/5/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0640 Time sheets
0650 Loaded out constellation equipment
0715 Departed FW
0730 Arrived at test grid to prove out constellation system
0740 Tailgate safety brief
0750 Setting up test grid for mapping with constellation
0845 System not setting up well
0945 Setup complete
1000 Commenced clover leaf and six line test
1015 Completed test
1030 Commenced mapping test grid
1100 Completed mapping test grid
1110 Break
1130 Loaded up equipment
1145 Departed for FW
1200 Arrived at FW to drop off constellation data
1220 Lunch
1250 Arrived at S grids to work for Terry Farmer
1540 Fueled vehicle 6
1605 Returned to FW
1630 Secure for weekend

Supervisor's Signature Team Members:

Ellington

Harsh

N/A

9/5/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle, process data and transit to work site
0700 Tailgate safety brief
0710 Commence reacquire operations in Sector Q, in the bypass
0930 Break
1130 - 1200 Lunch
1200 Continue reacquire operations
1330 Break
1600 Secure work; completed grids Q3738 (11), R4243 (2), R46 (47), R47 
(64), R48  (12), R50 (32), R51 (35). 203 points put in today
1630 Secure for the day

Supervisor's Signature Team Members:

J. Futral

N/A

N/A

DACA87-99-D-0010 C-3.673



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/9/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Permission to go intrusive
0715 Started in grid T9192
0945 Moved to grid T73
1145 Moved to grid T31/32  because of demo
1200 Lunch
1310 moved to grid T14
1430 Break
1545 Stopped intrusive activities
1600 Returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/9/2002FWINTR2 Farmer 0600 On site safety brief and UXO training
0615 Equipment loadout
0640 Enroute grid S49
0710 Intrusive ops S49
1200 Lunch
1550 Enroute compound
1610 Equipment maintenance
1630 Secured

Supervisor's Signature Team Members:

Crupper

Reilly

N/A

9/9/2002FWINTR3 Zimmer 0600 On site safety brief and UXO training
0630 Load out vehicle
0650 Locks were changed
0700 Cleared to go intrusive
0705 Tailgate safety brief. With additional personnel Edwards and Smith 
from USA Environmental
0715 Start laying out lines in grid S37 and S38
0740 Demo team departed from area. Ready to go intrusive operations
0745 Start intrusive operations
0820 Core drove by observing operations
1145 Lunch
1215 Lunch over
1545 Stop operations for the day
1550 Started changing out locks
1610 Arrived compound
1615 Made 144 digs in S47. Grid not completed
1620 Secured gear
1630 End of work day

Supervisor's Signature Team Members:

A. Smith

L. Mazerac

Madsen

DACA87-99-D-0010 C-3.674



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/9/2002FWINTR4 Schneider 0600 On site safety brief and UXO training
0630 Acquiring new set of team equipment, maps, vehicle. At this time no 
Vallons available
0710 Setting road blocks
0729 Start intrusive T9192.  Using backhoe to dig anomalies in motor pool 
compound. Used QC Vallon to clear holes
0851 Safety with visitors in area. Stop work
0911 Resume work
0813 Drop off grid package to Intrusive 4. Head back compound per SUXOS

Supervisor's Signature Team Members:

Moses

Farmer

N/A

9/9/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0625 Team leaders meeting
0635 Loaded out constellation equipment
0705 Departed for bypass grids R20-R22
0725 Arrived at R grids
0735 Tailgate safety brief
0745 Commenced working on mapping of R grids
1145 Lunch
1215 Continued mapping R20-R22
1500 Completed mapping
1515 Assisted reacquire 2 in Staking out mechanical removal area
1600 Returned to FW
1630 Secured for day

Supervisor's Signature Team Members:

Ellington

Harsh

N/A

9/9/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle, process data and transit to work site
0700 Tailgate safety brief
0710 Commence reacquire in grid S25 in the Eastern Bypass
0925 Moved to Sector R
0930 Break
1130 - 1200 Lunch
1200 Returned to FW base to retrieve data for grids in the mechanical 
removal grids to verify/put in grid stakes
1310 Moved to safe area for demolition in grid T73
1333 Returned to work
1600 Secure work; completed grids S25, S66 (49)
1630 Secure for the day

Supervisor's Signature Team Members:

Cope

N/A

N/A

DACA87-99-D-0010 C-3.675



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/10/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Permission to go intrusive
0710 Started work on grid T14
0830 Reported 3 rockets to SUXOS
1130 Loaded track hoe to refuel
1230 Got tied up at the office due to confusion of fuel can regulations
1300 Lunch
1430 Break
1545 Stop intrusive activities
1600 Returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/10/2002FWINTR2 Farmer 0600 On site safety brief and UXO training
0615 Equipment loadout
0640 Enroute grid S49
0715 Intrusive ops S49
1140 Intrusive ops S48
1210 Lunch
1340 Pulled from area for demo in S37
1405 Resumed intrusive
1550 Enroute compound
1600 Equipment maintenance
1630 Secured

Supervisor's Signature Team Members:

Reilly

Crupper

N/A

DACA87-99-D-0010 C-3.676



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/10/2002FWINTR3 Zimmer 0600 On site safety brief and UXO training
0630 Load out vehicle
0650 Changed out locks on gates
0650 Tailgate safety brief. With one additional USA man Mr. Madsen UXO-2
0700 Called Cecil to start intrusive in S37
0750 Located 2 ea, 60mm HE mortar
0755 Safety stopped by to observe operations
0800 Reported to Cecil  about the two 60mm mortars. 1 fuzed, 1 with fuze 
broken off but detonator intact
0830 Stopped due to bees in grid
0845 Started work again
1125 Stopped work. 55 digs, grid not completed. Moving due to demo
1130 Lunch
1200 Lunch over
1215 Moving to Q3334
1225 Arrived Q3334
1230 Called Cecil for intrusive operation starting
1235 Started Q3334
1255 Completed Q3334 with 4 digs
1300 Start Q40
1310 Completed Q40 with 1 dig
1315 Start Q41
1325 Completed Q41 with 1 dig
1330 Additional dig sheets are coming our way via Cecil
1415 Received additional dig sheets
1410 Moving to Q3738
1420 Arrived Q3738
1445 Completed Q3738 with 11 digs
1450 Start Q43
1545 Completed Q43 with 10 digs
1615 Changed out locks
1620 Arrived compound and secured gear
1630 End of work day

Supervisor's Signature Team Members:

A. Smith

L. Mazerac

Edwards

9/10/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0640 Loaded survey equipment with Cope, Ellington and Harsh worked with 
Houseknecht
0730 Staking out mechanical removal area with Cope
1130 Returned to FW
1145 Loaded out constellation equipment with Ellington and Harsh
1215 Lunch
1245 Arrived at bypass to map in mechanical removal area
1300 Commenced mapping in grid L53 and L52
1600 Stopped mapping for day. Completed L53
1615 Returned to FW
1630 Secured for day

Supervisor's Signature Team Members:

Ellington 

Harsh

N/A

DACA87-99-D-0010 C-3.677



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/10/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Load trucks for mapping the test grid
1040 Completed mapping test grid with the RTS and put in control points. 
Headed back to compound to deliver data
0650 Depart compound for the test grid
1040 Completed mapping test grid and putting in control points. Dropped off 
data at compound
1130 - 1200 Lunch
1200 Ellington and Harsh go back to back to Mapping with Kent Tibitts, 
Cope back on Reacquire 2. Transit to Sector R for reacquire
1330 Break
1600 Secure work; completed grids R57, R58, R6869, R74 and R75. Put in 76 
flags; Secure for the day

Supervisor's Signature Team Members:

Harsh

Ellington

Cope

9/11/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Permission to go intrusive
0745 Finished grid T73
0830 Finished grid T62, reported 2ea, 3" Stokes mortars
0900 Tried to clear T14 but found 2 more rockets
0905 Moved to grid W41
1200 Lunch
1345 Break
1545 Stopped intrusive activities
1600 Returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/11/2002FWINTR2 Farmer 0600 On site safety brief and UXO training
0615 Equipment loadout
0640 Enroute grid S48
0705 Intrusive ops S48
1045 Enroute grid S25
1110 Intrusive ops S25
1225 Lunch
1330 Break
1540 Enroute compound
1600 Equipment maintenance
1630 Secured

Supervisor's Signature Team Members:

Crupper

Reilly

N/A

DACA87-99-D-0010 C-3.678



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/11/2002FWINTR3 Zimmer 0600 On site safety brief and UXO training
0630 Load out vehicle
0645 Went to fueling station
0655 Changed out locks
0700 Clear to go intrusive
0705 Tailgate safety brief. With Mr. Madsen from USA Environmental
0710 Started intrusive in S37
1130 Lunch
1200 Lunch over
1530 S38 completed with 2 digs
1555 138 digs in S37
1600 Stopped work for the day
1605 Changing out locks
1615 arrived compound
1620 Secured gear
1630 End of work day

Supervisor's Signature Team Members:

A. Smith

L. Mazerac

T. Farmer

9/11/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0630 Loaded out constellation equipment and grubbing equipment
0715 Departed for bypass L grids
0735 Arrived at L52
0740 Tailgate safety brief
0750 Commenced grubbing in L mechanical removal grids
0930 Stopped grubbing
0935 Break
0950 Commenced mapping in L grids
1205 Lunch
1235 Continued mapping
1550 Completed mapping. Completed grids L52, L43 and L44
1605 Returned to FW
1630 Secured for day

Supervisor's Signature Team Members:

Ellington 

Harsh

N/A

DACA87-99-D-0010 C-3.679



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/11/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and process data
0705 Transit to work site
0715 Tailgate safety brief
0720 Commence reacquire operations in the Eastern Bypass 40 acre extension
0930 Break
1130 - 1200 Lunch
1200 Continue reacquire operations
1330 Break
1600 Secure work; completed grids R63, R64, R65, R77, R78 and Q52, 
Q5354, Q5556 and Q53-55, (181 points)
1630 Secure for the day

Supervisor's Signature Team Members:

Cope

N/A

N/A

9/12/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Permission to go intrusive
0705 Started in grid T14
0715 Reported rocket in grid T14
0730 Moved to grid W45
0945 Started grid W42
1100 Started grid T72
1200 Lunch
1315 Moved to grid W32

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/12/2002FWINTR2 Farmer 0600 On site safety brief and UXO training
0620 Equipment loadout
0645 Enroute grid S25
0705 Intrusive ops S25
1210 Lunch
1315 Pulled from grid for demo
1420 Resumed intrusive S25
1440 Departed grid to block road due to misfire

Supervisor's Signature Team Members:

Reilly

N/A

N/A

DACA87-99-D-0010 C-3.680



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/12/2002FWINTR3 Zimmer 0600 On site safety brief and UXO training
0630 Load equipment
0640 Depart compound
0645 Arrived on site
0650 Tailgate safety brief. With addition Mr. Madsen from USA 
Environmental
0655 Locks changed and road guard in place
0700 Start intrusive operations
0800 Found 3 ea, 60mm HE mortars. 1 low order, 1 with fuze, 1 fuze broken 
off
0810 Called SUXOS Cecil about mortars
0815 Completed S37
0825 Start S27
0845 Completed S27 with 3 digs
0850 Start S32
0920 Completed S32 with 25 digs
0925 Break
0940 Break over
1030 Located a 60mm HE mortar fuzed in S32
1040 Called SUXSO Cecil about mortar in S32
1050 Demo team arrived
1100 Demo team left
1130 Lunch
1200 Lunch over
1320 Stopped operations in S32 due to demo. Made 98 digs in grid
1330 Moving to grid Q28
1345 Arrived Q28
1400 Completed Q28 with 1 dig
1410 Start Q4748
1425 Completed Q4748 with 6 digs
1430 Start Q42
1530 Completed Q42 with 17 digs
1600 Changed out locks
1605 Arrived compound
1610 Secured gear
1630 End of work day

Supervisor's Signature Team Members:

A. Smith

L. Mazerac

Edwards

DACA87-99-D-0010 C-3.681



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/12/2002Mapping #1 Tibbits 0600 On site safety brief and UXO training
0630 Team leaders meeting
0640 Loaded out constellation equipment
0700 Departed for bypass
0730 Arrived at grid L45
0740 Tailgate safety brief
0750 Commenced mapping of mechanical removal grids
1000 Break
1015 Continued mapping Dennis Houseknecht joined our team for afternoon
1205 Lunch, Ron Ellington departed for afternoon
1235 Continued mapping
1330 Break
1345 Continued mapping
1530 Completed mapping. Completed grids L45, M26 and M33
1545 Returned to FW
1630 Secured for weekend

Supervisor's Signature Team Members:

Ellington 

Harsh

N/A

9/12/2002Reacquire2 Houseknecht 0600 On site safety brief and UXO training
0630 Load vehicle and process data
0705 Transit to work site
0715 Tailgate safety brief
0720 Commence reacquire operations in the Eastern Bypass 40 acre extension
0930 Break
1000 Cope departs for Dr. appointment; Houseknecht joins mapping team 3
1130 - 1200 Lunch
1200 Continue reacquire operations
1330 Break
1600 Secure work; completed grids T4749, T4856, T5152, T4344 and T46 
(150 points)
1630 Secure for the day

Supervisor's Signature Team Members:

Cope

N/A

N/A

9/16/2002FWINTR1 Bechtel 0600 On site safety brief
0700 Locks changed over, permission to go intrusive
0720 Tailgate safety brief
0735 Started intrusive in area "R"

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.682



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/16/2002FWINTR2 Farmer 0600 On site safety brief
0615 Equipment loadout
0645 Enroute grid s25
0710 Intrusive ops s25
0910 Enroute grid s14
0930 Intrusive ops s14
1200 Lunch
1230 Enroute grid t26
1245 Intrusive ops t26
1540 Enroute scrap yard
1600 Equipment maintenance
1630 Secured

Supervisor's Signature Team Members:

N/A

N/A

N/A

9/16/2002FWINTR3 Crozier 0600 On site safety brief
0630 TL meeting
0645 Depart for grid S25. with intrusive 2 'til further notice

Supervisor's Signature Team Members:

G. Edwards

W. Madsen

N/A

9/16/2002Mapping #3 Houseknecht 0600 On site safety brief
0630 Begin vehicle load out. Modify equipment for RTS mapping
0715 Depart for the bypass
0730 Tailgate safety brief
0740 Set up grid L33
0821 Begin mapping grid L33 (Ellington/Harsh)
0905 Complete mapping grid L33
0935 Begin mapping grid L34 (Houseknecht /Harsh)
1019 Completed mapping grid L34
1049 Begin mapping grid L35  (Houseknecht/Ellington)
1131 Completed mapping grid L35
1130 - 1200 Lunch
1240 Begin mapping grid L36  (Ellington /Harsh)
1321 Completed mapping grid L36
1428 Begin mapping grid M19   (Houseknecht/Harsh)
1510 Completed mapping grid M19
1515 Break
1600 Break down grid and equipment, return to compound

Supervisor's Signature Team Members:

Ellington 

Harsh

N/A

DACA87-99-D-0010 C-3.683



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/16/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for bypass
0700 Arrive bypass, tailgate safety brief
0730 Setting up for reacquire of grid R81
0740 Begin reacquire of R81
0910 Complete grid R81, relocating to grid R20
0920 Arrive grid R20, setting up for reacquire
0930 Start reacquire of R20
1010 Complete R20, start R21
1100 Complete grid R21, start grid R22
1145 Complete grid R22
1150 Lunch
1220 Relocating to R84
1230 Start reacquire of R84
1345 Complete R84, relocating to T41
1355 Begin reacquire of T41
1445 Complete T41, start T42
1530 Complete T42, packing up for return to compound
1545 Depart bypass
1600 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Jones

N/A

N/A

9/17/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Permission to go intrusive
0710 Started intrusive activities
0930 Break
1200 Lunch
1430 Break
1545 Sort scrap
1600 Changed locks

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/17/2002FWINTR2 Farmer 0600 On site safety brief
0620 Equipment loadout
0650 Enroute grid S21
0710 Intrusive ops S21
0930 Enroute grid T26
0950 Intrusive ops T26
1015 Intrusive ops T27
1210 Lunch
1520 Enroute compound
1535 Equipment maintenance and turn-in
1630 Secured

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.684



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/17/2002Mapping #3 Houseknecht 0600 On site safety brief
0630 Begin vehicle load out
0715 Depart for the bypass
0730 Tailgate safety brief
0740 Ready equipment to grub grids X3, X04,X05
0930 Break
1130 Completed grubbing grids X03, X04, X05
1130  - 1200 Lunch
1205 Begin grubbing grid W32
1430 Break
1600 Knock off work
1630 Secure for the day

Supervisor's Signature Team Members:

Harsh

Ellington 

N/A

9/17/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for the bypass
0700 Arrive bypass, grid T54. Tailgate safety brief, offload gear
0715 Start replacement of three missing flags
0745 Complete T54, relocating to grid R59
0800 Begin reacquire of R59
0815 Stopped reacquire and covered RTS due to rain
0830 Rain has stopped, resume reacquire
0900 Complete R59, start R60
0930 Complete R60, break
0940 Begin reacquire of R61
1100 Complete R61, locating RTS to reacquire R62
1110 Start reacquire of R62
1140 Lunch
1210 Lunch complete, resume reacquire of R62
1300 Complete R62, asked  by Cecil to get with Paul about T585960, he is 
not finding any hits at the flags
1310 Departed bypass to get grid coordinates from Marty
1320 Arrive compound and there seems to be a problem with the reacquire 
paperwork. Marty and I talked with Mike and he said he needs to look into 
the problem
1400 Returning to the bypass
1415 Arrived bypass, told Cecil of the problem. Going to reacquire T45
1425 Begin reacquire of grid T45
1530 Complete grid T45, packing up for return to the compound
1540 Depart bypass
1600 Arrive bypass, offload gear
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Jones

N/A

N/A

DACA87-99-D-0010 C-3.685



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/18/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed over
0710 Tailgate brief
0720 Started grid W46
0900 Break
1100 Finished grid W46
1115 Started grid W38
1130 Called in 2 shooters to SUXOS, grid W38
1145 Lunch
1400 Lightning hold

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/18/2002FWINTR3 Crozier 0600 On site safety brief and UXO training
0620 TL meeting
0630 Load equipment
0700 Depart for grid T26
0722 Cleared intrusive
0730 Tailgate safety brief. began intrusive
1030 Grids T2627. moved to T29
1255 Lunch
1440 Rain delay
1500 To compound
1515 Stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

G. Edwards

W. Madsen

N/A

DACA87-99-D-0010 C-3.686



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/18/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Set up grid X03 for mapping with Constellation
0818 Begin mapping grid X05 (Ellington/Harsh)
0910 Complete mapping grid X05
0930 Break
0935 Rain delay
1005 Tailgate safety brief
0730 Set up grid X03 for mapping with Constellation
1046 Begin mapping grid #X04 (Ellington/Houseknecht)
1123 Complete mapping grid X04
1130 - 1200 Lunch
1235 Begin mapping grid X03 (Houseknecht/Harsh)
1348 Completed mapping grid X03
1353  Lightning delay
1435 The remainder of the day cancelled due to storm activity. Break down 
grid and equipment, return to compound
1500 Secure for the day

Supervisor's Signature Team Members:

Ellington 

Harsh

N/A

9/18/2002Reacquire1 Lister 0600 On site safety brief, UXO training, truck checkout and load. Depart for 
bypass
0700 Arrive bypass, grid T9192. Tailgate safety brief, offload gear to stake 
out section of T9192
0715 Begin stakeout
0740 Complete stakeout, relocating to S sector
0750 Begin reacquire of S02
0835 Complete S02, begin reacquire of S03
0920 Complete S03. Rain has started to fall too hard to use the RTS. Will 
begin reacquire in S13 and S19 when the rain subsides. Until then we will 
remain cowering in the truck.
0940 Begin reacquire of S13 and S19
1030 Complete S13 and S19, relocating to T585960r
1045 Begin reacquire of T5960
1130 Complete T5960, lunch
1200 Lunch complete, start reacquire of T585960r
1245 Complete T585960r, relocating to T0607
1300 Setting up for reacquire of T0607
1355 Lightning advisory called by site safety, work stopped until further 
notice
1435 Day called due to weather, returning to compound
1445 Waiting at the UXO gate for last team to exit the bypass
1500 Arrive bypass, offload gear, complete paperwork

Supervisor's Signature Team Members:

Jones

N/A

N/A

DACA87-99-D-0010 C-3.687



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/19/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0650 Locks changed over
0700 Permission to go intrusive
0715 Started on grid T20
0930 Break
1200 Lunch
1400 Break
1515 Sorted scrap
1545 Changed locks
1600 Returned to base

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/19/2002FWINTR3 Crozier 0600 On site safety brief and UXO training
0620 TL meeting
0630 Load equipment
0645 Depart for grid Q52
0710 At grid
0720 Tailgate safety brief
0735 Began intrusive ops
1030 Completed grids Q52 and Q5354
1100 Moved to grid T29. Cleared demo shot
1200 Lunch. QC cleared hole. filled in all holes by road
1235 Intrusive ops in grid T29
1345 Moved to grid Q5556
1545 Completed grid Q5556
1600 To scrap yard
1630 End daily ops

Supervisor's Signature Team Members:

G. Edwards

W. Madsen

N/A

DACA87-99-D-0010 C-3.688



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/19/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0715 Depart for the bypass
0730 Tailgate safety brief
0740 Begin grubbing grids L42 and L51
0930 Break
0955 Set up grid L42 for RTS mapping
1022 Begin mapping grid L42 (Ellington/Harsh)
1110 Completed mapping grid L42
1130 - 1200 Lunch
1205 Set up grid L51 for RTS mapping
1223 Begin mapping grid L51 (Houseknecht/Ellington)
1317 Complete mapping grid L51
1335 Begin brush clearance in grids  L63, M41, W30 and M49
1430 Break
1550 Completed  brush clearance in grids  L63, M41, W30 and M49
1600 Secure work
1630 Secure for the day

Supervisor's Signature Team Members:

Harsh

Ellington 

N/A

DACA87-99-D-0010 C-3.689



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/19/2002Reacquire1 Lister 0600 On site safety brief, UXO training, truck checkout and load. Taking 
time to change flat tire. Depart for bypass
0715 Arrive bypass, tailgate safety brief, offload gear to reacquire P09 and 
P15
0740 Coordinates appear to be wrong on the reacquire paperwork. Called 
Cecil and we were told to see Brian Gentry in the office
0750 In compound. Discovered that I was entering the wrong coordinates for 
the RTS. Returning to the bypass
0820 Returned to the bypass, resuming reacquire of P09 and P15
0900 Complete P09 and P15, relocating to T sector
 0910 Arrive grid T0607, setting up for reacquire
0915 Begin reacquire
0945 Complete grid T0607, start grid T09
1020 Complete grid T09, start grid T1011
1050 Complete grid T1011, relocating to do T15
1100 Start reacquire of T15
1130 Complete T15, lunch
1200 Lunch complete, relocating to R79
1210 Begin reacquire of R798285
1245 Complete R798285, start R80
1310 Complete R80, start R83
1345 Complete R83, relocating to T51
1400 Called by Cecil to be road block during demo ops. Relocating to Porta-
potty Road
1500 Demo ops complete, relocating to T51
1505 Doing stakeout of section of T51 that is to be mag and flag area
1535 Complete T51, packing up for return to compound
1555 Depart bypass
1605 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Jones

N/A

N/A

DACA87-99-D-0010 C-3.690



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/23/2002FWINTR1 Schneider 0600 On site safety brief, equipment loadout.
0731 Start R84
0802 Most of the anomalies more than 6 to 8 feet away from any flag
0819 SUXOS Taylor having reacquire team recheck flags
0846 Reacquire re-check verified good. Continuing on
0901 SUXOS Neil and contractor in area. Stop work
0915 All clear
1105 Completed R84. 6 anomalies did not completely dig up (small 
foundation, deep fence stakes). 2 anomalies underwater, one of which , #18, 
oozed oil when attempting to dig
1128 Start R83 and R80
1218 Complete R83 and R80 and staked off mag and flag area. No flags on 
R80-1,06,07. Found anomaly for R80-01
1223 Move to new grids
1244 Lunch
1314 Off lunch
1315 Start R79 and R81
1346 Complete R79
1444 Break. Contractors in area
1509 All clear
1530 QC stopped by
1553 Head to scrap yard
1613 Head to compound

Supervisor's Signature Team Members:

Moses and Farmer

Tibbits and Reilly

Crupper

9/23/2002FWINTR2 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed
0705 Permission to go intrusive
0715 Tailgate safety brief
0720 Started in grid T5859
1000 Break
1205 Lunch
1400 Break
1530 Sorted scrap
1600 Changed locks, returned to base

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.691



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/23/2002FWINTR3 Crozier 0600 On site safety brief and UXO training
0620 TL meeting
0630 Load equipment
0645 Depart for grid Q52
0710 At grid
0720 Tailgate safety brief
0735 Began intrusive ops grid T4344
1230 Finished 8 digs with back hoe. Found 12 ea, 2.36" rockets. Demo needed 
on 8 rockets
1245 Moved to grid Q35
1300 Lunch
1345 Began mag and flag grid Q35
1535 Mag and flag complete
1545 Departed for scrap yard
1610 To compound
1630 End daily ops

Supervisor's Signature Team Members:

G. Edwards

W. Madsen

N/A

9/23/2002Mapping #3 Houseknecht 0600 On site safety brief
0630 Begin equipment load out
0705 Checked out the Bobcat, all four tires are almost bald
0820 Tailgate safety brief
0830 Begin brush removal in 40 acre extension grids to be mapped
0930 Break
0945 Continue brush removal
1105 Noticed the front left tire on the Bobcat was low on air, called the 
Equipment Manager who called the rental company. Drove the Bobcat to the 
motorpool for repair
1130 - 1200 Lunch
1205 Set up grid L60 and manually removed brush from grid
1251 Begin mapping grid L60 (Houseknecht/Zimmer)
1341 Complete mapping grid L60
1345 Break
1400 Set up grid L61 and manually removed brush from grid
1436 Begin mapping grid L61 (Houseknecht/Zimmer)
1455 Complete mapping grid L61
1500 Went to retrieve the Bobcat to continue brush removal
1510 Zimmer was told by USACE Safety Rep that all four tires on the Bobcat 
were unserviceable. Discontinued using the Bobcat
1600 Break down grid and equipment, return to compound

Supervisor's Signature Team Members:

Zimmer

Harsh

N/A

DACA87-99-D-0010 C-3.692



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/23/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for bypass
0700 Arrive bypass, tailgate safety brief. Setting up to replace missing stakes 
in R sector
0745 Complete replacement of missing stakes, relocating to T sector to 
reacquire T30
0800 Begin reacquire
0810 Called by Cecil to come and check flags in R84. Team seemed to think 
that the flags were several feet off
0830 Complete in R84, all flags are in the correct position, relocating back to 
T30
0940 Reacquire of T30 complete, break
0950 Start reacquire of T33
1200 Complete reacquire of T33, start reacquire of T40
1230 Complete reacquire of T40. Packing up
1240-1310 Lunch
1310 Setting up to replace stakes in T48/56
1345 Complete with replacement of missing flags, returning to the compound 
to get Mule and begin scrap pick-up in B EE/CA. Starting second log book for 
today

Supervisor's Signature Team Members:

Jones

N/A

N/A

9/24/2002FWINTR1 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed over
0720 Tailgate safety brief
0725 Started grid T5960
0945 Joined teams with Jeff Crozier, last entry for log

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.693



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/24/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0625 Loadout equipment
0645 Team leaders meeting
0705 Departed FW for bypass
0725 Arrived at grid R22
0730 Tailgate safety brief
0740 Commenced mag and dig
0920 Completed R22
0925 Break
0940 Departed for R58
0945 Arrived at R58
0950 Commenced mag/dig
1015 Moved to R64
1145 Lunch
1215 Continued mag/dig on R64
1410 Break
1425 Continued R64
1450 Completed R64
1455 Moved to T51
1500 Arrived at T51
1505 Commenced mag/dig
1545 Stopped work
1555 Departed bypass
1610 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Crupper

Reilly

N/A

9/24/2002FWINTR2 Schneider 0600 On site safety brief and UXO training
0630 SUXOS brief, equipment loadout
0716 Start intrusive R82 02 under pavement anomaly
0731 Start intrusive R81
0910 Break
1011 Backhoe on site
1104 QC verified R81 4, 7, 57
1154 Lunch
1224 Off lunch
1415 Break

Supervisor's Signature Team Members:

Moses

Farmer

N/A

DACA87-99-D-0010 C-3.694



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/24/2002FWINTR3 Crozier 0600 On site safety brief and UXO training
0620 TL meeting
0630 Load equipment
0645 Depart for grid T4344
0700 At grid
0715 Began intrusive grid T4344
1230 Grid ready for demo. 16 digs left, 7 missing flags and 9 in the water
1245 At grid Q36. Lunch
1315 Began intrusive ops grid Q36
1530 Grid complete
1545 Depart for scrap yard
1600 At compound. stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

G. Edwards

W. Madsen

N/A

9/24/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0715 Depart for the bypass
0720 Tailgate safety brief
0730 Begin clearing brush in 40 acre extension grids
1000 Set up grid L54
1021 Begin mapping grid L54 (Ellington/Houseknecht)
1107 Completed mapping grid L54
1125 Set up grid L63/W27
1150 - 1220 Lunch
1259  Begin mapping grid L63/W27 (Ellington/Houseknecht)
1356 Completed mapping grid L63/W27
1430 Break
1445 Set up grid W29
1506 Begin mapping grid W29 (Ellington/Zimmer)
1538 Completed mapping grid W29
1600 Break down grid and equipment, return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Harsh

Ellington 

Zimmer 

DACA87-99-D-0010 C-3.695



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/25/2002FWINTR1 Schneider 0600 On site safety brief, equipment loadout
0710 Fuel vehicle
0742 Start intrusive R81. Using backhoe
0940 Sent Anderson, Millard, O' Shaughnassey to R61 area. Sent backhoe to 
Papa grids to help other team
0912 Mag, flag, dig sloped area R81
0930 Move to R61 with rest of team
0936 Break
1026 COE Tom Baksa on site for grid R81, R84. Cleared for backfilling
1056 Backfill R81 and R84. Head back to R61 again with rest of team
1144 Lunch
1214 Off lunch
1345 Break
1515 Gathering scrap from all teams and transporting to
1550 Head to compound

Supervisor's Signature Team Members:

Moses and Farmer

Millard and Anderson

O' Shaughnassey 

9/25/2002FWINTR1 Bechtel 0600 On site safety brief
0700 Locks changed over
0705 Tailgate brief
0715 Started grid T0102
0930 Break, poor weather, heavy rain
1145 Lunch
1430 Break
1530 Sorted scrap
1600 Changed locks and returned to compound

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

DACA87-99-D-0010 C-3.696



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/25/2002FWINTR2 Tibbits 0600 On site safety brief
0625 FW meeting
0630 Loadout equipment
0645 Departed for bypass
0655 Put out barricades for P grids
0705 Arrived at P09 and P15
0715 Tailgate safety brief
0725 Commenced intrusive
0800 Completed P grids
0815 Commenced mag and dig on T9192
0900 Break
0915 Continued work
1135 Lunch
1205 Continued work
1400 Break
1415 Continued work
1535 Stopped intrusive
1550 Departed for FW
1600 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Crupper and Reilly

Houseknecht

Ellington and Harsh

9/25/2002FWINTR3 Crozier 0600 On site safety brief
0620 TL meeting
0630 Load equipment
0645 Depart for grid T4344
0700 At grid
0710 Began intrusive ops grid T4344
1030 Stopped intrusive, grid T4344, per SUXOS instruction
1035 Began intrusive ops grid T41
1340 Lunch

Supervisor's Signature Team Members:

G. Edwards

W. Madsen

N/A

9/26/2002FWINTR1 Schneider 0600 On site safety brief
0630 SUXOS brief, equipment loadout
0714 Start intrusive R6869
0903 Complete R6869. Start intrusive R64
0925 Break
1200 Lunch
1230 Off lunch
1231 Backhoe dig several holes. Mag flag and dig stake area of R64
1355 Complete R64. Move to R75
1545 Head back to compound

Supervisor's Signature Team Members:

Moses and Farmer

Millard and Anderson

O' Shaughnassey

DACA87-99-D-0010 C-3.697



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/26/2002FWINTR2 Tibbits 0600 On site safety brief
0625 Loaded equipment
0655 Departed for fuel and then bypass
0730 Tailgate safety brief
0735 Commenced intrusive in grids S13 and S19
0845 Completed S13 and S19
0855 Commenced mag and dig in grids S20 and S26
0920 Break
0935 Continued work
1200 Lunch
1230 Continued working in S26
1330 Stopped working in S26 due to bad winds
1355 Commenced grid S8
1415 Completed S8
1420 Break
1435 Commenced looking for grid Q35
1455 Completed mag and dig on Q35
1505 Arrived at T51 and commenced mag and dig
1530 Stopped working in t51 and departed for scrap yard
1600 Arrived at FW
1630 Secure for weekend

Supervisor's Signature Team Members:

Harsh

Crupper

N/A

9/26/2002FWINTR3 Crozier 0600 On site safety brief
0620 TL meeting
0630 Load equipment
0645 Depart for grid T40
0700 At grid
0715 Began intrusive ops grid T40
0830 Completed grid
0835 Made digs in grids T41 and 42
1000 Moved to grid T33
1130 Lunch
1200 Continued intrusive ops grid T33
1545 Finished ops for the day
1600 Return to compound
1610 Stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

G. Edwards

W. Madsen

N/A

DACA87-99-D-0010 C-3.698



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/26/2002FWINTR4 Zimmer 0600 On site safety brief
0630 Load out vehicle
0645 Depart compound
0700 Arrived T15
0710 Start intrusive operations
0730 T15 completed
0735 Start T030405
0755 Completed T030405
0800 Start T15
0855 Track hoe broke down
0925 Brought track hoe to UXO gate
0930 Al Smith left the grid for doctors appointment
1100 Completed T15
1115 Track hoe fixed. Brought back to S02
1130 Start S02
1200 Lunch break
1230 Lunch over, back to work in S02
1400 Completed S02. Still have 8 flags that have large concrete slabs in 
ground
1415 Start S03
1535 Completed S03. Still has 17 flags that have large concrete slabs in the 
ground
1600 Changed out locks
1615 Arrived compound
1620 Secured gear
1625 Turn in paper work
1630 End of work day

Supervisor's Signature Team Members:

A. Smith

J. Paksi

L. Mazerak

9/26/2002Mapping #3 Houseknecht 0600 On site safety brief
0630 Begin loading erosion control materials
0705 Depart for the bypass
0930 Break
1130 - 1200 Lunch
1200 Continue work
1430 Break
1445 Continue work
1600 Secure from erosion control operations
1630 Secure for the week

Supervisor's Signature Team Members:

Ellington 

N/A

N/A

DACA87-99-D-0010 C-3.699



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/30/2002FWINTR1 Schneider 0600 On site safety brief, UXO training and equipment loadout
0714 Start R61
0805 Bechtel leave team with SUXOS to assist another team
0940 Break
1205 Lunch
1235 Off Lunch. Bechtel back with team
1440 Break. Grease backhoe
1550 Head back to compound

Supervisor's Signature Team Members:

Moses and Farmer

Anderson and Crupper

Bechtel and Paksi

9/30/2002FWINTR3 Crozier 0600 On site safety brief
0615 TL meeting
0630 Load equipment
0645 Depart for grid T33
0700 At grid
0710 Tailgate safety brief
0715 Began intrusive ops
1030 To compound to fill out accident report
1230 Back at grid
1330 Prep for demo, moved to grid T33
1535 Finished grid T4344 for the day
1555 To compound
1630 End daily ops

Supervisor's Signature Team Members:

Edwards

Madsen

N/A

DACA87-99-D-0010 C-3.700



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/30/2002FWINTR4 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing. With addition Mr. Jones from USA 
Environmental
0700 Locks changed out in bypass
0705 Start intrusive operations with 4 USAE personnel
0830 Break
0845 Back to work
1045 Completed R46 with 42 digs. Still have 5 digs that need backhoe
1050 Called Cecil for more grids
1055 Start R51 grid
1215 Lunch
1245 Lunch over
1305 Steve Neill on all radios stopped intrusive work on Iron Mountain road
1320 Steve out of EZ. Return to work
1430 Backhoe arrived on grid
1435 Break
1450 Break over
1455 Inspected track hoe
1555 Stopped work
1600 Changed over locks
1615 Arrived compound
1620 Secured gear
1625 Turn in paper work
1630 End of work day

Supervisor's Signature Team Members:

Mazerac

Smith

Millard

DACA87-99-D-0010 C-3.701



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

9/30/2002Mapping #3 Houseknecht 0600 On site safety brief
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Set up grid W30r
0836 Begin mapping grid W30r (Ellington/O'Shaughnassey)
0857 Completed mapping grid W30r
0900 Set up grid M49
0930 Begin mapping grid M49r (O'Shaughnassey/Houseknecht)
1000 Completed mapping grid M49r 
1010 Break
1015 Set up grid M41r
1033 Begin mapping grid M41r (Houseknecht/Ellington)
1115 Completed mapping grid M41r
1130 - 1200 Lunch
1205 Set up grid M42
1232 Begin mapping grid M42r (Ellington/O'Shaughnassey)
1311 Completed mapping grid M42r
1315 Break down grid and equipment
1330 Return to compound to stow equipment
1400 Joined Intrusive team 3 (Crozier)
1430 Break
1600 Secure; return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Ellington 

O'Shaughnassey

N/A

10/1/2002FWINTR1 Schneider 0600 On site safety brief and UXO training
0630 SUXOS brief, equipment loadout
0706 Fuel backhoe
0723 Start intrusive R77
0918 Break
1044 Complete R77. Found 37mm projectile, fired, OE scrap in mag/flag/dig 
area
1052 Move to R62
1106 Start intrusive R62
1211 Lunch
1241 Off lunch
1445 Complete R62
1456 Start intrusive R58 anomalies 33, 38
1521 Complete R58

Supervisor's Signature Team Members:

Moses and Farmer

Anderson and Paksi

O' Shaughnassey

DACA87-99-D-0010 C-3.702



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/1/2002FWINTR1 Schneider 0600 On site safety brief and UXO training, equipment loadout
0738 Start Intrusive R78 and R74
0920 Break
1140 Complete R78 and R74 flags. Start mag flag dig sloped areas
1200 Lunch
1230 Off lunch
1231 Start intrusive R77. R77 is labeled wrong. It's labeled as R74 mostly
1420 Break
1511 Complete mag, flag, dig R74, 27 digs
1540 Stop work R77 Head to scrap yard
1600 Head back to compound

Supervisor's Signature Team Members:

Moses and Farmer

Anderson and Paksi

O' Shaughnassey

10/1/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0625 Team leaders meeting
0635 Loadout intrusive equipment
0655 Departed for bypass
0710 Arrived at T5960
0715 Tailgate safety brief
0725 Intrusive on T5960-015
0726 T5960-015 clear
0735 Departed for S26
0750 Arrived at S26
0755 Commenced mag and dig
0945 Break, Dennis Houseknecht and Ron Ellington joined team for day
1000 Continued intrusive in S26
1200 Lunch
1230 Continued working in S26
1420 Completed S26
1425 Break
1440 Commenced mag and dig in S28
1540 Stopped intrusive
1545 Departed for FW
1605 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Zimmer 

Crupper

Reilly 

DACA87-99-D-0010 C-3.703



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/1/2002FWINTR3 Crozier 0600 On site safety brief and UXO training
0620 TL meeting
0630 Load equipment
0700 At grid T33
0710 Tailgate safety brief
1030 Talked with SUXOS about three flags not clearing. he said to move on. 
return later
1145 Lunch
1215 Continue intrusive ops
1540 End intrusive ops
1605 At compound
1630 End daily ops

Supervisor's Signature Team Members:

Edwards

Madsen

N/A

10/1/2002FWINTR4 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed over, permission to go intrusive
0930 Break
1145 Lunch
1415 Break
1530 Took scrap to yard
1600 Changed locks, returned to compound

Supervisor's Signature Team Members:

Mazerac

Smith

Millard

10/1/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out.
0705 Depart for the bypass.
0720 Tailgate safety brief
0730 Set up grid T91T92
0810  Begin mapping grid T91T92 (Ellington/Harsh)
8025  Completed mapping grid T91T92.
0845 Returned to the compound to pack spare set of geophysical mapping 
equipment (EM-61).
0930 Break
1000 Joined intrusive team 2.
1130 - 1200 Lunch
1430 Break
1600 Return to compound.
1630 Secure for the day.

Supervisor's Signature Team Members:

Harsh

Ellington 

N/A

DACA87-99-D-0010 C-3.704



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/2/2002FWINTR2 Tibbits 0600 On site safety brief and UXO training
0700 Departed FW
0720 Arrived at T45
0725 Tailgate safety brief
0735 Commenced intrusive
0935 Break
0950 Continued intrusive in T45, T4344 and T42
1215 Lunch
1245 Loaded equipment and moved to S28
1310 Arrived at S28 with intrusive team 3
1440 Break
1455 Continued mag and dig
1530 Completed S28
1535 Departed for scrap yard
1555 Arrived at scrap yard
1605 Departed for FW
1615 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Crupper 

Reilly 

N/A

10/2/2002FWINTR2 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Begin intrusive work in T30
0845 Completed T30, begin T33
0910 - 0925 Break
1030 Moved to R63 and began intrusive operations
1130 - 1200 Lunch break
1200 Continue intrusive operations in R63
1310 Moved to R6869
1340 Completed R6869, moved to T25 and began intrusive operations
1430 Break
1500 Secure work, return to compound for vehicle maintenance
1630 Secure

Supervisor's Signature Team Members:

Crozier

Mazerak

Jones

DACA87-99-D-0010 C-3.705



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/2/2002FWINTR3 Crozier 0600 On site safety brief
0620 Load equipment
0645 Depart for grid T33
0700 Tailgate safety brief
0715 Began intrusive ops
1115 Lunch
1145 Resumed intrusive ops
1230 SUXOS reassigned us to Tibbits' team because of demo
1300 At grid S28 with Tibbits
1530 Scrap yard
1600 Stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

Edwards

Madsen

N/A

10/2/2002FWINTR4 Zimmer 0600 On site safety brief
0630 Load out vehicle
0700 Depart to bypass
0730 Locks changed and ready for work
0735 Start intrusive operations in R59
0935 Completed R59 with 10 digs
0940 Moving to R48
0945 Break
1125 Completed R48 with 12 flags
1130 Lunch
1200 Lunch over
1230 Dennis Houseknecht and Ron Ellington joined our team. Gave tailgate 
safety brief
1305 Start R51
1400 Completed R51
1405 Start R52
1545 Stopped R52 with 7 Digs
1600 Secured gates
1610 Arrived at compound
1615 Secured equipment
1630 End of work day

Supervisor's Signature Team Members:

Mazerac

Smith

Millard

DACA87-99-D-0010 C-3.706



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/3/2002FWINTR1 Anderson 0600 On site safety brief
0630 Checked equipment
0645 Received assignment and grid sheets
0647 Departed main compound for W32
0710 Conducted tailgate safety briefing
0720 Notified SUXOS that W32 needed to be reacquired
0730 Moved to R65
0742 Began operation on R65
1015 Completed grid moved to W32
1030 Started grid operation
1200 Lunch
1400 Break
1445 Stopped grid operation for the day returned to main compound
1505 Arrived at main compound
1515 Cleaned equipment
1615 Turned in log
1630 End of daily activities

Supervisor's Signature Team Members:

N/A

N/A

N/A

10/3/2002FWINTR3 Tibbits 0600 On site safety brief and UXO training
0635 Loadout for intrusive operations
0700 Depart for bypass
0720 Arrived at T grids to pick up mini excavator
0730 Arrived at T46
0735 Tailgate safety brief
0745 Commenced intrusive ops in T46 and T4749
0935 Break
0950 Continued work
1150 Lunch
1220 Continued intrusive
1430 Stopped intrusive for day, located 8 ea, 2.36" rockets for demolition
1440 Departed bypass for scrap yard
1500 Departed scrap yard for FW
1510 Arrived at FW and commenced truck download and cleanup
1630 Secured for weekend

Supervisor's Signature Team Members:

Edwards and Reilly

Harsh

Crupper

DACA87-99-D-0010 C-3.707



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/3/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Set up grid L67
0757 Begin mapping grid L67 (Ellington/Harsh)
0817 Completed mapping grid L67
0825 Set up grid M49 and W31
0904 Begin mapping grid L67 (Ellington/Harsh)
0946 Completed mapping grid L67
1000 Break
1015 Break down equipment and grids, return to compound to stow equipment
1045 Joined Intrusive Team 2 (Tibbitts)
1200 - 1230 Lunch
1230 Joined Intrusive Team 4 (Zimmer)
1430 Break
1600 Stop work, change locks on UXO gates
1630 Secure for the day

Supervisor's Signature Team Members:

Harsh

Ellington 

N/A

10/7/2002FWINTR1 Tibbits 0600 On site safety brief
0630 Team leaders meeting
0645 Loaded equipment for intrusive ops
0700 On hold for thunder storms
0835 Cleared to go to bypass
0845 Departed for bypass
0900 Tailgate safety brief
0915 Commenced intrusive in grids T4749 and T46
1150 Lunch
1220 Continued working
1300 Stopped intrusive in T4749, located 1 ea, 2.36" rocket to shoot
1305 Departed for T9192r
1315 Commenced intrusive in T9192r
1345 Completed intrusive in T9192r
1400 Departed for demolition ops with Harsh
1530 Completed demo ops
1540 Moved mini excavator to from cement compound to grid T4749
1600 Departed for FW
1615 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Gentry

Harsh

N/A

DACA87-99-D-0010 C-3.708



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/7/2002FWINTR2 Bechtel 0600 On site safety brief and UXO training
0700 Lightning hold
0830 Return to work
0910 Locks changed, permission to go intrusive Started on grid W32
1135 Lunch
1400 Break
1600 Stop intrusive and returned to compound

Supervisor's Signature Team Members:

Paksi

Crupper

N/A

10/7/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0645 Begin equipment load out
0705 Lightning hold. Begin working on annual evaluations
0835 Depart for the bypass
0845 Tailgate safety brief
0910 Set up RTS to reacquire points in grids T46 and T4749
0935 Set up RTS on M33 to reacquire points in grid M43QC
1110 Completed reacquire and intrusive work in M43QC
1115 Moved to E36 for reacquire and intrusive work
1137 Completed reacquire in E36QC
1140 - 1210 Lunch
1210 Begin intrusive work in  E36QC
1227 Completed intrusive work in  E36QC
1230 Returned to compound to pick up mapping equipment
1310 Set up RTS on M29 to re-map M23
1315 Set up RTS on M29 to re-map M23
1400 Break
1418 Begin mapping M23r (Houseknecht/Futral)
1430 Completed mapping M23r
1445 Joined forces with Intrusive Team 2 (Bechtel) during demo operations
1515 Demo complete, back to reacquire work
1600 Break down grid and equipment, return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Lister

Futral

N/A

DACA87-99-D-0010 C-3.709



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/8/2002FWINTR1 Tibbits 0600 On site safety brief
0620 Team leaders meeting
0630 Loaded equipment
0645 Departed FW for bypass
0700 Arrived at grid T41
0710 Tailgate safety brief
0715 Commenced intrusive in T41 and T42
0910 Break
0925 Continued work
1125 Stopped work for non UXO tour in bypass
1130 Lunch
1200 Continued digging in T41 and T42
1335 Stopped intrusive in T41 and T42
1345 Checked shots to be set up in grid T50
1400 Departed for FW to pick up demo truck and commenced demo 
operations
1545 Demolition operations complete
1630 Secured for day

Supervisor's Signature Team Members:

Gentry

Harsh

N/A

10/8/2002FWINTR2 Bechtel 0600 On site safety brief
0700 Permission to go intrusive
0905 Break
1125 Lunch
1430 Break
1530 Sorted scrap
1600 Switched locks and returned to compound

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

10/8/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Begin brush cutting in grid M39
0805 Begin mag/flag/intrusive work in M39
0900 Break
1008 Completed all work in M39
1015 Moved to T50 and T51
1020 Begin mag/flag/dig operations in T51
1130 - 1200 Lunch
1330 Completed mag/flag/dig operations in T51. Begin T50
1400 Break
1600 Break down grid and equipment, return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Lister

Futral

N/A

DACA87-99-D-0010 C-3.710



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/9/2002FWINTR1 Tibbits 0600 On site safety brief
0625 Team leaders meeting
0630 Loaded truck
0650 Departed for bypass
0705 Arrived at grid T41 and T42
0710 Tailgate safety brief
0720 Commenced intrusive in T41 and T42
0910 Break
0925 Continued working
1145 Lunch
1215 Continued working in grids T45 and T4344
1330 Stopped intrusive, located 4 ea, 2.36" rockets to shoot
1345 Assembled demolition team and commenced demo operation 
preparation
1630 Secured from demo ops and for day

Supervisor's Signature Team Members:

Gentry

Harsh

N/A

10/9/2002FWINTR2 Bechtel 0600 On site safety brief and UXO training
0645 Locks changed, permission to go intrusive
0700 Tailgate safety brief, started on grid R63
0845 Moved to grid R52
0915 Break
1145 Lunch
1400 Break
1530 Sorted scrap
1600 Changed locks, returned to compound

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

DACA87-99-D-0010 C-3.711



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/9/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for the bypass
0700 Arrive bypass, tailgate safety brief
0710 Placing stakes through straw bales to prevent erosion in a ditch near 
Troop Rd
0730 Complete, locating to T22 and T23 for reacquire
0745 Begin reacquire of T22
0835 Complete T22, start  T23
0915 Break
0930 Resume reacquire of T23
1130-1200 Lunch
1200 Resume reacquire of T23
1307 Complete reacquire of T23, joining up with team Tibbits
1310 Received safety briefing from Tibbits
1400 Departed grid to work concrete block job at the old motor pool
1540 Depart for scrap yard
1555 Arrive scrap yard, offload scrap
1605 Depart for compound
1615 Arrive compound, offload gear
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Futral

N/A

N/A

10/10/2002FWINTR1 Tibbits 0600 On site safety brief
0630 Team leaders meeting
0640 Loaded intrusive 1 truck and demo truck
0705 Departed FW for fueling trucks
0735 Arrived at bypass to fuel up mini excavators
0755 Tailgate safety brief
0800 Commenced intrusive ops in T41, T42 and T45
0910 Break
0925 Continued in T42
0945 Completed T41, T42 and T45
0955 Checked out grid T62 for mag and dig
1015 Too much water to dig in T62
1025 Commenced mag and dig in T50
1210 Lunch
1240 Continued working
1500 Stopped mag and dig in T50 and made scrap yard run
1550 Arrived at FW to clean vehicle and equipment
1630 Secured for weekend

Supervisor's Signature Team Members:

Houseknecht and Lister

Harsh

Futral

DACA87-99-D-0010 C-3.712



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/10/2002FWINTR2 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed
0720 Started on grid R48 mag and dig, repelling this area
0905 Break
1135 Lunch
1430 Break
1530 Changed locks, returned to compound

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

10/14/2002FWINTR1 Tibbits 0600 On site safety brief and UXO training
0625 Team leaders meeting
0630 Loaded intrusive equipment
0645 Departed FW for bypass
0700 Arrived at T50
0705 Received permission to go intrusive
0710 Tailgate safety brief
0715 Commenced intrusive, mag and dig in T50
0910 Break
0925 Continued work
1135 Completed T50
1145 Lunch
1215 Commenced working in T4344
1330 Completed T4344
1350 Departed for R58 and R59 to mag and dig
1400 Arrived at R58
1410 Break
1425 Commenced mag and dig in R58 and R59
1540 Stopped intrusive in T58 and T59
1550 Departed for FW compound  with backhoe and trucks
1610 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Gentry

Harsh

Houseknecht

10/14/2002FWINTR2 Bechtel 0600 On site safety brief and UXO training
0700 Changed locks
0720 Started J grids that were missed from original bypass
1144 Lunch
1415 Break

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

DACA87-99-D-0010 C-3.713



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/14/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for the 
bypass/cement operation
0700 Arrive old motorpool. Tailgate safety brief
1000 Complete cement ops, returning to compound for prepratory on 
survey/reacquire of mechanical removal area
1040 Prepratory complete, depart for bypass
1050 Arrive bypass and setting up for reacquire of T16 and T17
1100 Start reacquire
1145-1215 Lunch
1215 Resume reacquire
1300 Complete reacquire of T16 and T17, returning to compound to get paint
1330 Back in bypass and starting work in rocket city
1400 Break
1415 Resume work in L33, L34, L35 and L36. Removing all of the flags that 
were previously required and placing new flags
1500 Completed removing flags from L33, L34, L35, L36 and M19. 
Relocating to concrete block factory to remove molds from this mornings 
pour and set up for the tomorrows pour
1600 Complete at cement farm, returning to the compound
1610 Arrive compound, offload gear
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Futral

N/A

N/A

10/15/2002FWINTR1 Tibbits 0600 On site safety brief
0625 Team leaders meeting
0630 Loaded equipment
0650 Departed FW for R58 and R59
0706 Received permission to go intrusive
0710 Tailgate safety brief
0715 Commenced mag and dig in R58 and R59
0910 Break
0925 Continued working
1045 Completed grids R58 and R59
1105 Arrived to work with intrusive team 2
1120 Departed for FW to call Dave Keller and have lunch
1130 Arrived at FW
1200 Continued working with intrusive team 2
1400 Break
1415 Continued working with intrusive 2
1550 Departed for FW
1605 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Gentry

Harsh

Houseknecht

DACA87-99-D-0010 C-3.714



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/15/2002FWINTR1 Martin 0600 On site safety brief and UXO training
0635 Departed compound for grids
0650 Began intrusive ops in bypass grid L33
0940 Excavated @ flag #9 which was supposed to have been removed by the 
reacquire team, but since it was left, I opted to investigate it and found an 
intact 2.36" Rocket (practice)

Supervisor's Signature Team Members:

Gentry

Ellington

Bendel

10/15/2002FWINTR2 Bechtel 0600 On site safety brief
0700 Changed locks, permission to go intrusive
0710 Started on grid T24
0915 Break
1125 Returned to compound to conference call Dave Keller
1205 Lunch
1405 Break
1545 Changed locks
1600 Returned to compound

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

10/15/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for the bypass
0645 Arrive bypass, T33. Too dark to start work. Tailgate safety brief
0700 Begin reacquire. Setting up shelter for RTS due to rain
0730 Complete T33, relocating to Rocket City
0740 Arrive R.C., start set up for reacquire of T33/34/35/36 and M19
0800 Having problem with RTS, did some trouble shooting and believe the 
remote or the transmitter has a problem. Called Cecil and he is bringing the 
other RTS out
0825 New RTS arrived, the problem was the cable, resume reacquire
0915 Complete L33, break
0930 Start L34 reacquire
1115 Completed L33, L34 and L35. Returning to compound to call Dave 
Keller about possible work
1215 Returned to bypass, start reacquire of T36 and M19
1400 Complete T36 and M19, break
1415 Starting stakeout of mechanical removal perimeter
1600 Stop for the day, load gear, depart bypass
1610 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Futral

N/A

N/A

DACA87-99-D-0010 C-3.715



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/16/2002FWINTR2 Bechtel 0600 On site safety brief
0700 Locks changed, permission to go intrusive
0715 Started in grid S32, mag flag and dig
0915 Break
1145 Lunch
1415 Break
1515 Sorted scrap
1545 Changed locks
1600 Returned to compound

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

10/16/2002Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0715 Transit to the mechanical removal area to put orange caution tape 
around uncleared grids
0745 Escort contractors to mechanical removal area
0835 Joined Intrusive Team 2 in grid S32
1000 Escort contractors to mechanical removal area and act as safety 
observer/escort
1130 Lunch
1200 Continue escort duties
1545 Secure from construction activities
1630 Secure for the day

Supervisor's Signature Team Members:

N/A

N/A

N/A

10/16/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for the cement 
block factory
0645 Arrive factory, tailgate safety brief
0700 Begin cement ops
0830 Complete concrete operation, relocating to T1819 for reacquire
0900-0915 Break
0915 Begin reacquire
1130 Complete reacquire of T1819 and T2021, lunch
1200 Relocating to Rocket City for reacquire and stakeout
1215 Start reacquire of L42/43/44 and 45
1400-1415 Break
1415 Resume reacquire
1500 Complete reacquire of  L42/43/44 and 45. Start stakeout of western 
boundary of Rocket City
1545 Stop for the day, load gear, depart for the compound
1600 Arrive compound offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Futral

N/A

N/A

DACA87-99-D-0010 C-3.716



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/17/2002FWINTR2 Crozier 0600 On site safety brief
0620 TL meeting
0630 Load equipment
0645 Change locks
0715 Cleared intrusive
0720 Tailgate safety brief
0730 Began intrusive ops grid S32
0900 Break
0915 Continued intrusive ops
1130 Lunch
1200 Continued intrusive ops
1345 Two team members departed for demo
1530 Finished for the day
1545 Locked gates
1600 Stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

Harsh

Gentry

Tibbits

10/17/2002Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200 Construction support for mechanical removal
1400 Break
1600 Stop work
1630 Secure

Supervisor's Signature Team Members:

N/A

N/A

N/A

10/17/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load, depart for cement ops
0640 Arrived yard, tailgate safety brief
0645 Begin ops
0830 Complete, relocating to Rocket City
0845 Start reacquire/stakeout of Rocket City
1130-1200 Lunch
1200 Resume work
1430 Asked to stop reacquire and stakeout area for sift ops
1545 Complete, depart for compound
1600 Arrive compound, offload gear, out process
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Futral

N/A

N/A

DACA87-99-D-0010 C-3.717



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/21/2002FWINTR2 Bechtel 0600 On site safety brief
0700 Locks changed
0730 Transported track hoe, got flat on trailer. Reported it to Bo Reeves
0745 Started intrusive
0900 Break
1135 Lunch
1400 Break
1545 Stopped intrusive for the day
1600 Returned to compound

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

10/21/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for cement block 
factory
0650 Arrive cement works, tailgate safety brief. Start ops
0745 Complete cement ops, relocating to Rocket City for stakeout and 
reacquire
0900 Complete stakeout of entire mechanical area and reacquire of L60R, 
break
0915 Joining up with intrusive team 1

Supervisor's Signature Team Members:

Futral

N/A

N/A

10/22/2002FWINTR1 Martin 0600 On site safety brief
0700 Exclusion zones established, conducted tailgate brief contacted SUXOS 
to begin intrusive ops in T17m
0850 T17m complete, moving to T2021m
0950 Directed by SUXOS to cease intrusive ops
1000 Returning to office for new task

Supervisor's Signature Team Members:

Bechtel

Crozier

Ellington and Gentry

DACA87-99-D-0010 C-3.718



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/22/2002Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200 Return to compound to load mapping equipment
1230 Depart for bypass to map S32
1420 Begin mapping grid S32 with the RTS
1552 Complete mapping S32
1600 Break down grid and equipment
1630 Secure

Supervisor's Signature Team Members:

Gentry

Ellington 

N/A

10/22/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for the cement 
works
0630 Arrive cement works, tailgate safety brief, begin prep for new pour
0745 Complete at cement works, relocating to Rocket City for reacquire
0750 While driving to Rocket City the truck started to make a loud noise 
from near the right front wheel. Returned to the cement works and swapped 
trucks with Marty. Returned to Rocket City
0815 Begin reacquire of L51r, L52r, L53r and L6263r
0900 Complete L51r, break
0915 Resume reacquire
1045 Complete reacquire of L51r, L52r, L53r and L6263r. Assumed
construction escort duty from Dennis. Jathan will be working another job
1130-1200 Lunch
1200 Continue escort in the bypass
1615 Stopped for the day. Returning to compound
1625 Arrive compound, offload gear
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Futral

N/A

N/A

DACA87-99-D-0010 C-3.719



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/23/2002FWINTR1 Martin 0600 On site safety brief
0716 Started intrusive ops in grid T16m
0830 Found 1 ea, 2.36" Rocket, reported to SUXOS
0900 Completed intrusive ops in grid T16m
0930 Break
0940 Moving to grid T17 to continue intrusive ops
1020 Found 10  ea, 2.36" Rockets and reported them to SUXOS
1030 Assisted Demo team setting sandbags at ordnance locations
1115 Lunch
1145 Returned to office for new task
1230 Removing scrap from "Bravo" EE/CA grids
1545 Dropping approximately 8 pounds of scrap @ scrap processing yard
1600 Returned to office compound

Supervisor's Signature Team Members:

Bendel and Bechtel

Crozier and Harsh

Ellington and Gentry

10/23/2002Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200  Construction support for mechanical removal
1400 Break
1630 Stop work
1630 Secure

Supervisor's Signature Team Members:

N/A

N/A

N/A

10/24/2002FWINTR2 Bechtel 0600 On site safety brief
0700 Locks changed
0915 Break
1130 Lunch
1400 Left 40 acre bypass due to demo, returned to compound to do 
maintenance on vehicles

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

DACA87-99-D-0010 C-3.720



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/24/2002Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200 Construction support for mechanical removal
1400 Break
1600 Stop work
1630 Secure

Supervisor's Signature Team Members:

N/A

N/A

N/A

10/25/2002FWINTR1 Bendel 0600 On site safety brief
0620 Loaded truck and equipment
0640 Fueled backhoe
0700 Arrived at L19, commenced intrusive
0720 Delayed due to Hall construction moving through area
0730 Returned to work
0822 Halted work for base tour
0828 All clear returned to work
0930 Break
0945 Returned to work
1145 Lunch
1215 Returned to work
1430 Break
1445 Returned to work
1455 Delayed for SUXOS to escort contractor
1505 Returned to work
1540 Went and opened scrap yard
1610 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Harsh

Tibbits

N/A

10/25/2002FWINTR2 Bechtel 0600 On site safety brief
0650 Locks changed
0700 Tailgate brief
0830 Mandatory stop, VIPs
0905 Break
1145 Lunch
1405 Break
1600 Stopped intrusive, returned to compound

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

DACA87-99-D-0010 C-3.721



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/25/2002Mapping #1 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0645 Depart for the bypass
0700 Tailgate safety brief
0710 Begin intrusive work in L42R
0900 Break
1110 Completed grid L42R. Begin grid L51R
1130 - 1200 Lunch
1245 Completed L51R, begin L34R
1305 Completed grid L34R
1310 Joined intrusive team2 in grid L36R
1400 Break
1600 Break down grid and equipment, return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Ellington 

Futral

N/A

10/25/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart compound to meet 
Hall personnel at soccer field gate
0710 Arrive gate, waiting for Hall
0715 Safety brief conducted by Nate for three personnel
0725 Begin movement of equipment from pad area to R sector
0750 Movement complete, begin work in R sector
1100 Stopping for lunch and a fuel run for the equipment, will meet Hall 
personnel at UXO gate at 1200
1220 Hall personnel back from lunch, relocating to R sector
1500 Hall complete in R sector, called Cecil to get blessing for work
1510 Hall personnel escorted from site by Cecil. I am going to cement block 
farm to give assistance to Bo and Kent in removal of forms
1520 Cement has not set enough, will not remove forms today
1530 Returning to compound to offload gear and complete paperwork
1540 Arrive compound, offload gear, complete paperwork
1630 Ops complete, all secure

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.722



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/28/2002FWINTR1 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Begin intrusive ops in grid M26
0900 Break
0915 Continue intrusive ops
1130 - 1200 Lunch
1200 Continue intrusive ops
1320 Secure work due to weather
1630 Secure for the day

Supervisor's Signature Team Members:

Ellington and Bendel

Harsh and Tibbits

Futral 

10/28/2002FWINTR2 Bechtel 0600 On site safety brief
0700 Locks changed
0905 Break
1145 Lunch
1345 Day called due to weather

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

10/29/2002FWINTR1 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0740 Begin intrusive work in the bypass
0825 Lightning hold
0840 Return to work
0900 Break
0945 Continued intrusive work in the bypass
1130 - 1200 Lunch
1200 Continue intrusive work in the bypass
1400 Break
1425 Continue intrusive work in the bypass
1600 Break down grid and equipment, return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

Ellington and Harsh

Bendel and Tibbitts

Lister and Futral

DACA87-99-D-0010 C-3.723



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/29/2002FWINTR2 Bechtel 0600 On site safety brief and UXO training
0700 Locks changed
0910 Break
0930 Started QA/QC in T23 road digs, all passed
1030 Finished road digs, started work on culvert
1245 Finished culvert
1245 Lunch
1315 Started work on T23 side digs
1420 Break
1550 Changed locks
1600 Returned to compound

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

10/29/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart compound for 
concrete ops
0645 Arrive motorpool, tailgate safety brief
0655 Start concrete ops
0830 Complete concrete ops, relocating to S32 and reacquire ops
0845 Start reacquire of S32
1115 Complete reacquire, lunch
1145 Lunch complete, relocating to Rocket City and working with Intrusive 1
1200 Start working with Intrusive 1, no further entries

Supervisor's Signature Team Members:

Futral

N/A

N/A

10/30/2002FWINTR1 Houseknecht 0600 On site safety brief and UXO training
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Begin intrusive work in W30/W31, L42R and L52R
0900 Break
1000 Completed intrusive work, begin QC work
0915 Continue intrusive work
1130 - 1200 Lunch
1200 Joined Intrusive Team 2

Supervisor's Signature Team Members:

Tibbitts 

Ellington 

N/A

DACA87-99-D-0010 C-3.724



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

10/30/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for concrete ops
0645 Arrive motorpool, tailgate safety brief
0655 Start concrete ops
0850 Complete concrete ops. Returning to compound to get fuel cards
0920 On site and starting work with Paul and intrusive team. No further 
entries

Supervisor's Signature Team Members:

N/A

N/A

N/A

10/31/2002FWINTR2 Bechtel 0600 On site safety brief and UXO training
0730 Locks changed
0745 Started working on grid T22
0915 Break
0930 Moving to grid S32, sent out a road guard to Anniston museum
1135 Lunch

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

10/31/2002Reacquire1 Lister 0600 On site safety brief, truck checkout and load. Depart for concrete ops
0645 Arrive motorpool, tailgate safety briefing
0655 Start concrete ops
0900 Complete concrete ops. Returning to compound to get information to 
stakeout fence for mechanical removal ops
0930 Begin stakeout of fence location
1200 Complete with stakeout, start lunch
1230 Lunch complete, escorting first load of gravel to mechanical processing 
area
1345 Truck departed, second Hall person arrived site to do grading work
1420 Second load of gravel arrived
1450 All Hall personnel have departed, Jathan and I are returning to R sector 
with backhoe
1500 Start leveling of ground for blocks
1600 Complete leveling op, returning to the compound
1605 Arrive compound, offload gear
1630 Ops complete, all secure

Supervisor's Signature Team Members:

Futral

N/A

N/A

DACA87-99-D-0010 C-3.725



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/1/2002Mapping #3 Houseknecht 0600 On site safety brief and UXO training
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200 Construction support for mechanical removal
1400 Break
1600 Stop work
1630 Secure

Supervisor's Signature Team Members:

N/A

N/A

N/A

11/4/2002Dump 2 Houseknecht 0600 On site safety brief and UXO training
0700 Conduct preparatory QC inspection for holding area construction 
project
0730 Depart for the bypass
0745 Construction support for mechanical removal holding area construction 
project
0900 Break
1130 Lunch
1200 Construction support for mechanical removal  holding area 
construction project
1400 Break
1600 Stop work
1630 Secure

Supervisor's Signature Team Members:

Gentry

N/A

N/A

11/6/2002Dump 2 Houseknecht 0600 On site safety brief and UXO training
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200 Construction support for mechanical removal
1400 Break
1620 Stop work; moved 70 concrete blocks
1630 Secure

Supervisor's Signature Team Members:

Harsh

Gentry

N/A

DACA87-99-D-0010 C-3.726



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/7/2002Dump 2 Houseknecht 0600 On site safety brief
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200 Continue construction support for mechanical removal
1400 Break
1610 Stop work
1630 Secure

Supervisor's Signature Team Members:

Harsh

Gentry

N/A

11/11/2002Dump 1 Houseknecht 0600 On site safety brief and UXO training
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200 Construction support for mechanical removal
1400 Stop work
1430 Secure

Supervisor's Signature Team Members:

Harsh

Gentry

N/A

11/11/2002FWINTR2 Crozier 0600 On site safety brief and UXO training
0620 TL meeting
0630 Check out equipment
0710 Depart for concrete pouring area
0945 Finish concrete
1000 Return to compound
1015 Futral clean new training room, Crozier escorts Bo to vehicle repair 
shop
1100 Help Futral clean training room
1140 Lunch
1210 To W grids; pulled flags from W24 thru W61, except for W32. Grids 
except W29 and W30 thru W59 need backfilling when dry
1550 Lock all gates
1610 Return to shop, stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

Futral

N/A

N/A

DACA87-99-D-0010 C-3.727



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/12/2002FWINTR2 Crozier 0600 On site safety brief
0620 TL meeting
0645 Load equipment
0700 Get forms for blocks
0930 Concrete finished
1000 Return to compound
1020 Began flag removal in grid M33
1200 Lunch
1240 Continued flag removal
1450 L33, L34, L35, L36, L42, L43, L44, L45, L51, L52, L53, L54, L60, 
L61, L62, L67, L68, M19, M26, M33, M41, M42, M49, W1 thru 22
1500 Removed storm fence from grids
1540 Locked gates
1600 Return to compound
1610 Stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

Futral

N/A

N/A

11/14/2002FWINTR2 Crozier 0600 On site safety brief
0620 TL meeting
0630 Load equipment
0700 Depart for T grids
0720 Tailgate safety brief
0730 Began cleanup of T grids
1200 Remove storm fence from rocket city
1220 Dispose of fence
1245 Lunch
1315 Continued T grids
1530 Grids complete,T1 thru 91, with the exception of  T62. grids 26 thru 
37, 40 and 41 previously done
1540 To scrap yard
1600 At compound and stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

Futral

N/A

N/A

11/14/2002Mapping #3 Houseknecht 0600 On site safety brief
0630 Depart for the bypass
0645 Construction support for mechanical removal
0900 Break
1130 Lunch
1200 Construction support for mechanical removal
1400 Break
1600 Stop work
1630 Secure

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.728



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/19/2002FWINTR2 Bechtel 0600 On site safety brief
0620 TL meeting
0630 Load equipment
0645 Depart for S grids
0700 At grids, tailgate safety brief
0710 Began grid clean up
1120 Cleanup complete
1135 Lunch
1210 Began filling holes in W grids
1430 Gave excavator to Cecil, Returned to compound for 40 sand bags for 
Cecil
1500 Showed Bill grids that needed
to be filled
1530 Returned to shop to fill sand bags 
1600 Stow equipment 
1630 End daily ops

Supervisor's Signature Team Members:

Ellington

Crozier

N/A

11/20/2002Mapping #1 Houseknecht 0600 On site safety brief
0630 Begin truck check out
0705 Depart for the bypass
0715 Change gate locks
0745 Construction support for mechanical removal area
0900 Break
1130 - 1200 Lunch
1400 Break
1600 Break down grid and equipment, return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.729



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/21/2002Dump 1 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing
0700 Arrived processing yard. Started laying pipe then installing 12 volt wire 
and video cables through 1'' plastic pipe to be burried under ground for the 
trommel and shaker machines
1130 Lunch
1200 Returned to work
1400 Completed first run of wire and conduit
1420 Jathan Futral arrived on site to assist Bechtel while Zimmer goes to 
Thompson Catapiller dealership
1425 Paul Bechtel and Jathan Futral continued to lay pipe and video cable in 
ditch
1430 John Zimmer went to Thompson Cat dealer to train up on dump truck 
operations
1555 Completed installing cable and conduit in ditch
1600 Arrived compound
1605 Secured gear
1630 End of work day

Supervisor's Signature Team Members:

Bechtel 

Futral

N/A

11/21/2002FWINTR2 Crozier 0600 On site safety brief
0620 TL meeting
0630 Load equipment
0700 At W grids
0715 Tailgate safety brief
0730 Fill holes W grids
1015 Completed backfill W grids
1020 Moved to concrete pad to fill holes
1145 Lunch
1215 Continued filli holes
1500 Finished holes
1530 Stow equipment
1630 End daily ops

Supervisor's Signature Team Members:

Salter

N/A

N/A

DACA87-99-D-0010 C-3.730



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/22/2002Dump 1 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing
0700 Arrived processing yard
0705 Tailgate safety briefing
0710 Started setting up cables to be mounted in control booth. Set up 2 tables 
and 4 chairs in control booth
0900 Delivered a load of sand bags to the demo yard
1130 Lunch
1200 Back to work
1205 Started filling sand bags at compound. Filled approximately 150 to 175 
sand bags
1600 Cleaned up and put away equipment
1630 End of work day

Supervisor's Signature Team Members:

Bechtel 

N/A

N/A

11/23/2002Demo/Scrap Tibbits 0600 On site safety brief
0630 Loaded truck and trailer 
0650 Departed FW for bypass
0705 Arrived in bypass
0710 Tailgate safety brief 
0720 Loaded steel shoot for shaker 
0735 Departed for Thompson Cat
0810 Dropped off shoot at Thompson Cat
0930 Arrived back at fw 
0940 Departed for scrap yard
1000 Arrived at scrapyard to load scrap barrels
1005 Loaded barrels 
1045 Truck 30's battery is too weak to start truck
1120 Received jumpstart from dump 1
1145 Dropped off trailer at demo pad
1200 Lunch 
1230 Continued moving barrels 
1530 Stopped moving barrels, 26 total
1545 Departed for FW
1630 Secured for day

Supervisor's Signature Team Members:

Gentry 

N/A

N/A

DACA87-99-D-0010 C-3.731



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/23/2002Dump 1 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing
0700 Fueled vehicle #1
0730 Arrived demo yard
0735 Tailgate safety briefing
0740 Started setting up second control booth with 2 tables and 4 chairs
0900 Started laying out power cables from generator to shredder
1000 Departed to compound to transport sand bags to demo yard
1045 Delivered sand bags to demo yard
1200 Lunch
1230 Back to work
1235 Started in T62. Back filling holes and removing flags from grid
1335 T62 completed
1345 Arrived processing compound. Assisted cableman and obsereved 
operation
1420 Departed to demo yard to off load sand bags
1515 Departed to compound to clean vehicle
1600 Secured equipment
1630 End of work day

Supervisor's Signature Team Members:

Bechtel 

N/A

N/A

11/23/2002Dump 1 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing
0700 Fueled vehicle #1
0730 Arrived demo yard
0735 Tailgate safety briefing
0740 Started setting up second control booth with 2 tables and 4 chairs
0900 Started laying out power cables from generator to shredder
1000 Departed to compound to transport sand bags to demo yard
1045 Delivered sand bags to demo yard
1200 Lunch
1230 Back to work
1235 Started in T62. Back filling holes and removing flags from grid
1335 T62 completed
1345 Arrived processing compound. Assisted cableman and obsereved 
operation
1420 Departed to demo yard to off load sand bags
1515 Departed to compound to clean vehicle
1600 Secured equipment
1630 End of work day

Supervisor's Signature Team Members:

Bechtel 

N/A

N/A

DACA87-99-D-0010 C-3.732



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/23/2002Mapping #1 Houseknecht 0600 On site safety brief
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Construction support for mechanical removal
0900 Break
1130 - 1200 Lunch
1430 Break
1600 Break down equipment, return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

N/A

N/A

N/A

11/25/2002Dump 1 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing
0700 Arrived processing yard
0730 Arrived shredder yard
0730 Started to dig ditch from control booth to shredder power motor
0800 Started moving empty drums

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.733



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/25/2002Dump 1 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing
0700 Arrived processing yard
0715 Set up generator set under control booth
0725 Depart yard
0730 Arrived shredding yard
0740 Started digging ditch from control booth to shredder power unit
0800 Started moving empty 55 gallon barralls to area near control booth
0830 Set up generator set under control booth
0930 Depart to processing compound
0935 Arrived. Thompson Catapiller mechanic, Mike replaced a track pad on 
track hoe
1105 Depart to shredder compound
1115 Arrived schredder compound to build wall
1200 Wall built
1205 Thompson Catapiller mechanic arrived to replace bolts in traco cab
1240 Escorted Thompson Catapiller mechanic to UXO gate. He needed to 
meet parts man at compound
1255 Mechanic returned. Escorted back to shredder compond
1415 Material arrived for under ground conduit
1325 Start laying in conduit pipe
1445 Completed pulling power and cable wire through pipe
1455 Arrived shifter yard to drive articullar dump truck
1545 Stopped training on dump truck
1550 Assisted in operations in shifter yard
1600 Depart for compound
1610 Arrive compound
1615 Secure equipment and gear
1630 End of work day

Supervisor's Signature Team Members:

George

N/A

N/A

11/25/2002Dump 1 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing
0700 Arrived processing yard
0730 Arrived shredder yard
0730 Started to dig ditch from control booth to shredder power motor
0800 Started moving empty drums

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.734



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/25/2002Dump 1 Zimmer 0600 On site safety brief
0630 Load out vehicle
0655 Tailgate safety briefing
0700 Arrived processing yard
0715 Set up generator set under control booth
0725 Depart yard
0730 Arrived shredding yard
0740 Started digging ditch from control booth to shredder power unit
0800 Started moving empty 55 gallon barralls to area near control booth
0830 Set up generator set under control booth
0930 Depart to processing compound
0935 Arrived. Thompson Catapiller mechanic, Mike replaced a track pad on 
track hoe
1105 Depart to shredder compound
1115 Arrived schredder compound to build wall
1200 Wall built
1205 Thompson Catapiller mechanic arrived to replace bolts in traco cab
1240 Escorted Thompson Catapiller mechanic to UXO gate. He needed to 
meet parts man at compound
1255 Mechanic returned. Escorted back to shredder compond
1415 Material arrived for under ground conduit
1325 Start laying in conduit pipe
1445 Completed pulling power and cable wire through pipe
1455 Arrived shifter yard to drive articullar dump truck
1545 Stopped training on dump truck
1550 Assisted in operations in shifter yard
1600 Depart for compound
1610 Arrive compound
1615 Secure equipment and gear
1630 End of work day

Supervisor's Signature Team Members:

George

N/A

N/A

11/26/2002Control Houseknecht 0600 On site safety brief
0630 Begin equipment load out
0705 Depart for the bypass
0720 Tailgate safety brief
0730 Construction support for mechanical removal
0900 Break
1130 - 1200 Lunch
1430 Break
1600 Break down equipment, return to compound
1630 Secure for the day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.735



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/26/2002Dump 1 Zimmer 0600 On site safety brief
0620 Presentation on mechanical removal process
0720 Depart to sifter yard
0730 Arrived sifter yard
0750 Depart to shredder yard with cable installer
0755 Arrived shredder yard and started pulling snake cable through conduit
0830 Depart to sifter yard
0835 Arrived sifter yard with cable installer
0845 Escorted Caterpillar salesman to UXO gate
0855 Returned to sifter yard
0900 Filled in ditch containing two conduit pipes from control booth to 
shredder power unit
0950 RSC arrived to pick up mini escavator
1000 RSC departed area with mini escavator
1130 Electrician on site
1135 Electrician hooked up power unit to generator in trailer rig, also hooked 
up control tower to portable generator which was grounded to the earth ground
1300 Elecician departed to sifter compound
1330 Put up 8 barricades over main power cables from generator trailer to 
shredder power unit
1600 Depart shredder pad
1610 Arrive compound
1615 Secured equipment
1630 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

11/27/2002Demo/Scrap Lister 0600 On site safety brief
0640 Loaded out truck 20 for Alpha EE/CA grid cleanup
0715 Departed for "A" EE/CA area
0735 Arrived at Mout area
0745 Tailgate safety brief
0755 Commenced grid cleanup
0915 Break
0930 Continued working in "A" area
1155 Lunch
1225 Continued working in "A" grids
1410 Break
1425 Continued pulling flags in A grids
1530 Stopped grid cleanup
1540 Departed for FW
1550 Arrived at fw compound
1630 Secured for Thanksgiving weekend

Supervisor's Signature Team Members:

Gentry 

N/A

N/A

DACA87-99-D-0010 C-3.736



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

11/27/2002Dump 1 Zimmer 0600 On site safety brief
0710 Depart compound
0720 Arrived sifter pad to over look operations while Steve changes out 
locks. Caterpillar mechanic on site
0745 Camera man, and hydraulic man arrived on site
0750 Construction crew arrived on site (George, Tiger and Robert)
0800 Depart to shredder yard. Lister returned to shifter yard
0805 Arrived shredder yard
0820 Catapillar mechanic arrived to put hydraulic hose on power unit
0845 Catapillar mechanic departed area
0850 Started generator set
0915 Shut down generator set
0950 George and Robert from the construction crew arrived to work on 
shredder ramp
1005 Crew completed ramp and departed area
1300 Electrician arrived to ground generator
1400 Added 110 gallons of hydraulic fluid to power unit
1515 Ran power wires to power unit
1530 Returned to compound
1540 Returned porta john to compound. Secud gear
1630 End of work day

Supervisor's Signature Team Members:

N/A

N/A

N/A

12/4/2002Demo/Scrap Tibbits 0600 On site safety brief
0700 Departed for fuel
0725 Departed for Chocolloco corridor
0755 Tailgate safety brief
0805 Commenced pulling flags from C EE/CA grids
0930 Break
0945 Continued working
1150 Lunch
1220 Continued working on C grids
1405 Break
1420 Continued working
1505 Departed for FW
1530 Dropped off Bechtel at compound
1535 Continued C grids
1610 Departed for FW
1620 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.737



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/2/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Administrative work
0705 Departed for bypass
0720 Charged out south iron mountain road gate locks and put up south 
barriers on road
0735 Tailgate safety brief
0745 Assisting processing site with tarp removal
0835 Performing check of shredder site and scrap process table for any 
dropped  UXO items 
0945 Completed checking shredder yard
0955 IT28 delivered 1st bucket of dirt to demo site
1010 Completed checking 1st load
1015 IT28 delivered 2nd load of dirt
1025 Completed checking  2nd load
1028 IT28 loading dump 1 with clean dirt pile
1040 IT28 and dump 1 departed for processesing pad
1050 IT28 delivered 3rd load of dirt
1100 Completed checking 3rd load
1105 IT28 loaded dump 1 with clean dirt
1120 IT28 and dump 1 departed for processing site
1135 Lunch
1205 Continued working
1225 IT28 delivered 4th load of dirt
1235 Completed checking 4th load
1300 IT28 delivered 5th load of dirt
1315 Completed checking 5th load
1318 IT28 delivered 6th load of dirt
1335 Completed checking  6th load
1345 IT28 delivered 7th load
1405 Completed checking 7th load
1410 IT28 delivered 8th load of dirt
1445 Completed checking 8th load
1450 IT28 delivered 9th load of dirt
1508 Completed checking 9th load of dirt
1510 IT28 loading dumps 1 and 2 with clean dirt to return to processing area
1520 Placed placards on explosive residue locker
1545 Secured demo site area
1550 Departed for southern gate
1610 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Gentry

Harsh

N/A

DACA87-99-D-0010 C-3.738



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/3/2003Demo/Scrap Tibbits 0600 On site safety brief
0630 Preparing equipment for demo operations in mechanical removal area
0655 Departed for bypass
0715 Southern gate lock changed out
0725 Tailgate safety brief
0735 Demo pad set up for operations
0745 Moved hydraulic fluid barrels
0820 IT28 delivered 1st hopper with oe scrap from processing site
0830 Checking load that IT28 dumped
0835 Generator shutting down due to moisture in fuel
0841 IT28 delivered 2nd hopper from processing site
0900 Checking out spoils from both hoppers
0955 Completed separation of oe scrap from oe items.  Have 1 fuzed 2.36" 
rocket motor and 2 unfuzed 2.36" warheads to dispose of
1000 Working on generator. Cleaning moisture from fuel bowl and air 
breather
1030 Generator is running again
1035 Soil processing site is working on a coveyor belt, so the IT28 cannot 
deliver soil for us to process at this time
1045 Working on generator again, because it died again
1115 Lunch
1145 Departed for fw to get demo truck  prepared
1200 Gave Marty L part number for generator breather filter and commenced 
Demo operations for rest of the day
NFETP…

Supervisor's Signature Team Members:

Gentry 

N/A

N/A

1/8/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0630 Sent truck to south gate to change locks
0700 Arrived Demo pad
0718 Inflated trailer tire and took 55 gallon drums to scrap yard
0756 Arrived at barriers awaited permission to come in EZ
0805 Arrived at demo pad, searched (6 buckets of spoils)
0859 Completed spoils search
0920 Had Dump 1 Drop load #1(6 loads of spoils)
0942 IT28 spread 6 buckets of spoils
1045 Completed 6 buckets of spoils
1105 Had dump 1 drop load #2 notfied IT28 to come spread load #2
1118 Completed spreading
1115 Lunch
1215 Return to work processing spoils at Demo pad
1340 Completed Spoils check on dump 1 truck load #3 (6 buckets)
1350 Set demo team (See demo log)
1612 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Tibbitts 

N/A

N/A

DACA87-99-D-0010 C-3.739



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/9/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0630 Sent truck to all gate to change locks
0700 Arrived Demo pad
0717Had Dump 1 Drop load #1(10 loads of spoils)
0739 IT28 spread 6 buckets of spoils
0905 Completed 10 buckets of spoils QC/QA came down and spot check and 
failed spoils
0938 Called IT28 to come pile spoils
0945 IT28 piled spoils
0950 Had IT28 spread 2 buckets of spoils pile for rework
1115 Lunch
1215 Return to work. Set demo team (See demo log)
1612 Return to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

1/13/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0630 Went to get gas for truck and generator
0700 Arrived Demo pad
0752 Had Dump 2 drop load #1
0805 IT-28 loaded 5 buckets of spoils to be returned to shaker pad
0834 IT-28 spread  5 IT-28 buckets of spoils
1005 Completed spoils check of 5 IT-28 buckets
1025 Had dump 2 load completed spoils
1040 Dump 2 drop 5- 950 buckets
1118 IT28 completed spreading spoils
1115 Lunch
1215 Return to work processing spoils at Demo pad
1340 Completed Spoils check on dump 2 truck load #2 (5- 950 buckets)
1357 Spread Load #3 4-950 buckets of spoils with IT-28
1555 Completed Load #3 and had load returned to shaker area. Found  100 lbs 
OE scrap
1612 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.740



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/14/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0630 Went to change blue lock on south gate
0700 Arrived Demo pad
0752 Had Dump 2 drop load #1
0824 IT28 spread 6 IT28 buckets of spoils
Completed spoils check of 6 IT28 buckets
1010 Suxo sent hopper down
1020 IT28 went to get second hopper
1030 IT28 returned with 2nd hopper
1145 Completed the 2 hoppers
1158 Dump 2 drop 6- IT28 buckets
1200 Lunch
1230 Retained to work
1245 IT28 completed spreading  spoils
1530 Completed Spoils check on dump 2 truck load #2 (6- IT28 buckets). 
Found 60 lbs OE scrap
1612 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Listner

N/A

N/A

1/15/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0720 Went to change blue lock on south gate
0730 Arrived Demo pad
0752 Had Dump 2 drop load #1
0824 IT28 spread 8 IT28 buckets of spoils
0900 Completed spoils check of 8 IT28 buckets
0930 Dump 2 drop 8- IT28 buckets
1010 Found 1-2.36 inch rocket
1020 Completed load # 2
1030 Had IT-28 load 2 dump truck loads and returned to shaker area
1200 Lunch
1230 Retained to work, had IT fill 3rd load of cleaned spoils and returned 
them to shaker pad
1300 Had dump 2 dump load #3 8-IT28 buckets of spoils
1400 Set demolition team (See demo log)
1500 Secured from demolition, IT28 completed spreading  spoils
1545 Completed Spoils check on dump 2 truck load #3 (8- IT28 buckets). 
Found 60 lbs OE scrap 10 lbs Non OE
1612 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Tibbitts 

Lister

N/A

DACA87-99-D-0010 C-3.741



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/16/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0720 Went to change blue lock on south gate
0730 Arrived Demo pad
0752 Had Dump 2 drop load #1
0824 IT28 spread 8 IT28 buckets of spoils
1030 Completed spoils check of 8 IT28 buckets
1100 Dump 2 drop 8- IT28 buckets
1210 Completed load # 2
1215 Lunch
1245 Returned to work, Control notfied that needed to send down hopper
1400 Completed clearing demo pad, had control send down hopper
1420 Set chains on hopper, Had IT28 spread hopper contains
1508 Completed checking hopper spoils
1533 IT28  loaded clean spoils to be returned to shaker area
1545 Completed Spoils check on dump 2 truck load #3 (8- IT28 buckets). 
Found 40 lbs OE scrap
1612 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Tibbitts 

Worth w/USAE

N/A

1/17/2003Demo/Scrap Tibbits 0600 On site safety brief
0630 Time sheets done
0645 Loaded out for demo pad
0710 Departed for southern gate
0725 South lock changed out
0735 Setting up demo pad
0745 Tailgate safety brief
0800 Cleaning up pad surface with backhoe
0845 Recieved load of spoils
0930 - 0950 spread spoils
1000 Commenced checking spoils. They are high in spots, compared to IT-
28 spread
1130 IT-28 red lined  for hot soil work due to cracked safety glass
1140 Completed Checking 8 buckets of spoils
1145 Dump2 delivered 2nd load of spoils, truck staged off to side
1200 Lunch
1230 Continued moving clean spoils into pile with backhoe
1330 Spread spoils with dump truck
1350 Commenced working spoils,about half of load is workable
pile to high to safely work without loader to spread
1530 Completed checking spoils and moving to clean pile
1600 Departed demo site for FW

Supervisor's Signature Team Members:

Houseknecht 

N/A

N/A

DACA87-99-D-0010 C-3.742



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/20/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0720 Went to change blue lock on south gate
0730 Arrived Demo pad
0752 Had Dump 2 drop load #1
0824 Had 950 spread 4-950 buckets of spoils
0900 Completed spoils check
0955 Dump 2 drop 5-950 buckets
1127 Completed load # 2
1145 Lunch
1217 Had 950 load  dump truck loads and returned to shaker area, Retained to 
work, had IT fill 3rd load of cleaned spoils and returned them to shaker pad
1222 Dumped load #3 5-950 buckets of spoils
1237 950 completed spreading spoils
1420 Completed Spoils check on dump 2 truck load #3 (5-950 buckets)
1430 Set demo team (See demo log)
1600 Secured from demo, returned to compound. Found 43 lbs OE scrap 5 lbs 
non OE
1630 End of day

Supervisor's Signature Team Members:

Lister

Gentry

Zimmer

1/21/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0720 Went to change blue lock on south gate
0730 Arrived Demo pad
0752 Had Dump drop load #1. sent backhoe to be repaired at oak
0824 Had 950 spread 5-950 buckets of spoils
0835 Completed spoils check 1040 Dump 2 drop 5-950 buckets
1127 Completed load # 2
1145 Lunch
1217 Had 950 load dump truck loads and returned to shaker area, Retained to 
work
1222 Dumped load #3 6-950 buckets of spoils
1237 950 completed spreading spoils
1420 Completed Spoils check on dump 2 truck load #3 (6-950 buckets)
1430 Set demo team (See demo log)
1600 Secured from demo, returned to compound. Found 70lbs OE scrap
1630 End of day

Supervisor's Signature Team Members:

Lister

Gentry

Zimmer

DACA87-99-D-0010 C-3.743



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/22/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0720 Went to change blue lock on south gate
0730 Arrived Demo pad
0805 Had 950 spread load #1 5-950 buckets of spoils
0835 Completed spoils check 1040 Dump truck drop load #2 5-950 buckets
1127 Completed load # 2
1145 Lunch
1215 Had 950 load  dump truck loads and returned to shaker area, Returned to 
work
1230 Used backhoe to clean spoils off demo pad
1400 Dumped load #3 5-950 buckets of spoils
1426 950 completed spreading spoils
1508 Completed Spoils check on dump 2 truck load #3 (5-950 buckets)
1530 Cleaned spoils from demo pad. Found 90lbs OE scrap
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Lister

Gentry

Tibbits

1/23/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0640 Went to change blue lock on south gate
0703 Arrived Demo pad
0900 Had IT-28 bring down hopper #1 and chain and dump it
0920 Had IT-28 bring down hopper #2 and chained and spread contents
1127 Completed  check out of hoppers
1215 Lunch
1245 Returned to work
1315 Dumped 5-950 loads of spoils
1515 Completed Spoils check
1600 Returned to compound. Found 175lbs OE scrap
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.744



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/24/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loaded out for demo pad
0635 Administration work for time keeper
0650 Departed for bypass
0705 South lock changed
0710 Arrived at demo pad
0725 Demo pad set up, backhoe battery dead
0740 Getting jumper cables from processing site
0840 Backhoe still will not start with jump from truck 3
0845 Dump2 delivered and dumped 1st load of spoils
0850 IT-28 spread spoils
0855 Dump 2 picking up 2nd load of spoils
0920 Dump 2 arrived with 2nd load of spoils and parked truck to jump start 
backhoe
0922 Safety Nate arrived with hot cocoa
0935 Backhoe started
0940 Break
0950 IT-28 departed for soil process pad
0955 Clearing 1st load of spoils
1140 1st load cleared and piled up
1145 Dumped 2nd load of spoils
1150 IT-28 spreading spoils
1200 Spoils spread
1215 Lunch
1245 Continued working spoils
1530 Completed 2nd load of spoils
1535 Cleaning up demo pad area
1600 Departed for FW
1615 Arrived at FW compound
1630 Secured for day

Supervisor's Signature Team Members:

Lister

N/A

N/A

DACA87-99-D-0010 C-3.745



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/25/2003Demo/Scrap Tibbits 0600 On site safety brief
0630 Loading for demo/spoils pad
0645 Fueled truck 3
0715 South gate changed out
0725 Tailgate safety
0730 Checking tree root balls at soil processing site
0930 Completed rootballs
0945 Setting up demo pad site
1045 Recieved 1st truck of spoils
1100 It28 spread spoils
1105 Clearing spoils
1240 Spoils cleared
1245 Lunch
1315 Cleaning up pad
1350 Clean spoils piled
1400 950 Loader delivered a bucket of spoils
1405 Commenced clearing
1510 Completed clearing and piling spoils
1545 Changed out south gate lock
1605 Arrived at FW
1630 Secured for weekend

Supervisor's Signature Team Members:

Leak

N/A

N/A

1/27/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
00640 Went to change blue lock on south gate
0703 Arrived Demo pad
0815 Had first dump truck bring down 7 IT-28 loads of spoils
0941 Completed spoils load #1
1005 Dump load #2 with 6-950 loads of spoils were delivered and spread
1155 Completed checking load #2
1222 IT-28 Brought hopper #1 and spread contents
1240 IT-28 Brought hopper #2 and spread contents
1255 IT-28 brought third hopper and dumped and spread contents
1430 Completed Spoils check of all hoppers/set demolition team (See demo 
log)
1600 Secured from demolition returned to compound. Found 250lbs OE scrap
Items found as follows:
#1) 1-2.36" rocket (HE)
#2) 1-2.36" warhead
#3) 1-3" stokes mortar unfuzed
#4) 1-2.36" rocket (HE)
#5) 1-2.36" rocket fuze
#6) 1-2.36" warhead
#7) 1-2.36" warhead 
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.746



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/28/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded truck and equipment
0640 Met QC to check grid and dig
0800 Completed assisting QC, returned to demo pad
0830 Dumped load #1 5-IT-28 buckets and 2-950 buckets of spoils
0850 Sent 2 dump truck loads of clean spoils back to shaker pad/IT-28 spread 
first load
1125 Completed Load #1
1127 Dumped load #2 5-950 loads
1130 Lunch
1200 Returned from lunch , notified control that IT-28 was needed to spread 
spoils
1220 IT-28 came to spread spoils
1250 Found 1-2.36" rocket fuze notfied SUXOS
1330 Sent Brian Gentry to south gate to escort Map Tech/ALDOT
1400 Had Dump #1 deliver Tank turret from shaker pad/Load spoils load #2 
do to being to wet to work for Quality Control
1430 Set demo team (see demolition log), 40 lbs of OE scrap
1630 Secured from demolition, End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

1/28/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loadout trucks and equipment
0640 Went to change blue lock on south gate
0703 Arrived Demo pad
0715 Went to shaker pad assisted with clearing conveyor
1050 Went to Demo pad
1100 Had IT-28 bring down hopper #1 and chain and dump it
1130 Had IT-28 bring down hopper #2 and chained and spread contents
1215 Lunch
1245 Returned to work
1349 Completed 2 hoppers of spoils
1315 Dumped 6-IT-28 loads of spoils
1545 Completed spoils check
1600 Returned to compound. Found 275 lbs OE scrap  25 lbs non OE scrap
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.747



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

1/30/2003Demo/Scrap Bendel 0600 On site safety brief
0630 SUXOS rebrief
0700 Fueled truck
0730 Started tree inspection
0930 Break
0945 Returned to work
1055 Grady Bendel had near miss with tree while sawing, Safety was notifed
1105 Safety arrived on station checked Bendel, found to be ok
1130 Lunch
1200 Returned to checking trees
1305 Moved south of shaker area and checked trees
1440 Moved to southern area to check trees from Tango area
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

Tibbits

N/A

2/3/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded truck and equipment
0732 Dumped load #1 18 yards of spoils
0740 Sent 1 dump truck loads of clean spoils back to shaker pad/IT-28 spread 
half of first load
0940 IT-28 spread second half of load #1
1040 Completed Load #1
1058 Dumped load #2 7-IT-28 loads of spoils
1130 Lunch
1200 Returned from lunch
1230 Completed load #2 of spoils
1250 Dumped load #3  6-IT28 buckets of spoils
1440 Completed load #3
1500 Took backhoe to scrap yard
1600 Returned to compound. 120 lbs of OE scrap. End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.748



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/4/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded truck and equipment
0630 Change lock on south gate
0700 Sorted M101 scrap and took pictures
0830 Went to refuel truck
0935 Returned to scrapyard to retake pictures
1100 Finished working M101 scrap
1130 Lunch
1200 Returned to work at Demo pad
1230 Received 3 hoppers for checks
1400 Completed hoppers. Found 100 lbs of OE scrap
1430 Received 20 yards of spoils
1545 Completed spoils. Found 20 lbs of OE scrap
1600 Changed south lock , returned  to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

2/5/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded truck and equipment
0630 Change lock on south gate
0715 IT-28 brought the first of 3 hoppers
0742 Second hopper arrived
0758 3rd hopper arrived
0820 Completed 3 hoppers. Found 2 ea - 2.36" warheads unfuzed. 75 lbs of 
OE
0832 Load #1 of 7-IT28 bucket was dumped, then spread
0840 Loaded dump with completed spoils and sent back to Shaker pad
1020 Completed Load #1. Found 2-2.36 "fuzes, 1 partial smoke grenade and 
31 lbs of OE scrap
1040 Dump load #2 of 8-IT28 buckets of spoils
1041 Loaded dump truck with completed spoils for returned to shaker pad
1046 Spread load #2
1152 Completed  load #2 found 1-3" stokes fuzed 14 lbs of OE scrap
1200 Lunch
1230 Returned to work
1330 Set demolition team (See demo log)
1530 Secured from demolition, went to shaker and covered soil and recovered 
mule. Found a total of 120 lbs of OE scrap
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.749



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/6/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded truck and equipment 
0650 Went to demo pad
0720 Called for first set of hoppers
0835 Received the first of 3 hoppers
0852 Delivered hopper #2
0910 Delivered hopper #3
0950 Completed all hoppers
1000 Went to mark and cut trees near L53/L54
1130 Completed tree's in L53/L54 area
1155 Lunch
1225 Returned to work, went south to check trees
1400 Completed 90-95% Tango area tree's marking and cutting
1430 Break
1445 Returned to work, transport ed the last 2 EODT drums to scrap yard
1544 Returned to demo pad
1600 Returned to compound. Found 75 lbs of OE scrap
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

2/7/2003Demo/Scrap Tibbits 0600 On site safety brief
0635 QC Preparatory for intrusive operations in mechanical removal grids
0700 Loaded out for intrusive ops
0715 Time sheets for week
0730 Departed for bypass
0750 Changed out locks
0800 Arrived at grids M19, M26 and L36
0810 Tailgate safety brief
0825 Commenced intrusive in M26
0840 Located a 105mm ejection round with already functioned fuze at M26ra-
001
0855 Notified SUXOS and informed him that round may not be completely 
empty
0915 SUXOS checking out the 105mm
0925 Located a 2.36" fuze at M1926ra-006
1035 Break
1050 Continued intrusive
1120 Completed intrusive in grids M19, M26 and L36
1130 Lunch
1200 Continued work. Setting up demo pad for soil processing
1240 Received dump truck of spoils, 8 IT28 buckets full
1245 IT28 spreading spoils
1255 Clearing spoils
1320 Found a 2.36 fuzed rocket motor and reported to SUXOS
1350 Completed checking spoils and clearing pad enough to perform demo on 
item MR 2/7/03-001
1350 Set demo team
1400 Departed for Demo operations for remainder of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.750



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/8/2003Demo/Scrap Tibbits 0600 On site safety brief
0630 Loaded out for checking/cutting trees and working spoils
0650 Departed for bypass
0710 Changing out locks
0725 Checking out shot holes from 2/7/03 in M26 and M19
0745 Setting up demo pad
0755 Receiving hoppers from soil processing site
0820 Clearing hopper spoils
0905 Spoils cleared and pad cleaned
0910 Break
0925 Checking/cutting  trees at south end of bypass from T grids
1020 Completed trees
1030 Receiving 2 IT-28 bucket loads of spoils at demo pad
1050 Clearing spoils
1155 Spoils and pad clean
1205 Taking Backhoe to oak tree for maintenance
1220 Lunch
1250 Picked up backhoe for demo pad ops
1320 Receiving 4 IT-28 bucket loads of spoils
1345 Clearing spoils
1420 Break
1435 Continued clearing spoils and pad
1450 Loading It28 bucket with rocks
1530 Spoils and pad clean
1545 Departed for FW
1600 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Leak

N/A

N/A

DACA87-99-D-0010 C-3.751



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/9/2003Demo/Scrap Bendel 0600 On site safety brief
0650 Changed Locks on all gates
0727 Received hopper #1
0740 Received hopper #2
0807 Completed 2 hoppers of spoils
0811 Dump 9-IT28 buckets of spoils
0825 Loaded 9-IT28 of cleaned spoils to returned to shaker pad
0840 Spread spoils
1005 Completed first load of spoils
1035 Received 2nd load of spoils, 9- IT28 buckets
1055 Sent 9-IT28 buckets of completed spoils back to shaker area
1109 Completed spreading load #2
1130 Lunch
1200 Returned to work, 1308 Completed Load #2 of spoils
1315 Dumped load #3 9-IT28 buckets of spoils
1341 Completed spreading load #3
1430 Completed load #3 for spoils check
1452 Received load #4 6-IT28, dumped and spread
1540 Completed load #4
1550 Loaded and returned 8-IT28 buckets of completed spoils
1600 Loaded and returned 8-IT28 buckets of completed spoils. Found 107 lbs 
of OE scrap
1630 End of day

Supervisor's Signature Team Members:

Tibbits

N/A

N/A

2/10/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded trucks and equipment 
0650 Changed locks on southern gate
0736 Received first hopper
0812 Received second  hopper
0912 Completed 2 hoppers
0920 Went and helped QC grids (L36, M19, M26)
0948 Returned to demo pad area
0950 Army Corps rep Randy Harris arrived at demo pad
1130 Lunch
1200 Returned to work
1230 Went to southern area were tree from Tango area werevand checked 
ground
1430 Break
1445 Returned to work
1600 Returned to compound. Found 100 lbs of OE scrap
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.752



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/11/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded truck and equipment
0648 Changed lock on southern gate
0800 Received 2 hoppers
from shaker area
0830 Completed hoppers, cleared demo pad
0945 Received load #1 10-IT28 buckets of spoils, had IT28 spread them
1115 Stop first load and went to assist Army Corps
1200 Completed Army Corps QC
1215 Lunch
1245 Returned to work, received  5-IT28 buckets of spoils
1320 Completed spoils
1330 Set demolition team (See demo log)
1600 Secured from demolition, returned to compound
Found 30 lbs of OE scrap and shot the following items:
1) 1-2.36" rocket (live)
2) 1-2.36" warhead
3) 1-2.36" warhead
4) 1-3" stokes mortar unfuzed
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

2/12/2003Demo/Scrap Bendel 0600 On site safety brief
0610 Loaded truck and equipment 
0630 Changed locks on southern gate
0700 Notfied control ready to receive spoils
0737 Received load #1 10-IT28 buckets of spoils
0856 Completed load #1
0930 Received load #2 10-IT28 buckets of spoils, 8-IT28 returned  
completed spoils
1005 Received load load #2 of 10-IT28 buckets of spoils 
1130 Completed load #2, Lunch, Sent Gentry to work with Army Corps
1205 Sent escort to south gate for Map tech
1250 Received 3rd load 10-IT28 buckets, loaded 8-IT28 buckets for return to 
shaker area
1410 Completed load #3, sent Gentry to meet Army Corps to QA
1555 Completed Load # 4. Found 70 lbs of OE scrap
1600 Returned to compound , changed locks on south gate
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.753



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/13/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Did per diem sheets, loaded trucks and equipment
0650 Changed southern gate lock change
0700 Checked hoppers, nothing found
0744 Received 5-950 buckets of spoils
0822 Loaded 2 dump trucks with 10-IT28 buckets each and returned them to 
shaker area
0913 Completed load #1, called for next load
0924 Received 10-IT28 buckets of spoils
1020 Completed Load #2
1038 Received load #3 10- IT28 buckets and sent 10-IT28 buckets badk to 
shaker area
1220 Completed ground look at load #3
1350 Complete load #3 clean up
1400 Set demo team (See demo log)
1530 End demo
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

2/14/2003Demo/Scrap Tibbits 0600 On site safety brief
0630 Loaded out for demo pad
0645 Departed for fuel
0710 Changing south lock
0810 Received hoppers from processing pad
0820 Received spoils from processing pad
0830 Clean spoils loaded in dump truck
0845 Clearing spoils from hoppers
0900 Hopper spoils clear
0905 Tibbitts and Gentry went to pick up truckload of sandbags
0955 Arrived back at demo pad
1000 Sent Steelman to assist with QA
1015 Completed clearing spoils from dump load
1130 Lunch
1200 Continued work
1230 Cleaning pad with IT-28
1300 Changed out south locks
1315 Loaded seeding materials
1330 Assisting trommel cleanout
1430 Seeding grid L36
1530 Completed seeding
1550 Arrived at FW
1630 Secured for weekend

Supervisor's Signature Team Members:

Houseknecht

Gentry

N/A

DACA87-99-D-0010 C-3.754



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/18/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0650 Arrived at demolition pad
0745 Received load #1 of spoils with 4-IT28 buckets and 4-950 buckets, 
returned 10-IT28 buckets of complete spoils
1017 Completed load #1
1115 Received load #2 9-IT28 buckets of spoils, returned 10 IT28 buckets of 
spoils
1130 Met equipment manager at south gate
1200 Lunch
1230 Returned to work, on load #2
1415 Completed load #2
1435 Received load #3 10-IT28 buckets of spoils, loaded 10-IT28 of cleaned 
spoils for return to shaker area
1538 Completed load #3. Found 35 lbs of OE scrap
1630 Returned to compound , end of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

2/19/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Worked on roller for test trommel
0830 Received 2 hoppers
0917 Completed 2 hoppers
0930 Received load #1 of  11-IT28 buckets of spoils
1003 IT28 came down to spread spoils from load #1
1130 Completed load #1, went to lunch
1200 Returned to work
1240 Received load #2 10-IT28 buckets of spoils
1330 Completed load #2, set demolition team (See demolition log)
1530 Secured from demolition
1600 Changed gate locks, returned to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.755



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/20/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Army Corps did checks on spoils
0809 Received load #1 of 10-IT28 of spoils
0818 Received hopper #1
0841 Received hopper #2
0920 Completed both hoppers
1044 Completed Load #1, called for next load
1120 Army Corps arrived to QA spoils
1130 Lunch
1200 Return to work
1220 Received load #2 10-IT28 buckets of spoils
1314 Received load #3 5-IT28 buckets
1330 Set demolition team (see demolition log)
1415 Completed #2 #3 loads
1445 Demolition all clear
1500 Army Corps QA load 2 and 3
1530 Secured demolition team, brought down 30 sandbags. Found 180 lbs of 
OE scrap
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

2/21/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loaded out for demo/spoils pad
0645 South bypass lock changed out
0650 Setting up demo pad booth
0715 Received hopper #1 from soil processing site
0730 Received hopper #2 from soil processing site
0745 Moving backhoe to oak tree for tire replacement
0805 Arrived back at demo pad
0820 Departed for soil processing site to assist with conveyor belt repair
0900 Assisting with QC mapping
1000 Break
1015 Fueling generators and preparing demo pad for 2/22/03 ops
1130 Fueling vehicle and 5 gallon cans
1200 Lunch
1230 IT28 dumping 2 hoppers onto demo pad
1255 Clearing spoils from hoppers, located 1- 2.36" HE warhead, mr 2/21/03-
001 and 1- 2.36" rocket motor, fuzed, MR 2/21/03-002
1330 Departed for ESB to draw explosives for demolition ops
1345 Started demo log

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.756



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/23/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0745 Received load #1 6-950 buckets of spoils (18 yards)
1018 Completed load #1
1109 Received load #2 3-IT28 buckets of spoils (6-yards)
1237 Completed load #2
1245 Lunch
1315 Returned to work
1345 Went to mark trees
1510 Checked demolition physical  road blocks
1547 Changed lock on southern gate
1410 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

2/24/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Ran satellite screen
0820 Received load #1 of 10 yards of spoils
0940 Completed load #1
0959 Received load #2 20 yards of spoils
1135 Completed load #2
1145 Lunch
1215 Returned to work
1230 Started setup for demolition
1300 Set demolition team (See demolition log)
1430 Sent Gentry to assist Army Corps with QA
1505 Secured from demolition. Ran satellite screen
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.757



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/25/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Took PM to check drainage pipes
0645 Changed southern gate locks
0710 Arrived at processing area to look drainage and erosion control
0810 Returned PM to office
0820 Cleaned vehicle 
0930 Meet R and H Waste oil, and escorted to demo pad
1025 Escorted back to front gate
1100 Took safety harness to Processing pad
1115 Assisted Army Corps on QA
1215 Lunch
1245 Returned to work, erosion control
1605 Secured fron erosion control
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

2/26/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Received hopper #1
0735 Received hopper #2
0830 Completed hoppers, ordered load of spoils
0827 Received load #1 20 yards of spoils
0855 Met SUXOS Cecil Taylor at Tango grids
0918 Returned to work at demo pad
1019 Completed Load #1, contacted Control and requested a load of spoils
1036 Received load #2 20 yards of spoils
1130 Went and photoed Items in Tango grid
1215 Lunch
1245 Returned to work
1310 Completed Load #2, called for load of spoils
1330 Received load #3 18 yards of spoils
1430 Break
1445 Returned to work
1545 Completed load #3 of spoils
1605 Went back to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.758



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

2/27/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Went to fuel truck #3
0715 Steelman returned from assisting Army Corps
0735 Received  Hopper #1
0750 Received  hopper #2
0851 Completed hoppers returned to armored  booth
0920 - 0950 Came and loaded 3 dump truck of clean spoils
1000 Received load #1 16 yards of spoils for processing
1015 Completed loading spoils for return to shaker area
1016 Started checking spoils
1145 Completed spoils check, found 14 ea 2.36" rockets 5 of which had 
ballistic bars and 9 ea which require futher action with demolition
1215 Lunch
1245 Returned to work
1300 Set demolition team (See demolition log)
1530 Secured from demolition
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Tibbits

N/A

N/A

DACA87-99-D-0010 C-3.759



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/1/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Load out for demo/spoils ops
0700 South lock changed out
0730 Assisting sifting pad with cleaning mud from trommel
0855 Dropped backhoe at oak tree for maintenance
0900 Sifting site hot
0925 Demo pad ready for spoils
1000 Received 16 yards of spoils
1025 Spoil spreading completed
1030 Checking spoils
1045 Spoils clear
1050 IT28 clearing pad and spreading approx 5 yards for QA
1115 Completed clearing pad
1120 Lunch
1140 Picked up backhoe
1150 QA on clean spoils
1205 Complete QA
1210 Awaiting spoil delivery
1250 Scraping pad with backhoe
1305 Received 16 yards of spoils
1330 Spoils spread
1340 Checking spoils
1415 Spoils cleared
1420 QA of 2 yards of clean spoils
1430 QA complete
1515 Spoils piled and pad clean
1550 Demo pad secured
1600 Departed for FW
1630 Secured for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

3/2/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Sent backhoe to shaker area to clean Trommel
0739 Backhoe returned from shaker area
0834 Received 2 hoppers of spoils to be inspected
0838 Received load #1 of 17 yards of spoils
0905 Complete 2 hoppers
0924 IT28 Spread load #1
1018 Completed load #1, Army Corps checked load #1
1107 Received load #2 13 yards of spoils
1205 Completed load #2
1215 Lunch
1245 Returned to work
1310 Received load #3 20 yards of spoils
1520 Completed load #3Army Corps completed QA. Found 47 lbs of OE scrap
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.760



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/3/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment 
0645 Changed southern gate locks
0710 Checked hoppers, found no UXO
0815 Received load #1 18 yards of spoils
0930 Completed load #1, sent Gentry to drive IT28
1045 Returned to office
1155 Lunch
1225 Returned to work
1245 Was detailed to escort Alabama Power
1340 Returned to office to review Demolition Work plan
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

3/4/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment 
0645 Changed southern gate locks, open gate for Alabama Power
0653 Inspected hoppers at processing pad, nothing found
0810 Received load #1 of 24 yards of spoils
0947 Completed load #1
1000 Received load #2 24 yards of spoils
1125 Completed load #2
1135 Met SUXOS for company imformation meeting
1200 Lunch
1230 Returned to work
1300 Received load #3 24 yards of spoils
1500 Completed load #3, backhoe left front tire went flat, tire bead unseated 
from rim
1516 Found 60 lbs of OE scrap
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.761



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/5/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment 
0645 Changed southern gate locks
0650 Checked hoppers found nothing requiring demolition
0717 Received load #1 24 yards of spoils
0719 Army Corps rep came into area
1030 Completed load #1 of spoils
1100 Escorted Supieor tire to repair backhoe tire
1200 Returned to trommel, lunch
1230 Set demolition team (See demolition log)
1430 Secured demolition team returned to help with trommel
1530 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

3/6/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loadout for demo pad ops
0650 Arrived in bypass
0705 Setting up demo pad site
0715 Tailgate safety brief
0725 Clearing demo pad of clean spoils from 3/5/03
0730 Dumps 1 and 2 at north ez with tree stumps
0805 Demo pad clear and qc of spoils completed
0810 Tree stumps dumped onto demo pad
0815 Gentry to soil processing pad to get IT28
0845 IT28 shaking and spreading stumps
0945 Checking stumps for OE
1000 Told to help Soil processing site clean out trommel
1005 Assisting Dennis at trommel
1010 Tibbitts departed to pick up explosives with SUXOS Cecil and deliver 
them to ESB
1130 Received call from Dennis that Todd Steelman needed to be taken to 
emergency room at hospital because he cut  his knee on the trommel drum 
when he slipped and fell
1140 Picked up Steelman and went to hospital emergency room
1200 Arrived at Stringfellow hospital
1230 Steelman taken in for stitches to his shin
1330 Departed hospital for FW
1350 Dropped Steelman off at office
1400 Back at demo pad checking tree stumps with Gentry
1600 Secured demo site. Left tree stumps on pad, no OE found today
1615 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.762



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/7/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loaded out for demo pad ops
0635 Time sheets and Tetra Tech employ packages completed
0655 South lock changed out
0705 Setting up demo pad
0720 Moving tree stumps
0735 Checking and clearing tree stumps
0845 Dennis called from soil processing site to have IT28 come and move 
fine spoils at his site
0855 Sent IT28 down to soil processing site
0900 Talked to SUXOS Cecil about not being able to work stumps without 
IT28 or a 2nd person
0905 SUXOS Cecil will get Steelman back to demo pad and we will process 
dirty spoils again
0937 Dumpload of spoils arrived from processing site
0940 Suxos Cecil is dropping off Steelman
0950 Pushed clean stumps off of pad
1000 IT28 Arrived
1005 IT28 Pushing dirty tree stumps off of pad
1015 Spoils dumped and spread
1030 Checking Steelman's stitches in his shin. Bleeding without bandage
1035 Safety Mick Doak calling doctor about bleeding stitches
1036 Checking spoils
1055 Completed checking 16 yards off spoils
1100 Left dirt on pad and departed for FW, so Steelman could return to 
hospital to have stitched cut on his shin looked at. Tibbitts to soil processing 
site. Demo pad secured for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.763



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/8/2003Demo/Scrap Tibbits 0600 On site safety brief
0620 Loaded out for demo/spoils ops
0640 Changed southern lock
0645 Set up demo pad
0655 Cleaning spoils from pad
0725 Hopper 1 arrived and Dump1 arrived
0730 Spoils dumped
0740 Hopper dumped
0755 Checking hopper spoils
0815 Hopper 2 arrived and dumped
0830 Completed hoppers
0835 Cleaning off pad and moving clean tree stumps from QA
0910 Spread dirty spoils
0920 Break
0935 Continued work
0940 Checking spoils
1010 20 yards of spoils clean
1050 Pad clean and spoils spread for QA
1100 Dropped backhoe at oak tree for maintenance
1130 Lunch
1200 Continued work
1215 Received dump load of spoils
1230 Checking spoils
1245 Reported 3 items to shoot to SUXOS. 1 ea 2.36" warhead, HE, fuzed,  2 
ea 2.36" rocket motors, fuzed
1300 COE J Walker performed QA on spoils
1315 Cleared demo pad
1400 Set demo team and departed for esb, spoils operation finished
1630 Secured for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.764



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/9/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loadout for demo pad
0630 Departed for fuel
0650 Arrived at bypass to drop fuel for soil processing site generator and do 
QA on fine spoils
0705 Setting up demo pad
0740 Hopper arrived
0750 Hopper spread
0755 Cleared hopper spoils
0815 Completed hopper spoils
0825 IT28 arrived
0830 Connecting hydraulic hoses to 3 way bucket
0850 Dump 1 and 2 arrived with dirty spoils
0900 Spoils dumped
0910 Spreading dirty tree stumps from 3/7/03
0955 Tree stumps all spread. Break
1010 Clearing dirty tree stumps
1115 Completed clearing tree stumps
1116 Moving tree stumps from pad
1140 Completed tree stump moving and spreading dirty spoils
1205 Completed spreading spoils
1210 Checking spoils
1240 Spoils clear
1245 IT28 and Steelman to soil sifting pad
1300 Steelman back. Lunch
1330 Cleaning demo pad
1400 QA of 40 yds of spoils complete and of 24 tree stumps
1415 Cleaning pad and movi tree stumps
1515 Steelman and it28 to soil sifting pad
1545 Demo site secured and cleaned
1600 South lock changed
1615 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.765



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/10/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Inspected hoppers at mechanical removal area, nothing found
0749 Received load #1 of 20 yards of spoils
0923 Completed load #1, contacted Control for next load
0950 Received load #2 of 17 yards of spoils
1055 Completed load #2
1122 Received load #3 of 22 yards of spoils
1130 Had Brian Gentry meet Army Corps for QA
1200 Gentry returned from QA, lunch
1215 IT28 came to spread load #3
1230 Returned to work
1345 Completed load #3
1400 Went to help work on trommel
1615 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

3/11/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Assisted in restaking Tango area
0831 Had IT28 bring down item found by Army Corps in Tango area
0833 Received load #1 of 16 yards of spoils & spead with IT28
0856 Recieved hopper #1
0930 Completed hopper #1
1035 Completed spoils load #1
1047 Recieved load #2 of 22 yards of spoils
1103 Gentry assisted Army Corps for QA of spoils and fines
1230 Lunch
1250 Returned to work
1309 Recieved load #3 of 35 yards of spoils
1540 Completed load #3 of spoils. Found 225 lbs of OE scrap
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.766



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/12/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Inspected hoppers found nothing requiring demolition. Notified Amy 
Corps ready to QA spoils
0833 Received load #1 of 24 yards of spoils
1010 Completed load #1
1020 Assisted Army Corps with spoils QA
1045 Received 2 hopper
1130 Completed 2 hoppers; Went with Army Corps to QA fines
1215 Lunch
1233 Returned to work, Received load #2 20 yards of spoils
1345 Completed load #2
1355 Received load #3 25 yards of spoils
1546 Completed load #3. Found 120 lbs of spoils 
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

3/13/2003Demo/Scrap Tibbits 0600 On site safety brief
0620 Loaded out for demo/spoils
0630 Expense reports
0640 Departed for bypass
0655 Checked hoppers, no OE just scrap
0700 South lock changed out
0705 Demo pad setup
0730 Dump 1 dropped load of spoils 18 yards
0750 Dump 2 and IT28 arrived with dirty spoils 24 yards
0800 IT28 spreading spoils on demo pad
0820 Checking spoils
0915 Clearing pad and spreading QA spoils
1000 Pad clean
1010 Received dirty spoils from soil site, 22 yards
1015 IT28 spreading
1035 Clearing spoils
1140 Stopped cleaning pad
1145 Lunch
1215 Continued cleaning pad
1350 Received 2 dumps full of spoils and 1 IT28 bucket full, 50 yards
1400 IT28 spreading spoils
1410 Checking spoils
1450 Lightning hold in truck
1515 Continued clearing spoils and cleaning pad
1550 Pad clean and QA spoils spread.  Found 30 lbs of oe scrap today
1555 Changed out south lock
1610 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.767



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/15/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loadout for demo/spoils ops
0635 Departed for bypass
0645 Changed north and south blue locks
0700 Assisted in uncovering soil in processing yard
0730 Fueled truck 3
0805 Filling sandbags
0900 Loaded 45 sandbags for demo pad
0915 Departed for demo pad
0920 1st load of spoils arrived at demo pad, 20 yards
0930 Arrived at demo pad
1000 IT28 spread spoils
1015 Clearing spoils
1050 Cleaning pad and doing QC
1125 Completed pad
1130 Went to soil site to do QA and be safety for Dennis while performing 
trommel cleanout. Checked hoppers, no evident OE
1215 Arrived back at demo pad
1230 2nd load of spoils arrived, 24 yards
1240 IT28 spread spoils
1250 Clearing spoils
1345 Spoils clear, found a 2.36 inch he rocket and a 1.5 inch perforator to do 
demo on. 80 lbs of oe scrap found in spoils today
1400 Set demo team.  See demo log
1540 Secured from demo and secured pad
1555 Departed for north gate and changed the locks
1615 Departed for FW
1630 Secured  for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.768



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/16/2003Demo/Scrap Tibbits 0600 On site safety brief
0615 Loadout for bypass
0625 Depart FW
0640 Arrived at soil processing pad, checked hoppers out. No uxo, just oe 
scrap
0645 Assisting in Q A and trommel cleanout
0730 Departed soil pad for demo pad
0735 Setting up demo site
0745 Cleaning 3/15/03 spoils from pad, requested dirty spoils from soil site be 
delivered
0800 Stopped cleaning pad, dump 1 delivered 28 yards of dirty spoils
0810 Continued cleaning pad and spreading QA spoils
0855 Completed cleaning pad
0900 IT28 spreading spoils
0915 Checking spoils
0920 Dump 1 delived 24 yards
0925 Checking spoils again
1030 Spoils cleared and pad cleaned off
1040 IT28 spreading soil
1055 Checking spoils
1115 Departed for soil site. Trommel broke down
1315 Arrived back at demo padand ate lunch
1345 Continued clearing spoils
1500 Spoils cleared and pad cleaned off
1505 Backhoe parked just outside of compound, due to left front tire being 
flat
1510 Cleaned control booth
1545 Secured demo site and departed for FW
1605 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.769



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/18/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0645 Changed southern gate locks
0710 Went to processing area to help move tarps
0740 Received Load #1 of 30 yards of spoils
0750 Received hopper #1
0818 Received hopper #2
0855 Superior Tires arrived to repair backhoe
0924 Completed checking hoppers #1 and #2
0926 IT28 spead spoils load #1
1125 Completed load#1
1130 Lunch
1200 Returned to work clearing demolition pad
1300 Received load of tree parts and mud (20 yards)
1330 Took pictures of items for demolition
1400 Set demolition team (See demolition log)
1600 Secured from demoltion
1605 Went to help cover dirt
1630 End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

3/19/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Brian Gentry to QA with Army Corps
0648 Switch south gate locks
0730 Army Corps QA spoils
0745 Received load #1 of 25 yards of spoils
0809 Site QC arrived at demo pad
0829 Received hopper #2
0915 Completed clearing hopoer spoils
1024 Completed load #1 of spoils
1130 Lunch
1200 Returned to work clearing pad
1330 Cleared 18 tree root balls
1400 Cleared 25 yards of spoils off demo pad back wall from build up from 
mechanical removal spoils
1445 Received 12 yards of spoils and spread them
1448 Light/tornado weather hold
1600 Had all personal return to compound for safety
1615 Returned to field to secure demo compound and change locks on gates
1640 Returned to compound / End of day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

DACA87-99-D-0010 C-3.770



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/20/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loaded out for demo/spoils ops
0635 Expense reports
0650 Checked out white and schonstedt at test grid
0655 Fueled truck
0710 Arrived at demo padtailgate safety brief
0715 QA performed on tree stumps
0730 Clearing spoils (12 yards)
0750 Backhoe to oak tree for maintenance
0820 Spoils clean and pad cleared off
0825 Moving tree stumps that are QA checked
0850 IT28 down to oak tree for maintenance, backhoe back on site
0905 Uncovered soil at processing site
0930 Back at demo pad, break
0945 Continued working
1000 Dump1 and IT28 delivered 22 yards of spoils
1015 IT28 loaded Dump1 with clean spoils
1020 Moved sandbags and tarps over soil wall at soil site
1035 Dump1 and backhoe departed for soil site
1045 Spreading spoils with IT28
1110 Checking spoils
1130 3 items located to perform demo on
1140 Lunch
1210 Continued work
1215 Continued clearing spoils and cleaning pad
1300 QA of spoils by COE Randy Harris
1335 Set demo team and secured demo pad
1336 Departed for esb

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.771



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/21/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loadout for demo/spoils operations
0635 Departed FW, checked magnetometers
0645 Arrived at bypass, picked up backhoe from oak tree
0655 South gate lock changed out
0700 Cleaning spoils from demo pad
0735 Dump1 dropped 15 yards of spoils
0737 950 spread spoils
0750 Clearing spoils
0805 Spoils clear, 950 moving clean spoils piles into large clean pile
0835 Cleaning pad and QC spoils
0900 Pad cleared
0915 Demo pad leveled with dozer
0920 Break
0935 Continued working
1000 Dump1 delivered spoils
1010 950 spreading spoils
1025 Clearing spoils
1155 Lunch
1225 Departed for soil processing site, demo pad secured for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

3/24/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Brian Gentry to QA with Army Corps
0655 Inspected hoppers at Processing pad, nothing found
0700 Returned to pickup white locators
0815 Completed cleaning demolition pad of debris from previous week
0831 Received spoils load #1 20 yards and spread with IT28
0928 Completed load #1
1000 Received load #2 of 22 yards of spoils
1120 Completed load #2
1130 Went and assisted Army Corps with QA of fines at processing pad
1210 Lunch
1240 Returned to work
1331 Received load #3 of 20 yards of spoils
1420 Completed load #3
1425 Received load #4 of 23 yards of spoils
1535 Completed load #4, Found 65 lbs of OE scrap
1600 Changed locks on south gate
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.772



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/25/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Grady Bendel to QA with Army Corps
0720 Completed QA
0730 Received hopper #1
0736 Received 20 yards of spoils
0747 Recieved hopper #2
0846 Completed both hoppers, had IT28 come spread spoils
0945 Completed spoils load #1, called for next load
1002 Recieved load #2 of 22 yards of spoils
1107 Completed load #2
1120 Received load #3 20 yards of spoils
1130 Went to assist Army Corps with QA
1203 Completed QA
1215 Lunch
1245 Returned to work
1331 Completed load #3
1342 Received load #4 20 yards of spoils
1445 Completed load #4
1454 Received load #5 20 yards of spoils
1545 Completed load #5, Found 300 lbs of OE scrap, Found 100 lbs of non 
OE scrap
1613 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.773



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/26/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Todd Steelman to QA with Army Corps
0650 Changed lock on south gate
0640 Checked whites at test field
0740 Received load #1 of 20 yards of spoils and 1 hopper
0800 Received load of tree parts from grid, IT28 returned to spread spoils
0850 Completed load of tree pieces, hopper and load #1 of spoils
0907 Received load #2 of 20 yard of spoils
1015 Completed load #2
1045 Received load #3 20 yards of spoils
1115 Completed load #3
1120 Received load #4 20 yards of spoils
1130 Sent Todd Steelman to assist Army Corps in fine QA
1210 Lunch
1240 Returned to work, had IT28  spread spoils
1347 Completed load #4
1354 Received load #5 of 22 yards of spoils
1445 Completed load #5
1500 Received load #6 22 yards of spoils
1548 Completed load #6, Found 235 lbs of OE scrap, Found 25 lbs of non OE 
scrap
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Tibbits

Steelman

N/A

3/27/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Todd Steelman to QA with Army Corps
0710 Received 1 hopper and load #1 of 20 yards of spoils
0938 Completed load #1, hopper and QA of spoils and tree parts
1006 Received load #2 20 yards of spoils
1130 Sent Todd Steelman to QA with Army Corps
1200 Lunch
1230 Returned to work, completed load #2
1245 Started preps for demo
1330 Set demolition team (See demolition log)
1530 Completed demolition, continued clearing demolition pad
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Tibbits

Steelman

N/A

DACA87-99-D-0010 C-3.774



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

3/27/2003Survey Bechtel 0600 On site safety brief
0900 Met w/Anniston water dept  to clear us for placing survey stakes
1145 Lunch
1230 Returned to site across from company storage area
1330 Went to Bravo area near Auburn dog kennel to lay in some stakes
1510 Returned to base

Supervisor's Signature Team Members:

N/A

N/A

N/A

3/28/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Grady Bendel to QA with Army Corps
0710 Went with QC to Check grids
0715 Kent Tibbits assist Army Corps QA of spoils
0809 Received load #1 of 20 yards
0930 Completed load #1
1030 Took backhoe to help at processing pad
1130 Lunch
1200 Returned to work, received 1 load of tree pieces separated and checked
1245 Removed remote camera from top of demo control tower
1315 Use backhoe to consolidated spoils piles
1430 Went and assisted Army Corps with QA
1500 Had IT28 spread trees and checked spoils, also continue consolidating 
clean spoils, Found 15 lbs of OE scrap
1555 Change south gate lock
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Tibbits

N/A

N/A

4/1/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Grady Bendel to QA with Army Corps
0710 Went to fuel truck
0800 Picked up Marty Leak from office
0906 Recieved hopper #1
0939 Received hopper #2
1040 Completed both hoppers, found 279 lbs of OE scrap
1041 Returned Leak to office
1130 Met Army Corps and QA fines
1210 Completed QA
1220 Lunch
1250 Returned to work , clean vehicle
1400 Went with SUXOS to Demo area ran test on Satellite screen
1600 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Leak

N/A

N/A

DACA87-99-D-0010 C-3.775



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/2/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Todd Steelman to QA with Army Corps
0650 Repaired processing pad generator
0730 Received 40 yards of spoils
0735 Received the first of 2 hoppers
0741 Received hopper #2
0840 Completed both hoppers
0850 Had IT28 Spread spoils
1045 Completed 40 yards of spoils
1130 Supported Army Corps for QA
1215 Lunch
1245 Returned to work
1300 Started locating  and shifting barricades
1547 Secured from moving barricades
1605 Returned to compound, Found 215 lbs of OE scrap
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

4/3/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Kent Tibbits to QA with Army Corps
0640 Changed locks on south gate
0648 Checked hoppers found no reactive material
0710 Started driving area to find road blocks
0830 Returned to see QC to work on test grid
0940 Break
0955 Returned to work
1130 Went to check tree area for OE
1230 Lunch
1300 Returned to work for QC
1400 Was instructed to go map by SUXOS Cecil Taylor
1410 Was held at EZ for hot work
1425 SUXOS had team return to working on test grid
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Steelman

N/A

N/A

DACA87-99-D-0010 C-3.776



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/4/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Started covering dirt
0935 SUXOS sent team to test grid, changed locks on south gate
1050 SUXOS had team go to demo pad
1115 Standing by at south barrier to go to demo pad
1130 Got the all clear to enter EZ
1143 Received hopper #1
1156 Received hopper #2
1300 Completed both hoppers, Found 125 lbs of OE scrap
1330 Returned to test grid
1500 Had QC check grid flags #3 and 4
1515 Returning backhoe to oak tree
1600 Changed all locks
1630 Returned to compound, end of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

4/9/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Setup to run new fence on soccer field
0920 Stopped work on fence to help processing crew recover dirt piles in the 
compound
1000 Returned to working on fence
1148 Concreted in post for new gate
1230 Lunch
1300 Returned to work setting up new EZ barricades
1530 Completed barricades and went to demolition pad and did visual on trees
1600 Change lock on southern gate, returned to compound
1630 End of day

Supervisor's Signature Team Members:

Steelman

Tibbits

N/A

DACA87-99-D-0010 C-3.777



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/10/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded equipment and trucks
0630 Sent Todd Steelman to escort surveyors
0845 Found surveyors total station to be bad for topal rejoined other team, 
let control tower know to return to work
0900 Departed EZ and notified SUXOS Cecil Taylor
1030 Shifted from Survey escort back to fence work at soccer field
1130 Was rejoined by Todd Steelman as Surveyors departed due to both 
survey gun went down
1230 Lunch
1300 Returned to work at demolition pad spreading and checking tree parts
1548 Secured from work, changed south gate lock
1613 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Steelman

N/A

N/A

4/16/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loaded out for demo pad/spoils ops
0640 Departed for bypass
0645 Blue locks being changed
0700 Swapped cameras with Bill
0715 Clearing soil from demo pad from 4/13/03
0740 Received hopper 1
0755 Received hopper 2
0805 Clearing hopper spoils
0835 Hopper spoils cleared, 96 lbs of OE scrap found
0905 Completed cleaning pad
0910 Received dump load 1 of spoils, 20 yards
0920 Received dump load 2 of spoils, 20 yards
0925 IT28 spreading spoils
1110 Completed clearing pad. Found 6 uxo items
1130 Lunch
1200 Continued working
1225 Received 2 dump truck loads 41 yards
1255 IT28 completed spreading
1258 Commenced clearing spoils
1330 Completed spoils. Found 160 lbs of OE scrap today. Commenced demo 
operations for remainder of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.778



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/17/2003Demo/Scrap Tibbits 0600 On site safety brief
0630 Loaded out for ops
0700 Departed for bypass
0715 Locks changed out
0725 Cleaning off demo pad and qc of spoils
0800 Received 2 hoppers
0840 Hoppers cleared
0900 Break
0915 Continued work
1015 Completed cleaning off pad
1020 Received dump load of spoils
1125 Completed clearing spoils.  3 items to shoot
1135 Lunch
1200 Commenced demo ops for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

4/18/2003Demo/Scrap Tibbits 0600 On site safety brief
0630 Departed for bypass
0640 Locks changed out
0650 Received hoppers
0740 Hoppers completed.  3 items to shoot
0800 Commenced demo ops
1000 Secured from demo ops
1010 Commenced checking roots and trees in with grids
1130 Departed for compound
1145 Downloaded equipment
1155 Departed for fuel and lunch
1225 Loaded out for mapping
1250 Departed for T grids
1320 Arrived at T grids
1335 Attempting to set up RTS in tight area with trees and not 1 corner stake
1430 Stopped setup and loaded up for return to FW
1500 Departed for compound
1525 Arrived at FW
1530 Downloaded equipment and completed demo and daily paperwork and 
cleaned out demo truck
1630 Secured for weekend

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.779



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/22/2003Demo/Scrap Tibbits 0600 On site safety brief
0620 Loaded out for demo/spoils ops
0630 Departed for bypass to assist QA of fines
0650 Completed QA
0700 South lock changed out
0705 Set up demo pad
0720 Received hopper 1
0730 Received hopper 2
0740 Steelman arrived with backhoe
0745 Clearing hoppers
0830 Hoppers clear
0845 Started demo log for demo ops
1030 Demo completed
1130 Secured demo pad for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

4/23/2003Demo/Scrap Tibbits 0600 On site safety brief
0620 Loaded out for demo pad
0640 Departed FW with 2 USAE people, A Smith and G Reed
0650 Checked hoppers
0700 South lock changed
0710 Demo pad set up
0730 Hopper arrived
0745 Dump load 1 arrived
0800 Dump load 2 arrived
0805 IT28 spread
0815 Clearing hopper and spoils
0920 Break
0935 Continued clearing
1030 Spoils cleared and pad clean
1040 Dump 3 arrived
1055 Dump load 4 arrived
1100 IT28 spreading
1105 Lunch
1135 Clearing spoils
1240 Spoils cleared, cleaning pad
1330 Stopped work at demo pad to bring USAE personnel to SC1 and SC2 and 
commence demo ops

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.780



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/24/2003Demo/Scrap Tibbits 0600 On site safety brief
0620 Filled sandbags
0655 Departed for bypass
0710 Blue lock changed on south gate
0725 Demo pad set up
0745 Hoppers delivered to pad
0800 2 dump loads delivered to pad
0830 Spoils spread
0900 Break
0915 Clearing spoils and hoppers
1050 Spoils cleared and cleaning pad, 250 lbs of OE scrap picked up
1115 Secured demo pad for demo ops
1135 Transferred 1 trip flare from Y Area, SC1 team to demo pad for disposal
1200 Lunch
1230 Commenced demo ops for day

Supervisor's Signature Team Members:

N/A

N/A

N/A

4/25/2003Demo/Scrap Tibbits 0600 On site safety brief
0620 Loaded out for demo/spoils ops
0650 Changing out locks
0700 Setting up demo pad
0720 Hoppers arriving
0730 2 dump loads of spoils arriving
0755 Spoils being spread with IT28
0825 Gentry swapping out backhoes
0830 Clearing hoppers and spoils
1015 Spoils clear and all QC and QA checks completed, 205 lbs oe scrap and 
7 items to perform demo on
1030 Set demo team and  departed for ESB
1230 Secured from demo ops, Lightning hold and lunch
1300 Commenced pushing clean spoils piles into large clean pile
1450 Secured from cleaning up demo pad and returned dozer to soil process 
site
1550 Departed for FW
1630 Secured for weekend

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.781



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

4/29/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded truck and equipment, tested locators at test field
0650 Placed road blocks at Sterns Road
0700 Changed locks on south gate
0710 Daily safety brief
0730 Received #1 hopper
0750 Received #2 hopper
0811 Received 20 yards of spoils
0945 Break
1000 Completed hoppers, received load #2 25 yards of spoils and spread both 
loads
1130 Completed both loads of spoils, went to grid W29 to due 3 digs by hand
1200 Completed W29
1215 Lunch
1230 Received load #3 of spoils 20 yards
1345 Completed load #3
1400 Set demolition team (See Demolition log)
1600 Secured from demolition, returned to compound
1630 End of day

Supervisor's Signature Team Members:

Houseknecht

N/A

N/A

4/30/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded truck and equipment, tested locators at test field
0650 Placed road blocks at Sterns road
0700 Changed locks on all gate inspected hoppers nothing found
0710 Daily safety brief
0715 Started clearing demo pad of old spoils
0830 Received load #1 of spoils 25 yards
0850 Received spoils load #2 25 yards of spoils
0925 Received spoils load #3 25 yards of spoils, recieved 1 hopper
0947 Completed hopper #1
1028 Received spoils load #4 of 25 yards, IT28 came to spread spoils
1055 IT28 complete spreading, started checking spoils
1125 Went to assisted Army Corps in QA
1130 Made 6 digs in L51L52 grids
1215 Returned to compound
1220 Lunch
1300 Set demolition team (See demolition log)
1600 Secured from demolition
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

DACA87-99-D-0010 C-3.782



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/2/2003Demo/Scrap Tibbits 0600 On site safety brief
0620 Loaded out for demo/spoils ops
0635 Departed for bypass
0650 Changed out south lock
0710 Received hopper 1
0730 Received dump 1
0740 Received hopper 2
0815 Hoppers and spoils spread
0850 Clearing hoppers and spoils
1120 Spoils cleared, 1 fuzed motor to shoot and 305 lbs of OE scrap found
1130 Lunch
1200 Continued working on cleaning spoils from pad
1400 Secured from spoils clearing and departed for demo ops

Supervisor's Signature Team Members:

Steelman

Gentry

N/A

5/5/2003Demo/Scrap Tibbits 0600 On site safety brief
0625 Loaded out for demo/spoils ops
0655 Departed for bypass
0710 Arrived at soil processing pad
0720 Staging equipment to bring and clear spoils with
0730 South lock changed out
0750 Dump 1 arrived
0810 Dump 2 arrived
0815 Spoils spread by 950 loader
0830 Clearing spoils
0905 Lightning hold given by Safety
1145 SUXOS Steve secured operations for day due to stormy weather.
1200 South lock changed and demo pad secured.  Spoils still on pad, approx 
20 yards are clean and 20 yards are still hot
1215 Arrived at FW
1230 Secured for day

Supervisor's Signature Team Members:

Steelman

Gentry

N/A

DACA87-99-D-0010 C-3.783



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/6/2003Demo/Scrap Tibbits 0600 On site safety brief
0620 Loaded out for bypass
0630 Departed for bypass, checked out 2 whites
0645 Changing out southern lock
0655 Dozing debris from iron mtn road
0720 Received dump 1
0735 Received dump 2 and staged it
0745 Clearing 20 yards from 5/5/03 on ground
0915 Spoils cleared, QC and QA performed. Cleaning off pad with dozer
0930 Break
0945 950 spreading 40 yards of spoils
1010 Clearing spoils
1150 Spoils clear and QC checked, 95 lbs of OE scrap found and 6 items to 
shoot
1200 Lunch
1230 Standing by to enter demo pad EZ after 20 yards of spoils are spread
1245 Arrived at demo pad, Zimmer and 2 personnel assisting us at demo pad 
with 20 yards of spoils
1250 Randy onsite
1330 Lightning hold
1350 Continued working on spoils
1400 Lightning hold
1435 Prepared for demo ops
1450 Departed for ESB
1510 Arrived at ESB
1520 Demo on hold due to weather
1555 Secured demo pad and left blue locks on gate
1615 Arrived at FW
1625 Awaiting decision on late demo ops
1640 Secured for day

Supervisor's Signature Team Members:

Gentry

Steelman

Lister

DACA87-99-D-0010 C-3.784



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/6/2003Demo/Scrap Zimmer 0600 On site safety brief
0630 Load out vehicle for intrusive operations
0640 Vehicle #3, whites #7, Schonstadt #1162
0700 Depart to Bypass
0715 On hold due to spoils being transported to demo area
0740 Cleared to proceed to W29 to start intrusive operations
0800 Completed L67. Could not find #3 flag
0805 Started L5152
0830 Started having problems with white #7. Called equipment manager for 
additional white # 92850260186
0900 Break
0905 Sent Ty to meet Bo to get whites at UXO gate
1000 QC arrived on site and started to checked reacquire. We discovered that 
the hits were off by 6-10' north of the flag. Items that were found were left in 
the hole so further checks can be made to determine what is wrong
1130 Lunch
1200 Returned to work
1205 Steve Neill told us to assist with spoils operation
1310 Time approximately we had lightning hold
1345 Back to work, approximate time
1400 Lightning hold
1445 Return to work
1505 Depart demo yard to secure barricades on Stem road
1600 Barricades secured on road
1605 Returned to compound
1615 Secured equipment
1625 Turn in paper work
1630 End of work day

Supervisor's Signature Team Members:

Bennett

Wrage

N/A

DACA87-99-D-0010 C-3.785



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/7/2003Demo/Scrap Zimmer 0600 On site safety brief
0630 Load out vehicle. Team members Ty Wrage UXO-1, Jake Clements 
UXO-2
0645 Depart to field on Surface 1 team
0700 Received safety briefing
0900 Departed SC 1 team and became spoils team
0910 Arrived at Demo yard
0915 Safety brief for spoils operation
1130 Lunch
1200 Back to work. Resume operations
1215 Found two each 2.36" full up rockets
1220 Sent Jake Clements and Ty Wrage to scrap yard to assist Jason in 
setting up constalation system
1225 Contacted Site QC and SUXOS Cecil
1230 Core Rep Randy was on site when items found
1250 Items painted and sand bags placed near items. 20 yards of spoils 
completed
1245 Departed to processing yard to check spoils
1310 Lightning in area. Alerted QC Mick Doak about lightning in area. All 
radio was then given by Mick Doak
1335 All radios from Steve Neill to cancel for the day
1340 Securing compound gates
1410 Arrived compound
1420 Secured gear
1425 Found two 2.36" rockets and checked 20 yards of spoils
1430 End of work day

Supervisor's Signature Team Members:

Gentry

N/A

N/A

5/8/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded trucks and equipment, tested locators
0700 Started spreading spoils
0750 Started processing spoils
0950 Break
1005 Returned to work
1055 Completed 51 yards of spoils
1110 Lunch
1140 Returned to work, Had excavator lay out 156 yards of spoils
1440 Break
1455 Returned to work
1530 Completed spoils, Assisted with QC, QA
1600 Waited for Senior SUXOS and PM to check area, found 250 lbs of OE 
scrap, found  30 lbs of Non-OE scrap
1630 End of day

Supervisor's Signature Team Members:

Tibbits

Steelman

N/A

DACA87-99-D-0010 C-3.786



DateTeam UXO Supervisor Comments

Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/9/2003Demo/Scrap Bendel 0600 On site safety brief
0615 Loaded trucks and equipment
0700 Check south road block and refueled 950
0730 Started spreading spoils
0930 Completed spreading 175 yards of spoils
1200 Completed checking 100 yards of spoils
1300 Demolition team set (Set demolition team)
1305 Went to locate 4-81mm practice mortars and 4 ea, 2.36" practice 
rockets
1611 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

Tibbits

Steelman

N/A

5/12/2003Demo/Scrap Bendel 0600 On site safety brief
0612 Loaded trucks and equipment
0650 Daily tailgate brief, went to work checking spoils in processing pad
0800 Army Corps Rep Greg Parsons
0820 QC arrived
0930 Break
0945 Returned to work, took excavator to oak tree to be worked on
1130 Lunch
1200 Returned to work
1445 Beak , moved dump truck to baseball field
1500 Switch to surface clearance, found 150 lbs of OE scrap, found   10 lbs of 
non OE scrap
1615 Returned to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A

5/13/2003Demo/Scrap Taylor 0600 On site safety brief
0700 Tail gate safety brief
0710 Start  clearance of spoils
0915 Break
0930 Resume spoils clearance
1130 Lunch
1200 Resumed work
1415 Break
1430 Resumed work
1530 2 personnel to sort scrap; recovered 250 pounds OE and 40 pounds non-
OE marked; 24 UXO items and photographs taken
1600 Departure from bypass
1615-1630 Unload tools and completed time sheets
1630 Secured

Supervisor's Signature Team Members:

Lister and Bendel

Soth and Clement

Wrage and Futral
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/14/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded trucks and equipment
0705 Briefed team/tailgate brief, commenced spoils check
0930 Break
0945 Returned to work
1040 Lynn Lister went with QC to check tree's, Sent 2 person team to fill 
sandbags
1215 Lunch
1245 Setup Demo sandbags
1330 Set Demolition team (See demolition log)
1625 Secured from demolition, found 10 lbs of OE scrap
1630 End of day

Supervisor's Signature Team Members:

Lister

N/A

N/A

5/15/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded trucks and equipment
0640 Tailgate brief, Started checking tree root balls
0810 Commenced cleaning of prior day demolition scrap

Supervisor's Signature Team Members:

Lister

N/A

N/A

5/19/2003Demo/Scrap Bendel 0600 On site safety brief
0630 Daily mag check travel to processing site, move dozer from demo site
to push spoils at processing site
0830 Thompson Cat mechanic on site, surface team departs
0845 COE safety/QA on site
0900 COE Safety departs site
1015 Testing excavator
1100 Thompson Cat mechanic departs , movement of trees from L60, L 61 
of Y grids
1130 Lunch
1200 Return to movement  of trees
1400 Completed movement of trees, moved concrete blocks from haul  road
1430 Resumed stockpile of spoils
1530 Move IT28 bucket outside EZ

Supervisor's Signature Team Members:

N/A

N/A

N/A
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/21/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded trucks and equipment
0633 Tested locators "all Sat"
0700 Tailgate Safety brief, started intrusive operations
0930 Break
0945 Return to work
1200 Lunch
1230 Return to work
1330 Clement joined dig team
1430 Break
1445 Return to work
1500 Wrage joined dig team
1547 Secured from digging
1610 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Steelman

N/A

N/A

5/21/2003Demo/Scrap2 Taylor 0600 On site safety brief
0630 Check mags and travel to work site, brief crew, locks changed, started 
daily operations
0930 Excavator sent to "T" section to assist intrusive team

Supervisor's Signature Team Members:

N/A

N/A

N/A

5/22/2003Demo/Scrap Bendel 0600 On site safety brief
0620 Loaded trucks and equipment
0633 Testing locators at test range
0700 Changed lock on southern gate, went intrusive
0710 Return Futral to compound because he was sick
0940 Break
0949 Went to 1200' EZ so excavator could dig in tango grids
1200 Lunch
1230 Return to working
1349 Completed Tango grids
1400 Started in Lima and Whiskey grids
1455 Break
1510 Return to working
1557 Secured from intrusive, found 175 lbs of OE scrap, found 30 lbs of non 
OE scrap
1615 Return to compound
1630 End of day

Supervisor's Signature Team Members:

N/A

N/A

N/A
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/22/2003Demo/Scrap2 Tibbits 0600 On site safety brief
0625 Loaded out for reacquire with RTS
0655 Departed for bypass
0725 Tailgate safety brief
0730 Setting up RTS and tent for rain protection
0830 Commenced flagging anamolies in M33 and W2324 and checking grid 
stakes for QA
1230 Secured from reacquire
1235 Departed for FW
1255 Lunch
1325 Continued work
1335 Departed for bypass to stake some grids and then dig in W2324mr
1550 Secured from digging
1610 Arrived at FW
1630 Secured for day

Supervisor's Signature Team Members:

Wrage

N/A

N/A

5/23/2003Demo/Scrap Bendel 0600 On site safety brief
0650 Depart for field
0720 Beginning intrusive activities in W23, 24 and M33
0900 Moved to L53 and 54
1045 Team came out to allow excavator to dig
1150 Team stacked plates on trommel
1200 Lunch
1230 Return to work, intrusive in L53/54
1347 Moved to L43
1430 Break
1445 Return to intrusive
1530 Secured from intrusive, found 300 lbs of OE scrap, found  50 lbs of non 
OE scrap
1600 Return to compound
1630 End of day

Supervisor's Signature Team Members:

Steelman

N/A

N/A
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/23/2003Demo/Scrap2 Tibbits 0600 On site safety brief
0630 Time sheets
0700 Depart for Bypass
0710 Locks changed
0720 Intrusive in W2324mr
0900 W2324mr completed
0905 Departed for shop for RTS equipment
0940 Commenced reacquire of corner stakes in T grids
1200 Completed reacquire
1215 Lunch
1245 Logging intrusive info and putting away RTS equipment
1430 Joined Intrusive team in bypass

Supervisor's Signature Team Members:

Wrage

N/A

N/A

5/27/2003Demo/Scrap Lister 0600 On site safety brief
0610 Truck checkout and load
0620 Schonstedt, Valon and Whites checked out good
0645 Depart for MR area
0700 Arrive MR area, offload gear, tailgate safety brief
0715 Start intrusive work
0930 Break
0945 Resume intrusive work
1130 Lunch
1200 Resume intrusive work. Bill and Todd departed to do demo at the demo 
pad
1300 Using excavator to clear holes
1330 Break
1345 Resume intrusive work
1605 Using excavator to drain hole in grid L5152. Exclusion zone cleared. 
Remainder of team changing locks and returning to the compound
1620 Complete, departed bypass
1630 Ops completeall secure

Supervisor's Signature Team Members:

Wrage

Tibbits

Futral
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Final Site Specific Final Report
Eastern Bypass OE Removal

Fort McClellan, Alabama

5/28/2003Demo/Scrap Lister 0600 On site safety brief
0610 Truck checkout and load. Whites, and Vallon checks completed
0625 Off site for gas
0700 Arrive bypass, MR area, tailgate safety brief, offload gear
0720 Start intrusive work in grid L4354mr, flags 15, 16 and 17
0850 New hire brought out to join team
0915 New hire taken back to office because he did not have COE letter
0930 Break
0945 Resume intrusive work
1000 Established exclusion zone to use excavator for digging
1040 Exclusion zone reduced to 200'
1130 Lunch
1200 Resume intrusive work
1430 Break
1445 Resume work
1500 Established larger exclusion  zone and using excavator
1520 Reducing exclusion zone back to 200'
1525 Permitted to enter the hole by a compitent individual, Steve Neill
1600 Target 17 completed, stop for the day. Grid L5354mr complete
1610 Depart bypass, locks changed out
1620 Arrive compound, offload gear
1630 Ops complete, all secure

Supervisor's Signature Team Members:

N/A

N/A

N/A
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