

**APPENDIX G**  
**VARIANCE REPORT**



**INTERNATIONAL  
TECHNOLOGY  
CORPORATION**

Variance No: PARCEL90Q-XJANUARY01.VR1

Linked w/NC No: X

Date of Issue: 1/31/01

Page 1 of 1

Project Name: **Fort McClellan – CK10 \ WAD11**

Project Number: 796887.11020300

## **-Variance Report -**

I. Description: (by the person identifying the change)

### **FINAL SITE-SPECIFIC FIELD SAMPLING PLAN, HAND GRENADE RANGE 32, PARCEL 90Q-X**

The Final Site-Specific Field Sampling Plan (FSSFSP) proposed four surface water samples and four sediment samples for chemical analysis. The four surface water samples and four sediment samples were not collected for chemical analysis. Depositional soil samples were collected at these locations.

Identified by: Jeffrey Tarr, PG – IT Site Manager

Date: 1-31-01

II. Justification for Variance:

The FSSFSP proposed a surface water sample and sediment sample at sample location HR-90Q-SW\SD01, HR-90Q-SW\SD02, HR-90Q-SW\SD03 and HR-90Q-SW\SD04. Surface water and sediment were not present in the creek \ drainage ditch during sample collection. Several attempts were made to collect a surface water sample and sediment sample, but all attempts were unsuccessful. Therefore, depositional soil samples HR-90Q-DEP01, HR-90Q-DEP02, HR-90Q-DEP03 and HR-90Q-DEP04 were collected at those locations to determine the presence or absence of contamination.

III. Applicable Document/Work Plan: (by the person identifying the change)

Final Site-Specific Field Sampling Plan, Site Specific Safety and Health Plan, and Site-Specific Unexploded Ordnance Safety Plan  
Attachments: Hand Grenade Range, Range 32, Parcel 90Q-X, August, 2000.

#### Distribution List:

1. Jeanne Yacoub, IT Project Manager
2. Steve Moran, IT Technical Lead
3. Jeffrey Tarr, IT Site Manager
4. Randy McBride, IT QA Officer
5. Mr. Ellis Pope, US Army Corps of Engineers
6. Mr. Ross McCollum, US Army Corps of Engineers

#### **- Signatures -**

Requested by: Jeffrey Tarr, PG - IT Site Manager *Jeffrey Tarr* 3-14-01  
Date

Approved by: *Stanley E. Parrott (COE)* 3-20-01  
Date

Project Manager Approval: *Jeanne Yacoub* 3/30/01  
Date

QA Approval: *Randy McBride* 3/21/01  
Date