

APPENDIX D
VARIANCE REPORTS



**INTERNATIONAL
TECHNOLOGY
CORPORATION**

Variance No: PARCEL206(7)AUGUST01.VR1

Linked w/NC No: X

Date of Issue: 8/14/01

Page 1 of 1

Project Name: **Fort McClellan - CK10 \ WAD27**

Project Number: 774645.27020300

-Variance Report -

I. Description: (by the person identifying the change)

FINAL SITE-SPECIFIC FIELD SAMPLING PLAN, FORMER PERSONNEL AND EQUIPMENT DECONTAMINATION STATION - PELHAM RANGE, PARCEL 206(7)

The Final Site-Specific Field Sampling Plan (FSSFSP) proposed collection of surface water samples and sediment samples at sample locations HR-206-SWSD01 and HR-206-SWSD02. The two surface water samples and two sediment samples were not collected for chemical analysis. Depositional soil samples were collected at these locations.

Identified by: Jeffrey Tarr, PG - IT Site Manager

Date: 8-14-01

II. Justification for Variance:

The FSSFSP proposed a surface water sample and sediment sample at sample locations HR-206-SWSD01 and HR-206-SWSD02. Surface water and sediment were not present in the drainage ditch entering and exiting the pond during sample collection. Several attempts were made to collect a surface water sample and sediment sample, but all attempts were unsuccessful. Therefore, depositional soil samples HR-206-DEP01 and HR-206-DEP02 were collected at those locations to determine the presence or absence of contamination.

III. Applicable Document/Work Plan: (by the person identifying the change)

Final Site-Specific Field Sampling Plan, Site Specific Safety and Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments: Former Personnel and Equipment Decontamination Station - Pelham Range, June 2001.

Distribution List:

1. Jeanne Yacoub, IT Project Manager
2. Steve Moran, IT Technical Lead
3. Jeffrey Tarr, IT Site Manager
4. Randy McBride, IT QA Officer
5. Mr. Ellis Pope, US Army Corps of Engineers
6. Mr. Ross McCollum, US Army Corps of Engineers

- Signatures -

Requested by: Jeffrey Tarr, PG - IT Site Manager *Jeffrey L. Tarr* 8-21-2001
Date

Approved by: *Stanley E. Parrott* 8-22-01
Date

Project Manager Approval: *Jeanne Yacoub* 8/20/01
Date

QA Approval: *Randy L. McBride* 8/23/01
Date